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ATTACHMENT A PROPOSAL COVER SHEET  
RFP# 25134;  Oregon Department of Transportation 

This Proposal is for:    PE/Design Services ,  (OR) Both PE/Design and CA/CEI Services  
 

Legal Name of Firm as provided to IRS: HDR Engineering, Inc.____; a Nebraska Corporation; DBA 
Name (if different than legal name):_N/A 
 

 Corporation   Professional Corporation   Ltd. Liability Company   Partnership or Joint Venture   
 Limited Partnership   Ltd. Liability Partnership   Sole Proprietorship   Other __________ 

Mailing Address:  1001 SW 5th Avenue, Suite 1800, Portland, OR 97213 
Type name of primary Contact for this Proposal: Stephanie Serpico, P.E. 
Email address:  Stephanie.Serpico@HDRinc.com 
Telephone: 541-323-2733 x 4003   Fax: (541) 323-2561 
Type name of person(s) authorized to sign Contract/Price Agreement: David C. Moyano, P.E., S.E. 

 

“PASS/FAIL” - PROPOSAL SUBMISSION CHECKLIST (for Proposer use) 
 Submission Deadline Date and Time met  
 Proposal Does Not Include Conditional Language about Terms and Conditions 

“REQUIRED” ITEMS –  
PROPOSAL SUBMISSION CHECKLIST (for Proposer use) 

 Proposal Cover Sheet Included and authorized original signature obtained  
 Minimum Qualifications met and indicated on Proposal Cover Sheet  
 Proposal Format and Page Length Requirements met  
 Correct number of Proposals included along with CD for electronic submittals 
 Reference Questionnaire forms  
 Subcontractor/Supplier Solicitation and Utilization Form, completed and signed 
 Checked off appropriate Conflict of Interest Disclosure certification on Proposal Coversheet (and 

included COI Disclosure Form(s) if there are required disclosures). 
 
RESPONSES TO MINIMUM QUALIFICATIONS (See RFP Section 1.5.2) 
 Registered Professional Engineer 

Proposers must provide information below for at least one Registered Civil Engineer intending to perform 
civil engineering services under the Contract/Price Agreement. 

Name Registration Number Jurisdiction of Registration 
Stephanie Serpico, P.E. 58977PE Oregon 
Brian Baker, P.E. 77325PE  Oregon 
Steve Drahota, P.E. 76759PE Oregon 
 
 Registered Professional Land Surveyor (PLS) 

Proposers must provide information below for at least one PLS intending to perform surveying services 
under the Contract/Price Agreement. 

Name Registration Number Jurisdiction of Registration 
Mike Cooney, PLS 01052PLS Oregon 
 
CERTIFICATIONS.  By signature below, the undersigned Authorized Representative on behalf of 
Proposer certifies that: 
 
1. Agency shall not be liable for: a) any claims or be subject to any defenses asserted by Proposer 

based upon, resulting from, or related to, Proposer's failure to comprehend all requirements of the 
RFP; or b) any expenses incurred by Proposer in either preparing and submitting its Proposal, or in 
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participating in the proposal evaluation/selection or Contract/Price Agreement negotiation process, 
if any. 

 
2. Neither the Proposer, a major partner or a major shareholder, (defined as a partner or shareholder 

owning 10% or more of your firm), a major subcontractor (defined as receiving 10% or more of the 
total Contract/Price Agreement amount), nor any principal officer of a Proposer, major partner, a 
major shareholder or major subcontractor: 

a) is presently debarred, suspended, disqualified, proposed for debarment or declared ineligible for 
the award of contracts by any federal agency or agency of the State of Oregon, and is not listed on 
GSA’s Excluded Parties List System which is available at http://epls.gov. 

b) has, within the last 3-year period, been convicted of or had a civil judgment rendered against them 
for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, 
or performing a public (Federal, state, or local) contract or subcontract; violation of federal or state 
antitrust statutes relating to the submission of bids or Proposals; or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, 
or receiving stolen property? {A "principal officer of a Proposer, major partner or major 
subcontractor," means an officer, director, owner, or partner and any person having primary 
management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions)}. 

 
3. Proposer has made all required Conflict of Interest (COI) disclosures, if any. 
 The ODOT COI Guidelines and COI Disclosure Form are available at the following link:  

http://www.oregon.gov/ODOT/CS/OPO/AE.shtml#Forms  (under “Misc. Procurement Related 
Forms”) 

 (Check one of the following two certifications as applicable) 
 Proposer understands and has provided to all Associates (which includes subcontractors) the COI 

Guidelines and COI Disclosure Form. Proposer and, to the best of the undersigned’s information, 
knowledge and belief, Proposer’s Associates (as defined in the COI Guidelines) are in conformance with 
the COI Guidelines, have no employees that were employed by ODOT within the last one-year period, 
and have no conflicts of interest or other disclosures required per the COI Guidelines. The response to 
each question on the COI Disclosure Form was “no”. 

 Proposer understands and has provided to all Associates (which includes subcontractors) the COI 
Guidelines and COI Disclosure Form. Proposer and, to the best of the undersigned’s information, 
knowledge and belief, all Associates (as defined in the COI Guidelines) have provided on the COI 
Disclosure Form(s) submitted with this Proposal all disclosures required per the ODOT COI Guidelines. 
 
4. Proposer has available (and can furnish to Agency upon request) the appropriate financial, material, 

equipment, facility and personnel resources and expertise, or ability to obtain the resources and 
expertise, necessary to indicate the capability of the Proposer to meet all contractual responsibilities.    

 
5.   Proposer recognizes this is a public document open to public inspection. Any portion(s) of the 

Proposal that Proposer considers exempt from disclosure under Oregon Public Records Law is/are 
clearly designated in the Proposal and listed on a separate sheet attached to this Proposal Cover 
Sheet with justification and citation to the authority relied upon. 

 
6. Proposer does not discriminate in its employment practices with regard to race, creed, age, religious 

affiliation, sex, disability, sexual orientation or national origin. Nor has Proposer or will Proposer 
discriminate against a subcontractor in the awarding of a subcontract because the subcontractor is: 
o a minority, women or emerging small business enterprise certified under ORS 200.055, or  
o a business enterprise that is owned or controlled by or that employs a disabled veteran, as 

defined in ORS 408.225. 
 
7.  Proposer has an operating policy supporting equal employment opportunity. If proposing firm has 

50 or more people, Proposer also has a formal equal opportunity program.  

http://epls.gov/
http://www.oregon.gov/ODOT/CS/OPO/AE.shtml#Forms
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HDR’s Subconsultant Selection Process  
• Performance on similar ODOT/LPA projects 
• Technical expertise and an ability to add value 
• Project proximity and site context knowledge 
• Existing owner / stakeholders relationships 
• Availability and cost-effectiveness 
• DMWESB status / qualifications 

HDR’s Local Leadership: PS&E Delivery Experts 
Having led projects for ODOT and OR Local Public 
Agencies (LPAs) since the 1980s, HDR has an 
exceptional record for delivering practical, high-
quality projects. HDR’s management team provides: 
• Driven project leadership with an Owner’s 

Perspective. From our vast experience serving as 
the client, we know that our success is defined by 
achieving the Owner’s goals. This principle has 
resulted in HDR’s 85% client return rate and our 
outstanding performance history. 

• Integrated, full-service technical expertise 
across all disciplines. HDR’s Oregon staff, 220 
strong, has the in-house expertise for EVERY 
discipline needed to deliver ODOT / LPA projects, 
while satisfying tight budgets and schedules. 

• Delivery expertise for all multi-disciplinary 
project types, from fast-tracked / federally funded 
roadway projects, to LPA multi-modal / bridge 
projects, the HDR team has Primed and delivered 
more than 250 projects for ODOT and Oregon 
LPAs in the past 5 years. 

2.2.1 Project Management for PE - Design Services 
2.2.1.A.1.  Mgmt and Org Structure / Chain of Command  
Engrained with a proactive management style and a client-
focused perspective, HDR’s Project Manager / Price 
Agreement (PA) Manager, Stephanie Serpico, PE will 
represent HDR as the single point-of-contact for the PA. As a 
former ODOT Consultant Project Manager, LPA Program 
Manager, and Area Manager, Stephanie will impart her 
knowledge of the federal, ODOT, and LPA policies and 
procedures into each project. Her experience will help secure 
federal funds, drive timely delivery, and produce high quality 
designs as if ODOT / LPAs were doing it themselves. 
When Work Order Contract (WOC) opportunities arise, 
Stephanie will collaborate with HDR’s Principal-in-Charge, 
Dave Moyano, PE/SE, to assign WOC Project Managers and 
subconsultants from either our Oregon-based WOC PM pool or 
our diverse selection of partners. Together with the selected 
WOC PM, they will assign discipline leads by comparing the 
project needs with each individual’s knowledge, skills, and 
abilities.  Their criteria includes: similar ODOT/LPA project 
experience, technical expertise, site knowledge, owner / 
stakeholder relationships, project proximity, and availability. 
Byron Perry, HDR’s QA Manager, will manage the overall 
QAQC Program for all projects, and will ensure that project-
specific QA Leads are partnered with each WOC PM.  Our 
Chain of Command, and a description of their roles and 
responsibilities, is shown on Pg 2. 
2.2.1.A.2. Selecting, Utilizing and Managing Subs
Selecting Subconsultants. HDR has partnered with a wide range of specialty subconsultants, each selected based 
on their technical expertise, ability to deliver quality products, strong work ethic, and excellent prior working 
relationships with HDR and ODOT/LPAs.  Each firm, aligned with 
their proposed role(s) to economically serve ODOT in every region, 
is depicted on our org chart (page 2).  For each WOC opportunity, 
Stephanie Serpico, Dave Moyano, and our designated WOC PM, 
will collaborate to select the most appropriate subconsultants for 
the project’s needs. Driven by the principle of “Doing what is best 
for the project and the client,” our objective is to provide you with 
the best project team to efficiently solve the project issues. 
Utilizing DMWESB Firms. HDR is committed to advancing DMWESB participation on our projects, as demonstrated 
by our record of achieving a 10% overall participation rate over the past 10 years. We have included 18 highly 
qualified DMWESB partner firms on our team, and we will use their services, when appropriate, to support this value. 
Utilizing / Managing Subconsultants. HDR actively integrates each subconsultant into the team as an extension of 
our own staff.  This is founded on an expectation that they actively participate in all project scoping and execution 
discussions; provide technical expertise to develop innovative and cost-saving solutions; support decision-making 
with thoughtful insight; proficiently develop scopes of work, schedules, and budgets for their assignments; and 
execute their work with care and precision. It is important to us that our subs perform their work correctly.  Our PMs 
are responsible and accountable for making sure that HDR’s quality / cost control procedures are being followed, and 
that our subs always act in the best interest of the client and project.  Bottom line:  We acknowledge and accept that, 
as the Prime Consultant, HDR is responsible for all of the actions of our team – including our subconsultant partners.



 

Page 2 of 12 
 

Full Service A&E Price Agreements for ODOT and Local Agency Transportation Projects, RFP # 25134 

 

 

Project Managers

Stephanie Serpico, PE
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Project Mgrs
Steve Drahota, PE*
John Kalvelage, PE

Mark Libby, PE
Brendan LeBlanc, PE

Don Moe, PE
Byron Perry, PE
Shane Cline, PE

Scheduling
Cathy Hastie, PMP

Joseph Snider

Structural Eng

Steve Drahota, PE

Bridge Design
Mark Libby, PE*
Kevin Cox, PE 
Alex Lim, PE

Doug Lampkin, PE
Nick Clark, PE

Tom Howell, PE
Matt Bruno, PE
Nina Sass, EIT

MaryAnn Triska, EIT
Matt McGuire, PE 

(Movable Bridge)

CADD
Heather Gonsior

Ed Gahan

Roadway Design

Dustin Cooley, PE

ODOT Hwy Design
Byron Perry, PE*

Brendan LeBlanc, PE 
Keith Scoggins, PE

Mark Taylor
Lesli Merhaut

LPA Rdwy Design
Don Moe, PE*

Bridget Yelton, PE 
Pherak Hay 

Rawley Voorhies
Julie Cox, PE

Utilities
Byron Perry, PE* 

Survey

Brett Elithorp, PLS
Mike Cooney, PLS (HDR)*

GeotechnicalRight of Way

Park Piao, GE
Rich Hannon, PE (HDR)*

Geotech Engrs
Nick Clark, PE

HazMat
Shelley  Richards, PE
Shannon Williams

Hydraulics

Shane Cline, PE

Hydraulic Engrs
Paul Worrlein, PE*
Joelle Bennett, PE

Stormwater
Chris Higgins, PE* 
Bridget Yelton, PE 

Environmental

Brian Bauman

Wetlands/Biology
Leandra Cleveland,PWS

Matt Hutchinson*
Marc Auten
Fisheries
Dave Ward
Air/Noise

Craig Milliken
Permitting
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Land Use Planning

Corrinne Atkinson
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Surveyors
Don Karsch, PLS
John Scott, PLS

ROW Leads
Gary Taylor*

Carol Windsor
Jock Elliott
Kari Lowe

Christine Nickerson
Sherri Parrish
Patti Denman

Brice Paris
Janine Kidd

Glenn Bridger

PI Support
Bethany Tuttle*
Tony Turano

Project Mgr Support
Casso Consulting

(QAQC)
Cooper Zietz Eng

(QA/QC)
The Good Company 
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Hickman Williams Asso.
Dave Mills Consulting

BlueDot
W&H Pacific

Shannon & Wilson
Foundation Eng

GRI Geotechnical
Cornforth Consult.

Pavement Design
Shannon & Wilson

Pavement Serv. Inc.

GreenWorks
WEST Consultants

Cultural / Historic
WCRA

Heritage Research

Land Use Planning
Angelo Plan. Group

Cogan Owens Cogan

Air/Noise
Michael Minor Assoc. 

Hanna 
McEldowney

Appraisals
JJ DeVoe & Assoc
G. Donnerberg, Inc.

Bill Adams

JLA Public Involvem’t
Cogan Owens Cogan
Lois D. Cohen Assoc

Zenn Assoc

Traffic Analysis / Signals
Jeremy Jackson, PE (HDR)

Steve Speth (HDR)
Smith Siromaskul, PE (HDR)

DKS
Kittelson & Assoc

Landscape Architecture / 
Streetscape Design
Sara Hoeber (HDR)

Oliver Kuenhe (HDR)
SERA Architecture

Alta Planning & Design
Greenworks

Atlas Engineering

Railroad Design / Coordination
Kurt Reichelt, PE (HDR)
Scott Hale, PMP (HDR)

Corey McManus, PE (HDR)
Kevin Johns, PE (HDR)

Constructability
Bill Barnhart (HDR)

Heather Carter, PE (HDR)
John Scott, PLS(HDR)

Construction Estimating / Pricing
Herb Shaw ConsultingAd
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Legend:   * = HDR Technical QC Lead;    = DMWESB Firm;    Full-service Partner Firms

PRICE AGREEMENT / CONTRACT  MANAGER:  STEPHANIE SERPICO, PE Principal-in-Charge:  Dave Moyano, PE/SE
Quality Manager:   Byron Perry, PE

OBEC
ExelTech Consult.

ZCS Eng.

HDR’s Chain of Command:
1. Principle-in-charge:  Dave Moyano, PE/SE
2. PA Manager:  Stephanie Serpico, PE
3. PA Quality Lead:  Byron Perry, PE
4. WOC Project Mgrs: TBD based on project needs
5. WOC QAQC Leads: TBD based on project needs
6. WOC Discipline Leads : TBD based on project needs

OBEC
Hickman Williams Asso.

ExelTech Consult.
Adkins Engineering

ZCS Eng.

Utilities
Casso Consulting

Bike / Ped (multi-modal) Design
Mark Taylor (HDR)

Alta Planning & Design
DKS

OBEC

Value Engineering
Don Owings, PE / CVS (HDR)

2.2.1.A.3.  List or Org Chart Showing Key Staff of Prime and All Subconsultants in Their Proposed Roles 
HDR’s organization structure was developed to effectively and efficiently respond to every project type solicited through this Price Agreement. Because we know that 
delivering projects “the ODOT and Oregon LPA way” matters, all of HDR’s proposed staff are assigned to Oregon and have prior ODOT / LPA experience. This 
leads to an intrinsic understanding of the local context while reducing our design fees. With our diverse regional staff, we have the flexibility of offering a team consisting 
entirely of HDR, or one that includes multiple options for expert subconsultant support.  Where a subconsultant is a designated Key Staff member, we have paired that 
person with an HDR Key Staff member to ensure continual, high-quality performance. (Note:  Resumes for only those 10 individuals shown in bold are included). 
 HDR offers: (1) a trusted, client-focused PA Manager in Stephanie Serpico, PE, with deep ODOT and LPA experience; (2) a diverse pool of WOC Project Managers with 
a broad range of successful project types; (3) superior technical staff that understand both ODOT and LPA Design Standards and preferences; (4) geographic diversity in 
order to cost-effectively respond to needs anywhere in the state; and (5) a suite of 36 complementary subconsultant partners (18 of which are certified as DMWESB 
firms) with whom we have excellent working relationships. 

HDR Project Phase Responsibilities 

HDR 
ROLES RESPONSIBILITIES 

 Principal-in-
Charge 

• Final WOC QA / negotiations 
• Client Service Feedback 

 
PA Contract  
Manager 

• PA Single-point-of-contact  
• Assign WOC Project Mgr 
• Assemble WOC-team 
• WOC Oversight 

 
WOC  
Project Mgr 

• Scoping with ODOT & LPAs 
• Develop detailed SOW 
• Develop project budget 
• Contract negotiations 

 
WOC  
Project Mgr 

• Execute kick-off meeting 
• Prepare Project Schedule 
• Prepare Project Work Plan 
• Prepare Project Quality Plan 

 

WOC  
Project Mgr 

• Manage project team 
• Coordinate with LA & ODOT 
• Monitor scope & budget 
• Update project schedule 
• Coordinate work elements 

with discipline leads 
• Manage project deliverables 
• Project Quality Plan 

execution & documentation 
 WOC QA/QC  

Lead 
• Review/approval of QC Plan 
• Internal QC audits /oversight 

 Discipline  
Leads 

• Task management 
• Inter-disciplinary coord. 
• Task-specific deliverables 

 
Project  
Staff 

• Task execution 
• Contract document prep. 
• Environmental 

documentation & permits 
 Sr. Constr. 

Staff 
• Constructability reviews 
• Plan & quality reviews 
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PROOF: HDR Successfully Adjusts and Expedites 
Schedules to Meet Client Deadlines  
On the federally funded US30: Havlik Drive project for 
ODOT / City of Scappoose, ODOT requested that 
HDR accelerate the delivery of the project, without 
sacrificing quality, from 60% plans to Final PS&E in 
just 5 weeks in order to seize ARRA funds. HDR met 
the deadline by fast-tracking the completion of final 
roadway plans, environmental clearances and permits, 
and railroad crossing order.  

2.2.1.B.1. Methods of Coordinating and Expediting Projects to Meet 
Schedules without Sacrificing Quality 
Rooted in the need for constant coordination with the internal team and 
the ODOT / LPA Project Manager, we understand that schedule 
adherence is the cornerstone of staying within budget, maintaining public 
trust, and achieving project success. As our references will testify, HDR 
maintains its project schedules, without sacrificing quality, through: 
diligent project management practices; dedicated technical leads; and a 
“can do / must do” attitude towards meeting the project goals, objectives, 
and commitments.  Specific methods include conducting or developing: 
 Regular client coordination meetings to show status / resolve issues.  
 A known and mutually accepted project scope, schedule, and budget. 
 Regular updates and performance analysis versus the baseline, 

critical-path schedule to articulate the task interdependencies, QC 
timelines, and delay consequences. 

 Schedule flexibility to accommodate unanticipated project changes. 
 Clearly articulated roles and responsibilities for each team member. 
 Supportive management tools such as Risk Registers, Decision Logs, 

and Action Item lists to support well-founded / timely decision-making.
Other schedule-expediting procedures that we actively implement are: 
• The timely preparation of WOCs. Within 48 hours of selection, our 

WOC PMs communicate with the client to confirm the project’s 
opportunities & constraints, and begin the WOC preparation process. 

• A PM focus on common critical path risks, such as the 
environmental / permitting and ROW acquisition processes. 
HDR’s environmental & permitting leads know when and how permit 
deliverables must be completed, and what agency review timelines 
control, so that construction can occur during approved work windows.  HDR also has an unrivaled knowledge of 
ODOT’s Right of Way manual and processes. Our staff routinely delivers ROW acquisitions in extremely 
aggressive timelines, such as we demonstrated on the federally funded Sunrise JTA and Sellwood Bridge projects. 

• Making the right staff assignments. Selecting the right team, with proximity to the project, is essential to assure 
timely execution based on local context. The HDR PM will confirm the proposed technical staff and assign 
appropriately experienced production staff for cost-effectiveness. HDR also brings statewide subconsultant 
partners (see Figure 1) with whom we have successfully delivered fast-tracked projects.

2.2.1.B.2. Flexibility and Approach for Adjusting 
Schedules or Staffing to Meet Schedule 
Maintaining the final PS&E date is our response to 
schedule change, and we do this through timely, open 
communication, anticipating the impacts, and managing 
the change process. We quickly identify schedule 
variances and recommend solutions for implementation. 
Our approach for managing change includes: 
• Identify the cause for the schedule variance. 
• Identify impacts to the critical path. 
• Develop a strategy to mitigate the impact and 

immediately communicate to all. 
• Identify project elements that can be accelerated or 

completed concurrently to re-establish schedule float. 

• Explore opportunities for augmenting experienced 
staff from the HDR Team’s deep resources. 

• Communicate the recalibrated schedule to the team. 

Figure 1. Our local knowledge expedites 
the schedule without sacrificing quality 

 

 

Bend

Salem

Portland

John Day
Eugene

Myrtle Creek

= HDR offices = HDR staff locations = Full-service Teaming Partners

Klamath Falls
Medford

Grants Pass

766 
staff

163 
staff

17 staff 59 staff 161 staff

REGION 1
TOTAL STAFF :  766

HDR—186
OBEC: 14
W&H Pacific: 45
ExelTech:  47
ZCS: 4
Alta Planning & Design: 
118
Angelo Planning Group: 10
Atlas: 2
BlueDot: 6
Casso Consulting: 1
Cogan Owens Cogan: 6
Cornforth Consultants: 24
Dave Mills Consulting: 3
DKS Associates: 44
Foundation Engineers: 4
GreenWorks: 19
Hanna McEldowney: 6
JJ Devloe: 1
JLA Public Involvement: 14
Kittelson & Asso.: 48
Lois D. Cohen: 3
Michael Minor Assoc.: 3
PSI: 1
SERA:  112
Shannon & Wilson: 34
WCRA: 10
Zenn: 1

REGION 2
TOTAL STAFF: 163

HDR—10 staff  
OBEC:  77
Alta Planning & Design: 42
Bill Adams Consulting: 1
Casso Consulting: 1
DKS Associates: 4
Foundation Engineers: 7
Heritage Research Associates: 12
The Good Company: 9

REGION 3
TOTAL STAFF:  17

HDR—1 staff  
OBEC: 11
ZCS:  5

REGION 4
TOTAL STAFF: 59

HDR—6 staff  
W&H Pacific: 10 
Adkins Consulting Engineering: 13
Hickman Williams Assoc: 13
ZCS: 13
Kittelson & Assoc.: 4

REGION 5 (incl. HDR Boise, ID / Pasco, WA)
TOTAL STAFF: 161

HDR—103 staff  
ZCS: 13
Heritage Research Assoc.: 1
Shannon & Wilson:  44
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Figure x. Construction cost estimates 
are prepared at each phase to eliminate 
surprises and maintain budget. 

PROOF: HDR’s Quality Program sets the 
Industry Standard  
As author of a statewide Consultant Quality 
Program for ODOT, Byron Perry was the 
only Consultant asked to present to the scan 
team for the NCHRP Project 20-68A Scan 
09-01 Best Practices in Quality Control and 
Assurance in Design, published in July, ‘11. 

Owner Always 
Knows Cost = 
No Surprises

Scoping

Concept / 
Design 

Acceptance

Proposal

30%, 60%, 
95% Design

2.2.1.C. HDR’s Quality Control Procedures & Policies for PE-Design 
Led by Byron Perry, PE, HDR’s statewide Transportation QAQC 
Manager, HDR has a long history of implementing a comprehensive 
Design Quality Plan (DQP) developed specifically for ODOT / LPA 
projects – resulting in quality that is built in, not added on.  HDR’s 
DQP sets the framework and defines the detailed processes to ensure 
design deliverables, including all PS&E and decision-making documents, 
conform to contract requirements and the client’s intent. For each WOC 
assignment, Byron will ensure that: 

1. HDR’s DQP is customized by the assigned WOC PM and QA Lead for the specific project needs, and  
2. That appropriate QC duties for each discipline are assigned, budgeted, scheduled-in, and fully understood.  

The project-specific DQP includes our detailed approach for the following components, procedures, and policies:
• Culture of Quality Expectations: HDR’s policy 

defining and describing the roles, responsibilities, and 
method of accountability for all staff on a project. 

• Staff Assignments: Designate specially trained QA 
leads for each WOC; assign and commit designers, 
independent reviewers, and senior staff for each role 
(aligned with project complexities and their expertise).  

• Use of Internal (HDR Team) and External (ODOT 
“over-the-shoulder”) Reviews:  Schedule-in and 
budget QC reviews of all deliverables, resolved 
BEFORE submission to ODOT / LPAs, and offer “over-
the-shoulder” review meetings with client staff.  

• Design Review Process: Utilize succinct discipline-
specific and inter-disciplinary checklists, with a focus 
on constructability and bidding success. 

• Internal Audits: Conduct regular audits by the WOC 
QA Lead to maintain DQP compliance. 

• PIC Mgmt Oversight: Set 0%, 30%, 60%, and 90% 
Mgmt reviews with the Principal-in-Charge to assess 
project risks and develop resolution actions. 

• Document Control Process: Prepare comprehensive 
review documents for QAQC integrity. 

• Cost Control Process: Use HDR’s proven project 
management system to monitor a project’s budget & 
expenditures, and to forecast project performance.  

• Project Development Plan: Maintain a Project 
Development Plan that includes tools to track project 
decisions, risks, and changes that impact scope, 
schedule, or budget.  

2.2.1.D. Construction Budgeting 
HDR is keenly aware that there is no going “back to the well” for additional project funds. For this reason, we 
rigorously implement a “Design to Budget” philosophy to minimize scope creep and preserve the project’s budget 
integrity. Starting with the proposal and scoping stage, we develop construction estimates  
using a planning-level estimating method, calibrated against data from over 300 statewide 
ODOT projects we’ve delivered in the past 5 years. Then, throughout the design 
process, we refine the estimates to incorporate design elements being established 
using determined quantities, site-specific unit costs, and contingencies 
appropriate for the level of design – always keeping the client informed of the 
estimating results.  When appropriate, we utilize our construction experts for 
contractor-style estimates. We also develop a project charter addressing the 
protocols for potential cost overruns. The charter prioritizes project components, 
stakeholder needs, and potential phasing options. If an overage is identified, the 
team will develop and vet strategies to remedy the issue, such as: 
• Finding practical design or innovative solutions 
• Considering phasing options for high-value components 
• Adding alternate bidding techniques to reduce pricing 

• Conducting Value-
Engineering sessions 

• Reducing scope
Example #1:  The Sunrise JTA Project is using “Add Alternate Bidding” to prioritize those Practical Design elements 
with the most value, including: multi-use paths, a pedestrian bridge and walls, landscaping, paving, and drainage. 
Example #2:  During every phase of Bend’s G.O. Bond project, including before NTP, HDR developed construction 
estimates to ensure that each project would be delivered under the bond’s budgetary limit, eliminating bond penalties.
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HDR’s Action Plan to Ensure Cost-effective Tasks and 
Deliverables 
WOC Development and Management 
• Develop a detailed understanding of project goals & 

commitments. 
• Develop timely & accurate fee estimate (i.e., BOC). 
• Develop clear, concise, and thoughtful SOW tasks, 

assumptions, and deliverables. 
• Monitor task percent complete, percent spent, and 

forecasted need using Earned-Value methodologies.  
Project Team Management 
• Partner with ODOT / LPA through project chartering. 
• Assign PMs with expertise managing multi-disciplinary 

teams on similar projects. 
• Assemble a “right-sized” team configured for the phase.  
• Assign staff with the appropriate level of experience and 

look for cross-trained staff to perform multiple duties. 
• Integrate contingency staffing into the WorkPlan, as 

needed, to support fast-track schedules.  
• Anticipate changing project conditions and implement 

effective, low cost mitigation strategies. 
Project Development and Execution 
• Utilize our deep knowledge of ODOT procurement and 

funding requirements to eliminate rework. 
• Develop designs consistent with the site context and the 

specific client’s design practices and preferences. 
• Implement practical design solutions without sacrificing 

safety or quality. 

HDR’s Value Engineering (VE) Expertise 
HDR has one of the only certified Value-
Engineering specialists in Oregon.  Having 
led more than 15 VE studies in Oregon 
since 2006, including on the Sellwood 
Bridge project, Don Owings has 
documented more than $35M in savings for 
practical VE solutions. 

2.2.2. Cost-effectiveness for PE - Design 
2.2.2.A.1. Ensuring Cost-effective Tasks and 
Deliverables 
HDR has been partnering with ODOT and LPAs since 
the 1980s. Our repeat business is rooted in our ability 
to deliver cost-effective tasks and products. First and 
foremost, we do this by assigning experienced and 
qualified PMs and discipline staff to execute the work, 
backed up by a robust QAQC process to verify design 
accuracy “the first time.”  Our staff then executes the 
components of our Action Plan (shown on the right).  In 
addition to the Action Plan, we also have guiding 
principles that steer our cost-effectiveness:  
A. Work within our contractual budget.  Maintaining 
the budget requires diligence by the team, both to stay 
on task and to anticipate potential project risks.  To 
ensure cost-effective tasks and deliverables, our PM 
and Discipline Leads: 
• Manage to the approved SOW and budget. HDR’s 

WOC PMs manage their teams within the project 
budget and scope; manage change by anticipating 
unplanned or out-of-scope activities with the client 
about their relative value; provide notification and 
negotiate out-of-scope work before it is performed; 
and regularly compare performance against the 
contracted scope / budget. 

• Maintain team consistency. Keeping the staff 
originally assigned eliminates learning-curve costs. 
HDR’s internal software (WorkPlan) shows assigned 
work hours for each staff member. This, along with 
routine monitoring, allows HDR to schedule workload commitments months ahead of the need.  

• Provide a mix of staff levels and experience. We assign staff with the right level of experience, coupling senior 
professionals and technical experts with entry-level staff, so that the design fee investments on projects are wisely 
spent. We leverage senior staff experience by having mid- and junior-level staff, cross-trained to perform multiple 
tasks, perform the routine analysis and production work, as appropriate.  

• Set up projects with the end in mind. HDR staff is accustomed to working on projects with multiple deliverables 
and authors. HDR tailors style guides and templates for MS Word documents as well as for graphics and CADD 
deliverables, thus minimizing potential re-work and keeping costs to a minimum.  

B. Maintain the construction budget during design (aka, our 
“Design-to-Budget” philosophy) to provide value.  HDR uses in-
house VE or construction staff to develop baseline construction cost 
estimates and construction schedules. Our design decisions and 
recommendations are influenced by this information, and these data 
enable our design team to immediately flag cost risks such as material 
escalation, contractor risk pricing, or constructability issues tied to site 
constraints.  As a natural byproduct of this approach, we often 
recommend Practical Design alternatives that reduce fees.  
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HDR’s Action Plan to Ensure Low Expenses for Travel, 
Lodging, and Per Diem 
Expense Cost Control Considerations 
• Assign local project staff with prior site experience 
• Bundling Site Visits:  Coordinate site visits between 

staff members, and bundle visits with other meetings to 
minimize mobilization and travel costs (e.g., survey, 
utility locates, geotechnical explorations, wetland 
delineations, plant and haz mat surveys, etc.) 

• Travel Time: Carpool with other staff, arrange other 
meetings to share cost, or maximize teleconferencing. 

• Travel Expenses: Track daily expenses, rigorously 
complying with ODOT or applicable LPA requirements. 

• Overnight Lodging: HDR uses the closest, most 
economical accommodations while using corporate or 
state contractor rates. 

• Utilize Video and Conference calls to minimize travel. 

2.2.2.A.2. Ensuring Low Expenses for Travel, Lodging and per Diem   
With the HDR network of five full-service offices 
throughout Oregon and its supporting offices, augmented 
by our full-service teaming partners, we have a strong, 
statewide presence to serve every ODOT region, city, 
and county.  This proximity results in immediate attention 
for any issue or need. It also directly results in minimized 
costs for travel, lodging, meals, and other expenses. 
As shown on the right, HDR has an Action Plan to 
minimize expenses and other direct costs.  HDR will 
direct our entire team to use the latest in communication 
technology (conference calls, web meetings, video 
conferences, etc.) to minimize travel costs. Further, we 
use conference calls in lieu of in-person meetings when 
there is no loss in effectiveness. For instance, we 
routinely conduct client meetings from our Bend office 
and conference in staff from our Portland, Salem, or 
anywhere else in the country using our video 
conferencing technology.  Our web-based system 
manages and tracks the information flow, creating a 
virtual office anywhere there is an Internet connection.  
2.2.2.B.1. Methods, Tools and Processes for Developing Estimate for Services
HDR has a 5-step process to methodically develop fee 
estimates such that the Owner has a complete 
understanding of the cost for each task. This process 
has been proven successful for years because it results 
in documented assumptions, detailed tasks, “what if” 
(i.e., contingency) scenarios, and specific deliverables.  
It also starts our Project Delivery process. 
Step 1. Initial Project Understanding and Team 
Selection. As part of the WOC proposal process, Dave 
Moyano and Stephanie Serpico will select the most 
appropriate WOC PM, technical discipline leads, and 
subconsultant partners to develop the initial scope, 
estimate, and schedule. These initial documents will be 
based on information gathered from existing project 
documentation including Project Prospectuses, 
Information sheets, Scoping and Preliminary Reports, 
discussions with the client and stakeholders, historical 
records, as-constructed data, and preliminary site visits. 
Step 2. Initial Award Meeting with Client PM. Within 
48 hours of selection, the WOC Project Manager will 
contact the ODOT / LPA PM to discuss the project. 
HDR’s WOC PM will inquire about: (1) the merits of the 
Project Approach offered by both HDR and competing 
consultants contained in the proposals in order to 
capture the best ideas; (2) the project drivers, goals, 
objectives, and risks; (3) the client expectations of the 
HDR Team while delivering the project; and (4) the 

administrative details associated with the WOC 
development such as pricing, schedule, risks, 
constraints, and other client-specific requests that 
inform the project delivery process. 
Step 3. Scope and Schedule Development.  The 
WOC PM and Technical Leads will collaboratively 
establish a comprehensive SOW and project delivery 
schedule prior to the development of any fee estimate, 
and meet with the ODOT / LPA PM to confirm the 
information. To develop these documents, HDR:   
• Reviews all existing project information and scoping 

documents to set a 360 project understanding. 
• Conducts site visits and scoping meetings with the 

ODOT / LPA staff. 
• Determines elements that must ultimately be 

constructed within the project. 
• Determines schedule drivers such as public input, 

ROW acquisition, environmental studies and 
permits, and utility conflicts. 

• Determines construction schedule drivers such as 
critical path operations, utility work windows, and 
seasonal impacts (e.g., in-water work periods and 
paving windows). 

• Develops the SOW & schedule tailored for the client 
expectations, preferences, and review processes. 

• Compares the SOW and schedule against those 
from other recent, similar projects. 
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As part of the OTIA III Bridge Program, HDR 
developed and implemented a Fee Estimate Review 
procedure used on >45 contracts in the last 5 years. 
This process resulted in a $120M savings to ODOT. 
 

Step 4. Fee Estimate Development. Once we have 
established a confirmed SOW and delivery schedule, 
HDR will prepare a detailed level of effort (LOE) for 
each scope element by each discipline lead. Each LOE 
takes into consideration both historic staff production 
rates, unique aspects of the work, and client 
preferences identified in Step 2. The number of staff 
required to complete the work is based on the level of 
effort to meet the task duration(s) identified in the 
project schedule.   Once each Discipline Lead has 
completed their estimated fees, the WOC PM validates 
and transfers the data into either the ODOT BOC or the 
LPA’s preferred spreadsheet tool. The HDR Team 
builds its fee estimate using: (1) the information 

contained within the pre-approved Escalation Salary 
Rate Schedule, using our FAR OH and appropriate 
classifications for each staff member; and (2) ODOT’s 
Profit Worksheet based on project-specific risks. Once 
the estimate is developed, the WOC PM will conduct 
coordination meetings so that inter-disciplinary tasks 
are consistently estimated and reasonable. After 
thoroughly QC’d by our internal project controllers and 
accountants, the WOC Manager performs a final review 
of the entire fee estimate to ensure it is complete, 
measured against the SOW and schedule, and 
reasonable as compared to actual design fees from 
other successful projects. 
Step 5. QAQC Reviews:  (See Section 2.2.2.B.2) 

2.2.2.B.2. Methods for Ensuring Fair and Reasonable Estimates 
Each set of contract documents, including the SOW, 
schedule and fee estimate, undergoes a formal QAQC 
process before submittal to the client to verify that HDR 
is submitting accurate, reasonable, and reliable fee 
estimates that are fair to both the government and our 
team. This QAQC process includes: 
• A comprehensive, independent QC review of the 

scope, schedule, and fee by both the PA Manager 
(Stephanie Serpico) and HDR’s Transportation 
Business Group Manager, (Brian Baker). 

• Comparisons against similar projects, industry 
standards (percent of construction), and metrics 

(historical per-plan-sheet count) will be utilized to 
assess the reasonableness of the fee. 

• A Full-Time Equivalent, resource-loaded schedule 
calculation to assess the reasonableness of the 
designated staff required to complete the task. 

• A final WOC review is conducted by HDR’s Principal-
in-Charge, Dave Moyano, before submittal.

2.2.3. Project Team / Qualifications for PE-Design 
2.2.3.A. PM’s Experience with Similar Teams 
HDR’s work order managers have decades of experience managing 
multi-disciplinary teams preparing comparable preliminary designs and 
PS&E construction documents on projects delivered through ODOT’s 
Office of Pre-letting. PA Manager / Project Manager, Stephanie Serpico, 
PE, will work with each WOC PM to assemble a team of technical and 
environmental / permitting specialists that best fits the project needs. 
Each team will also include a QC Lead and Construction specialist to 
provide input on constructability issues and perform “bidability” reviews. 
This collaboration during design allows a smooth transition between the 
design and CA/CEI team members. 
HDR’s team has collective experience gained on more than 250 recent 
state and federal aid transportation projects, all of which required highly 
skilled, interdisciplinary teams working in close collaboration to achieve 
client satisfaction and project goals.  
Key Staff: PA Manager / WOC Project Manager, Stephanie Serpico, 
PE, has nearly two decades of transportation engineering and 
construction experience managing large multidisciplinary teams - often 
with multiple, concurrent deadlines and fast‐track schedules.  As an 
ODOT Project Leader and Consultant Project Manager, she delivered 

 
“Stephanie has done an excellent job … 
She has managed a diverse team of 
subconsultants, projects, timelines and 
budgets while maintaining great 
communication with City staff, citizens and 
community groups.” –Nick Arnis, City of 
Bend Public Works Project Manager on the 
Bend G.O. Bond Project 
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PM Expectations Drive Team Performance:  
• Working with the ODOT/LPA PM to negotiate and 

deliver the WOC scope, schedule, and budget.  
• Continually communicating to assure client satisfaction. 
• Providing day-to-day management of WOC team. 
• Monitoring the performance of staff and subconsultants. 
• Implementing the WOC DQP with QA Lead. 

 

ODOT HIGHWAY - HDR’s 
Highway PMs have comprehensive 
experience on ODOT projects through 
OPL, providing security that they will be 
designed and delivered “the ODOT Way.”
Project Managers:
• Brian Baker, PE
• Stephanie Serpico, PE
• Brendan LeBlanc, PE

LOCAL AGENCY ROADWAY 
- HDR’s experienced Local Roadway 
PMs are experts at understanding site-
context to deliver practical solutions.
Project Managers:
• Stephanie Serpico, PE
• Don Moe, PE
• Dustin Cooley, PE
• Byron Perry, PE

BRIDGE / CULVERTS – HDR’s 
Structural PMs are experts at leading the 
development of  efficient, low 
maintenance bridge and culvert projects.
Project Managers:
• Mark Libby, PE
• John Kalvelage, PE (now with HDR)
• Steve Drahota, PE
• Shane Cline, PE

EXPERIENCE
• FFO I-205 @ Airport Way Inter., ODOT R1
• Havlik Dr. Interchange, ODOT R1
• I-84: E. Portland Fwy-181st, ODOT R1
• OR213: E. PDX Fwy-Conrad Dr, ODOT R1
• FFO OR212/224 Sunrise Corrid., ODOT R1

Re
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EXPERIENCE
• 18th / Empire Roundabout, City of Bend
• Reed Market Improvements, City of Bend
• Union St Bike / Ped Project, City of Salem
• Aloha - Reedville Arterial, Washington Co.
• Boekman Rd, Extension City of Wilsonville
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EXPERIENCE
• I-5 Br. Seismic Retrofit (Phase 2), ODOT R1
• 82nd Drive over I-205, ODOT R1
• Bateman Creek Bridge, ODOT R1
• American Lane Bridge, City of Bend
• Beaverton Crk Culverts, Clean Water Serv.

Re
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50+ projects.  A recent example of her experience delivering Local Agency projects is her work on the City of Bend’s 
G.O. Bond program; she assembled a team to successfully administer, design and construct six projects, and has 
artfully led design teams to meet schedules, budgets, client, and community expectations. Half of this ambitious 
program has been delivered within budget in the first 12 months. 

Key Staff: Project Manager, Brian Baker, PE, is another WOC Project Manager available 
to ODOT from the HDR Team. Brian brings three decades of experience in design/delivery 
of transportation projects in Oregon and throughout the Northwest. His experience ranges 
from the management of local arterials and bridges to large DOT interchanges. He 
regularly oversees development and implementation of project goals and strategies, 
engineering tasks, performance, and contract negotiations. He often serves as Senior 
Project Manager and Project Principal on complex programs/projects for DOTs and LPAs, 
establishing the vision for project execution and providing leadership to interdisciplinary 
teams responsible for tasks such as preparing accurate, cost-effective preliminary and final 
PS&E documents.  
Other Local HDR Project Managers: In addition to the solid experience base of 
Stephanie and Brian, HDR also offers seven other Oregon-based WOC PM options, each 
bringing an in-depth familiarity with ODOT and LPA requirements, processes, and key 
issues for various project types. Collectively, HDR’s WOC PMs have successfully and 
economically delivered highway, roadway, bridge, bike/ped, freight, transit, and other full-
service project types throughout Oregon for ODOT Regions and LPAs. 
HDR has generally grouped its WOC Project Managers into the three primary project types 
that ODOT and LPAs offer to Consultants: ODOT Highway, Local Agency Roadway, and 
Bridge / Culverts. We have done this to have our Project Managers remain current on 

industry trends, innovative delivery methods, and the 
design context and culture associated with each client 
type. Each classification has its own unique features, 
such as FHWA guidelines for highways, municipal 
preferences for local roads, and technical design 
innovations for bridges and culverts. Supporting each 
group of WOC PMs is a deep bench of designer 
engineers with extensive experience developing Plans, 
Specifications, and Estimate (PS&E) bid packages.  

 
“Brian Baker has done a 
good job of leading the 
project… he's an effective 
project manager and he 
does a good job of pulling 
together a big team with 
several subs.” – Matt 
Freitag, ODOT PM on the 
FFO – I-205 @ NE 
Airport Way Interchange 
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Table 1.  HDR’s Staff Available for Project Assignments 

Technical Discipline 

HDR Subs 
Assigned 

Local 
Staff  

Nearby 
WA & ID 

Staff 

Oregon 
staff 

Structural / Bridge Engineers 27 33 87 
Highway / Roadway Design 33 43 60 
Survey 2 5 44 
Geotechnical 2 3 88 
Hydraulics 12 9 9 
Environmental  16 17 55 
Right of Way 11 16 16 
Public Involvement 3 11 64 
Traffic Engineering 5 14 80 
Constructability 5 5 28 
Bike / Ped 2 7 101 
Rail Design/Coordination 12 10 4 
Landscape Arch/Streetscape 2 3 33 

TOTAL 132 176 669 
 

2.2.3.B.1.  Qualifications and Experience of Services 
Self-Performed by HDR 
HDR is one of the few remaining, true full-service 
transportation firms in Oregon. With 220+ Oregon-based, 
in-house experts corresponding to literally every 
discipline identified in the scope of services, HDR is 
fully equipped to complete any assignment for any project 
type. In the last 5 years alone, HDR served as Prime and 
self-performed more than 51% of the work on over 20 
ODOT / LPA projects, worth more than $85M. Additionally, 
because of our firm’s size and range of expertise, we can 
instantly mobilize our national technical experts to help 
ODOT / LPAs solve unusual project challenges, similar to 
our response on Oregon’s Phase 2 Bridge Seismic 
Retrofit Pilot Project (see details on the following page). 
HDR offers an extraordinary breadth of services for ODOT 
/ LPA projects, including such disciplines as: 
• Highways / Roadway: With dedicated engineers 

focused on both ODOT highways and local roads, HDR has the team to suit any project, from a major highway 
improvement to a new local street connector.  

• Bridge / Culverts:  HDR has local experts for the design of bridges, bridge widenings, Phase 1&2 seismic retrofits, 
rehabilitations, movable bridges, and culverts - for all material types, span lengths, and construction methods. 

• Environmental / NEPA / Permitting:  HDR’s full-service environmental team is knowledgeable about every facet 
of NEPA compliance. Our staff has excellent working relationships with regulators to streamline permitting. 

• Right of Way: HDR is Oregon’s largest Right of Way firm.  With 18 Right of Way professionals, most coming from 
ODOT, we know the ODOT ROW Manual & Uniform Act inside and out, to process all steps quickly and legally. 

• Railroad Design & Coordination:  HDR is a recognized leader in railroad engineering. We have a local, full-
service team with deep RR relationships to support projects, including Crossing Orders and C&M agreements. 

• Multi-Modal Bike / Ped / Transit:  HDR’s internal multi-modal design staff has decades of experience 
complementing the roadway teams to develop bike / ped-friendly improvements, and transit oriented development. 

2.2.3.B.2. Three Example Projects in which HDR Self-Performed More than 51% of the Project Work.   
In addition to these examples, see Table 3 (Pg 12) for other projects that demonstrate our ability to meet this req’t. 

US30: Havlik Drive Int. / Havlik Dr. Extension Sec, ODOT (Federal / State funds) 
Location:  Scappoose, OR 
Year Started: 2009 
Total Contract: $0.63M 
% PE Performed by HDR: 66%      

HDR designed the conversion of a 3-way 
intersection at US30 and Havlik Road into a 4-way 
intersection, and provided an extension of Havlik 
Road to an area planned for economic 
development by the City of Scappoose, OR.  The 
project adds a right-turn channelization on US 30 at 
Havlik Drive and extends Havlik Drive east from the 
intersection at US30, across the Portland and 
Western Railroad to ultimately tie to 2nd Avenue.  
 HDR was contracted to perform the following: 
• Perform roadway engineering incl. TP&DT, stormwater, and signing and striping. 
• Design a jacking & boring for a City waterline. 
• Design an improved signalization and illumination. 
• Prepare and merge Final PS&E documents from a prior City project with this 

ODOT project within a fast-tracked, 7½ week period. 
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 HDR-provided Services: 

 Project Management 
 Preliminary Surveys 
 Roadway / TCP Design 
 Utility Coordination 
 Environ. Analysis, Docs, 

Compliance, and 
Permitting 

 Final Plans / Specs / Est. 
 Bidding Assistance 
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FFO  I-5:  Hood Ave. – Nyberg Creek Bridge Seismic Retrofit and Widening (WOCs 3&4), ODOT (Federal / State funds) 
Location:  Washington /Multnomah 
Counties (Region 1) 
Year Started: 2011 (Ongoing) 
Total WOC Contract: $2.37M 
% PE Performed by HDR: 55%      

HDR is designing and developing a PS&E package for 
this Phase 2 Bridge Seismic Retrofit / Widening project 
(eight bridges), the first of its kind in Oregon. To support 
ODOT’s 2012 Lifeline Safety Routes project, HDR 
developed seismic retrofit and widening designs to 
withstand a 1000-year seismic event. With an extremely 
tight delivery schedule to secure $12M in federal funding, 
HDR was contracted to perform the following: 
• Project Prospectus Support – Prelim. Eng for OTC Letter 
• Conceptual Design - Development of ODOT’s only Phase 

2 Seismic Retrofit Design Criteria. 
• PS&E and Design - Engineering support services 

including geotechnical explorations and analysis for deep foundations and 
liquefaction mitigation. Comprehensive PS&E bid documents accounting for 
challenging site access, limited I-5 mobility restrictions, and tight construction 
tolerances, and utility and RR coordination. 

• Environmental Studies and Permitting – Includes technical studies, NEPA 
documentation, wetland delineations, and multiple local permits. 

• ROW Appraisal and Acquisition - Acquired in less than 6 months. 
 
CLIENT FEEDBACK:  “…thank you for the great quality of work and the high 
professionalism…I am very pleased with their performance.” – Albert Nako, ODOT 
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HDR-provided Services: 
 Project Management 
 Prospectus Preparation 
 Bridge Analysis /  Design 
 Roadway TCP Design 
 Railroad Coordination 
 Environ. Analysis, Docs, 

Compliance, and 
Permitting 

 Public Involvement 
 Right of Way Appraisal 

and Acquisition 
 Final Plans / Specs / Est. 
 Traffic Analysis 
 Landscape Architecture 
 Bidding Assistance 

I-5: Rice Hill Frontage Rd - Comstock Cemetery Rd, ODOT (Federal / State funds) 
Location: Douglas County 
(Regions 3) 
Year Started: 2008 
Total WOC Contract: $1.9M 
% PE Performed by HDR: 85%      

HDR prepared DAP and final PS&E for six structurally 
deficient bridges, and incorporated a Region 3 designed IM 
preservation project into the PS&E Bid Set. The delivery of 
this project was fast-tracked to eliminate a potential conflict 
with an overlapping Design-Build project on I-5. HDR was 
contracted to perform the following: 
• Bridge Design –Structural analysis and design for six bridge rehabilitations 

including a Class 3 deck rehabilitation (replacement), bridge rail rehabilitation, 
girder strengthening, end bent erosion control remediation, cross beam 
strengthening, and end bent strengthening.  

• Erosion Control  - Designed an erosion control remediation to prevent end bent 
undermining. 

• Traffic Analysis and Control - Developed a Traffic Management Plan (TMP) 
and Traffic Control Plans (TCPs), including an extensive median diversion, to 
minimize construction impacts and to coordinate with the Region 3 concrete 
panel repairs from MP 148.21 - 169.19. 

• Railroad Coordination – Coordination with UPRR and development of a 
Crossing Order for improvements. 

• Environmental Documentation and Permitting – Prepared environmental 
documents and permits. 

• PS&E Preparation - Developed PS&E documents for bidding through OPL 
including the merging of Region 3 design documents into the final Bid package. 
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HDR-provided Services: 
 Project Management 
 Bridge Rehabilitation 

Analysis / Design 
 Roadway TCP Design 
 Environ. Analysis, Docs, 

Compliance, and 
Permitting 

 Erosion Control 
 Railroad Coordination 
 Public Involvement 
 Final Plans / Specs / Est. 
 Traffic Analysis 
 Bidding Assistance 
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2.2.3.C. Key Staff Resumes  
HDR’s highly experienced Key Staff (see resumes appended to this submittal) have effectively delivered ODOT / 
Oregon LPA projects for decades by focusing on the client’s interests. For attributes of our Key Project Managers, 
please see Section 2.2.3.A. Other Key Staff are described as follows: 
Table 2:  HDR’s Key Staff are experts at both leading full-service, multi-disciplinary teams and delivering practical, cost-
effective PS&E packages – the way ODOT / LPA clients want them. They are continuously supported by HDR’s 
management team for continuity and cost-effectiveness. 

Staff Name Relevant Projects 
HDR / Mark Libby, PE (Structural Eng) – 
25 years of experience successfully 
managing the design & production for multi-
discipline, fast-track, complex concrete and 
steel bridge projects. 

• ODOT, Sunrise Corridor JTA 
• Clackamas county, Boardman Crk 

Bridge Replacement 
• ODOT, Bateman Crk Bridge 
• USACE (Hood Cnty), Wyeth Bridge 

• ODOT, West Humbug Crk 
• ODOT, I-5: Nyberg–Hood Ave 

Bridge Seismic 
• ODOT, I-5:Rice Hill Frtg Rd – 

Comstock Rd 
“…you are professional, thorough, pleasant, and fun.” – Jerilyn Irvine, ODOT 

HDR / Dustin Cooley, PE (Roadway Design)  
13 years of experience managing roadway 
PS&E projects and teams; applies AASHTO, 
state, and local agency design standards to 
develop PS&E designs. 

• ODOT,  FFO – I-205 @ NE Airport 
Way Interchange 

• ODOT, I-84: E. PDX Fwy to 181st 
• ODOT, OR213, E. PDX Fwy-

Conway 

• ODOT/City of Scappoose, 
Havlik Drive Extension 

• City of Vancouver, 39th St Bridge 
Replacement 

• City of Vancouver, 18th St 
“…very effective…Dustin was responsive.” – Tim Smith, ODOT 

Bret Elithorp, LPS / PE (Survey / OBEC) 
Senior surveyor; completed 40+ ODOT / 
LPA projects incl. highways, roadways, utility 
relocation, bridges, traffic interchanges.  

• ODOT, US 26: SE 122nd to SE 176 
• ODOT, Sunrise Corridor JTA (OR 

212/224: I-205 to 122nd Ave.) 

• ODOT, OR 217 Active Traffic 
Management Project 

• ODOT, OR 213: I-205 Redland 
Road Overcrossing. 

“I have no hesitation in recommending him.” - Pat McDougal, City of Lake Oswego 
HDR / Alex Cousins (Public Involvement) 
20 yrs of experience; Designed and 
implemented award-winning public outreach 
and engagement plans for many ODOT 
projects in Regions 1, 2, 3, and 4. 

• City of Bend (OR), Transportation 
G.O. Bond Projects  

• Multnomah Co., Sellwood Bridge 
EIS and Final Design 

• ODOT, OTIA III Bridge Program 

• ODOT, U.S. 26: Wildwood to 
Wemme EA 

• ODOT, I-5 Interchange 
Improvements, Ashland, OR 

“…consistently impressed by his creativity, follow-through, and high standards"  – Mike Pullen, Multnomah County 
HDR / Shane Cline, PE (Hydraulics) 20 yrs 
managing water resource projects, incl. 
culvert replacement, fish passage, stream 
restoration and stormwater mgmt projects. 
Stormwater analysis & hydraulics expert. 

• Clean Water Svcs, Beaverton Crk 
Culvert Replacements 

• ODOT, West Humbug Crk 
• Douglas Co (OR), Roberts Crk 
• Clackamas County, Boardman Creek 

Culvert Replacements 

• ODOT, Bateman Crk Bridge 
• City of Wilsonville, Boeckman 

Rd Extension 
• Wyeth Site Design, Hood River 
• ODOT, OR213 Conway Dr-

Henrici Rd 
“Mr. Cline kept on top of things and never let up. He’s very responsive … I'm very impressed.” – Gail Lovell, USACE 
HDR / Brian Bauman (Environmental) 16 
yrs of experience; strong relationships with 
environmental regulators.  Permitted / 
monitored >200 OTIA projects in OR.  
Scoped hundreds of projects for ODOT and 
LPAs.  Expert at early ID of environmental 
challenges and schedule implications, 
including constr. & maintenance operations. 

• ODOT, I-5 Willamette River Bridge 
• ODOT, State Radio Project 
• ODOT, I-5 Beltline Intersection 
• ODOT, I-84: Sandy River Bridge  
• ODOT, OTIA Bundle 414 – 7 bridge 

Replacements in Region 5 
• ODOT, I-5: Coast Fork Willamette 

• ODOT, OR 38: Elk / 
Hardscrabble Crk D-B 

• ODOT, Sunrise JTA  
• ODOT, OTIA Bundle A02 –9 

bridges in Region 2 and 3 
• ODOT, I-5: North Santiam – S. 

Jefferson 

“….exceptional environmental specialist…” Tim Dodson, ODOT;      “Brian made it happen…” – Dick Upton, ODOT 
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Full Service A&E Price Agreements for ODOT and Local Agency Transportation Projects, RFP # 25134 

Table 3:  This table includes a sampling of HDR’s recent full-
service, PS&E projects across Oregon for which HDR served as 
either the Prime Consultant or a major sub with fees exceeding 40% 
of the total WOC value (marked by an *).  For each of these projects, 
the Construction Value exceeded $500k. 
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Havlik Road Improvements, ODOT / City of Scappoose, OR 3  $1.6M 1       
FFO – I-205 @ NE Airport Way Interchange, ODOT 5  $9.9M 1       
OR213: E. Portland Fwy – Conway Dr Sec, ODOT 4  $4.8M 1       
FFO I-5: Hood Ave – Nyberg Crk Bridge Seismic Retrofit, ODOT 6  $12.0M 1       
Wyeth Overcrossing, USACE (Hood County, OR) 3  $15.0M 1       
FFO – OR212/224:  Sunrise Corridor, ODOT* 7  $130M 1       
Beaverton Crk Culvert Replacement, Clean Water Services, OR 3  $0.5M 1       
Union St Bike / Ped Improvements, City of Salem, OR / ODOT 5  $3.0M 2       
Parrish Lake Bridge, USFS Region 6 (Linn County, OR) 3  $0.5M 2       
OR 58: Willamette Relief - Logging Rd, ODOT 3  $19.3M 2       
West Humbug Creek Replacement, ODOT* 4  $2.0M 2       
OR6: Devils Lake Fork Wilson River, ODOT 5  $2.0M 2       
OR6: Wilson R-US26:Hwy 47 WB over PNWR (Vadis), ODOT 5  $1.5M 2       
I-5: Rice Hill Frtg Rd-Comstock Cem Rd, ODOT 5  $3.5M 3       
Cleveland Creek, Siuslaw Water Council (Coos County, OR) 2  $0.6M 3       
18th and Empire Ave Intersection, City of Bend, OR 3  $2.0M 4       
I-84:Burnt River (Dixie Cr) - Lime Interchange, ODOT 2  $12.6M 5       
 

HDR / Leigh Enger (Right of Way) 16 yrs 
exp; former ODOT ROW Relocation 
Reviewer.  HDR’s ROW Discipline Manager 
for 18 dedicated ROW staff.   

• ODOT,  FFO – I-205 @ NE Airport Way 
Interchange 

• ODOT, Newberg-Dundee Bypass 
• ODOT, OTIA III Bridge Program ROW 

Lead 

• ODOT, Sunrise JTA 
• Mult Co., Sellwood Bridge 
• ODOT, I-5 Woodburn 

Interchange 

“…clear, concise communication and effective project management.” – Chuck Maggio, Multnomah County 
Park Piao, PE/GE (Geotechnical / S&W) 
23 yrs exp analyzing & designing bridge 
foundations and retaining walls; evaluating 
soft ground and seismic ground 
improvements  

• ODOT, Sunrise Corridor JTA 
• Coos County, Lampa Lane Landslide 

Mitigation. 

• TriMet, Willamette River Transit 
Bridge.  

• ODOT, OR 62: Corridor 
Solutions Unit 2 

“…very knowledgeable and communicated well…” – Mark Hanson, ODOT 
 
Our Key Staff have worked together for years on project similar to those anticipated through this Price Agreement.  
Table 3 is a sampling of these projects that demonstrate our Key Staff experience. 

2.2.5. References 
We have submitted the following 4 projects (using the PE Reference Questionnaire) to show our relevant experience: 
 US30: Havlik Drive Int./Havlik Dr. Extension Sec., ODOT / City of Scappoose, OR 
 FFO:  I-5 Airport Way Interchange Improvements, ODOT 
 City of Bend G.O. Bond Roundabout Project, City of Bend, OR 
 I-84: East Portland Freeway to NE 181st Avenue, ODOT 
 



 KEY STAFF RESUMES  

Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 
Stephanie Serpico, P.E. 
Project Manager 

Experience on relevant projects: Stephanie’s 18 years of experience delivering transportation 
projects and on-call contracts for ODOT and Oregon-based LPAs enable her to oversee the 
partnerships with the HDR Team, ODOT and LPAs. She delivers quality deliverables on time 
and within budget through judicious assignment of the right WOC manager and technical 
resources for each project and regular check-ins with ODOT and LPAs. As a Project Leader and 
Consultant Project Manager with ODOT, she was responsible for the delivery of numerous high 
profile, multi-discipline transportation improvements with complex environmental, ROW 
acquisitions and controversial public issues. She has experience delivering projects for Local 
Agencies; as the ODOT Region 4 Local Program Manager, she successfully delivered the 
ARRA of 2009 for all of the cities and counties in Region 4. As Interim Area Manager, she led 
community development and transportation initiatives with statewide impact (i.e., Economic 
Revitalization Teams) promoting interagency cooperation, and represented ODOT on the 
Central Oregon Area Commission on Transportation. She served as a key external contact for 
ODOT, establishing and maintaining effective working relationships with local governments, 
including legislators, county commissioners, mayors and other officials, to develop 
plans/projects to maximize transportation funds. She also was responsible for delivering projects 
in the Central Oregon and Lower John Day Area within approved scope, schedule and budget.  
City of Bend, General Obligation Bond Projects. Stephanie is managing six projects to 
improve the transportation system in Bend. Projects include the design & construction of four 
roundabouts and reconstruction of the Reed Market Corridor. Meeting the commitments of the 
City, three projects were opened to traffic in less than one year of receiving NTP; each project 
involved traffic analysis, roadway design, ROW, utility relocations and extensive public outreach.  
ODOT, US97: Lava Butte to S. Century Drive. Award-winning modernization project that 
increased the roadway section from two lanes to a four-lane divided highway with a 
reconstructed interchange, an under-crossing and a wildlife crossing structure. In addition to 
managing the public involvement and preliminary and final design, Stephanie was responsible 
for managing the EA, which included an IAMP, and for close coordination among FHWA, Forest 
Service, Deschutes County staff and commissioners, ODFW and the Sunriver community. 
City of The Dalles/ODOT, US30: Brewery Grade Intersection. Program manager for the 
construction of a single-lane roundabout with sidewalks, landscaping strips and ADA facilities. 
Issues included ROW, utility relocations, historic resource clearances, drainage and public 
outreach. Was successfully delivered to bid opening in 6 months and on budget. 
City of Redmond/ODOT, 5th Street: Glacier Ave – Jackpine Ave. Program manager of the 
reconstruction of 5th Street in Redmond including public utilities, storm water system, ADA 
facilities, sidewalks and landscaping. Major issues with the project include construction staging 
and impacts to business. Was successfully delivered to bid opening in 6 months. 
City of Klamath Falls/ODOT, Intermodal Pedestrian Connections and Spring St. Program 
manager; project enhanced the mobility of pedestrian improvements from Main Street to the 
Amtrak and reconstructed Spring St by adding curb, gutter, sidewalks, storm drainage facilities, 
illumination, fencing and paving. Was successfully delivered to bid opening in 6 months. 
ODOT: OR140: Deep Creek/US395 Sailboat Ranch to Lakeview. Realigned/reconstructed the 
highway to remove substandard curves, installing safety features, and paving. Responsible for 
public involvement, ROW acquisitions, final design and construction management. 
ODOT, OR140: N. Fork Little Butte Crk/Green Springs Hwy. Incl. pavement preservation, left-
turn channelization, and stormwater mgmt. Coord. env. clearances, wetlands and permitting. 
ODOT, US97/26: Willow Creek Bridge – Depot Road. Intersection reconfiguration and 
signalization, safety improvements, bridge replacement; roadway preservation. Coordinated 
environmental clearances and permitting, stakeholder communication, ROW acquisition, final 
design, and construction management. 

Name of firm (only if sub): 
Role on this project: 
Contract Manager; Project 
Manager 
Active registration in Oregon: Yes 
Discipline: Civil Engineering 
Education: 
B.S., Civil Engineering 
Years of experience in 
discipline/role proposed for this 
project: 18 

• Regularly uses ODOT’s 
systems, procedures, and 
policies  

• Proven leader, with an 
ingrained owner’s perspective  

• 18 years of hands-on 
transportation infrastructure 
experience 

• Skillfully manages technical 
staff to develop solutions to 
the most complex problems  

• Skilled in schedule control, 
risk assessment, problem 
anticipation and integration of 
input from diverse groups 

• History of successful delivery 
of multi-disciplined, budget-
constrained and fast tracked 
projects throughout Oregon 

CUSTOMER FEEDBACK: 
“Stephanie Serpico was 
instrumental in providing 
critical management, 
guidance, and leadership to 
the City of Redmond’s 5th 
Street team. Her contribution 
turned a project with near 
insurmountable design 
timelines into a ARRA / ODOT 
success story.” 
 –Chris Doty, PE, PTOE, 
former City of Redmond DPW 
 



 KEY STAFF RESUMES  

Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 
Brian Baker, P.E. 
Project Manager 

Experience on relevant projects: Brian brings decades of project management experience in the 
design and delivery of transportation projects. He has been supporting ODOT for nearly 10 years, 
improving Oregon’s transportation system; with 32 years of transportation infrastructure experience, 
ODOT gets a successful project manager with proven skills that include vast technical knowledge, 
schedule and budget control, problem anticipation/resolution, and skillful management of diverse 
team members. His experience ranges from the design of local arterials and bridges to large DOT 
interchanges. He regularly oversees developing and implementing program goals and strategy, 
directing engineering and planning activities, overseeing performance, and contract negotiations. He 
often serves as Senior Project Manager and Project Principal on complex programs/projects for 
DOTs and municipalities, establishing the vision for project execution and providing leadership to 
interdisciplinary teams responsible for tasks such as preparing accurate, cost-effective preliminary 
and final PS&E documents. He is committed to providing on-time, on-budget project delivery through 
implementation of proven schedule and budget controls, and quality assurance oversight. He has 
participated in public involvement processes in support of building consensus with neighborhood 
organizations and impacted property owners during design and construction phases. He has 
provided leadership for the successful cradle-to-grave delivery of transportation projects throughout 
Oregon. This includes providing program- and project-level direction to multidisciplinary engineering 
and construction teams from planning through design, environmental compliance, and construction.  
ODOT/Port of Portland, Airport Way Interchange Improvements. Brian managed a multi-
disciplined team that prepared preliminary design and PS&E construction documents to address 
congestion associated with the NB movements from Airport Way to I-205 while maintaining the long-
term integrity of I-205 and access to Portland International Airport and surroundings. Project included 
roadway/bridge design, utilities coordination, stormwater design, pavement design review, 
signing/striping, complex staging, right of way acquisition, oversight of permitting (including noise 
variance and City of Portland permits), neighborhood outreach and TP&DT plans. Project design 
phase was successfully completed with Bid Letting in November 2013. 

CUSTOMER FEEDBACK: “Brian has done a good job leading the project. He’s an effective PM 
and he does a good job pulling together a large team with subs.” –Matt Freitag, ODOT PM 

ODOT/OBEC, Sunrise Corridor JTA (OR 212/224: I-205 to 122nd Ave.). As HDR’s project 
manager, Brian was responsible for the QC tracking for all deliverables; he developed and tracked 
the Change Management Log; developed and updated the design schedule; managed the scope, 
schedule and budget for the signing, striping, bridges, walls and other structures, landscaping, 
hydraulics, environmental permitting, and right of way.  

CUSTOMER FEEDBACK: “I would say the entire team working on our project has been 
impressive. They’ve been very responsive and have done quality work.” – Larry Fox, OBEC PM 

ODOT, I-5 Elkhead Rd - OR 126: Knowles Creek, Lane and Douglas Counties. Project Manager. 
Brian managed work that included preliminary and final PS&E, pavement repair at multiple bridge 
sites; roadway approaches; ROW acquisition, utilities coordination, signing/striping, environmental 
permitting, TP&DT plans, and construction staging. Brian coordinated extensively with motor carriers 
on mobility issues. Project was completed on schedule and under budget. 
ODOT, I-5: Willamette River Bridge. Brian was the project manager for OBDP on this $200M  
CM/GC project. His primary role was to support the Agency Project Manager by coordinating the 
collaborative interaction among OBDP and CM/GC team members, ODOT Major Projects Branch, 
ODOT Regional partners, ODOT Headquarters, and others. Duties included monitoring the progress 
of the A&E Prime Consultant to confirm compliance with the approved scope, schedule, and budget.  
Other duties included oversight of CEI staff, reviewing monthly schedules, coordinating reviews of 
major design submittals with OBDP and ODOT technical staff, participation in meetings with CM/GC 
Project Manager, ODOT Agency Manager, Design Project Manager, and Regional Area Manager.  

Name of firm (only if sub): 
Role on this project: 
Project Manager 
Active registration in 
Oregon: Yes  
Discipline: Civil 
Engineering 
Education: 
B.S., Civil Engineering 
Years of experience in 
discipline/role proposed for 
this project: 

• 32 years of hands-on 
transportation 
infrastructure 
experience 

• Brings technical and 
traditional 
transportation 
practitioners together 
to develop solutions to 
the most complex 
problems  

• Possesses acute 
technical knowledge 
integrated with NEPA 
process requirements 

• Skilled in schedule 
control, risk 
assessment, problem 
anticipation/impact and 
resolution and 
integration of input 
from diverse groups 

CUSTOMER FEEDBACK: 
"Brian was an excellent 
project manager, an 
agency project manager's 
dream. Many thanks for the 
good work completed." –
Andy Johnson, ODOT 

 



 KEY STAFF RESUMES 

Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 

Brian Bauman 
Senior Environmental 
Coordinator 

Experience on relevant projects: Brian brings 16 years of experience dedicated to permitting 
compliance on transportation projects for ODOT, including managing the environmental program 
for the very successful innovative design-build program for OTIA III, and facilitating the permitting 
of rapid replacement bridge slides; the Elk Creek Tunnel; and the overhead gantry crane 
construction method at the Sandy River Bridge. He is well known for his excellent relationships 
with environmental regulators and detailed knowledge of environmental regulations, and his ability 
to effectively communicate with construction contractors. As a former ODOT Region 
Environmental Coordinator for Region 2, Brian developed, permitted, and implemented final NEPA 
designs for dozens of STIP projects within Region 2. He met with local agencies throughout the 
region to assist in completing Prospectus Part 3 and subsequent NEPA clearance documentation 
for with the proposed action. At times Brian would be the environmental representative for the local 
agencies, participating in the scoping and producing the required NEPA documentation on behalf 
of the local agency. His infrastructure development experience and ability to effectively 
communicate helps assure construction proceeds in compliance with permit conditions and 
approvals. Based on site-specific circumstances, he has developed and modified Best 
Management Practices that reduced cost and maintained schedule. While with HDR, he has been 
exclusively involved in infrastructure projects and environmental compliance, and has led a team 
that successfully permitted and monitored more than 200 projects throughout the state of Oregon.  

CUSTOMER FEEDBACK: “The first winter he was (at ODOT) we had major landslides.  Brian 
did a masterful job of leading the environmental professionals during this stressful time to 
identify resources and develop avoidance and minimization strategies. It required skillful 
negotiation and facilitation under the pressure of time, money and safety to get the roads open 
and protect natural resources.” –Molly Cary, ODOT 

ODOT, State Radio Project. Brian is the Environmental Coordinator for the planning, design and 
implementation of a telecommunication site infrastructure. He is responsible for evaluating approx. 
259 proposed sites to determine the levels of environmental documentation required and assess 
compliance with the relevant NEPA regulations. 

CUSTOMER FEEDBACK: “Brian is professional, knowledgeable, self-motivated and a 
leader.” –Gail Harbert, ODOT 

ODOT, I-5 Willamette River Bridge. Brian provided QA/QC on environmental documentation 
permits, and biological documents . He facilitated discussions with environmental regulators for 
permit modifications and issues related to contractor compliance. He led a re-evaluation of the EA 
to incorporate new elements outside the previously evaluated area of effect. 

CUSTOMER FEEDBACK: “(Brian) made it happen. He brought clarity and progress on 
environmental issues related to the viaduct in just one month…” – Dick Upton, ODOT 

ODOT, Oregon Bridge Delivery Program. Brian was responsible for developing and permitting 
bridge replacement and repair projects consistent with environmental rules and regulations. He 
worked closely with the project development and scoping teams to provide guidance to comply 
with the Programmatic Biological Opinion, 4(f) and 6(f) regulations, federal Wild and Scenic Act, 
and Clean Water Act. He was responsible for overseeing the environmental compliance of all the 
bridge projects under this statewide program. He reviewed contractor plans, inspected 
construction sites, delineated wetlands, observed construction, and served as a resource to 
construction staff. He also provided technical assistance to design teams during project 
development and design.  
ODOT, OR38: Elk/Hardscrabble Creek D-B. Brian reviewed environmental documentation and 
acted as the ODOT representative for reviewing designs for compliance with environmental 
regulations and environmental performance standards, reviewing environmental documentation 
and submittals, and facilitating project negotiations with environmental regulators.  

Name of firm (only if sub): 
Role on this project: 
Environmental Lead 
Active registration in 
Oregon: N/A 
Discipline:  
Education:  
B.S., Natural Resources 
ODOT Biological 
Assessment Preparation 
Certification 
Years of experience in 
discipline/role proposed for 
this project: 16 

CUSTOMER FEEDBACK:  
“…I recommend Brian as an 
exceptional environmental 
specialist. Very significant 
environmental challenges 
were encountered especially 
when, after award of contract, 
the regulations were changed 
…Brian’s comprehensive 
understanding of the 
regulations and regulatory 
process, his good 
judgment, his creativity for 
developing practical 
environmental solutions, 
and his excellent 
relationships with the 
regulators were 
instrumental in facilitating 
successful resolution of the 
design challenge.” – 
Tim Dodson, ODOT PM 
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Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 
Shane Cline, P.E. 
Resources Business Class 
Lead 

Experience on relevant projects:  Shane specializes in stormwater system analysis and design 
and hydraulic flood, and scour studies. He regularly performs hydrologic and hydraulic analysis, 
stream restoration, and development of detail-oriented final design documents that include 
contract plans, cost estimates, and project specifications. He has performed this work on a variety 
of projects including roadway, and culvert and bridge improvement projects. Shane's background 
in fieldwork includes routine construction inspection and preliminary field reconnaissance. During 
construction, he serves as a technical liaison, providing construction assistance and in-field 
solutions to the contractor and client representatives. 
ODOT/OBEC, Sunrise Corridor JTA (OR 212/224: I-205 to 122nd Ave.). The Sunrise 
Corridorproject extends the Milwaukie Expressway from I-205 to SE 122nd Avenue.  Project 
elements included preliminary and final design of roadway, bridges, and stormwater 
infrastructure.  As part of this task, Shane oversaw the development of seven separate 
downstream analyses using HEC-RAS, coordinated design efforts with various technical project 
team members, and met with ODOT and Clackamas County Transportation Department to 
proactively comply with Clackamas County’s Surface Water Management Manual.  
ODOT/OBEC, West Humbug Creek Bridge Replacement.  The old West Humbug Bridge 
(Bridge 01831) was identified as scour critical and subsequently identified for replacement.  
Project elements included hydraulic analysis, stormwater compliance, floodplain compliance, 
environmental permitting, and preliminary and final design for a bridge replacement.  Shane was 
tasked with leading the hydraulic analysis and scour potential assessment on this scour critical 
bridge.  Scour assessment was performed using FHWA’s HEC-18 guidance and ODOT’s 
“Predicting Scour in Weak Rock of the Oregon Coast Range (SPR 382, 1999)”.  Results from the 
hydraulic and scour analysis were coordinated with bridge engineers for cost effective design.  
ODOT, Bateman Creek Bridge Replacement & Fish Passage. The fish ladder and culvert at 
Bateman Creek was replaced with a single span bridge to eliminate blockage at the culvert 
crossing. Shane performed a hydraulic analysis using HEC-RAS to evaluate scour potential, 
verify a no-rise condition, and size project elements to facilitate fish passage yet remain stable 
during large flow events. Elements included development of preliminary and final project 
documents (plans, special provisions, and engineer's estimate) for the bridge, Bateman Creek 
channel realignment including the incorporation of large woody debris, planting plans, traffic 
control plans, and permit assistance.   
Douglas County, Roberts Creek Bank Stabilization. Environmental Lead. To mitigate recent 
bank erosion and subsequent hazard to the nearby roadway, Shane led the design and 
environmental permitting and clearances. The project required development of a stream bank 
revetment design that incorporated a balance of structural rock elements with large woody debris 
and re-vegetation to facilitate permit acquisition.  Project also required significant coordination 
with stakeholders, ODOT staff, County staff, construction managers, and permit agencies. Shane 
developed a final and conceptual plans and specifications and preparation of a hydraulic model. 
PSE&E documents and construction inspection services were provided. 
ODOT, OR213 Conway Drive-Henrici Rd-S. Monte Carlo Way. HDR provided preliminary 
engineering and construction engineering services to improve OR 213. The project included 
pavement rehabilitation/repair, bicycle lanes, guard rails, roadway realignment, adding a right-turn 
lane, access management, wetland mitigation, surface drainage, and environmental permitting. 
Shane provided quality control review for contract documents. For this project, HDR worked in 
conjunction with ODOT stormwater engineers to design the conveyance system for roadway 
improvements that ultimately connected to the ODOT design stormwater facilities.  Shane was 
responsible for scoping and budgeting design efforts for this project and performed stormwater 
and cross discipline QA/QC review.  

Name of firm (only if sub): 
Role on this project: 
Hydraulics (Lead) 
Active registration in Oregon: 
Yes Discipline: Civil 
Engineering 
Education: 
Master of Civil Engineering 
B.S., Civil Engineering 
Years of experience in 
discipline/role proposed for 
this project: 20 

• Proven success in 
performing hydrologic and 
hydraulic analysis and 
developing detail-oriented 
design documents 

• Specialist in stormwater 
system design, flood and 
scour studies 

• Successful project 
delivery on many ODOT 
projects demonstrates 
successful experience 
with ODOT design 
standards 

 
CUSTOMER FEEDBACK: 
“(Shane) kept on top of things 
and kept things rolling and 
basically, he's never let up. 
The whole team is great. 
They're very responsive and 
I'm very impressed.” --Gail 
Lovell, Technical Lead, Wyeth 
Columbia River Treaty Access 
Site, USACE 
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Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 

Dustin Cooley, P.E. 
Project Manager, Roadway Design; 
Utility Coordination 

Experience on relevant projects: Dustin Cooley has 13 years of experience completing 
complex roadway / highway design projects in Oregon. His experience includes working with 
state and local agencies on designing complex highway redesigns to small surface street 
widening and overlays for local agencies. Dustin’s responsibilities have included managing 
design teams; applying AASHTO, state, and local agency design standards to develop PS&E 
designs; performing detailed project documentation including QA/QC checks; QA/QC throughout 
all levels of design; developing complex construction staging plans dovetailing construction with 
adjacent projects, minimizing impact to public, maintaining access, and meeting agency work 
zone traffic control goals; developing detailed PS&E, for use by contractors to prepare bids; 
representing design team during construction, providing high level of technical support and 
guidance to the client and contractor; and providing support to agencies during bid process and 
providing construction engineering support once contracts are awarded. 
ODOT, Airport Way Interchange Improvements. As lead roadway designer, Dustin supported 
a team that prepared preliminary design and provided technical support to the team during 
PS&E development of construction documents. The design addressed congestion associated 
with the NB movements from Airport Way to I-205 while maintaining the long-term integrity of I-
205 and access to Portland International Airport and surroundings. Project included roadway 
design, utilities coordination, pavement design review, signing/striping, complex staging, ROW 
acquisition, oversight of permitting, neighborhood outreach and TP&DT plans.  
ODOT/City of Scappoose, US30: Havlik Drive Int./Havlik Dr. Extension. As Lead Roadway 
Designer, Dustin initially developed 60% design on this federally funded modernization project 
under separate contracts with the City of Scappoose and ODOT and later completed and 
delivered final PS&E documents under one contract to ODOT’s Office of Pre-letting. Project 
added a right-turn channelization on US 30 at Havlik Drive and extended Havlik Drive east from 
the intersection at US30, across the Portland and Western Railroad to ultimately tie to 2nd Ave. 
Project included roadway design, coordination with railroad, waterline and utilities relocations, 
traffic signal design, wetlands determination, signing/striping and construction administration.  
ODOT, I-84: East Portland Fwy to 181st Ave. As Project Engineer, Dustin supported the 
discipline-specific contract to develop PS&E construction documents for an 8.5 mile section of 
the I-84 pavement preservation project between I-205 and 181st Avenue.  Work elements 
include: preparing signing, striping, and traffic control plans for this 8.5 mile section of I-84; 
designing a detour for a complete closure of eastbound and westbound I-84 traffic for paving 
operation to mill and inlay 3.5 miles of the existing pavement surface at the I-84/I-205 system 
interchange; design documentation and writing project-specific reports, estimates, and technical 
memorandums for ODOT to use as documentation as project developed. 
ODOT, OR213: East Portland Freeway to Conway. QC Reviewer. HDR provided roadway 
engineering, permanent and temporary traffic management, and construction support to 
complete improvements to the roadways including pavement reconstruction, signal 
replacements, culvert upgrades, restriping, and drainage improvements.  The project included 
roadway alignment safety upgrades to ODOT 4R Design Standards.  HDR prepared the final 
plans, specifications, and estimates.  
WSDOT/City of Vancouver, 39th Street Bridge. As Project Manager/Engineer, Dustin 
supported the development of final PS&E construction documents for a grade separation of 39th 
St. that improves vehicular and bike/ped mobility. Work included designing a one-way circulator 
frontage road at Fruit Valley; 39th St. improving bridge approaches; realigning Cherry Street; 
preparing illumination, striping and signing plans; coordinating with watermain, sanitary sewer 
and stormwater designers; and coordinating among stakeholders including City of Vancouver, 
BNSF, and WSDOT.  

Name of firm (only if sub): 

Role on this project: 
Roadway Design Lead 

Active registration in Oregon:  Yes 
Discipline: Civil Engineering 

Education: B.S., Civil Engineering 

Years of experience in 
discipline/role proposed for this 
project: 13 
• Experience developing 

roadway and bridge  design on 
local agency projects  

• Experience coordinating 
projects with utilities and 
landowners  

• Experience developing design 
documentation, engineers 
estimates, and technical 
memoranda 

 

 

CUSTOMER FEEDBACK: 
“…very effective. Dustin was 
responsive.” –Tim Smith, 
ODOT, re: I-84: East Portland 
Fwy to 181st Ave 

 



 KEY STAFF RESUMES  

Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 

Alex Cousins 
Public Involvement Manager 

Experience on relevant projects: Alex manages community engagement, program 
communications, public outreach, and agency coordination for HDR clients. He has designed 
and implemented successful, award-winning public outreach and engagement plans for many 
ODOT transportation projects in Regions 1, 2, 3, and 4. With two decades of experience in 
communications, Alex's background covers planning, design and construction of many public 
infrastructure projects. He has a broad background in advancing meaningful community 
participation. Previously, Alex was a principal and director of business development for 
Oregon’s largest public engagement firm.   
City of Bend, Transportation General Obligation Bond Projects. HDR is managing a 
group of transportation projects that improve the transportation system in Bend. Alex works 
with City staff to keep the community well informed about the program and construction 
projects. Public involvement includes community meetings, website development and 
management, public comments database, media relations and public information materials. 

CLIENT FEEDBACK: “Having Alex Cousins as HDR’s lead for public involvement has 
been so helpful on our transportation bond measure program.  He’s really come through 
and made life much easier for City staff. Everyone has been kept informed about our 
progress – the public, City staff, our Council, etc. Everything has gone really well.”  
– Nick Arnis, Transportation Engineering Manager, City of Bend, OR 

ODOT, U.S. 26: Wildwood to Wemme EA. Public Involvement. Working with ODOT Region 
1, Alex designed and implemented a NEPA-compliant public involvement program for a safety 
corridor on Mt. Hood. The project planned for safety improvements to a 1.5-mile section of 
U.S. Hwy. 26. Components included public open houses, public hearing, stakeholder outreach 
and communications, newsletters, mailers, and media relations. 
Multnomah County, Sellwood Bridge EIS and Final Design. Public Involvement Lead. Alex 
managed a national, award-winning community engagement program in a multi-year planning 
effort to replace this key Willamette River crossing. Working in a joint staff relationship with 
Multnomah County and a large consultant team, Alex provided community engagement 
strategy, stakeholder research, meeting planning and facilitation, information materials, online 
surveys, web support, interactive online and social media applications and event planning. 
ODOT, Gateway Refinement Plan. Public Involvement. Alex assisted ODOT Region 1 and 
the City of Sandy with public involvement for this TGM project on U.S. 26. Goals included 
refining the Hwy. 26 cross-section, developing "gateway" features to highlight the entrances 
into Sandy, improving access and safety for bicyclists, pedestrians and transit users, 
improving vehicle safety and developing a plan to meet ODOT's highway design standards as 
properties re-develop. Alex facilitated regular meetings of the Citizen Advisory Committee and 
public open houses. The project experienced strong stakeholder interest.  
ODOT, U.S. 97 Bend North Corridor EIS. Public Involvement. Alex worked with ODOT 
Region 4 to develop and implement a public involvement program for an EIS to determine a 
solution for the congested US 97 corridor in north Bend. Elements included an extensive 
community outreach campaign, agency coordination, stakeholder assessment, citizen 
advisory committee, environmental justice outreach, public events, online polling and public 
information materials and distribution. 
ODOT, I-84/Sandy River Bridge Replacement. Public Involvement. Alex managed the public 
involvement for an OTIA III OBDP project to replace two I-84 Sandy River bridges and repair 
two adjacent bridges at Jordan Road. Alex produced public information materials including 
newsletters, press releases, a Gorge-wide stakeholder mailing list, postcards and display ads. 
He also hosted three open houses to notify stakeholders of the project and opportunities to 
influence the design process. 

Name of firm (only if sub): 

Role on this project: 
Public Involvement Lead 
Active registration in Oregon: N/A 
Discipline: 

Education: 
M.A., Public Admin, Public 
Affairs 
B.A., Political Science/ 
Government 
Years of experience in 
discipline/role proposed for this 
project: 20 

• Designed and implemented 
successful, award-winning 
public outreach and 
engagement plans for many 
ODOT transportation projects 
in Regions 1, 2, 3, and 4 

• Public involvement for high 
profile transportation projects 
such as Sellwood Bridge 
Replacement, and the City of 
Bend’s transportation 
infrastructure improvements 

CUSTOMER FEEDBACK: 
"Alex always brings a fresh 
approach to each project. He 
looks for the best way to 
explain issues to the public 
and provide them an 
opportunity to give meaningful 
input to decision-makers.  I've 
consistently been impressed 
by his creativity, follow-
through, and high standards."   
--Mike Pullen, Multnomah 
County 

 



KEY STAFF RESUMES 

Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 

Bret Elithorp, PLS 
Sr. Project Surveyor/ Team Lead 

Experience on relevant projects: Bret has 14 years of survey experience, supporting 
numerous local transportation projects. This has included aerial ground control surveys, 
detailed design surveys, boundary/right-of-way surveys, property surveys, and a wide 
variety of improvement projects including interstate highways, arterial roadways, local 
roadways, utility relocation, bridges, traffic interchanges, railroads, streetcar, and 
underpasses, in both rural and urban settings. 
ODOT, US 26: SE 122nd to SE 176th. Project Surveyor/ Team Lead. This project 
involved survey research; site reconnaissance; setting of horizontal and vertical control 
monuments; collecting GPS observations; running of digital level loops; processed and 
adjusted the control network; setting of aerial premarks;  topographic survey – field work; 
confidence point collection and running of the confidence point report; monument 
recovery; merged field collected data with the data from aerial photography; drafting of 
topographic base map and creation of the final digital terrain model (DTM); drafted 
Horizontal Control, Monument Recovery and Retracement Survey for recording; 
preparation of descriptions and exhibit maps for R/W acquisitions. OBEC is a 
subconsultant on this project. 
ODOT, Sunrise Corridor JTA (OR 212/224: I-205 to 122nd Ave.). Project Surveyor/ 
Team Lead. This project involved survey research; site reconnaissance; supplementing 
the existing horizontal and vertical control network with additional control monuments; 
running of digital level loops; processed and adjusted the new control monuments; 
topographic survey; field work; confidence point collection and running of the confidence 
point report; merged newly collected field data with the existing ODOT data; drafting of 
topographic base map and creation of the final DTM; drafted ODOT R/W Roll Map; 
prepared descriptions and exhibit maps for R/W acquisitions; field staking of the 
acquisition parcels. OBEC is the prime on this project. 
ODOT, OR 217 Active Traffic Management Project. Project Surveyor/ Team Lead. This 
project involved survey research; site reconnaissance; setting of horizontal and vertical 
control monuments; collecting GPS observations; running of digital level loops; processed 
and adjusted the control network; topographic survey – field work; confidence point 
collection and running of the confidence point report; drafting of topographic base map 
and creation of the final DTM; drafted Horizontal Control, Monument Recovery and 
Retracement Survey for recording. OBEC is a subconsultant on this project. 
ODOT, OR 213: I-205 Redland Road Overcrossing. Project Surveyor/ Team Lead. This 
project involved survey research; site reconnaissance; supplementing the existing 
horizontal and vertical control network with additional control monuments; running of 
digital level loops; processed and adjusted the new the control monuments; topographic 
survey; field work; confidence point collection and running of the confidence point report; 
merged new collected field data with the existing survey data; drafted the topographic 
base map and creation of the final DTM; drafted R/W Roll Map; prepared descriptions 
and exhibit maps for R/W acquisitions; field staking of the acquisition parcels; 
construction staking for the project; working on Monumentation Survey to be recorded in 
Clackamas County. OBEC is the prime on this project. 

Name of firm (only if sub):  
OBEC Consulting Engineers 

Role on this project: 
Survey Lead 

Active registration in  
Oregon : Yes 
Discipline: Land Surveying, 
PLS# 63148 

Education: 
B.S., Surveying 

Years of experience in discipline/role 
proposed for this project: 14 
 

• Surveyor on numerous local 
transportation projects 

• Responsible for survey research; 
site reconnaissance; 
supplementing horizontal and 
vertical control network 

• Experience running digital level 
loops; processing / adjusting new 
control monuments; topographic 
survey; drafting topographic base 
map and creating final DTM; 
drafting R/W maps 

CUSTOMER FEEDBACK: 
“(Bret has) been respectful, 
responsive and professional. … I 
have no hesitation in recommending 
them…..” --Pat McDougal, PE, PLS, 
Sr Asso. Engineer, City of Lake 
Oswego 
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Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 

Name & Title: 

Leigh Enger 
Right of Way Program Manager 

Experience on relevant projects: Leigh is an expert in complex right of way acquisitions and 
relocations. As the HDR Oregon Right of Way Program Manager, Leigh can draw on the 
resources of 70 ROW professionals in the Northwest to serve ODOT’s and LPA’s needs. She 
was HDR’s Right of Way Acquisition Manager on the $1.3 billion OTIA III Statewide Bridge 
Delivery Program where she was responsible for ROW acquisition, scoping, researching, 
negotiating, scheduling, tracking, contracting, and project management of ROW services. 
Prior to joining HDR, Leigh worked with ODOT, where she managed the Relocation Program 
statewide. Over the course of her ODOT career, Leigh worked on more than 60 projects, and 
was responsible for acquiring more than 500 files.  
ODOT, Airport Way Interchange Improvements. Right of Way Manager. Leigh provided 
detailed ROW estimates for acquisition costs. Leigh was tasked with collecting data on subject 
parcels, identifying recent sales in the area and compiling the information necessary to reach 
an accurate assessment of ROW costs.  
ODOT/OBEC, Sunrise Corridor JTA (OR 212/224: I-205 to 122nd Ave.). Leigh manages 
HDR’s team of ROW professionals that are responsible for the acquisition and relocation of 37 
extremely complex files. HDR managed the appraisal process, provided multiple project 
estimates, and performed four industrial relocations. This project involved complex appraisal 
and acquisition challenges—which needed to be resolved in just 12 months. HDR plans to 
certify the project in December 2012.  
Multnomah County, Sellwood Bridge Replacement. HDR’s ROW project manager. HDR 
supported the County with ROW services that included the acquisition of 35 property 
ownerships and relocation of residential and business displacements. HDR staff conducted 
occupant interviews and produced a relocation plan according to federal regulations. HDR 
completed 6 complex condominium owners and 14 businesses within 9 months. HDR’s ROW 
agents were sensitive to the political climate, and played key roles in building trust. This fast-
paced relocation project required quick and efficient mobilization of relocation specialists.  
ODOT, Newberg Dundee Bypass. As the Right of Way Lead, Leigh managed the contracting 
of appraisals, relocation interviews, and advanced hardship acquisitions and relocations. 
Leigh and her team completed scoping estimates; relocation interviews; the ROW report for 
the EIS; option documents to assist ODOT in its evaluation; responded to public inquiries; and 
implemented acquisition activities on numerous properties. At the height of the relocation 
interview process, Leigh mobilized ROW agents from Oregon, Washington and Alaska to 
complete 125 interviews in just two weeks.  
ODOT, I-5: South Jefferson to OR 20, EA / IAMP. Leigh managed HDR’s team that obtained 
325 rights-of-entry (access) to properties required for completion of technical studies along the 
I-5 corridor from South Jefferson to OR 20. Leigh has provided ROW estimates for ODOT to 
move this project into the STIP; HDR will be writing the Technical Report for the 
Environmental Analysis.  
ODOT, Oregon Bridge Delivery Program, Program Management and Design. HDR was 
Program Manager responsible for the delivery of $1.3B of transportation infrastructure 
improvements including preliminary/final design and construction administration for the 
replacement and/or repair of 350+ bridges statewide. Leigh was engaged in ROW acquisition, 
scoping, tracking, contracting, and project management for the program. She led the ROW 
appraisal, acquisition and relocation on all the individual projects. HDR was uniquely suited for 
this program due to expertise in taking a ROW project from initial design to ROW certification 
with all of the complex technical details followed accurately and within the strictest adherence 
to the ODOT ROW Manual.  

Name of firm (only if sub): 

Role on this project: 
Right of Way Lead 
Active registration in  
Oregon: Yes 
Discipline: Oregon Principal 
Brokers License; #970300254   
Years of experience in 
discipline/role proposed for this 
project: 16 
• Relocation Reviewer for 

ODOT 2004-2005 
• Recent and relevant 

relocation experience on 
high-profile Sellwood Bridge 
Replacement  

• Managed 125 relocation 
interviews for the sensitive 
Newberg-Dundee Bypass in 
just two weeks 

• As HDR Oregon’s Right of 
Way Program Manager, 
Leigh can draw on the 
resources of 70 ROW 
professionals in the 
Northwest   

CUSTOMER FEEDBACK:  
“Leigh Enger was very 
responsive to my needs and 
always followed through. 
Above all, she was 
competent and worked 
together with us to resolve 
our issues and concerns.” – 
L. Alexander, Property 
Owner  (ODOT, OR 99 E: 
Howell Prairie to Waconda 
Rd.)  

 



 KEY STAFF RESUMES  

Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 

Mark Libby, P.E. 
Bridge Manager 

Experience on relevant projects: Mark is an experienced project manager and has 
successfully managed the design and production for large-scale, fast-track projects for both 
design-bid-build and design-build type projects in which multi-discipline design coordination 
occurs among design disciplines. He is experienced in the design, detail, and construction 
issues for a wide range of bridge types, both new and rehabilitated, including the latest 
seismic design and modeling procedures. Mark has a strong commitment to client service and 
providing high quality work at a reasonable cost.  
ODOT/OBEC, Sunrise Corridor JTA (OR 212/224: I-205 to 122nd Ave.). Mark is HDR’s 
Bridge Task Lead for 82nd Dr. over I-205, 2-span (166', 104') curved steel plate girder bridge 
designed for future 3rd span and widening; 2 pedestrian bridges (96' and 53'); and misc. 
structures including 10 MSE walls; sign structure foundations, and bridge mounted signs. 

CUSTOMER FEEDBACK: “I want to say thanks and commend you and your team for your 
good work on the bridge, wall and misc structures advance plans for Sunrise.  You guys 
did a great job under a very tight deadline.” –Larry Fox, OBEC  

ODOT/OBEC, US26, West Humbug Creek. PM/Structures Ind. Check; on a team that is 
designing (final PS&E) and providing construction administration for a new, single-span bridge 
over West Humbug Creek on US26 (MP 16.28), using Accelerated Bridge Construction.  
ODOT, Bridge Seismic Retrofit Design. HDR is working with ODOT staff to identify seismic 
vulnerabilities on selected I-5 bridges and provide retrofit strategy recommendations for 
establishing a safe and reliable transportation network. Mark is performing Sr. QAQC reviews. 
City of Salem, Union Street Bridge. Project Manager. Prepared preliminary and final PS&E 
engineering and construction administrative services to convert the historic Union Street 
Railroad Bridge into a pedestrian/bicycle trail connecting east/west Salem. Services included 
surveying, environmental studies, hydraulic studies, cultural/historical studies, structural 
inspection, preliminary and final trail design, public outreach, and construction administration. 
Mark oversaw all aspects of the trail conversion of this historic bridge and trestle. 
City of Wilsonville, Boeckman Road Extension. Bridge Task Lead: 6-span (6 @ 68’) 
prestressed concrete girder bridge with multi-use path, ornamental planter boxes, Montana 
ledge-stone facing, in seismic zone II. HDR prepared TS&L bridge report; preliminary 
engineering and final PS&E for bridge, roadway extension, and widening/reconstruction of 
Tooze Road; and construction administration.  
ODOT, Bateman Creek Bridge Replacement & Fish Passage. Project Manager. Prepared 
preliminary and final PS&E engineering and construction engineering support for this fish 
passage restoration project on the Wilson River Highway to replace a 4-foot metal pipe and 
non-functioning fish ladder with a new 86-foot prestressed concrete box beam bridge.  

CUSTOMER FEEDBACK: "Technical quality of work was excellent and an innovative 
solution was developed to address sinuosity of the creek bed." – Contractor Evaluation 
Report, FY2005 Fish Passage (Bateman Creek), ODOT Region 1. 

Port of Cascade Locks, Wyeth Bridge. Bridge Task Lead. As part of a team, HDR prepared 
preliminary design and railroad coordination for a new access road. Underpass and 
overcrossing structures were evaluated and structural recommendation memorandum 
prepared. UPRR Concept Submittal was prepared (and approved) for a new single-span 
(114’-9”) grade separation structure over the UPRR mainline and siding. Mark was the 
structural design manager for this project overseeing the type selection process, Concept 
Submittal, and project coordination. 

Name of firm (only if sub): 

Role on this project: 
Bridge Project Manager; 
Bridges and Structures Lead 

Active registration in Oregon: Yes 
Discipline: Civil Engineering 

Education: 
B.S., Civil Engineering 

Years of experience in 
discipline/role proposed for this 
project: 25 
 
• Familiarity with ODOT Bridge 

Design Manual  
• Delivered PS&E documents 

through ODOT’s Office of Pre-
letting 

• Delivered numerous ODOT / 
LPA projects 

• Expertise in: 
o Project management 
o Concrete bridges 
o Steel bridges 
o Timber bridges 
o Bridge rehabilitation 
o Miscellaneous structures 

 



 KEY STAFF RESUMES  

Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title:  

Risheng “Park” Piao, 
P.E. 
Vice President, Geotechnical 
Engineer 

Experience on relevant projects: Park has 23 years of geotechnical engineering experience. 
In the last five years, Park has routinely worked on the transportation-related projects as 
geotechnical project manager or principal-in-charge for ODOT and other local agencies. He 
has a strong background in leading complex projects, especially transportation-related projects 
that involve analyzing and designing bridge foundations and retaining walls including CIP walls, 
soldier pile and tieback walls, soil nail walls, MSE walls, landslide investigation and mitigation; 
as well as soft ground and seismic ground improvements evaluation and design for bridges and 
retaining walls. He is also experienced in seismic ground motion analysis, liquefaction and 
post-liquefaction settlement analyses, post-liquefaction soil residual strength evaluations, and 
seismic soil-structure design. Other areas of expertise include geotechnical-related plans and 
specifications, value engineering, constructability evaluations, and construction consultation.  
TriMet, Willamette River Transit Bridge. Seismic hazards, non-linear effective stress 
liquefaction evaluation (FLAC), lateral spreading, large-diameter driven pipe piles and drilled 
shafts evaluation, scour depth impacts, seismic ground improvement evaluations.  
ODOT, I-5 Seismic Retrofit Phase II Projects #1 and #2. Seismic ground motions and hazard 
evaluations for 5 bridges along I-5, developing soil parameters, and developing ground 
improvement for liquefaction mitigation.  
ODOT/OBEC, Sunrise Corridor JTA (OR 212/224: I-205 to 122nd Ave.). Field exploration, 
four bridges, MSE walls, traffic signal and signs, and dewatering evaluations, as well as hazmat 
evaluations. 
ODOT, OR 62: Corridor Solutions Unit 2. Field explorations, two bridges, MSE wall, soldier 
pile and tieback walls, pavement design, and traffic signal and signs. 
Coos County, Lampa Lane Landslide Mitigation. Landslide investigation and mitigation 
alternative evaluations, buttress and shear key stabilization final design. 
ODOT, I-5: Wilsonville Interchange Improvement Project. Soil nail wall, secant pile wall, 
soldier pile wall, CIP walls, traffic signal posts and sign posts.  
ODOT, OR 213: I-205 to Redland Road Overcrossing. Field explorations in environmental 
sensitive areas, MSE retaining walls, soldier pile wall, bridge pile foundations, CIP walls, traffic 
signals and signs.  
WSDOT, I-5 Columbia River Crossing. Seismic hazards, non-linear effective stress 
liquefaction evaluation (D-MOD, FLAC), driven pile and drilled shaft load tests, seismic ground 
improvement evaluations. 
ODOT, US 101: Spencer Creek Bridge Foundation Investigation, Design & Construction. 
Design of arch piers, abutment foundations, stone column ground improvements, 45-foot-high 
MSE wall and constructability, scour/tsunami impacts on arch piers and bridge abutments.  
ODOT, I-5: McLain Avenue Bridge. Drilled-in steel H-piles, spread footings, and rock anchors.  
ODOT, I-84: Umatilla River Bridge. Driven steel piles, drilled shafts, vibration impact eval. on 
adjacent facilities, and soldier pile and tieback retaining walls; construction support.  
ODOT, Hwys 395, 26, 5 & 19: 7 Bridge Design/Builds. Rock fall mitigation, rock cuts, soil nail 
walls, CIP wall, soldier pile tieback walls, MSE walls, embankment, scour mitigation, driven piles, 
drilled shafts, and spread footings, construction support.  
ODOT, US 26 Emergency Landslide Investigation. Landslide investigation/mitigation 
alternative evaluations, buttress & shear key stabilization final design and construction support.  

Name of firm (only if sub): 
Shannon & Wilson, Inc. 
Role on this project:  
Geotechnical Lead 
Active registration in 
Oregon:  Yes 
Discipline: Civil & 
Geotechnical #58419PE 
Education: 
M.S., B.S., Civil Engineering 
Years of experience in 
discipline/role proposed for 
this project: 23 

• Strong background in 
geotechnical engineering 
for transportation projects  

• Two decades of 
experience analyzing & 
designing bridge 
foundations and retaining 
walls including CIP walls, 
soldier pile and tieback 
walls, soil nail walls, MSE 
walls, landslide 
investigation and 
mitigation; as well as soft 
ground and seismic 
ground improvements 
evaluation and design for 
bridges and retaining 
walls 

CUSTOMER FEEDBACK: 
“(Park) was very 
knowledgeable and 
communicated well during all 
aspects of the project. I would 
not hesitate to hire them in the 
future.” 
 –Mark Hanson, PE, former 
ODOT Region 5  
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Full Service A&E Price Agreements for ODOT and Local Agency Transportation Projects, RFP # 25134 

Having successfully delivered projects for ODOT 
and OR LPAs since the 1980s, HDR has an 
exceptional record for constructing practical, high-
quality projects. HDR’s Oregon-based staff has a 
detailed understanding of key requirements for 
successful construction management that capture 
full funding participation: 
• Construction standards and practices, and 

agency culture for contract administration. 
Heather Carter and Bill Barnhart have years of 
experience at ODOT leading similar construction 
projects; they know Agency expectations and how 
to deliver projects the ODOT way.  

• Cooperation and responsiveness to 
stakeholders and maintenance. We understand 
that we are an extension of ODOT/LPA staff; our 
performance affects your relationships with local 
partners and Oregon taxpayers. This drives our 
approach. 

• Compliance with state, federal and local 
requirements. Through decades of serving the 
local community, HDR understands Local Agency 
and ODOT/FHWA requirements, keeping your 
project funding secured. 

• Environmental commitments and compliance. 
ODOT’s ability to maintain its extensive 
infrastructure in environmentally sensitive areas 
depends on its ability to meet its NEPA, 
environmental and programmatic commitments. 
HDR will enforce written requirements and support 
permit goals to maintain your partnerships with 
oversight agencies—keeping projects on 
schedule. 

• Quality Control/Quality Assurance. We know 
that you will own and maintain what HDR helps 
build. We diligently enforce the contract 
documents according to your QC/QA processes 
and procedures so you don’t have to accept an 
inferior product.  

• Local area understanding. We are an Oregon-
based firm that understands the cultures and 
values of every geographical area in the state. 
And our statewide distribution of resources means 
that we can provide local, cost-effective 
construction management throughout Oregon—
just as we have done for decades.  

 

"Heather has … demonstrated 
she has the knowledge and 
ability to successfully administer 
complex construction projects." –
Bob Pappe, Traffic and Roadway 
Engineering Manager, ODOT 

2.2.6  HDR’s Project Management for CA/CEI 
Services   

2.2.6.A.1. Management and Organizational Structure 
/ Chain of Command 
The HDR Team has a history of providing seamless 
capacity and flexibility to ODOT in effectively delivering 
Construction Administration (CA) and Construction 
Engineering / Inspection (CEI) services for projects 
throughout Oregon. Engrained with a proactive 
management style and a client-focused perspective, 
HDR’s Project Manager / Price Agreement (PA) 
Manager, Heather Carter, PE will represent HDR as 
the single point-of-contact for the PA. She is in 
responsible charge of the HDR Team’s construction 
project managers, providing engineering oversight of 
project administration in accordance with ODOT 
requirements for state, local, and federally funded 
projects. She also will assist with project and technical 
issues, and provide management-level QC review. 
Heather has demonstrated success in delivering ODOT 
projects, both as a consultant and as Agency staff. As a 
former ODOT Construction Project Manager, she was 
responsible for the oversight of the construction office 
and administration of federal aid projects. Heather 
oversaw inspectors, QCCS, contract payments and 
administrative staff. She will impart all of her knowledge 
of ODOT and LPA 
processes, 
expectations, policies, 
and procedures into 
each project, to 
conform to federal 
funding procedures, 
ensure timely delivery, and produce high-quality 
construction projects. 
When Work Order Contract (WOC) opportunities arise, 
Heather will collaborate with HDR’s Principal-in-
Charge, Dave Moyano, PE/SE, to assign WOC project 
managers and technical staff from our Oregon-based 
HDR staff and/or our diverse selection of subconsultant 
partners. We will assign WOC PMs and internal 
discipline staff by comparing the WOC needs versus 
each individual’s knowledge, skills, and abilities 
including: similar ODOT/LPA state, local, and federally 
funded project experience; technical expertise; site 
knowledge; owner / stakeholder relationships; project 
proximity; and availability. WOC PMs will provide day-to-
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Figure 1. The HDR Team’s structure allows us to respond efficiently to every project opportunity solicited through this Price Agreement.  
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Principal-in-charge:  Dave Moyano, P.E., S.E.
QA Manager: Byron Perry, PE
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HDR’s CA / CEI Responsibilities Table 

HDR ROLES RESPONSIBILITIES 

 Construction 
WOC Manager 

• Prepare WOC CE Amendment 
• High Level Contract Administration 
• QC of CCOs 

 

Construction PM / 
CA Staff 

• Contract Administration 
• Inspection Oversight 
• Progress Estimates & Payments 
• Prepare and Negotiate Const. 

Change Orders (CCOs) 
• Project Correspondence 

 
QCCS 

• QA for Field & Non-Field tested 
Materials 

• QA/QC Documentation 
 

Construction 
Inspectors 

• Field Inspection 
• Quality / Quantity Verification and 

Documentation 
• Off-site Inspection 

 
WOC Manager/ 
Design Staff 

• Review Shop Drawing Submittals 
• Respond to RFIs 
• Prepare As-Built Drawings 
• Complete Structures Load Rating 
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day contract and project oversight to make certain the 
HDR Team is providing responsive, high-quality service. 
Byron Perry, HDR’s QA Manager, will manage the 
overall QA Program for all projects, and will ensure that 
project-specific QA Leads are partnered with each WOC 
PM.  
WOC Manager Bill Barnhart will organize and directly 
oversee project teams and QA audits for WOCs. Bill’s 
three decades in ODOT (in maintenance and 
construction) provides seamless integration into any 
ODOT/LPA project. The WOC manager is responsible 
for most of the project delivery tasks and assures that 
ODOT/LPAs receive on-time delivery of the projects 
within budget in accordance with contract standards and 
full funding participation. 
2.2.6.A.2. Selecting Subcontractors for WOC 
Assignments, & How Utilized and Managed 
Selecting Subconsultants. HDR has selected a wide 
range of specialty subconsultants including OBEC for 
this contract, each chosen based on their technical 
expertise, strong work ethic, and excellent prior working 
relationship with HDR. Each firm, aligned with their 
proposed role(s) to economically serve ODOT in every 
region, is depicted on our organization chart (Fig 1 

above). For each WOC opportunity, Heather Carter, 
Dave Moyano, and our designated WOC PM, will 
collaborate to select the most appropriate 
subconsultants for the project’s needs. This process is 
driven by the guiding principle of: “Doing what is best 
for the project and the client,” and a selection process 
aimed at delivering successful projects while capturing 
full funding participation.  
Utilizing DMWESB Firms. HDR is committed to 
advancing DMWESB participation on our projects, as 
demonstrated by our record of achieving a 10% 
participation rate over the past 10 years. We have 
included three highly qualified DMWESB firms on our 
construction team, and we will use their services 
whenever appropriate to support this value. 
Managing Subconsultants. HDR integrates every 
partner subconsultant into the HDR Team as an 
extension of our own staff. This includes their active 
participation in project scoping and execution 
discussions; providing technical expertise to develop 
innovative and cost-effective solutions; participating in 
decision-making; developing scopes of work, schedules, 
and budgets for their assignments; providing input on 
project schedules; and executing their work with care 
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Figure 2. Statewide distribution of construction 
services provides ODOT/LPAs efficient, cost-
effective services. 

 

Bend

Salem

Portland

Eugene

= HDR offices = HDR staff locations = Full-service Teaming Partners

Medford

Richland, WA

and precision. To ensure that our partners execute their 
work accurately and responsibly, the assigned HDR 
WOC PM is responsible and accountable for ensuring 
that HDR’s robust quality- and cost-control procedures 
apply to all of our partners, and that our partners are 
acting in the best interest of the client.  
HDR regularly partners with firms on similar 
transportation projects throughout the state—in fact we 
have teamed with diverse subconsultants on Oregon’s 
transportation projects since 1989. Collectively, our 
team, including firms such as OBEC, brings deep 
knowledge and experience working with ODOT, LPAs 
and contractors in Oregon to deliver practical, cost-
effective, technically sound, and context-sensitive 
solutions.  
Through similar on-call contracts with ODOT and LPAs, 
we have earned a track record of integrating local 
subconsultants with our staff cost-effectively and 
seamlessly. To support the City of Bend on six recent 
transportation improvement projects, HDR developed a 
team of local subconsultants to meet the City’s fast-track 
schedule and successfully kept the funds within the 
community.  
2.2.6.A.3. Organization  
HDR’s organization structure (see org chart, Fig 1, page 
2) was developed to efficiently respond to every project 
opportunity solicited through this Price Agreement. With 
our diverse local staff, we have the flexibility to offer 
either a team consisting entirely of HDR staff, or one 

that includes options for subconsultant support. HDR 
offers:  
• Trusted, client-focused PA Manager in Heather 

Carter, PE, with proven ODOT/LPA experience 
• Diverse pool of Construction PMs with a broad range 

of successful project types and funding sources 
• Superior technical staff that understand both ODOT 

and LPA standards and preferences 
• Geographic diversity to cost-effectively respond to 

needs statewide 
• Six complementary subconsultant partners such as 

OBEC (with appropriate ODOT certifications) with 
whom we have solid working relationships. 

2.2.6.B.1. Methods of Coordinating/Expediting Projects 
to Meet Schedules without Sacrificing Quality   
Adhering to a schedule and making well-founded 
decisions in a manner that captures full funding 
participation, while simultaneously facilitating the project 
and producing practical project documentation, is the 
cornerstone of maintaining public trust and achieving 
success. As our references testify, HDR is 
committed to maintaining project schedules. We 
have proven methods for coordinating and expediting 
projects, communicated to the team through baseline 
expectations and regular updates, such as developing: 
• Shared understanding of WOC goals, objectives, and 

commitments. 

 
Figure 3. HDR develops project staffing plans based on 
contract schedule, geographic locations, known contractor 
performance, and current workloads. 
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• Clear and detailed scope, schedule, and budget, 
mutually agreed to by the client at NTP as a baseline 
for performance monitoring. 

• Continually updated (and detailed) critical-path 
schedule that articulates the task interdependencies, 
QC timelines, and delay consequences. 

• Set of WOC Construction PM expectations to 
proactively drive the schedule.  

• Risk Registers and Decision Logs / Action Item Lists 
(with status and assignments articulated) to support 
timely decision-making. 

Other methods we use to avoid potential schedule 
delays are:  
Timely preparation of WOCs. Within 48 hours of 
selection, our WOC PMs communicate with the client to 
confirm the project’s opportunities and constraints, and 
begin the WOC preparation process. 
Proven understanding of environmental compliance 
processes. HDR’s environmental staff know how to 
ensure bidding and construction can occur during 
approved work windows.  
Making the right staff assignments. Selecting the 
right team, with proximity to the project, is essential to 
coordinating and expediting projects to meet ODOT/LPA 
schedules—without sacrificing quality. The HDR PM will 
confirm the proposed technical staff and assign 
appropriately experienced staff for Title 23 compliance 
and successful documentation audits for timely project 
close-outs. The HDR Team includes experts at 
reviewing contractor schedules to forecast when 
inspections are anticipated, material reviews are 
required, or vital construction operations (such as traffic 
switches) are needed. HDR has a steady group of 
construction managers, inspectors, QCCS, and CAS 
staff with extensive ODOT experience. Further, we have 
partnered with seven firms (listed in Fig 1) to offer 
additional capacity in times of acceleration, multiple 
operations, or specialized needs. Our construction team 
prides itself on having built 100+ projects across Oregon 
with an average change-order rate of only 2.4%. 
2.2.6.B.2. HDR’s Flexibility and Approach for 
Adjusting Schedules or Staffing to Meet Schedule 
Each construction project is unique in its issues and 
coordination needs; schedule acceleration, high risk 
work and other issues cause fluctuations in needed 
resources. Our PMs recognize that flexibility is crucial in 

meeting construction schedules and staffing projects. 
We use project-specific staffing plans (see Fig 3) that 
are developed based upon contract schedule, project 
geographic locations, known contractor performance, 
and current workloads. We identify additional needs or 
opportunities for streamlining staffing through project-
specific inspection plans developed in conjunction with 
the Contractor’s proposed schedule of work using a risk-
based matrix for determining inspection needs. Our 
construction inspection staff will come on and off 
projects to meet the demands of construction tasks 
without unduly burdening construction projects with 
inspection staff when unneeded. 
Our flexible workforce and ability to leverage 
subconsultants means we can be responsive to project 
needs without having to maintain excessive staffing 
levels when they aren’t needed. HDR has CA/CEI 
project management staff located in Portland, 
Salem, Roseburg, Bend, and Boise, providing the 
centrally located personnel to provide services 
throughout Oregon. In addition HDR’s teaming partners 
have been chosen for their expertise, availability of 
ODOT-certified staff and geographic locations. With 
HDR‘s geographically diverse team, we can minimize 
travel and per diem costs while providing a strong on-
site presence.  
HDR uses a variety of staffing structures to meet project 
requirements. Documentation and inspection levels can 
be different for each project based on the funding 
source, and partner and oversight agency requirements. 
Teams are tailored to meet the requirements, funding 
sources and budget. Our integrated teams are effective 
at managing multiple projects, reducing the fixed 
overhead associated with underutilized staff assigned to 
a single project. We are immediately responsive if 
additional staff are needed and we can use on-call local 
subconsultants to meet short-duration needs, thereby 
reducing travel and per diem costs. 
2.2.6.C. QC Procedures and Policies for CA/CEI  
The best way to save money is to ensure it’s never 
wasted. The HDR Team understands that the best 
opportunities for efficiency and successful project 
delivery start with proactive identification and resolution 
of issues. Our Quality Program was tailored for, and 
used on, more than 250 bridge replacements for 
ODOT during the past 8 years. It is based on ODOT’s 
Inspectors Manual and Construction Manual, and 
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Tools Facilitate Construction Quality Control  
Tool Benefit 
Independent 
Audits of FIRs 

Audits of daily Field Inspection Reports 
(FIRs) for completeness, accuracy, and 
conformance. 

Document 
Control 

Electronically stored daily FIRs (incl. 
material certifications and source 
documents), non-compliance reports, and 
photo logs for quality control integrity. 

Cost Control Uses HDR’s management information 
system to inform ODOT PM of budget. 

Compliance & 
Communication 
Protocols 

Defines method to effectively coordinate 
contractor compliance and performance 
results, expenditures, and forecasts. 

Management 
Oversight 

Monthly management reviews to ensure 
ODOT satisfaction. 

Quality Alerts Use of quality alerts identifying critical 
items of work to provide for public/worker 
safety and product quality. 

 
 
 

ensures that contractors build projects in accordance 
with the plans and specifications, provide timely and 
accurate product and material certifications, and 
perform work on time and in the proper sequence.  
Our construction management and inspection staff bring 
50+ years of combined experience in ODOT project 
delivery. They understand what to look for, how to 
ensure that complete and timely project documentation 
is produced, and how to provide sufficient project 
records to protect against project disputes and claims 
while capturing full funding participation.  
Procedures with Clear Roles Deliver Results  
• HDR’s PA Manager is in responsible charge of the 

construction management. Periodic reviews of 
deliverables (including schedule and budget updates, 
and documentation) are conducted to verify 
conformance of construction and deliverables with 
contract requirements as well as ongoing monitoring 
of status and work issues. We diligently enforce 
contract documents to deliver a well-documented 
project that will pass audits, leading to timely close-
out and final payments. 

• The WOC Manager reviews the contract scope 
and schedule and selects ODOT-certified staff for 
the project based on geographic location, 
availability and technical expertise. Project teams 
generally resemble internal ODOT delivery models 

but may be modified with Agency concurrence to 
reduce budget costs. The WOC manager is 
responsible for delivering construction projects in 
accordance with ODOT/LPA requirements including 
inspection, quality and quantity documentation, 
contract administration, correspondence and 
reporting. We know how to deliver projects the ODOT 
way, aligned with the nature of project funding. 

• Construction Handoff: The WOC Manger prepares a 
communication plan and the CE team (including 
design team members and subconsultants) 
participates in a Construction Handoff meeting to 
review roles and responsibilities, stakeholder 
commitments, mobility and access requirements; 
share any design concerns; and identify areas of 
potential risk. The meeting facilitates the CA/CEI 
team’s understanding of the design intent, which aids 
with accurate, efficient construction administration.  

• Contract Administration: The construction 
management team is responsible for administering the 
work in accordance with ODOT standards and 
contract documents; preparing quality and quantity 
documentation, estimates, and project 
correspondence; conducting project meetings; 
reviewing the schedule; and monitoring project 
budgets. An emphasis is placed on inspector 
presence in the field to inspect work as it is being 
completed and to proactively identify and 
communicate issues.  
o Inspectors are responsible for monitoring quantity 

and quality documentation in partnership with the 
QCCS as part of the measurement and payment. 
Inspectors review the contractor’s layout and work, 
identifying nonconforming work, and looking ahead 
to proactively identify issues. Documentation is 
detailed and includes information to record the 
contractor’s impacts to its work, site conditions, 
staffing levels and other important documentation. 

Proven Procedures: HDR’s record of project delivery with 
multiple funding sources including ARRA, Tiger, Tiger II, 
FHWA, FRA, EPA and JTA demonstrates our ability to 
produce detailed, complete, and accurate project 
documentation that meets ODOT/LPA needs for an auditable 
quality program. This record also shows project conformance 
to plans and specifications. We have a proven track record 
of project closeouts that protect project funding. 
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o Contract Administration staff are responsible for 
preparing contract documentation, 
correspondence, pay estimates, quantity and 
quality documentation reviews, contractor 
submittals, independent estimates for changes, 
payroll review, and reporting for scope, schedule 
and budget. This enables passing audits the first 
time, leading to timely closeouts. 

• Closeout tasks are continuously performed by the 
entire team. As-builts are maintained by inspection 
staff and are checked by the Contract Manager as 
part of the QC process and again prior to submission. 
After project completion, a closeout meeting is held 
with ODOT and design staff to review performance as 
part of continual process improvement and 
communication of “lessons learned.” 

2.2.7  Proposer’s Cost-Effectiveness for CA/CEI  

2.2.2.7.A. Ensuring Cost-effective Tasks & Deliverables  
The bottom line matters to ODOT, LPAs and to us, the 
Oregon taxpayers. Cost-effective delivery of 
construction projects is predicated on integrating design 
and construction; proactive management of construction 
for scope, schedule, and budget; and timely resolution 
of project issues. Oregon has unique challenges in 
maintaining its infrastructure, and contains a vast array 
of geographic and demographic differences. We faced 
and overcame these challenges on the 270 new 
bridges in the OTIA III Program.  
Following are overviews of a few of HDR’s proven 
processes for delivering cost-effective projects. With 
HDR, ODOT/LPA can trust that project funding will be 
used wisely and efficiently.  
Appropriate level of effort to meet funding 
requirements. HDR’s experience managing 
construction projects according to the multiple delivery 
models used by ODOT/LPAs has resulted in a detailed 
understanding of the variable level of effort needed to 
complete the work. We bring the proven tools to 
increase efficiency and understand the potential for risk 

and cost benefit of construction management and 
inspection. Deliverable requirements can vary widely 
based on the types of funding, project commitments, 
stakeholder participation, and many other factors. Our 
understanding of the design, permitting, and 
construction process helps identify deliverables and 
activities that may align with a variable level of effort 
to reduce cost.  
Servicing Remote Projects. HDR is well-suited to meet 
project needs while controlling costs by using centrally 
located staff in combination with local consultants to 
staff jobs, while keeping travel and overhead costs 
down. We provide field staff with a variety of tools 
including our on-line contract documentation system to 
efficiently complete their work, communicate progress 
and decision points with the client, and ensure that 
documentation is thorough and correct.  
Resolving Project Issues. ODOT recognizes that it is 
not cost-effective or feasible to produce project plans 
that are perfect, and changes in the work are inherent to 
construction. It is the construction management team’s 
responsibility to ensure that the contract requirements 
are enforced and that the construction is facilitated to 
achieve the best project at the lowest cost. Resolving 
issues in a manner that is fair and consistent with 
ODOT’s policies and culture reduces Contractor and 
Agency risk and results in long-term cost savings 
by not driving up contractor bids. We will assess the 
value of using “Partnering” on projects with 
recommendations made to ODOT during final bid 
document preparation. 
HDR leads timely communication and feedback among 
team members and ODOT/LPAs so that issues are 
identified and resolved before they incur costly overruns 
and change orders. As an extension of ODOT/LPA staff, 
we strive to solve issues with a partnering attitude that 
strengthens relationships with local partners. 
Document Maintenance Streamlines Process.  
Deliverables such as as-built records are completed on 

HDR’s cost-saving measures benefit clients. HDR has a proven track record of managing within its budgets and 
routinely turns back budget on its construction projects. The West Vancouver Freight Access project, a multi-year 
construction program administered for the Port of Vancouver by HDR, includes capital improvements totaling over 
$150M. The program uses federal, state and private funding sources and includes requirements for ARRA, Tiger and 
Tiger II grant funding in accordance with Washington DOT Local Agency Guidelines. During the 2012 construction 
season, HDR’s construction management team returned more than $250,000 in unused construction services budget 
while continuing to meet its performance goals. We treat the client’s money and resources like our own.  
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Table 4. Cost savings in both CEI 
and Construction Authorization for 
HDR-managed construction Projects 

Const. 
Author. 
Budget 

Const. 
Author. 

Expenditure 

Const. Author. 
Savings 
incl. CEI 

CEI Services 
Savings 

est. vs. actual 
Irrigon Junction - Hilgard Intch.  $12,371,793   $12,116,687   $255,106  $68,630 
I 84: Dodson - Tanner Creek  $14,494,381   $14,307,340   $187,041  $648,943 
1-84 Stanton Blvd - Snake River  $7,833,660   $7,464,038   $369,622  $236,752 
I-5 Louse Creek - US 199  $21,281,193   $20,600,680   $680,513  $148,762 
US 20 Beaver Crk - Little Beaver Crk   $2,923,138   $2,296,946   $626,192  $285,492 

 

HDR develops a risk-based matrix to define a cost-effective staffing structure. 

 

PROJECT AUTHORIZATION BREAKDOWN

CONSTRUCTION OVERSIGHT MPB BASELINE PROPOSED FTE's
Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11

BID LET

Construction Manager XXX 1.09 188.93 #N/A
Construction Administration 

Specialist
XXX 1.45 251.33 #N/A 0.10 0.15 0.05 0.03 0.03 0.03 0.03 0.03 0.03 0.09 0.09 0.09 0.05 0.03 0.03

Quality Control and Compliance XXX 1.16 201.06 #N/A 0.10 0.24 0.16 0.03 0.03 0.03 0.03 0.03 0.03 0.12 0.12 0.06 0.06 0.06 0.06
Contract Payment Specialist XXX 0.72 124.80 #N/A

Subtotal: -$                 
Inspector XXX 0.78 135.20 #N/A 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03
Inspector XXX 0.26 45.07 #N/A 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01

Subtotal: -$                 
5.46 946.38 #N/A 0.20 0.39 0.25 0.10 0.10 0.10 0.10 0.10 0.10 0.25 0.25 0.19 0.15 0.13 0.13

Yearly 2010 FTE/hrs = 173.33 Hours / Month

PROJECT AUTHORIZATION BREAKDOWN

CONSTRUCTION OVERSIGHT FTE's
Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11 Jul-11 Aug-11 Sep-11 Oct-11 Nov-11 Dec-11

BID LET

Construction Manager XXX 1.72 298.13 #N/A
Construction Administration 

Specialist
XXX 1.26 218.40 #N/A 0.04 0.06 0.04 0.03 0.04 0.03 0.04 0.03 0.06 0.06 0.10 0.07 0.04 0.03

Quality Control and Compliance XXX 1.34 232.26 #N/A 0.04 0.04 0.05 0.05 0.07 0.09 0.07 0.09 0.16 0.15 0.10 0.09 0.12 0.22
Contract Payment Specialist XXX 0.67 116.13 #N/A

Inspector XXX 0.26 45.07 #N/A 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01 0.01
Inspector

5.25 909.98 #N/A 0.08 0.11 0.10 0.09 0.12 0.13 0.12 0.13 0.23 0.22 0.21 0.17 0.17 0.26

Yearly 2010 FTE/hrs = 173.33 Hours / Month

Baseline Total
OR200: Bear Cr. - S. Fork Siuslaw River - Bundle 509 

(Bridges: 5 +STIP)
Baseline 

FTE's

TOTAL Design-Bid-Build Oversight  

Baseline 
Total Hours

OR200: Bear Cr. - S. Fork Siuslaw River - Bundle 509 
(Bridges: 5 +STIP) Frcst FTE's

Frcst Total 
Hours Baseline Total

TOTAL Design-Bid-Build Oversight  

an ongoing basis, and quality and 
quantity reviews are performed 
periodically so that close-out is 
quick and efficient, reducing 
rework to meet requirements and 
capturing full funding. Continually 
monitoring progress allows us to 
control costs and assure timely 
completion of tasks and 
deliverables.  
We use Workload leveling 
practices to use available staff 
efficiently. Our WOC manager 
works with ODOT/LPA project 
managers to identify potential 
impacts early to provide 
opportunities for timely mitigation. 
Our inherent understanding of 
ODOT’s culture built through 50+ years of collaboration 
also means that we work as a team with ODOT staff 
and can support the Agency when staff 
augmentations are more feasible or a higher level of 
Agency involvement is demanded by the project. We 
will use a variable staffing approach on each project 
recognizing that different stages of construction call for 
different levels of onsite staffing. 
2.2.7.A.1. Ensuring Low Travel Expenses  
HDR’s travel, lodging, and per diem expenses are kept 
low through the development of project teams based 
on regionally available, certified, and technically 
qualified staff including subconsultants. Administrative 
staff support the project in multiple ways depending on 
project scope. We also use government mileage and 
meal-allowance rates commensurate with ODOT’s own 
reimbursement scales. HDR’s organizational structure 
ensures ODOT receives the right staff at the best rate, 
while gaining extensive experience and technical ability. 
We charge only the hours required for the job; if we 
don’t work the time, we return the available budget. 

Project expenses occur in a variety of ways. While those 
associated with travel, per diem, and higher overhead 
are more readily apparent, the intrinsic costs of project 
delivery are not always obvious. HDR’s construction 
project managers understand that on-time project 
delivery, meeting intermediate milestones, and ensuring 
that deliverables met the ODOT way keep the 
investment dollars low, too. Our staff’s understanding of 
ODOT’s standards, policies, and procedures enables us 
to reach effective solutions; it is built on a solid 
foundation of Agency values and goals through years of 
projects working together. We understand the business 
and what it takes to deliver.  
2.2.7.B. Methods, Tools and Processes for 
Developing Estimate for Services 
Accurate estimates for services are essential for 
structuring the budget for maximum impact. The client 
must be able to plan on a range of expected fees and 
rely on allocating other funds toward capital costs. HDR 
is skilled at developing these estimates, as evidenced 
by the examples in Table 4. 
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Proven Steps to Assuring Cost-effective Tasks, Deliverables 
Provide the Appropriate Level of Effort 
• Staffing levels match workload requirements. HDR’s 

construction PMs assign FT staff to projects and augment with firm 
resources to support fluctuations. 

• Workload balancing among multiple projects to share staff where 
possible – reducing your cost while increasing access to 
specialists.  

• Administrative staff coordinate multiple projects, increasing 
efficiency and reducing overhead. HDR’s company-wide CA/CEI 
fee approach is to keep staff highly utilized to keep the 
multipliers down. 

• Risk-based project evaluation focuses inspection efforts on high-
risk items, saving funds while maintaining project integrity. 

• Skilled professional and technical staff that function as an 
integrated team, maximizing efficient use of time. 

Drive the Schedule 
• Identify critical path items early and manage to meet these 

milestones, thus reducing costly delays. 
• WOC Manager develops scope of services based on project 

schedule. Budget is based on level of effort necessary to meet the 
scope of services (e.g., full-time, intermittent, staff augmentation).  

• Full-time or intermittent inspections and support from 
construction administration staff as-necessary to meet project 
reporting and QA/QC requirements. 

• Proactive identification of cost-saving opportunities through 
construction phasing or accelerating, and assuring ODOT/LPAs 
receive the financial benefit for changes that facilitate construction. 

Meet Agency Requirements to Safeguard Funding 
• Understand reporting requirements and deliverables based on 

owner needs and funding sources. Working with ODOT/LPAs to 
define project deliverable needs and efficient delivery timelines. 

• Match the necessary staff for inspection and administration with the 
projected life of the project, identifying special inspection needs. 

Work Smartly – Efficient Tools and Structure 
• On-line contract documentation system facilitates status 

awareness and assists with tracking key issues, helping avoid 
delays by keeping information at the staff’s fingertips. 

• Forecasting budget-usage levels allows mid-task adjustments to 
meet budget and scope.  

• Experienced construction negotiators bring confidence to the 
table and deliver equitable solutions. 

• Local coverage throughout the state through centrally located 
Construction PMs, regionally located construction staff, and local 
subconsultants reduces travel, lodging, and per-diem expenses. 

We use the following tools and processes to 
develop and refine our CA/CEI services 
estimates. 
• Scope Identification. HDR’s PA Manager and 

WOC Manager detail a statement of work. It 
includes project understanding, proposed staff 
for construction administration and inspection, 
special inspections or fluctuations in onsite 
staffing needs as a result of compressed or 
high-risk construction operations for limited 
times, and documentation requirements. 

• Risk-based Assessment. Next, we use a 
risk-based matrix evaluating each of the 
inspection areas. Based on the risk evaluation 
results, the WOC Manager defines a staffing 
structure to meet requirements. In some 
cases, the WOC Manager may recommend a 
modification to the staffing to achieve more 
efficiency, especially for low-risk tasks that 
may be inspected at milestones rather than on 
an ongoing basis. 

• Schedule. An aggressive schedule may 
demand additional staff for 24-hour operations 
or may result in cost savings from compressed 
durations.  

• Competitive Rates. Once the team and 
duration are established, we develop a 
detailed fee estimate based on approved 
competitive rates. Staffing are selected based 
on technical qualification and certifications 
required for the work from the most 
appropriate wage rate pool available. HDR 
recognizes that as workload increases it is 
possible to allocate fixed costs across a larger 
pool and optimizes utilization to give ODOT 
the benefit of lower multipliers and overhead. 

These cost estimates are further reviewed in a 
detailed QA/QC process to assure the best value 
for the Agency. ODOT/LPAs will get competitive 
CA/CEI cost estimates because we believe that 
the bottom line is defined by protecting our long-
term relationships. 
2.2.7.B.1. Ensuring Estimates are Fair and 
Reasonable  
HDR partners with our clients and treats their 
project funds with the same diligence as if they 
were our own. This focus on benefitting our 
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partners extends not only from providing the appropriate 
services at a reasonable cost, but also in locating 
opportunities to find cost savings in other parts of the 
project. With the HDR Team, ODOT/LPAs can rest 
assured that your construction dollars are invested in 
your projects. 
Each set of contract documents, including the SOW, 
schedule and fee estimate, undergoes a formal QAQC 
process before submittal to ODOT/LPAs to ensure that 
HDR is submitting accurate, reasonable, and reliable 
fee estimates that are fair to both the Agency and our 
team. This QAQC process includes: 
• A comprehensive, independent QC review of the 

scope, schedule, and fee by both the PA Manager 
(Heather Carter) and HDR’s Construction Group 
Manager, (Bill Barnhart). 

• Comparisons against similar projects, industry 
standards (percent of construction), and metrics 
(historical projects of similar scope, location and type) 
will be used to assess the reasonableness of the fee. 

• A Full-Time Equivalent, resource-loaded schedule 
calculation to assess the reasonableness of the 
designated staff required to complete the task. 

• A final WOC review is conducted by HDR’s Principal-
in-Charge, Dave Moyano, before submittal. 

2.2.8  Project Team and Qualifications for CA/CEI  

The HDR Team’s CA/CEI staff are highly reliable, 
competent, trustworthy, local, and available – attributes 
vital for making ODOT/LPA staff’s lives easier and for 
constructing quality projects. Our staff have extensive 
knowledge of the full range of funding requirements, 
construction techniques that allows us to identify issues 
and helps facilitate the construction process. We 
understand that correcting problems before they affect 
the schedule and budget provides ODOT/LPAs with 
long-term cost savings in: reduced life-cycle 
maintenance costs, reduction in manpower to 
address nonconforming work, reduced claims, 
and fewer impacts to the traveling public. Our 
exceptional communication skills and 
understanding of ODOT’s culture help us 
identify issues that require resolution by the 
project team and provide sufficient supporting 
information so that decisions are made to 
efficiently address the issues and reduce risk. 
We will ensure that the project is constructed to 
meet the design intent and the requirements of 

the plans and specifications. Our documentation will be 
timely, thorough, and will capture full funding 
participation for each bid item.  
2.2.8.A. Project Manager’s Experience with CA/CEI 
on Similar Projects  
HDR’s and our subconsultant firms’ (such as OBEC’s) 
Construction Project Managers have two decades of 
experience supporting every type of ODOT project, 
large and small, in every Region. Heather Carter, John 
Scott, Byron Perry, and Bill Barnhart were all former 
ODOT construction leads, so they know the ODOT way 
for all funding sources. They have extensive knowledge 
of contracts and documentation that includes 
specifications, federal reporting requirements, and 
CCOs. Through years of experience, they have become 
experts at managing projects in heavily constrained, 
high-traffic volume urban areas and remote sites. These 
staff are trained in the contract payments system. They 
have worked with Oregon’s contractors, so they know 
their strengths and weaknesses, and are familiar with 

The HDR Team’s staff offer ODOT/LPAs key benefits: 
• Years of combined ODOT construction inspection 

experience, either as an ODOT Construction PMs or 
from other construction inspection projects—more than 
120 construction projects in the past 5 years. This 
wealth of experience eliminates all learning curve 
inefficiencies and brings successful experiences from 
other ODOT/LPA projects.  

• Unbiased Key Staff that possess initiative, 
perseverance, and can-do attitudes. Throughout 
construction, our staff will anticipate and proactively 
solve problems before they arise, including reviews of 
the contractors critical path schedule. This brings 
reliability to the schedule, and maintains ODOT’s 
reputation for high quality construction standards.  

 

With the HDR Team, ODOT/LPAs get: 
• Project oversight by staff with ODOT/LPA experience—staff that 

know Agency expectations and how to deliver projects. 
• Certified inspection staff with LOCAL technical experience; staff that 

know Oregon’s contractors.  
• Staff trained to use Construction Inspectors and LAG Manuals, Field 

Tested and Non-Field Tested Materials Guides, and QPL 
• HDR’s commitment to enforcing contract requirements and 

producing quality constructed projects through partnerships and 
accountability.  
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their construction practices and performance. Heather 
Carter and Bill Barnhart have participated in 
subcommittees to update the Standard Specifications—
giving a high degree of reliability to their inspections.  
Heather Carter, P.E., is committed to providing 
responsive service to the Agency. Her experience 
includes planning, coordinating, budgeting and 
supervising construction projects from early 
development to completion. She worked for ODOT for 5 
years as a Construction Project Manger and was 
involved in the delivery of both Region and ADU projects 
involving federal, state, and local funding. She is deeply 
familiar with ODOT policies and procedures; in fact, she 
participated in statewide committees including the 
QA/QC process improvement; the update of the 2010 
Standard Specifications, Section 100 Committee, 
ODOT/AGC Committee, and program development for 
the ODOT Inspectors Certification program. Heather’s 
experience includes managing a wide array of bridge, 
modernization, safety and preservation projects—more 
than 45 projects statewide—and successfully resolving 

varied construction issues including atypical site 
conditions, contract changes, change orders, and 
disputes. 
2.2.8.B. Key Staff Resumes  
Because we believe that our success is defined by our 
ability to earn your trust, eliminate surprises, and 
capture full funding participation with timely project 
closeout, we have selected Key Staff with the superb 
ODOT training, unrivaled ODOT experience, and an 
engrained understanding of how to perform CA/CEI the 
ODOT way. HDR’s Key Staff are professional 
construction managers and  inspectors, not designers-
that-do-construction when their regular workload slows 
down. They have each served in that exact role either at 
ODOT or for ODOT, on similar construction projects. 
Our Key Staff are highly reliable, competent, 
trustworthy, local, and available – attributes vital for 
making ODOT’s life easier and for constructing quality 
projects. As such, they each possess a strong 
knowledge and understanding of ODOT plans and 
specifications – leading to a high degree of 
reliability. Our staff have the proper certifications, 
communication skills, and ability to act independently, 
obediently, and thoughtfully while responding 
instantaneously to every ODOT request. Our team’s 
staff are located in Portland, Bend, Roseburg, Medford, 
Eugene, and Salem to maximize responsiveness, 
minimize travel costs, and allow for in-face meetings at 
a moment’s notice.  Selecting HDR enables 
ODOT/LPAs to have the peace of mind that your project 
will be constructed exactly as planned and specified, 
with none of the hassles or inefficiencies that come with 
using the wrong consultant staff.  
HDR’s Bill Barnhart has 30 years of experience 
managing construction projects involving the full range 
of funding sources, and served as the District 2C 
Maintenance Manager in Region 1 for 7 years. Bill has 
extensive knowledge of construction management, the 
Oregon Standard Specifications, construction means 
and methods, complex construction staging, mobility 
standards and the environmental constraints regarding 
in-water work windows. Bill is HDR’s Construction 

Figure  6.  HDR Team staff have certifications in 
Inspection and QC/QA to cover every contingency. 
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 Brent Pierson Bend              

 John Scott Portland              

 Sue Grubowski Portland              

 Jeannie Wixom Portland              

 Richard Holgate Portland              

 Kevin Foltz Portland              

 Brandon Thompson Portland              

 Steve Spriggs1 Portland              

 Denis Miller1 Salem              

 Herbert Shaw2 Salem              

 Daniel Moyer3 Portland              

 Robert Meshew3 Portland              

 Michael Christian3 Portland              

 Robert Dubanski3 Portland              

 David Demchak, EIT3 Portland              

 Robert Hietpas3 Portland              

 Jeremi Freauff3 Sandy              

 Justin Bernt4 Eugene              

 Garrick Doll4 Eugene              

 Tyler Douglas4 Medford              

 Mike Hawkins4 Eugene              

 Jason Kelly, PE4 Lake Oswego              

  (1) ExcelTech; (2) Herb Shaw Consulting; (3) CMTS; (4) OBEC 
 

“Bill (Barnhart) has more knowledge and experience in 
administering transportation projects than anyone I have 
worked with in my 40+ year career.”  - Ron Reisdorf, 
OTIA III Senior Construction Engineer, ODOT 
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Services Program Manager, leading teams of 
construction management staff supporting projects for 
the Port of Vancouver, the City of Bend, and the ODOT 
OTIA III program. Bill provides his technical knowledge 
supporting complex construction issues, ensures client 
needs are timely met and appropriate staffing levels are 

available for the workload demand. Bill’s knowledge and 
understanding of construction techniques and 
construction contracts has been instrumental in belying 
contractors’ claims, identifying potential construction 
issues early and resolving them to avoid incurrence of 
additional costs due to potential delay.  

 
Figure 7. HDR’s Key Staff are experts at leading full-service construction teams the way ODOT/LPA clients want them. 
They are supported by HDR’s management team, providing continuity and cost-effectiveness. 
Brandon Thompson – Senior Construction Inspector 
with 15 years of experience in acceptance testing, 
material quality control, independent assurance 
sampling and testing, design reviews, developing 
specifications, contracts and estimates for 
transportation projects 

• ODOT, I-84 Sandy River 
Bridge Replacement 

• ODOT, US 26: East Fork 
Dairy Creek – McKay Creek 
Bridge Replacements  

• ODOT, I-84: Moffett Creek 
Bridge Replacement 

• ODOT, I-84 Cascade Locks – 
Second Street (Hood River) 
Bridges 

Brent Pierson – Skilled construction manager with 20 
years with ODOT in construction and maintenance. 
Experience working statewide in a wide range of 
projects including complex bridges, concrete & steel 
structures, and roadway widening / preservation. 

• City of Bend, G.O. Bond 
Transportation Improvements 
(6 projects) 

• ODOT, I-5 Row River 
• ODOT, Oregon Ave. – I-5 

Overcrossing (Creswell) 

• I-84 – Pendleton – North 
Powder, ODOT 

• Irrigon Junction – Hilgard 
Interchange, ODOT  

• ODOT, I-84 – Stanton Blvd – 
Snake River 

Sue Grubowski – 33 years contract management 
experience on highway and road construction projects. 
Expertise in interpreting contract plans and specs, 
preparing engineering and work plan budgets, 
preparing and submitting semi-finals, monitoring 
contractor schedules and engineering costs, and 
preparing additional authorization requests.  

• ODOT, I-84 Sandy River - 
Jordan Road 

• ODOT, Wilson River Bridge – 
Agaard Rd.  

• ODOT, I-5 @ Hwy 217/Kruse 
Way, Clackamas/Wash. Co.  

• ODOT, Columbia City/ 
Warren, Columbia Co. 

• ODOT, Mt. Hood to Chemult,  
Clackamas, Jefferson, 
Deschutes and Klamath Co. 

Jeannie Wixom – Experience with inspection, 
surveying and Quality Control Compliance with ODOT; 
28 years of experience on Oregon projects. Formerly 
the QCCS Coordinator for the Oregon Bridge Delivery 
Program, using ODOT Standard Specifications and 
state and federal highway guidelines. 

• ODOT/City of Scappoose, 
US30: Havlik Drive Int./Havlik 
Drive Extension Sec.  

• City of Wilsonville, Boeckman 
Road Extension  

• City of Salem, Union Street 
Bridge  

• ODOT, Burnt River (Dixie 
Creek) - Lime Interchange 

• ODOT, I-84 Sandy River - 
Jordan Road 

Richard Holgate – Providing QC for major highway 
and road projects for 12 years. Tracked and verified 
nearly all field-tested materials and non-field tested 
materials. 

• ODOT, I-5 Willamette River 
Bridge 

• ODOT, I-5 Whiteaker Ave. – 
London Rd 

• ODOT, I-5 Sodom Ditch – 
Calapooia Overflow 

• ODOT, I-5 Coast Fork 
Willamette – Martin Creek 

Kevin Foltz – 20 years of materials testing and 
construction inspection experience including concrete 
and asphalt surfacing, utility construction and 
relocation, environ. remediation, structural, hydraulic, 
hydrologic, general civil projects. 

• Port of Vancouver, West 
Vancouver Freight Access 

• ODOT, Cascade Locks – 
Hood River 

• ODOT, Oregon Bridge 
Delivery Partners 

• ODOT, Dodson Creek – 
Tanner Creek 
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HDR’s staff have a wealth of construction experience on projects that span 
ODOT’s Regions. Because of our strong foundation of ODOT and LPA 
projects, we bring a full understanding of delivery methods, community 
culture, and commitment to stakeholders—that allows us to clearly 
communicate project issues, provide recommendations, enforce project 
requirements and facilitate project delivery to support our client’s 
communities. You’ll find our staff is well suited to provide detailed 
documentation and information to project managers; support design staff in 
making timely and accurate decisions; and provide sufficient project records 
to protect agencies against protests and claims. An overview of some of 
these projects is presented in the map, right, and in the table, next page. 

 
2.2.10 References for CA/CEI Services  

The following four projects (shown on the PE Reference Questionnaire forms) detail our relevant experience: 
• General Obligation Bond (six) Transportation Improvement Projects, City of Bend, OR 
• I-84 Hood River Bridges, ODOT 
• I-84 Sandy River Bridges, ODOT 
• US 30, Havlik Drive Int./Havlik Dr. Extension Sec., City of Scappoose / ODOT 

HDR’s staff have constructed projects in every ODOT region, successfully performing every role needed to support 
ODOT/LPAs statewide. 

Client, Project Name 
ODOT 
Region PM 

Roles Performed 
CM QCCS Insp 

City of Wilsonville, Boeckman Road Extension 1 Scott    
ODOT, OR6: Devils Lake Fork Wilson River  1 Barnhart    
ODOT, OR 58: Odell Creek - Crescent Creek  2 Scott    
ODOT, OR 58: US 97 Overcrossing  2 Scott    
ODOT, Oregon Avenue - I-5 O'xing (Creswell)  2 BB/BP    
ODOT, I-5: N. Santiam - Kuebler Blvd. (Salem)  2 Barnhart    
ODOT, I-5:Wilsonville-Hayesville Intchg(D/B) 2 Barnhart    
ODOT, OR 58: Willamette Relief - Logging Rd 2 Scott    
ODOT, I-5: Rice Hill Frtg Rd-Comstock Cem Rd 2 Scott    
ODOT, I-5: Row River Construction  3 Pierson    
ODOT, I-5: Sodom Ditch -Calapooia Oflow 2 Scott    
ODOT, I-5: Camas Swale - Saginaw Road 2 Scott    
ODOT, I-5:Clarks Branch to Tunnel Mill Race D/B 3 Barnhart    
ODOT, I-5: North Ashland - 12th Street (Medford) (IM)  3 Pierson    
ODOT, I-5: Canyonville - Glendale Intch  3 BP/BB    
ODOT, I-5: S. Wolf Creek - Foothills Blvd  3 Barnhart    
ODOT, I-5: Creek & County - Central Point  3 Barnhart    
ODOT, I-5: Homestead to S Gold Hill  3 Barnhart    
ODOT, I-5: Louse Creek - US 199 3 Barnhart    
ODOT, I-5: Weaver (D/B)  3 Barnhart    
ODOT, OR38: Elk Cr. - Hardscrabble Cr. (D/B) 3 Barnhart    
ODOT, I-5: Whiteaker Ave - London Rd  3 Barnhart    
City of Bend, G.O. Bond Transp. Improvements (six projects) 4 Pierson    
ODOT, I-84: Irrigon Junction - Hilgard Intchg  5 Pierson    
ODOT, I-84: Stanton Blvd - Snake River  5 Pierson    
ODOT, I-84: Pendleton - North Powder  5 Pierson    
ODOT, I-84:Burnt River(Dixie Cr)-Lime Intchg  5 Pierson    

HDR has constructed projects 
throughout Oregon. 
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Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 

Heather Carter, PE 
Project Manager 

Experience on relevant projects: Heather has a wide range of experience in 
construction management on projects that include steel and concrete multi-span bridge 
structures; MSE and retaining walls; concrete and asphalt surfacing; utility construction and 
relocation; environmental remediation; and structural, hydraulic, hydrologic, and general civil 
projects. Her experience includes surveying, field design, contract administration and 
construction management. As a former construction project manager with ODOT, she has 
been responsible for the oversight of the construction office and administration of federal aid 
projects. Heather oversaw inspectors, QCCS, contract payments and administration staff. 
Project work and materials were inspected for conformance to project plans and 
specifications, work was measured and paid for in accordance with ODOT standards and 
guidelines and supporting documentation to demonstrate conformance with federal 
participation requirements was produced. Sample projects are shown below.  
ODOT, Stanfield Bridge Replacement, Stanfield, OR. Construction Manager. Managed 
replacement of $11M multi-span steel bridge on I-84 over the Umatilla River and UPRR 
tracks in conjunction with reconstruction of irrigation facilities and interchange ramps; and 
rehabilitation of multi-span concrete over-crossing structure. Work included construction of 
alternate on and off ramp alignments, crossover and staged traffic control for overcrossing 
structure rehabilitation, paving and striping.  
ODOT, US 395 Pendleton Interchange Ramps Pendleton-John Day Hwy, Pendleton OR. 
Managed construction of $1M intersection improvement including reconstruction of ramps 
and intersection, signal installation, signing, striping, paving and installation of safety 
features. 
ODOT, Hermiston Ave Intersection Realignment. Managed construction of intersection 
realignment, signal installation, paving, grading, storm-sewer installation and access control. 
Work included paving of 10 miles of truck route from I-84. 
ODOT, Greasewood Creek Bridge Rehabilitation, Helix. Construction Manager. 
Replacement of timber structure with concrete box culvert. Work included in stream riparian 
work areas, archeological clearances, road closures and detour construction, concrete 
structure construction, channel remediation, grading, paving, signing and striping. 
ODOT OTIA III, McKay Bridge to Silvies Slough. Managed $45M, 212-mile, 9-bridge 
replacement bundle. Led team in design review and QA/QC oversight of design and 
construction activities performed by design build-team. 
ODOT, Columbia River Highway, Rockfall Highway Stabilization. Managed construction 
of retaining wall structure, roadway widening and rockfall catchment along the Columbia 
River Highway. Redesigned gabion basket design to accommodate in situ geology. 
Coordinated work adjacent to UPRR mainline. Used remote signalized one lane bi-directional 
traffic control; reconstructed historic rock railings; and constructed in the scenic byway. 
ODOT, District 12 Chip Sealing, Various Locations within ODOT D-12and 13.  Managed 
construction for more than 150 miles of pavement rehabilitation. Treatments included chip 
sealing, cold mix paving, HMAC overlays, widening, signing upgrades, and striping.  
ODOT, McKay Creek to Pendleton Paving. Managed construction of multi-lane pavement 
rehabilitation project. Work included paving, widening, striping, guardrail installation, sign 
installations and drainage corrections.  
 

Name of firm (only if sub): 
Role on this project: 
Price Agreement Manager / 
Project Manager 
Active registration in Oregon: PE 
Discipline: Civil 
Education: 
B.S. Mining Engineering  
Years of experience in 
discipline/role proposed for this 
project: 12 
• Experience planning, 

coordinating, budgeting and 
supervising construction 
projects from early 
development to completion. 

• Deeply familiar with ODOT 
policies and procedures; 
former ODOT construction 
manager 

• Substantial experience 
managing teams of inspectors, 
QCCS, contract payments and 
administration staff, and 
making assignments for work 

• Experience handling varied 
construction issues, including 
atypical site conditions, 
contract changes, change 
orders, disputes. 

 
   CUSTOMER FEEDBACK: 

" Heather is a great project 
manager, that takes a common 
sense approach to working 
issues, maintaining strong 
working relationships with 
contractors, which translates to 
successful projects" –Craig 
Sipp, Region 5 NE Area 
Manager 
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Name & Title:  
Bill Barnhart 
Construction Manager 

Experience on relevant projects: Bill is an accomplished construction manager with 40 
years of construction experience on transportation projects in Oregon. He has 24 years of 
progressive experience in construction management on major roadways, interchanges and 
bridges and 7 years of highway maintenance and operations management during his past 
tenure as District 2C Manager with the ODOT. Bill provides technical assistance to design 
teams during project development and design. Assistance includes constructability and 
construction staging reviews; making recommendations for revisions to staging plans to 
streamline construction, maintain mobility and assure feasibility of the project within planned 
schedule; biddibility reviews to ensure that plans, specifications and schedule of values are 
consistent and representatives of the anticipated work items. His experience includes 
performing construction staging reviews during project development; making 
recommendations for revisions to staging plans to streamline construction; maintaining 
mobility and assuring feasibility of the project within planned schedule; and bidding reviews 
to ensure that plans, specifications and schedule of values are consistent and 
representatives of the anticipated work items. 
Burnt River (Dixie Creek) - Lime Interchange, Baker County, OR, ODOT. Construction 
Engineering Manager. Project replaced three bridges and repaired one bridge near Lime, 
Oregon. Replacement bridges included a 457-foot, three-span post-tensioned concrete box 
bridge on I-84 over UPRR/US-30; a 108-foot bridge on I-84 with an on-ramp over Dixie 
Creek; and a 108-foot bridge on US-30 over Dixie Creek. Led the construction team 
responsible for contract administration, schedule reviews, preparing and negotiating 
contract change orders, quality and quantity documentation, DBE/OJT, maintaining field 
and non-field test summaries, monthly progress estimates.  
I-84 Sandy River - Jordan Road, OR, ODOT. Construction Engineering Manager. This 
$90M project replaces and repairs four bridges on Interstate 84 in the Columbia Gorge. 
Project includes TS&L, preliminary roadway design and final PS&E documents, stormwater, 
permitting, geotechnical, hydraulic analysis, scour remediation, traffic mobility and TP&DT 
design, signing/striping, coordination with utilities, survey mapping, right of way plans and 
acquisition. Leading the construction team responsible for contract administration, schedule 
reviews, preparing and negotiating contract change orders, quality and quantity 
documentation, DBE/OJT, maintaining field and non-field test summaries, monthly progress 
estimates. 
OR 200: Bear Creek - South Fork Siuslaw River, ODOT. Construction Engineering 
Manager.  Project replaced three bridges in Lane County. Included roadway grading, 
stormwater treatment, resolution of utility conflicts, archaeology and hazmat investigations, 
land use permitting, and right of way acquisitions. Led the construction team responsible for 
contract administration, schedule reviews, preparing and negotiating contract change 
orders, quality and quantity documentation, DBE/OJT, maintaining field and non-field test 
summaries, monthly progress estimates. 
OR 6: Wilson River (Mills) - Devils Lake Fork, ODOT. Construction Engineering 
Manager. Project repaired two bridges in Tillamook County and prepared preliminary and 
final PS&E, permit applications, stormwater, bridge foundations, hydraulic analysis, scour 
remediation, traffic mobility and TP&DT design, signing/striping, coordination with utilities, 
survey mapping, and preparation of right of way plans. Led the construction team 
responsible for contract administration, schedule reviews, preparing and negotiating 
contract change orders, quality and quantity documentation, DBE/OJT, maintaining field 
and non-field test summaries, monthly progress estimates. 

Name of firm (only if sub): 
Role on this project:  
WOC Manager / Project Manager 
Active registration in Oregon:  N/A  
Discipline: N/A 
Education: N/A 
Years of experience in 
discipline/role proposed for this 
project: 40 
 
• Construction manager with 

strong ODOT experience; 
former District 2C Manager  

• Provides leadership to 
construction crews responsible 
for contract administration, field 
inspection, schedule reviews, 
construction staging, 
maintenance of TP&DT devises 
to maintain corridor mobility, 
and QC compliance 

 
CUSTOMER FEEDBACK:  

“Bill has more knowledge and 
experience in administering 
transportation projects than 
anyone I have worked with in 
my 40+ year career.”—Ron 
Reisdorf, Sr. Construction 
Engineer, ODOT 
 
“He’s demonstrated a very high 
degree of technical 
competency…in addition to 
understanding the work, (Bill) 
has shown that he understands 
what the contractor will face in 
constructing the work.” – Jeff 
Graham, FHWA 
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Consultant Name: HDR Engineering, Inc. RFP#: 25134 
Project Name: Full Service A&E Price Agreements for ODOT & Local Agency Transportation Projects 

Name & Title:  

Susan Grubowski  
Contract Administrative Specialist/ 
Coordinator 

Experience on relevant projects:  Sue brings 33 years of contract management 
experience on highway and road construction projects consisting of structures, grading, 
paving, drainage, striping, signing, illumination, and landscaping. She has special expertise 
in interpreting contract plans and specifications, preparing engineering and work plan 
budgets, preparing and submitting semi-finals, monitoring contractor schedules and 
engineering costs, and preparing requests for additional authorization. She is skilled at 
preparing monthly progress estimates, contract change orders, extra work orders, price 
adjustments, and cost estimates.  
ODOT, I-84 Sandy River - Jordan Road. Contract Administrative Specialist. This $90M 
project replaced and repaired four bridges on I-84. Project included TS&L, preliminary 
roadway design and final PS&E documents, stormwater, permitting, geotechnical, hydraulic 
analysis, scour remediation, traffic mobility and TP&DT design, signing/striping, coordination 
with utilities, survey mapping, right of way plans and acquisition. Sue prepared monthly 
progress estimates, contract change orders, extra work orders, price adjustments, cost 
estimates, reviewed non-field tested material submittals and maintained and updated non-
field test summaries, and Subcontract/DBE/OJT documentation. 
ODOT, Columbia City/Warren, Columbia Co. Contract Administrative Specialist. Sue 
prepared monthly progress estimates, contract change orders, extra work orders, price 
adjustments, cost estimates, reviewed non-field tested material submittals and maintained 
and updated non-field test summaries, and Subcontract/DBE/OJT documentation. Scope of 
work included grading, paving, drainage, structures and signing for reconstructing Hwy 30 
and widening roadway from 2 lanes to 5 lanes.   
ODOT, Wilson River Bridge – Agaard Rd. Contract Administrative Specialist. Scope of 
work included grading, paving, drainage, blasting, rock fall protection and signing for 
reconstructing ORE 6. Sue prepared monthly progress estimates, contract change orders, 
extra work orders, price adjustments, cost estimates, reviewed non-field tested material 
submittals and maintained and updated non-field test summaries, and Subcontract/DBE/OJT 
documentation. 
ODOT, Mt. Hood to Chemult (Design/Build), Clackamas, Jefferson, Deschutes and 
Klamath County. Contract Administrative Specialist. Project replaced 11 bridges and 
repaired one. Project also included constructing Chemult passing lanes.  Sue reviewed 
Contractor progress billings and prepared monthly progress estimates, contract change 
orders, extra work orders, price adjustments, and cost estimates, reviewed Contractor non-
field tested documentation and test summaries. 
ODOT, I-5 @ Hwy 217/Kruse Way, Clackamas and Washington Counties. Contract 
Administrative Specialist. Project reconstructed the interchange at I-5 and Hwy 217.  Fast-
paced project was constructed in 15 months. Sue prepared monthly progress estimates, 
contract change orders, extra work orders, price adjustments, cost estimates, reviewed non-
field tested material submittals and maintained and updated non-field test summaries, and 
Subcontract/DBE/OJT documentation. 
ODOT, St Johns Bridge (Portland Sec.) Multnomah County. Contract Administrative 
Specialist. Project included $38M rehabilitation of the St Johns Bridge; Sue prepared 
monthly progress estimates, contract change orders, extra work orders, price adjustments, 
cost estimates, reviewed non-field tested material submittals and maintained and updated 
non-field test summaries, and Subcontract/DBE/OJT documentation.  

Name of firm (only if sub): 

Role on this project:  
Quality Manager / CAS   

Active registration in Oregon: N/A 
Discipline: N/A 
ODOT Certifications: 
• ODOT General Construction 

Inspector 
• HMAC Inspector 
Education: A.A., Forestry 
Technology 

Years of experience in 
discipline/role proposed for this 
project: 33 

 



 KEY STAFF RESUMES  

Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 

Richard Holgate 
Senior QCCS 

Experience on relevant projects: Richard has been involved with Quality Control for major 
highways and roads for 12 years. His technical experience involves virtually all aspects of field 
testing and verification of construction materials. As QCCS he supports field inspectors and project 
managers in performing and accepting quality control testing of construction materials to ensure 
compliance with ODOT specifications.  He has tracked and verified all field tested materials including 
soils, aggregates, concrete and HMAC and non field tested materials have proper passing test 
verifications and documentation as part of issuing pay notes or penalties in the contract payments 
process, as required.  Kevin was also responsible for coordinating QA sampling and testing in 
coordination with ODOT staff and providing technical support for suppliers, contractors and project 
management staff. Richard also has experience working with multiple local, state and federal 
agencies. 
ODOT, I-5 Willamette River Bridge. The project includes replacement of two bridges located on I-5 
in Eugene/Springfield. The Willamette River Bride is being replaced with separate north bound and 
south bound multi-span concrete structures. The Patterson slough Bride is also being replaced with 
separate north and south bound multi-span concrete structures. Additional work includes roadway 
improvements, architectural enhancements, park improvements, overhead sign bridges, retaining 
wall and a bicyclist/pedestrian viaduct. 

ODOT, I-5 Sodom Ditch – Calapooia Overflow. QCCS. Project consisted of two bridge 
replacements and two structural repairs. 

ODOT, OR 58: Willamette Relief – Logging Rd. QCCS. Project consisted of four replacement 
bridges and two repair bridges. 

ODOT, I-5 Whiteaker Ave – London Rd. QCCS. Project consisted of a replacement of a structure 
over I-5, a deck overlay of an existing structure due to poor deck concrete condition, replacement of 
a structure over Whiteaker Blvd. 

ODOT, I-5 Coast Fork Willamette – Martin Creek. Asst .QCCS $10.9M project that is constructing 
five new bridges on I-5 south of Cottage Grove. Work included construction of two separate detours 
to facilitate the movement of freight and traffic during construction. 

ODOT, I-5 Camas Swale – Saginaw Road. Asst. QCCS. $11.6M project. Project rebuilt the 
structure on I-5 across Camas Swale, Brown Creek and rebuilt the interchange at Saginaw Road. 
Camas Swale and Brown Creek included construction of detours to maintain the flow of traffic while 
new bridges were built and Saginaw Rd. was staged construction for the bridge. 
 
 

Name of firm (only if sub): 
Role on this project: 
QC Compliance 
Specialist 
Active registration in 
Oregon: N/A 
 Discipline: N/A 
 
ODOT Certifications: 
• Concrete Control 

Technician 
• Certified Asphalt 

Technician 1 
• Certified Density 

Technician  
• Quality Control 

Technician 
• Certified Embankment 

Technician 
• Certified Aggregate 

Technician 
• Certified Strength Testing 

Technician 
• Hot Mixed Asphalt 

Concrete Inspector 
Education: N/A 
Years of experience in 
discipline/role proposed for 
this project: 4 
 
 
 
 
 
 

 
 
 



 KEY STAFF RESUMES  

Key Staff Resumes (ODOT, August 07) 

Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 

Jeannie Wixom 
Senior QCCS 

Experience on relevant projects: Jeanne Wixom has experience with Inspection, Surveying and 
Quality Control Compliance with ODOT; she now has 28 years of experience on projects throughout 
Oregon. She is now the Quality Control Compliance Specialist for the I-84: Sandy River – Jordan Rd. 
project and was the QCCS Coordinator for the Oregon Bridge Delivery Program, she provided 
processes and procedures for administering design bid build and design-build construction projects 
using ODOT Standard Specifications and state and federal highway guidelines. Trained, audited and 
mentored Quality Control Compliance Specialist in field-testing and documentation preparations and 
procedures for design bid build projects and performed audits on the design build projects. Tracked 
Oregon State Police Work Zone Enforcement hours and Construction staff training needs. Scheduled 
training classes and provided some in-house training for Inspectors, QCCSs, APMs, Project 
Mangers, and Designers. Ensured ODOT’s certification requirements for OBDP staff were met.  
City of Wilsonville, Boeckman Road Extension. QCCS Audit Reviewer. The City’s TSP identified 
this federally funded project as a critical east-west arterial. HDR prepared an EA and supporting 
discipline reports; env. permit applications; coordination w/ regulatory agencies; TS&L Bridge report; 
preliminary engineering and final PS&E for bridge, roadway extension, and widening/reconstruction 
of Tooze Road; and construction administration. Jeannie provided the in-house quality/quantity QC 
audit review on field-tested material summary documentation. 
ODOT/City of Scappoose, US30: Havlik Drive Int./Havlik Dr. Extension Sec. QCCS. This 
federally funded project created a right-turn channelization on US 30 and extended Havlik Drive at 
US30, crossing railroad tracks to 2nd Street.  Services included roadway design, coordination with the 
railroad and development of rail crossing order, waterline/utilities relocations, signal design, wetlands 
determination, and jurisdictional waters investigation. Currently performing construction engineering 
and administration. 
City of Salem, Union Street Bridge Rehabilitation. Construction QA/QC Reviewer. HDR provided 
preliminary and final PS&E engineering and construction administrative services necessary to 
convert the Union Street Railroad Bridge to a pedestrian/bicycle trail connecting east/west Salem. 
Services included surveying, environmental studies, hydraulic studies, structural inspection, 
preliminary and final trail design, public outreach, and construction administration. 
ODOT, Burnt River (Dixie Creek) - Lime Interchange. QCCS. Project replaced three bridges and 
repaired one bridge near Lime, Oregon. Replacement bridges included a 457-foot, three-span post-
tensioned concrete box bridge on I-84 over UPRR/US-30; a 108-foot bridge on I-84 with an on-ramp 
over Dixie Creek; and a 108-foot bridge on US-30 over Dixie Creek.  
ODOT, I-84 Sandy River - Jordan Road. QCCS. This $90M project replaces and repairs four 
bridges on Interstate 84 in the Columbia Gorge. Project includes TS&L, preliminary roadway design 
and final PS&E documents, stormwater, permitting, geotechnical, hydraulic analysis, scour 
remediation, traffic mobility and TP&DT design, signing/striping, coordination with utilities, survey 
mapping, right of way plans and acquisition. 
ODOT, OR 200: Bear Creek - South Fork Siuslaw River. QCCS. Project replaced three bridges in 
Lane County. Included roadway grading, stormwater treatment, resolution of utility conflicts, 
archaeology and hazmat investigations, land use permitting, and right of way acquisitions. 
ODOT, OR 6: Wilson River (Mills) - Devils Lake Fork. QCCS. Project repaired two bridges in 
Tillamook County and prepared preliminary and final PS&E, permit applications, stormwater, bridge 
foundations, hydraulic analysis, scour remediation, traffic mobility and TP&DT design, 
signing/striping, coordination with utilities, survey mapping, and preparation of right of way plans.. 
ODOT, I-5: Camas Swale – Saginaw Rd Interchange. QCCS on this $11.6M project. Rebuilding 
structure on I-5 across Camas Swale, Brown Creek and rebuilding interchange. Each work area 
includes construction of detours to maintain the flow of traffic while new bridges are built.  

Name of firm (only if sub): 
Role on this project: 
QC Compliance 
Specialist 
Active registration in 
Oregon: N/A  
Discipline: N/A 
Education: N/A 
 
ODOT Certifications: 
• ODOT General 

Construction Inspector 
• HMAC Inspector 
• Certified Aggregate 

Technician 
• Certified Embankment 

Technician 
• Certified Asphalt 

Technician 
• Certified Density 

Technician 
• Quality Control 

Technician 
Years of experience in 
discipline/role proposed for 
this project: 28 
 
 
 
 
 

 



KEY STAFF RESUMES 
Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title:  
Kevin Foltz 
Construction Inspector 

Experience on relevant projects: Kevin has a wide range of materials testing and 
construction inspection experience, including concrete and asphalt surfacing, utility 
construction and relocation, environmental remediation, structural, hydraulic, hydrologic, 
and general civil projects. His industrial services experience includes inspection of 
construction elements for Class I Railroads, ports and state and local municipalities; field 
experience includes inspection, field materials sampling and testing, laboratory testing and 
project documentation.  
Kevin has extensive experience in quality control and compliance testing and 
documentation in his role as QCCS for multiple ODOT projects. He supports field inspectors 
and project managers in performing and accepting quality control testing of construction 
materials to ensure compliance with ODOT specifications. He has tracked and verified all 
field tested materials including soils, aggregates, concrete and HMAC and non field tested 
materials have proper passing test verifications and documentation as part of issuing pay 
notes or penalties in the contract payments process, as required. Kevin was also 
responsible for coordinating QA sampling and testing in coordination with ODOT staff and 
providing technical support for suppliers, contractors and project management staff.   
Port of Vancouver, West Vancouver Freight Access. Construction Inspector. Kevin’s 
responsibilities included construction inspection and documentation of civil and railroad 
infrastructure including paving, embankment, drainage structures, track, electrical 
infrastructure and related items of work. Responsible for inspecting work for contractor 
compliance to project drawings and specifications and WSDOT standard specifications and 
producing necessary project quantity and quality documentation including pay notes, daily 
inspection reports, field inspection reports etc. 
ODOT, Oregon Bridge Delivery Partners. Quality Control Compliance Specialist (QCCS). 
Kevin’s responsibilities under this statewide program included included field tested materials 
documentation for several OTIA III projects.  This position provided support for the field 
inspectors and project managers with respect to quality control testing of construction 
materials to ensure compliance with ODOT specifications.  Responsible for tracking all field 
tested materials including soils, aggregates, concrete and HMAC and issuing pay notes or 
penalties, as required.  Arranged for QA sampling and testing in coordination with ODOT 
staff and provided technical support for suppliers, contractors and project management 
staff.  A sampling of projects follow. 
ODOT, I-84 Cascade Locks – Hood River. QCCS.   $90M project to replace and repair 
four bridges on I-84 in the Columbia Gorge.  The Sandy River bridges required individual 
permits for Department of State Lands and US Army Corps of Engineers due to the large 
volumes of fill material required. Worked with ODF&W on fish passage and fill materials.  
ODOT, Dodson Creek – Tanner Creek. QCCS. $11M replacement of multispan steel 
structure on Moffett Creek. Work included construction of drilled shafts with in-water work 
windows, bridge approaches, retaining walls, paving, storm drainage improvements, striping 
and signing 
ODOT I-5: Creek & County - Central Point – $15M bridge rehabilitation and bridge 
replacement include construction of three multi-span concrete precast structures, roadway 
improvement, paving, striping. 
ODOT, I-84 Sandy River – Jordan Road, Bridge Repair. QCCS. The Sandy River Bridge 
was lengthened to eliminate a $7 million retaining wall, and the structure type was changed 
to a steel box girder to reduce construction cost. Work included installation of drilled shaft 
foundations during inwater work windows, construction of MSE retaining walls and related 
infrastructure. I-5: Whiteaker Ave - London Rd 

Name of firm (only if sub): 
Role on this project:  
Inspector 
Active registration in Oregon:  N/A  
Discipline: N/A 
 
ODOT Certification:   

Quality Control Technician 
 
Education: N/A 
Years of experience in 
discipline/role proposed for this 
project: 20 
 
• Extensive experience in QCCS 

testing and documentation on 
ODOT projects.  

• Experience supporting field 
inspectors and project 
managers in performing and 
accepting quality control 
testing of construction 
materials to ensure compliance 
with ODOT specifications. 

• Experience coordinating QA 
sampling and testing in 
coordination with ODOT staff 
and providing technical support 
for suppliers, contractors and 
project management staff.   

 



KEY STAFF RESUMES 
Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title:  
Brandon Thompson 
Construction Superintendent / 
Senior Inspector 

Experience on relevant projects: Brandon is a Senior Construction Inspector with 
experience that encompasses all aspects of construction inspection. His skills include 
acceptance testing, material quality control, independent assurance sampling and testing, 
design reviews, developing specifications, contract and estimates for transportation 
projects. He has experience performing inspection of roadway construction for new 
alignments; asphalt removal and replacement; sub-grade stabilization; cement-treated sub-
grade; erosion and sediment control monitoring and reports to DEQ; assuring that proper 
testing is conducted on all field-tested and non-field-tested materials; and tracking QC 
inspections to assure proper inspection frequencies are being met per specifications.  
ODOT, US 26: East Fork Dairy Creek – McKay Creek Bridge Replacements (MP 54.6 – 
MP 57.8). Two bridge replacements on WB US26 near the proposed project. Brandon was 
the lead inspector for this project that replaced the 4-span bridge with a 3-span structure 
using pile-driven foundation, precast, prestressed concrete slab girders and driven pile 
foundations; construction during in-water work windows; replacement of riprap slope 
armoring under bridge; structural barrier; water quality (drainage) facilities; asphalt paving; 
striping; guard rail; and traffic control during staged construction.   
ODOT, I-84: Moffett Creek Bridge Replacement. Brandon was senior inspector on this 
project that replaced the EB 3-span steel girder bridge over Moffett Creek and widened the 
freeway to meet new standards. Inspection included construction of drilled shafts and 
setting steel girders during in-water work windows; reconstruction of bridge approaches; 
retaining walls; concrete placement; asphalt paving, storm drainage improvements; 
guardrail; plantings; signing and striping. Bridge featured stained concrete on exposed 
surfaces. Project included challenging staging conditions to maintain safe vehicle mobility 
and bike/ped traffic through work area.  
ODOT, I-84 Sandy River Bridge Replacement. Brandon was the lead inspector on this 
$90M project to replace four bridges on I-84 in the Columbia Gorge. The old Sandy River 
bridge was replaced with 4-span, continuous steel tub-haunched girder bridge. The bridge 
was lengthened to eliminate a $7 million retaining wall, and the structure type was changed 
to a steel box girder to reduce construction cost. Brandon’s responsibilities included 
inspections of the drilled shafts; construction under intensive in-water work requirements; 
reinforcement and concrete placement; quality control; storm drainage improvements; 
guardrail; signing and striping; and asphalt paving. Work included installation of drilled shaft 
foundations during in-water work windows, construction of MSE retaining walls and related 
infrastructure. Project added pedestrian tunnels under the EB and WB lanes. The Sandy 
River bridges required individual permits for Dept of State Lands and USACE due to the 
large volumes of fill material required. Worked with ODF&W on fish passage and fill 
materials. 
ODOT, I-84: Cascade Locks – Second Street (Hood River) Bridges. Lead inspector for 
the replacement of EB and WB structures over the WB couplet in Hood River on I-84. 
Replaced two multiple-span bridges with single-spanned structures that consisted of driven-
pile foundations and precast, prestressed concrete beam structures. Required extensive 
staging on I-84 and on the WB couplet to maintain traffic. Included widening of I-84 and the 
WB connector. Provided stormwater facilities; architectural treatment on exposed concrete 
surfaces (abutments); asphalt paving; guardrail; striping. Bridge featured stained concrete 
on exposed surfaces. 
West Vancouver Freight Access, Gateway Ave. Grade Separation, Port of 
Vancouver, WA. Lead Inspector for $12M grade separation project to elevate Gatweay 
Avenue over railroad tracks. Work included construction of four, 100’ deep, 8’ diameter 
drilled shafts; MSE retaining walls, multi-span concrete structure, roadway realignments, 
utility relocations, paving, storm and sanitary sewer improvements, waterline extensions, 
signing and striping. 

Name of firm (only if sub): 
Role on this project:   
Inspector 
Active registration in Oregon:  N/A  
Discipline: N/A 
Education: N/A 
ODOT Certifications: 
• Bridge Inspector 
• General Inspector 
• Quality Control Technician  

(No. 41990) 
• HMAC Inspector 
• Drilled Shaft Inspector  

National Certifications: 
• NHI-National Certification for 

Drilled Shaft inspection 
• NHI-National Certification for 

safety inspection of in-service 
bridges 

• NHI-National Certifications for 
inspection of bolted connections 

• Hazmat Certification as required 
by US DOT and IATA 

• American Concrete Institute 
Certified Engineering 
Technician Level I 

• OSHA 10-hour Occupational 
Safety and Health 

• CPR and First Aid Trained 
Years of experience in 
discipline/role proposed for this 
project: 15 
 
CUSTOMER FEEDBACK: 

”Brandon is a highly 
experienced senior construction 
inspector; (he) is a self-starter 
who can work independently, 
with little supervision, while 
enforcing plans and 
specifications in the successful 
pursuit of contract 
administration.” 
—Ron Reisdorf, Sr. 
Construction Engineer, ODOT 



Consultant Name: HDR Engineering, Inc. RFP #: 25134    
Project Name: Full-Service A&E Price Agreements for ODOT and Local Agency Transportation Projects 
Name & Title: 

Charles “Brent” Pierson 
Construction Manager 

Experience on relevant projects:  Brent is a skilled construction manager with program- 
and project-level construction experience. He brings 28 years of combined construction and 
operations experience on transportation projects and programs in the Pacific Northwest. He 
has 23 years of progressive experience in construction management on major roadways, 
interchanges and bridges, and 5 years of highway maintenance and operations management 
during his past tenure as ODOT District 1 Manager. He brings considerable construction 
experience working with complex bridge projects and has experience in construction staging 
reviews during project development; maintaining mobility and assuring feasibility of the 
project within planned schedule; and reviewing bids in addition to his contract management 
and administration experience. He is currently responsible for the construction management 
of the six Bend Transportation General Obligation Bond projects and is responsible for 
providing oversight of a multidisciplinary consultant team responsible for the delivery of 
engineering and construction management of a variety of construction projects. He is 
responsible for meeting state and local guidelines and a hierarchy of standards requirements 
used to develop the project deliverables.  
City of Bend, G.O. Bond Transportation Improvements. This project upgraded three 
intersections across the City of Bend from four- way stop controlled to roundabouts; Simpson 
Avenue and Mt Washington Drive, Empire Avenue and 18th Street and Powers Road and 
Brookswood Boulevard.  HDR fast-tracked delivery to uphold the City’s commitments made 
to the public: construct three projects in 2012.  Three projects were opened to traffic by 
November 2012.  Brent provided the expertise and knowledge to manage all phase of the 
construction, on time. 
ODOT, I-5 Row River, OR. Construction Manager. Project replaced 3 bridges. Led the 
construction team responsible for contract administration, schedule reviews, preparing and 
negotiating contract change orders, quality and quantity documentation, DBE/OJT, 
maintaining field and non-field test summaries, monthly progress estimates.  
ODOT, Oregon Avenue - I-5 Overcrossing (Creswell), OR. Construction Manager. Project 
replaced 3 bridges. Led the construction team responsible for contract administration, 
schedule reviews, preparing and negotiating contract change orders, quality and quantity 
documentation, DBE/OJT, maintaining field and non-field test summaries, monthly progress 
estimates.  
ODOT, I-84 – Stanton Blvd. – Snake River, OR. Construction Manager. Project replaced 2 
bridges. Led the construction team responsible for contract administration, schedule reviews, 
preparing and negotiating contract change orders, quality and quantity documentation, 
DBE/OJT, maintaining field and non-field test summaries, monthly progress estimates.  
ODOT, I-84 – Pendleton – North Powder, OR. Construction Manager. Project replaced 1 
bridge and repaired 18 bridges. Led the construction team responsible for contract 
administration, schedule reviews, preparing and negotiating contract change orders, quality 
and quantity documentation, DBE/OJT, maintaining field and non-field test summaries, 
monthly progress estimates. 
ODOT, I-84 – Irrigon Junction – Hilgard Interchange, OR. Construction Manager. Project 
replaced 1 bridge and repaired 8 bridges. Led the construction team responsible for contract 
administration, schedule reviews, preparing and negotiating contract change orders, quality 
and quantity documentation, DBE/OJT, maintaining field and non-field test  
ODOT, I-84 Exit 64 (Hood River), OR. Construction Manager. Project replaced 1 bridge and 
reconstructed the interchange. Led the construction team responsible for contract 
administration, schedule reviews, preparing and negotiating contract change orders, quality 
and quantity documentation, DBE/OJT, maintaining field and non-field test summaries, 
monthly progress estimates.  

Name of firm (only if sub): 

Role on this project:   
Inspector 
Active registration in Oregon:  N/A 
Discipline: N/A 
ODOT Certifications: 
• ODOT General Construction 

Inspector 
• Bridge Construction Inspection 
Education: N/A  

Years of experience in 
discipline/role proposed for this 
project: 28 
 
 

• Experience planning, 
coordinating, budgeting and 
supervising construction 
projects from early 
development to completion. 

• Deeply familiar with ODOT 
policies and procedures; 
former ODOT, APM and Project 
Team Leader 

• Substantial experience 
managing teams of inspectors, 
QCCS, contract payments and 
administration staff, and 
making assignments for work 

• Experience handling varied 
construction issues, including 
atypical site conditions, 
contract changes, change 
orders, disputes. 
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