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Grant Number:
B-08-DN-41-0001

Grantee Name:
Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$2,871,231.11

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$22,471,231.11

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 “target block groups” in Oregon
covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target block
groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These
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tracts are forty-seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the
thirty-six counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a “soft second” loan. 
The new language states: “Funds will be provided in a form deferred loan or any financing mechanism that meets NSP regulations and
affordability period requirements.”
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: • Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50% of
a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability. •
Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. • Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. •
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
Asof April 19, 2010, only 36% of the total funds awarded to CD

Distribution and and Uses of Funds:

BG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

,
    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
,
 

,
    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
,
 

,
    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
,
 

,
    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
,
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,
    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,
 

,
    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
,
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph “Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability”.  And, item (4) third paragraph the provision stating,
“Funds will be provided in the form of a soft second loan” shall be revised to state, “Funds will be provided in the form of a deferred loan”.  
And, the third sentence of item (4) paragraph three, “A share of the appreciation will be due at transfer or Title” shall be deleted. 
 
,
 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e.,  120% of area
median income).
 If so, include:
·         The number of low- and moderate-income dwelling units—i.e.,  120% of area median income—reasonably expected to be demolished
or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households—i.e.,   120% of area
median income—reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of “blighted structure” in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) “Blighted areas” means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious land use or the
existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the community. A
blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of “affordable rents.”  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program –specific requirements such as continued affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family’s adjusted income, then the maximum rent (i.e., tenant contributioplus prject- based rental subsidy) is the rent allowable
under the Federal or State project-based rental subsidy program. 
l
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Definitions and Descriptions:

er of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS’ portion of a shared appreciation loan,(Shared Appreciation
deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured funds for other
approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessme

Definitions and Descriptions:

nt of all properties. The assessment must examine the major building components and describe the work necessary to bring each building
component to the level of maximum expected life span.  HUD’s Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the
minimum standard for judging the actual physical condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

,
    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that
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$0.00

N/A

$19,501,426.56

$0.00

$0.00

$0.00

Total Obligated

$1,876,879.60

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$22,365,635.98

$57,439.84 $2,999,788.90

Match Contributed

     Program Funds Drawdown

To Date

$21,348,682.92

$21,664,324.05

$22,365,635.98

Overall

Program Income Received

$0.00

$38,954.18

will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area

Low Income Targeting:

median income. 
 

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction’s website for no less
than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$0.00 $21,378,306.16Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR January 1, 2016 to March 31, 2016
Oregon Housing and Community Services (OHCS) NSP-1 program remains slow at this time.  OHCS will be
contacting all Sub-Grantees with remaining Program Funds and Program Income not being use to place in the State
Pool for other Sub-Grantees that are still active to use for additional eligible projects.  There are still 7 projects
unoccupied funded with Grant Funds.  OHCS is maintaining a 37% ratio of Low Income Set Aside funds disbursed,
exceeding HUD’s minimum requirement of 25%.
Summary of Expenditures and Progress by Activity Type
 The Oregon NSP-1 program has five different activity types including:
1) Activity A: Financing Mechanisms – down payment & closing cost assistance to qualified homebuyers. Currently
none of our Sub-Grantees are funding these types of activities. The majority of the Program Income recently
received are from this activity when homeowners resell their property prior to the end of the Affordability Period.
2) Activity B, Purchase Rehabilitation – financial assistance to developers to provide either for sale or rental housing;
these activities have slowed down based on the amount of funds available and the market values of properties in
various parts of Oregon. With the high costs of homes and the rehabilitation necessary, the purchase price to the
homebuyer would not be affordable to homebuyers eligible for the NSP program. 
3) Activity C, Land Banking – purchasing land or property to be developed at a later date; this activity is not
available 
4) Activity E, Redevelopment – acquisition of land for new construction; this activity is no longer available; however,
there are still a few redevelopment projects under construction and awaiting occupancy.
5) Administration – program oversight, management and compliance; OHCS staff continues to assist the Sub-
Recipients with their needs and manage the program as required by HUD.  
Summary of Progress by Sub-Recipients
OHCS Sub-Recipients have not had any activity during 1st Quarter 2016.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Housing Authority of Yamhill County (HAYC) reported occupancy for an additional project which makes this a
total of 4 occupied, with one project still in the works. The work has recently started on this remaining project and is
anticipated to be completed during the summer of 2016. This is the last project to complete from the original 5
purchases in 2010.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,943,693.20

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,943,693.20

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,317,909.40

Overall Benefit Percentage (Actual)
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Problems or Issues Encountered
The current projects underway are slowly being completed.  As reported in previous QPRs, OHCS anticipates
closing NSP-1 in 2018 at the earliest.  There are Program Income funds available; however these funds will not
cause a delay in the closeout of this grant. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,168,493.13 $5,908,259.18

2, Purchase/Rehab $0.00 $10,829,140.91 $8,728,534.24

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,460,469.31 $2,071,856.70

6, Administration $0.00 $2,013,127.76 $1,792,776.44
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Activities

1 / Financing MechanismsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,690.30

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$155,690.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$49,720.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00     Program Funds Drawdown $115,914.30

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

($90,000.00)

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78

1-FM-GRESHAM-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem2

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

The City of Salem had a property resell receiving $35,970 in program income.  The City has determined they no longer wish to
continue with NSP-1 projects and returned the funds to OHCS.  These funds will be reported in the 2nd Quarter 2016.

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

15/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

($39,825.00)

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

($200,620.51)

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00

2 / Purchase/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham2

Total Projected Budget from All Sources $147,190.73

$0.00

$0.00

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00     Program Funds Drawdown $147,190.73
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Match Contributed $0.00

$147,190.73

$0.00

Total Funds Expended $0.00

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$390,521.61

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$390,521.61

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$161,348.56

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Housing Authority of Yamhill recently reported they have sold another of their 5 properties during 4th Quarter 2015.  This leaves
one remaining project from their original purchases in the beginning of NSP-1.  Program Income from this sale will be reported
in the 2nd Quarter of 2016.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

$0.00     Program Funds Drawdown $229,173.05

2-PR-HAYC-LH-PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 1 1 100.00

0 2/2 0/0 2/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,091.02

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$366,091.02

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$95,264.07

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

Housing Authority of Yamhill currently has one outstanding project from their original purchases in 2010.  They have hired a
contractor to complete the rehabilitation of the project and expect to be completed during summer 2016.  Yamhill will use
Program Income earned from previous projects to pay all rehab expenses.  They are anticipating this project completed before
the end of 2016.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $270,826.95

2-PR-HAYC-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,633,516.82

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,633,516.82

$0.00

$0.00

$0.00

$1,620,932.94

$1,622,932.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,620,932.94

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,162,068.42

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/5# of Housing Units 0

11/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 11/5 11/5# of Households 0 0 100.00

0 0/0 11/5 11/5# Owner Households 0 0 100.00

5 / Redevelop demolished or vacant propertyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$388,612.61

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $388,612.61

$0.00

$101,698.61

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

03/16/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$83,533.65

Responsible Organization:

Construction of new housing Under Way

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

State Pool Program Income
Program Income Account:

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$363,910.75

$83,533.65

     Program Income Drawdown

Program Income Received $485,062.85

$0.00 $83,533.65

$0.00

Total Funds Expended $0.00

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This Activity is used for Program Income and/or Program Funds received from Sub-Grantees no longer wishing to participate in
the NSP-1 Program.  OHCS has received additional Program Income to add to the pool, the City of Salem returned program
income received during 1st Quarter.  The Program Income will be reported in the 2nd Quarter of 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$83,533.65$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

6 / AdministrationProject # / Title:

Grantee Activity Number: 6-AD-OR-NSP1
ADMIN FOR NSP1Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$1,820,949.72

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,820,949.72

$0.00

$0.00

$23,974.60

$1,833,533.60

$1,794,579.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$85,654.45

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$20,355.93

$0.00

N/A

03/16/2014

$38,954.18

To Date

09/29/2008

 (  )

$1,794,579.42

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

OHCS is continuing to work with the Sub-Grantees with technical assistance as needed.  OHCS continues to monitor Sub-
Grantees in the NSP-1 program.  Desk reviews were initiated during the 1st Quarter 2016, following the Monitoring Plan
schedule.  Regular administrating duties are done as an "as needed" basis.

Activity Progress Narrative:

Project Number:

6

Project Title:

Administration

$1,794,579.42$0.00State of Oregon

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,774,223.49

State Admin Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2015 thru March 31, 2015 Performance Report

B-08-DN-41-0001Grant:

OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$2,409,373.86

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$22,009,373.86

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

ty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a “soft second” loan. 
The new language states: “Funds will be provided in a form deferred loan or any financing mechanism that meets NSP regulations and
affordability period requirements.”
 

Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April
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23rd, 2010.    The text of the amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 “target block groups” in Oregon
covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target block
groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twen

Distribution and and Uses of Funds:

of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

,
    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
,
 

,
    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
,
 

,
    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
,
 

,
    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
,
 

,
    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,
 

,
    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
,
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph “Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability”.  And, item (4) third paragraph the provision stating,
“Funds will be provided in the form of a soft second loan” shall be revised to state, “Funds will be provided in the form of a deferred loan”.  
And, the third sentence of item (4) paragraph three, “A share of the appreciation will be due at transfer or Title” shall be deleted. 
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as
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these activities are considered public facility activities under the CDBG program and part of the NSP requirements. Eligible Housing Activities:
• Use of NSP funds as low or no interest loans, or shared appreciation loans that will assist home buyers with the purchase and rehabilitation
of foreclosed homes or residential properties. Loans may be used for: o up to 50% of a bank required down payment; o loan buy-down; o
closing costs; and o rehabilitation of the home to assure safety, quality, and habitability. • Acquisition and rehabilitation of foreclosed or
abandoned residential properties that may be used for rental housing. Models likely to be undertaken include rental housing units for special
needs populations such as homeless, chronically mentally ill, developmentally disabled, and released offenders. Permanent supportive
housing is eligible as well as units for low income families. Shared housing models can be considered if each tenant has an individual lease. •
Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers. This can include a community land trust model or self-help housing projects, etc. • Landbanking, demolition of blighted structures and
redevelopment of demolished sites into affordable rental units or homeownership opportunities may also be accomplished as long as the
properties have been abandoned or foreclosed. The project must meet an eligible CDBG housing activity and provide housing for very low
income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As

Distribution and and Uses of Funds:

>,
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of “blighted structure” in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) “Blighted areas” means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious land use or the
existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the community. A
blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of “affordable rents.”  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program –specific requirements such as continued affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family’s adjusted income, then the maximum rent (i.e., tenant contributioplus pr

Definitions and Descriptions:

ject- based rental subsidy) is the rent allowable under the Federal or State project-based rental subsidy program. 
lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value
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of the home or property unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed
upon home or residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at
49CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual
homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS’ portion of a shared appreciation loan,(Shared Appreciation
deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured funds for other
approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.

Definitions and Descriptions:

 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessment of all properties. The assessment must examine
the major building components and describe the work necessary to bring each building component to the level of maximum expected life
span.  HUD’s Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical
condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

ect must meet an eligible CDBG housing activity and provide housing for very low income individuals and families under 50% of area median
income. 
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

,
    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally
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$0.00

N/A

$19,501,426.56

$0.00

$0.00

$0.00

Total Obligated

$1,805,345.95

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,999,429.86

$102,250.00 $2,439,473.86

Match Contributed

     Program Funds Drawdown

To Date

$21,265,149.27

$21,632,773.15

$21,999,429.86

Overall

Program Income Received

$72,150.00

$101,698.61

ill, developmentally disabled, and released offenders.  Permanent supportive housing is eligible as well as units for low income families.
Shared housing models can be considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The proj

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e.,  120% of area
median income).
 If so, include:
·         The number of low- and moderate-income dwelling units—i.e.,  120% of area median income—reasonably expected to be demolished
or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households—i.e.,   120% of area
median income—reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction’s website for no less
than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$0.00 $21,306,772.51Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR January 1, 2015 to March 31, 2015
Introduction
There were no draw requests during the 1st Quarter of 2015 for Oregon Housing and Community Services (OHCS)
nine Sub-Recipients (i.e. Entitlement Jurisdictions) and seven Sub-Grantees (i.e. Non-Profit CDCs and Housing
Authorities). The amount expended is approximately $21,836,554.86 or 111% of the original NSP1 grant amount of
$19,600,000. Most of the Sub-Recipients have completed their program with the exception of a few redevelopment
projects that involve new construction or acquisition rehabilitation projects where units are sold and program income
is earned and recycled back into the program activity fund. 
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms – down
payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation – financial assistance to
developers to provide either for sale or rental housing; 3) Activity C, Land Banking – purchasing land or property to
be developed at a later date; 4) Activity E, Redevelopment – acquisition of land for new construction; and 5)
Administration – program oversight, management and compliance. Each of these activities are broken down by
grant recipient and then by whether the activity will serve low moderate and middle income households (LMMI -
households earning less than 120% of the area median income) or very low income households (LH25 –
households earning less than 50% of the area median income).  There are 16 separate Activity A budgets and 15 of
these activities are now closed out. Closed out means that all of the housing units funded by the activity are
complete and the housing units are occupied by the income qualified household members. Overall 100% of Activity
A budgets has been expended with only a small amount of Program Income.  
Activity B type projects take longer to complete and reach occupancy unlike Activity A projects that are direct
purchases.  Although 99% of Activity B funds have been expended, it is difficult to determine when these activities
will be closed out. With the lower amount of foreclosed homes currently available, it has caused a stall in some of
the Sub-Recipients activities. There is still Program Income available for use in the State Pool that Sub-Recipients
can use for additional eligible Activity B projects in their communities. 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  This project is the only bona-

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,955,693.20

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,955,693.20

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,143,345.59

Overall Benefit Percentage (Actual)
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fide multi-family housing project in Oregon’s NSP-1 program. All other projects contain four or less housing units
which under NSP are classified as single family projects. Activity E has been set up to report occupancy for this
project. The project has 49 units occupied with one of the units reserved for the Manager of the Development. 
There are five Activity E projects. These projects all involve the acquisition of vacant land for neconstruction of
single and multi-family homes.  The NSP funds budgeted for these activities have been expended. The largest
activity with 45 homes has been fully occupied and reported in the DRGR System. There is only one project
remaining in this activity that does not have full occupancy. This project is progressing with additional homes
occupied, however, Habitat for Humanity projects take longer to complete based on how their program works with
donations and construction help. This last project is anticipated to be completed in 2018.
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS’ original target for housing unit production was 307.  Currently, the
completed and occupied housing projects total 345; 97% of the total projects to be built and/or in rehabilitation plus
completed. At the time of this report about 170 units were assisted by Activity A, Financing Mechanisms.  With
Clackamas County having Program Funds available and the State Pool having Program Income available, we will
be increasing the total amount of projects completed with this Grant prior to closing out.
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as “LH25”.  Currently, the program budget for LH25 is $8,527,838 or 39% of the recently
revised NSP-1 budget of $21,826,610 (i.e. Original budget $19,600,000. plus Program Income). With the recent
increase in LH25 households in the Activity E project, there was a slight increase in the units and budget. This more
than satisfies the Low Income Set Aside Requirement and helps OHCS in increasing our lower income
households to be a homeowner in Oregon.
Summary of Progress by Sub-Recipients
The Oregon NSP-1 program includes nine Sub-recipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Sub-recipients successfully obligated NSP funds prior to the September 16, 2010 deadline.  Sub-
recipients including the Cities of Salem, Springfield, Eugene, Gresham, Washington County and the City of Medford
have expended all of their program funds and have closed out their programs as of the third quarter of 2013.  The
City of Medford has Program Income they are planning on using for a project during 2nd Quarter 2015.  This project
will be reported in the DRGR System as additional information is received.
The City of Portland which has the largest program has expended a majority of its program funds. Proud Ground
has purchased and completed the rehabilitation of eleven (11) homes that were sold to homebuyers at or below
80% of the area median income.  Because the community land trust has generated over $500,000 in program
income, they are continuing to use the funds to assist in additional purchase/rehab projects. The City also awarded
funds to Habitat for Humanity that has acquired a large redevelopment site to build 45 new homes of which 34 of
these homes have benefited low income households.  This Habitat for Humanity project is now complete and fully
occupied. The City hasexpendd all funds for its Activity A down payment assistance loan funds for a program total of
17 loans for low moderate middle income (LMMI) households.
The last active Sub-Recipient; Clackamas County, has generated over $700,000 in program income. As stated
previously, Clackamas County has remaining Program Funds and Program Income available for use. Recent
discussions with the County should result in some activity either by the County or another Sub-Grantee if there is a
reallocation of funds.  All activity will be reported into the DRGR System as it is received.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under Activity
C, Land Banking and as noted above were approved to receive a low income housing tax credit allocation to fund
the construction of 50 low and moderate income rental units. This project is fully occupied and complete.
The Housing Authority of Yamhill County (HAYC) is targeting homebuyers who want to convert their Section 8
Housing Choice Vouchers from rental subsidies to homebuyer subsidies. HAYC has completed rehabilitation and
sold two of the five homes purchased.   HAYC currently has an offer on one of their projects hoping it will close
during the 2nd Quarter of 2015. The last two projects are not ready to sell, with one in rehabilitation and the other
requiring structural changes needing the assistance of an
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Architect.
CDC (UCDC) has purchased 7 single family homes and one three unit home.  There is only one project not
occupied at this time. This project is complete and has been on the market for the past 6 month. Because of the
inactivity while on the market, CDC has reduced their selling price to attract buyers. The Program Income earned
from this project will be used for additional projects in the future. 
The Central Oregon Regional Housing Authority d.b.a. Housing Works has completed their projects resulting in
seven homes occupied.
Community Services Consortium (CSC) has purchased four housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  Three units are fully occupied by
low income households and the fourth unit was sold to a low-to-moderate income family. All Program Funds and
Program Income have been expended with no future activities to come.
Habitat for Humanity of Oregon (HFHO) through four different affiliates purchased 9 homes to be sold to low income
families (LH).  All homes have been occupied using $500,000 of NSP funds. HFHO also purchased 12 foreclosed
lots for $223,000 in the City of La Pine, currently; six (6) homes have been built, sold and occupied. HFHO has
approved applicants for the remaining six homes in this project, with one being completed during 2nd Quarter
2015. All homes have been scheduled out with anticipation of completing the project in the year 2018.  

Problems or Issues Encountered
During 1st Quarter 2015, Oregon Housing and Community Services (OHCS) has been working with the Sub-
Recipients and Non-Profits to get their updated occupancies in a more timely manner.  Some Sub-Recipients are
busy with other programs which delays their paperwork to OHCS, they are working to get this resolved.  Because of
changes in staff at one of the Sub-Recipients OHCS has been providing additional Technical Service to ensure
compliance of their project reporting. With the exception of one Sub-Recipient there are minimal funds available for
a large project and/or down payment assistance. OHCS will be contacting the Sub-Recipients with remaining funds
to see if they will continue using their available funds or if we need to reallocate back into the State Pool to use on a
first come first serve basis.  With one project not anticipating occupancy until 2018, OHCS will be delayed in closing
this NSP-1 Grant.
Overall Summary
The activity in this NSP-1 Program is slowing down; there have been no financial changes during the 1st Quarter of
2015. The Oregon NSP-1 program is still at 111% of expended funds from the original grant amount plus program
income. The program has met the expenditure deadline and its low income set-aside requirement noted
above. OHCS staff has ongoing contact with the Sub-Grantees for updates on activity for each project. OHCS staff
continues to work with Sub-recipientson the following:  1) completing rehabilitation work and expenditure of all NSP
funds; 2) completion of reporting and updating DRGR on occupancy thereby meeting the program’s main national
objective; 3) assisting Sub-grantees with alternatives to properties that are remaining on the market for long periods
of time and are not selling; 4) getting DRGR data entry problems fixed; and 5) completing program income receipt
and expenditure entries in DRGR. The activity in this Grant will continue to be minimal in the future as most of the
Program Funds are expended, and the majority of the projects are now occupied. Most of the Sub-Recipients
activity will be using their Program Income when/if they receive it. There are also available funds in the State Pool,
which OHCS is anticipating will be used for additional projects during 2015. 
 
OHCS staff is continuing to verify the Sub-Recipients/Grantees data for accuracy of reported expenditures. Although
the close-out for the Grant is not anticipated until 2018, OHCS staff will continue working on the close-out
procedures of verifying all data entered for accuracy and completion in the DRGR System.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,105,943.51 $5,908,259.18
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2, Purchase/Rehab $0.00 $10,572,531.28 $8,728,534.24

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,332,040.31 $2,071,856.70

6, Administration $0.00 $1,998,858.76 $1,792,776.44
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Activities

1 / Financing MechanismsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,690.30

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$155,690.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$49,720.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend1

$115,914.30$0.00City of Bend2

$0.00     Program Funds Drawdown $115,914.30

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$133,753.42$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$495,461.10$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,434.94

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$36,434.94

$0.00

$0.00

$0.00

$36,434.94

$36,434.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CORA-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$11,543.93

$0.00

N/A

03/16/2014

$0.00

To Date

02/27/2013

Direct ( HouseHold )

$36,434.94

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Redmond, OR and surrounding communities

Location Description:

Down payment assistance

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Finance MechanismActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$36,434.94$0.00Central Oregon Regional Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $24,891.01

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene1

$382,945.78$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$10,000.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$25,625.00$0.00City of Gresham1

$401,055.78$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78

1-FM-GRESHAM-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00

City of Medford Program Account
Program Income Account:

23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,846.96

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$345,846.96

$0.00

$0.00

$0.00

$307,173.54

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$38,673.42

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

The City of Medford received Program Income on an Activity A -LMMI Project (or those earningless than 120% of the area
median income).  The City of Medford is in the process of a new project and will be invoicing to use a majority of their Program
Income. The 2nd Quarter QPR will have more information to report on this project.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $305,440.89

City of Medford Program Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland1

$722,306.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

$0.00     Program Funds Drawdown $722,306.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/17# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem1

$0.00$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem2

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield2

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield1

$100,378.46$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield1

$0.00$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$39,825.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$39,825.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. A
property from this Activity A project resold with Program Income received in the amount of $44,250. 10% of this was transferred
to the State Admin for program related expenses. The remaining amount was placed in the State Pool for use of another NSP-1
eligible activity.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$52,200.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$108,296.51

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. The State
down payment assistance activity has another property that resold receiving Program Income of $27,900. $25,110 was placed
in the State Pool, and $2,790 (10%) was posted to the State Admin activity.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

2 / Purchase/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside City of Bend2

Total Projected Budget from All Sources $46,367.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-Bend-LH

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

03/16/2014

To Date

09/28/2008

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Bend PI account
Program Income Account:
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$46,367.00

Match Contributed

$0.00

$0.00

$0.00

$46,367.00

$46,344.68

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$148,594.54

$0.00 $0.00

$0.00

$0.00
$46,344.68

Total Funds Expended $0.00

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$46,344.68$0.00City of Bend2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $46,344.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$0.00

$0.00

$0.00

$154,633.00

$154,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$148,594.54

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

Direct ( HouseHold )

$154,633.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$154,633.00$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $6,038.46

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$289,226.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$37,336.41$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $265,290.40

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,478,644.67

$0.00

$0.00

$0.00

$1,478,644.67

$1,306,262.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$715,000.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$403,880.69

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,306,262.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the “County”) project involves NSP eligible Activity B, acquisition and rehabilitation assistance to non-
profits or housing authorities who develop properties for sale or rent to low moderate and middle income households (LMMI) or
those earning less than 120% of the area median income. The County has Program Funds and Program Income available for
use. OHCS has contacted The County and they have determined they will research for additional projects in the near future. 

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,306,262.58$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $902,381.89

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 7/5 7/5# of Households 0 0 100.00

0 0/0 7/5 7/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,720.32

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba

Total Projected Budget from All Sources

Match Contributed

$302,720.32

$0.00

$0.00

$0.00

$302,720.32

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$239,166.58

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$302,720.32$0.00Central Oregon Regional Housing Authority dba

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $271,301.62

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,638.62

NSP Only - LMMI Central Oregon Regional Housing Authority dba

Total Projected Budget from All Sources

Match Contributed

$592,638.62

$0.00

$0.00

$0.00

$592,638.62

$592,638.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$92,627.30

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$288,831.25

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$592,638.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$592,638.62$0.00Central Oregon Regional Housing Authority dba

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $303,807.37

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00

CSC PI Account
Program Income Account:

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium2

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$252,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$52,057.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$252,432.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$252,432.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00

CSC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$0.00City of Eugene1

$0.00$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham1

$147,190.73$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $147,190.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. HAYC has one property for sale with an offer recently
received. Project will be recorded in the DRGR System when it becomes occupied.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

$0.00     Program Funds Drawdown $229,173.05

2-PR-HAYC-LH-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,267.34

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$383,267.34

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$112,440.39

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involves NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. HAYC has a project close to being completed and will put
on the market during 2nd Quarter 2015. The last project has structural concerns; HAYC is using plans from an Architect to
retain bids for the work. They are hoping this project gets underway in May or June.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $270,826.95

2-PR-HAYC-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition of nine (9) housing units.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Housing Units 0

10/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/8 0/0 10/8# of Households 0 0 100.00

0 10/8 0/0 10/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,167.35

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$92,167.35

$0.00

$0.00

$0.00

$92,167.35

$92,167.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Medford-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

11/26/2012

Direct ( HouseHold )

$92,167.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab

Location Description:

Medford, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Medford Purchase/Reb LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$92,167.35$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $92,167.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,620,932.94

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,620,932.94

$0.00

$0.00

$0.00

$1,620,932.94

$1,622,932.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,620,932.94

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involves NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of
eleven (11) housing units by Proud Ground, a Non-Profit Community Land Trust organization (PG). The City continues to work
with Proud Ground however, at this time there is only a small amount of Program Funds available for a possible project. As of
the end of 1st Quarter 2015, there has been no activity to report. 

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland1

$1,622,932.94$0.00City of Portland2

$0.00     Program Funds Drawdown $1,162,068.42

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Housing Units 0

11/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 11/5 11/5# of Households 0 0 100.00

0 0/0 11/5 11/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00CITY OF SALEM

$423,784.09$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. A total of five (5) low income units have been sold and
occupied.   

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $295,626.48

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$0.00

$0.00

$0.00

$821,550.94

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$51,031.42

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$792,757.83

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. NW Umpqua has funded and
completed three LMMI projects. Two of these projects have been occupied; the last project is still for sale. It has been on the
market for six months and they just reduced the price hoping to attract buyers. NW Umpqua does not have plans for another
activity until this project sells so they can use the Program Income from the sale. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $741,726.41

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,711,205.65

NSP Only - LH - 25% Set-Aside Washington County2

Total Projected Budget from All Sources

Match Contributed

$1,711,205.65

$0.00

$0.00

$0.00

$1,711,205.65

$1,711,205.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$1,711,205.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,711,205.65$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $1,711,205.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Housing Units 0

9/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/7 0/0 9/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 8/6 0/0 8/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County1

$268,732.63$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00

3 / Land BankingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources $1,000,000.00

$0.00

$0.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

N/A

03/16/2014

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Responsible Organization:

Land Banking - Acquisition (NSP Only) Completed

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$0.00     Program Funds Drawdown $1,000,000.00
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Match Contributed $0.00

$1,000,000.00

$0.00

Total Funds Expended $0.00

Activity Description:

In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was
created.  Construction is to begin in June 2013 for a 50 unit  rental low-to-moderate mulitfamily complex; with completion and
occupancy in June 2014.
Initial Activity:Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new
affordable rental housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households
however, this is only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

In May 2013, this activity was completed and activity and occupancy was reported in the 5-RDV Activity.  Completion and
occupancy reported to the new activity June 2014.
*** CLOSED Second Quarter 2013 - New activity 5-RDV set up for reporting occupancy ***

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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5 / Redevelop demolished or vacant propertyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the “City”) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The City awarded
$291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 11 new single homes for low income households
(LH25) or those earning less than 50% of the area median income. There are two additional homes that were completed in
2014. The City continues to work with Habitat on their project for the final four homes. Occupancy will be reported in 2nd
Quarter of 2015 when all documents are received.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend2

$0.00     Program Funds Drawdown $291,936.70

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-CherryCreek-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

05/21/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the
acquisition of land.  The 50 unit construction on this project is to begin June 2013 and be completed and occupied June 2014. 
There will be one (1) manager unit and forty-nine (49) low-to-moderate- income family rental occupied units.

Location Description:

Medford, OR

This Activity was transitioned from 3-LB-Jackson-LMMI. Funds in the amount of $1,000,000.00 were used for the acquisition of
land.  The 50 unit construction on this project began July 2013 and was completed and occupied June 2014.  This project is
complete.

Activity Progress Narrative:

Cherry Creek RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Housing Authority of Jackson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/50# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

49/50# of Housing Units 0

49/50# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 42/0 7/50 49/50# of Households 0 0 100.00

0 42/0 7/50 49/50# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involves NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. With one home being completed in 1st Quarter 2015, there are now six homes completed and occupied. One
project is expected to be completed during the 2nd Quarter of 2015. The remaining projects are scheduled out to be completed
early 2018. 

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/12# of Properties 1

$0.00     Program Funds Drawdown $400,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/12# of Housing Units 1

5/12# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/12 0/0 5/12# of Households 1 1 100.00

0 5/12 0/0 5/12# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 23 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income.   Note: this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-LMMI. PHB has
reported additional nine homes occupied for LH25 homeowners, this puts the number of homes to 34.  Based on the original
proposal of this property for a total of 45 homes (this includes 5-RDV-LMMI homes) in this subdivision, the project should be
complete.

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland2

$884,554.00$0.00The City of Portland

$0.00     Program Funds Drawdown $884,554.00

Portland PI Account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

52/22# of Properties 34

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

34/22# of Housing Units 9

34/22# of Singlefamily Units 9

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 34/22 0/0 34/22# of Households 9 9 100.00

0 34/22 0/0 34/22# Owner Households 9 9 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded $495,366
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of single
family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120% of the
area median income. Please note that this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-
LH. PHB has reported occupancy for two additional homes during 1st Quarter. This brings the total of homes to eleven, with the
subdivision housing a total of 45 households.

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland1

$0.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $495,366.00

Portland PI Account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/23# of Properties -8

This Report Period Cumulative Actual Total / Expected

Total Total

11/23# of Housing Units 2

11/23# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2 1/0 10/23 11/23# of Households 0 2 100.00

2 1/0 10/23 11/23# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,183.61

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$260,183.61

$64,935.00

$0.00

$0.00

$101,698.61

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$0.00

$130,152.10

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$101,698.61

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. There were three homes resold
from the State Activity A project; the total received was $102,250. OHCS placed 10% ($10,225) in OHCS Admin activity (AD-
OR-NSP-1) for continued NSP-1 expenses. The remaining amount, $92,025 was placed in the State Pool for additional eligible
NSP-1 activities. These funds are reallocated to Sub-Recipients on a first come first serve basis.

Activity Progress Narrative:

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00

State Pool Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,819,264.60

N/A State of Oregon

Total Projected Budget from All Sources $1,819,264.60

$7,215.00

$1,801,982.70

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

03/16/2014

$0.00

To Date

09/29/2008

 (  )

$1,794,579.42

Responsible Organization:

Administration Under Way

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$0.00     Program Funds Drawdown $1,774,223.49

State Admin Program Income
Program Income Account:
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Match Contributed $0.00

$10,225.00

$1,794,579.42

     Program Income Drawdown

Program Income Received $62,679.85

$0.00 $20,355.93

$0.00

Total Funds Expended $0.00

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Sub-recipients. Administrative highlights conducted
during the 1st Quarter of 2015 mainly involved working with Sub-recipients on reporting, finishing up activities, and entering
progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon Housing and Community
Services (OHCS) is working with the Sub-recipients to complete their projects and expend remaining Program Funds as soon
as possible, so we can focus on the closeout of NSP-1 activities. A total of $10,225 was placed in this activity from State
Activity A projects that were resold and Program Income received. These funds will be used for ongoing expenses for
administrative duties as stated above, in the future.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,794,579.42$0.00State of Oregon

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,480.88

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$10,480.88

$0.00

$0.00

$0.00

$10,480.88

$10,480.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-Washington

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/20/2012

 (  )

$10,480.88

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Washington County NSP-1 Admin

Location Description:

Washington County, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Washington County AdminActivity Title:

Project Number:

6

Project Title:

Administration

$10,480.88$0.00Washington County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,480.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A City of Bend2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-ADMIN-BEND

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2020

$0.00

To Date

09/08/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

The City of Bend continues to conduct ongoing administrative duties including contract administration, federal compliance such
as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability requirements,
financial management and other Sub-recipient responsibilities. The City of Bend is still working with the Bend area Habitat for
Humanity for one of their projects that is in construction.
 

Activity Progress Narrative:

6-ADMIN-BENDActivity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00City of Bend2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$0.00

$0.00

$0.00

$96,822.64

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$83,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

Clackamas County (the “County”) continues to conduct ongoing administrative duties including contract administration, federal
compliance such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification,
affordability requirements, financial management and other Sub-recipient responsibilities. The County is planning on using their
remaining program funds for additional activities.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$0.00Clackamas County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,060.19

N/A City of Portland2

Total Projected Budget from All Sources

Match Contributed

$61,060.19

$0.00

$0.00

$0.00

$61,060.19

$35,706.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$60,874.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

The City of Portland continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Sub-recipient responsibilities. The City has minimal funds available in their
Admin activity and did not have a draw request during the 1st Quarter of 2015.

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$35,706.69$0.00City of Portland2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,813.62

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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April 1, 2015 thru June 30, 2015 Performance Report

B-08-DN-41-0001Grant:

OregonGrantee:

1
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Grant Number:
B-08-DN-41-0001

Grantee Name:
Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$2,871,231.11

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$22,471,231.11

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 “target block groups” in Oregon
covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target block
groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.

Active

QPR Contact:Grant Status:
Alycia Howell

Grant Award Amount:
$19,600,000.00
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Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a “soft second” loan. 
The new language states: “Funds will be provided in a form deferred loan or any financing mechanism that meets NSP regulations and
affordability period requirements.”
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: • Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50% of
a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability. •
Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. • Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. •
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
Asof April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

,
    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
,
 

,
    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
,
 

,
    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
,
 

,
    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
,
 

,
    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,
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,
    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
,
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph “Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability”.  And, item (4) third paragraph the provision stating,
“Funds will be provided in the form of a soft second loan” shall be revised to state, “Funds will be provided in the form of a deferred loan”.  
And, the third sentence of item (4) paragraph three, “A share of the appreciation will be due at transfer or Title” shall be deleted. 
 
,
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of “blighted structure” in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) “Blighted areas” means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious land use or the
existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the community. A
blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of “affordable rents.”  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program –specific requirements such as continued affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family’s adjusted income, then the maximum rent (i.e., tenant contributioplus prject- based rental subsidy) is the rent allowable
under the Federal or State project-based rental subsidy program. 
ler of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS’ portion of a shared appreciation loan,(Shared Appreciation
deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured funds for other
approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for
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subordination of NSP affordability requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessment of all properties. The assessment must examine
the major building components and describe the work necessary to bring each building component to the level of maximum expected life
span.  HUD’s Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical
condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

,
    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of areamedian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e.,  120% of area
median income).
 If so, include:
·         The number of low- and moderate-income dwelling units—i.e.,  120% of area median income—reasonably expected to be demolished
or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households—i.e.,   120% of area
median income—reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore
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$83,533.65

N/A

$19,501,426.56

$0.00

$83,533.65

$0.00

Total Obligated

$1,888,879.60

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$22,461,287.11

$29,626.00 $2,346,659.47

Match Contributed

     Program Funds Drawdown

To Date

$21,348,682.92

$21,632,773.15

$22,461,287.11

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$1,955,693.20

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,955,693.20

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,317,909.40

Overall Benefit Percentage (Actual)

unknown whether demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition
or conversion of low and moderate-income units, then the required  information on the number of converted or demolished units and number
of affordable units produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction’s website for no less
than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$83,533.65 $21,390,306.16Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR March 1, 2015 to June 30, 2015
Oregon Housing and Community Services (OHCS) NSP-1 Program has had little activity during 2015. There has
been additional Program Income received to the program from the State and City of Gresham’s Activity A
projects. These funds will allow our Sub-Recipients on a first come first serve basis an opportunity to fund more
projects in their communities. The total amount expended including Program Income is approximately
$21,836,554.86 or 111% of the original NSP1 grant amount of $19,600,000. The Program Income received during
the past 4 months will be submitted to the DRGR reporting system during the 3rd Quarter of 2015.
Summary of Expenditures and Progress by Activity Type 
The Oregon NSP-1 program has five different activity types including: 
1) Activity A, Financing Mechanisms – down payment & closing cost assistance to homebuyers; currently none of
our Sub-Recipients are funding these types of activities. The Program Income received is coming from these
activities, these are homes resold during the Affordability
Period.                                                                                                                                                                    2)
Activity B, Purchase Rehabilitation – financial assistance to developers to provide either for sale or rental housing;
these activities have slowed down based on the amount of funds available and the market values of properties in
various parts of Oregon. With the high costs of homes and the rehabilitation necessary, the purchase price to the
homebuyer would not be affordable to homebuyers eligible for the NSP
program.                                                                                                                                       &ap;nsp;               3)
Activity C, Land Banking – purchasing land or property to be developed at a later date; this activity is not
available                      4) Activity E, Redevelopment – acquisition of land for new construction; this activity is no
longer available; however, there are still a few redevelopment projects under construction and awaiting
occupancy.                                                                                         5) Administration – program oversight,
management and compliance; OHCS staff continues to assist the Sub-Recipients with their needs and manage the
program as required by HUD.  
Summary of Program on the Low Income Set Aside Requirement
OHCS expended set aside budget for LH25 is $8,527,838 or 39% of the NSP-1 budget of $21,836,554 (i.e. Original
budget $19,600,000. plus Program Income). This ratio will be reduced slightly when the Program Income for 3rd
Quarter is submitted into the DRGR system. OHCS has been met the required 25% set aside for low income
households and will continue to monitor this as more Program Income is received into the program. 
Summary of Progress by Sub-Recipients
The City of Portland has a small amount of Program Funds available for use. Their re-development project with
Habitat for Humanity is fully occupied with no additional funds needed. OHCS has not been notified if The City has
additional plans with their NSP-1 program.
The City if Eugene recently reported receiving Program Income from an Activity A property resold in the amount of
$49,334. The City is unsure at this time if they will use these funds for an eligible project or return the funds to
OHCS for use in the NSP-1 State Pool.
The City of Gresham received additional Program Income that has been returned to the State Pool for eligible uses.
There has been no new information from Clackamas County regarding their intentions of using their remaining
funds.
The City of Bend has not reported any recent occupancies or new projects they are working on.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Housing Authority of Yamhill County (HAYC) has not reported any new activity on their remaining 3 projects.
CDC (UCDC) has not reported occupancy on the project they recently completed, as of last report the home was on
the market. 
Habitat for Humanity of Oregon is continuing to work on their project in La Pine. There were no completions or
occupancies during 2nd Quarter 2015. At this time there has been no notification the project schedule has changed
from the previously stated completion in 2018.  
Problems or Issues Encountered
Because this program is slowing down there hasn’t been much activity to report. Some of our Sub-Recipients have
been tasked to additional job duties for this reason. With this, NSP is no longer on the

Overall Progress Narrative:
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front of mind because of the amount of funds available and the availability of projects. During the next 12 months
OHCS staff will be focusing on funds available and possible uses to make an impact in needed communities with the
Sub-Recipients wishing to continue with their NSP-1 program.
Overall Summary
Program Income has been the only financial changes within this NSP-1 program. There will be a significant amount
reported during 3rd Quarter to reflect recent reporting by the Sub-Recipients. The Habitat project is moving forward,
and anticipates one occupancy this year. Yamhill Housing Authority has had some challenges with the projects
purchased earlier in the program causing delays and additional out of pocket expenses they were not ready for. The
other Sub-Recipients with no activity is based on the amount of funds they have available. OHCS will be notifying
active participants with the amount available in the State Pool for projects when all activity has been reported in the
DRGR system.
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,105,943.51 $5,908,259.18

2, Purchase/Rehab $0.00 $10,572,531.28 $8,728,534.24

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,332,040.31 $2,071,856.70

6, Administration $0.00 $1,998,858.76 $1,792,776.44

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

1 / Financing MechanismsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$29,626.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$137,922.51

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00

2 / Purchase/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources $1,478,644.67

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-CLACKAMAS-LMMI (50-120%)

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

03/16/2014

To Date

03/16/2009

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Clackamas County PI
Program Income Account:
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$1,478,644.67

Match Contributed

$0.00

$0.00

$0.00

$1,478,644.67

$1,306,262.58

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$715,000.00

$0.00 $403,880.69

$0.00

$0.00
$1,306,262.58

Total Funds Expended $0.00

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

There has been no activity

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Clackamas Co.

$1,306,262.58$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 7/5 7/5# of Households 0 0 100.00

0 0/0 7/5 7/5# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $902,381.89
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$390,521.61

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$390,521.61

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

There has been no activity

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $229,173.05

2-PR-HAYC-LH-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,528.41

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$478,528.41

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

There has been no activity

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $270,826.95

2-PR-HAYC-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,620,932.94

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,620,932.94

$0.00

$0.00

$0.00

$1,620,932.94

$1,622,932.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$1,620,932.94

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

There has been no activity

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland1

$1,622,932.94$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Properties 0

$0.00     Program Funds Drawdown $1,162,068.42

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Housing Units 0

11/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 11/5 11/5# of Households 0 0 100.00

0 0/0 11/5 11/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$0.00

$0.00

$0.00

$821,550.94

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$51,031.42

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$792,757.83

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

There has been no activity

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $741,726.41

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00

5 / Redevelop demolished or vacant propertyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside City of Bend2

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

5-RDV-Bend-LH

Apr 1 thru Jun 30, 2015

Activitiy Category:

03/16/2014

To Date

09/23/2009

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Bend PI account
Program Income Account:

20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$291,936.70

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$291,936.70

Total Funds Expended $0.00

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

There has been no activity

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $291,936.70
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

There has been no activity

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/12# of Housing Units 0

5/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/12 0/0 5/12# of Households 0 0 100.00

0 5/12 0/0 5/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland2

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

There has been no activity

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland2

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

52/22# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $884,554.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

34/22# of Housing Units 0

34/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 34/22 0/0 34/22# of Households 0 0 100.00

0 34/22 0/0 34/22# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

The City of Portland Housing Bureau had one home reported occupied during the 2nd Quarter 2015. There are currently 12
homes occupied in this project.

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland1

$0.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/23# of Properties 1

$0.00     Program Funds Drawdown $495,366.00

Portland PI Account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

2037 SE 171st Ave Portland Oregon 97233-4481 Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/23# of Housing Units 1

12/23# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 1/0 11/23 12/23# of Households 0 1 100.00

1 1/0 11/23 12/23# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$388,612.61

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$388,612.61

$0.00

$0.00

$0.00

$101,698.61

$83,533.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$83,533.65

$121,152.10

$83,533.65

Apr 1 thru Jun 30, 2015

Activitiy Category:

$83,533.65

$0.00

N/A

03/16/2014

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$83,533.65

Total Funds Expended

Responsible Organization:

$83,533.65

Construction of new housing Under Way

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

The Pool is used for Program Income and/or Program Funds received from Sub-Recipients no longer wishing to participate in
the NSP-1 Program. The City of Gresham had two properties resale receiving Program Income in the total amount of: $20,000,
these funds were recaptured and placed in the State Pool. OHCS also had a property resale with Program Income received in
the amount of: $24,698. All funds received into the State Pool, an amount equal to 10% of the total was placed onto OHCS
Admin. The remainder balance in the State Pool is available for eligible activities. 

Activity Progress Narrative:

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$83,533.65$83,533.65OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00

State Pool Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0

6 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A State of Oregon

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

6-AD-OR-NSP1

Activitiy Category:

03/16/201409/29/2008

N/A

Responsible Organization:

Administration Under Way

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration
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Overall

$1,833,533.60

Total Projected Budget from All Sources

Match Contributed

$1,833,533.60

$0.00

$0.00

$0.00

$1,801,982.70

$1,794,579.42

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$61,679.85

$0.00

Apr 1 thru Jun 30, 2015

$20,355.93

$0.00

N/A

$0.00

To Date

$1,794,579.42

Total Funds Expended $0.00

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

During the 2nd Quarter, OHCS continued to monitor the program reporting and assist Sub-Recipients with their needs. OHCS
Admin received additional Program Income to assist with the administrative duties required by HUD.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,794,579.42$0.00State of Oregon

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,774,223.49

State Admin Program Income
Program Income Account:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A City of Bend2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-ADMIN-BEND

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2020

$0.00

To Date

09/08/2014

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

There has been no activity

Activity Progress Narrative:

6-ADMIN-BENDActivity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00City of Bend2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$0.00

$0.00

$0.00

$96,822.64

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

N/A

$83,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

There has been no activity

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$0.00Clackamas County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,060.19

N/A City of Portland2

Total Projected Budget from All Sources

Match Contributed

$61,060.19

$0.00

$0.00

$0.00

$61,060.19

$35,706.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

N/A

$60,874.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

There has been no activity

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$35,706.69$0.00City of Portland2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,813.62

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2015 thru September 30, 2015 Performance Report

B-08-DN-41-0001Grant:

OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$2,871,231.11

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$22,471,231.11

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 “target block groups” in Oregon
covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target block
groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These

Active

QPR Contact:Grant Status:
Alycia Howell

Grant Award Amount:
$19,600,000.00
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tracts are forty-seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the
thirty-six counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a “soft second” loan. 
The new language states: “Funds will be provided in a form deferred loan or any financing mechanism that meets NSP regulations and
affordability period requirements.”
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: • Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50% of
a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability. •
Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. • Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. •
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
Asof April 19, 2010, only 36% of the total funds awarded to CD

Distribution and and Uses of Funds:

BG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

,
    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
,
 

,
    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
,
 

,
    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
,
 

,
    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
,
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,
    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,
 

,
    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
,
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph “Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability”.  And, item (4) third paragraph the provision stating,
“Funds will be provided in the form of a soft second loan” shall be revised to state, “Funds will be provided in the form of a deferred loan”.  
And, the third sentence of item (4) paragraph three, “A share of the appreciation will be due at transfer or Title” shall be deleted. 
 
,
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of “blighted structure” in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) “Blighted areas” means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious land use or the
existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the community. A
blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of “affordable rents.”  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program –specific requirements such as continued affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family’s adjusted income, then the maximum rent (i.e., tenant contributioplus prject- based rental subsidy) is the rent allowable
under the Federal or State project-based rental subsidy program. 
l

Definitions and Descriptions:

er of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee,
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subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS’ portion of a shared appreciation loan,(Shared Appreciation
deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured funds for other
approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessme

Definitions and Descriptions:

nt of all properties. The assessment must examine the major building components and describe the work necessary to bring each building
component to the level of maximum expected life span.  HUD’s Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the
minimum standard for judging the actual physical condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

,
    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area
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$0.00

N/A

$19,501,426.56

$0.00

$0.00

$0.00

Total Obligated

$1,888,879.60

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$22,461,287.11

$461,860.25 $2,808,519.72

Match Contributed

     Program Funds Drawdown

To Date

$21,348,682.92

$21,664,324.05

$22,461,287.11

Overall

Program Income Received

$461,857.25

$31,550.90

Low Income Targeting:

median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e.,  120% of area
median income).
 If so, include:
·         The number of low- and moderate-income dwelling units—i.e.,  120% of area median income—reasonably expected to be demolished
or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households—i.e.,   120% of area
median income—reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction’s website for no less
than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$0.00 $21,390,306.16Total Funds Drawdown
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Oregon Housing and Community Services -QPR July 1, 2015 to September 30, 2015
Oregon Housing and Community Services (OHCS) and the Sub-Grantees have received quite a bit of Program
Income into the NSP-1 Program this last quarter.  There continues to be additional Program Income received from
the State and City of Gresham's Activity A projects from properties sold prior to the end of the Affordability Period. 
This Program Income is in the State Pool and will be available on a first come first serve basis in January 2016.  All
Sub-Grantees (active and in-active) will receive notification of the available funds.  Recent reported Program Income
from Sub-Grantees that have closed out their activities previously, are revisitng the program to determine if they
want to participate again.  With the amounts received, they would only have the opportunity to fund Activity A
projects, unless there were additional funds available to use with their NSP funds.  Washington County recently
received Program Income to their NSP-1 program and is planning on combining it with their NSP-2 funds to create a
larger sum for their activities.
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 Program has five different activity types including:
1. Activity A:Financing Mechanisms-down payment & closing cost assistance to qualified homebuyers.  Currently
none of our Sub-Grantees are funding these types of activities.  The majority of Program Income recently received
are from this activity when homeowners resell their property prior to the end of the Affordability Period.
2. Activity B:Purchase/Rehabilitation-financial assistance to Sub-Grantees and their affiliates (developers) to acquire
homes and rehabilitate to resell or rent to an NSP eligible household.  These projects, when sold after rehabilitation
provide Program Income for additional eligible uses.  This activity has Sub-Grantees actively working on their
projects, but finding it difficult to purchase based on the increase in housing costs and Investors looking for the same
type of property.
3. Activity C:Land Banking-purchase land or property for future development.  This activity is not available in
Oregon.  There was one development completed under this activity.
4. Activity E:Redevlopment-land purchase for new construction of existing properties.  This activity in not available in
Oregon.  There are activities still in process with anticipation for completion early 2018.
5. Administration:Program Oversight-OHCS and the Sub-Grantees use their funds for managing projects, continued
compliance, reporting and other items not associated with a project.  OHCS continues to assist the Sub-Grantees,
monitor program rules and program compliance.  These funds are never more than

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,955,693.20

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,955,693.20

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,317,909.40

Overall Benefit Percentage (Actual)
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10% of the overall Grant amount plus Program Income.
Summary of Program for the Low Income Set Aside Requirement
Because there is little activity in NSP-1, the Low Income Set Aside, has remained about the same during the 3rd
Quarter of 2015.  With recent reporting of Program Income, the current ratio of set asisde is at 37%.  This more than
meets the required 25% set aside for low income households.  OHCS will continue to monitor this as more Program
Income is received into the program to assure this ratio is 25% or above during the NSP-1 Grant Period.
Summary of Progress by Sub-Grantees
The City of Bend has one project in NSP-1 not fully occupied.  In recent discussions with Bend, all of their NSP
funds are obligated to their Non-Profit Affiliates for eligible use projects.  Bend is struggling with purchases in
Dechutes County; eligible properties are being sold to Investors willing to pay over the asking price.  With this type
of activity in Dechutes County, it has made this program difficult to expend funds on affordable properties.  Bend and
their affiliates are actively looking for new projects.
There has been no new information from Clackamas County regarding their intentions of using their remaining
funds.
The recent Program Income received by the City of Eugene is still available to them for additional projects.  Eugene
has not indicated if they will use these funds for an eligible project.
The City of Gresham received Program Income from three properties resold during the Affordability Period; these
funds were returned to the State Pool.
The City of Portland has occupied all of their projects for NSP-1.  The amount of Program Funds available would not
fund another Activity B project, but possibly an Activity A project.  In recent discussions, Portland did not indicate
their plans for these funds.
The recent Program Income received by the City of Springfield is still available to them for additional
projects.  Springfield has not indicated if they will use these funds for an eligible project.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Housing Authority of Yamhill County (HAYC) reported occupancy for an additional project which makes this a
total of 3 properties occupied, with the last two still in the works.  The rehabilitation on one project is complete, and
the remaining project needing an Architect to review the plans and structure. 
UCDC recently sold their current property; they anticipate using the Program Income eared for additional projects.
Habitat for Humanity of Oregon is continuing to work on their project in La Pine.  One home was reported occupied
during 3rd Quarter 2015.  Habitat anticipates two additional home to be occupied no later than early January 2016. 
Their plan of completion in early 2018 is still their target.
Problems or Issues
Oregon has seen a rise in the housing market, making it difficult to find NSP eligible properties for Activity A or B. 
The Sub-Grantees and clients receiving Down Pyment Assistance are finding it difficult to make an offer on the
eligible properties.  As the housing market increases and prices are on the rise, Investors are also looking for
affordable homes to update and sell for a profit.  There are times when an Investor offers more than the asking
price, which affects the clients and Sub-Grantes looking for affordable properties for the low to moderate income
households.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,168,493.13 $5,908,259.18

2, Purchase/Rehab $0.00 $10,829,140.91 $8,728,534.24

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,460,469.31 $2,071,856.70

6, Administration $0.00 $2,013,127.76 $1,792,776.44
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Activities

1 / Financing MechanismsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,690.30

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$155,690.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$49,720.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00     Program Funds Drawdown $115,914.30

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,434.94

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$36,434.94

$0.00

$0.00

$0.00

$36,434.94

$36,434.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CORA-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$11,543.93

$0.00

N/A

03/16/2014

$0.00

To Date

02/27/2013

Direct ( HouseHold )

$36,434.94

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Redmond, OR and surrounding communities

Location Description:

Down payment assistance

Activity Progress Narrative:

Finance MechanismActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $24,891.01

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,280.15

NSP Only - LMMI City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$432,280.15

$49,334.37

$0.00

$49,334.37

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$49,334.37

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

The City of Eugene has recently reported Program Income received from a property that resold prior to the end of the
Affordability Period.  Eugene is determining if they will retain the funds or return them to OHCS for the State Pool.

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene1

$382,945.78$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$80,000.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$90,000.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78

1-FM-GRESHAM-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00

City of Medford Program Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,846.96

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$345,846.96

$0.00

$0.00

$0.00

$307,173.54

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$38,673.42

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $305,440.89

City of Medford Program Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem2

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,593.71

NSP Only - LH - 25% Set-Aside City of Springfield2

Total Projected Budget from All Sources

Match Contributed

$113,593.71

$13,215.25

$0.00

$13,215.25

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$13,215.25

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

The City of Springfield has recently reported Program Income received from a property that resold prior to the end of the
Affordability Period.  Springfield is determining if they will retain the funds or return them to OHCS for the State Pool.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield1

$100,378.46$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $100,378.46

1-FM-Springfiled-LH
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54

1-FM-Springfield-LMMI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$39,825.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$62,698.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$200,620.51

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $440,353.91

Washington County Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

2 / Purchase/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,367.00

NSP Only - LH - 25% Set-Aside City of Bend2

Total Projected Budget from All Sources $46,367.00

$0.00

$46,367.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LH

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

03/16/2014

$0.00

To Date

09/28/2008

Direct ( HouseHold )

$46,344.68

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Bend PI account
Program Income Account:
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Match Contributed $0.00

$0.00

$46,344.68

     Program Income Drawdown

Program Income Received $148,594.54

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $46,344.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$0.00

$0.00

$0.00

$154,633.00

$154,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$148,594.54

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

Direct ( HouseHold )

$154,633.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $6,038.46

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$289,226.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $265,290.40

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,478,644.67

$0.00

$0.00

$0.00

$1,478,644.67

$1,306,262.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$715,000.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$403,880.69

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,306,262.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

There has been no activity.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,306,262.58$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

$0.00     Program Funds Drawdown $902,381.89

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 7/5 7/5# of Households 0 0 100.00

0 0/0 7/5 7/5# Owner Households 0 0 100.00

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,720.32

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba

Total Projected Budget from All Sources

Match Contributed

$302,720.32

$0.00

$0.00

$0.00

$302,720.32

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$239,166.58

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $271,301.62

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,638.62

NSP Only - LMMI Central Oregon Regional Housing Authority dba

Total Projected Budget from All Sources

Match Contributed

$592,638.62

$0.00

$0.00

$0.00

$592,638.62

$592,638.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$92,627.30

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$288,831.25

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$592,638.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $303,807.37

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00

CSC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium2

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$252,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$52,057.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$252,432.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00

CSC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $147,190.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$390,521.61

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$390,521.61

$161,348.56

$0.00

$161,348.56

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$161,348.56

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

HAYC has recently sold one of their properties and reported their Program Income and occupancy information.  HAYC had
some difficulties with getting their projects completed based on the amount of rehabilitation required.  This is the last project in
this activity.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

$0.00     Program Funds Drawdown $229,173.05

2-PR-HAYC-LH-PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,528.41

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$478,528.41

$95,261.07

$0.00

$95,264.07

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$95,264.07

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

HAYC has two remiaining projects in this activity, one that the rehabilitation is complete and ready to sell, and the other needs
extensive work which required acquiring an Architect.  Because of the size of this rehabilitation project, the project items will be
separated into manageable work.  HAYC is currently seeking bids from local contractors for this work in hopes to get this last
project completed and up for sale.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

$0.00     Program Funds Drawdown $270,826.95

2-PR-HAYC-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 1/2 2/2# of Households 1 1 100.00

0 1/0 1/2 2/2# Owner Households 1 1 100.00

67

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/8# of Housing Units 0

10/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/8 0/0 10/8# of Households 0 0 100.00

0 10/8 0/0 10/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,620,932.94

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,620,932.94

$0.00

$0.00

$0.00

$1,620,932.94

$1,622,932.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,620,932.94

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

There has been no activity.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland1

$1,622,932.94$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Properties 0

$0.00     Program Funds Drawdown $1,162,068.42

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Housing Units 0

11/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 11/5 11/5# of Households 0 0 100.00

0 0/0 11/5 11/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $295,626.48

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$0.00

$0.00

$0.00

$821,550.94

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$51,031.42

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$792,757.83

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

UCDC's current project sold during 3rd Quarter, receiving Program Income for additional projects in this activity.  Occupancy
and Program Income will be reported in the 4th Quarter 2015 report.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $741,726.41

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00

5 / Redevelop demolished or vacant propertyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside City of Bend

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

5-RDV-Bend-LH

Jul 1 thru Sep 30, 2015

Activitiy Category:

03/16/2014

To Date

09/23/2009

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Bend PI account
Program Income Account:
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$291,936.70

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$291,936.70

Total Funds Expended $0.00

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

There has been no activity reported.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $291,936.70
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-CherryCreek-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

05/21/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the
acquisition of land.  The 50 unit construction on this project is to begin June 2013 and be completed and occupied June 2014. 
There will be one (1) manager unit and forty-nine (49) low-to-moderate- income family rental occupied units.

Location Description:

Medford, OR

Activity Progress Narrative:

Cherry Creek RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/50# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

49/50# of Housing Units 0

49/50# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 42/0 7/50 49/50# of Households 0 0 100.00

0 42/0 7/50 49/50# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Habitat project in La Pine is slowly being constructed and occupied.  The Habitat process from finding a qualified
homeowner to build completion typically takes around 9 months.  Habitat is usually working on one home at a time; the
projected completion of the total project is currently in early 2018.  One home was occupied during the 3rd Quarter of 2015,
with 2 homes scheduled to be occupied in late 2015 or early 2016.  This leaves a total of 5 lots remaining, with the 2 homes
occupied in early 2016, this leaves only 3 lots to be completed in this project.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/12# of Properties 0

$0.00     Program Funds Drawdown $400,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/12# of Housing Units 0

5/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/12 0/0 6/12# of Households 1 1 100.00

0 6/12 0/0 6/12# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

There has been no activity reported.

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland2

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

52/22# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $884,554.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

34/22# of Housing Units 0

34/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 34/22 0/0 34/22# of Households 0 0 100.00

0 34/22 0/0 34/22# Owner Households 0 0 100.00

83

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

there has been no activity reported.

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland1

$0.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/23# of Properties 0

$0.00     Program Funds Drawdown $495,366.00

Portland PI Account
Program Income Account:

84

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/23# of Housing Units 0

12/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 11/23 12/23# of Households 0 0 100.00

0 1/0 11/23 12/23# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$388,612.61

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$388,612.61

$128,429.00

$0.00

$0.00

$101,698.61

$83,533.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$0.00

$121,152.10

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$83,533.65

$0.00

N/A

03/16/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$83,533.65

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This Activity is used for Program Income and/or Program Funds received from Sub-Grantees no longer wishing to participate in
the NSP-1 Program.  During the 3rd Quarter OHCS received $98,000 to the State Pool, $60,000 came from the City of
Gresham, and the remaining from an Activity A project done by OHCS.  These funds came from properties that were resold
prior to the end of the Affordability Period.  All funds received into the State Pool, an amount equal to 10% of the total was
placed into OHCS Admin ($9,800).  The remainder balance in the State Pool is available for eligible activities.

Activity Progress Narrative:

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$83,533.65$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00

State Pool Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,833,533.60

N/A State of Oregon

Total Projected Budget from All Sources $1,833,533.60

$14,269.00

$1,833,533.60

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

03/16/2014

$31,550.90

To Date

09/29/2008

 (  )

$1,794,579.42

Responsible Organization:

Administration Under Way

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$0.00     Program Funds Drawdown $1,774,223.49

State Admin Program Income
Program Income Account:
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Match Contributed $0.00

$0.00

$1,794,579.42

     Program Income Drawdown

Program Income Received $61,679.85

$0.00 $20,355.93

$0.00

Total Funds Expended $0.00

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

During 3rd Quarter, OHCS continued to monitor the program reporting and assist Sub-Recipients with their needs.  Technical
Assistance from OHCS NSP Program Analyst was provided with several one on one calls, and/or conference calls with the
Sub-Grantees program staff.  OHCS Admin received additional Program Income from the City of Gresham and an OHCS
resold Activity A property.  these funds are used to assist OHCS with the costs of the administrative duties required by HUD.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,794,579.42$0.00State of Oregon

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A City of Bend2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-ADMIN-BEND

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2020

$0.00

To Date

09/08/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

There has been no activity reported.

Activity Progress Narrative:

6-ADMIN-BENDActivity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00City of Bend2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$0.00

$0.00

$0.00

$96,822.64

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$83,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

There has been no activity.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$0.00Clackamas County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,060.19

N/A City of Portland2

Total Projected Budget from All Sources

Match Contributed

$61,060.19

$0.00

$0.00

$0.00

$61,060.19

$35,706.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$60,874.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

There has been no activity reported.

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$35,706.69$0.00City of Portland2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,813.62

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2015 thru December 31, 2015 Performance

B-08-DN-41-0001Grant:

OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$2,871,231.11

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$22,471,231.11

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 “target block groups” in Oregon
covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target block
groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These

Active

QPR Contact:Grant Status:
Alycia Howell

Grant Award Amount:
$19,600,000.00
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tracts are forty-seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the
thirty-six counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a “soft second” loan. 
The new language states: “Funds will be provided in a form deferred loan or any financing mechanism that meets NSP regulations and
affordability period requirements.”
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: • Use of NSP funds as low or no interest loans, or shared appreciation loans that will
assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50% of
a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability. •
Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. • Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. •
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
Asof April 19, 2010, only 36% of the total funds awarded to CD

Distribution and and Uses of Funds:

BG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

,
    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
,
 

,
    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
,
 

,
    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
,
 

,
    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
,
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,
    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,
 

,
    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
,
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph “Assistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability”.  And, item (4) third paragraph the provision stating,
“Funds will be provided in the form of a soft second loan” shall be revised to state, “Funds will be provided in the form of a deferred loan”.  
And, the third sentence of item (4) paragraph three, “A share of the appreciation will be due at transfer or Title” shall be deleted. 
 
,
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of “blighted structure” in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) “Blighted areas” means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious land use or the
existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the community. A
blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of “affordable rents.”  Note:  Grantees may use the definition they have adopted for their CDBG program but
should review their existing definition to ensure compliance with NSP program –specific requirements such as continued affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family’s adjusted income, then the maximum rent (i.e., tenant contributioplus prject- based rental subsidy) is the rent allowable
under the Federal or State project-based rental subsidy program. 
l

Definitions and Descriptions:

er of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee,
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subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS’ portion of a shared appreciation loan,(Shared Appreciation
deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured funds for other
approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughassessme

Definitions and Descriptions:

nt of all properties. The assessment must examine the major building components and describe the work necessary to bring each building
component to the level of maximum expected life span.  HUD’s Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the
minimum standard for judging the actual physical condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

,
    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area
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$0.00

N/A

$19,501,426.56

$0.00

$0.00

$0.00

Total Obligated

$1,888,879.60

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$22,461,287.11

$133,829.34 $2,942,349.06

Match Contributed

     Program Funds Drawdown

To Date

$21,348,682.92

$21,625,369.87

$22,461,287.11

Overall

Program Income Received

$0.00

($38,954.18)

Low Income Targeting:

median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e.,  120% of area
median income).
 If so, include:
·         The number of low- and moderate-income dwelling units—i.e.,  120% of area median income—reasonably expected to be demolished
or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households—i.e.,   120% of area
median income—reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction’s website for no less
than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$0.00 $21,390,306.16Total Funds Drawdown
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Oregon Housing and Community Services
Oregon Housing and Community Services (OHCS) NSP-1 program is not very active at this time.  There are 7
projects unoccupied funded with Grant Funds.  When these projects are completed; our Sub-Grantees are
anticipating 2018, OHCS will have met the National Objective.  With less than $100,000 in Grant Funds available,
there should be no problem for OHCS and their Sub-Grantees to expend these funds within the time frame of the
remaining projects being occupied.  At that time, OHCS will work with HUD on the closeout procedures for this
program.  OHCS is maintaining a 37% ratio of Low Income Set Aside funds disbursed, exceeding HUD's minimum
requierment of 25%.
OHCS Activity Types offered:

    •  Activity A : Financing Mechanisms-down payment & closing cost assistance to qualified homebuyers.  Current
Sub-Grantees have not funded these activities recently.
    •  Activity B : Purchase/Rehabilitation-financial assistance to developers to provide either ownership or rental
housing; these activities have slowed down based on funds available.
    •  Activity C : Land Banking-purchaseing land or property to be developed at a later date. No longer available.
    •  Activity E : Redevelopment-acquisition of land for new construction.  No longer available.
    •  Administration : program oversight, management and compliance.  OHCS and Sub-Grantees use no more than
10% of their funds for administration.  
Summary of Progress:
As stated in the narrative above, there are only 7 projects unoccupied.  Habitat's Newberry project in La Pine is
slowly getting their 12 lots occupied. With the 5 remaining unoccupied, they do have clients lined up for these lots. 
Habitat is moving forward as best they can with their limited resources for building these homes.  With volunteers
and donations for the projects, this does hinder the building progress.  Habitat anticipates reporting at least 2
complete homes in 2016.  The remaining 2 projects are part of the Housing Authority of Yamhill County 5 projects. 
One project is completed and for sale, the other had a lot of rehabilitaion required.  By selling 3 of their projects
already, Yamhill is using their Program Income to assist with the excessive rehabilitation costs on the last
project.  Yamhill is hoping they will complete and sell this project before the end of 2016 and is considering
additional activities with the remaining Program Income.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,955,693.20

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,955,693.20

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,317,909.40

Overall Benefit Percentage (Actual)
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Problems Encountered:
The foreclosure rate in Oregon is down almost 50 basis points from a year ago, making it difficult to find as many
eligible properties.  In some areas of Oregon the foreclosed properties that are eligible for the NSP program,
investors are increasing their bids to retain the home making the affordability unreasonable for the potential
homeowner.  This also makes the Purchase/Rehab projects not a feasible option.  With this, it is keeping Sub-
Grantees interested in the NSP program. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,168,493.13 $5,908,259.18

2, Purchase/Rehab $0.00 $10,829,140.91 $8,728,534.24

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,460,469.31 $2,071,856.70

6, Administration $0.00 $2,013,127.76 $1,792,776.44
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Activities

1 / Financing MechanismsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,434.94

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$36,434.94

$0.00

$0.00

$0.00

$36,434.94

$36,434.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CORA-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$11,543.93

$0.00

N/A

03/16/2014

$0.00

To Date

02/27/2013

Direct ( HouseHold )

$36,434.94

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Redmond, OR and surrounding communities

Location Description:

Down payment assistance

Activity Progress Narrative:

Finance MechanismActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00     Program Funds Drawdown $24,891.01

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00

Portland PI Account
Program Income Account:

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,593.71

NSP Only - LH - 25% Set-Aside City of Springfield2

Total Projected Budget from All Sources

Match Contributed

$113,593.71

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$13,215.25

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

The City of Springfield reported they will retain the Program Income recently received in hopes to build up their pool to
something substantial and/or potentially combine NSP Program Income with other sources.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield1

$100,378.46$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46

1-FM-Springfiled-LH
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54

1-FM-Springfield-LMMI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$39,825.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$200,620.51

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

There were two properties recently resold, one recapture was in full, the other was a short sale with OHCS receiving
approximately 20% of the original amount.  These funds are placed in the State Pool less 10% to be receipted to OHCS Admin
to assist with program costs.  Funds placed in the State Pool are offered to Sub-Grantees/Recipeints for additional eligible
activities.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

46/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$133,829.34

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$133,829.34

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $440,353.91

Washington County Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

2 / Purchase/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,367.00

NSP Only - LH - 25% Set-Aside City of Bend2

Total Projected Budget from All Sources $46,367.00

$0.00

$0.00

$46,367.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LH

$0.00

$148,594.54

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

N/A

03/16/2014

$0.00

To Date

09/28/2008

Direct ( HouseHold )

$46,344.68

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00     Program Funds Drawdown $46,344.68

Bend PI account
Program Income Account:
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Match Contributed $0.00

$46,344.68

$0.00

Total Funds Expended $0.00

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$0.00

$0.00

$0.00

$154,633.00

$154,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$148,594.54

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

Direct ( HouseHold )

$154,633.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $6,038.46

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,720.32

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba

Total Projected Budget from All Sources

Match Contributed

$302,720.32

$0.00

$0.00

$0.00

$302,720.32

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$239,166.58

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $271,301.62

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,638.62

NSP Only - LMMI Central Oregon Regional Housing Authority dba

Total Projected Budget from All Sources

Match Contributed

$592,638.62

$0.00

$0.00

$0.00

$592,638.62

$592,638.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$92,627.30

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$288,831.25

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$592,638.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $303,807.37

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$390,521.61

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$390,521.61

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$161,348.56

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $229,173.05

2-PR-HAYC-LH-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,528.41

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$478,528.41

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$95,264.07

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $270,826.95

2-PR-HAYC-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/0 2/2 2/2# of Households -1 0 100.00

1 0/0 2/2 2/2# Owner Households -1 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $295,626.48

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$0.00

$0.00

$0.00

$821,550.94

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$51,031.42

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$792,757.83

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/7# of Properties 3

$0.00     Program Funds Drawdown $741,726.41

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/7# of Housing Units 3

5/7# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/0 3/7 3/7# of Households 0 1 100.00

1 0/0 2/4 2/4# Owner Households 0 1 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00

5 / Redevelop demolished or vacant propertyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside City of Bend

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

5-RDV-Bend-LH

Oct 1 thru Dec 31, 2015

Activitiy Category:

03/16/2014

To Date

09/23/2009

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Bend PI account
Program Income Account:
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$291,936.70

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$291,936.70

Total Funds Expended $0.00

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $291,936.70
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 7

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 7

12/12# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/12 0/0 7/12# of Households 1 1 100.00

0 7/12 0/0 7/12# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

52/22# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $884,554.00

Portland PI Account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

34/22# of Housing Units 0

34/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 34/22 0/0 34/22# of Households 0 0 100.00

0 34/22 0/0 34/22# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $495,366.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/23# of Housing Units 0

12/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 11/23 12/23# of Households 0 0 100.00

0 1/0 11/23 12/23# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$388,612.61

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$388,612.61

$0.00

$0.00

$0.00

$101,698.61

$83,533.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$0.00

$121,152.10

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$83,533.65

$0.00

N/A

03/16/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$83,533.65

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This Activity is used for Program Income and/or Program Funds received from Sub-Grantees no longer wishing to participate in
the NSP-1 Program.  OHCS is currently verifying totals to offer the full amount to Sub-Grantees interested in additional projects.

Activity Progress Narrative:

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$83,533.65$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

State Pool Program Income
Program Income Account:

46

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,833,533.60

N/A State of Oregon

Total Projected Budget from All Sources $1,833,533.60

$0.00

$0.00

$1,794,579.42

$1,794,579.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

$61,679.85

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$20,355.93

N/A

03/16/2014

($38,954.18)

To Date

09/29/2008

 (  )

$1,794,579.42

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$0.00     Program Funds Drawdown $1,774,223.49

State Admin Program Income
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

During the 4th Quarter OHCS performed on-site monitoring for one of the Sub-Grantees as part of our Monitoring Plan.  This
was done in addition to the regular duties for administrating the NSP Program.  OHCS did not have any findings for this Sub-
Grantee and is working with them for their Monitoring Plan.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,794,579.42$0.00State of Oregon

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2014 thru March 31, 2014 Performance Report
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Grant Number:
B-08-DN-41-0001

Grantee Name:
Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$2,002,065.01

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,602,065.01

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.

Active

QPR Contact:Grant Status:
No QPR Contact Found
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2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
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OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathor

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Definitions and Descriptions:

ough assessment of all properties. The assessment must examine the major building components and describe the work necessary to bring
each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS) outlined in 24 CFR
982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$0.00

N/A

$19,417,114.55

$0.00

($10,583.88)

$0.00

Total Obligated

$1,801,526.36

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,602,065.01

$38,673.42 $2,002,065.01

Match Contributed

     Program Funds Drawdown

To Date

$21,208,057.03

$21,497,521.65

$21,602,065.01

Overall

Program Income Received

$38,673.42

($65,869.94)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,953,887.02

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,953,887.02

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,143,345.59

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$0.00 $21,218,640.91Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR January 1, 2014 to March 31, 2014
Introduction
By the end of the 1st Quarter of 2014 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended approximately $21,218,640.91 or 108 % of the original NSP1 grant amount of $19,600,000. Most of the
Subrecipients have completed their program with the exception of a few redevelopment projects that involve new
construction or acquisition rehabilitation projects where units are sold and program income is earned and recycled
back into the program activity fund. Because construction and rehabilitation activities are still in progress not all of
the housing units assisted with NSP funds are occupied. There are a few Subrecipients and Subgrantees that have
residual balances of funding. Currently these Sub-Recipients have plans for the remaining funds and are actively
working on completion and getting the units occupied.
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 13 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 99% of Activity A budgets has been expended with only just a few very small
transactions to complete. Activity B type projects take longer to complete and reach occupancy than Activity A
projects.  Although 95% of Activity B funds have been expended it is difficult to determine when these activities will
be closed out because in several cases the units are sold which generates program income which keeps the activity
open for additional acquisitions.
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  The project has been awarded tax credits and was ready for construction
to commence in July 2013.  The housing units will be done with construction and occupied in 2014 at this time 20 of
the units are occupied with the remaining units to be occupied during 2nd or 3rd Quarter 2014. This project is the
only boa-fide muti-family housing project in Oregon&rsquos NSP-1 program. All other projects contain four or less
housing units which under NSP are classified as single family projects. Activity E has been set up to report
occupancy for this project. 
There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single and multi-family homes.  Just over 95% of the NSP funds budgeted for this activity have been
expended.  Because the activity involves new construction, occupancy of the units is not anticipated be significant
until early in 2014 and in some cases may extend into the latter half of 2014, this is due to the area the lots are
located.
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  With program
income from the resale of single completed projects the unit count could reach 350. About 170 units, a majority of
the units were or will be assisted by Activity A, Financing Mechanisms. 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program budget for LH25 is $8,251,862 or 38% of the
recently revised NSP-1 budget of $21,602,065 (i.e. Original budget $19,600,000. plus Program Income). Given that
several more Activity B projects are largely LH25 projects and are anticipated to be completed in the early 2014 and
possibly year end 2014, the Activity E projects that are planned for LH25 occupancy, Oregon should easily be able
to continue increasing its share of the LH25 beyond the minimum requirement.

Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend, Springfield, Eugene, Gresham, Washington County and the City
of Medford have expended all of their program funds and have closed out their programs as of the third
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quarter of 2013. 
The City of Portland which has the largest program has expended all of its program funds. The land trust has
purchased and completed the rehabilitation of ten (10) homes that were sold to homebuyers at or below 80% of the
area median income.  Because the community land trust has generated over $500,000 in program income, they
have used some of the funds to purchase one additional home and plan on completion and occupancy during 2nd
Quarter 2014. The City has also awarded funds to Habitat for Humanity that has acquired a large redevelopment
site to build 45 new homes of which 22 of these homes will benefit low income households.  The City has expended
all funds for its Activity A down payment assistance loan funds for a program total of 17 loans for low moderate
middle income (LMMI) households.

The last Subrecipient; Clackamas County, has generated over $600,000 in program incme ad has had no activity
during the 1st Quarter of 2014.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under Activity
C, Land Banking and as noted above has been approved to receive a low income housing tax credit allocation to
fund the construction of 50 low and moderate income rental units. Construction began during the third quarter of
2013, anticipating full occupancy during the 2nd or 3rd Quarter of 2014.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit.  HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity due increases of funding through ARRA programs and housing
counseling demands for a program that provides loan modifications and payment assistance. As a result HAYC is
still working on the rehabilitation of these units. During the 1st Quarter 2014, HAYC reported occupancy for one of
their projects. Three of their five homes are still in the rehabilitation stage with one needing &ldquomajor&rdquo
repairs that were not anticipated at purchase, this home may take longer to complete the rehabilitation. HAYC
anticipates completion and occupancy for two of the homes during 3rd Quarter 2014.
 CDC (UCDC) has purchased 7 single family homes and one three unit home.  UCDC acquired, a new property and
anticipate rehabilitating and selling the home in the 3rd quarter of 2014.
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased and sold nine homes.
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  All three units are fully occupied
by low income households. One additional unit was sold to a low-to-moderate income family.

Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 9 homes (all 9 homes have
been sold and occupied, with 2 occupied during 1st Quarter 2014) with $500,000 of NSP funds. HFHO also
purchased 12 foreclosed lots for $223,000 in the City of La Pine.  To date, five (5) homes have been built, sold and
occupied. Because of the volunteer and donation model for development, HFHO has produced the most units per
NSP dollar expended.  HFHO anticipates additional construction and occupancy during 2014. The La Pine area is
still depressed, HFHO struggles to build and sell the additional properties.
Problems or Issues Encountered
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that that although
a vast majority of NSP Subrecipients or Developers have expended all of their NSP funds a few of these entities
have struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has been
providing technical assistance to those facing such difficulty and for the most part has either resolved their issues or
established a plan to meet program deadlines and outcomes on time.  OHCS anticipated that by the end of the
calendar year 2013 all projects would be completed and occupied. Due to unforeseen circumstances there are
several projects still in the &ldquoto be built&rdquo or &ldquobuilding&rdquo stages, these projects include,
Newberry Habitat properties in La Pine, Oregon, Cherry Creek project in Medford, Oregon and the rehabilitation
homes for the Housing Authority of Yamhill County. 
 Overall Summary
Currently the Oregon NSP-1 program has expended 108% of the original grant amount plus program income. The
program has met the expenditure deadline and its low income set requirement noted above.  As noted last quarter,
OHCS staff needs to continue to work with Subrecipients andDevelopers on the following issues:  1) completing
rehabilitation work and expenditure of all NSP funds; 2) completion of reporting and updating DRGR on occupancy
thereby meeting the program&rsquos main national objective; 3) assisting Subgrantees with alternatives to
properties that are remaining on the market for long periods of time and are not selling; 4) getting DRGR data entry
problems fixed; and 5) completing program income receipt and expenditure entries in DRGR, and working with HUD
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on the closeout procedures and process for the remaining reporting. 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,061,195.51 $5,908,259.18

2, Purchase/Rehab $0.00 $10,460,090.89 $8,646,028.41

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,111,406.70 $2,071,856.70

6, Administration $0.00 $1,969,371.91 $1,790,970.26
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Activities

1 / Financing MechanismsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend1

$115,914.30$0.00City of Bend2

$0.00     Program Funds Drawdown $115,914.30

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$133,753.42$0.00CLACKAMAS COUNTY

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$495,461.10$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77

Clackamas County PI
Program Income Account:

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,434.94

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$36,434.94

$0.00

$0.00

$0.00

$36,434.94

$36,434.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CORA-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,543.93

$0.00

N/A

03/16/2014

$0.00

To Date

02/27/2013

Direct ( HouseHold )

$36,434.94

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Redmond, OR and surrounding communities

Location Description:

Down payment assistance

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Finance MechanismActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$36,434.94$0.00Central Oregon Regional Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $24,891.01

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene1

$382,945.78$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$25,625.00$0.00City of Gresham1

$401,055.78$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00

City of Medford Program Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,846.96

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$345,846.96

$38,673.42

$0.00

$38,673.42

$307,173.54

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$38,673.42

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

The City of Medford received Program Income on an Activity A -LMMI Project (or those earning less than 120% of the area
median income).  The Program Income is the only activity for Medford during first quarter of 2014.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $305,440.89

City of Medford Program Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland1

$722,306.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem1

$0.00$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem2

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield2

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield1

$100,378.46$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield1

$0.00$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00

37

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

2 / Purchase/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside City of Bend2

Total Projected Budget from All Sources $46,367.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-Bend-LH

Jan 1 thru Mar 31, 2014

Activitiy Category:

N/A

03/16/2014

To Date

09/28/2008

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Bend PI account
Program Income Account:
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$46,367.00

Match Contributed

$0.00

$0.00

$0.00

$46,367.00

$46,344.68

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$148,594.54

$0.00 $0.00

$0.00

$0.00
$46,344.68

Total Funds Expended $0.00

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$46,344.68$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $46,344.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$0.00

$0.00

$0.00

$154,633.00

$154,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$148,594.54

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

Direct ( HouseHold )

$154,633.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$154,633.00$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $6,038.46

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$289,226.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$37,336.41$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $265,290.40

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,478,644.67

$0.00

$0.00

$0.00

$1,478,644.67

$1,306,262.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$715,000.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$403,880.69

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,306,262.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. To date, Clackamas County has six (6) units
occupied. During the 1st Quarter of 2014 there was no activity for the County to report.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,306,262.58$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

$0.00     Program Funds Drawdown $902,381.89

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 7/5 7/5# of Households 0 0 100.00

0 0/0 7/5 7/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,720.32

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$302,720.32

$0.00

$0.00

$0.00

$302,720.32

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$239,166.58

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$302,720.32$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $271,301.62

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,638.62

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$592,638.62

$0.00

$0.00

$0.00

$592,638.62

$592,638.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$92,627.30

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$288,831.25

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$592,638.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$592,638.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $303,807.37

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00

CSC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium2

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$252,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$52,057.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$252,432.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$252,432.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00

CSC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$0.00City of Eugene1

$0.00$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham1

$147,190.73$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $147,190.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC, has purchased two housing units, one is currently on
the market for sale with rehabilitation just completed and one closed March 21, 2014. As of the end of 1st Quarter 2014,
information regarding occupancy has not yet been received. Occupancy will be reported in 2nd Quarter 2014.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

$0.00     Program Funds Drawdown $229,173.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,826.95

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$270,826.95

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC has purchased three housing units under
this activity; one unit is for sale with a pending offer and was anticipated to close during 1st quarter 2014. During the appraisal
there were some minor repairs required. This property is expected to be occupied during 2nd Quarter 2014. The other two units
are in the rehabilitation stage requiring additional funds from HAYC so repairs are being done as soon as possible with
available funding. One of the units still needs extensive repairs, HAYC is hoping to complete and occupy these homes within
the next year (2014-2015). 

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

$0.00     Program Funds Drawdown $270,826.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition of nine (9) housing units. To date, all of
the housing units have been completed and sold to income qualified LH25 households. The final 2 units in this project were
occupied during 1st Quarter 2014. 

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $499,539.80
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 2

6/8# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/8 0/0 6/8# of Households 2 2 100.00

0 6/8 0/0 6/8# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,167.35

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$92,167.35

$0.00

$0.00

$0.00

$92,167.35

$92,167.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Medford-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

11/26/2012

Direct ( HouseHold )

$92,167.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab

Location Description:

Medford, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Medford Purchase/Reb LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$92,167.35$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $92,167.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,620,932.94

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,620,932.94

$0.00

$0.00

$0.00

$1,555,063.00

$1,555,063.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

($65,869.94)

To Date

03/16/2009

Direct ( HouseHold )

$1,553,063.00

Total Funds Expended

Responsible Organization:

$2,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involves NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of
twelve (12) housing units by Proud Ground, a community land trust (PG). As of 1st Quarter 2014, eleven (11) of these units
were occupied, with the remaining unit closing during 2nd Quarter 2014.  
 

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$2,000.00$2,000.00City of Portland1

$1,553,063.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,094,198.48

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Housing Units 0

10/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/5 10/5# of Households 0 0 100.00

0 0/0 10/5 10/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00CITY OF SALEM

$423,784.09$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. A total of five (5) low income units have been sold and
occupied.   There are no remaining funds for this project.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $295,626.48

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$0.00

$0.00

$0.00

$821,550.94

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$47,211.83

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the NeighborWorks
Umpqua has had difficulty selling homes they have had to rent the homes. During 1st Quarter 2014, Umpqua purchased a
property with their own funds to rehabilitate with NSP-1 funds. Umpqua requested and was granted the remaining State Pool
funds of $39,550 to cover the cost of the rehabilitation. This project is expected to be done and ready to sell during 3rd Quarter
2014.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

$0.00     Program Funds Drawdown $727,090.52

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,711,205.65

NSP Only - LH - 25% Set-Aside Washington County2

Total Projected Budget from All Sources

Match Contributed

$1,711,205.65

$0.00

$0.00

$0.00

$1,711,205.65

$1,711,205.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$1,711,205.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,711,205.65$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $1,711,205.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Housing Units 0

9/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/7 0/0 9/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 8/6 0/0 8/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County1

$268,732.63$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00

3 / Land BankingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources $1,000,000.00

$0.00

$0.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

N/A

03/16/2014

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Responsible Organization:

Land Banking - Acquisition (NSP Only) Completed

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$0.00     Program Funds Drawdown $1,000,000.00
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Match Contributed $0.00

$1,000,000.00

$0.00

Total Funds Expended $0.00

Activity Description:

In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was
created.  Construction is to begin in June 2013 for a 50 unit  rental low-to-moderate mulitfamily complex; with completion and
occupancy in June 2014.
Initial Activity:Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new
affordable rental housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households
however, this is only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

CLOSED Second Quarter 2013 - New activity 5-RDV set up for reporting occupancy.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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5 / Redevelop demolished or vacant propertyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 11 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010 for the purchase of land with one existing single family home. To date, five homes have been sold and occupied, with
three homes in the process of being built. The City (Bend Habitat) isn&rsquot anticipating activity on the three remaining lots
until the second half of 2014. There was zero activity during the 1st Quarter of 2014.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend2

$0.00     Program Funds Drawdown $291,936.70

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-CherryCreek-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

05/21/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the
acquisition of land.  The 50 unit construction on this project is to begin June 2013 and be completed and occupied June 2014. 
There will be one (1) manager unit and forty-nine (49) low-to-moderate- income family rental occupied units.

Location Description:

Medford, OR

This Activity was transitioned from 3-LB-Jackson-LMMI. Funds in the amount of $1,000,000.00 were used for the acquisition of
land.  The 50 unit construction on this project began July 2013 and should be completed and occupied by June 2014.  There
will be one (1) manager unit and forty-nine (49) low-to-moderate-income family rental units. As of 1st Quarter 2014, 20 families
have occupied this property (information given verbally), with total occupancy by the end of 3rd Quarter. Occupancy will be
reported in the DRGR system when documents are received.

Activity Progress Narrative:

Cherry Creek RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Housing Authority of Jackson County

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has sold five (5) homes to date, there are still 7 lots undeveloped at this time. Habitat has approved two new
potential homeowners anticipating one will be completed and occupied by 4th Quarter 2014 and the second to be completed
and occupied during 2nd Quarter 2015. The City of La Pine is still experiencing a depressed market, making it hard to find
qualified borrowers. Habitat held a public seminar to prospective homeowners, they have tentatively approved 4 of the 16
applications received. These properties would then be built during 2015 and occupied at latest 2016. Based on qualified
homeowners, donations received during these next years, they project this subdivision to be fully occupied by the end of 2017.  

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Housing Units 0

4/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/12 0/0 4/12# of Households 0 0 100.00

0 4/12 0/0 4/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 23 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income.  Portland has sold 7 properties during the end of 4th Quarter 2013, and 1st Quarter 2014. This brings the total of
occupied properties to twenty three (23) units. The seven (7) units are being recorded in the DRGR system for 1st Quarter
2014. Note this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-LMMI. 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland2

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $884,554.00

Portland PI Account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/22# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

23/22# of Housing Units 7

23/22# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 23/22 0/0 23/22# of Households 7 7 100.00

0 23/22 0/0 23/22# Owner Households 7 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded $495,366
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of single
family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120% of the
area median income.  A total of seven (7) properties have been sold and occupied to date, with one sold during 1st Quarter
2014. Infrastructure is already in place for all units, and framing for eleven (11) units have begun. Habitat plans on finishing
another six (6) units during the 2nd Quarter of 2014. Please note that this activity includes land that is within the same
subdivision as Activity 5-RDV-Portland-LH. 
 

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland1

$0.00$0.00City of Portland2

$0.00     Program Funds Drawdown $495,366.00

Portland PI Account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/23# of Housing Units 1

7/23# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 6/23 7/23# of Households 1 1 100.00

0 1/0 6/23 7/23# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,550.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$39,550.00

$0.00

$0.00

$0.00

$39,550.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$0.00

$39,550.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The total amount recaptured to
date is $483,577 (which includes Program Income); with $425,432 being reallocatedto date on a first-come, first-served
basis. Program Income in the amount of $39,550 was reallocated to Neighborworks Umpqua for an Activity B LMMI Project
during the 1st Quarter. 

Activity Progress Narrative:

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00

State Pool Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,749.75

N/A State of Oregon

Total Projected Budget from All Sources $1,794,749.75

$0.00

$1,794,749.75

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

N/A

03/16/2014

$0.00

To Date

09/29/2008

 (  )

$1,794,579.42

Responsible Organization:

Administration Under Way

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$0.00     Program Funds Drawdown $1,774,223.49

State Admin Program Income
Program Income Account:
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Match Contributed $0.00

$0.00

$1,794,579.42

     Program Income Drawdown

Program Income Received $36,155.00

$0.00 $20,355.93

$0.00

Total Funds Expended $0.00

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the 1st Quarter of 2014 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible so we can focus on the closeout of NSP-1 activities.  

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,794,579.42$0.00State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

98

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,480.88

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$10,480.88

$0.00

$0.00

$0.00

$10,480.88

$10,480.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-Washington

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/20/2012

 (  )

$10,480.88

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Washington County NSP-1 Admin

Location Description:

Washington County, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Washington County AdminActivity Title:

Project Number:

6

Project Title:

Administration

$10,480.88$0.00Washington County2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,480.88
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$0.00

$0.00

$0.00

$96,822.64

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$83,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B developer
agreements.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$0.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Clackamas County PI
Program Income Account:

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,060.19

N/A City of Portland2

Total Projected Budget from All Sources

Match Contributed

$61,060.19

$0.00

$0.00

$0.00

$61,060.19

$46,484.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$59,068.27

Total Funds Expended

Responsible Organization:

($12,583.88)

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

Per Phil at the City of Portland (email dated 3/24/2014), there was a confusion on calculating admin costs, salary calculated for
NSP-1 and NSP-3 part of the drawdown was from NSP-1 in error.  To correct error, crediting back to NSP-1 Admin to replenish
program/program income funds.
The City of Portland continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B developer agreements.

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$46,484.39($12,583.88)City of Portland2

$0.00     Program Funds Drawdown $7.44

Portland PI Account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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April 1, 2014 thru June 30, 2014 Performance Report

B-08-DN-41-0001Grant:

OregonGrantee:

1
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Grant Number:
B-08-DN-41-0001

Grantee Name:
Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$2,002,065.01

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,602,065.01

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.

Active

QPR Contact:Grant Status:
No QPR Contact Found
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2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
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OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathor
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Definitions and Descriptions:

ough assessment of all properties. The assessment must examine the major building components and describe the work necessary to bring
each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS) outlined in 24 CFR
982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$0.00

N/A

$19,417,114.55

$0.00

($12,583.88)

$0.00

Total Obligated

$1,801,526.36

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,602,065.01

$0.00 $2,002,065.01

Match Contributed

     Program Funds Drawdown

To Date

$21,195,473.15

$21,563,391.59

$21,602,065.01

Overall

Program Income Received

$0.00

$65,869.94

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,953,887.02

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,953,887.02

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,143,345.59

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$0.00 $21,218,640.91Total Funds Drawdown
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 Oregon Housing and Community Services - NSP 1 QPR April 1, 2014 to June 30, 2014
Introduction
By the end of the 2nd Quarter of 2014 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended approximately $21,218,640.91 or 108 % of the original NSP1 grant amount of $19,600,000. Most of the
Subrecipients have completed their program with the exception of a few redevelopment projects that involve new
construction or acquisition rehabilitation projects where units are sold and program income is earned and recycled
back into the program activity fund. Because construction and rehabilitation activities are still in progress not all of
the housing units assisted with NSP funds are occupied. There are a few Subrecipients and Subgrantees that have
residual balances of funding. Currently these Sub-Recipients have plans for the remaining funds and are actively
working on completion and getting the units occupied.  
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 13 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 99% of Activity A budgets has been expended with only just a few very small
transactions to complete. Activity B type projects take longer to complete and reach occupancy than Activity A
projects.  Although 95% of Activity B funds have been expended it is difficult to determine when these activities will
be closed out because in several cases the units are sold which generates program income which keeps the activity
open for additional acquisitions.
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  The project has been awarded tax credits and was ready for construction
to commence in July 2013.  The housing units will be done with construction and occupied in 2014 at this time 20 of
the units are occupied with the remaining units to be occupied during 2nd or 3rd Quarter 2014. is project is the only
bona-fide multi-family housing project in Oregon&rsquos NSP-1 program. All other projects contain four or less
housing units which under NSP are classified as single family projects. Activity E has been set up to report
occupancy for this project. There were no occupancy reports received during the 2nd Quarter 2014. 
There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single and multi-family homes.  Just over 95% of the NSP funds budgeted for this activity have been
expended.  Because the activity involves new construction, occupancy of the units is not anticipated be significant
until early in 2015 and in some cases may extend into 2017, this is due to the area the lots are located.
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  With program
income from the resale of single completed projects the unit count could reach 350. About 170 units, a majority of
the units were or will be assisted by Activity A, Financing Mechanisms. 
 Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program budget for LH25 is $8,251,862 or 38% of the
recently revised NSP-1 budget of $21,602,065 (i.e. Original budget $19,600,000. plus Program Income). Given that
several more Activity B projects are largely LH25 projects and are anticipated to be completed in 2014 and possibly
early into 2015, the Activity E projects that are planned for LH25 occupancy, Oregon should easily be able to
continue increasing its share of the LH25 beyond the minimum requirement.
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend, Springfield, Eugene, Gresham, Washington County and the City
of Medford have expended all of their program funds and have closed out their programs as of the third quarter of
2013. 
 The City of Portland which has the largest program has expended all of its program funds. The land trust has
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purchased and completed the rehabilitation of ten (10) homes that were sold to homebuyers at or below 80% of the
area median income.  Because the community land trust has generated over $500,000 in program income, they
have used some of the funds to assist in rehab and purchase one additional home currently occupied, during 2nd
Quarter 2014. The City has also awarded funds to Habitat for Humanity that has acquired a large redevelopment
site to build 45 new homes of which 25 of these homes will benefit low income households.  The City has expended
all funds for its Activity A down payment assistance loan funds for a program total of 20 loans for low moderate
middle income (LMMI) households.
The last Subrecipiet Clackamas County, has generated over $600,000 in program income and has had no activity
during the 2nd Quarter of 2014.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under Activity
C, Land Banking and as noted above has been approved to receive a low income housing tax credit allocation to
fund the construction of 50 low and moderate income rental units. Construction began during the third quarter of
2013, anticipating full occupancy during the 2nd or 3rd Quarter of 2014.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit.  HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity due increases of funding through ARRA programs and housing
counseling demands for a program that provides loan modifications and payment assistance. As a result HAYC is
still working on the rehabilitation of these units. During the 1stQuarter 2014, HAYC reported occupancy for one of
their projects. Three of their five homes are still in the rehabilitation stage with one needing &ldquomajor&rdquo
repairs that were not anticipated at purchase, this home may take longer to complete the rehabilitation. HAYC
anticipates completion and occupancy for two of the homes during 3rd Quarter 2014.
CDC (UCDC) has purchased 7 single family homes and one three unit home.  UCDC acquired, a new property and
anticipate rehabilitating and selling the home in the 3rd quarter of 2014.
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased and sold nine homes.
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  All three units are fully occupied
by low income households. One additional unit was sold to a low-to-moderate income family.
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 9 homes (all 9 homes have
been sold and occupied, with 2 occupied during 1st Quarter 2014) with $500,000 of NSP funds. HFHO also
purchased 12 foreclosed lots for $223,000 in the City of La Pine.  To date, five (5) homes have been built, sold and
occupied. Because of the volunteer and donation model for development, HFHO has produced the most units per
NSP dollar expended.  HFHO anticipatesadditional construction and occupancy during 2014 and 2015, with the
entire project occupied in 2017. The La Pine area is still depressed, HFHO struggles to build and sell the additional
properties.
 
Problems or Issues Encountered
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that although a
vast majority of NSP Subrecipients or Developers have expended all of their NSP funds, a few of these entities have
struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has been
providing technical assistance to those facing such difficulty and for the most part has either resolved their issues or
established a plan to meet program deadlines and outcomes on time.  OHCS anticipated that by the end of the
calendar year 2013 all projects would be completed and occupied. Due to unforeseen circumstances there are
several projects still in the &ldquoto be built&rdquo or &ldquobuilding&rdquo stages, these projects include,
Newberry Habitat properties in La Pine, Oregon, Oregon and the rehabilitation homes for the Housing Authority of
Yamhill County. The Cherry Creek project in Medford has been completed and OHCS is awaiting the occupancy
data. 
 
Overall Summary
Currently the Oregon NSP-1 program has expended 108% of the original grant amount plus program income. The
program has met the expenditure deadline and its low income set requirement noted above.  As noted last quarter,
OHCS staff needs to continue to work with Subrecipients andDevelopers on the following issues:  1) completing
rehabilitation work and expenditure of all NSP funds; 2) completion of reporting and updating DRGR on occupancy
thereby meeting the program&rsquos main national objective; 3) assisting Subgrantees with alternatives to
properties that are remaining on the market for long periods of time and are not selling; 4) getting DRGR data entry
problems fixed; and 5) completing program income receipt and expenditure entries in DRGR, and working with HUD
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on the closeout procedures and process for the remaining reporting. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,061,195.51 $5,908,259.18

2, Purchase/Rehab $0.00 $10,460,090.89 $8,646,028.41

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,111,406.70 $2,071,856.70

6, Administration $0.00 $1,969,371.91 $1,790,970.26
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Activities

1 / Financing MechanismsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. There has
been two properties sold that will be reported during 3rd Quarter 2014.

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend1

$115,914.30$0.00City of Bend2

$0.00     Program Funds Drawdown $115,914.30

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$133,753.42$0.00CLACKAMAS COUNTY

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42

Clackamas County PI
Program Income Account:

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$495,461.10$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,434.94

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$36,434.94

$0.00

$0.00

$0.00

$36,434.94

$36,434.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CORA-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$11,543.93

$0.00

N/A

03/16/2014

$0.00

To Date

02/27/2013

Direct ( HouseHold )

$36,434.94

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Redmond, OR and surrounding communities

Location Description:

Down payment assistance

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

Finance MechanismActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$36,434.94$0.00Central Oregon Regional Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $24,891.01

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene1

$382,945.78$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$25,625.00$0.00City of Gresham1

$401,055.78$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00

City of Medford Program Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,846.96

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$345,846.96

$0.00

$0.00

$0.00

$307,173.54

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$38,673.42

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

The City of Medford received Program Income on an Activity A -LMMI Project (or those earning less than 120% of the area
median income).  There has been no activity for Medford during 2nd Quarter of 2014.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $305,440.89

City of Medford Program Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland1

$722,306.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem1

$0.00$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem2

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield2

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield1

$100,378.46$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield1

$0.00$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. Two
properties were sold during the 2nd Quarter of 2014, total Program Received $62,329.46. One property 434 Clara Court NE
(Keller) was not paid in full; there was not enough equity in the home to recapture the full amount of $40,158. $6,232.95 will be
retained by OHCS Admin and the remainder $56,096.51 will be placed in the State Pool for use on a first come first serve
basis.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $440,353.91

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

2 / Purchase/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside City of Bend2

Total Projected Budget from All Sources $46,367.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-Bend-LH

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

03/16/2014

To Date

09/28/2008

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Bend PI account
Program Income Account:
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$46,367.00

Match Contributed

$0.00

$0.00

$0.00

$46,367.00

$46,344.68

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$148,594.54

$0.00 $0.00

$0.00

$0.00
$46,344.68

Total Funds Expended $0.00

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$46,344.68$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $46,344.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$0.00

$0.00

$0.00

$154,633.00

$154,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$148,594.54

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

Direct ( HouseHold )

$154,633.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$154,633.00$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $6,038.46

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $174,690.73
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$289,226.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$37,336.41$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $265,290.40

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,478,644.67

$0.00

$0.00

$0.00

$1,478,644.67

$1,306,262.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$715,000.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$403,880.69

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,306,262.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. To date, Clackamas County has six (6) units
occupied. During the 2ndQuarter of 2014 there was no activity for the County to report.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,306,262.58$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

$0.00     Program Funds Drawdown $902,381.89

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 7/5 7/5# of Households 0 0 100.00

0 0/0 7/5 7/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,720.32

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$302,720.32

$0.00

$0.00

$0.00

$302,720.32

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$239,166.58

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.      

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$302,720.32$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $271,301.62

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,638.62

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$592,638.62

$0.00

$0.00

$0.00

$592,638.62

$592,638.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$92,627.30

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$288,831.25

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$592,638.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.      

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$592,638.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $303,807.37

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.      

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00

CSC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium2

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$252,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$52,057.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$252,432.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.      

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$252,432.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00

CSC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.      

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$0.00City of Eugene1

$0.00$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.      

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham1

$147,190.73$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $147,190.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC, has purchased two housing units, one is currently on
the market for sale with rehabilitation just completed and one closed March 21, 2014. Information regarding occupancy was
received April 22, 2014. There has been no other activity in 2nd Quarter 2014.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

$0.00     Program Funds Drawdown $229,173.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,826.95

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$270,826.95

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC has purchased three housing units under
this activity; one unit is for sale, there was a pending offer and was anticipated to close during 1st Quarter 2014 but there have
been some underwriting issues and they are currently working with the 4th Purchase and Sale Agreement. During the appraisal
there were some minor repairs required. The other two units are in the rehabilitation stage requiring additional funds from
HAYC so repairs are being done as soon as possible with available funding. One of the units still need extensive repairs, HAYC
is hoping to complete and occupy these homes within the next year (2014-2015). 

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

$0.00     Program Funds Drawdown $270,826.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition ofnine (9) housing units. To date, all of
the housing units have been completed and sold to income qualified LH25 households. The final 2 units in this project were
occupied during 1st Quarter 2014.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Housing Units 4

10/8# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/8 0/0 10/8# of Households 4 4 100.00

0 10/8 0/0 10/8# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,167.35

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$92,167.35

$0.00

$0.00

$0.00

$92,167.35

$92,167.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Medford-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

11/26/2012

Direct ( HouseHold )

$92,167.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab

Location Description:

Medford, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Medford Purchase/Reb LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$92,167.35$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $92,167.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,620,932.94

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,620,932.94

$0.00

$0.00

$0.00

$1,620,932.94

$1,555,063.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

$65,869.94

To Date

03/16/2009

Direct ( HouseHold )

$1,553,063.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involves NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of
twelve (12) housing units by Proud Ground, a community land trust (PG). As of 1stQuarter 2014, eleven (11) of these units
were occupied. There was no activity on the remaining unit in 2ndQuarter 2014.  

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$2,000.00$0.00City of Portland1

$1,553,063.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,094,198.48

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/5# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Housing Units 1

11/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 11/5 11/5# of Households 0 1 100.00

1 0/0 11/5 11/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00CITY OF SALEM

$423,784.09$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. A total of five (5) low income units have been sold and
occupied.   There are no remaining funds for this project.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $295,626.48

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$0.00

$0.00

$0.00

$821,550.94

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$47,211.83

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the NeighborWorks
Umpqua has had difficulty selling homes they have had to rent the homes. During 1st Quarter 2014, Umpqua purchased a
property with their own funds to rehabilitate with NSP-1 funds. Umpqua requested and was granted the remaining State Pool
funds of $39,550 to cover the cost of the rehabilitation. This project will be ready to sell during 3rd Quarter 2014.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $727,090.52

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,711,205.65

NSP Only - LH - 25% Set-Aside Washington County2

Total Projected Budget from All Sources

Match Contributed

$1,711,205.65

$0.00

$0.00

$0.00

$1,711,205.65

$1,711,205.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$1,711,205.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,711,205.65$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $1,711,205.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Housing Units 0

9/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/7 0/0 9/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 8/6 0/0 8/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County1

$268,732.63$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00

3 / Land BankingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources $1,000,000.00

$0.00

$0.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

N/A

03/16/2014

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Responsible Organization:

Land Banking - Acquisition (NSP Only) Completed

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$0.00     Program Funds Drawdown $1,000,000.00
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Match Contributed $0.00

$1,000,000.00

$0.00

Total Funds Expended $0.00

Activity Description:

In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was
created.  Construction is to begin in June 2013 for a 50 unit  rental low-to-moderate mulitfamily complex; with completion and
occupancy in June 2014.
Initial Activity:Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new
affordable rental housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households
however, this is only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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5 / Redevelop demolished or vacant propertyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 11 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010 for the purchase of land with one existing single family home. To date, five homes have been sold and occupied, with
three homes in the process of being built. The City (Bend Habitat) isn&rsquot anticipating activity on the three remaining lots
until the second half of 2014. Three homes previously sold demographics were reported, actual property addresses were
not. Reported the addresses during 2nd Quarter 2014.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend2

$0.00     Program Funds Drawdown $291,936.70

Bend PI account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-CherryCreek-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

05/21/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the
acquisition of land.  The 50 unit construction on this project is to begin June 2013 and be completed and occupied June 2014. 
There will be one (1) manager unit and forty-nine (49) low-to-moderate- income family rental occupied units.

Location Description:

Medford, OR

This Activity was transitioned from 3-LB-Jackson-LMMI. Funds in the amount of $1,000,000.00 were used for the acquisition of
land.  The 50 unit construction on this project began July 2013 and should be completed and occupied by June 2014.  There
will be one (1) manager unit and forty-nine (49) low-to-moderate-income family rental units. As of 1st Quarter 2014, 20 families
have occupied this property (information given verbally), with total occupancy by the end of 3rd Quarter 2014. OHCS is waiting
for the occupancy data from the Cherry Creek Development, to be reported in the DRGR system.

Activity Progress Narrative:

Cherry Creek RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Housing Authority of Jackson County

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has sold five (5) homes to date, there are still 7 lots undeveloped at this time. Habitat has approved two new
potential homeowners with construction recently started, they are anticipating one will be completed and occupied by 4th
Quarter 2014 and the second to be completed and occupied during 2nd Quarter 2015. The City of La Pine is still having a hard
time finding qualified borrowers. They will continue to work with potential homeowner to have the homes be built during 2015 on
the remaining properties and occupied at latest 2016. Based on qualified homeowners, donations received during these next
years, they project this subdivision to be fully occupied by the end of 2017. 

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Housing Units 0

4/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/12 0/0 4/12# of Households 0 0 100.00

0 4/12 0/0 4/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 23 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income.  Portland has sold an additional 2 properties during 2nd Quarter 2014. This brings the total of occupied properties to
twenty five (25) units. These two (2) units have been recorded in the DRGR system for 2nd Quarter 2014. Note this activity
includes land that is within the same subdivision as Activity 5-RDV-Portland-LMMI. 
 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland2

$884,554.00$0.00The City of Portland

$0.00     Program Funds Drawdown $884,554.00

Portland PI Account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/22# of Properties 2

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/22# of Housing Units 2

25/22# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 25/22 0/0 25/22# of Households 2 2 100.00

0 25/22 0/0 25/22# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded $495,366
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of single
family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120% of the
area median income.  A total of nine (9) properties have been sold and occupied to date, with two sold during 2nd Quarter
2014. Construction on four homes is already in place, and Habitat plans on selling the remaining 8 units to qualified buyers
during 3rd Quarter of 2014. Please note that this activity includes land that is within the same subdivision as Activity 5-RDV-
Portland-LH. 

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland1

$0.00$0.00City of Portland2

$0.00     Program Funds Drawdown $495,366.00

Portland PI Account
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/23# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

9/23# of Housing Units 2

9/23# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 1/0 8/23 9/23# of Households 0 2 100.00

2 1/0 8/23 9/23# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,550.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$39,550.00

$0.00

$0.00

$0.00

$39,550.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$0.00

$39,550.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The total amount recaptured to
date is $483,577 (which includes Program Income); with $425,432 being reallocated to date on a first-come, first-served
basis. Program Income was received at the end of 2nd Quarter 2014 and will be reported during 3rd Quarter 2014. 

Activity Progress Narrative:

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00

State Pool Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,749.75

N/A State of Oregon

Total Projected Budget from All Sources $1,794,749.75

$0.00

$1,794,749.75

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

N/A

03/16/2014

$0.00

To Date

09/29/2008

 (  )

$1,794,579.42

Responsible Organization:

Administration Under Way

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$0.00     Program Funds Drawdown $1,774,223.49

State Admin Program Income
Program Income Account:
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Match Contributed $0.00

$0.00

$1,794,579.42

     Program Income Drawdown

Program Income Received $36,155.00

$0.00 $20,355.93

$0.00

Total Funds Expended $0.00

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the 2nd Quarter of 2014 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible so we can focus on the closeout of NSP-1 activities.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,794,579.42$0.00State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,480.88

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$10,480.88

$0.00

$0.00

$0.00

$10,480.88

$10,480.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-Washington

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/20/2012

 (  )

$10,480.88

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Washington County NSP-1 Admin

Location Description:

Washington County, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Washington County AdminActivity Title:

Project Number:

6

Project Title:

Administration

$10,480.88$0.00Washington County2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,480.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$0.00

$0.00

$0.00

$96,822.64

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$83,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B developer
agreements.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$0.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,060.19

N/A City of Portland2

Total Projected Budget from All Sources

Match Contributed

$61,060.19

$0.00

$0.00

$0.00

$61,060.19

$33,900.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$59,068.27

Total Funds Expended

Responsible Organization:

($12,583.88)

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

The City of Portland continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B developer agreements.

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$33,900.51($12,583.88)City of Portland2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7.44

Portland PI Account
Program Income Account:

105

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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�� a)(4(7)(9,m.7d4()3&3 I>M>>I>M>>$ib�,Ba,2Zǹm IL>SKA?LMA#I>M>>$)*+,%e,240.&SE������FO����
O����������������O���O�̂FO������
����F�H D�����
F[��E�
����̂�
���Q�N����
�H�̂
�� �̂
��#UW#U�����\��OF�"�]�F
O > I>M>>��������"����R��HO����VH�V� IL>SKA?LMA#T> $%&&'()*+,-./.0%1&.(*,2+3*.&3-)343*.5,6.7%/.5+,854(*,6.1%5*)(9,2+3*.&,:-686;



���E�
F[F
��C���
F��O�����H�E�
F[F
��C���
F��O@%,B*d.5,a'(Y)(9,2%'57.3,a%'(Y!
����R��HF�"������O E����
b%*40,B*d.5,a'(Y)(9,2%'57.3���!
������
���R��HF�"������O�R���H!
����R��HF�"������O���H"�
�H�����
�F� #UW#U�����F�"�����F���]�F
O >�����F�F��F�O����������������O���O�̂FO������
����F�H D�����
F[��E�
����̂�
���Q�N����
�HC�V ��H �̂
�� C�V ��H �̂
��C�VQ��H�> >W> #UW#U #UW#U�����\��O����HO > > #>>M>>> >W> #UW#U #UW#U��!V����\��O����HO > > #>>M>>T# $%&&'()*+,-./.0%1&.(*,2+3*.&3-)343*.5,6.7%/.5+,854(*,6.1%5*)(9,2+3*.&,:-686;



����
���E�
F[F
�������� ������
�H�
��
���
� �����F
�̂��� ![����� I#>>KTr?MAL@2_,B(0+,=,nf,=,SUq,2.*=Z3)Y. $)*+,%e,215)(9e).0YS�̂
���������
�H���H"�
������E��������O��
���D��
�F��
�H I#>>KTr?MALI>M>> I>M>>I>M>> I#>>KTr?MALI#>>KTr?MAL�̂
�����H"�
��
F�����!����
F[� ��������"����P���������VH�V� E�
F[F
��
�
�O ���"����P����������F[�H�̂
���R��HO����VH�V� ������
�H�N�H���
� D�����
�H�E�
F[F
��E�
����N�H���
� �̂
���!��F"�
�H ��R����P��RPNC��C\��NC!�����I>M>> I>M>>I>M>>������
��������������	E�
F[F
F��D�
�"��� I>M>>I>M>>@WZ>TW#LWS>#TI>M>> �̂���
�>TW#LWS>>J-)5.7*,:,f%'3.f%0Y,; I#>>KTr?MAL�̂
���R��HO�N����H�H ��O���OF����!�"��FG�
F�� I>M>>f%&.%X(.53d)1,Z33)3*4(7.,*%,0%X=,4(Y,&%Y.54*.=)(7%&. $%&10.*.YE�
F[F
����O��F�
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Grant Number:
B-08-DN-41-0001

Grantee Name:
Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$2,337,223.86

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,937,223.86

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
,
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
,
 1.       Proposed expansion to the NSP 1 targeted areas
,
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. ,
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
,
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Alycia Howell

Grant Award Amount:
$19,600,000.00
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This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
,
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
,
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
,
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
,
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
,
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
,
 
,
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
,
 
,
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   ,
 
,

,
    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
,
,
 
,

,
    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
,
,
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,

,
    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
,
,
 
,

,
    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
,
,
 
,

,
    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
,
,
 
,

,
    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
,
,
 
,
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
,
 
,
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
,
 
,
 
,
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
,
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
,
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
,
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
,
            (A) Defective design and quality of physical construction;
,
            (B) Faulty interior arrangement and exterior spacing;
,
            (C) Overcrowding and a high density of population;
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,
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
,
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
,
 
,
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
,
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
,
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
,
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
,

Definitions and Descriptions:

lesser of:,

,
¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
,
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
,
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
,
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
,
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
,
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
,
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
,
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
,
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
,
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
,
 OHCS Response:  
,
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireathoroughass
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Definitions and Descriptions:

essment of all properties. The assessment must examine the major building components and describe the work necessary to bring each
building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS) outlined in 24 CFR 982.401,
will be the minimum standard for judging the actual physical condition of a property and determining the scope of work.  ,
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
,
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
,
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
,
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
,
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
,
OHCS Response:  
,
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
,
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
,
 Eligible Housing Activities:
,

,
    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
,
,
o         up to 50% of a bank required down payment;
,
o         loan buy-down;
,
o         closing costs; and
,
o        rehabilitation of the home to assure safety, quality, and habitability.
,
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
,
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
,
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m
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$0.00

N/A

$19,501,426.56

$0.00

$0.00

$0.00

Total Obligated

$1,805,345.95

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,927,279.86

$100,669.00 $2,337,223.86

Match Contributed

     Program Funds Drawdown

To Date

$21,265,149.27

$21,531,074.54

$21,927,279.86

Overall

Program Income Received

$90,725.00

($39,550.00)

Low Income Targeting:

edian income. ,
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
,
 If so, include:
,
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
,
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
,
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
,
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
,
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
,
 OHCS Response:  
,
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
,
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
,
 

$0.00 $21,306,772.51Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR October 1, 2014 to December 30, 2014
Introduction
By the end of the 4th Quarter of 2014 Oregon Housing and Community Services (OHCS) and its nine Sub-
Recipients (i.e. Entitlement Jurisdictions) and seven Sub-Grantees (i.e. Non-Profit CDCs and Housing Authorities)
have expended approximately $21,836,554.86 or 111% of the original NSP1 grant amount of $19,600,000. Most of
the Sub-Recipients have completed their program with the exception of a few redevelopment projects that involve
new construction or acquisition rehabilitation projects where units are sold and program income is earned and
recycled back into the program activity fund. Because construction and rehabilitation activities are still in progress
not all of the housing units assisted with NSP funds are occupied. OHCS is working with all the Sub-Grantees with
remaining Program Funds to expend their funds. 
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 16 separate Activity A budgets and 15 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 100% of Activity A budgets has been expended with only a small amount of Program
Income.
Activity B type projects take longer to complete and reach occupancy like Activity A projects.  Although 99% of
Activity B funds have been expended it is difficult to determine when these activities will be closed out because in
several cases the units are sold which generates program income which keeps the activity open for additional
acquisitions. The majority of the remaining Program Funds are set aside for Clackamas County from the original
award. There have been some staff changes within the County over the past year that was unaware of the funds
available. With the new staff at Clackamas County aware of the large sum of Program Funds available there should

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,955,693.20

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,955,693.20

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,143,345.59

Overall Benefit Percentage (Actual)
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be some new projects coming to fully expend the award, or reallocated to the State Pool for use by another Sub-
Grantee/Sub-Recipient.
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  This project is the onlyona-fide multi-family housing project in
Oregon&rsquos NSP-1 program. All other projects contain four or less housing units which under NSP are classified
as single family projects. Activity E has been set up to report occupancy for this project. The project has 49 units
occupied with one of the units reserved for the Manager of the Development. 
There are five Activity E projects.  These projects all involve the acquisition of vacant land for new construction of
single and multi-family homes.   Just over 100% of the NSP funds budgeted for this activity have been expended. 
One of the larger Activity E projects is now fully occupied with occupancy to be reported in 1st Quarter 2015 report. 
There are 2 projects remaining in this activity that do not have full occupancy, both projects are Habitat for Humanity
projects which take longer to complete based on how their program works.  Homebuyers and home completion will
typically take from 9 &ndash 12 months from start to finish, all construction is done on a volunteer basis with
donations for all construction needs.
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  Currently, the
completed and occupied housing projects total 334, a small portion of projects are still to be built and/or in
rehabilitation. At the time of this report about 170 units were assisted by Activity A, Financing Mechanisms. 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program budget for LH25 is $8,251,862 or 38% of the
recently revised NSP-1 budget of $21,826,610 (i.e. Original budget $19,600,000. plus Program Income). Given that
several more Activity B projects are largely LH25 projects and some are anticipated to be completed in 2015, with a
few more into 2017, the Activity E projects that are planned for LH25 occupancy, Oregon should easily be able to
continue increasing its share of the LH25 beyond the minimum requirement.
Summary of Progress by Sub-Recipients
The Oregon NSP-1 program includes nine Sub-recipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Sub-recipients successfully obligated NSP funds prior to the September 16, 2010 deadline.  Sub-
recipients including the Cities of Salem, Springfield, Eugene, Gresham, Washington County and the City of Medford
have expended all of their program funds and have closed out their programs as of the third quarter of 2013. 
The City of Portland which has the largest program has expended a majority of its program funds. The land trust has
purchased and completed the rehabilitation of eleven (11) homes that were sold to homebuyers at or below 80% of
the area median income.  Because the community land trust has generated over $500,000 in program income, they
are continuing to use the funds to assist in purchase/rehab projects. The City also awarded funds to Habitat for
Humanity that has acquired a large redevelopment site to buid45 new homes of which 25 of these homes will benefit
low income households.  The City has expended all funds for its Activity A down payment assistance loan funds for
a program total of 17 loans for low moderate middle income (LMMI) households.
The last Sub-Recipient; Clackamas County, has generated over $700,000 in program income. As stated previously,
Clackamas County has remaining Program Funds and Program Income available for use. Recent discussions with
the County should result in some activity either by the County or another Sub-Grantee by reallocation of funds.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under Activity
C, Land Banking and as noted above were approved to receive a low income housing tax credit allocation to fund
the construction of 50 low and moderate income rental units. This project is now complete.
Community Services Consortium (CSC) has purchased four housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  Three units are fully occupied by
low income households and the fourth unit was sold to a low-to-moderate income family.
The Housing Authority of Yamhill County (HAYC) intends to target homebuyers who want to convert their Section 8
Housing Choice Vouchers from rental subsidies to homebuyer subsidies. HAYC has completed rehabilitation and
sold two of the five homes purchased. HAYC is currently completing one of their 2-PR-LH projects and is ready to
sell. Two of their five homes are still in the rehabilitation stage with one needing &ldquomajor&rdquo repairs that
were not anticipated at purchase, this home may take longer to complete the rehabilitation. Rehabilitation has been
slow based on the resell of the other projects, HAYC is using the Program Income received from the two homes
previously sold to pay the costs of these last projects. 
CDC (UCDC) has purchased 7 single family homes and one three unit home.  The newest property UCDC acquired
is now completed and is ready to sell, with hopes to sell it during 1st Quarter 2015.
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 The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased and sold seven homes.
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 9 homes to be sold to low
income families (LH) all homes have been occupied with $500,000 of NSP funds. HFHO also purchased 12
foreclosed lots for $223,000 in the City of La Pine, currently, five (5) homes have been built, sold and
occupied  HFHO is still is struggling to find qualified applicants for these remaining 7 lots. They are currently working
with several applicants to work thru the process to get them qualified and approved for the program.  HFHO
anticipates three completed homes during 2015, with the entire project occupied in 2018. 

Problems or Issues Encountered
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that although a
vast majority of NSP Sub-recipients or Developers have expended all of their NSP funds, a few of these entities still
have minimal amounts available, making it hard to expend the funds.  OHCS has been providing technical
assistance to those facing such difficulty and for the most part has either resolved their issues or established a plan
to meet program deadlines and outcomes on time.   Due to some of the challenges in finding the families or funds to
complete a project, OHCS anticipates this Grant would close at the earliest 2017.

Overall Summary
Currently the Oregon NSP-1 program has expended 111% of the original grant amount plus program income. The
program has met the expenditure deadline and its low income set requirement noted above. OHCS staff has been in
contact with the Sub-Grantees for updates on activity for each project. OHCS staff continues to work with Sub-
recipients on the following issues:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion
of reporting and updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3)
assisting Sub-grantees with alternatives to properties that are remaining on the market for long periods of time and
are not selling; 4) getting DRGR data entry problems fixed; and 5) completing program income receipt and
expenditure entries in DRGR, and working with HUD on the closeout procedures and process for the remaining
reporting.  OHCS is in the process of an activity review (desk); this includes activities completed and/or in process,
and funds used for these activities. Staff is verifying the Sub-Grantee/Recipient&rsquos balance sheet for each
project, the amount of Program Funds, and/or Program Income used and/or received. The data received will be
compared to OHCS&rsquo and HUD as reported in the DRGR System. This review is in anticipation for starting the
close-out process, focusing on balancing as the first step, with hopes to have all areas addressed and completed
when the last property is occupied. Realizing the NSP-1 closeout is not anticipated until 2017 at the earliest, OHCS
is actively working to have all closeout processes done ahead of all occupancies remaining.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,105,943.51 $5,908,259.18

2, Purchase/Rehab $0.00 $10,572,531.28 $8,728,534.24

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,267,105.31 $2,071,856.70

6, Administration $0.00 $1,991,643.76 $1,792,776.44
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Activities

1 / Financing MechanismsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,690.30

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$155,690.30

($4,972.00)

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$49,720.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend1

$115,914.30$0.00City of Bend2

$0.00     Program Funds Drawdown $115,914.30

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$133,753.42$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$495,461.10$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,434.94

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$36,434.94

$0.00

$0.00

$0.00

$36,434.94

$36,434.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CORA-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$11,543.93

$0.00

N/A

03/16/2014

$0.00

To Date

02/27/2013

Direct ( HouseHold )

$36,434.94

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Redmond, OR and surrounding communities

Location Description:

Down payment assistance

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Finance MechanismActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$36,434.94$0.00Central Oregon Regional Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $24,891.01

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene1

$382,945.78$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$10,000.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$25,625.00$0.00City of Gresham1

$401,055.78$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78

1-FM-GRESHAM-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00

City of Medford Program Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,846.96

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$345,846.96

$0.00

$0.00

$0.00

$307,173.54

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$38,673.42

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

The City of Medford received Program Income on an Activity A -LMMI Project (or those earningless than 120% of the area
median income).  The City of Medford has not obligated their Program Income earned during 1st Quarter 2014.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $305,440.89

City of Medford Program Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland1

$722,306.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem1

$0.00$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem2

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield2

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield1

$100,378.46$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield1

$0.00$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$56,096.51

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

2 / Purchase/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside City of Bend2

Total Projected Budget from All Sources $46,367.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-Bend-LH

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/16/2014

To Date

09/28/2008

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Bend PI account
Program Income Account:
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$46,367.00

Match Contributed

$0.00

$0.00

$0.00

$46,367.00

$46,344.68

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$148,594.54

$0.00 $0.00

$0.00

$0.00
$46,344.68

Total Funds Expended $0.00

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$46,344.68$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $46,344.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$0.00

$0.00

$0.00

$154,633.00

$154,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$148,594.54

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

Direct ( HouseHold )

$154,633.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$154,633.00$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $6,038.46

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$289,226.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$37,336.41$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $265,290.40

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,478,644.67

$0.00

$0.00

$0.00

$1,478,644.67

$1,306,262.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$715,000.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$403,880.69

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,306,262.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. The County has Program Funds and Program
Income available for use. There has been a change in staff at the County, the new staff was not aware of NSP Funds
available. The County is having a meeting to discuss these funds and possible uses. Information received will be reported in the
1st Quarter 2015 QPR.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,306,262.58$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $902,381.89

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 7/5 7/5# of Households 0 0 100.00

0 0/0 7/5 7/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,720.32

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$302,720.32

$0.00

$0.00

$0.00

$302,720.32

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$239,166.58

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$302,720.32$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $271,301.62

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,638.62

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$592,638.62

$0.00

$0.00

$0.00

$592,638.62

$592,638.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$92,627.30

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$288,831.25

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$592,638.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$592,638.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $303,807.37

CORA PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00

CSC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium2

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$252,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$52,057.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$252,432.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$252,432.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00

CSC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$0.00City of Eugene1

$0.00$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham1

$147,190.73$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $147,190.73

64

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. HAYC has their remaining Project completed and on the market, there
has been no activity during 4th Quarter 2014.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

$0.00     Program Funds Drawdown $229,173.05

2-PR-HAYC-LH-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,267.34

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$383,267.34

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$112,440.39

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC have two Projects still in process.   One
project should be completed and ready for sale during 2nd Quarter 2015. Because of the unexpected extensive repairs on one
project, HAYC is planning on using the Program Income from the other projects to cover the additional expenses.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $270,826.95

2-PR-HAYC-LMMI-PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition of nine (9) housing units. To date, all of
the housing units have been completed and sold to income qualified LH25 households. This 2-PR-LMMI Project is now
complete.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Housing Units 0

10/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/8 0/0 10/8# of Households 0 0 100.00

0 10/8 0/0 10/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,167.35

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$92,167.35

$0.00

$0.00

$0.00

$92,167.35

$92,167.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Medford-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

11/26/2012

Direct ( HouseHold )

$92,167.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab

Location Description:

Medford, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Medford Purchase/Reb LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$92,167.35$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $92,167.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,620,932.94

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,620,932.94

$0.00

$0.00

$0.00

$1,620,932.94

$1,622,932.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,620,932.94

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involves NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of
eleven (11) housing units by Proud Ground, a community land trust (PG). These eleven homes have been sold and occupied. 

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland1

$1,622,932.94$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Properties 0

$0.00     Program Funds Drawdown $1,162,068.42

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/5# of Housing Units 0

11/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/5 11/5# of Households 0 0 100.00

0 0/0 11/5 11/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00CITY OF SALEM

$423,784.09$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. A total of five (5) low income units have been sold and
occupied.   There are no remaining funds for this project.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $295,626.48

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00

79

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$0.00

$0.00

$0.00

$821,550.94

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$51,031.42

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$792,757.83

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. UCDC&rsquos current project
is in the final stages of rehabilitation and will have it listed for sale during 1st Quarter 2015. They are anticipating a sale during
1st Quarter 2015.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $741,726.41

UCDC PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,711,205.65

NSP Only - LH - 25% Set-Aside Washington County2

Total Projected Budget from All Sources

Match Contributed

$1,711,205.65

$0.00

$0.00

$0.00

$1,711,205.65

$1,711,205.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$1,711,205.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,711,205.65$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $1,711,205.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Housing Units 0

9/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/7 0/0 9/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 8/6 0/0 8/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County1

$268,732.63$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00

3 / Land BankingProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources $1,000,000.00

$0.00

$0.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

03/16/2014

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Responsible Organization:

Land Banking - Acquisition (NSP Only) Completed

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$0.00     Program Funds Drawdown $1,000,000.00
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Match Contributed $0.00

$1,000,000.00

$0.00

Total Funds Expended $0.00

Activity Description:

In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was
created.  Construction is to begin in June 2013 for a 50 unit  rental low-to-moderate mulitfamily complex; with completion and
occupancy in June 2014.
Initial Activity:Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new
affordable rental housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households
however, this is only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

In May 2013, this activity was completed and activity and occupancy was reported in the 5-RDV Activity.  Completion and
occupancy reported to the new activity June 2014.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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5 / Redevelop demolished or vacant propertyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 11 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010 for the purchase of land with one existing single family home. To date, five homes have been sold and occupied, with
three homes in the process of being built. There has been no report of activity on this Project at the time of this report.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend2

$0.00     Program Funds Drawdown $291,936.70

Bend PI account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-CherryCreek-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

05/21/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the
acquisition of land.  The 50 unit construction on this project is to begin June 2013 and be completed and occupied June 2014. 
There will be one (1) manager unit and forty-nine (49) low-to-moderate- income family rental occupied units.

Location Description:

Medford, OR

This Activity was transitioned from 3-LB-Jackson-LMMI. Funds in the amount of $1,000,000.00 were used for the acquisition of
land.  The 50 unit construction on this project began July 2013 and was completed and occupied June 2014.  This project is
complete.

Activity Progress Narrative:

Cherry Creek RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Housing Authority of Jackson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/50# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

49/50# of Housing Units 0

49/50# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 42/0 7/50 49/50# of Households 0 0 100.00

0 42/0 7/50 49/50# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involves NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. NHFH has sold six (6) homes to date; there are still undeveloped lots at this time. One home recently
occupied, this will be reported in the 1st Quarter 2015 Report. HFH anticipates a completed and occupied home during the first
half of 2015, with 2 additional homes starting the construction shortly after. Because of the difficulties of getting qualified
homeowners in the La Pine area, they are currently estimating the subdivision to be completed before the end of 2018.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Housing Units 0

4/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/12 0/0 4/12# of Households 0 0 100.00

0 4/12 0/0 4/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 23 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income.   Note: this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-LMMI. All homes in this
subdivision have been occupied; the complete list of occupancy will be available in the 1st Quarter 2015 report.

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland2

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $884,554.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

18/22# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/22# of Housing Units 0

25/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 25/22 0/0 25/22# of Households 0 0 100.00

0 25/22 0/0 25/22# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded $495,366
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of single
family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120% of the
area median income. Please note that this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-
LH. All homes in this subdivision have been occupied; the complete list of occupancy will be available in the 1st Quarter 2015
report.

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland1

$0.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $495,366.00

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/23# of Housing Units 0

9/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 8/23 9/23# of Households 0 0 100.00

0 1/0 8/23 9/23# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,248.61

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$195,248.61

$90,602.10

$0.00

$90,602.10

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$0.00

$130,152.10

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

($39,550.00)

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. OneState Activity A project resold
during 4thQuarter 2014 in the amount of $50,000. The Program Income less 10% was placed in the State Pool for use on a first
come first serve basis. The 10% was placed in OHCS Admin for future admin expenses.  OHCS awarded Washington County
$101,698.61 for a 2-PR-LMMI activity. Washington will use these funds and an additional $39,000 in Program Income received
in NSP-2. All activity will be reported in DRGR under NSP-2.

Activity Progress Narrative:

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00

State Pool Program Income
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,812,049.60

N/A State of Oregon

Total Projected Budget from All Sources $1,812,049.60

$10,066.90

$1,801,982.70

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/16/2014

$0.00

To Date

09/29/2008

 (  )

$1,794,579.42

Responsible Organization:

Administration Under Way

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$0.00     Program Funds Drawdown $1,774,223.49

State Admin Program Income
Program Income Account:
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Match Contributed $0.00

$10,066.90

$1,794,579.42

     Program Income Drawdown

Program Income Received $52,454.85

$0.00 $20,355.93

$0.00

Total Funds Expended $0.00

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Sub-   recipients. Administrative highlights
conducted during the 4th Quarter of 2014 mainly involved working with Sub-recipients on reporting, finishing up activities, and
entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon Housing and
Community Services (OHCS) is working with the Sub-recipients to complete their projects and expend remaining Program
Funds as soon as possible so we can focus on the closeout of NSP-1 activities. Also during this quarter Program Income funds
were reallocated from the State Pool for future Admin expenses. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,794,579.42$0.00State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,480.88

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$10,480.88

$0.00

$0.00

$0.00

$10,480.88

$10,480.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-Washington

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/20/2012

 (  )

$10,480.88

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Washington County NSP-1 Admin

Location Description:

Washington County, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Washington County AdminActivity Title:

Project Number:

6

Project Title:

Administration

$10,480.88$0.00Washington County2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,480.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A City of Bend2

Total Projected Budget from All Sources

Match Contributed

$0.00

($4,972.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-ADMIN-BEND

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/30/2020

$0.00

To Date

09/08/2014

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

The City of Bend continues to conduct ongoing administrative duties including contract administration, federal compliance such
as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability requirements,
financial management and other Sub-recipient responsibilities. The City of Bend no longer has funds available in their Admin,
however they are continuing with their projects using their Program Funds and Program Income received.

Activity Progress Narrative:

6-ADMIN-BENDActivity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$0.00

$0.00

$0.00

$96,822.64

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$83,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Sub-recipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B developer
agreements. Clackamas has Program Funds available for use for additional Admin expenses. OHCS has reached out to
Clackamas to get an update of the use of the funds. 

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$0.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Clackamas County PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,060.19

N/A City of Portland2

Total Projected Budget from All Sources

Match Contributed

$61,060.19

$0.00

$0.00

$0.00

$61,060.19

$35,706.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$60,874.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

The City of Portland continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Sub-recipient responsibilities. This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B developer agreements. 

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$35,706.69$0.00City of Portland2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,813.62

Portland PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2013 thru March 31, 2013 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,935,904.99

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,535,904.99

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.

Active

QPR Contact:Grant Status:
Cheryl Resendez
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2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
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OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

le rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessarytoassuresafety,quality,andhabitability. OHCSwil
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Definitions and Descriptions:

l require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$28,847.36

N/A

$19,200,088.05

$0.00

$86,768.98

$14,687.51

Total Obligated

$1,446,321.71

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,535,904.99

$121,212.67 $1,916,982.23

Match Contributed

     Program Funds Drawdown

To Date

$20,691,766.40

$21,068,673.59

$21,535,904.99

Overall

Program Income Received

($155,448.88)

$102,100.11

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,933,523.65

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,933,523.65

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,054,985.61

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$43,534.87 $20,646,409.76Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR January 1, 2013 to March31, 2013
Introduction
By the end of the first quarter of 2013 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended approximately $20,712,101 or 105 % of the original NSP1 grant amount of $19,600,000. As reported last
quarter, several down payment assistance activities were closed out. Most of the Subrecipients have completed
their program with the exception of a few redevelopment projects that involve new construction or acquisition
rehabilitation projects where units are sold and program income is earned and recycled back into the program
activity fund. Because construction and rehabilitation activities are still in progress not all of the housing units
assisted with NSP funds are occupied. There are a few Subrecipients and Subgrantees that have residual balances
of funding. This is the result of either projects that were completed under budget or were not completed at all. These
unexpended fund balances will likely be forfeited or recaptured in the next quarter and will be made available to
existing Subrecipients and Subgrantees through an application process.  
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 12 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 98% of Activity A budgets has been expended with only just a few very small
transactions to complete.
There are 19 separate Activity B budgets. Activity B type projects take longer to complete and reach occupancy than
Activity A projects.  Although 88% of Activity B funds have been expended it is difficult to determine when these
activities will be closed out because in several cases the houses units are sold which generates program income
which keeps the activity open for additional acquisitions. 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordabl rental housing.  The project has been awarded tax cre and is ready for construction to
commence in July 2013.  The housing units will be constructed and occupied in 2013. This project is the only bona-
fide multi-family housing project in Oregon&rsquos NSP-1 program. All other projects contain four or less housing
units which under NSP are classified as single family projects.There are five Activity E projects. These projects all
involve the acquisition of vacant land for new construction of single family homes.  Just over 95% of the NSP funds
budgeted for this activity have been expended.  Because the activity involves new construction, occupancy of the
units is not anticipated be significant until later in 2012 and in some cases may extend into 2013.
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  With program
income from the resale of single completed projects the unit count could reach 350. About 170 units, a majority of
the units were or will be assisted by Activity A, Financing Mechanisms. 
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 50 multi-family rental units and 67 single family new construction units by Habitat for
Humanity under Activity E, redevelopment. 
To date 216 units have been completed and occupied by income qualified households. This is about 70% of the
program goal of 307 units. OHCS expects to see a substantial number of completions under Activity B in the first
quarter of 2013.  Most of the completions for Activity E will happen towards the end of 2012 and in the first months
of 2013. 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program budget for LH25 is $7,057,985.6153 or 32%
of the recently revised NSP-1 budget of $21,516,982.23 (i.e. Original budget $19,600,000. + Program Income
$1,916,982.23 Given that several more Activity B projects are largely LH25 projects and should be completed in the
coming two quarters and Activity E projects that are planned for LH25 occupancy, Oregon should easily be able to
continue increasing its share of the LH25 beyond the minimum requirement.
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Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend, Springfield Eugene and Gresham have expended all of their
program funds and have closed out their programs.  The City of Medford has expended about 95% of their funds
and anticipates closing out by the end of the fourth quarter of 2012. 
The City of Portland which has the largest program has expended all of its program funds except for about $07,000
that are obligated to rehabilitation projects for a community land trust which is to be obligated during the fourth quare
f2012.  The land trust has purchased and completed the rehabilitation of five homes that are all marketed for sale to
homebuyers at or below 80% of the area median income.  Because the community land trust has generated over
$500,000 in program income, it will continue to purchase additional homes during the 2012 program year. The City
has also awarded funds to Habitat for Humanity that has acquired a large redevelopment site to build 45 new homes
of which 22 of these homes will benefit low income households.  The City has expended the balance of its Activity A
down payment assistance loan funds in the previous quarter for a program total of 17 loans for low moderate middle
income (LMMI) households. The last three Subrecipients include Bend, Clackamas and Washington Counties. 
Washington County had reopened their 2-PR-LH Activity to assist the purchase of one low income rental unit for a
Non-Profit with funds that had been reallocated which is now occupied.  The City of Bend was awarded $201,000
from funds that had been recaptured and reallocated to assist one Low-Income rental unit. Clackamas County has
been generated over $500,000 in program income which has been fully expended.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Oregon NSP-1 Non-Profit Subgrantees have made significant process since the last reporting period.  This
component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  This group of Subgrantees has generated $575,856 in program
income. To date, the Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for
$1,000,000 under Activity C, Land Banking and as noted above has been approved to receive a low income housing
tax credit allocation to fund the construction of 50 low and moderate income rental units.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit.  HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity due increases of funding through ARRA programs and housing
counseling demands for a program that provides loan modifications and payment assistance. As a result HAYC is
still working on rehabilitation of these four units. HAYC has reported that one substantial rehabilitation project is
nearly complete and rehabilitation of the other three units is underway.  OHCS expects HAYC to complete these
units during the second quarter of 2013, and should be able to complete all units in the last two quarters of 2013.
Umpqua CDC (UCDC) has purchased 7 single family homes and one three unit home.  UCDC is in the process of
purchasing an additional unit to be rehabilitated and sold during the second and third quarter of 2013.
The Central Oregon Regional HousingAuthority d.b.a. Housing Works has purchased and sold six homes. Currently,
Housing Works has about $28,000 in NSP funds unexpended because they have been utilizing prora icoe from the
sale of their first four homes. A request was submitted a request to do Activity A (down payment assistance) during
the third quarter; approved during the fourth quarter. Housing Works anticipates that property to be purchased and
occupied during the second quarter of 2013.
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  All three units are fully occupied
by low income households, with one additional unit sold to a low-to-moderated income family. CSC has
approximately $52,000 Program Income remaining and anticipates the purchase of another single family unit during
the second quarter of 2013.
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes (two homes have
been sold and occupied) with $500,000 of NSP funds and is in the process of rehabilitating these homes. HFHO
also purchased 12 foreclosed lots for $223,000 in the City of La Pine and has a balance of $4,602 remaining.  To
date, 3 homes have been built, sold and occupied. Because of the volunteer and donation model for development,
HFHO has produced the most units per NSP dollar expended.  HFHO anticipates additional construction and
occupancy during the summer months of 2013. The La Pine area is still depressed, HFHO struggles to build and sell
the additional properties.
Finally Community Connections of Northeast Oregon (CCNO) has purchased and completed rehabilitation of two
single family housing units. One home is currently under contract for sale and scheduled to close in April of
2012. The other home is on the market for sale. Both homes will be sold to low moderate and middle income
households (LMMI). Because of a difficult housing market to sell homes in and a reluctance to manage two
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scattered site rental homes CCNO forfeited about $60,000 of their original grant amount to OHCS which was
deposited into the pool funds available for Subrecipients to be reallocated on a first-come, first-served basis during
the fourth quarter of 2012.
Problems or Issues Encountered
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that that although
a vast majority of NSP Subrecipients or Developers have expended all of their NSP funds a few of these entities
have struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has been
providing technical assistance to those facing such difficulty and for the most part has either resolved their issues or
established a plan to meet program deadlines and outcomes on time.  OHCS anticipates that by the end of the
calendar year all projects will be completed and occupied with the exception of the new construction projects
discussed in the paragraph below.  
The one remaining issue with project completion involves the timing for completion of new construction
projects. Most of these projects are being developed by Habitat for Humanity (HFH) and NSP funding tends to be
used for land acquisition. In most cases HFH has to raise other funding, qualify the homebuyer for their program and
coordinate construction of the home. This results in a longer timeframe for project completion. New construction
under NSP-1 is expected to produce about 67 single family homes. The completion date of these housing units is
anticipated to be sometime late in 2013 and possibly sometime into 2014.
Summary of Progress by OHCS State-Wide Loan Program  (repeated from previous quarters)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers expended all of its funds in previous
reporting periods.  The program has a small residual amount of about $2,000 remaining that will be re-programmed
into another activity.  This residual amount is due to the fact that few transactions close on the exact amount
obligated.  For example a loan obligation of $40,000 at closing may only need $39,600.  As a result a few hundred
dollars here and there remain unexpended.  Some of this residual will be reallocated to obligations that need
additional funds at closing.  
Overall Summary
By the end of the first quarter of 2013 the Oregon NSP-1 program expended 102% of the original grant amount plus
program income. The program is on track to meet expenditure deadlines and its low income set requirement noted
above. The program is projected to exceed its target for unit production of 307 units and could produce as many as
350 units assuming the continued sale of purchase rehabilitation properties and generation of program income.  As
noted last quarter, OHCS staff needs to work with Subrecipients and Developers on the following issues during the
first quarter of 2013:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion of reporting
and updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3) assisting
Subgrantees with alternatives to properties that are remaining on the market for long periods of time and are not
selling; 4) gettingDRGR data entry problems fixed; and 5) completing program income receipt and expenditure
entries in DRGR.  
 
 
 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $4,721.07 $6,027,441.81 $5,888,089.24

2, Purchase/Rehab $1,084.49 $10,054,329.10 $8,449,179.29

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,071,857.41 $2,071,856.70

6, Administration $8,881.95 $2,147,349.52 $1,790,962.82
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$115,914.30$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $115,914.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$133,753.42$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$495,461.10$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,242.31

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$40,242.31

$40,242.31

$0.00

$0.00

$16,265.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CORA-LH

$16,265.00

$0.00

$11,543.93

Jan 1 thru Mar 31, 2013

Activitiy Category:

$11,543.93

$0.00

N/A

03/16/2014

$16,265.00

To Date

02/27/2013

Direct ( HouseHold )

$16,265.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Redmond, OR and surrounding communities

Location Description:

Down payment assistance

This Activity was set up with the remaining NSP-1 funds from Activity B, to assist one low-income family to purchase a single
family unit. The purchase and occupancy is anticipated during the second or third quarter of 2013.

Activity Progress Narrative:

Finance MechanismActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Central Oregon Regional Housing Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,721.07     Program Funds Drawdown $4,721.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene

$382,945.78$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$401,055.78$0.00City of Gresham

$25,625.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

$0.00

$0.00

$0.00

$305,440.89

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

($2,845.00)

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system. Remaining funds in the amount of $2,845.00 will be transferred to 2-PR-Medford-LMMI to assist the purchase of one
single family unit for Habitat.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $305,440.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$722,306.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$48,229.56$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$100,378.46$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,367.00

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$46,367.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LH

$0.00

$148,594.54

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/28/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

This activity was created during the fourth quarter of 2012 from funds that were recaptured and set into the 5-RDV-State-LMMI
activity, with allocation based on a first-come, first-served basis. The City of Bend was awarded a total of $201,000
($118,965.54 from CCNO Program income that was recaptured, $29,629.00 OHCS Program Income to be reallocated and
$52,405.46 CCNO grant funds recaptured.) The City had zero expenditures during the first quarter of 2013; anticipate full
funding and occupancy during the second quarter of 2013.

Activity Progress Narrative:

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Bend

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

This Activity was created for the purpose of the purchase of low-to-moderate rental properties for the Non-Profit; Housing
Works. The single family unit is anticipated to be purchased, rehabilitated and occupied during the second quarter of 2013.

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Bend

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$289,226.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date, this activity has resulted in the development and occupancy
of one housing unit that was completed and leased up in the fourth quarter of 2011. This project includes one housing unit with
five rooms for permanent supportive housing for disabled adults. The County had zero expenditures during the first quarter of
2013 and anticipate closing out Activity during the second quarter of 2013.

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$37,336.41$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $265,290.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,478,644.67

$5,303.43

$0.00

$120,000.00

$1,306,262.58

$1,306,262.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$5,303.43

$715,000.00

$5,303.43

Jan 1 thru Mar 31, 2013

Activitiy Category:

$403,880.69

$0.00

N/A

03/16/2014

$5,303.43

To Date

03/16/2009

Direct ( HouseHold )

$1,306,262.58

Total Funds Expended

Responsible Organization:

$5,303.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

Clackamas County received PI in the amount of $108,000 and expended PI in the amount of $5,303.43 during the first quarter
of 2013
This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. All of the homes under this activity have been
acquired, rehabilitated and sold to income qualified homeowner by the Clackamas Community Land Trust.  Because this
activity generates program income through the sale of the homes developed, the County anticipates funding additional housing
units under this activity. During the first quarter of 2013, Clackamas County received Program Income from the sale of one
single family unit.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,306,262.58$5,303.43Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $902,381.89

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/5 6/5# of Households 0 0 100.00

0 0/0 6/5 6/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,720.32

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$302,720.32

($28,698.38)

$0.00

$530.28

$302,720.32

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$237,735.58

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2014

($28,698.38)

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. During the third quarter of 2012 Housing Works reported
one unit occupied, resulting in the development of a total of three Low Income housing units. This property is a Low Income
rental unit, a new Activity has been set up to report the property during the third quarter of 2012. Housing Works had a balance
of $28,698 in NSP Program Funds that had not been expended. Housing Works (HW) submitted a request for an amendment
to transfer the funds and use as Activity A; down payment assistance, which was approved during the third quarter of 2012 and
an amendment has been signed. HW did not report any expenditures during the first quarter of 2013.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$302,720.32$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $271,301.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$586,365.89

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$586,365.89

$0.00

$0.00

$682.39

$586,365.89

$586,365.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$91,592.94

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$286,365.89

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$586,365.89

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, this activity has
resulted in the acquisition and rehabilitation of four housing units, two owner and two rental occupied properties.  There was no
new activity during the first quarter of 2013.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$586,365.89$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $300,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the development of three housing units.  There
is no new activity to report for the first quarter of 2013. CSC anticipates closing out Activity during the second quarter of 2013.

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$200,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$200,375.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the development of
one housing unit which was sold by the Lincoln Community Land Trust (LCLT) to an income qualified household during the
4thquarter of 2011. There is no new activity to report for the first quarter of 2013. This Activity has $52,057 Program Income
remaining &ndash CSC anticipates all funds to be expended during the second quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00

63

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$147,190.73$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $147,190.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC, has purchased two housing units which has been
rehabilitated and was listed for sale during the fourth quarter of 2012, hoping for sale and occupancy during the second and
third quarters of 2013. Zero activity during the first quarter of 2013.  

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $229,173.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,826.95

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$270,826.95

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC has purchased three housing units under
this activity; which will be sold or rented during the second or third quarters of 2013.  

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $270,826.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$499,539.80

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

($460.20)

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition of eights housing units. To date, two
housing units have been completed and sold to income qualified LH25 households. The other six units are in various stages of
rehabilitation, anticipating additional construction during the summer of 2013.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/8# of Housing Units 0

2/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/8 0/0 2/8# of Households 0 0 100.00

0 2/8 0/0 2/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,055.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$91,055.00

$0.00

$0.00

$0.00

$91,055.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Medford-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

11/26/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab

Location Description:

Medford, Oregon

This activity was created from funds that were recaptured and set into the 5-RDV-State-LMMI activity, with allocation based on
a first-come, first-served basis. The City of Medford was awarded $91,055.00 with funds that had been recaptured, to assist
Habit for Humanity with the purchase of one unit for a Low-to-Moderate income family. Medford had zero activity during the first
quarter of 2013.

Activity Progress Narrative:

Medford Purchase/Reb LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,611,797.52

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,611,797.52

($140,867.24)

$0.00

$0.00

$1,444,428.00

$1,444,428.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$327,132.70

$0.00

N/A

03/16/2014

$71,588.08

To Date

03/16/2009

Direct ( HouseHold )

$1,372,839.92

Total Funds Expended

Responsible Organization:

$71,588.08

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

The City of Portland expended $71,588 Program Income during the first quarter of 2013, and had one Low-to-moderate income
family purchase and occupy a Proud Ground home during this time.
This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of nine
(9) housing units by Proud Ground, a community land trust (PG); three of the nine were close and occupied during the first
quarter of 2013.   PHB has earned $517,925 in program income through these PG developments with $60,143 remaining. PG
is continuing to pursue additional acquisitions under this activity.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland

$1,444,428.00$71,588.08City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/5# of Properties 1

$0.00     Program Funds Drawdown $1,045,707.22
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Activity Locations
Address County State ZipCity Status / Accept

Oregon6827 N Powers St 97203-1850Portland Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/5# of Housing Units 1

9/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 9/5 9/5# of Households 0 1 100.00

1 0/0 9/5 9/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$423,784.09$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $423,784.09

76

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. There was no activity during the first quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

$0.00     Program Funds Drawdown $295,626.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$817,731.35

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$817,731.35

$0.00

$0.00

$0.00

$774,302.35

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$47,211.83

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the
NeighborhWorks Umpqua has had difficulty selling homes they have had to rent the homes. There was no activity to report
during the first quarter of 2013; however, UCDC anticipates the sale and occupancy of one unit during the second quarter of
2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $727,090.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,711,205.65

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,711,205.65

$0.00

$0.00

$0.00

$1,711,205.65

$1,710,121.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$1,084.49

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($12,331.85)

To Date

03/15/2009

Direct ( HouseHold )

$1,711,205.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

04/10/2013 Funds reallocated into 5-RDV-State for reallocation received from Washington County as follows:  2-PR-
Washington-LH $12,331.85   
The County awarded Bienestar (Non-Profit) funds for the purchase of a single family rental unit that rehabilitation was
completed and occupied during the first quarter of 2013.  The County returned $12,331.85 to be reallocated
Washington County had one single family unit purchased, rehabilitated and renter occupied during the first quarter of
2013. This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$1,710,121.16$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Properties 1

0/0# ELI Households (0-30% AMI) 0

$1,084.49     Program Funds Drawdown $1,711,205.65
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Activity Locations
Address County State ZipCity Status / Accept

Oregon632 S 10th Ter 97113-6223Cornelius Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 1

8/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/7 0/0 8/7# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 7/6 0/0 7/6# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$268,732.63$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This Housing Authority of Jackson County (HAJC) project involved NSP eligible Activity C, land banking.  HAJC closed the
acquisition of land in the third quarter of 2010.  HAJC applied for and received funding to development multi-family housing on
the site that will serve low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income. NSP funds for this activity have been fully expended. During the fourth quarter of 2102, the HAJC obtained
HUD approval for a partial Land Swap with the City of Medford, allotting 2.5 acres to the City, and the remaining 3.55 acres will
be the new NSP site with an NSP declaration of covenants. Construction is expected to begin in July 2013

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $1,000,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

Two low income families moved into the Merrick Subdivision druing the first quarter of 2013
This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 10 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010. Two single family units have been reported as sold and occupied during the first quarter of 2013 for a total of four (4)
single family units to date.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$291,936.70$0.00City of Bend

$0.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Properties 2

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $291,936.70
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Activity Locations
Address County State ZipCity Status / Accept

Oregon2863 NE Spring Water Pl 97701-7757Bend Match / Y

Oregon2856 NE Spring Water Pl 97701-7757Bend Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 2

4/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/10 0/0 4/10# of Households 2 2 100.00

0 4/10 0/0 4/10# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has sold three homes to date, anticipating additional construction during the summer months of 2013. The City of
La Pine is still experiencing a depressed market, making it hard to find qualified borrowers. There was no new activity during
the first quarter of 2013

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Housing Units 0

3/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/12 0/0 3/12# of Households 0 0 100.00

0 3/12 0/0 3/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

Habitat completed 3 homes that were purchased by low income families during the first quarter of 2013
This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income. During the third quarter of 2012 Habitat for Humanity had 18 homes that are 100% framed with trusses and roofing,
and are in various stages of HVAC, electrical and plumbing work. Eight of the homes have started the insulation and
siding. Three (3) homes were sold and occupied during the first quarter of 2013. Note this activity includes land that is within the
same subdivision as Activity 5-RDV-Portland-LMMI. 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/22# of Properties 3

$0.00     Program Funds Drawdown $884,554.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon2289 SE 171st Ave 97233-4483Portland No Match / Y

Oregon17151 SE Grant St 97233-4485Portland No Match / Y

Oregon2158 SE 171st Ave 97233-4476Portland Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/22# of Housing Units 3

3/22# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/22 0/0 3/22# of Households 3 3 100.00

0 3/22 0/0 3/22# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

Habitat sold one single family unit to a low to moderate income qualified purchaser
This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded
$495,366 to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23 foreclosed subdivision lots for the construction of
single family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120%
of the area median income.  To date, Habitat has purchased the land and is in the process completing preliminary development
activities as noted below.  Also, Habitat has executed agreements with various non-profits that will provide construction
services.   Finally, twelve families have been selected to as homebuyers and will complete their homebuyer education in the
near future began their sweat equity commitment when construction begins. Please note that this activity includes land that is
within the same subdivision as Activity 5-RDV-Portland-LH. One single family unit was sold and occupied during the first
quarter of 2013.

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$495,366.00$0.00City of Portland

$0.00     Program Funds Drawdown $495,366.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon2013 SE 171st Ave 97233-4481Portland No Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/23# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/23# of Housing Units 1

1/23# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/23 1/23# of Households 0 1 100.00

1 0/0 1/23 1/23# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,594.68

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$18,594.68

($43,429.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

04/10/2013 Funds reallocated into 5-RDV-State for reallocation received from Washington County $18,593.97 as follows: 2-PR-
Washington-LH $12,331.85   6-AD-Washington $6,262.12
This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The total amount recaptured to
date is $444,027; with $425,432 being reallocatedto date on a first-come, first-served basis, for properties that have an
accepted purchase and sales agreement, proof of foreclosure and verification the property is located in the target area. 

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,503.42

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,794,503.42

$0.00

$0.00

$0.00

$1,945,329.82

$1,774,223.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

$31,761.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

 (  )

$1,774,223.49

Total Funds Expended

Responsible Organization:

($2,122.53)

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the fourth quarter of 2012 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible in the next three quarters and for the most part start close a majority of NSP-1 activities.   

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,774,223.49($2,122.53)State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,774,223.49
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,480.88

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$10,480.88

$0.00

$0.00

$0.00

$10,480.88

$1,598.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-Washington

$8,881.95

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$8,881.95

To Date

12/20/2012

 (  )

$10,480.88

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Washington County NSP-1 Admin

Location Description:

Washington County, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Washington County AdminActivity Title:

Project Number:

6

Project Title:

Administration

$1,598.93$0.00Washington County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$8,881.95     Program Funds Drawdown $10,480.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$12,000.00

$0.00

$0.00

$108,822.64

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$12,000.00

$0.00

$12,000.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

$37,322.64

To Date

01/01/2012

 (  )

$83,500.00

Total Funds Expended

Responsible Organization:

$12,000.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

04/10/2013 reduced Admin budget by $12,000 (Admin budget was incorrect).  Clackamas County is still working on units that
have been purchased as Activity B

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$12,000.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

102

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,195.61

N/A City of Portland

Total Projected Budget from All Sources

Match Contributed

$70,195.61

$0.00

$0.00

$0.00

$70,195.61

$59,060.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

$7,074.44

To Date

01/01/2012

 (  )

$59,060.83

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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April 1, 2013 thru June 30, 2013 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:

1
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,919,447.59

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,519,447.59

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.

Active

QPR Contact:Grant Status:
Cheryl Resendez
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2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
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OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

ll be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireath
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Definitions and Descriptions:

orough assessment of all properties. The assessment must examine the major building components and describe the work necessary to bring
each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS) outlined in 24 CFR
982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$303,071.65

N/A

$19,322,689.20

$0.00

$380,316.16

$122,601.15

Total Obligated

$1,749,393.36

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,340,187.78

$2,465.36 $1,919,447.59

Match Contributed

     Program Funds Drawdown

To Date

$21,072,082.56

$21,260,637.80

$21,340,187.78

Overall

Program Income Received

$256,955.47

$191,964.21

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,953,811.02

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,953,811.02

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,051,178.24

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$425,672.80 $21,072,082.56Total Funds Drawdown
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Oregon Housing and CommunityServices - NSP 1 QPR January 1, 2013 to March31, 2013 
Introduction
By the end of the second quarter of 2013 Oregon Housing and Community Services (OHCS) and its nine
Subrecipients (i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities)
have expended approximately $21,072,082.56 or 107 % of the original NSP1 grant amount of $19,600,000. As
reported last quarter, several down payment assistance activities were closed out. Most of the Subrecipients have
completed their program with the exception of a few redevelopment projects that involve new construction or
acquisition rehabilitation projects where units are sold and program income is earned and recycled back into the
program activity fund. Because construction and rehabilitation activities are still in progress not all of the housing
units assisted with NSP funds are occupied. There are a few Subrecipients and Subgrantees that have residual
balances of funding. This is the result of either projects that were completed under budget or were not completed at
all. These unexpended fund balances will likely be forfeited or recaptured in the next quarter and will be made
available to existing Subrecipients and Subgrantees through an application process.  
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 12 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 99% of Activity A budgets has been expended with only just a few very small
transactions to complete. There are 19 separate Activity B budgets. Activity B type projects take longer to complete
and reach occupancy than Activity A projects.  Although 90% of Activity B funds have been expended it is difficult to
determine when these activities will be closed out because in several cases the houses units are sold which
generates program income which keeps the activity open for additional acquisitions.
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.&mpbsp; The project has been awarded tax credits and is ready for
construction to commence in July 2013.  The housing units will be constructed and occupied in 2013. This project is
the only bona-fide multi-family housing project in Oregon&rsquos NSP-1 program. All other projects contain four or
less housing units which under NSP are classified as single family projects. Activity E has been set up to report
occupancy for this project.
There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single and multi-family homes.  Just over 95% of the NSP funds budgeted for this activity have been
expended.  Because the activity involves new construction, occupancy of the units is not anticipated be significant
until later in 2012 and in some cases may extend into 2013.  
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  With program
income from the resale of single completed projects the unit count could reach 350. About 170 units, a majority of
the units were or will be assisted by Activity A, Financing Mechanisms.  
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 50 multi-family rental units and 67 single family new construction units by Habitat for
Humanity under Activity E, redevelopment. OHCS expects to see a substantial number of completions under Activity
B in the third and fourth quarters of 2013.  Most of the completions for Activity E will happen towards the end of
2013 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program budget for LH25 is $7,051,178.24 or 32% of
the recently revised NSP-1 budget of $21,519,447.59 (i.e. Original budget $19,600,000. plus Program Income
$1,919,447.59). Given that several more Activity B projects are largely LH25 projects and should be completed in
the coming two quarters and Activity E projects that are planned for LH25 occupancy, Oregon should easily be able
to continue increasing its share of the LH25 beyond the minimum requirement.
Summary of Progress by Subrecipients
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The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend, Springfield Eugene and Gresham have expended all of their
program funds and have closed out their programs.  The City of Medford has expended about 95% of their funds
and anticipates closing out by the end of the fourth quarter of 2013. 
The City of Portland which has the largest program has expended all of its program funds except for about $70,127
that are obligated to rehabilitation projects for a community land trust which is to be obligated during the third quarter
of 2013.&nbs he land trust has purchased and completed the rehabilitation of ten (10) homes that were sold to
homebuyers at or below 80% of the area median income.  Because the community land trust has generated over
$500,000 in program income, it plans to purchase one additional home during the 2013 program year. The City has
also awarded funds to Habitat for Humanity that has acquired a largeredevelopment site to build 45 new homes of
which 22 of these homes will benefit low income households.  The City has expended the balance of its Activity A
down payment assistance loan funds in the previous quarter for a program total of 17 loans for low moderate middle
income (LMMI) households.
The last three Subrecipients include Bend, Clackamas and Washington Counties.  Washington County had
reopened their 2-PR-LH Activity to assist the purchase of one low income rental unit for a Non-Profit with funds that
had been reallocated which is now occupied.  The City of Bend was awarded $201,000 from funds that had been
recaptured and reallocated to assist one Low-Income rental unit; which was occupied during the second quarter of
2013. Clackamas County has been generated over $500,000 in program income which has been fully expended;
closed all activities during the second quarter of 2013.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Oregon NSP-1 Non-Profit Subgrantees have made significant process since the last reporting period.  This
component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  This group of Subgrantees has generated $575,856 in program
income. To date, the Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for
$1,000,000 under Activity C, Land Banking and as noted above has been approved to receive a low income housing
tax credit allocation to fund the construction of 50 low and moderate income rental units.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit.  HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity due increases of funding through ARRA programs and housing
counseling demands for a program that provides loan modifications and payment assistance. As a result HAYC is
still working on rehabilitation of these four units. HAYC has reported that one substantial rehabilitation project is
nearly complete and rehabilitation of the other three units is underway. OHCS expects HAYC to complete these
units during the second quarter of 2013, and will list all units for sale in the last two quarters of 2013.
Umpqua CDC (UCDC) has purchased 7 single family homes and one three unit home.  UCDC is in the process of
purchasing an additional unit to be rehabilitated and sold during the third and fourth quarters of 2013.
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased and sold six
homes. Currently, Housing Works has about $8000 in NSP funds unexpended because they have been utilizing
program income from the sale of their first four homes. A request had been submitted a request to do Activity A
(down payment assistance) during the third quarter; approved during the fourth quarter of 2012. Housing Works sold
that property during the second quarter of 2013.
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  All three units are fully occupied
by low income households, with one additional unit sold to a low-to-moderated income family. CSC has
approximately $52,000 Program Income remaining and anticipates the purchase of another single family unit during
the third or fourth quarters of 2013.
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes (five homes have
been sold and occupied) with $500,000 of NSP funds and is in the process of rehabilitating these homes. HFHO
also purchased 12 foreclosed lots for $223,000 in the City of La Pine.  To date, four (4) homes have been built, sold
and occupied. Because of the volunteer and donation model for development, HFHO has produced the most units
per NSP dollar expended.  HFHO anticipatesadditional construction and occupancy during the summer months of
2013. The La Pine area is still depressed, HFHO struggles to build and sell the additional properties.
Finally Community Connections of Northeast Oregon (CCNO) has purchased and completed rehabilitation of two
single family housing units. One home is currently under contract for sale and scheduled to close in April of
2012. The other home is on the market for sale. Both homes will be sold to low moderate and middle income
households (LMMI). Because of a difficult housing market to sell homes in and a reluctance to manage two
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scattered site rental homes CCNO forfeited about $60,000 of their original grant amount to OHCS which was
deposited into the pool funds available for Subrecipients to be reallocated on a first-come, first-served basis during
the fourth quarter of 2012.
 Problems or Issues Encountered
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that that although
a vast majority of NSP Subrecipients or Developers have expended all of their NSP funds a few of these entities
have struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has been
providing technical assistance to those facing such difficulty and for the most part has either resolved their issues or
established a plan to meet program deadlines and outcomes on time.  OHCS anticipates that by the end of the
calendar year all projects will be completed and occupied with the exception of the new construction projects
discussed in the paragraph below.  
The one remaining issue with project completion involves the timing for completion of new construction
projects. Most of these projects are being developed by Habitat for Humanity (HFH) and NSP funding tends to be
used for land acquisition. In most cases HFH has to raise other funding, qualify the homebuyer for their program and
coordinate construction of the home. This results in a longer timeframe for project completion. Newberry Habitat
located in La Pine, OR, still experiencing a depressed market, making it hard to find qualified purchasers. The
completion date of the remaining housing units is anticipated to be sometime late in 2013 and possibly sometime
into 2014.      
OHCS Loan Programs
The &ldquoActivity A&rdquo Loan Program has a budget of $5,281,787for low moderate and middle income (LMMI)
borrowers and $741,846 for low income (LH) borrowers.
The &ldquoActivity B&rdquo Loan Program has a budget of $5,524,135. for low moderate and middle income
(LMMI) borrowers and $4,732,841 for low income (LH) borrowers.
The &ldquoActivity C&rdquo Loan Program has a budget of $1,000,000. for low moderate and middle income
(LMMI) borrowers
The &ldquoActivity E&rdquo Loan Program has a budget of $513,960. for low moderate and middle income (LMMI)
borrowers and $1,576,490 for low income (LH) borrowers. 
Overall Summary
By the end of the second quarter of 2013 the Oregon NSP-1 program expended 102% of the original grant amount
plus program income. The program is on track to meet expenditure deadlines and its low income set requirement
noted above. The program is projected to exceed its target for unit production of 307 units and could produce as
many as 350 units assuming the continued sale of purchase rehabilitation properties and generation of program
income.  As noted last quarter, OHCS staff needs to work with Subrecipients andDevelopers on the following issues
during the first quarter of 2013:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion of
reporting and updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3)
assisting Subgrantees with alternatives to properties that are remaining on the market for long periods of time and
are not selling; 4) getting DRGR data entry problems fixed; and 5) completing program income receipt and
expenditure entries in DRGR. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $20,169.94 $6,023,634.44 $5,908,259.18

2, Purchase/Rehab $102,423.77 $10,446,023.53 $8,551,603.06

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,090,451.38 $2,071,856.70

6, Administration $7.44 $1,969,125.58 $1,790,970.26
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting
Grant (DRGR) system.

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend1

$115,914.30$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $115,914.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$133,753.42$0.00CLACKAMAS COUNTY

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$495,461.10$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,434.94

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$36,434.94

($3,807.37)

$0.00

$0.00

$36,434.94

$36,434.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CORA-LH

$20,169.94

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$11,543.93

$0.00

N/A

03/16/2014

$20,169.94

To Date

02/27/2013

Direct ( HouseHold )

$36,434.94

Total Funds Expended

Responsible Organization:

$36,434.94

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Redmond, OR and surrounding communities

Location Description:

Down payment assistance

This Activity was set up with the remaining NSP-1 funds from Activity B, to assist one low-income family to purchase a single
family unit. During the second quarter of 2013, the single family low income unit was purchased and occupied.

Activity Progress Narrative:

Finance MechanismActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$36,434.94$36,434.94Central Oregon Regional Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1

$20,169.94     Program Funds Drawdown $24,891.01
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Activity Locations
Address County State ZipCity Status / Accept

Oregon19742 Manzanita Ln 97702-7953Bend Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene1

$382,945.78$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$25,625.00$0.00City of Gresham1

$401,055.78$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,173.54

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$307,173.54

$0.00

$0.00

$0.00

$305,440.89

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system. Remaining funds in the amount of $2,845.00 will be transferred to 2-PR-Medford-LMMI to assist the purchase of one
single family unit for Habitat which anticipated during the third quarter of 2013.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $305,440.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland1

$722,306.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem1

$0.00$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

29

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem2

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield2

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield1

$100,378.46$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield1

$0.00$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,367.00

NSP Only - LH - 25% Set-Aside City of Bend2

Total Projected Budget from All Sources

Match Contributed

$46,367.00

($6,038.46)

$0.00

$0.00

$46,367.00

$46,344.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LH

$46,344.68

$148,594.54

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$46,367.00

To Date

09/28/2008

Direct ( HouseHold )

$46,344.68

Total Funds Expended

Responsible Organization:

$46,344.68

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

The City of Bend worked with Central Oregon Veterans Outreach (COVO) for the purchase and rehabilitation of one single
family unit. During the second quarter, this activity was fully expended. This property was partially funded with Bend NSP-2
funds, and occupancy was reported under 2-PR-Bend-LH / NSP-2 during the second quarter of 2013.

Activity Progress Narrative:

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$46,344.68$46,344.68City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$46,344.68     Program Funds Drawdown $46,344.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$154,633.00

$0.00

$0.00

$154,633.00

$154,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$154,633.00

$0.00

$148,594.54

Apr 1 thru Jun 30, 2013

Activitiy Category:

$148,594.54

$0.00

N/A

03/16/2014

07/16/2013

$154,633.00

To Date

09/29/2008

Direct ( HouseHold )

$154,633.00

Total Funds Expended

Responsible Organization:

$154,633.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

This Activity was created for the purpose of the purchase of low-to-moderate rental properties for the Non-Profit; Housing
Works. The rehabilitation of this single family unit was occupied during the second quarter of 2013. This Activity is now
complete

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$154,633.00$154,633.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

$6,038.46     Program Funds Drawdown $6,038.46
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Activity Locations
Address County State ZipCity Status / Accept

Oregon450 NW 24th St 97756-7167Redmond Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 1 1 100.00

0 1/0 0/1 1/1# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$289,226.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$37,336.41$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $265,290.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,478,644.67

$102,696.57

$0.00

$0.00

$1,306,262.58

$1,306,262.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$715,000.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$403,880.69

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,306,262.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. To date, Clackamas County has six (6) units
occupied, anticipating one additional unit to be purchased during the third quarter of 2013, and occupied during the fourth
quarter of 2013.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,306,262.58$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

$0.00     Program Funds Drawdown $902,381.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 7/5 7/5# of Households 0 1 100.00

1 0/0 7/5 7/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,720.32

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$302,720.32

$0.00

$0.00

$1,431.00

$302,720.32

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$239,166.58

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

Central Oregon Regional Housing Authority (dba Housing Works) expended remaining funds during the second quarter of
2013. There were a total of three (3) units funded and occupied. This Activity will be closed as of the end of the second quarter
of 2013.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$302,720.32$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $271,301.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,638.62

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$592,638.62

$6,272.73

$0.00

$1,034.36

$592,638.62

$592,638.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$6,272.73

$92,627.30

$2,465.36

Apr 1 thru Jun 30, 2013

Activitiy Category:

$288,831.25

$0.00

N/A

03/16/2014

$6,272.73

To Date

10/15/2009

Direct ( HouseHold )

$592,638.62

Total Funds Expended

Responsible Organization:

$6,272.73

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

Central Oregon Regional Housing Authority (dba Housing Works) expended remaining funds during the second quarter of
2013. There were a total of four (4) units funded and occupied. This Activity will be closed as of the end of the second quarter of
2013.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$592,638.62$6,272.73Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$3,807.37     Program Funds Drawdown $303,807.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the development of three housing units.  There
is no new activity to report for the second quarter of 2013. CSC anticipates closing out Activity during the third quarter of 2013.

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium2

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$200,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$200,375.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the development of
one housing unit which was sold by the Lincoln Community Land Trust (LCLT) to an income qualified household during the
4thquarter of 2011. There is no new activity to report for the second quarter of 2013. This Activity has $52,057 Program Income
remaining &ndash CSC anticipates all funds to be expended during the third quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$0.00City of Eugene1

$0.00$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham1

$147,190.73$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $147,190.73

64

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC, has purchased two housing units which has been
rehabilitated and was listed for sale during the fourth quarter of 2012, hoping for sale and occupancy during the third or fourth
quarters of 2013. There was zero activity during the second quarter of 2013.   

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $229,173.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,826.95

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$270,826.95

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC has purchased three housing units under
this activity; hoping to be sold or rented during the third or fourth quarter of 2013. There was zero activity during the second
quarter of 2013.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $270,826.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$499,539.80

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition of eights (8) housing units. To date, five
(5) housing units have been completed and sold to income qualified LH25 households. The other three (3) units are in various
stages of rehabilitation, anticipating additional construction during the third and fourth quarters of 2013.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/8# of Housing Units 0

2/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/8 0/0 2/8# of Households 0 0 100.00

0 2/8 0/0 2/8# Owner Households 0 0 100.00

71

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,167.35

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$92,167.35

$0.00

$0.00

$0.00

$91,055.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Medford-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

11/26/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab

Location Description:

Medford, Oregon

This activity was created from funds that were recaptured and set into the 5-RDV-State-LMMI activity, with allocation based on
a first-come, first-served basis. The City of Medford was awarded $91,055.00 with funds that had been recaptured, to assist
Habit for Humanity with the purchase of one unit for a Low-to-Moderate income family. Medford had zero activity during the
second quarter of 2013, anticipates the closing and occupancy of unit during the third quarter of 2013.

Activity Progress Narrative:

Medford Purchase/Reb LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,620,932.94

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,620,932.94

$131,731.82

$0.00

$0.00

$1,550,805.00

$1,550,805.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$177,965.08

$517,925.35

$131,731.82

Apr 1 thru Jun 30, 2013

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

$106,377.00

To Date

03/16/2009

Direct ( HouseHold )

$1,550,805.00

Total Funds Expended

Responsible Organization:

$106,377.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of ten
(10) housing units by Proud Ground, a community land trust (PG); all of which has been closed and occupied as of the second
quarter of 2013.   PHB has earned $517,925 in program income through these PG developments with $70,127 grant funds
remaining. PG is continuing to pursue additional acquisitions under this activity.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland1

$1,550,805.00$106,377.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Properties 1

$46,233.26     Program Funds Drawdown $1,091,940.48
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Activity Locations
Address County State ZipCity Status / Accept

Oregon16825 SE Woodward St 97236-1467Portland Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Housing Units 1

10/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 10/5 10/5# of Households 0 1 100.00

1 0/0 10/5 10/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00CITY OF SALEM

$423,784.09$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. A total of five (5) low income units have been sold and
occupied. There was zero activity during the second quarter of 2103.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $295,626.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$43,429.00

$0.00

$0.00

$817,731.35

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$47,211.83

$0.00

N/A

03/16/2014

$43,429.00

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the NeighborWorks
Umpqua has had difficulty selling homes they have had to rent the homes. UCDC made an offer on a property in January 2013
on a property being sold as a short sale. This property has not closed as anticipated, UCDC is asking bank for an update.
There was no activity to report during the second quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $727,090.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,711,205.65

NSP Only - LH - 25% Set-Aside Washington County2

Total Projected Budget from All Sources

Match Contributed

$1,711,205.65

($12,331.85)

$0.00

$0.00

$1,711,205.65

$1,711,205.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$1,711,205.65

Total Funds Expended

Responsible Organization:

$1,084.49

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

04/10/2013 Funds reallocated into 5-RDV-State for reallocation received from Washington County as follows:  2-PR-
Washington-LH $12,331.85  
This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,711,205.65$1,084.49Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Properties 1

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $1,711,205.65
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Activity Locations
Address County State ZipCity Status / Accept

Oregon632 S 10th Ter 97113-6223Cornelius Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Housing Units 1

9/7# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/7 0/0 9/7# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 8/6 0/0 8/6# Renter Households 1 1 100.00

83

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County1

$268,732.63$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

05/21/2013

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Completed

Activity Description:

In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was
created.  Construction is to begin in June 2013 for a 50 unit  rental low-to-moderate mulitfamily complex; with completion and
occupancy in June 2014.
Initial Activity:Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new
affordable rental housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households
however, this is only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was
created. 
Construction is to begin in July 2013 for a 50 unit  rental low-to-moderate multi-family complex; with completion and occupancy
in June 2014.
 

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 10 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010. One (1) single family unit was reported as sold and occupied during the second quarter of 2013 for a total of five (5)
single family units to date. 

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 1

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $291,936.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 1

5/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 1 1 100.00

0 5/10 0/0 5/10# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-CherryCreek-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

05/21/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the
acquisition of land.  The 50 unit construction on this project is to begin June 2013 and be completed and occupied June 2014. 
There will be one (1) manager unit and forty-nine (49) low-to-moderate- income family rental occupied units.

Location Description:

Medford, OR

This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the
acquisition of land.  The 50 unit construction on this project is to begin July 2013 and be completed and occupied by June
2014.  There will be one (1) manager unit and forty-nine (49) low-to-moderate-income family rental units.
 

Activity Progress Narrative:

Cherry Creek RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Housing Authority of Jackson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has sold four (4) homes to date, anticipating additional closing in July 2013. The City of La Pine is still
experiencing a depressed market, making it hard to find qualified borrowers. There was one low income unit purchased and
occupied during the second quarter of 2013.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Housing Units 0

3/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/12 0/0 3/12# of Households 0 0 100.00

0 3/12 0/0 3/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income. During the second quarter of 201 Habitat for Humanity had the last 16 homes receive certificates of occupancy. Ten
(10) homes were sold and occupied during the second quarter of 2013; for a total of thirteen (13) units. Note this activity
includes land that is within the same subdivision as Activity 5-RDV-Portland-LMMI.

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland2

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/22# of Properties 10

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $884,554.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon2098 SE 171st Ave 97233-4471Portland Match / Y

Oregon2134 SE 171st Ave 97233-4476Portland Match / Y

Oregon2193 SE 171st Ave 97233-4484Portland Match / Y

Oregon2205 SE 171st Ave 97233-4483Portland Match / Y

Oregon2229 SE 171st Ave 97233-4483Portland Match / Y

Oregon2301 SE 171st Ave 97233-4482Portland Match / Y

Oregon2313 SE 171st Ave 97233-4482Portland Match / Y

Oregon2325 SE 171st Ave 97233-4482Portland Match / Y

Oregon2349 SE 171st Ave 97233-4482Portland Match / Y

Oregon2361 SE 171st Ave 97233-4482Portland Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/22# of Housing Units 10

13/22# of Singlefamily Units 10

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 13/22 0/0 13/22# of Households 10 10 100.00

0 13/22 0/0 13/22# Owner Households 10 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded $495,366
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23 foreclosed subdivision lots for the construction of single
family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120% of the
area median income.  During the second quarter of 2013, five (5) single family units were purchased and occupied for a total of
six (6) properties. Infrastructure is already in place for all units, and framing for eleven (11) units have begun. Please note that
this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-LH.

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland1

$0.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/23# of Properties 5

$0.00     Program Funds Drawdown $495,366.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon2217 SE 171st Ave 97233-4483Portland Match / Y

Oregon2241 SE 171st Ave 97233-4483Portland Match / Y

Oregon2253 SE 171st Ave 97233-4483Portland Match / Y

Oregon2265 SE 171st Ave 97233-4483Portland Match / Y

Oregon2277 SE 171st Ave 97233-4483Portland Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/23# of Housing Units 5

6/23# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 0/0 6/23 6/23# of Households 0 5 100.00

5 0/0 6/23 6/23# Owner Households 0 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,749.75

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,794,749.75

($150,826.40)

$0.00

$0.00

$1,794,503.42

$1,794,503.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$20,279.93

$31,761.00

$20,279.93

Apr 1 thru Jun 30, 2013

Activitiy Category:

$20,279.93

$0.00

N/A

03/16/2014

($150,826.40)

To Date

09/29/2008

 (  )

$1,794,503.42

Total Funds Expended

Responsible Organization:

$20,279.93

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the second quarter of 2013 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible in the next three quarters and for the most part start close a majority of NSP-1 activities.

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,794,503.42$20,279.93State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,774,223.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,480.88

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$10,480.88

($6,262.12)

$0.00

$0.00

$10,480.88

$10,480.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-Washington

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/20/2012

 (  )

$10,480.88

Total Funds Expended

Responsible Organization:

$8,881.95

Administration Completed

Activity Description:

Washington County NSP-1 Admin

Location Description:

Washington County, Oregon

04/10/2013 Funds reallocated into 5-RDV-State for reallocation received from Washington County  as follows:   6-AD-
Washington $6,262.12
This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.
 

Activity Progress Narrative:

Washington County AdminActivity Title:

Project Number:

6

Project Title:

Administration

$10,480.88$8,881.95Washington County2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,480.88
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

($12,000.00)

$0.00

$0.00

$83,500.00

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

($25,322.64)

To Date

01/01/2012

 (  )

$83,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

04/10/2013 reduced Admin budget by $12,000 (Admin budget was incorrect)
Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B developer
agreements.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$0.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting
Grant (DRGR) system.

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,060.19

N/A City of Portland2

Total Projected Budget from All Sources

Match Contributed

$61,060.19

($9,135.42)

$0.00

$0.00

$61,060.19

$59,068.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$7.44

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

($9,135.42)

To Date

01/01/2012

 (  )

$59,068.27

Total Funds Expended

Responsible Organization:

$7.44

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

Program Income in the amount of $9,135.42 was used for Admin inadvertantly, the same amount was transferred into 2-PR-
Portland-LMMI
The City of Portland continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B developer agreements.

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$59,068.27$7.44City of Portland2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$7.44     Program Funds Drawdown $7.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,550.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$39,550.00

$18,593.97

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

04/10/2013 Funds reallocated into 5-RDV-State for reallocation received from Washington County $18,593.97 as follows:
2-PR-Washington-LH $12,331.85   6-AD-Washington $6,262.12
This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The total amount recaptured to
date is $444,027; with $425,432 being reallocatedto date on a first-come, first-served basis, for properties that have an
accepted purchase and sales agreement, proof of foreclosure and verification the property is located in the target area. 

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2013 thru September 30, 2013 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:

1
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,963,391.59

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,563,391.59

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.

Active

QPR Contact:Grant Status:
Alycia Howell
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2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
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OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

l be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireatho
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Definitions and Descriptions:

rough assessment of all properties. The assessment must examine the major building components and describe the work necessary to bring
each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS) outlined in 24 CFR
982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$52,057.00

N/A

$19,324,947.20

$0.00

$146,482.35

$2,258.00

Total Obligated

$1,801,450.36

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,563,391.59

$43,944.00 $1,963,391.59

Match Contributed

     Program Funds Drawdown

To Date

$21,218,564.91

$21,563,391.59

$21,563,391.59

Overall

Program Income Received

$34,156.66

$302,753.79

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,953,811.02

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,953,811.02

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,143,345.59

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$54,315.00 $21,126,397.56Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR July 1, 2013 to September 30, 2013
Introduction
By the end of the second quarter of 2013 Oregon Housing and Community Services (OHCS) and its nine
Subrecipients (i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities)
have expended approximately $21,124,139.56 or 107 % of the original NSP1 grant amount of $19,600,000.  As
reported last quarter, several down payment assistance activities were closed out.  Most of the Subrecipients have
completed their program with the exception of a few redevelopment projects that involve new construction or
acquisition rehabilitation projects where units are sold and program income is earned and recycled back into the
program activity fund.  Because construction and rehabilitation activities are still in progress not all of the housing
units assisted with NSP funds are occupied.  There are a few Subrecipients and Subgrantees that have residual
balances of funding.  This is the result of either projects that were completed under budget or were not completed at
all.  These unexpended fund balances will likely be forfeited or recaptured in the next quarter and will be made
available to existing Subrecipients and Subgrantees through an application process.    
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 12 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 99% of Activity A budgets has been expended with only just a few very small
transactions to complete. Activity B type projects take longer to complete and reach occupancy than Activity A
projects.  Although 95% of Activity B funds have been expended it is difficult to determine when these activities will
be closed out because in several cases the houses units are sold which generates program income which keeps the
activity open for additional acquisitions.
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  The project has been ded tax credits and is ready for construction to
commence in July 2013.  The housing units will be constructed and occupied in 2014. This project is the only bona-
fide multi-family housing project in Oregon&rsquos NSP-1 program. All other projects contain four or less housing
units which under NSP are classified as single family projects. Activity E has been set up to report occupancy for
this project.

There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single and multi-family homes.  Just over 95% of the NSP funds budgeted for this activity have been
expended.  Because the activity involves new construction, occupancy of the units is not anticipated be significant
until later in 2013 and in some cases may extend into 2014.  
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  With program
income from the resale of single completed projects the unit count could reach 350. About 170 units, a majority of
the units were or will be assisted by Activity A, Financing Mechanisms. 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program budget for LH25 is $7,051,178. or 32% of the
recently revised NSP-1 budget of $21,563,391.59 (i.e. Original budget $19,600,000. plus Program Income). Given
that several more Activity B projects are largely LH25 projects and should be completed in the coming two quarters
and Activity E projects that are planned for LH25 occupancy, Oregon should easily be able to continue increasing its
share of the LH25 beyond the minimum requirement.
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend, Springfield Eugene, Gresham, Washington County and the City
of Medford have expended all of their program funds and have closed out their programs as of the third
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quarter of 2013. 
The City of Portland which has the largest program has expended all of its program funds except for about $67,869
that are obligated to rehabilitation projects for a community land trust which is to be obligated during the fourth
quarter of 2013.  The land trust has purchased and completed the rehabilitation of ten (10) homes that were sold to
homebuyers at or below 80% of the area median income.  Because the community land trust has generated over
$500,000 in program income, it plans to purchase one additional home during 2014. The City has also awarded
funds to Habitat for Humanity that has acquired a largeredevelopment site to build 45 new homes of which 22 of
these homes will benefit low income households.  The City has expended the balance of its Activity A down payment
assistance loan funds in the peiu quarter for a program total of 17 loans for low moderate middle income (LMMI)
households.
The last Subrecipient; Clackamas County, has been generated over $600,000 in program income and anticipates
funding one additional property prior to the end of the first quarter of 2014.

Summary of Progress by Non-Profit Developers and Housing Authorities
The Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under Activity
C, Land Banking and as noted above has been approved to receive a low income housing tax credit allocation to
fund the construction of 50 low and moderate income rental units. Construction began during the third quarter of
2013, anticipating occupancy during the third or fourth quarter of 2014.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit.  HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity due increases of funding through ARRA programs and housing
counseling demands for a program that provides loan modifications and payment assistance. As a result HAYC is
still working on the rehabilitation of these units. HAYC has listed all units for sale in the third quarter of 2013
Umpqua CDC (UCDC) has purchased 7 single family homes and one three unit home.  UCDC is in the process of
purchasing an additional unit to be rehabilitated and sold during the fourth quarter of 2013.
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased and sold nine homes.

Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  All three units are fully occupied
by low income households. One additional unit was sold to a low-to-moderate income family.
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes (five homes have
been sold and occupied) with $500,000 of NSP funds and is in the process of rehabilitating these homes. HFHO
also purchased 12 foreclosed lots for $223,000 in the City of La Pine.  To date, four (4) homes have been built, sold
and occupied. Because of the volunteer and donation model for development, HFHO has produced the most units
per NSP dollar expended.  HFHO anticipatesadditional construction and occupancy during 2013 and 2014. The La
Pine area is still depressed, HFHO struggles to build and sell the additional properties.
Community Connections of Northeast Oregon (CCNO) had purchased and completed rehabilitation of three single
family housing units. One home closed in April of 2012; however a term of affordability was not enforced. A
Declaration of Covenants will be mailed to the current owner at the end of September 2013, and a term of
affordability will be placed on that property during the fourth quarter of 2013. The other two homes were sold to low
moderate and middle income households (LMMI). 
Problems or Issues Encountered
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that that although
a vast majority of NSP Subrecipients or Developers have expended all of their NSP funds a few of these entities
have struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has been
providing technical assistance to those facing such difficulty and for the most part has either resolved their issues or
established a plan to meet program deadlines and outcomes on time.  OHCS anticipates that by the end of the
calendar year all projects will be completed and occupied with the exception of the new construction projects for the
Newberry Habitat properties in La Pine, Oregon and the Cherry Creek project in Medford, Oregon. 
Overall Summary
By the end of the third quarter of 2013 the Oregon NSP-1 program expended 102% of the original grant amount plus
program income. The program is on track to meet expenditure deadlines and its low income set requirement noted
above.  As noted last quarter, OHCS staff needs to work with Subrecipients andDevelopers on the following issues
during the first quarter of 2013:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion of
reporting and updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3)
assisting Subgrantees with alternatives to properties that are remaining on the market for long periods of time and

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



are not selling; 4) getting DRGR data entry problems fixed; and 5) completing program income receipt and
expenditure entries in DRGR. 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,022,522.09 $5,908,259.18

2, Purchase/Rehab $2,258.00 $10,460,090.89 $8,553,861.06

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,111,406.70 $2,071,856.70

6, Administration $0.00 $1,969,371.91 $1,790,970.26
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting
Grant (DRGR) system

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend1

$115,914.30$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $115,914.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$133,753.42$0.00CLACKAMAS COUNTY

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$495,461.10$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,434.94

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority

Total Projected Budget from All Sources

Match Contributed

$36,434.94

$0.00

$0.00

$0.00

$36,434.94

$36,434.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CORA-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$11,543.93

$0.00

N/A

03/16/2014

$0.00

To Date

02/27/2013

Direct ( HouseHold )

$36,434.94

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Redmond, OR and surrounding communities

Location Description:

Down payment assistance

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Finance MechanismActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$36,434.94$0.00Central Oregon Regional Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $24,891.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene1

$382,945.78$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$25,625.00$0.00City of Gresham1

$401,055.78$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,173.54

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$307,173.54

($1,112.35)

$0.00

$0.00

$307,173.54

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$1,732.65

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

All funds have been expended with the exception of $1,732.65.  It is anticipated that the City of Medford will return the funds to
be placed in the State Pool for future reallocation

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $305,440.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland1

$722,306.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem1

$0.00$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem2

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield2

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield1

$100,378.46$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield1

$0.00$0.00City of Springfield2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,367.00

NSP Only - LH - 25% Set-Aside City of Bend2

Total Projected Budget from All Sources

Match Contributed

$46,367.00

$0.00

$0.00

$0.00

$46,367.00

$46,344.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LH

$0.00

$148,594.54

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/28/2008

Direct ( HouseHold )

$46,344.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$46,344.68$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $46,344.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$0.00

$0.00

$0.00

$154,633.00

$154,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$148,594.54

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

Direct ( HouseHold )

$154,633.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$154,633.00$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $6,038.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$289,226.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$37,336.41$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $265,290.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,478,644.67

$0.00

$0.00

$0.00

$1,478,644.67

$1,306,262.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$715,000.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$403,880.69

$0.00

N/A

03/16/2014

$172,382.09

To Date

03/16/2009

Direct ( HouseHold )

$1,306,262.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. To date, Clackamas County has six (6) units
occupied, anticipating one additional unit to be purchased during the fourth quarter of 2013, and occupied during the first
quarter of 2014

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,306,262.58$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

$0.00     Program Funds Drawdown $902,381.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 7/5 7/5# of Households 0 0 100.00

0 0/0 7/5 7/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,720.32

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$302,720.32

$0.00

$0.00

$0.00

$302,720.32

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$239,166.58

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$302,720.32$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $271,301.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$592,638.62

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$592,638.62

$0.00

$0.00

$0.00

$592,638.62

$592,638.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$92,627.30

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$288,831.25

$0.00

N/A

03/16/2014

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$592,638.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$592,638.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $303,807.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity resulted in the development of three housing units rented to low income
occupants.  

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium2

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$252,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$52,057.00

$52,057.00

$52,057.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$52,057.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$252,432.00

Total Funds Expended

Responsible Organization:

$52,057.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

8/13/2013 remaining Program Income expended for property located at 2219 NE 28th St, Lincoln City
This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. This activity resulted in the development of one housing
unit which was sold by the Lincoln Community Land Trust (LCLT) to an income qualified household during the 4thquarter of
2011. The remaining $52,057 Program Income was expended during the third quarter of 2013, closing this Activity

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$252,432.00$52,057.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$0.00City of Eugene1

$0.00$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham2

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham1

$147,190.73$0.00City of Gresham2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $147,190.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC, has purchased two housing units which has been
rehabilitated and was listed for sale during the fourth quarter of 2012, hoping for sale and occupancy during the third or fourth
quarters of 2013. There was zero activity during the third quarter of 2013.  

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $229,173.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

67

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,826.95

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$270,826.95

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC has purchased three housing units under
this activity; hoping to be sold or rented during the third or fourth quarter of 2013. There was zero activity during the third
quarter of 2013.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $270,826.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$460.20

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition of eights (8) housing units. To date, five
(5) housing units have been completed and sold to income qualified LH25 households. The other three (3) units are in various
stages of rehabilitation, anticipating additional construction during the third and fourth quarters of 2013.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/8# of Housing Units 0

2/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/8 0/0 2/8# of Households 0 0 100.00

0 2/8 0/0 2/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,167.35

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$92,167.35

$1,112.35

$0.00

$0.00

$92,167.35

$92,167.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Medford-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$1,112.35

To Date

11/26/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$92,167.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab

Location Description:

Medford, Oregon

This activity was created from funds that were recaptured and set into the 5-RDV-State-LMMI activity, with allocation based on
a first-come, first-served basis. The City of Medford was awarded $91,055.00 with funds that had been recaptured, to assist
Habit for Humanity with the purchase of one unit for a Low-to-Moderate income family which was sold and occupied during the
third quarter of 2013

Activity Progress Narrative:

Medford Purchase/Reb LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$92,167.35$92,167.35City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,620,932.94

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,620,932.94

$9,135.42

$0.00

$0.00

$1,620,932.94

$1,553,063.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$2,258.00

$517,925.35

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

$70,127.94

To Date

03/16/2009

Direct ( HouseHold )

$1,553,063.00

Total Funds Expended

Responsible Organization:

$2,258.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of ten
(10) housing units by Proud Ground, a community land trust (PG); all of which has been closed and occupied as of the second
quarter of 2013.   PHB has earned $517,925 in program income through these PG developments with $67,869.94 grant funds
remaining. PG is continuing to pursue additional acquisitions under this activity.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland1

$1,553,063.00$2,258.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Properties 0

$2,258.00     Program Funds Drawdown $1,094,198.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Housing Units 0

10/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/5 10/5# of Households 0 0 100.00

0 0/0 10/5 10/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem2

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00CITY OF SALEM

$423,784.09$0.00City of Salem2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. A total of five (5) low income units have been sold and
occupied. There was zero activity during the third quarter of 2103.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $295,626.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$3,819.59

$0.00

$0.00

$821,550.94

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$47,211.83

$0.00

N/A

03/16/2014

$3,819.59

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the NeighborWorks
Umpqua has had difficulty selling homes they have had to rent the homes. UCDC made an offer on a property in January 2013
on a property being sold as a short sale. This property has not closed as anticipated, UCDC anticipates closing in October
2013. There was no activity to report during the third quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $727,090.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,711,205.65

NSP Only - LH - 25% Set-Aside Washington County2

Total Projected Budget from All Sources

Match Contributed

$1,711,205.65

$0.00

$0.00

$0.00

$1,711,205.65

$1,711,205.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$1,711,205.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,711,205.65$0.00Washington County1

$0.00$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,711,205.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/7# of Housing Units 0

9/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/7 0/0 9/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 8/6 0/0 8/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County2

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County1

$268,732.63$0.00Washington County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Completed

Activity Description:

In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was
created.  Construction is to begin in June 2013 for a 50 unit  rental low-to-moderate mulitfamily complex; with completion and
occupancy in June 2014.
Initial Activity:Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new
affordable rental housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households
however, this is only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was
created.  Construction is to begin in July 2013 for a 50 unit rental low-to-moderate multi-family complex; with completion and
occupancy in June 2014.                                              

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 10 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010 for the purchase of land with one existing single family home. To date, five homes have been sold and occupied, with
sic homes remaining to be built, sold and occupied to low income occupants. There was zero activity during the third quarter of
2013

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $291,936.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-CherryCreek-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

05/21/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the
acquisition of land.  The 50 unit construction on this project is to begin June 2013 and be completed and occupied June 2014. 
There will be one (1) manager unit and forty-nine (49) low-to-moderate- income family rental occupied units.

Location Description:

Medford, OR

This Activity was transitioned from 3-LB-Jackson-LMMI. Funds in the amount of $1,000,000.00 was used for the acquisition of
land.  The 50 unit construction on this project is to begin July 2013 and be completed and occupied by June 2014.  There will
be one (1) manager unit and forty-nine (49) low-to-moderate-income family rental units.

Activity Progress Narrative:

Cherry Creek RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Housing Authority of Jackson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has sold four (4) homes to date, provided loan approval in July 2013 to new purchaser and anticipate occupancy
during December 2013. The City of La Pine is still experiencing a depressed market, making it hard to find qualified
borrowers.   

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Housing Units 0

3/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/12 0/0 3/12# of Households 0 0 100.00

0 3/12 0/0 3/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income. During the second quarter of 201 Habitat for Humanity had the last 16 homes receive certificates of occupancy. Two
(2) homes were sold and occupied during the third quarter of 2013; for a total of fifteen (15) units. Note this activity includes
land that is within the same subdivision as Activity 5-RDV-Portland-LMMI

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland2

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/22# of Properties 2

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $884,554.00

94

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

15/22# of Housing Units 2

15/22# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 15/22 0/0 15/22# of Households 2 2 100.00

0 15/22 0/0 15/22# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded $495,366
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23 foreclosed subdivision lots for the construction of single
family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120% of the
area median income.  A total of six (6) properties have been sold and occupied to date. Infrastructure is already in place for all
units, and framing for eleven (11) units have begun. Please note that this activity includes land that is within the same
subdivision as Activity 5-RDV-Portland-LH. 

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland1

$0.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/23# of Properties 0

$0.00     Program Funds Drawdown $495,366.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/23# of Housing Units 0

6/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/23 6/23# of Households 0 0 100.00

0 0/0 6/23 6/23# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,749.75

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,794,749.75

$246.33

$0.00

$4,394.00

$1,794,749.75

$1,794,503.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

$36,155.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$20,279.93

$0.00

N/A

03/16/2014

$246.33

To Date

09/29/2008

 (  )

$1,794,503.42

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the third quarter of 2013 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible in the next three quarters and for the most part start close a majority of NSP-1 activities.  

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,794,503.42$0.00State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,774,223.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,480.88

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$10,480.88

$0.00

$0.00

$0.00

$10,480.88

$10,480.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-Washington

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/20/2012

 (  )

$10,480.88

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Washington County NSP-1 Admin

Location Description:

Washington County, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Washington County AdminActivity Title:

Project Number:

6

Project Title:

Administration

$10,480.88$0.00Washington County2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $10,480.88
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$0.00

$0.00

$0.00

$96,822.64

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

$13,322.64

To Date

01/01/2012

 (  )

$83,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B developer
agreements.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$0.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,060.19

N/A City of Portland2

Total Projected Budget from All Sources

Match Contributed

$61,060.19

$0.00

$0.00

$0.00

$61,060.19

$59,068.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$59,068.27

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

The City of Portland continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B developer agreements.

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$59,068.27$0.00City of Portland2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7.44
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,550.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$39,550.00

$20,955.32

$0.00

$39,550.00

$39,550.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$0.00

$39,550.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$39,550.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The total amount recaptured to
date is $483,577 (which includes Program Income); with $425,432 being reallocatedto date on a first-come, first-served
basis. Program Income funds still remain in the amount of $39,550 to be reallocated.

Activity Progress Narrative:

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2013 thru December 31, 2013 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,963,391.59

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,563,391.59

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.

Active

QPR Contact:Grant Status:
Alycia Howell

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
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OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

l be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the
extentnecessarytoassuresafety,quality,andhabitability. OHCSwillrequireatho
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Definitions and Descriptions:

rough assessment of all properties. The assessment must examine the major building components and describe the work necessary to bring
each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS) outlined in 24 CFR
982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$76.00

N/A

$19,417,114.55

$0.00

$76.00

$92,167.35

Total Obligated

$1,801,526.36

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,563,391.59

$0.00 $1,963,391.59

Match Contributed

     Program Funds Drawdown

To Date

$21,218,640.91

$21,563,391.59

$21,563,391.59

Overall

Program Income Received

$0.00

$0.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,953,887.02

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,953,887.02

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,143,345.59

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$92,243.35 $21,218,640.91Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR October 1, 2013 to December 31, 2013
By the end of the 4th Quarter of 2013 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended approximately $21,218,640.91 or 108 % of the original NSP1 grant amount of $19,600,000. As reported
last quarter, several down payment assistance activities were closed out. Most of the Subrecipients have completed
their program with the exception of a few redevelopment projects that involve new construction or
acquisition/rehabilitation projects where units are sold and program income is earned and recycled back into the
program activity fund. Because construction and rehabilitation activities are still in progress not all of the housing
units assisted with NSP funds are occupied. There are a few Subrecipients and Subgrantees that have residual
balances of funding. Currently these Sub-Recipients have plans for the remaining funds and are actively working on
completion and getting the units occupied.  
Summary of Expenditures and Progress by Activity Type
 The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing;3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grantrecipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 12 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 99% of Activity A budgets hasbeen expended with only just a few very small
transactions to complete. Activity B type projects take longer to complete and reach occupancy than Activity A
projects.  Although 95% of Activity B funds have been expended it is difficult to determine when these activities will
be closed outbecause in several cases the units are sold which generates program income which keeps the activity
open for additional acquisitions.
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  The projecthas been awarded tax credits and is ready for construction to
commence in July 2013.  The housing units will be constructed and occupied in 2014. This project is the only bona-
fide multi-family housing project in Oreg&rsquos NSP-1 program. All other projects contain four or less housingunits
which under NSP are classified as single family projects. Activity E has been set up to report occupancy for this
project. There has not been a unit that has been occupied during the 4th Quarter.
There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single and multi-family homes.  Just over 95% of the NSP funds budgeted for this activity have been
expended.  Because the activity involves new construction, occupancy of the units is not anticipated be significant
until early in 2014 and in some cases may extend into the latter half of 2014, this is due to the area the lots are
located.
 Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  With program
income from the resale of single completed projects the unit count could reach 350. About 170 units, a majority of
the units were or will be assisted by Activity A, Financing Mechanisms. 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program  budget for LH25 is $7,051,178. or 32% of
the recently revised NSP-1 budget of $21,563,391.59 (i.e. Original budget $19,600,000. plus Program Income).
Given that several more Activity B projects are largely LH25 projects and are anticipated to be completed in the
early 2014 and possibly year end 2014, the Activity E projects that are planned for LH25 occupancy, Oregon should
easily be able to continue increasing its share of the LH25 beyond the minimum requirement.
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend,Springfield Eugene, Gresham, Washington County and the City of
Medford have expended all of their program funds and have closed out their programs as of the third quarter of
2013. 
The City of Portland which has the largest program has expended all of its program funds except for about $67,869
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these funds are obligated to rehabilitation projects for a community land trust which should be obligated in the first
quarter of 2014.  The land trust has purchased and  completed the rehabilitation of ten (10) homes that were sold to
homebuyers at or below 80% of the area median income.  Because the community land trust has generated over
$500,000 in program income, they have used some of the funds to purchase one additional home and plan on
completion during 2014. The City has also awarded funds to Habitat for Humanity they have acquired a large
redevelopment site to build 45 new homes of which 22 of these homes will benefit low income households.  The City
has expended all funds for its Activity A down payment assistance loa funds for a program total of 17 loans for low
moderate middle income (LMMI) households.
The last Subrecipient; Clackamas County, has been generated over $600,000 in program income and anticipates
funding one additional property prior to the end of the first quarter of 2014.
Summary of Progress by Non-Profit Developers and Housing Authorities
The Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under Activity
C, Land Banking and as noted above has been approved to receive a low income housing tax credit allocation to
fund the construction of 50 low and moderate income  rental units. Construction began during the third quarter of
2013, anticipating occupancy during the third or fourth quarter of 2014.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single familyhousing unit.  HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity due increases of funding through ARRA programs and housing
counseling demands for a program that provides loan modifications and payment assistance. As a result HAYC is
still working on the rehabilitation of these units. HAYC listed 2 units for sale and have pending offers on both. Three
of their five homes are still in the rehabilitation stage with one needing &ldquomajor&rdquo repairs that were not
anticipated at purchase, this home may take longer to complete the rehabilitation.
CDC (UCDC) has purchased 7 single family homes and one three unit home.  The unit UCDC planned on
purchasing in third quarter 2013 fell thu due to additional liens recently disclosed.  UCDC is in the process of
purchasing an additional unit to be rehabilitated. They anticipate completing and selling the home in the first quarter
of 2014.
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased and sold nine homes.
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  All three units are fully occupied
by low income households. One additional unit was sold toa low-to-moderate income family.
 Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes (five homes have
been sold and occupied) with $500,000 of NSP funds and is in the process of rehabilitating these homes. HFHO
also purchased 12 foreclosed lots for $223,000 in the City ofLa Pine. To date, five (5) homes have been built, sold
and occupied. Because of the volunteer and donation model for development, HFHO has produced the most units
per NSP dollar expended.  HFHO anticipatesadditional construction and occupancy during 2014. The La Pine area
isstill depressed, HFHO struggles to build and sell the additional properties.

Community Connections of Northeast Oregon (CCNO) had purchased and completed rehabilitation of three single
family housing units. One home closed in April of 2012; however a term of affordability was not enforced. A
Declaration of Covenants has been mailed to the current owner and a term of affordability was placed on that
property during the fourth quarter of 2013. The Declaration has been signed by the borrower and recorded in the
county of Baker. The other two homes were sold to low moderate and middle income households (LMMI). 
 
Problems or Issues Encountered
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that although a
vast majority of NSP Subrecipients or Developers have expended all of their NSP funds a few of these entities have
struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has been
providing technical assistance to those facing such difficulty and for the most part has either resolved their issues or
established a plan to meet program deadlines and outcomes on time.  OHCS anticipated that by the end of the
calendar year 2013 all projects would be completed and occupied. Due to unforeseen circumstances there are
several projects still in the &ldquoto be built&rdquo or &ldquobuilding&rdquo stages, these projects include,
Newberry Habitat properties in La Pine, Oregon, Cherry Creek project in Medford, Oregon and the rehabilitation
homes for the Housing Authority of Yamhill County. 
Overall Summary
Currently the Oregon NSP-1 program has expended 108% of the original grant amount plus program income. The
program has met the expenditure deadline and its low income set requirement noted above.  As noted last quarter,
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OHCS staff needs to work with Subrecipients and  Developers on the following issues during the first quarter of
2014:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion of reporting and updating
DRGR on occupancy thereby meeting the program&rsquos main national objective; 3) assisting Subgrantees
with alternatives to properties that are remaining on the market for long periods of time and are not selling; 4) getting
DRGR data entry problems fixed; and 5) completing program income receipt and expenditure entries in DRGR, and
working with HUD on the closeout procedures and process forthe remaining reporting. 
   

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,022,522.09 $5,908,259.18

2, Purchase/Rehab $92,167.35 $10,460,090.89 $8,646,028.41

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,111,406.70 $2,071,856.70

6, Administration $0.00 $1,969,371.91 $1,790,970.26
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend1

$115,914.30$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $115,914.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene2

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene1

$382,945.78$0.00City of Eugene2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,173.54

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$307,173.54

$0.00

$0.00

$0.00

$307,173.54

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

All funds have been expended with the exception of $1,732.65.  It is anticipated that the City of Medford will return the funds to
be placed in the State Pool for futuer allocation.  These funds will be recaptured in the first quarter of 2014

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $305,440.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland1

$722,306.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,367.00

NSP Only - LH - 25% Set-Aside City of Bend2

Total Projected Budget from All Sources

Match Contributed

$46,367.00

$0.00

$0.00

$0.00

$46,367.00

$46,344.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LH

$0.00

$148,594.54

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/28/2008

Direct ( HouseHold )

$46,344.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit

Location Description:

Bend, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.   

Activity Progress Narrative:

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$46,344.68$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $46,344.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,633.00

NSP Only - LMMI City of Bend2

Total Projected Budget from All Sources

Match Contributed

$154,633.00

$0.00

$0.00

$0.00

$154,633.00

$154,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$148,594.54

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

Direct ( HouseHold )

$154,633.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase / rehab

Location Description:

Bend/Redmond Oregon area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Purchase / RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$154,633.00$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $6,038.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/1 1/1# of Households 0 0 100.00

0 1/0 0/1 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,478,644.67

$0.00

$0.00

$0.00

$1,478,644.67

$1,306,262.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$715,000.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$403,880.69

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,306,262.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. To date, Clackamas County has six (6) units
occupied. A project that they were working on for 4th quarter fell thru. The County will be working with Proud Ground in a
Community Land Trust in the first quarter of 2014. They anticipate that all remaining funds will be expended by the March end
date.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,306,262.58$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

$0.00     Program Funds Drawdown $902,381.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 7/5 7/5# of Households 0 0 100.00

0 0/0 7/5 7/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.   

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

$0.00     Program Funds Drawdown $399,625.00

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium2

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$252,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$52,057.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$252,432.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.   

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$252,432.00$0.00Community Services Consortium2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $200,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC, has purchased two housing units, one is still in the
rehabilitation stage and the other is for sale with a pending offer and hoping to have occupancy during the first quarter of
2014. There was zero activity during the 4thQuarter of 2013.  

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $229,173.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,826.95

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$270,826.95

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low to moderate and middle income
households (LMMI) or those earning less than 120% of the area median income.  To date, HAYC has purchased three housing
units under this activity; one unit is for sale with a pending offer, hoping to be occupied during first quarter 2014.  The other two
units are in the rehabilitation stage, with one of the units needing some unexpected major repairs.  There was zero activity
including no Program Income during the 4th Quarter of 2013.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $270,826.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition of eight (8) housing units. To date, six (6)
housing units have been completed and sold to income qualified LH25 households. The other three (3) units are in various
stages of rehabilitation, anticipating additional construction during the fourth quarter of 2013 and first quarter 2014. Total
housing units for HFH5 are 9, one home on S 6th in Harrisburg, Linn County was partitioned into 2 units with two physical
addresses. One unit was sold in 3rd quarter (not reported to OHCS before end of third quarter) and the second was sold in the
fourth quarter. Both units were sold to qualified low income households (LH25).

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $499,539.80
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Activity Locations
Address County State ZipCity Status / Accept

Oregon510 S 6th 97446-9603Harrisburg Not Validated / N

Oregon140 N 4th Street 97355-2823Lebanon Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 2

4/8# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/8 0/0 4/8# of Households 2 2 100.00

0 4/8 0/0 4/8# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,167.35

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$92,167.35

$0.00

$0.00

$0.00

$92,167.35

$92,167.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Medford-LH

$92,167.35

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

11/26/2012

Direct ( HouseHold )

$92,167.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab

Location Description:

Medford, Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Medford Purchase/Reb LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$92,167.35$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$92,167.35     Program Funds Drawdown $92,167.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,620,932.94

NSP Only - LMMI City of Portland2

Total Projected Budget from All Sources

Match Contributed

$1,620,932.94

$0.00

$0.00

$0.00

$1,620,932.94

$1,553,063.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$458,864.52

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,553,063.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of ten
(10) housing units by Proud Ground, a community land trust (PG); all of which has been closed and occupied as of the second
quarter of 2013.   PHB has earned $517,925 in program income through these PG developments with $67,869.94 grant funds
remaining. PHB is continuing to pursue additional acquisitions under this activity. During 4th Quarter of 2013 PHB acquired a
new property and plans to have it completed and occupied during the first quarter of 2014. This new acquisition brings their
total to eleven (11) units.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland1

$1,553,063.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Properties 0

$0.00     Program Funds Drawdown $1,094,198.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Housing Units 0

10/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/5 10/5# of Households 0 0 100.00

0 0/0 10/5 10/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$71,284.40

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale orrent to low income households
(LH25) or those earning less than 50% of the area median income. A total of five (5) low income units have been sold and
occupied. In third quarter Program Income was transferred to the 2-PR-LMMI project. There was zero activity during the 4th
Quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $295,626.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,550.94

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$821,550.94

$0.00

$0.00

$0.00

$821,550.94

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$47,211.83

$0.00

N/A

03/16/2014

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the NeighborWorks
Umpqua has had difficulty selling homes they have had to rent the homes. UCDC made an offer on a property in January 2013
on a property being sold as a short sale. Thisproperty fell through and plan on purchasing another home to rehabilitate and sell
in the first quarter of 2014. There was no activity to report during the 4th Quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $727,090.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Completed

Activity Description:

In May 2013, the status of this Land Bank was transitioned to "Completed" and a new Activity (5-RDV-CherryCreek-LMMI) was
created.  Construction is to begin in June 2013 for a 50 unit  rental low-to-moderate mulitfamily complex; with completion and
occupancy in June 2014.
Initial Activity:Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new
affordable rental housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households
however, this is only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $1,000,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 11 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010 for the purchase of land with one existing single family home. To date, five homes have been sold and occupied, with
three homes in the process of being built, and are hoping to have them occupied to low income occupants during first and
second quarter of 2014. The City (Bend Habitat) isn&rsquot anticipating activity on the three remaining lots until the second half
of 2014. There was zero activity during the 4th Quarter of 2013.  

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Properties 0

$0.00     Program Funds Drawdown $291,936.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-CherryCreek-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

05/21/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This Activity  is being transitioned from 3-LB-Jackson-LMMI,  Funds in the amount of $1,000,000.00 was used for the
acquisition of land.  The 50 unit construction on this project is to begin June 2013 and be completed and occupied June 2014. 
There will be one (1) manager unit and forty-nine (49) low-to-moderate- income family rental occupied units.

Location Description:

Medford, OR

This Activity was transitioned from 3-LB-Jackson-LMMI. Funds in the amount of $1,000,000.00 were used for the acquisition of
land.  The 50 unit construction on this project is to begin July 2013 and be completed and occupiedby June 2014.  There will be
one (1) manager unit and forty-nine (49) low-to-moderate-income family rental units.

Activity Progress Narrative:

Cherry Creek RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Housing Authority of Jackson County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has sold five (5) homes to date, with one being occupied during 4th Quarter of 2013. There are still 5 lots
undeveloped at this time. The City of La Pine is still experiencing a depressed market, making it hard to find qualified
borrowers.   

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Properties 1

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $400,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon16679 Conifer Court 97739-9077La Pine Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Housing Units 1

4/12# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/12 0/0 4/12# of Households 1 1 100.00

0 4/12 0/0 4/12# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income. During the second quarter of 2013 Habitat for Humanity had the last 16 homes receive certificates of occupancy. One
(1) home was sold and occupied during the 4th Quarter of 2013; for a total of sixteen (16) units. Note this activity includes land
that is within the same subdivision as Activity 5-RDV-Portland-LMMI. 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland2

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/22# of Properties 1

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $884,554.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon2337 SE 171st Ave 97233-4483Portland Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/22# of Housing Units 1

16/22# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 16/22 0/0 16/22# of Households 1 1 100.00

0 16/22 0/0 16/22# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded $495,366
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23 foreclosed subdivision lots for the construction of single
family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120% of the
area median income.  A total of six (6) properties have been sold and occupied to date. Infrastructure is already in place for all
units, and framing for eleven (11) units have begun. Habitat plans on finishing another six (6) units during the first quarter of
2014. There was no activity during 4thQuarter of 2013. Please note that this activity includes land that is within the same
subdivision as Activity 5-RDV-Portland-LH. 

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland1

$0.00$0.00City of Portland2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/23# of Properties 0

$0.00     Program Funds Drawdown $495,366.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/23# of Housing Units 0

6/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/23 6/23# of Households 0 0 100.00

0 0/0 6/23 6/23# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,749.75

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,794,749.75

$0.00

$0.00

$0.00

$1,794,749.75

$1,794,579.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$76.00

$36,155.00

$76.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$20,355.93

$0.00

N/A

03/16/2014

$0.00

To Date

09/29/2008

 (  )

$1,794,579.42

Total Funds Expended

Responsible Organization:

$76.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the 4th Quarter of 2013 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible in the first quarter of 2014 and for the most part start to close a majority of NSP-1 activities.  

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,794,579.42$76.00State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,774,223.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,480.88

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$10,480.88

$0.00

$0.00

$0.00

$10,480.88

$10,480.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-Washington

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/20/2012

 (  )

$10,480.88

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Washington County NSP-1 Admin

Location Description:

Washington County, Oregon

Activity Progress Narrative:

Washington County AdminActivity Title:

Project Number:

6

Project Title:

Administration

$10,480.88$0.00Washington County2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $10,480.88
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$0.00

$0.00

$0.00

$96,822.64

$83,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$83,500.00

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$83,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniformrelocation act, income
verification, affordability requirements, financial management and other Subrecipient responsibilities. This administrative
responsibility also includes processing Activity A homebuyer and assistanceand Activity B developer agreements.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$83,500.00$0.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,060.19

N/A City of Portland2

Total Projected Budget from All Sources

Match Contributed

$61,060.19

$0.00

$0.00

$0.00

$61,060.19

$59,068.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2014

$0.00

To Date

01/01/2012

 (  )

$59,068.27

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

The City of Portland continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, incomeverification, affordability
requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B developer agreements.

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$59,068.27$0.00City of Portland2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7.44
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,550.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$39,550.00

$0.00

$0.00

$0.00

$39,550.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Pool

$0.00

$39,550.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/16/2014

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

08/07/2013 Renamed Activty "State Pool" - funds will be reallocated on a first-come first-served basis (as was initially set up to
do below) until end of NSP-1
These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The total amount recaptured to
date is $483,577 (which includes Program Income); with $425,432 being reallocated to date on a first-come, first-served
basis. Program Income funds still remain in the amount of $39,550 to be reallocated. 
 

Activity Progress Narrative:

State PoolActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2012 thru March 31, 2012 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:

1
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Grant Number:

B-08-DN-41-0001

Grantee Name:

State of Oregon

Grant Amount:

$19,600,000.00

Estimated PI/RL Funds:

$5,000,000.00

Obligation Date: Award Date:

03/16/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

Total Budget:

$24,600,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives

Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.

Active

QPR Contact:Grant Status:

No QPR Contact Found
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Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
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paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

d under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessarytoassuresafety,qual

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Definitions and Descriptions:

ity, and habitability.  OHCS will require a thorough assessment of all properties. The assessment must examine the major building
components and describe the work necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos
Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a
property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$273,145.26

N/A

$18,472,037.96

$0.00

$91,609.11

$133,416.25

Total Obligated

$853,075.98

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,202,687.18

$520,552.32 $1,834,277.61

Match Contributed

     Program Funds Drawdown

To Date

$18,467,018.69

$20,668,905.63

$21,202,687.18

Overall

Program Income Received

$975,090.42

$658,135.65

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,827,158.36

$0.00

To Date

Limit on Public Services

$0.00

0.00%

0.00%

Overall Benefit Percentage (Projected)

$1,827,158.36

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual

NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,696,198.59

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$406,561.51 $19,325,113.94Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR January 1, to March 31, 2012
Introduction
By the end of the first quarter of 2012 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended approximately $18,472,038 or 94% of the original NSP1 grant amount of $19,600,000. With the addition
of $1,608,687 in program income, the revised grant amount is $21,202,687. OHCS has expended 87% of its grant
with program income added in (e.g. $18,472,038 / $21,202,687 = 87%).  As reported last quarter, several down
payment assistance activities were closed out. Most of the Subrecipients have completed their program with the
exception of a few redevelopment projects that involve new construction or acquisition rehabilitation projects where
units are sold and program income is earned and recycled back into the program activity fund. Because construction
and rehabilitation activities are still in progress not all of the housing units assisted with NSP funds are occupied. By
the end of the first quarter of 2012, 202 or 66% of the program&rsquos original target of 307 units have been
completed. Finally, there are a few Subrecipients and Subgrantees that have residual balances of funding. This is
the result of either projects that were completed under budget or were not completed at all. These unexpended fund
balances will likely be forfeited or recaptured in the next two quarters. Once these are returned to the general NSP
budget they will be made available to existing Subrecipients and Subgrantees through an application process.  
 Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 7 of these activities were closed out in the third and fourth quarters of
2011. Closed out means that all of the housing units funded by the activity are complete and the housing units are
occupied by the income qualified household members. Overall 98% of Activity A budgets has been expended with
only just a few very small transactions to complete.
There are 19 separate Activity B budgets. Activity B type projects take longer to complete and reach occupancy than
Activity A projects.  Although 88% of Activity B funds have been expended it is difficult to determine when these
activities will be closed out because in several cases the houses its are sold which generates program income which
keeps the activity open for additional acquisitions. 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  The project has been awarded tax credits and should be ready for
construction to commence sometime in 2012.  If funded, the housing units will be constructed in 2012 and
2013. This project is the only bona-fide multi-family housing project in Oregon&rsquos NSP-1 program. All other
projects contain four or less housing units which under NSP are classified as single family projects.
There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single family homes.  Just over 95% of the NSP funds budgeted for this activity have been expended.  Because the
activity involves new construction, occupancy of the units is not anticipated be significant until later in 2012 and in
some cases may extend into 2013.  
As noted above, the last Activity is administration which about 80% expended.  In many cases Subrecipients have
expended all of their administrative funds but with the addition of program income, additional funds have become
available for administrative budgets.    
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  To date, OHCS
is on target to complete about 335 units. With program income from the resale of single completed projects the unit
count could reach 350 (note that the targeted and projected number of units have been adjusted since the last
quarterly report due to changes in performance by various Subrecipients and Developers). About 170 units, a
majority of the units were or will be assisted by Activity A, Financing Mechanisms. 
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 50 multi-family rental units and 67 single family new construction units by Habitat for
Humanity under Activity E, redevelopment. 
To date 202 units have been completed and occupied by income qualified households. This is about 66% of the
program goal of 307 units.  This rate of occupancy is on par given at this point in time in the program about 70% of
the units should be completed.  OHCS expects to see a substantial number of completions under Activity B in the
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first two quarters of 2012.  Most of the completions for Activity E will happen towards the end of 2012 and in the first
months of 2013. 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Note that because of program income earned this minimum
threshold has increased to $5,300,672. Currently, the program budget for LH25 is $679,680 or 32% of the recently
revised NSP-1 budget of $21,202,687 (i.e. Original budget $19,600,00 + Program Income $1,602,687). To date the
Oregon program has expended $6,263,324 of this LH25 budget or 93% of the total budget. This is 118% of the
minimum requirement for expenditures on LH25 projects. Given that several more Activity B projects are largely
LH25 projects and should be completed in the coming two quarters and Activity E projects that are planned for LH25
occupancy, Oregon should easily be able to continue increasing its share of the LH25 beyond the minimum
requirement.
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend and Springfield have expended all of their program funds and
have closed out their programs.  The Cities of Eugene, Gresham and Medford have expended about 90% of their
funds and have either closed out their program or will close out by the end of the second quarter of 2012. 
The City of Portland which has the largest program has expended all of its program funds except for about $107,000
that are obligated to rehabilitation projects for a community land trust.  The land trust has purchased and completed
the rehabilitation of five homes that are all marketed for sale to homebuyers at or below 80% of the area median
income.  Because the community land trust has generated over $500,000 in program income, it will continue to
purchase additional homes during the 2012 program year. The City has also awarded funds to Habitat for Humanity
that has acquired a large redevelopment site to build 45 new homes of which 22 of these homes will benefit low
income households.  The City has expended the balance of its Activity A down payment assistance loan funds in the
previous quarter for a program total of 17 loans for low moderate middle income (LMMI) households.
The last two Subrecipients include Clackamas and Washington Counties.  Washington County has either expended
or forfeited any remaining balance of funds and has effectively completed its program.  Clackamas County has been
generated over $500,000 in program income and as a result still has a balance of $750,000 in its NSP account (i.e.
Program Funds + Program Income).   It is anticipated that sometime this year that Clackamas County will eventually
drawdown all of its funds however, generating program income through the sale of properties is encouraged to
generate the completion of more units so it may take until sometime in 2012 to expend all of their NSP funds. 
Overall, these Subrecipients which have been allocated over $11,500,000 have largely completed expenditure of
NSP funds by the end of the first quarter of 2012 and depending on the amount of program income earned, will for
the most part expend almost all of their original award of NSP funds by the end of the 2012 calendar year.  Note
however that because of new construction and rehabilitation projects, program activities will continue into the next
two years.
 Summary of Progress by Non-Profit Developers and Housing Authorities
The Oregon NSP-1 Non-Profit Subgrantes ave made significant process since the last reporting period.  This
component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  This group of Subgrantees has generated $575,856 in program
income. These Subgrantees have a balance of $881,728 in it DRGR accounts. A majority of this funding is program
income that will be drawn in the second quarter of 2012. The balance of these funds is obligated for rehabilitation or
new construction projects. OHCS was anticipating most of this rehabilitation work will be completed in the fourth
quarter of 2011 or first quarter of 2012 however, some of non-profits lack the capacity to expedite completion of the
rehabilitation and sale process. OHCS is working with these non-profits to expedite progress
To date, the Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under
Activity C, Land Banking and as noted above has been approved to receive a low income housing tax credit
allocation to fund the construction of 50 low and moderate income rental units.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit.    HAYC intends to target
homebuyers who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer
subsidies.  HAYC has experienced difficulty with staff capacity due increases of funding through ARRA programs
and housing counseling demands for a program that provides loan modifications and payment assistance. As a
result HAYC is still working on rehabilitation of these four units. HAYC has reported that one substantial
rehabilitation project is nearly complete and rehabilitation of the other three units is underway.  OHCS expected that
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HAYC would complete these units this calendar year, sell them and purchase at least two more homes using
program income however, delays in staffing led to delays in the progress in rehabilitation work.  HAYC should be
able to complete and sell the other three units in the first two quarters of 2012..
Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home.  UCDC has sold one home
and is completing the rehabilitation work on the remaining homes which will either be sold to homebuyers or
retained in UCDC&rsquos rental housing portfolio and rented to low income persons.  UCDC has generated
program income and has invested this income into its current rehab projects. 
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased 5 homes, sold two and had
active purchase agreements on two more homes by the end of the third quarter of 2011.  The fifth housing unit was
purchased in the third quarter of 2011 and was completed in the first quarter of 2012. Currently, Housing Works has
about $28,000 in NSP funds unexpended because they have been utilizing program income from the sale of their
first four homes.    
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide afordble housing for low income homeless persons.  All three units are fully occupied by
low income households.  CSC provided funding to a community land to buy two single family homes. One home has
been sold and the other housing unit will undergo rehabilitation in the second and third quarters of 2012.  
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes with $500,000 of
NSP funds and is in the process of rehabilitating these homes.   HFHO also purchased 12 foreclosed lots for
$223,000 in the City of La Pine and has expended $80,312 in constructions costs and is anticipated to draw the
balance of $96,688 sometime in second quarter of 2012.  Because of the volunteer and donation model for
development, HFHO has produced the most units per NSP dollar expended.  Also, HFHO targets primarily low
income households for all of its housing units.
Finally Community Connections of Northeast Oregon (CCNO) has purchased and completed rehabilitation of two
single family housing units. One home is currently under contract for sale and scheduled to close in April of
2012. The other home is on the market for sale. Both homes will be sold to low moderate and middle income
households (LMMI). Because of a difficult housing market to sell homes in and a reluctance to manage two
scattered site rental homes CCNO will be forfeiting about $60,000 of their original grant amount to OHCS which will
be deposited into a pool funds available for Subrecipients with ready to proceed low income housing projects.  
Problems or Issues Encountered
 
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that that although
a vast majority of NSP Subrecipients or Developers have expended all of their NSP funds a few of these entities
have struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has been
providing technical assistance to those facing such difficulty and for the most part has either resolved their issues or
established a plan to meet program deadlines and outcomes on time.  OHCS anticipates that by the end of the
calendar year all projects will be completed and occupied with the exception of the new construction projects
discussed in the paragraph below.  
 
The one remaining issue with project completion involves the timing for completion of new construction
projects. Most of these projects are being developed by Habitat for Humanity (HFH) and NSP funding tends to be
used for land acquisition. In most cases HFH has to raise other funding, qualify the homebuyer for their program and
coordinate construction of the home. This results in a longer timeframe for project completion. New construction
under NSP-1 is expected to produce about 67 single family homes. The completion date of these housing units is
anticipated to be sometime later in 2013 and possibly sometime into 2014.
 
As noted in previous quarters, many Subrecipients and Developers have been negligent on their occupancy
reporting requirements. To improve reporting performance OHCS increased the frequency of communications and
put these entities on notice to increase on time an accurate reporting. As a result, OHCS is nearly caught up with
occupancyrepoting with the exception of one project. 
 
 
Disaster Recovery Grant Reporting (DRGR)
 
OHCS staff spent a substantial amount of time during the first quarter of 2012 updating DRGR because of the
systems update to receipting, expending and tracking program income.   To update the system staff had to create
program income accounts, revise Subrecipient budgets and in some cases revise drawdown of funds to correct
errors in the system.  Although staff has completed this task the DRGR self-generated reports are not always
accurate.  HUD Headquarters is working on this DRGR report error issue. 
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As a routing matter, OHCS staff continues to revise drawdowns as funds flow between activities with different
household income requirements.  For example, many projects were originally drawn under Low Moderate and
Middle Income (LMMI) thresholds but ended up being occupied by Low Income (LH25) households.   To receive
credit for meeting NSP&rsquos National Objective of benefit to low income households OHCS staff will be
continuing to make corrections to these DRGR entries.   
 
Summary of Progress by OHCS State-Wide Loan Program  (repeated from previous quarters)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers expended all of its funds in previous
reporting periods.  The program has a small residual amount of about $2,000 remaining that will be re-programmed
into another activity.  This residual amount is due to the fact that few transactions close on the exact amount
obligated.  For example a loan obligation of $40,000 at closing may only need $39,600.  As a result a few hundred
dollars here and there remain unexpended.  Some of this residual may be reallocated to obligations that need
additional funds at closing.  
To update last month&rsquos final progress report on this component of the OHCS NSP program, 56 households
were served with down payment, closing costs or minor rehabilitation financial assistance.  All assistance packages
were structured as soft second no interest loans repayable upon sale or transfer or ownership of the property.  The
program has been very successful in Josephine, Jackson, Linn, Marion, Yamhill and Deschutes Counties where a
substantial number of small cities have experienced high foreclosure rates.  Although a complete analysis has not
been completed, it is reasonable to estimate that the program has leveraged roughly $6,500,000 in first mortgage
funds across the state.
Overall Summary
By the end of the second quarter of 2012 the Oregon NSP-1 program expended 94% of its original grant amount
and 87% of the original grant amount plus program income. The program is on track to meet expenditure deadlines
and its low income set requirement noted above. The program is projected to exceed its target for unit production of
307 units and could produce as many as 350 units assuming the continued sale of purchase rehabilitation properties
and generation of program income.  Currently program funds have either been expended or obligated for about 335
units.  As noted last quarter, OHCS staff needs to work with Subrecipients and Developers on the following issues
during the first quarter of 2012:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion of
reporting and updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3)
assisting Subgrantees with alternatives to properties that are remaining on the market for long periods of time and
are not selling; 4) getting DRGR data entry problems fixed; and 5) completing program income receipt and
expenditure entries in DRGR. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $25,625.00 $6,042,793.72 $5,883,368.17

2, Purchase/Rehab $101,532.80 $10,698,449.70 $7,873,028.37

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,156,690.24 $1,975,169.17

6, Administration $6,258.45 $2,062,350.00 $1,740,472.25
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This City of Bend project (the &ldquoCity&rdquo) involved NSP eligible Activity A, down payment and closing assistance to low
middle and moderate income households (LMMI) or those earning less than 50% of the area median income.  To date, this
activity included the acquisition and occupancy of 4 housing units that were acquired and occupied in 2010. This Activity is
closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend

$115,914.30$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $115,914.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$2,122.53

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$2,122.53

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity A, down payment and closing
assistance to low income households (LH25) or those earning less than 50% of the area median income. To date the County
has expended the entire budget for this activity on two projects and both units are completed and occupied by LH25
households. This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.    

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$133,753.42$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$550,861.10

$394,474.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. To date this activity included the acquisition and occupancy of 10 housing units. The County reported no expenditures
for this activity during the first quarter of 2012. The County has a balance remaining of $55,400 in NSP-1 funds because the
County is generating program income from its acquisition and rehabilitation activities.  Because the County is generating
program income from other activities the Grantee, Oregon Housing and Community Services (OHCS) is recommending the
County keep this activity open in the event the budget can be recapitalized form program income to assist additional LMMI
households. If not, program income may be expended on other activities.

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$394,474.77$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $394,474.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This City of Eugene (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date this
activity included the acquisition and occupancy of nine housing units which were all completed in fiscal year 2010. The City has
forfeited its remaining balance of $804.22 in NSP-1 funds to be reallocated for other Subrecipients to expend on other
projects.  As a result, no activity was reported for the first quarter of 2012. This Activity is closed out and marked complete in
the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene

$382,945.78$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,875.00

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$25,625.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$25,625.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This City of Gresham (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date, this
activity has resulted in the acquisition and occupancy of 20 housing units. During the first quarter of 2012 the City requested
reimbursement for $25,625 for one final down payment assistance transaction. The City has a remaining balance of $194.22 in
NSP-1 funds which will likely be reprogrammed to another activity or forfeited to the Grantee Oregon Housing and Community
Services (OHCS) for reallocation to another Subrecipient.  The City is anticipated to close this activity by the end of the
2ndquarter of 2012.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$401,055.78$0.00City of Gresham

$25,625.00$25,625.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 1

$25,625.00     Program Funds Drawdown $426,680.78
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Activity Locations

Address County State ZipCity Status / Accept

Oregon2240 NE 38th Dr 97030-2116Gresham Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/20# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 20/20 20/20# of Households 0 1 100.00

1 0/0 20/20 20/20# Owner Households 0 1 100.00

20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/21/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This City of Medford (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low income households (LH25) or those earning less than 50% of the area median income.  This activity included the
acquisition and occupancy of 3 housing units. All funds were expended and all housing units were occupied in the first quarter
of 2011. This activity is completed and Oregon Housing and Community Services (OHCS) the Grantee will close out this activity
during the second quarter of 2012. 

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

$0.00

$0.00

$0.00

$308,285.89

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This City of Medford (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date, this
activity has resulted in the acquisition and occupancy of nine housing units. This Activity has a remaining balance of $2,845.00
in NSP-1 funds which the City has been holding onto for the purchase of HUD homes which can be acquired for $1.00 by units
of local government.  As of the first quarter of 2012, no progress on acquiring HUD homes has been achieved. Oregon Housing
and Community Services (OHCS), the Grantee is proposing to consolidate and redistribute small fund balances similar to this
activity to create a fund to acquire more low income rental or ownership wherever opportunities may exist. 

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$408,837.89$0.00CITY OF MEDFORD

($103,397.00)$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $305,440.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$229,464.89

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$229,464.89

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date this
activity has resulted in the acquisition and occupancy of 17 housing units. The final expenditure for this activity was processed
in the second quarter of 2011. This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting
Grant (DRGR) system.  

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$722,306.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This City of Salem (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to low
income households (LH25) or those earning less than 50% of the area median income. To date this activity has resulted in the
acquisition and occupancy of one housing unit which was completed in the third quarter of 2010. This Activity is closed out and
marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$48,229.56$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This City of Salem project involved NSP eligible Activity A, down payment and closing assistance to low moderate and middle
income households (LMMI) or those earning less than 120% of the area median income. To date this activity has resulted in the
acquisition and occupancy of 15 housing units. This Activity was completed in the third quarter of 2010 and is closed out and
marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This City of Springfield (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance
to low income households (LH25) or those earning less than 50% of the area median income. To date this activity has resulted
in the acquisition and occupancy of 4 housing units. This Activity has and been marked complete in the HUD Disaster Recovery
and Reporting Grant (DRGR) system

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$100,378.46$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This City of Springfield (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance
to low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date,
this activity resulted in the acquisition and occupancy of 11 housing units which were all completed by the end of the third
quarter of 2010.   As a result, there were expenditures under this Activity during the third quarter of 2011. This Activity is closed
out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This State of Oregon (i.e. Oregon Housing and Community Services) project involved NSP eligible Activity A, down payment
and closing assistance to low income households (LH25) or those earning less than 50% of the area median income. To date
this activity has resulted in the acquisition and occupancy of 8 housing units which were all completed by the third quarter of
2010. As a result, there were expenditures under this Activity during the third quarter of 2011. This Activity is closed out and
marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This State of Oregon (i.e. Oregon Housing and Community Services) project involved NSP eligible Activity A, down payment
and closing assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income. To date this activity has resulted in the acquisition and occupancy of 46 housing units which were all
completed by the third quarter of 2010.  As a result, there were expenditures under this Activity during the third quarter of
2011. This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Washington County (the &ldquoCounty&rdquo) project involved NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. To date, this activity has resulted in the acquisition and occupancy of 10 housing units and was completed in the first
quarter of 2011. During the 4thquarter of 2011 the County forfeited its remaining balance of $11,793.68 in NSP-1 funds for the
Grantee Oregon Housing and Community Services (OHCS) to reprogram to other activities. OHCS will close out this activity
during the second quarter of 2012. 

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Washington County

$440,353.91$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$173,591.00

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development and of
one housing unit. Because CCNO has been unable to sell this property to an LH25 household, the Grantee Oregon Housing
and Community Services (OHCS) has elected to transfer this property its reporting requirements to the other CCNO Activity 2-
PR-CCNO-LMMI.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $136,919.10

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$200,370.00

$145,758.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$145,758.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, CCNO has completed
the acquisition and rehabilitation of one housing unit under this activity. However, due to an anemic housing market in
CCNO&rsquos market area (e.g. Baker City, OR) it has been difficult for CCNO to sell the home.  During the first quarter of
2012, Oregon Housing and Community Services (OHCS), the Grantee, permitted CCNO to transfer its home under another
activity, 2-PR-CCNO-LH (i.e. a housing units intended for sale to a low income household) to this activity. The reason for this
transfer is that after nearly a year, CCNO could not find a qualified low income buyer.  As a result, CCNO now has two single
family homes under this activity. One home is under contract for sale and is scheduled to close early in the second quarter of
2012. The other home remains on the market for sale.  As a condition transferring the intended low income housing unit to this
LMMI activity, CCNO is forfeiting it&rsquos remaining balance of approximately $60,000 in NSP funds that will be added to a
pool of funding that will be reallocated to other Subrecipients or Developers for low income or LH25 projects elsewhere in the
state.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$145,758.81$0.00Community Connections of NE Oregon

$0.00     Program Funds Drawdown $145,758.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$23,936.41

$0.00

$0.00

$313,936.41

$251,890.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2013

$23,936.41

To Date

03/16/2009

Direct ( HouseHold )

$275,826.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date, this activity has resulted in the development and occupancy
of one housing unit that was completed and leased up in the fourth quarter of 2011. This project includes one housing unit with
five rooms for permanent supportive housing for disabled adults. However, the County has not requested the final
reimbursement of funds for expended on rehabilitation.  This activity is anticipated to be closed out in the second quarter of
2012.

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $251,890.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,370,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,370,644.67

$170,483.78

$0.00

$59,500.00

$1,274,059.54

$852,449.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$260,016.58

$595,000.00

$158,483.78

Jan 1 thru Mar 31, 2012

Activitiy Category:

$398,577.26

$0.00

N/A

03/16/2013

$60,047.41

To Date

03/16/2009

Direct ( HouseHold )

$1,251,026.71

Total Funds Expended

Responsible Organization:

$101,532.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the
development and occupancy of five housing units with a sixth unit currently undergoing rehabilitation. All of the homes under
this activity have been acquired, rehabilitated and sold to income qualified homeowner by the Clackamas Community Land
Trust.  Because this activity generates program income through the sale of the homes developed, the County anticipates
funding additional housing units under this activity. During the first quarter of 2012 the County requested a reimbursement of
$101,533 for rehabilitation on one project.  Also during the first quarter of 2012, the County expended $158,483.78 Program
Income.  The County has now expended all of its program income for this activity.   Expended during 2012 first quarter
(Program Income for Clackamas County is now fully expended.The County has a balance of $532,046 of program funds under
this activity.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$852,449.45$101,532.80Clackamas County

$101,532.80     Program Funds Drawdown $852,449.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/5 5/5# of Households 0 0 100.00

0 0/0 5/5 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,396.29

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$282,396.29

($17,603.71)

$0.00

$0.00

$282,396.29

$271,301.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$230,535.35

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$11,094.67

$0.00

N/A

03/16/2013

($17,603.71)

To Date

10/15/2009

Direct ( HouseHold )

$282,396.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development and
occupancy of 2 housing units. During the first quarter of 2012 Housing Works did not expend funds for this activity since the
activity was completed in the first quarter of 2011. It is possible with program income from other activities this activity budget
may be recapitalized and additional LH25 units could be developed. This activity also has a balance of $28,698.37 in NSP
Program Funds that have not been expended because of the receipt of program income. Oregon Housing and Community
Services (OHCS), the Grantee will wait to close out this activity until after Housing Works has expended all funds on other
activities.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$271,301.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $271,301.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$639,049.61

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$639,049.61

$303,022.13

$0.00

$0.01

$639,049.61

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$90,910.56

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$36,027.48

$0.00

N/A

03/16/2013

$303,022.13

To Date

10/15/2009

Direct ( HouseHold )

$336,027.48

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, this activity has
resulted in the acquisition and rehabilitation of five housing units. Two of these housing units were completed and during the
third quarter of 2011. The third housing unit is currently undergoing rehabilitation and will be marketed for sale in the 1stquarter
of 2012.  The final two housing units were purchased during the first quarter of 2012 and the funds will be drawn from Housing
Works&rsquo program income account early in the second quarter of 2012.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$300,000.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

$0.00     Program Funds Drawdown $300,000.00

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations

Address County State ZipCity Status / Accept

Oregon2537 NW Elm Ave 97756-5517Redmond Match / Y

Oregon2535 NW Elm Ave 97756-5517Redmond Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 4/5 4/5# of Households 0 2 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

2 0/0 2/2 2/2# Renter Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the development of three housing units. One of
these housing units was occupied in a previous reporting period and one unit was reported as occupied during the third quarter
of 2011. CSC anticipates the third and final housing unit developed under this activity will be leased in the 1stquarter of 2011.
There is no new activity to report for the first quarter of 2012. 

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00
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Activity Locations

Address County State ZipCity Status / Accept

Oregon1680 Oak Street SE - Unit B 97322-Albany Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$52,057.00

$0.00

$0.00

$252,432.00

$200,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$52,057.00

To Date

03/15/2009

Direct ( HouseHold )

$200,375.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the development of
one housing unit which was sold by the Lincoln Community Land Trust (LCLT) to an income qualified household during the
4thquarter of 2011. During the first quarter of 2012, CSC granted funds to the Lincoln Community Land Trust for the purchase
of one additional housing unit with NSP program income and CSC other funds.  Oregon Housing and Community Services
(OHCS), the Grantee will process this program income draw in the second quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.50

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This City of Eugene (the &ldquoCity&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the acquisition and development of 1 housing
units by NEDCO a local non-profit housing agency. During the third quarter of 2011 NEDCO completed rehabilitation work on
the project and plans to lease it to an income qualified LH25 household during the fourth quarter of 2011. This activity was
completed in the 4thquarter of 2011 and is closed out. 

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$154,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This City of Gresham (the &ldquoCity&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation assistance
to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the acquisition and rehabilitation of one housing
unit by Habitat for Humanity. During the first quarter of 2012, Habitat for Humanity sold this housing unit to an LH25
household.  Also during this reporting period the City requested reimbursement for this project but it will not be processed until
early in the second quarter of 2012.   

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$122,108.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$122,108.59

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $122,108.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$350,000.00

$254,805.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$254,805.53

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC has purchased three housing units under
this activity. Two of the housing units are currently undergoing rehabilitation and the third unit was purchased recently therefore,
no rehabilitation activity has been implemented. During the first quarter of 2012 HAYC continued to conduct rehabilitation
activities.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$254,805.53$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $254,805.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$495,398.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$495,398.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the acquisition of eights housing units. To date,
one housing unit is complete and has been sold to an income qualified LH25 household. The other seven units are in various
stages of rehabilitation. HFHO did not report any activity for the first quarter of 2012 other than rehabilitation is still in
progress.   All NSP funds for this activity with the exception of $4,602 in developer fees for a home in the City of Newburg have
been drawn.  

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$495,398.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

1/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $495,398.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 0 0 100.00

0 1/8 0/0 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,274,548.78

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,274,548.78

$253,691.99

$0.00

$229,464.89

$1,200,106.59

$1,045,707.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$30,097.90

$428,509.14

$30,097.90

Jan 1 thru Mar 31, 2012

Activitiy Category:

$77,271.49

$0.00

N/A

03/16/2013

$47,173.59

To Date

03/16/2009

Direct ( HouseHold )

$1,122,978.71

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of 5
housing units by Proud Ground, a community land trust (PG). PG has been successful in selling 4 of the housing units to
income qualified households.  Two of these transactions were completed during the 3rdquarter of the 2011 and two more
transaction during the 4thquarter of 2011. PHB has earned $492,884 in program income through these PG developments and
PG is continuing to pursue additional acquisitions under this activity.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,045,707.22$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

$0.00     Program Funds Drawdown $1,045,707.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 4/5 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This City of Salem (the &ldquoCity&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the development and occupancy of 2 housing
units. This activity was completed in the third quarter of 2010.  This Activity is closed out and marked complete in the HUD
Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$423,784.09$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,988.80

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$378,988.80

$12,077.92

$0.00

$0.00

$378,988.80

$295,626.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$83,362.32

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$71,284.40

$0.00

N/A

01/15/2013

$12,077.92

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

($41,807.14)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development of
three housing units. Three of the units were occupied as of the end of the third quarter of 2011.  As noted in the other Activity
for NeighborWorks Umpqua, three homes completed for low moderate and middle income households (LMMI &ndash those
earning between 50% and 120% of the area median income) are rented to LH25 households. There was no activity to report
during the first quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$295,626.48($41,807.14)Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $295,626.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$849,403.34

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$849,403.34

$75,100.99

$0.00

$0.00

$849,403.34

$727,090.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$47,211.83

$0.00

N/A

01/15/2013

$75,100.99

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the
NeighborhWorks Umpqua has had difficulty selling homes they have had to rent the homes.  As a result, one home was sold to
an LMMI household, one home was rented to an LMMI household and the other two homes were rented to low income
households (i.e. households earning less than 50% of the area median income). There was no activity to report during the first
quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$727,090.52$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $727,090.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,501,737.50

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,501,737.50

$0.00

$0.00

$0.00

$1,501,737.50

$1,501,737.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$1,501,737.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Washington County project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or
housing authorities who develop properties for sale or rent to low income households (LH25) or those earning less than 50% of
the area median income. To date, this activity has resulted in the development and occupancy of seven housing units. During
the 4thquarter of 2011 Washington County forfeited their remaining balance of$9,526.25 for this activity. The Grantee, Oregon
Housing and Community Services (OHCS) has reallocated these funds to another activity will reallocate these funds for a
qualified low income housing development in another jurisdiction. This Activity is closed out and marked complete in the HUD
Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$1,501,737.50$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $1,501,737.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing authorities who
develop properties for sale or rent to low moderate and middle income households (LMMI) or those earning less than 120% of
the area median income. To date, this activity has resulted in the development and occupancy of two housing units by Habitat
for Humanity. Both housing units have been sold and are occupied by LMMI households. During the 4th quarter of 2011
Washington Countyforfeited their remaining fund balance of $40,627.03 under this activity to the Grantee.  The Grantee,
Oregon Housing and Community Services (OHCS) has reallocated these funds to another activity will reallocate these funds for
a qualified low income housing development in another jurisdiction.This Activity is closed out and marked complete in the HUD
Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$268,732.63$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $268,732.63

77

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This Housing Authority of Jackson County (HAJC) project involved NSP eligible Activity C, land banking.  HAJC closed the
acquisition of land in the third quarter of 2010.  HAJC has recently applied for funding to development multi-family housing on
the site that will serve low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income. NSP funds for this activity have been fully expended. This project will extend sometime into 2013 or 2014 when
the multi-family housing can be constructed and leased to income qualified households. There was no activity on this activity
during the first quarter of 2012.

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $1,000,000.00
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Activity Locations

Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 10 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010.  During the last reporting period Oregon Housing and Community Services (OHCS), the Grantee erroneously reported
that two units had been completed. However, to date, no units have been completed.  

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$291,936.70$0.00City of Bend

$0.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$0.00     Program Funds Drawdown $291,936.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$303,312.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$303,312.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has constructed two homes but the Grantee has not obtained verification of occupancy as of the end of the first
quarter of 2012. Oregon Housing and Community Services (OHCS), the Grantee is working with NHFH on this delay in
reporting and expects to update its reporting system in the second quarter of 2012.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$303,312.47$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $303,312.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median income.  To
date, Habitat has purchased the land and is in the process completing preliminary development activities as noted below.  Also,
Habitat has executed agreements with various non-profits that will provide construction services.   Finally, twelve families have
been selected to as homebuyers and will completed their homebuyer education in the near future began their sweat equity
commitment when construction begins. During the first quarter of 2012 Habitat for Humanity continued the process for planning
and implementing construction activities including engineering and construction documents, submission of plans for building
permits, ADA design, fundraising, recruiting volunteers and sponsors, and selection of additional qualified families to purchase
the homes. Note this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-LMMI. 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$884,554.00$0.00The City of Portland

$0.00     Program Funds Drawdown $884,554.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded
$495,366 to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23 foreclosed subdivision lots for the construction of
22 single family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than
120% of the area median income.  To date, Habitat has purchased the land and is in the process completing preliminary
development activities as noted below.  Also, Habitat has executed agreements with various non-profits that will provide
construction services.   Finally, twelve families have been selected to as homebuyers and will complete their homebuyer
education in the near future began their sweat equity commitment when construction begins. During the first quarter of 2012
Habitat for Humanity continued the process for planning and implementing construction activities including engineering and
construction documents, submission of plans for building permits, ADA design, fundraising, recruiting volunteers and sponsors,
and selection of additional qualified families to purchase the homes. Note this activity includes land that is within the same
subdivision as Activity 5-RDV-Portland-LH. 

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$495,366.00$0.00City of Portland

$0.00     Program Funds Drawdown $495,366.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,543.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$223,543.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The Grantee, Oregon Housing and
Community Services (OHCS) will reallocate these funds in either the fourth quarter of 2011 or the first quarter of 2012. There
may be more funds allocated to this pool of funding in the second quarter of 2012 as other Subrecipients and Developers wrap
up their program. To date the source of funds for this activity include:
Source of funds by Activity
Amount
Reason for transfer
1-FM-State-LMMI & LH
$2,082.36
Residual funds not enough for additional project
1-FM-Washington LMMI
$11,793.68
Residual funds not enough for additional project
2-PR-Washington-LMMI

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00
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$40,627.03
Residual funds not enough for additional project
2-PR-Washington-LH
$9,526.25
Residual funds not enough for additional project
1-FM-Eugene-LMMI
$804.22
Residual funds not enough for additional project
2-PR-Washington-LH
$20,000
Repaid from ineligible use
TOTAL
$84,833.54
 
 
 
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,925,568.82

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,925,568.82

($34,431.18)

$0.00

$0.00

$1,925,568.82

$1,729,194.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$2,122.53

$0.00

N/A

03/16/2013

($34,431.18)

To Date

09/29/2008

 (  )

$1,736,336.33

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the second quarter of 2011 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible in the next two quarters and for the most part start close a majority of NSP-1 activities.

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,729,194.53$0.00State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,734,213.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$84,822.64

$76,537.89

$0.00

$0.00

$76,537.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$71,500.00

$0.00

$71,500.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$71,500.00

$0.00

N/A

03/16/2013

$76,537.89

To Date

01/01/2012

 (  )

$71,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

This acitivty includes ongoing program administration carried out by Clackamas County (the "County").    Duties include
financial management, procurement of developers to implement projects, managing the County's homebuyer assistance
program described under Activity 1-FM-Clackamas LMMI and reporting to the Grantee, Oregon Housing and Community
Services (OHCS). 

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

93

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$6,258.45

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$6,258.45

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$6,258.45

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$6,258.45

Administration Under Way

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This acitivty includes ongoing program administration carried out by the City of Gresham (the "City").   Duties include financial
management, procurement of developers to implement projects, managing the County's homebuyer assistance program
described under Activity 1-FM-Gresham-LMMI and reporting to the Grantee, Oregon Housing and Community Services
(OHCS).  During the first quarter of 2012, the City requested and received its final reiumbursement for this activity.

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$6,258.45City of Gresham

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$6,258.45     Program Funds Drawdown $6,258.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,985.75

N/A City of Portland

Total Projected Budget from All Sources

Match Contributed

$53,985.75

$53,958.75

$0.00

$0.00

$53,958.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$13,063.58

$0.00

$13,063.58

Jan 1 thru Mar 31, 2012

Activitiy Category:

$13,063.58

$0.00

N/A

03/16/2013

$53,958.75

To Date

01/01/2012

 (  )

$13,063.58

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

This acitivty includes ongoing program administration carried out by the City of Portland (the "City").   Duties include financial
management, procurement of developers to implement projects, managing the County's homebuyer assistance program
described under Activity 1-FM-Gresham-LMMI and reporting to the Grantee, Oregon Housing and Community Services
(OHCS). 

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00City of Portland

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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April 1, 2012 thru June 30, 2012 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:

1
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Grant Number:

B-08-DN-41-0001

Grantee Name:

State of Oregon

Grant Amount:

$19,600,000.00

Estimated PI/RL Funds:

$5,000,000.00

Obligation Date: Award Date:

03/16/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

Total Budget:

$24,600,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives

Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.

Active

QPR Contact:Grant Status:

Cheryl Resendez
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Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
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paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

d under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessarytoassuresafety,qual
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Definitions and Descriptions:

ity, and habitability.  OHCS will require a thorough assessment of all properties. The assessment must examine the major building
components and describe the work necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos
Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a
property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$326,136.67

N/A

$18,813,918.24

$0.00

$580,194.10

$341,880.28

Total Obligated

$1,179,212.65

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$20,922,323.37

$89,416.21 $1,923,693.82

Match Contributed

     Program Funds Drawdown

To Date

$19,047,212.79

$20,491,149.57

$20,922,323.37

Overall

Program Income Received

($217,725.23)

($177,756.06)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,888,176.59

$0.00

To Date

Limit on Public Services

$0.00

0.00%

0.00%

Overall Benefit Percentage (Projected)

$1,888,176.59

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual

NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,671,488.99

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$668,016.95 $19,993,130.89Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR January 1, to March 31, 2012
Introduction
By the end of the first quarter of 2012 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended approximately $18,813,918 or 95% of the original NSP1 grant amount of $19,600,000. As reported last
quarter, several down payment assistance activities were closed out. Most of the Subrecipients have completed
their program with the exception of a few redevelopment projects that involve new construction or acquisition
rehabilitation projects where units are sold and program income is earned and recycled back into the program
activity fund. Because construction and rehabilitation activities are still in progress not all of the housing units
assisted with NSP funds are occupied. There are a few Subrecipients and Subgrantees that have residual balances
of funding. This is the result of either projects that were completed under budget or were not completed at all. These
unexpended fund balances will likely be forfeited or recaptured in the next quarter and will be made available to
existing Subrecipients and Subgrantees through an application process.  
 Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 13 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 98% of Activity A budgets has been expended with only just a few very small
transactions to complete.
There are 19 separate Activity B budgets. Activity B type projects take longer to complete and reach occupancy than
Activity A projects.  Although 88% of Activity B funds have been expended it is difficult to determine when these
activities will be closed out because in several cases the houses units are sold which generates program income
which keeps the activity open for additional acquisitions. 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  The project has been awarded tredits and should be ready for
construction to commence sometime in 2012.  If funded, the housing units will be constructed in 2012 and
2013. This project is the only bona-fide multi-family housing project in Oregon&rsquos NSP-1 program. All other
projects contain four or less housing units which under NSP are classified as single family projects.
There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single family homes.  Just over 95% of the NSP funds budgeted for this activity have been expended.  Because the
activity involves new construction, occupancy of the units is not anticipated be significant until later in 2012 and in
some cases may extend into 2013.  
As noted above, the last Activity is administration which about 80% expended.  In many cases Subrecipients have
expended all of their administrative funds but with the addition of program income, additional funds have become
available for administrative budgets.    
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  With program
income from the resale of single completed projects the unit count could reach 350. About 170 units, a majority of
the units were or will be assisted by Activity A, Financing Mechanisms. 
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 50 multi-family rental units and 67 single family new construction units by Habitat for
Humanity under Activity E, redevelopment. 
To date 216 units have been completed and occupied by income qualified households. This is about 70% of the
program goal of 307 units. OHCS expects to see a substantial number of completions under Activity B in the last two
quarters of 2012.  Most of the completions for Activity E will happen towards the end of 2012 and in the first months
of 2013. 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program budget for LH25 is $5,213,242 or 25% of the
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recently revised NSP-1 budget of $20,852,968 (i.e. Original budget $19,600,00 + Program Income $1,252,968). To
date the Oregon program has expended $6,622,259 of this LH25 budget. Given that several more Activity B projects
are largely LH25 projects and should be completed in the coming two quarters and Activity E projects that are
planned for LH25 occupancy, Oregon should easily be able to continue increasing its share of the LH25 beyond the
minimum requirement.
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend and Springfield have expended all of their program funds and
have lsdout their programs.  The Cities of Eugene, Gresham and Medford have expended about 90% of their funds
and have either closed out their program or will close out by the end of the second quarter of 2012. 
The City of Portland which has the largest program has expended all of its program funds except for about $107,000
that are obligated to rehabilitation projects for a community land trust.  The land trust has purchased and completed
the rehabilitation of five homes that are all marketed for sale to homebuyers at or below 80% of the area median
income.  Because the community land trust has generated over $500,000 in program income, it will continue to
purchase additional homes during the 2012 program year. The City has also awarded funds to Habitat for Humanity
that has acquired a large redevelopment site to build 45 new homes of which 22 of these homes will benefit low
income households.  The City has expended the balance of its Activity A down payment assistance loan funds in the
previous quarter for a program total of 17 loans for low moderate middle income (LMMI) households.
The last two Subrecipients include Clackamas and Washington Counties.  Washington County has either expended
or forfeited any remaining balance of funds and has effectively completed its program.  Clackamas County has been
generated over $500,000 in program income and as a result still has a balance of $504,187 in its NSP account (i.e.
Program Funds + Program Income).   It is anticipated that sometime this year that Clackamas County will eventually
drawdown all of its funds however, generating program income through the sale of properties is encouraged to
generate the completion of more units so it may take until sometime in 2012 to expend all of their NSP funds. 
Summary of Progress by Non-Profit Developers and Housing Authorities
The Oregon NSP-1 Non-Profit Subgrantees have made significant process since the last reporting period.  This
component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  This group of Subgrantees has generated $575,856 in program
income. These Subgrantees have a balance of $881,728 in it DRGR accounts. A majority of this funding is program
income that will be drawn in the second quarter of 2012. The balance of these funds is obligated for rehabilitation or
new construction projects. OHCS was anticipating most of this rehabilitation work will be completed in the fourth
quarter of 2011 or first quarter of 2012 however, some of non-profits lack the capacity to expedite completion of the
rehabilitation and sale process. OHCS is working with these non-profits to expedite progress
To date, the Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under
Activity C, Land Banking and as noted above has been approved to receive a low income housing tax credit
allocation to fund the construction of 50 low and moderate income rental units.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit.&m;sp; HAYC intends to target
homebuyers who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer
subsidies.  HAYC has experienced difficulty with staff capacity due increases of funding through ARRA programs
and housing counseling demands for a program that provides loan modifications and payment assistance. As a
result HAYC is still working on rehabilitation of these four units. HAYC has reported that one substantial
rehabilitation project is nearly complete and rehabilitation of the other three units is underway.  OHCS expected that
HAYC would complete these units this calendar year, sell them and purchase at least two more homes using
program income however, delays in staffing led to delays in the progress in rehabilitation work.  HAYC should be
able to complete and sell the other three units in the last two quarters of 2012.
Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home.  UCDC has sold one home
and is completing the rehabilitation work on the remaining homes which will either be sold to homebuyers or
retained in UCDC&rsquos rental housing portfolio and rented to low income persons.  UCDC has generated
program income and has invested this income into its current rehab projects. 
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased 5 homes, sold two and had
active purchase agreements on two more homes by the end of the third quarter of 2011.  The fifth housing unit was
purchased in the third quarter of 2011 and was completed in the first quarter of 2012, anticipating a sale during third
quarter 2012. Currently, Housing Works has about $28,000 in NSP funds unexpended because they have been
utilizing program income from the sale of their first four homes.    
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
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Partnership that will provide affordable housing for low income homeless persons.  All three units are fully occupied
by low income households.  CSC provided funding to a community land to buy two single family homes. One home
has been sold and the other housing unit will undergo rehabilitation in the second and third quarters of 2012.  
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes with $500,000 of
NSP funds and is in the process of rehabilitating these homes.   HFHO also purchased 12 foreclosed lots for
$223,000 in the City of La Pine and has a balance of $4,602 remaining. Because of the volunteer and donation
model for development, HFHO has produced the most units per NSP dollar expended.  Also, HFHO targets primarily
low income households for all of its housing units.
Finally Community Connections of Northeast Oregon (CCNO) has purchased and completed rehabilitation of two
single family housing units. One home is currently under contract for sale and scheduled to close in April of
2012. The other home is on the market for sale. Both homes will be sold to low moderate and middle income
households (LMMI). Because of a difficult housing market to sell homes in and a reluctance to manage two
scattered site rental homes CCNO will be forfeiting about $60,000 of their original grant amount to OHCS which will
be deposited into a pool funds available for Subrecent with ready to proceed low income housing projects.  
Problems or Issues Encountered
 
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that that although
a vast majority of NSP Subrecipients or Developers have expended all of their NSP funds a few of these entities
have struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has been
providing technical assistance to those facing such difficulty and for the most part has either resolved their issues or
established a plan to meet program deadlines and outcomes on time.  OHCS anticipates that by the end of the
calendar year all projects will be completed and occupied with the exception of the new construction projects
discussed in the paragraph below.  
 
The one remaining issue with project completion involves the timing for completion of new construction
projects. Most of these projects are being developed by Habitat for Humanity (HFH) and NSP funding tends to be
used for land acquisition. In most cases HFH has to raise other funding, qualify the homebuyer for their program and
coordinate construction of the home. This results in a longer timeframe for project completion. New construction
under NSP-1 is expected to produce about 67 single family homes. The completion date of these housing units is
anticipated to be sometime later in 2013 and possibly sometime into 2014.
 
As noted in previous quarters, many Subrecipients and Developers have been negligent on their occupancy
reporting requirements. To improve reporting performance OHCS increased the frequency of communications and
put these entities on notice to increase on time an accurate reporting. As a result, OHCS is nearly caught up with
occupancy reporting with the exception of one project. 
Summary of Progress by OHCS State-Wide Loan Program  (repeated from previous quarters)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers expended all of its funds in previous
reporting periods.  The program has a small residual amount of about $2,000 remaining that will be re-programmed
into another activity.  This residual amount is due to the fact that few transactions close on the exact amount
obligated.  For example a loan obligation of $40,000 at closing may only need $39,600.  As a result a few hundred
dollars here and there remain unexpended.  Some of this residual may be reallocated to obligations that need
additional funds at closing.  
To update last month&rsquos final progress report on this component of the OHCS NSP program, 56 households
were served with down payment, closing costs or minor rehabilitation financial assistance.  All assistance packages
were structured as soft second no interest loans repayable upon sale or transfer or ownership of the property.  The
program has been very successful in Josephine, Jackson, Linn, Marion, Yamhill and Deschutes Counties where a
substantial number of small cities have experienced high foreclosure rates.  Although a complete analysis has not
been completed, it is reasonable to estimate that the program has leveraged roughly $6,500,000 in first mortgage
funds across the state.
Overall Summary
By the end of the second quarter of 2012 the Oregon NSP-1 program expended 102% of the original grant amount
plus program income. The program is on track to meet expenditure deadlines and its low income set requirement
noted above. The program is projected to exceed its target for unit production of 307 units and could produce as
many as 350 units assuming the continued sale of purchase rehabilitation properties and generation of program
income.  As noted last quarter, OHCS staff needs to work with Subrecipients and Developers on the following issues
during the third quarter of 2012:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion of
reporting and updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3)
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assisting Subgrantees with alternatives to properties that are remaining on the market for long periods of time and
are not selling; 4) getting DRGR data entry problems fixed; and 5) completing program income receipt and
expenditure entries in DRGR. 

 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $5,987,199.50 $5,883,368.17

2, Purchase/Rehab $231,607.89 $9,569,088.51 $8,104,636.26

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $80,708.13 $2,226,044.97 $2,055,877.30

6, Administration $29,564.26 $2,070,635.66 $1,770,036.51

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend

$115,914.30$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $115,914.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$2,122.53

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$133,753.42$0.00CLACKAMAS COUNTY

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

($55,400.00)

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

($55,400.00)

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$100,986.33

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. To date this activity included the acquisition and occupancy of 10 housing units.  6/20/12 increased budget by
$100,986.33 to include Program Income already expended. 

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$394,474.77$0.00Clackamas Co.

$100,986.33$100,986.33Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$382,945.78$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,680.78

($194.22)

$0.00

$0.00

$426,680.78

$452,305.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

04/20/2012

($194.22)

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$25,625.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

April 20, 2012 $194.22 was transferred to Activity 5-RDV-State-LMMI
Final expenditure for Gresham processed during the second quarter of 2012.
Activity 1-FM-Gresham-LMMI closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system during the second quarter of 2012.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$51,250.00$25,625.00City of Gresham

$401,055.78$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

03/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

$0.00

$0.00

$0.00

$308,285.89

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This City of Medford (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date, this
activity has resulted in the acquisition and occupancy of nine housing units. This Activity has a remaining balance of $2,845.00
in NSP-1 funds which the City has been holding onto for the purchase of HUD homes which can be acquired for $1.00 by units
of local government.  As of the second quarter of 2012, no progress on acquiring HUD homes has been achieved. Oregon
Housing and Community Services (OHCS), the Grantee is proposing to consolidate and redistribute small fund balances similar
to this activity to create a fund to acquire more low income rental or ownership wherever opportunities may exist.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $305,440.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$229,464.89

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$722,306.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$48,229.56$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$100,378.46$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

($36,671.90)

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

($36,671.90)

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

April 23, 2012 moved $36,671.90 to 5-RDV-State-LMMI
This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development and of
one housing unit. Because CCNO has been unable to sell this property to an LH25 household, the Grantee Oregon Housing
and Community Services (OHCS) has elected to transfer this property its reporting requirements to the other CCNO Activity 2-
PR-CCNO-LMMI.    

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

($25,679.27)

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$28,931.92

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

($25,679.27)

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$28,931.92

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

April 23, 2012 moved $25,679.27 to 5-RDV-State-LMMI
This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, CCNO has completed
the acquisition and rehabilitation of one housing unit under this activity. However, due to an anemic housing market in
CCNO&rsquos market area (e.g. Baker City, OR) it has been difficult for CCNO to sell the home.  During the first quarter of
2012, Oregon Housing and Community Services (OHCS), the Grantee, permitted CCNO to transfer its home under another
activity, 2-PR-CCNO-LH (i.e. a housing units intended for sale to a low income household) to this activity. The reason for this
transfer is that after nearly a year, CCNO could not find a qualified low income buyer.  As a result, CCNO now has two single
family homes under this activity. Two homes are under contract for sale and is scheduled to close early in the third quarter of
2012. As a condition transferring the intended low income housing unit to this LMMI activity, CCNO forfeited $25,679.27 NSP
funds that have been added to a pool of funding that will be reallocated to other Subrecipients or Developers for low income or
LH25 projects elsewhere in the state

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$28,931.92Community Connections of NE Oregon

$28,931.92     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

($24,709.60)

$0.00

$0.00

$289,226.81

$265,290.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$13,400.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2013

($24,709.60)

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$13,400.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date, this activity has resulted in the development and occupancy
of one housing unit that was completed and leased up in the fourth quarter of 2011. This project includes one housing unit with
five rooms for permanent supportive housing for disabled adults. 6/20/12 reduced budget removing Program Income which was
incorrectly added to budget and processed final draw for Edwards Center.
 
 

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$13,400.00$13,400.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$13,400.00     Program Funds Drawdown $265,290.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00

46

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,370,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,370,644.67

($13,851.24)

$0.00

$0.00

$1,288,970.15

$890,392.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$37,943.44

$595,000.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$398,577.26

$0.00

N/A

03/16/2013

$14,910.61

To Date

03/16/2009

Direct ( HouseHold )

$1,288,970.15

Total Funds Expended

Responsible Organization:

$37,943.44

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. All of the homes under this activity have been
acquired, rehabilitated and sold to income qualified homeowner by the Clackamas Community Land Trust.  Because this
activity generates program income through the sale of the homes developed, the County anticipates funding additional housing
units under this activity. During the second quarter of 2012 the County reported occupancy and requested a reimbursement of
$37,943 for rehabilitation for a total of six units.  The County has a balance of $81,674 under this activity. 6/20/12 increased
budget by $398,577.26 to include Program Income already expended during the second quarter of 2012.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$890,392.89$37,943.44Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 1

$37,943.44     Program Funds Drawdown $890,392.89
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Activity Locations

Address County State ZipCity Status / Accept

Oregon723 Mary Dr 97038-7586Molalla Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 1

6/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 6/5 6/5# of Households 0 1 100.00

1 0/0 6/5 6/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,396.29

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$282,396.29

$0.00

$0.00

$0.00

$282,396.29

$271,301.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$230,535.35

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$11,094.67

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$282,396.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development and
occupancy of 2 housing units. During the second quarter of 2012 Housing Works reported one unit occupied. This activity also
has a balance of $28,698 in NSP Program Funds that have not been expended. Housing Works has submitted a request for an
amendment to transfer the funds and use as Activity A; down payment assistance. This request is scheduled for review during
the third quarter of 2012.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$271,301.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $271,301.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$639,049.61

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$639,049.61

$0.00

$0.00

$0.00

$639,049.61

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$250,338.41

$90,910.56

$250,338.41

Apr 1 thru Jun 30, 2012

Activitiy Category:

$286,365.89

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$586,365.89

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, this activity has
resulted in the acquisition and rehabilitation of five housing units.  Four units are occupied, the fifth unit is anticipated to be
occupied during the third quarter of 2012.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$300,000.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $300,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the development of three housing units. One of
these housing units was occupied in a previous reporting period and one unit was reported as occupied during the third quarter
of 2011. CSC anticipates the third and final housing unit developed under this activity will be leased in the third quarter of 2012.
There is no new activity to report for the second quarter of 2012. 

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$200,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$200,375.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the development of
one housing unit which was sold by the Lincoln Community Land Trust (LCLT) to an income qualified household during the
fourth quarter of 2011. During the first quarter of 2012, CSC granted funds to the Lincoln Community Land Trust for the
purchase of one additional housing unit with NSP program income and CSC other funds.  Oregon Housing and Community
Services (OHCS), the Grantee will process this program income draw in the third quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

04/20/2012

($0.07)

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

.07 cents remaining balance transferred to 5-RDV-State-LMMI / As of April 20, 2012, Activity 2-PR-Eugene-LH is closedout and
marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$147,190.73

($6,809.27)

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$147,190.73

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

04/20/2012

($6,809.27)

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$147,190.73

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

$6,809.27 transferred into Activity 5-RDV-State-LMMI.  One (1) low income unit sold and occupied during 2nd quarter 2012,
closed out City of Gresham Activity 2-PR-Gresham-LH on April 20, 2012 
 

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$147,190.73$147,190.73City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

0/0# ELI Households (0-30% AMI) 0

$147,190.73     Program Funds Drawdown $147,190.73
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Activity Locations

Address County State ZipCity Status / Accept

Oregon1232 NE 5th St 97030-7965Gresham Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$122,108.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$122,108.59

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC, has purchased two housing units under this
activity. Both housing units are currently undergoing rehabilitation. During the second quarter of 2012 HAYC continued to
conduct rehabilitation activities.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$122,108.59$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $122,108.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$350,000.00

$254,805.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$254,805.53

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC has purchased three housing units under
this activity. Two of the housing units are currently undergoing rehabilitation and the third unit was purchased recently therefore,
no rehabilitation activity has been implemented. During the second quarter of 2012 HAYC continued to conduct rehabilitation
activities.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$254,805.53$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $254,805.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$495,398.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$4,141.80

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the acquisition of eights housing units. To date,
one housing unit is complete and has been sold to an income qualified LH25 household. The other seven units are in various
stages of rehabilitation. HFHO has $4,602 in developer fees remaining, pending occupancy for a home in the City of Newberg.  

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$495,398.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

1/8# of Singlefamily Units 0

$4,141.80     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 0 0 100.00

0 1/8 0/0 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,274,548.78

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,274,548.78

($132,076.21)

$0.00

$89,416.21

$1,167,323.00

$1,090,051.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$44,344.29

$517,925.35

$44,344.29

Apr 1 thru Jun 30, 2012

Activitiy Category:

$121,615.78

$0.00

N/A

03/16/2013

($32,783.59)

To Date

03/16/2009

Direct ( HouseHold )

$1,167,323.00

Total Funds Expended

Responsible Organization:

$44,344.29

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of 5
housing units by Proud Ground, a community land trust (PG).   PG sold the 5th and final unit during the second quarter of 2012
to an income qualified household. 6/20/12 reduced budget by $132,076.1 removing Program Income which was incorrectly
added to budget. PHB has earned $517,925 in program income through these PG developments and PG is continuing to
pursue additional acquisitions under this activity. 

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland

$1,090,051.51$44,344.29City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 1

$0.00     Program Funds Drawdown $1,045,707.22
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Activity Locations

Address County State ZipCity Status / Accept

Oregon11337 SE Yamhill St 97216-3460Portland Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

5/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 5/5 5/5# of Households 0 1 100.00

1 0/0 5/5 5/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$423,784.09$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $423,784.09

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00

70

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,988.80

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$378,988.80

$0.00

$0.00

$0.00

$378,988.80

$295,626.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$83,362.32

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$71,284.40

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development of
three housing units. Three of the units were occupied as of the end of the third quarter of 2011.  As noted in the other Activity
for NeighborWorks Umpqua, three homes completed for low moderate and middle income households (LMMI &ndash those
earning between 50% and 120% of the area median income) are rented to LH25 households. There was no activity to report
during the second quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$295,626.48$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $295,626.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$849,403.34

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$849,403.34

$0.00

$0.00

$0.00

$849,403.34

$727,090.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$47,211.83

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the
NeighborhWorks Umpqua has had difficulty selling homes they have had to rent the homes.  As a result, one home was sold to
an LMMI household, one home was rented to an LMMI household and the other two homes were rented to low income
households (i.e. households earning less than 50% of the area median income). There was no activity to report during the
second quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$727,090.52$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $727,090.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,501,737.50

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,501,737.50

$0.00

$0.00

$0.00

$1,501,737.50

$1,501,737.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$1,501,737.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,501,737.50$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

$0.00     Program Funds Drawdown $1,501,737.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$268,732.63$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This Housing Authority of Jackson County (HAJC) project involved NSP eligible Activity C, land banking.  HAJC closed the
acquisition of land in the third quarter of 2010.  HAJC has recently applied for funding to development multi-family housing on
the site that will serve low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income. NSP funds for this activity have been fully expended. This project will extend sometime into 2013 or 2014 when
the multi-family housing can be constructed and leased to income qualified households. There was no activity on this activity
during the second quarter of 2012. 

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $1,000,000.00
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Activity Locations

Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 10 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010. To date, zero units have been occupied, however, Habitat anticipates occupancy of two units during the third quarter of
2012.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$0.00     Program Funds Drawdown $291,936.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$384,020.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$80,708.13

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$384,020.60

Total Funds Expended

Responsible Organization:

$80,708.13

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has constructed two homes but the Grantee has not obtained verification of occupancy as of the end of the
second quarter of 2012. Oregon Housing and Community Services (OHCS), the Grantee is working with NHFH on this delay in
reporting and expects to update its reporting system in the third quarter of 2012.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$384,020.60$80,708.13Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$80,708.13     Program Funds Drawdown $384,020.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income. During the second quarter of 2012 Habitat for Humanity obtained building permits, completed site excavation and
foundations for all 22 units. Four (4) homes were built in June 2012 and are now at the punch list phase and Certificate of
Occupancy is expected next quarter. Note this activity includes land that is within the same subdivision as Activity 5-RDV-
Portland-LMMI. 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

$0.00     Program Funds Drawdown $884,554.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded
$495,366 to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23 foreclosed subdivision lots for the construction of
22 single family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than
120% of the area median income.  To date, Habitat has purchased the land and is in the process completing preliminary
development activities as noted below.  Also, Habitat has executed agreements with various non-profits that will provide
construction services.   Finally, twelve families have been selected to as homebuyers and will complete their homebuyer
education in the near future began their sweat equity commitment when construction begins. During the second quarter of
2012, Habitat for Humanity continued the process for planning and implementing construction activities including engineering
and construction documents, submission of plans for building permits, ADA design, fundraising, recruiting volunteers and
sponsors, and selection of additional qualified families to purchase the homes. Note this activity includes land that is within the
same subdivision as Activity 5-RDV-Portland-LH. 

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$495,366.00$0.00City of Portland

$0.00     Program Funds Drawdown $495,366.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,543.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$223,543.00

$69,354.73

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
third quarter of 2012.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. Funds recaptured during the
second quarter of 2012 are as follows:$6,809.27 transferred from Activity 2-PRGresham-LH / $194.22 transferred from Activity
1-FM-Gresham-LMMI / .07 cents transferred from 2-PR-Eugene-LH.  Above Activities were closed on April 20,
2012. Additional$36,671.90 transferred from Activity 2-PR-CCNO-LH / $25,679.27 transferred from Activity 2-PR-CCNO-LMMI
on April 23, 2012. The total amount recaptured to date is $223,542. The Grantee, Oregon Housing and Community Services
(OHCS) will reallocate these funds in either the third or fourth quarter of 2012. 

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,925,568.82

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,925,568.82

$0.00

$0.00

$0.00

$1,925,568.82

$1,758,758.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$29,564.26

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$2,122.53

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

 (  )

$1,765,900.59

Total Funds Expended

Responsible Organization:

$29,564.26

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the second quarter of 2012 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible in the next two quarters and for the most part start close a majority of NSP-1 activities.

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,758,758.79$29,564.26State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$29,564.26     Program Funds Drawdown $1,763,778.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$84,822.64

$8,284.75

$0.00

$0.00

$71,500.00

$71,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$71,500.00

$0.00

N/A

03/16/2013

($5,037.89)

To Date

01/01/2012

 (  )

$71,500.00

Total Funds Expended

Responsible Organization:

$71,500.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

6/21/12 Admin adjustetd to reflect Program Income receipted and expended during the second qurater of 2012.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$71,500.00$71,500.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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Activity Locations

Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,985.75

N/A City of Portland

Total Projected Budget from All Sources

Match Contributed

$53,985.75

$27.00

$0.00

$0.00

$48,577.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$31,453.97

$0.00

$31,453.97

Apr 1 thru Jun 30, 2012

Activitiy Category:

$44,517.55

$0.00

N/A

03/16/2013

($5,380.86)

To Date

01/01/2012

 (  )

$44,517.55

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

$31,453.97 Admin Program Income expended during the second quarter of 2012.

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00City of Portland

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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July 1, 2012 thru September 30, 2012 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:

1
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Estimated PI/RL Funds:
$5,000,000.00

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$24,600,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.

Active

QPR Contact:Grant Status:
Cheryl Resendez
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Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
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paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

d under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessarytoassuresafety,qual
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Definitions and Descriptions:

ity, and habitability.  OHCS will require a thorough assessment of all properties. The assessment must examine the major building
components and describe the work necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos
Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a
property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$34,867.31

N/A

$18,959,438.55

$0.00

$703,792.05

$145,520.31

Total Obligated

$1,214,079.96

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$20,855,618.57

$8,169.95 $1,616,914.02

Match Contributed

     Program Funds Drawdown

To Date

$19,751,004.84

$20,428,341.63

$20,855,618.57

Overall

Program Income Received

$2,649.93

($62,807.94)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,913,165.30

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,913,165.30

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,787,606.53

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$180,387.62 $20,173,518.51Total Funds Drawdown
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Oregon Housing and Community Services - NSP 1 QPR July 01, 2012 to September 30, 2012
Introduction
By the end of the first quarter of 2012 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended approximately $18,959,438. or 96% of the original NSP1 grant amount of $19,600,000. As reported last
quarter, several down payment assistance activities were closed out. Most of the Subrecipients have completed
their program with the exception of a few redevelopment projects that involve new construction or acquisition
rehabilitation projects where units are sold and program income is earned and recycled back into the program
activity fund. Because construction and rehabilitation activities are still in progress not all of the housing units
assisted with NSP funds are occupied. There are a few Subrecipients and Subgrantees that have residual balances
of funding. This is the result of either projects that were completed under budget or were not completed at all. These
unexpended fund balances will likely be forfeited or recaptured in the next quarter and will be made available to
existing Subrecipients and Subgrantees through an application process.
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 13 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 98% of Activity A budgets has been expended with only just a few very small
transactions to complete.
There are 19 separate Activity B budgets. Activity B type projects take longer to complete and reach occupancy than
Activity A projects.  Although 88% of Activity B funds have been expended it is difficult to determine when these
activities will be closed out because in several cases the houses units are sold which generates program income
which keeps the activity open for additional acquisitions. 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  The project has been awarded tax credits and ould be ready for
construction to commence sometime in 2012.  If funded, the housing units will be constructed in 2012 and
2013. This project is the only bona-fide multi-family housing project in Oregon&rsquos NSP-1 program. All other
projects contain four or less housing units which under NSP are classified as single family projects.
There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single family homes.  Just over 95% of the NSP funds budgeted for this activity have been expended.  Because the
activity involves new construction, occupancy of the units is not anticipated be significant until later in 2012 and in
some cases may extend into 2013.  
As noted above, the last Activity is administration which about 80% expended.  In many cases Subrecipients have
expended all of their administrative funds but with the addition of program income, additional funds have become
available for administrative budgets.    
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  With program
income from the resale of single completed projects the unit count could reach 350. About 170 units, a majority of
the units were or will be assisted by Activity A, Financing Mechanisms. 
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 50 multi-family rental units and 67 single family new construction units by Habitat for
Humanity under Activity E, redevelopment. 
To date 216 units have been completed and occupied by income qualified households. This is about 70% of the
program goal of 307 units. OHCS expects to see a substantial number of completions under Activity B in the last two
quarters of 2012.  Most of the completions for Activity E will happen towards the end of 2012 and in the first months
of 2013. 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program budget for LH25 is $5,213,242 or 25% of the
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recently revised NSP-1 budget of $20,852,968 (i.e. Original budget $19,600,000. + Program Income
$1,630,414.). To date the Oregon program has expended $6,622,259 of this LH25 budget. Given that several more
Activity B projects are largely LH25 projects and should be completed in the coming two quarters and Activity E
projects that are planned for LH25 occupancy, Oregon should easily be able to continue increasing its share of the
LH25 beyond the minimum requirement.
 Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend, Springfield Eugene and Greshamhave expended all of their
program funds ad have closed out their programs.  The City of Medford has expended about 95% of their funds and
anticipates closing out by the end of thefourth quarter of 2012. 
The City of Portland which has the largest program has expended all of its program funds except for about $107,000
that are obligated to rehabilitation projects for a community land trust which is to be obligated during the fourth
quarter of 2012.  The land trust has purchased and completed the rehabilitation of five homes that are all marketed
for sale to homebuyers at or below 80% of the area median income.  Because the community land trust has
generated over $500,000 in program income, it will continue to purchase additional homes during the 2012 program
year. The City has also awarded funds to Habitat for Humanity that has acquired a large redevelopment site to build
45 new homes of which 22 of these homes will benefit low income households.  The City has expended the balance
of its Activity A down payment assistance loan funds in the previous quarter for a program total of 17 loans for low
moderate middle income (LMMI) households.
The last two Subrecipients include Clackamas and Washington Counties.  Washington County has either expended
or forfeited any remaining balance of funds and has effectively completed its program.  Clackamas County has been
generated over $500,000 in program income and as a result still has a balance of $504,187 in its NSP account (i.e.
Program Funds + Program Income).   It is anticipated that sometime this year that Clackamas County will eventually
drawdown all of its funds however, generating program income through the sale of properties is encouraged to
generate the completion of more units so it may take until sometime in 2012 to expend all of their NSP funds. 
 Summary of Progress by Non-Profit Developers and Housing Authorities
The Oregon NSP-1 Non-Profit Subgrantees have made significant process since the last reporting period.  This
component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  This group of Subgrantees has generated $575,856 in program
income. These Subgrantees have a balance of $881,728 in it DRGR accounts. A majority of this funding is program
income that will be drawn in the second quarter of 2012. The balance of these funds is obligated for rehabilitation or
new construction projects. OHCS was anticipating most of this rehabilitation work will be completed in the fourth
quarter of 2011 or first quarter of 2012 however, some of non-profits lack the capacity to expedite completion of the
rehabilitation and sale process. OHCS is working with these non-profits to expedite progress
To date, the Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under
Activity C, Land Banking and as noted above has been approved to receive a low income housing tax credit
allocation to fund the construction of 50 low and moderate income rental units.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third uarter of 2011 HAYC bought an additional single famiy housing unit.  HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity due increases of funding through ARRA programs and housing
counseling demands for a program that provides loan modifications and payment assistance. As a result HAYC is
still working on rehabilitation of these four units. HAYC has reported that one substantial rehabilitation project is
nearly complete and rehabilitation of the other three units is underway.  OHCS expected that HAYC would complete
these units this calendar year, sell them and purchase at least two more homes using program income however,
delays in staffing led to delays in the progress in rehabilitation work.  HAYC should be able to complete and sell the
other three units in the last two quarters of 2012.
Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home.  UCDC has sold one home
and is completing the rehabilitation work on the remaining homes which will either be sold to homebuyers or
retained in UCDC&rsquos rental housing portfolio and rented to low income persons.  UCDC has generated
program income and has invested this income into its current rehab projects. 
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased and sold six
homes. Currently, Housing Works has about $28,000 in NSP funds unexpended because they have been utilizing
program income from the sale of their first four homes. A request was submitted a request to do Activity A (down
payment assistance) during the third quarter, and it is anticipated to be approved during the fourth quarter. 
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Partnership that will provide affordable housing for low income homeless persons.  All three units are fully occupied
by low income households.  CSC provided funding to a community land to buy two single family homes. One home
has been sold and the other housing unit will undergo rehabilitation in the second and third quarters of 2012.  
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes (two homes have
been sold and occupied) with $500,000 of NSP funds and is in the process of rehabilitating these homes. HFHO
also purchased 12 foreclosed lots for $223,000 in the City of La Pine and has a balance of $4,602 remaining.  To
date, 3 homes have been built, sold and occupied. Because of the volunteer and donation model for development,
HFHO has produced the most units per NSP dollar expended.  Also, HFHO targets primarily low income households
for all of its housing units.
Finally Community Connections of Northeast Oregon (CCNO) has purchased and completed rehabilitation of two
single family housing units. One home is currently under contract for sale and scheduled to close in April of
2012. The other home is on the market for sale. Both homes will be sold to low moderate and middle income
households (LMMI). Because of a difficult housing market to sell homes in and a reluctance to manage two
scattered site rental homes CCNO will be forfeiting about $60,000 of their original grant amount o OHCS which will
be deposited into a pool funds avaiable for Subrecipients with ready to proceed low income housing projects.  
Problems or Issues Encountered
 In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that that
although a vast majority of NSP Subrecipients or Developers have expended all of their NSP funds a few of these
entities have struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has
been providing technical assistance to those facing such difficulty and for the most part has either resolved their
issues or established a plan to meet program deadlines and outcomes on time.  OHCS anticipates that by the end of
the calendar year all projects will be completed and occupied with the exception of the new construction projects
discussed in the paragraph below.  
The one remaining issue with project completion involves the timing for completion of new construction
projects. Most of these projects are being developed by Habitat for Humanity (HFH) and NSP funding tends to be
used for land acquisition. In most cases HFH has to raise other funding, qualify the homebuyer for their program and
coordinate construction of the home. This results in a longer timeframe for project completion. New construction
under NSP-1 is expected to produce about 67 single family homes. The completion date of these housing units is
anticipated to be sometime later in 2013 and possibly sometime into 2014.
As noted in previous quarters, many Subrecipients and Developers have been negligent on their occupancy
reporting requirements. To improve reporting performance OHCS increased the frequency of communications and
put these entities on notice to increase on time an accurate reporting. As a result, OHCS is nearly caught up with
occupancy reporting with the exception of one project. 
Summary of Progress by OHCS State-Wide Loan Program  (repeated from previous quarters)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers expended all of its funds in previous
reporting periods.  The program has a small residual amount of about $2,000 remaining that will be re-programmed
into another activity.  This residual amount is due to the fact that few transactions close on the exact amount
obligated.  For example a loan obligation of $40,000 at closing may only need $39,600.  As a result a few hundred
dollars here and there remain unexpended.  Some of this residual will be reallocated to obligations that need
additional funds at closing.  
Overall Summary
By the end of the third quarter of 2012 the Oregon NSP-1 program expended 102% of the original grant amount plus
program income. The program is on track to meet expenditure deadlines and its low income set requirement noted
above. The program is projected to exceed its target for unit production of 307 units and could produce as many as
350 units assuming the continued sale of purchase rehabilitation properties and generation of program income.  As
noted last quarter, OHCS staff needs to work with Subrecipients and Developers on the following issues during the
fourth quarter of 2012:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion of
reporting and updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3)
assisting Subgrantees with alternatives to properties that are remaining on the market for long periods of time and
are not selling; 4) getting DRGR data entry problems fixed; and 5) completing program income receipt and
expenditure entries in DRGR.  
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $5,987,199.50 $5,883,368.17

2, Purchase/Rehab $135,074.88 $9,600,507.21 $8,239,711.14

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,308,899.70 $2,055,877.30

6, Administration $10,445.43 $2,081,271.08 $1,780,481.94
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$115,914.30$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $115,914.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.   

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$133,753.42$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42

13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

8/23/12 moved expended funds in the amount of $100,986.33 from Clackamas County to Clackamas Co
This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. To date this activity included the acquisition and occupancy of 10 housing units.   

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$495,461.10$100,986.33Clackamas Co.

$0.00($100,986.33)Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene

$382,945.78$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

($25,625.00)

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

Activity 1-FM-Gresham-LMMI is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system. 
Activity Expenditure in the amount fo $25,625 was entered twice, deleted one of the entries.  Total funds expended to date =
$426,680.78

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$401,055.78$0.00City of Gresham

$25,625.00($25,625.00)City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

$0.00

$0.00

$0.00

$308,285.89

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This City of Medford (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date, this
activity has resulted in the acquisition and occupancy of nine housing units. This Activity has a remaining balance of $2,845.00
in NSP-1 funds which the City has opted to hold these funds to use in conjunction with NSP-2 and NSP-3 funds to purchase
Habitat homes. 

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $305,440.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$722,306.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$100,378.46$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$226,740.54$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Washington County

$440,353.91$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development and of
one housing unit, with two additional units to be sold during the third quarter of 2012 and reported during the fourth quarter of
2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, CCNO has completed
the acquisition and rehabilitation of one housing unit under this activity. However, due to an anemic housing market in
CCNO&rsquos market area (e.g. Baker City, OR) it has been difficult for CCNO to sell the home.  During the first quarter of
2012, Oregon Housing and Community Services (OHCS), the Grantee, permitted CCNO to transfer its home under another
activity, 2-PR-CCNO-LH (i.e. a housing units intended for sale to a low income household) to this activity. The reason for this
transfer is that after nearly a year, CCNO could not find a qualified low income buyer.  As a result, CCNO now has two single
family homes under this activity. Two homes are under contract for sale and is scheduled to close early in the third quarter of
2012, reporting documentation to be received during the fourth quarter of 2012. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$265,290.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date, this activity has resulted in the development and occupancy
of one housing unit that was completed and leased up in the fourth quarter of 2011. This project includes one housing unit with
five rooms for permanent supportive housing for disabled adults. The County had zero expenditures during the third quarter of
2012.

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$13,400.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $265,290.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,370,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,370,644.67

$0.00

$0.00

$0.00

$1,300,959.15

$902,381.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$11,989.00

$595,000.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$398,577.26

$0.00

N/A

03/16/2013

$11,989.00

To Date

03/16/2009

Direct ( HouseHold )

$1,300,959.15

Total Funds Expended

Responsible Organization:

$11,989.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. All of the homes under this activity have been
acquired, rehabilitated and sold to income qualified homeowner by the Clackamas Community Land Trust.  Because this
activity generates program income through the sale of the homes developed, the County anticipates funding additional housing
units under this activity. During the third quarter of 2012, the County submitted a final reimbursement request for property
located at 723 Mary Drive; the property was reported as sold and occupied during the prior quarter.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$902,381.89$11,989.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

$11,989.00     Program Funds Drawdown $902,381.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/5 6/5# of Households 0 0 100.00

0 0/0 6/5 6/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,418.70

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$331,418.70

$49,022.41

$0.00

$6,669.95

$331,418.70

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$20,324.03

$237,205.30

$20,324.03

Jul 1 thru Sep 30, 2012

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2013

$49,022.41

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$31,418.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. During the third quarter of 2012 Housing Works reported
one unit occupied, resulting in the development of a total of three Low Income housing units. This property is a Low Income
rental unit, a new Activity has been set up to report the property during the third quarter of 2012. Housing Works has a balance
of $28,698 in NSP Program Funds that have not been expended. Housing Works submitted a request for an amendment to
transfer the funds and use as Activity A; down payment assistance, which was approved during the third quarter of 2012. An
amendment has been signed.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$302,720.32$31,418.70Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties -1

$0.00     Program Funds Drawdown $271,301.62
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Activity Locations
Address County State ZipCity Status / Accept

Oregon1014 NE Mahogany St 97754-9171Prineville Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households -1 -1 100.00

0 1/1 0/0 1/1# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$586,365.89

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$586,365.89

($52,683.72)

$0.00

$0.00

$586,365.89

$586,365.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$90,910.55

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$286,365.89

$0.00

N/A

03/16/2013

($52,683.72)

To Date

10/15/2009

Direct ( HouseHold )

$586,365.89

Total Funds Expended

Responsible Organization:

$286,365.89

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, this activity has
resulted in the acquisition and rehabilitation of four housing units, two owner and two rental occupied properties. 8/22/12 funds
expended in the amount of $286,365.89 is Program Income.
 
 

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$586,365.89$286,365.89Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 2

$0.00     Program Funds Drawdown $300,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/5# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the development of three housing units. The
Perf Rept02a report on DRGR reflects 5 rental units occupied, this has been corrected to show 3 rental units occupied.  There
is no new activity to report for the third quarter of 2012. CSC anticipates closing out Activity during the fourth quarter of 2012.

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties -2

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -2

3/3# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households -2 -2 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households -2 -2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$200,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$200,375.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the development of
one housing unit which was sold by the Lincoln Community Land Trust (LCLT) to an income qualified household during the
fourth quarter of 2011.  During the first quarter of 2012, CSC granted funds to the Lincoln Community  Land Trust for the
purchase of one additional housing unit with NSP program income and CSC other funds. There is no new activity to report for
the third quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Eugene

$179,718.43$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $147,190.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$79,173.05

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$107,064.46

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$79,173.05

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$107,064.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC, has purchased two housing units under this
activity. Both housing units are currently undergoing rehabilitation. During the third quarter of 2012 HAYC submitted
reimbursement requests for two properties, hoping to have the homes completed and listed for sale during the fourth quarter of
2012.  

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$107,064.46Housing Authority of Yamhill Co (HAYC)

$107,064.46     Program Funds Drawdown $229,173.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,826.95

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$270,826.95

($79,173.05)

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$16,021.42

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($79,173.05)

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$16,021.42

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC has purchased three housing units under
this activity. Two of the housing units are currently undergoing rehabilitation. HAYC submitted a reimbursement quest during
the third quarter of 2012 for those units, and hope to have them ready to be sold or rented during the fourth quarter of 2012.  

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$16,021.42Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$16,021.42     Program Funds Drawdown $270,826.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$4,141.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition of eights housing units. HFHO had one
sale and occupancy during the third quarter of 2012. To date, two housing units have been completed and sold to income
qualified LH25 households. The other six units are in various stages of rehabilitation.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$4,141.80Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/8# of Housing Units 1

2/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/8 0/0 2/8# of Households 1 1 100.00

0 2/8 0/0 2/8# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,274,548.78

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,274,548.78

$0.00

$0.00

$0.00

$1,167,323.00

$1,167,323.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$517,925.35

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$121,615.78

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,167,323.00

Total Funds Expended

Responsible Organization:

$77,271.49

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of 5
housing units by Proud Ground, a community land trust (PG).   PG sold the 5th and final unit during the second quarter of 2012
to an income qualified household. PHB has earned $517,925 in program income through these PG developments and PG is
continuing to pursue additional acquisitions under this activity. Zero activity during the third quarter of 2012.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland

$1,167,323.00$77,271.49City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $1,045,707.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/5 5/5# of Households 0 0 100.00

0 0/0 5/5 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$423,784.09$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

($12,077.92)

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$71,284.40

$0.00

N/A

01/15/2013

($12,077.92)

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$71,284.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. This activity has resulted in the development and
occupancy of five housing units as of the end of the third quarter of 2012, with one of the units rented this quarter.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$71,284.40Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $295,626.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$774,302.35

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$774,302.35

($75,100.99)

$0.00

$0.00

$774,302.35

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$47,211.83

$0.00

N/A

01/15/2013

($75,100.99)

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$47,211.83

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the
NeighborhWorks Umpqua has had difficulty selling homes they have had to rent the homes.  As a result, one home was sold to
an LMMI household, one home was rented to an LMMI household. Program Income was expended in previous quarters, but
not reflected as an expenditure in DRGR. The PI expenditure has now been added.  There was no activity to report during the
third quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$47,211.83Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $727,090.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,501,737.50

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,501,737.50

$0.00

$0.00

$0.00

$1,501,737.50

$1,501,737.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$1,501,737.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,501,737.50$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

$0.00     Program Funds Drawdown $1,501,737.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$268,732.63$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63

77

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This Housing Authority of Jackson County (HAJC) project involved NSP eligible Activity C, land banking.  HAJC closed the
acquisition of land in the third quarter of 2010.  HAJC has recently applied for funding to development multi-family housing on
the site that will serve low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income. NSP funds for this activity have been fully expended. This project will extend sometime into 2013 or 2014 when
the multi-family housing can be constructed and leased to income qualified households. There was no activity on this activity
during the third quarter of 2012.

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

80

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 10 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010. Two single family units were reported as sold and occupied during the third quarter of 2012. Habitat anticipates
occupancy of one unit during the fourth quarter of 2012.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$291,936.70$0.00City of Bend

$0.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Properties 2

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $291,936.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Housing Units 2

2/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/10 0/0 2/10# of Households 2 2 100.00

0 2/10 0/0 2/10# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$384,020.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$384,020.60

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has sold three homes and has obtained verification of occupancy during the third quarter of 2012. 

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$384,020.60$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Properties 3

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $384,020.60
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Activity Locations
Address County State ZipCity Status / Accept

Oregon16674 Conifer Ct 97739-9077La Pine Match / Y

Oregon16678 Conifer Ct 97739-9077La Pine Match / Y

Oregon16675 Conifer Ct 97739-9077La Pine Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Housing Units 3

3/12# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/12 0/0 3/12# of Households 3 3 100.00

0 3/12 0/0 3/12# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income. During the third quarter of 2012 Habitat for Humanity had 18 homes that are 100% framed with trusses and roofing,
and are in various stages of HVAC, electrical and plumbing work. Eight of the homes have started the insulation and
siding. Four (4) homes are expected to have final occupancy next quarter. Note this activity includes land that is within the
same subdivision as Activity 5-RDV-Portland-LMMI. 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

$0.00     Program Funds Drawdown $884,554.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded
$495,366 to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23 foreclosed subdivision lots for the construction of
single family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120%
of the area median income.  To date, Habitat has purchased the land and is in the process completing preliminary development
activities as noted below.  Also, Habitat has executed agreements with various non-profits that will provide construction
services.   Finally, twelve families have been selected to as homebuyers and will complete their homebuyer education in the
near future began their sweat equity commitment when construction begins. During the third quarter of 2012, Habitat for
Humanity continued the process for planning and implementing construction activities including engineering and construction
documents, submission of plans for building permits, ADA design, fundraising, recruiting volunteers and sponsors, and
selection of additional qualified families to purchase the homes. Excavation has not begun yet, although the lots have partial
infrastructure already in place. Note this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-
LH. 

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$495,366.00$0.00City of Portland

$0.00     Program Funds Drawdown $495,366.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$425,433.17

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$425,433.17

$82,854.73

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
third quarter of 2012.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The total amount recaptured to
date is $223,542. The Grantee, Oregon Housing and Community Services (OHCS) sent an email to all Sub Recipients to notify
them of funds available on a first-come, first-served basis, for properties that have an accepted purchase and sales agreement,
proof of foreclosure and verification the property is located in the target area during the third quarter. Funds are anticipated to
be awarded during the fourth quarter of 2012. OHCS received$13,500.00 Project Program Income (and $1,500 Admin Program
Income) from the pay-off of an NSP-1 State loan.

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,913,568.82

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,913,568.82

$1,500.00

$0.00

$1,500.00

$1,927,068.82

$1,776,346.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$10,445.43

$1,500.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$2,122.53

$0.00

N/A

03/16/2013

$1,500.00

To Date

09/29/2008

 (  )

$1,776,346.02

Total Funds Expended

Responsible Organization:

$17,587.23

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the second quarter of 2012 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible in the next three quarters and for the most part start close a majority of NSP-1 activities.OHCS received $1,500.00
(10%) Admin Program Income (and $13,500 Project Program Income) from the pay-off of an NSP-1 State Loan during the third
quarter of 2012.

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,776,346.02$17,587.23State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$10,445.43     Program Funds Drawdown $1,774,223.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$84,822.64

$0.00

$0.00

$0.00

$71,500.00

$71,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$71,500.00

$0.00

N/A

03/16/2013

$0.00

To Date

01/01/2012

 (  )

$71,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

Clackamas County has zero Admin expenditures during the third quarter of 2012.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$71,500.00$0.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

The City of Gresham had zero Admin expenditures during the third quarter of 2012.

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,121.17

N/A City of Portland

Total Projected Budget from All Sources

Match Contributed

$63,121.17

$9,135.42

$0.00

$0.00

$63,121.17

$59,060.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$14,543.28

$0.00

$14,543.28

Jul 1 thru Sep 30, 2012

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2013

$14,543.28

To Date

01/01/2012

 (  )

$59,060.83

Total Funds Expended

Responsible Organization:

$59,060.83

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

The City of Portland expended $14,543.28 Admin Program Income during the third quarter of 2012.

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$59,060.83$59,060.83City of Portland

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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October 1, 2012 thru December 31, 2012 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:

1
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,795,769.56

Obligation Date: Award Date:

03/16/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,395,769.56

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.

Active

QPR Contact:Grant Status:
Cheryl Resendez
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2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
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OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

P program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessarytoassuresafety,quality,andhabitab
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Definitions and Descriptions:

ility.  OHCS will require a thorough assessment of all properties. The assessment must examine the major building components and describe
the work necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards
(HQS) outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the
scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$205,516.92

N/A

$19,185,400.54

$0.00

$853,992.58

$225,961.99

Total Obligated

$1,419,596.88

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$21,286,861.10

$178,855.54 $1,795,769.56

Match Contributed

     Program Funds Drawdown

To Date

$20,604,997.42

$20,966,573.48

$21,286,861.10

Overall

Program Income Received

$10,480,884.24

$538,231.85

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,914,764.23

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,914,764.23

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $7,061,811.99

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$431,478.91 $20,604,997.42Total Funds Drawdown
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Overall Narrative
Oregon Housing and Community Services - NSP 1 QPR October 1, 2012 to December 31, 2012
 
Introduction
By the end of the fourth quarter of 2012 Oregon Housing and Community Services (OHCS) and its nine
Subrecipients (i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities)
have expended approximately $20,164,905 or 102 % of the original NSP1 grant amount of $19,600,000. As reported
last quarter, several down payment assistance activities were closed out. Most of the Subrecipients have completed
their program with the exception of a few redevelopment projects that involve new construction or acquisition
rehabilitation projects where units are sold and program income is earned and recycled back into the program
activity fund. Because construction and rehabilitation activities are still in progress not all of the housing units
assisted with NSP funds are occupied. There are a few Subrecipients and Subgrantees that have residual balances
of funding. This is the result of either projects that were completed under budget or were not completed at all. These
unexpended fund balances will likely be forfeited or recaptured in the next quarter and will be made available to
existing Subrecipients and Subgrantees through an application process.  
 
Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 12 of these activities are now closed out. Closed out means that all of
the housing units funded by the activity are complete and the housing units are occupied by the income qualified
household members. Overall 98% of Activity A budgets has been expended with only just a few very small
transactions to complete.
There are 19 separate Activity B budgets. Activity B type projects take longer to complete and reach occupancy than
Activity A projects.  Although 88% of Activity B funds have been expended it is difficult to determine when these
activities will be closed out because in several cases the houses units are sold which generates program income
which keeps the activity open for additional acquisitions. 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housin tax credits in April of 2011 toprocure funding to
build 50 units of affordable rental housing.  The project has been awarded tax credits and is ready for construction to
commence sometime in 2012.  The housing units will be constructed and occupied in 2013. This project is the only
bona-fide multi-family housing project in Oregon&rsquos NSP-1 program. All other projects contain four or less
housing units which under NSP are classified as single family projects.
There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single family homes.  Just over 95% of the NSP funds budgeted for this activity have been expended.  Because the
activity involves new construction, occupancy of the units is not anticipated be significant until later in 2012 and in
some cases may extend into 2013.  
 
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  With program
income from the resale of single completed projects the unit count could reach 350. About 170 units, a majority of
the units were or will be assisted by Activity A, Financing Mechanisms. 
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 50 multi-family rental units and 67 single family new construction units by Habitat for
Humanity under Activity E, redevelopment. 
To date 216 units have been completed and occupied by income qualified households. This is about 70% of the
program goal of 307 units. OHCS expects to see a substantial number of completions under Activity B in the first
quarter of 2013.  Most of the completions for Activity E will happen towards the end of 2012 and in the first months
of 2013. 
 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
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benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Currently, the program budget for LH25 is $6,961,433.53 or 25% of
the recently revised NSP-1 budget of $21,395,796.56 (i.e. Original budget $19,600,000. + Program Income
$1,795,796.56). Given that several more Activity B projects are largely LH25 projects and should be completed in
the coming two quarters and Activity E projects that are planned for LH25 occupancy, Oregon should easily be able
to continue increasing its share of the LH25 beyond the minimum requirement.
 
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend, Springfield Eugene and Gresham have expended all of their
program funds and have closed out their programs.  The City of Medford has expended about 95% of their funds
and anticipates closing out by the end of the fourth quarter of 2012. 
Th City of Portland which has the lrgest program has expended all of its program funds except for about $107,000
that are obligated to rehabilitation projects for a community land trust which is to be obligated during the fourth
quarter of 2012.  The land trust has purchased and completed the rehabilitation of five homes that are all marketed
for sale to homebuyers at or below 80% of the area median income.  Because the community land trust has
generated over $500,000 in program income, it will continue to purchase additional homes during the 2012 program
year. The City has also awarded funds to Habitat for Humanity that has acquired a large redevelopment site to build
45 new homes of which 22 of these homes will benefit low income households.  The City has expended the balance
of its Activity A down payment assistance loan funds in the previous quarter for a program total of 17 loans for low
moderate middle income (LMMI) households.
 
The last three Subrecipients include Bend, Clackamas and Washington Counties.  Washington County has
reopened their 2-PR-LH Activity to assist the purchase of one low income rental unit for a Non-Profit with funds that
had been reallocated.  The City of Bend was awarded $201,000 from funds that had been recaptured and
reallocated to assist one Low-Income rental unit. Clackamas County has been generated over $500,000 in program
income which has been fully expended.
 
Summary of Progress by Non-Profit Developers and Housing Authorities
The Oregon NSP-1 Non-Profit Subgrantees have made significant process since the last reporting period.  This
component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  This group of Subgrantees has generated $575,856 in program
income. These Subgrantees have a balance of $881,728 in it DRGR accounts. A majority of this funding is program
income that will be drawn in the second quarter of 2012. The balance of these funds is obligated for rehabilitation or
new construction projects. OHCS was anticipating most of this rehabilitation work will be completed in the fourth
quarter of 2011 or first quarter of 2012 however, some of non-profits lack the capacity to expedite completion of the
rehabilitation and sale process. OHCS is working with these non-profits to expedite progress
To date, the Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for $1,000,000 under
Activity C, Land Banking and as noted above has been approved to receive a low income housing tax credit
allocation to fund the construction of 50 low and moderate income rental units.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit.  HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity due increases of funding through ARRA programs and housing
counseling demands for a program that provides loan modifications and payment assistance As a result HAYC is
still workingon rehabilitation of these four units. HAYC has reported that one substantial rehabilitation project is
nearly complete and rehabilitation of the other three units is underway.  OHCS expected that HAYC would complete
these units this calendar year, sell them and purchase at least two more homes using program income however,
delays in staffing led to delays in the progress in rehabilitation work.  HAYC should be able to complete and sell the
other three units in the last two quarters of 2012.
Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home.  UCDC has sold one home
and is completing the rehabilitation work on the remaining homes which will either be sold to homebuyers or
retained in UCDC&rsquos rental housing portfolio and rented to low income persons.  UCDC has generated
program income and has invested this income into its current rehab projects. 
 
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased and sold six
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homes. Currently, Housing Works has about $28,000 in NSP funds unexpended because they have been utilizing
program income from the sale of their first four homes. A request was submitted a request to do Activity A (down
payment assistance) during the third quarter; approved during the fourth quarter. 
 
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  All three units are fully occupied
by low income households.  CSC provided funding to a community land to buy two single family homes. One home
has been sold and the other housing unit will undergo rehabilitation in the second and third quarters of 2012,
anticipating occupancy during the first quarter of 2013.
 
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes (two homes have
been sold and occupied) with $500,000 of NSP funds and is in the process of rehabilitating these homes. HFHO
also purchased 12 foreclosed lots for $223,000 in the City of La Pine and has a balance of $4,602 remaining.  To
date, 3 homes have been built, sold and occupied. Because of the volunteer and donation model for development,
HFHO has produced the most units per NSP dollar expended.  HFHO anticipates additional construction and
occupancy during the summer months of 2013.
 
Finally Community Connections of Northeast Oregon (CCNO) has purchased and completed rehabilitation of two
single family housing units. One home is currently under contract for sale and scheduled to close in April of
2012. The other home is on the market for sale. Both homes will be sold to low moderate and middle income
households (LMMI). Because of a difficult housing market to sell homes in and a reluctance to manage two
scattered site rental homes CCNO forfeited about $60,000 of their original grant amount to OHCS which was
deposited into the pool funds available for Subrecipients to be reallocated on a first-come, first-served basis during
the fourth quarter of 2012.
 
Problems or Issues Encountered
 
In previous quarters the Grantee, Oregon Housing and Community Services (OHCS) has reported that that although
a vast majority of NSP Subrecipients or Developers have expended all of their NSP funds a few of these entities
have struggled with expending their NSP funds due to lack of staff capacity and other demands. OHCS has been
providing technical assistance to those facing such difficulty and for the most part has either resolved their issues or
established a plan to meet program deadlines and outcomes on time.  OHCS anticipates that by the end of the
calendar year all projects will be completed and occupied with the exception of the new construction projects
discussed in the paragraph below.  
 
The one remaining issue with project completion involves the timing for completion of new construction
projects. Most of these projects are being developed by Habitat for Humanity (HFH) and NSP funding tends to be
used for land acquisition. In most cases HFH has to raise other funding, qualify the homebuyer for their program and
coordinate construction of the home. This results in a longer timeframe for project completion. New construction
under NSP-1 is expected to produce about 67 single family homes. The completion date of these housing units is
anticipated to be sometime late in 2013 and possibly sometime into 2014.
 
Summary of Progress by OHCS State-Wide Loan Program  (repeated from previous quarters)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers expended all of its funds in previous
reporting periods.  The program has a small residual amount of about $2,000 remaining that will be re-programmed
into another activity.  This residual amount is due to the fact that few transactions close on the exact amount
obligated.  For example a loan obligation of $40,000 at closing may only need $39,600.  As a result a few hundred
dollars here and there remain unexpended.  Some of this residual will be reallocated to obligations that need
additional funds at closing.  
 
Overall Summary
By the end of the fourth quarter of 2012 the Oregon NSP-1 program expended 102% of the original grant amount
plus program income. The program is on track to meet expenditure deadlines and its low income set requirement
noted above. The program is projected to exceed its target for unit production of 307 units and could produce as
many as 350 units assuming the continued sale of purchase rehabilitation properties and generation of program
income.  As noted last quarter, OHCS staff needs to work with Subrecipients and Developers on the following issues
during the fourth quarter of 2012:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion
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of reporting and updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3)
assisting Subgrantees with alternatives to properties that are remaining on the market for long periods of time and
are not selling; 4) getting DRGR data entry problems fixed; and 5) completing program income receipt and
expenditure entries in DRGR. 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $5,987,199.50 $5,883,368.17

2, Purchase/Rehab $208,383.66 $10,189,892.91 $8,448,094.80

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $15,979.40 $2,115,286.41 $2,071,856.70

6, Administration $1,598.93 $2,135,349.52 $1,782,080.87
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$115,914.30

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$115,914.30$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $115,914.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$133,753.42

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$133,753.42$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$0.00

$0.00

$0.00

$495,461.10

$495,461.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. To date this activity included the acquisition and occupancy of 10 housing units

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$495,461.10$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $394,474.77
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Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$382,945.78

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

$0.00

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.    

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$382,945.78$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,680.78

$426,680.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$426,680.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

Activity 1-FM-Gresham-LMMI is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$401,055.78$0.00City of Gresham

$25,625.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $426,680.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 20/20 20/20# of Households 0 0 100.00

0 0/0 20/20 20/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$118,167.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/11/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF MEDFORD

$118,167.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

$308,285.89

$0.00

$0.00

$308,285.89

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This City of Medford (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date, this
activity has resulted in the acquisition and occupancy of nine housing units. This Activity has a remaining balance of $2,845.00
in which the City will transfer to 2-PR-LMMI; to obligate these funds to assist Habitat for Humanity with the purchase of one unit
during the first quarter of 2013.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $305,440.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$722,306.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$722,306.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$48,229.56

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$602,486.41

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$100,378.46

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$100,378.46$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$226,740.54

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$226,740.54$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$304,883.10

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$1,560,613.25

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$440,353.91

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Washington County

$440,353.91$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $440,353.91

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,405.46

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$52,405.46

$52,405.46

$0.00

$148,594.54

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Bend-LH

$0.00

$148,594.54

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/28/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab - the City of Bend has awarded Central Oregon Veterans Org funds to purchase and rehab one unit housing 4
Veterans

Location Description:

Bend, OR

This activity was created during the fourth quarter of 2012 from funds that were recaptured and set into the 5-RDV-State-LMMI
activity, with allocation based on a first-come, first-served basis. The City of Bend was awarded a total of $201,000
($118,965.54 from CCNO Program income that was recaptured, $29,629.00 OHCS Program Income to be reallocated and
$52,405.46 CCNO grant funds recaptured.)

Activity Progress Narrative:

Purchase RehbActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Bend

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$136,919.10

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. This activity has resulted in the development and of one
housing unit. Remaining funds were recaptured and reallocated to qualified Sub Recipients during the fourth quarter.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$174,690.73

$174,690.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$174,690.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, CCNO has completed
the acquisition and rehabilitation of one housing unit under this activity. However, due to an anemic housing market in
CCNO&rsquos market area (e.g. Baker City, OR) it has been difficult for CCNO to sell the home.  During the first quarter of
2012, Oregon Housing and Community Services (OHCS), the Grantee, permitted CCNO to transfer its home under another
activity, 2-PR-CCNO-LH (i.e. a housing units intended for sale to a low income household) to this activity. The reason for this
transfer is that after nearly a year, CCNO could not find a qualified low income buyer.  As a result, CCNO now has two single
family homes under this activity. Two homes are under contract for sale and is scheduled to close late in the fourth quarter of
2012, reporting documentation to be received during the first quarter of 2013.  Remaining funds were recaptured and
reallocated to qualified Sub Recipients.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$174,690.73$0.00Community Connections of NE Oregon

$0.00     Program Funds Drawdown $174,690.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$289,226.81

$289,226.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$289,226.81

Total Funds Expended

Responsible Organization:

$23,936.41

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date, this activity has resulted in the development and occupancy
of one housing unit that was completed and leased up in the fourth quarter of 2011. This project includes one housing unit with
five rooms for permanent supportive housing for disabled adults. The County had zero expenditures during the fourth quarter of
2012.

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$37,336.41$23,936.41Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $265,290.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,370,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,370,644.67

$0.00

$0.00

$0.00

$1,300,959.15

$1,300,959.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$595,000.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$398,577.26

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,300,959.15

Total Funds Expended

Responsible Organization:

$398,577.26

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. All of the homes under this activity have been
acquired, rehabilitated and sold to income qualified homeowner by the Clackamas Community Land Trust.  Because this
activity generates program income through the sale of the homes developed, the County anticipates funding additional housing
units under this activity. There was no new activity during the fourth quarter of 2012.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$1,300,959.15$398,577.26Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 0

$0.00     Program Funds Drawdown $902,381.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/5 6/5# of Households 0 0 100.00

0 0/0 6/5 6/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,418.70

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$331,418.70

$0.00

$0.00

$0.00

$331,418.70

$302,720.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$237,205.30

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$31,418.70

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$302,720.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. During the third quarter of 2012 Housing Works reported
one unit occupied, resulting in the development of a total of three Low Income housing units. This property is a Low Income
rental unit, a new Activity has been set up to report the property during the third quarter of 2012. Housing Works has a balance
of $28,698 in NSP Program Funds that have not been expended. Housing Works (HW) submitted a request for an amendment
to transfer the funds and use as Activity A; down payment assistance, which was approved during the third quarter of 2012. An
amendment has been signed, however; HW did not report any expenditures for Activity or Activity B during the fourth quarter of
2012.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$302,720.32$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $271,301.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$586,365.89

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$586,365.89

$0.00

$0.00

$0.00

$586,365.89

$586,365.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$90,910.55

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$286,365.89

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$586,365.89

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, this activity has
resulted in the acquisition and rehabilitation of four housing units, two owner and two rental occupied properties.  There was no
new activity during the fourth quarter of 2012.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$586,365.89$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $300,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 2/3 2/3# Owner Households 0 0 100.00

0 0/0 2/2 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$399,625.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the development of three housing units. The
Perf Rept02a report on DRGR reflects 5 rental units occupied, this has been corrected to show 3 rental units occupied.  There
is no new activity to report for the fourth quarter of 2012. CSC anticipates closing out Activity during the first quarter of 2013.

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$0.00

$252,432.00

$200,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$200,375.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the development of
one housing unit which was sold by the Lincoln Community Land Trust (LCLT) to an income qualified household during the
4thquarter of 2011. During the first quarter of 2012, CSC granted funds to the Lincoln Community Land Trust for the purchase
of one additional housing unit with NSP program income and CSC other funds. There is no new activity to report for the fourth
quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $200,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$179,718.43

$0.00

$0.00

$179,718.43

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Eugene

$179,718.43$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $179,718.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$147,190.73

$147,190.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/20/2012

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$147,190.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$147,190.73$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $147,190.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,173.05

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$229,173.05

$0.00

$0.00

$0.00

$229,173.05

$229,173.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$229,173.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC, has purchased two housing units which has been
rehabilitated and was listed for sale during the fourth quarter of 2012.  

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$229,173.05$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $229,173.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,826.95

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$270,826.95

$0.00

$0.00

$0.00

$270,826.95

$270,826.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$270,826.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, HAYC has purchased three housing units under
this activity; which will be sold or rented during the first quarter of 2013.  

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$270,826.95$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $270,826.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$500,000.00

$0.00

$0.00

$500,000.00

$499,539.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$499,539.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. This activity has resulted in the acquisition of eights housing units. To date, two
housing units have been completed and sold to income qualified LH25 households. The other six units are in various stages of
rehabilitation, anticipating additional construction during the summer of 2013.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$499,539.80$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $499,539.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/8# of Housing Units 0

2/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/8 0/0 2/8# of Households 0 0 100.00

0 2/8 0/0 2/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,055.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$91,055.00

$91,055.00

$0.00

$0.00

$91,055.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Medford-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$91,055.00

To Date

11/26/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase/Rehab

Location Description:

Medford, Oregon

This activity was created from funds that were recaptured and set into the 5-RDV-State-LMMI activity, with allocation based on
a first-come, first-served basis. The City of Medford was awarded $91,055.00 with funds that had been recaptured, to assist
Habit for Humanity with the purchase of one unit for a Low-to-Moderate income family.

Activity Progress Narrative:

Medford Purchase/Reb LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,480,065.70

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,480,065.70

$346,384.16

$0.00

$0.00

$1,372,839.92

$1,372,839.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$205,516.92

$517,925.35

$205,516.92

Oct 1 thru Dec 31, 2012

Activitiy Category:

$327,132.70

$0.00

N/A

03/16/2013

$205,516.92

To Date

03/16/2009

Direct ( HouseHold )

$1,372,839.92

Total Funds Expended

Responsible Organization:

$205,516.92

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of 5
housing units by Proud Ground, a community land trust (PG).   PG sold an additional 3 units during the fourth quarter of
2012. PHB has earned $517,925 in program income through these PG developments and PG is continuing to pursue additional
acquisitions under this activity. 

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,372,839.92$205,516.92City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/5# of Properties 3

$0.00     Program Funds Drawdown $1,045,707.22
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Activity Locations
Address County State ZipCity Status / Accept

Oregon7004 SE 77th Ave 97206-7111Portland Match / N

Oregon11840 NE Knott 97220-1736Portland Match / N

Oregon1322 NW Winchell 97217-6551Portland No Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/5# of Housing Units 3

8/5# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 8/5 8/5# of Households 0 3 100.00

3 0/0 8/5 8/5# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$423,784.09

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00CITY OF SALEM

$423,784.09$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,910.88

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$366,910.88

$0.00

$0.00

$0.00

$366,910.88

$366,910.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$71,284.40

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. There was no activity during the fourth quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$366,910.88$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

$0.00     Program Funds Drawdown $295,626.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/6 0/0 5/6# of Households 0 0 100.00

0 5/6 0/0 5/6# Renter Households 0 0 100.00

76

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$774,302.35

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$774,302.35

$0.00

$0.00

$0.00

$774,302.35

$774,302.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$47,211.83

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This NeighborWorks Umpqua (previously known as Umpqua CDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. This activity was originally
planned to include acquisition of four single family homes to be sold to LMMI households however, because the
NeighborhWorks Umpqua has had difficulty selling homes they have had to rent the homes. There was no activity to report
during the fourth quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$774,302.35$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Properties 0

$0.00     Program Funds Drawdown $727,090.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Housing Units 0

2/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/7 2/7# of Households 0 0 100.00

0 0/0 1/4 1/4# Owner Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,723,537.50

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,723,537.50

$221,800.00

$0.00

$0.00

$1,723,537.50

$1,710,121.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$208,383.66

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$221,800.00

To Date

03/15/2009

Direct ( HouseHold )

$1,710,121.16

Total Funds Expended

Responsible Organization:

$208,383.66

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This activity was reopened with funds that were recaptured and set into the 5-RDV-State-LMMI activity, with allocation based
on a first-come, first-served basis. Washington County was awarded $221,800.00 from funds that had been recaptured to assist
a non-profit for the purchase of one unit for a low-income family and is anticipating occupancy during the first quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$1,710,121.16$208,383.66Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$208,383.66     Program Funds Drawdown $1,710,121.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$268,732.63

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$268,732.63$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,732.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 50 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This Housing Authority of Jackson County (HAJC) project involved NSP eligible Activity C, land banking.  HAJC closed the
acquisition of land in the third quarter of 2010.  HAJC applied for and received funding to development multi-family housing on
the site that will serve low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income. NSP funds for this activity have been fully expended. During the fourth quarter of 2102, the HAJC obtained
HUD approval for a partial Land Swap with the City of Medford, allotting 2.5 acres to the City, and the remaining 3.55 acres will
be the new NSP site with an NSP declaration of covenants. This project will extend sometime into 2013 when the multi-family
housing can be constructed and leased to income qualified households.  

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,000,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

0/50# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$291,936.70

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 10 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010. Two single family units have been reported as sold and occupied. There was no new activity during the fourth quarter
of 2012.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $291,936.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Housing Units 0

2/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/10 0/0 2/10# of Households 0 0 100.00

0 2/10 0/0 2/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$400,000.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$15,979.40

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$400,000.00

Total Funds Expended

Responsible Organization:

$15,979.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has sold three homes to date, anticipating additional construction during the summer months of 2013. There was
no new activity during the fourth quarter of 2012.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$400,000.00$15,979.40Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$15,979.40     Program Funds Drawdown $400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/12# of Housing Units 0

3/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/12 0/0 3/12# of Households 0 0 100.00

0 3/12 0/0 3/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$884,554.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median
income. During the third quarter of 2012 Habitat for Humanity had 18 homes that are 100% framed with trusses and roofing,
and are in various stages of HVAC, electrical and plumbing work. Eight of the homes have started the insulation and
siding. Four (4) homes are expected to have final occupancy during the first quarter of 2013. Note this activity includes land that
is within the same subdivision as Activity 5-RDV-Portland-LMMI. 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

$0.00     Program Funds Drawdown $884,554.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$495,366.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded
$495,366 to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23 foreclosed subdivision lots for the construction of
single family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120%
of the area median income.  To date, Habitat has purchased the land and is in the process completing preliminary development
activities as noted below.  Also, Habitat has executed agreements with various non-profits that will provide construction
services.   Finally, twelve families have been selected to as homebuyers and will complete their homebuyer education in the
near future began their sweat equity commitment when construction begins. During the fourth quarter of 2012, Habitat for
Humanity continued the process for planning and implementing construction activities including engineering and construction
documents, submission of plans for building permits, ADA design, fundraising, recruiting volunteers and sponsors, and
selection of additional qualified families to purchase the homes. Excavation has not begun yet, although the lots have partial
infrastructure already in place. Note this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-
LH.  

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland

$0.00$0.00City of Portland

$0.00     Program Funds Drawdown $495,366.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,429.71

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$43,429.71

($193,613.29)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime during the
third and fourth quarters of 2012.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The total amount recaptured to
date is $425,433.17 with $382,003.46 being reallocatedto date on a first-come, first-served basis, for properties that have an
accepted purchase and sales agreement, proof of foreclosure and verification the property is located in the target area during
the third quarter. 
10-26-12 reversed $13,500 PI deposit from this PI account and exchanged funds with OHCS Admin grant fund activity to allow
funds to be reallocted.
10-26-12 $188,390.17 added to budget, these funds were recaptured from CCNO who no longer wants to participate in NSP-1. 
These funds are to be reallocated

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,945,329.82

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,945,329.82

$18,261.00

$0.00

$30,261.00

$1,945,329.82

$1,776,346.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$0.00

$31,761.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$2,122.53

$0.00

N/A

03/16/2013

$18,261.00

To Date

09/29/2008

 (  )

$1,776,346.02

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the fourth quarter of 2012 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible in the next three quarters and for the most part start close a majority of NSP-1 activities.
 
10-26-12 reversed PI deposit FROM: 5-RDV-State-LMMI and deposited into OHCS Admin / exchanged amount and deposited
into 5-RDV-State-LMMI to allow funds to be reallocated.
11/16/12 increased budget and obligated by PI amount $31,761

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,776,346.02$0.00State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,774,223.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,743.00

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$16,743.00

$16,743.00

$0.00

$0.00

$1,598.93

$1,598.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-Washington

$1,598.93

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$1,598.93

To Date

12/20/2012

 (  )

$1,598.93

Total Funds Expended

Responsible Organization:

$1,598.93

Administration Under Way

Activity Description:

Washington County NSP-1 Admin

Location Description:

Washington County, Oregon

This activity includes ongoing administrative duties involved in working with a Non-Profit for the prucahse and rehab of one
single family rental unit.

Activity Progress Narrative:

Washington County AdminActivity Title:

Project Number:

6

Project Title:

Administration

$1,598.93$1,598.93Washington County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,598.93     Program Funds Drawdown $1,598.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,822.64

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$96,822.64

$12,000.00

$0.00

$0.00

$71,500.00

$71,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Clackamas

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$71,500.00

$0.00

N/A

03/16/2013

$0.00

To Date

01/01/2012

 (  )

$71,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative acitivities.

Location Description:

Oregon City, Clackamas County, Oregon

This activity includes ongoing administrative duties for Activity A and Activity B.

Activity Progress Narrative:

Clackamas AdminActivity Title:

Project Number:

6

Project Title:

Administration

$71,500.00$0.00Clackamas County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,258.45

N/A City of Gresham

Total Projected Budget from All Sources

Match Contributed

$6,258.45

$0.00

$0.00

$0.00

$6,258.45

$6,258.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Gresham

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

06/11/2009

 (  )

$6,258.45

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Gresham Admin

Location Description:

Gresham, OR

This activity includes ongoing administrative duties for remaining Activity A

Activity Progress Narrative:

6-Admin-GreshamActivity Title:

Project Number:

6

Project Title:

Administration

$6,258.45$0.00City of Gresham

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,258.45
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,195.61

N/A City of Portland

Total Projected Budget from All Sources

Match Contributed

$70,195.61

$7,074.44

$0.00

$0.00

$63,121.17

$59,060.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Portland

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$59,060.83

$0.00

N/A

03/16/2013

$0.00

To Date

01/01/2012

 (  )

$59,060.83

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities

Location Description:

City of Portland, Portland, Oregon

This activity includes ongoing administrative duties for Activity E and remaining Program Income 

Activity Progress Narrative:

Portland AdminActivity Title:

Project Number:

6

Project Title:

Administration

$59,060.83$0.00City of Portland

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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January 1, 2011 thru March 31, 2011 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:

1



Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$0.00

N/A

$17,749,231.98

$0.00

$17,421,744.66

$484,757.97

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$585,609.59 $793,652.26

Match Contributed

Program Funds Drawdown

To Date

$17,839,036.62

$19,599,622.96

$19,600,000.00

Overall

Program Income Received

N/A

($377.04)

Oregon Housing and Community Services - NSP 1 QPR January 1, to March 31, 2010
 Introduction
By the end of the 1st quarter of 2011 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended 91% of NSP1 funds.   The remaining 9% of funds are obligated to rehabilitation and new construction
projects.   Most of these projects were anticipated to be completed in the first two quarters of 2011, however due
limitations on staff capacity and an anemic housing market most of these rehabilitation projects may not be
completed until the end of the 2011 calendar year.  OHCS is addressing this issue by providing technical assistance
to Subgrantees to help accelerate the program progress.
 Summary by Activity Type
As reported last quarter, OHCS&rsquo original target for housing unit production was 307.  To date, OHCS is on
target to complete 351 units and with program income from the resale of single family homes could reach 380 units
sometime in 2012 or 2013.   About 170 units, a majority of the units were or will be assisted by Activity A, Financing
Mechanisms.  OHCS expects its Subgrantees to complete about 50 units under Activity B, Purchase Rehabilitation
and 60 multi-family rental units and 67 single family new construction units by Habitat for Humanity under Activity E,
redevelopment. 
 Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,689,760.91

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,689,760.91

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,687.58

Overall Benefit Percentage (Actual)
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Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend and Springfield have expended all of their program funds and
have closed out their programs.  The Cities of Eugene, Gresham and Medford have expended about 80% of their
funds and are anticipated to close out their programs by the end of the 2011 calendar year.  The City of Medford is
anticipating completing its last three down payment assistance loans by the end of the second quarter of 2011.   The
City of Eugene has one acquisition rehabilitation project to complete that will provide low income rental housing. 
The City of Gresham has one low income owner occupied unit that will be completed by Habitat for Humanity by the
end of the 2011 calendar year. 
 The City of Portland which has the largest program has expended all of its program funds except for about
$220,000 that are obligated to rehabilitation projects for a community land trust.  The land trust has purchased five
homes with three completed and listed for sale and four more still undergoing rehabilitation.  The community land
trust will sell these homes and use the program income to purchase and rehabilitate additional homes.  The City has
also awarded funds to Habitat for Humanity that has acquired a large redevelopment site to build 45 new homes of
which 22 of these homes will benefit low income households.  The City has expended the balance of its Activity A
down payment assistance loan funds in this quarter for a prgra total of 17 loans for low modera middle income
(LMMI) households.
The last two Subrecipients include Clackamas and Washington Counties.  Washington County has expended all of
its funds and has effectively completed its program.  Clackamas County has been generated over $400,000 in
program income and as a result still has a balance of $223,000 in NSP funds.   It is anticipated that sometime this
year that Clackamas County will eventually drawdown all of its funds however, generating program income through
the sale of properties is encouraged to generate the completion of more units so it may take until sometime in 2012
to expend all of their NSP funds. 
Overall, these Subrecipients which have been allocated over $11,500,000 have largely completed expenditure of
NSP funds by the end of the 1st quarter of 2011 and will expend the remainder of the funds by the end of the 2011
calendar year.  Note however that because of new construction and rehabilitation projects, program activities will
continue into the next two years.
 Summary of Progress by Non-Profit Subgrantees
The Oregon NSP-1 Non-Profit Subgrantees have all completed their first round of purchasing properties.   This
group has a balance of $695,000 obligated in their NSP accounts for rehabilitation or new construction projects. We
were anticipating most of this rehabilitation work will be completed in the first and second quarters of 2011 however
progress has been slow due to lack of staff resources or capacity and stagnate home buying market.  In some
markets it has been difficult to sell properties and Subgrantees are being forced reduce sale prices or rent the units
instead of selling them.  One Subgrantee in this group, Community Services Consortium has expended their entire
NSP allocation of $600,000 and is anticipated to close out their program in the first quarter of 2011.
This component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  To date, the Housing Authority of Jackson County purchased a 3.5
acre foreclosed subdivision for $1,000,000 under Activity C, Land Banking and will build a 60 low and moderate
income rental building using low income housing tax credits and tax exempt bonds or other debt financing
instruments.  
The Housing Authority of Yamhill County (HAYC) has purchased 4 homes that need substantial rehabilitation and
will sell these homes and use program income to purchase additional homes.   HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity and as a result is still working on rehabilitation of these four units. 
OHCS expects that HAYC should complete these units this calendar year, sell them and purchase at least two more
homes using program income.
Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home that was converted to
apartments.  UCDC has sold one home and is completing the rehabilitation work on the remaining homes which will
either be sold to homebuyers or retained in UCDC&rsquos rental housing portfolio and rented t lw income persons. 
UCDC has generated program income and has invested this income into its current rehab projects. 
eta rgon Regional Housing Authority d.b.a. Housing Works has purchased 4 homes, sold two and hopes to sell the
other two in the second quarter of 2011.  Originally, Housing Works was using a land trust model however, because
of the large number of single family housing units are available on the market Housing Works si considering
dropping the land trust model and attempt to sell the homes without any restrictions other than the NSP required
120% of area median income threshold.   Housing Works intents purchase additional homes with program income. 
Currently, Housing Works has about $21,000 in NSP funds unexpended because they have been utilizing program
income from the sale of their first two homes.    
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  CSC has also purchased on
property for sale under the community land trust model that is still on the market. 
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes with $500,000 of
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NSP funds and is in the process of rehabilitating these homes.   HFHO also purchased 12 foreclosed lots for
$223,000 in the City of La Pine and has completed construction on three units with another three under
construction.  This project will use another $177,000 in NSP funds for construction.  Because of the volunteer and
donation model for development, HFHO has produced the most units per NSP dollar expended.  Also, HFHO targets
primarily low income households for all of its housing units.
Finally Community Connections of Northeast Oregon (CCNO) has purchased two single family housing units, has
one rehabilitated and ready for sale and is working on rehabilitation on the other unit.  CCNO is in very depressed
housing market and is having difficulty selling their one home because of variety of factors including, high
unemployment and a lack of qualified buyers.   If CCNO can get either of these houses sold, net proceeds will be
used to purchase additional units.
Problems or Issues Encountered
Although all OHCS Subrecipients and Subgrantees successfully obligated their NSP funds by the September 16,
2010 deadline and have expended 91% of the funds by the end of the first quarter of 2011, some activities have
stalled due to market conditions.   For example, as noted above, at least three Subgrantees have been unable to
sell rehabilitated homes.  We suspect that because there are so many homes on the market, NSP homes although
rehabilitated and in excellent condition for sale cannot compete with the abundance of lower cost foreclosures.   In
addition, some of the Subgrantees are using a land trust model for home ownership and buyers have been reluctant
to commit to the land trust model when again, they can buy a reasonably priced good quality home for less.  As a
result, these Subgrantees may be abandoning the land trust model due to the restrictions it imposes on
homebuyers.   OHCS NPS staff has recommended these Subgrantees consider eitherrnting the these homes since
there is strong demand in the rental market, or establish a lease to purchase program which would provide some
flexibility for households that are reluctant to commit to a land trust om. <gt
Also as noted last month, another issue has been some of the Subgrantees have been overwhelmed with other
stimulus funded projects such as CDBG-R or a new program in Oregon call the Oregon Homeowner Stabilization
Initiative (OHSI).  OHSI, a program to assist persons facing foreclosure is under a tight deadline therefore
Subgrantees have had to shift staff resources to foreclosure counseling versus development of NSP assisted
homes.  OHCS NSP staff has been encouraging Subgrantees to be more aggressive in completing their
rehabilitation work and subsequent sale or lease of properties.  OHCS is planning to enforce more restrictive
deadlines during the second quarter of 2011. 
Another key issue to point out is that about 20% of properties being rehabilitated and sold under Activity B are being
done by Habitat for Humanity.   Because Habitat for Humanity relies heavily on volunteer labor and donations their
timeframe from acquisition to occupancy tends to be longer.  However the upside of the Habitat for Humanity model
is that it&rsquos clearly the most successful at achieving low income home ownership.  
As noted last quarter, OHCS has provided procedures and required reporting forms to Subgrantees to report
occupancy of their projects.  To date, most Subgrantees have been negligent on this reporting requirement however
recently, these reports are starting to come in.  OHCS will initiate a communication effort increasing the pressure on
Subgrantees to focus on getting housing units completed and sold or rented in a more timely manner.  OHCS staff
sent a reminder to all Subgrantees in early January of 2011 reminding them that reporting occupancy is a program
requirement.  OHCS will repeat this action step in the second quarter of 2011.  Ultimately, this reporting is the
means to document and finalize meeting the program&rsquos primary national objective.
Disaster Recovery Grant Reporting (DRGR) Problems Encountered
OHCS staff has experienced a significant amount of difficulty getting the demographic component of the quarterly
reports module of DRGR to work correctly.  For example, it appears DRGR may be changing data entries from
previous quarters and attempts to correct these entries have often been unsuccessful.  OHCS staff has been
working with Community Connections and its local HUD Field Office to correct these problems however it appears it
will take time during the second quarter to resolve these problems. 
Summary of Progress by OHCS State-Wide Loan Program  (repeated from last quarter)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers has expended all of its funds.  The
program has a small residual amount of about $2,000 remaining that will re-programmed into another activity.  This
residual amount is due to the fact that few transactions close on the exact amount obligated.  For example a loan
obligation of $40,000 at cling may only need $39,600.  As a result a few hundred dollars here and there may add
up.  Some of this residual may be reallocated to obligations that need additional funds at closing.  
To update last months final progress report on this component of the OHCSNSPprrm,56 households were served
with down payment, closing costs or minor rehabilitation financial assistance.  All assistance packages were
structured as soft second no interest loans repayable upon sale or transfer or ownership of the property.  The
program has been very successful in Josephine, Jackson, Linn, Marion, Yamhill and Deschutes Counties where a
substantial number of small cities have experienced high foreclosure rates.  Although a complete analysis has not
been completed, it is reasonable to estimate that the program has leveraged roughly $6,500,000 in first mortgage
funds across the state.
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Adjustments to Action Plan
OHCS Staff made some minor changes to the NSP-1 Action Plan during the first quarter of 2011.  These changes
primarily involved reallocating funds between activities as the result of budget shortfalls or overages.  For example,
a few Subrecipients closed Activity A down payment assistance loans where not all of the funds obligated were
needed so funds were reprogrammed to other activities.  OHCS is also starting to work on cleaning up residual
amounts of unexpended funds for activities that are complete.  OCHS will reallocate these funds through the
application process established in the first amendment to the NSP-1 Action Plan to reallocate funds from non-
performing Subrecipients to those with immediately obligate and expend the funds more quickly.  Overall, the
residual funds are less than $5,000 overall.
Results of HUD Office of the Inspector General (OIG) Audit
During the fourth quarter of 2010, the HUD Office of the Inspector General (OIG) audited the Oregon NSP-1
program files.  The OIG spent about one month in the OHCS office and about one month in the field reviewing
Subrecipient and Subgrantee files. The results of the audit were generally good as the OIG determined that program
funds have been expended appropriately.  The OIG had one finding that was related to funding of a replacement
reserve for a rental property.  OHCS is currently working with the HUD Field Office to remedy this finding.  The issue
should be resolved in the second quarter of 2011.
Overall Summary
By the end of the 1st quarter of 2011 the Oregon NSP-1 program expended 91% of its funds.  The remaining 9% of
unexpended funds are obligated to rehabilitation and new construction projects.  OHCS had anticipated expending
nearly all of the program funds by the end of the second quarter of 2011 however due to delays in program progress
due to issues of under staffing or inability to sell homes . The program is projected to exceed its target for unit
production of 307 units and could produce about 380 units assuming sale of purchase rehab properties.   Currently
program funds have either been expended or obligated for about 350 units.   OHCS staff needs to work with
Subgrantees on the following issues during the second quarter of 2011:  1) completing rehabilitation work and
expenditure of all NSP funds; 2) completion of reporting and updating DRGR on occupancy thereby meeting the
program&rsquos main national objective; 3) assisting Subgrantees with alternatives to properties that are remaining
on the market for long periods of time and are not selling; 4) getting DRGR data entry problems fixed; and 5)
completing program income receipt and expenditure entries in DRGR.  
 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $166,658.50 $5,992,699.31 $5,697,699.22

2, Purchase/Rehab $220,772.96 $8,575,443.99 $7,386,602.68

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $15,520.00 $2,071,856.70 $1,975,169.17

6, Administration $81,806.51 $1,960,000.00 $1,689,760.91

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$115,914.30

$115,914.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

10/26/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$115,914.30

Program Funds Expended

Responsible Organization:

$115,914.30

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Activity involved down payment assistance under NSP eligible Activty A.   All program beneficiiaries under this activity were low
moderate middle income (LMMI) househollds or those earning less than 120% of the area median income (AMI).  This acvity
was completed and the national objective was met in the fourth quarter of 2010. 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$115,914.30$115,914.30City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -3

4/4# of Singlefamily Units -3

10



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 4/4 4/4# of Households 0 3 100.00

3 0/0 4/4 4/4# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$133,753.42

$133,753.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$88,466.33

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

03/21/2011

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$133,753.42

Program Funds Expended

Responsible Organization:

$133,753.42

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves the delivery of two down payment assistance loans for low income households under NSP eligible Activity
A. Low income households are those earning less than 50% of the area median income (AMI) and under NSP are defined as
LH25 households.   Clackamas County closed two loans for LH25 households to purchase single family homes in the 1st
quarter 2011. Funds for this activity were fully expended on March 21, 2011 and this activity is complete.

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$133,753.42$133,753.42CLACKAMAS COUNTY

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

12



Activity Locations
Address City State Zip

NAMolalla1324 Homestead Place 97038

NAEstacada453 Shafford 97023

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$486,508.05

$394,474.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$40,594.54

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$394,474.77

Program Funds Expended

Responsible Organization:

$394,474.77

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
The above referenced amount to date is reflecting expenditures throuh May 12, 2011 and will be updated in the 2011 second
quarter QPR.
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low moderate and middle income households or those earning less than 120% of the area median income.  During the first
quarter of 2011 Clackamas County closed six single family loans under this activity.  Clackamas County closed four loans
under this activity in previous quarter for a total of ten loans to date.  This activity is now complete unless the County
reprograms program income from other activities (e.g. Activity B Purchase-Rehab)  to this activity.
2 SF units closed 4th quarter 2010 / Glen Ct, Portland Ave, Brittany Terrace
10 SF units closed total

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas Co.

$394,474.77$394,474.77Clackamas County
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Activity Locations
Address City State Zip

NAOregon City14206 Brittany Terrace 97045

NAEstacada995 Glen Ct 97023

NAMolalla1136 Meadow Dr 97038

NAClackamas14469 Frontier Ave 97015

NAOregon City13096 Caremelita Place 97045

NAMilwaukie18065 SE Portland Ave 97027

NAMilwaukie15002 SE Webster Rd 97267

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 6

10/10# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

6 0/0 10/10 10/10# of Households 0 6 100.00

6 0/0 10/10 10/10# Owner Households 0 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$383,705.00

$382,945.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

10/11/2010

$0.00

To Date

03/20/2009

Direct Benefit (Households)

$382,945.78

Program Funds Expended

Responsible Organization:

$382,945.78

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low moderate and middle income households or those earning less than 120% of the area median income.  The City of
Eugene has closed nine loans under this activity in previous quarters.  The activity is complete and funds are fully expended as
of October 11, 2010.  Closing detail by quarter (SF=single family): 4 SF units closed 2nd quarter 2010 / 3 SF units closed 3rd
quarter 2010 / 2 SF units closed 4th quarter 2010.

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene

$382,945.78$382,945.78City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units -7
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units -7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$426,875.00

$401,055.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$401,055.78

Program Funds Expended

Responsible Organization:

$401,055.78

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low moderate and middle income households or those earning less than 120% of the area median income.  The City of
Gresham has closed 18 loans under this activity in previous quarters.   To date, these loans total $401,055.78 expended on or
before September 2010 to close 18 single family units.  The City has one more loan obligated and scheduled to close in the
second quarter of 2011.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Gresham

$401,055.78$401,055.78City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/20# of Housing Units -18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

18/20# of Singlefamily Units -18

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 18/20 18/20# of Households 0 0 100.00

0 0/0 18/20 18/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$84,582.00

$84,582.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

10/25/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$84,582.00

Program Funds Expended

Responsible Organization:

$84,582.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
The total amount expended through 2011 first quarter was $84,582.00  An additional draw was processed after March 31st,
which will be reflected in 2011 second quarter QPR.
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low income households or those earning less than 50% of the area median income.  The City of Medford two loans under this
activity in previous quarters.  The activity is complete and funds were fully expended as of October 25, 2010.

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF MEDFORD

$84,582.00$84,582.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0
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Activity Locations
Address City State Zip

NAMedford1744 Louise Ave 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$341,870.89

$305,440.89

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$23,958.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$202,043.89

Program Funds Expended

Responsible Organization:

$305,440.89

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
The total amount expended through 2011 first quarter was $202,043.89  An additional draw was processed after March 31st,
which will be reflected in 2011 second quarter QPR.
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low moderate and middle income households or those earning less than 120% of the area median income.  The City of Medford
has closed five loans under this activity in previous quarters.  The City has closed one loan during the first quarter of 2011.  The
activity is expected to be completed in the second quarter of 2011. 
 

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$305,440.89$305,440.89CITY OF MEDFORD

$0.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAMedford2712 Merriman Rd 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/9# of Housing Units 1

6/9# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 6/9 6/9# of Households 0 1 100.00

1 0/0 6/9 6/9# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$722,306.00

$722,306.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$13,639.63

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

01/18/2011

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$722,306.00

Program Funds Expended

Responsible Organization:

$722,306.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low moderate and middle income households or those earning less than 120% of the area median income.  During the first
quarter of 2011 the Portland Housing Bureau (PHB) completed the last three projects bugeted for this activity.   To date, PHB
has completed 17 single family units under this activity.   This activity is completed.

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$722,306.00$722,306.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NAPortland5904 SE 85th Ave 97266

NAPortland848 N Russet St 97217

NAPortland3200 SE 147th 97230

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 17/17 17/17# of Households 0 3 100.00

3 0/0 17/17 17/17# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$48,229.56

$48,229.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/11/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$48,229.56

Program Funds Expended

Responsible Organization:

$48,229.56

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves down payment assistance to homebuyers under NSP Activity A. Program beneficiaries for this activity are
low  income households or those earning less than 50% of the area median income. The City of Salem closed one single family
loan under this activity. The activity was completed in the third quarter of 2010. 

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$48,229.56City of Salem

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -9

1/1# of Singlefamily Units -9
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$602,486.41

$602,486.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/11/2010

($0.42)

To Date

03/16/2009

Direct Benefit (Households)

$602,486.41

Program Funds Expended

Responsible Organization:

$602,486.41

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low moderate and middle income households or those earning less than 120% of the area median income.  The City of Salem
closed 15 single family units under this activity.  The activity has been completed since August 11, 2010.

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$602,486.41$602,486.41City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units -15

15/15# of Singlefamily Units -15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00

29



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$100,378.46

$100,378.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$100,378.46

Program Funds Expended

Responsible Organization:

$100,378.46

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low income households or those earning less than 50% of the area median income.  A total of four single family housing units
were assisted under this activity.  The City of Springfield completed this activity on August 30, 2010. 

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$100,378.46$100,378.46City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units -4
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$226,740.54

$226,740.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$226,740.54

Program Funds Expended

Responsible Organization:

$226,740.54

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low moderate and middle income (LMMI) households or those earning less than 120% of the area median income.  The City of
Springfield closed 11 loans under this activity in previous quarters.  The activity is complete and funds were fully expended as
of the end of the fourth quarter of 2010.

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$226,740.54$226,740.54City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units -11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,924.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,924.10

N/A

$0.00

$0.00

$180,899.10

$304,883.10

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$304,883.10

Program Funds Expended

Responsible Organization:

$304,883.10

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low  income households or those earning less than 50% of the area median income.  The State, Oregon Housing and
Community Services closed seven loans under this activity in previous quarters.  The activity is complete and funds were fully
expended as of the end of the fourth quarter 2010.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$304,883.10State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 3

8/8# of Singlefamily Units 3
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 8 8 100.00

0 8/8 0/0 8/8# Owner Households 8 8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$1,686,302.57

$1,560,613.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$1,560,613.25

Program Funds Expended

Responsible Organization:

$1,560,613.25

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Oregon Housing and Community Services (OHCS) closed 46 down payment assistance loans under NSP Actvity A.  All loans
were closed prior to the end of the 2010 calendar year.  All loans were to low moderate and middle income (LMMI) households
or those earning less than 120% of the area median income.  OHCS structured these loans to be recaptued upon resale so
NSP funds can revolve into a fund to additional loans or other eligible uses in the future.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$1,560,613.25State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 15

46/46# of Singlefamily Units 15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

46 0/0 46/46 46/46# of Households 0 46 100.00

46 0/0 46/46 46/46# Owner Households 0 46 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$452,147.59

$417,291.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$417,291.96

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves down payment assistance to homebuyers under NSP Activity A.  Program beneficiaries for this activity are
low moderate and middle income (LMMI) households or those earning less than 120% of the area median income.  Washington
County has closed nine loans under this activity in previous quarters.  The County has one more loan to close to complete this
activity sometime during the second quarter of 2011.

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$417,291.96$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0
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Activity Locations
Address City State Zip

NAHillsboro740 SE 18th Ave 97123

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units -6

10/10# of Singlefamily Units -6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

10 0/0 10/10 10/10# of Households 0 10 100.00

10 0/0 10/10 10/10# Owner Households 0 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$173,591.00

$133,410.55

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$133,410.55

Program Funds Expended

Responsible Organization:

$133,410.55

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Community Connections of Northeast Oregon (CCNO) has purchased one single family housing unit under this activity for
purchase, rehabilitation and sale to a low income household (aka Activity B).  Rehabilitation was completed in the second
quarter of 2011.  CCNO has had the property listed on the market for several months but is experiencing difficulty in getting it
sold to an income qualified buyer.  Oregon Housing and Community Services (OHCS) is recommending CCNO consider a
lease purchase option to reduce the barriers to selling the property.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$133,410.55$133,410.55Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -1

0/1# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$200,370.00

$116,163.58

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$116,163.58

Program Funds Expended

Responsible Organization:

$116,163.58

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Community Connections of Northeast Oregon (CCNO) has purchased one single family housing unit under this activity for
purchase, rehabilitation and sale to a low moderate and middle income household (aka Activity B).  The home is currently
undergoing rehabilitation and should be completed in the second quarter of 2011.   CCNO will market the home for sale in
second quarter.  The net proceeds from the sale of this home and the home under activty 2-PR-CCNO-LH will be used to
purchase at least one more NSP home.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$116,163.58$116,163.58Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -1

0/1# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$275,000.00

$196,490.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$55,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$251,890.40

Program Funds Expended

Responsible Organization:

$196,490.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Clackamas County has purchased one single family home under this activity for purchase and rehabiliation by the Edwards
Center, a non-profit that provides housing and supportive services to disabled persons.  The home is currently undergoing
rehabilitation and should be ready for leasing sometime in the second or third quarter of 2011. 

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$196,490.40$196,490.40Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$439,500.00

$952,285.37

$750,916.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$475,000.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$750,916.65

Program Funds Expended

Responsible Organization:

$750,916.65

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves the acquisition and rehabilitation of single family homes under NSP Activity B.  Clackamas County has
subgranted funds to the Clackamas County Land Trust (CCLT) to purchase four homes. CCLT has completed the rehabilitation
on all four homes and has sold three of the homes and received $427,000 in Program Income which they pay back to the
County.  The County then makes additional funding awards to CCLT for additional homes.  All beneficiaries are low moderate
and middle income households or those earning less than 120% of the area median income.  CCLT will continue to search for
NSP eligible homes until Program Income has been expended.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$750,916.65$750,916.65Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -6

46



Activity Locations
Address City State Zip

NAMolalla1206 Homestead Place 97038

NAMilwaukie9616 SE 77th St 97222

NAMolalla701 Mary Dr 97038

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -2

4/4# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 4/4 4/4# of Households 0 1 100.00

1 0/0 4/4 4/4# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$146,109.59

$300,000.00

$271,301.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$230,535.35

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$271,301.62

Program Funds Expended

Responsible Organization:

$271,301.62

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Central Oregong Regional Housing Authority dba Housing Works has purchased two single family homes under this activity for
purchase and rehabilitation (Activity B).  Both homes have been rehabilitated and sold to low income households or those
earning less than 50% of the area median income (AMI).   Housing will use the program income to fund other acquisitions or
rehabilitation expenses for their other Activity B for low moderate and middle income (LMMI) households or those earning less
than 120% of the area median income.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$271,301.62$271,301.62Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1
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Activity Locations
Address City State Zip

NARedmond1580 SW 22nd 97756

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$300,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$300,000.00

Program Funds Expended

Responsible Organization:

$300,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Central Oregon Regional Housing Authority dba Housing Works has purchased and rehabilitated two single family homes
under this activity (Activity B).  Both homes are on the market for sale ot low moderate and middle income (LMMI) households
or those earning less than 120% of the area median income.  

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$300,000.00$300,000.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$399,625.00

$399,625.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$399,625.00

Program Funds Expended

Responsible Organization:

$399,625.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Community Services Consortium (CSC) has purchased three housing units under this activity, purchase/rehabilitation (Activity
B).  All three units are rehabilitated and ready for occupancy.  One of the housing units is now leased up to three low income
single homeless persons (those earing less than 50% of the area median income).   The other two units are in a duplex where
either unit has been leased as of March 31, 2011.  It is anticipated the units will be leased to homeless persons in the second
quarter of 2011.  All three units have been conveyed to a non-profit who provides supportive housing for persons experiencing
homelessness.  All NSP funds for this activity have been expended.

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$399,625.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

0/0# of buildings (non-residential) 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 2/3 0/0 2/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$200,375.00

$200,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$200,375.00

Program Funds Expended

Responsible Organization:

$200,375.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

NOTE: This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the grantee
Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure
amount in the 2011 first quarter QPR to update DRGR. 
Community Services Consortium (CSC) has purchased one single family home under this activity, purchase/rehabilitation
(Activity B).   The home is currently being marketed for sale to a low moderate and middle income household (LMMI) or those
earning less than 120% of the area median income.  CSC hopes to sell the home in the second quarter of 2011.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$200,375.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-DO NOT USE FURTHER

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The purchase and rehabilitation of foreclosed-upon single and multi-family homes by non-profit organizations and/or sub-
recipients to be sold or rented to individuals or families at or below 120% AMI. Rental properties will have rent limitations on the
units. Rehabilitation standards and limits will be outlined and agreed to by non-profit/sub-recipient.

Location Description:

Throughout the state in targeted block groups.

This activity has been cancelled.

Activity Progress Narrative:

2-PR OBLIGATED FUNDS NEED TO BE
REALLOCATED

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$179,763.50

$162,690.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$162,690.53

Program Funds Expended

Responsible Organization:

$162,690.53

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
The City of Eugene awarded $179,763.50 or all of the funds under this activity for the purchase and rehabilitation of one single
family home that will be rented to a low income household (household earning less than 50% of area median income).   The
home is currently under rehabilitation and should be completed by the end of the second quarter of 2011 and leased up in the
third quarter of 2011.  

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$162,690.53$162,690.53City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$154,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

NOTE: This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the grantee
Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure
amount in the 2011 first quarter QPR to update DRGR. 
The City of Gresham has obligated $154,00 to Habitat for Humanity (HFH) to purchase and rehabilitate one single family home
under Activity B.  Oregon Housing and Community Services has  received a copy of the purchase and sales agreement dated
March 18, 2011.  Habitat had originally had an accepted purchase agreement for a three lot development prior to the
September 16, 2010 NSP-1 obligation deadline but problems with land use approvals let to cancellation of the purchase
agreement.  Therefore, HFH chose another property which is expected to close in April of 2011.  HFH will rehabilitate the home
this spring and sell it to a low income household (household earning less than 50% of the area median income).    
 

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
In third quarter of 2010, the Housing Authority of Yamhill County (HAYC) purchased one home under this activity that involves
the acquistion and rehabilitation of single family homes (i.e. NSP Activity B).  The home will be sold to a low income household
(e.g. household earning less than 50% of the area median income).   The home is currently undergoing extensive rehabilitation
and is scheduled to be completed in second or third quarter of 2011.   HAYC intends to sell the home to a family participating in
the Section 8 Family Self-Sufficiency (FSS) program.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$350,000.00

$254,805.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$254,805.53

Program Funds Expended

Responsible Organization:

$254,805.53

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
During the third quarter of 2010, the Housing Authority of Yamhill County (HAYC) purchased three homes under this activity
that  involves the acquistion and rehabilitation of single family homes (i.e. NSP Activity B).  The home will be sold to a low
moderate and middle income household (e.g. household earning less than 120% of the area median income).   The homes are
currently undergoing extensive rehabilitation and are scheduled to be completed in second or third quarter of 2011.   HAYC
intends to sell these homes to families participating in the Section 8 Family Self-Sufficiency (FSS) program.  If successful, these
projects will be reprogrammed to this low income activity (see 2-PR-HAYC-LH).

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$254,805.53$254,805.53Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$495,398.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$495,398.00

Program Funds Expended

Responsible Organization:

$495,398.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Habitat for Humanity of Oregon (HFHO) through three of its affiliate members has purchased eight homes under this activty that
involves aquisition & rehabilitation (i.e. NSP Activity B).   All acquisitions were completed in prior quarters and currently all
homes are undergoing rehabilitation.  It is the intent of HFHO to sell all eight homes to low income families (e.g. households
earning less than 50% of the area median income).   It is anticipated that all homes will be completed and sold during the 2011
calendar year.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$495,398.00$495,398.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units -8

0/8# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$1,152,933.00

$931,262.43

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$140,362.43

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$931,262.43

Program Funds Expended

Responsible Organization:

$931,262.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
The total amount expended through 2011 first quarter was $931,262.43  An additional draw was processed after March 31st,
which will be reflected in 2011 second quarter QPR.
This activity involves acquisition and rehabilitation of single family homes under NSP Activity B.  The City of Portland has
subgranted funds to Proud Ground a Community Land Trust who has purchased five homes that are currently undergoing
rehabilitation.  The homes will be sold to low moderate and middle income households (LMMI) or those earning less than 120%
of the area median income.  

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$931,262.43$931,262.43City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0

69



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$423,784.09

$423,784.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

09/21/2010

($376.62)

To Date

03/15/2009

Direct Benefit (Households)

$423,784.09

Program Funds Expended

Responsible Organization:

$423,784.09

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves acquisiton and rehabilitation of single or multi-family residential property under NSP Activity B.  The City of
Salem provided two deferred loans a local non-profit housing development.  The homes have been rehabilitated and leased low
income persons.  This activity was completed in a previous quarter.
 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00CITY OF SALEM

$423,784.09$423,784.09City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00

71



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$0.00

$292,717.00

$236,962.64

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$22,853.07

$83,362.32

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$195,155.00

Program Funds Expended

Responsible Organization:

$236,962.64

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Umpqua Community Development Corporation (UCDC) has purchased three homes under this activity that involves acquisition
and rehabilitation of single family homes (i.e. Activity B).  Under this activity all sales or leasing of homes will be to low income
households (i.e. those earning less than 50% of the area median income).   All homes were purchased in previous quarters
however, rehabilitation work was completed in the first quarter of 2011.  UCDC is currently leasing the units which will be
reported in the second quarter of 2011. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$236,962.64$236,962.64Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 2
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Activity Locations
Address City State Zip

NARoseburg1296 Rolling Hills 97471

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 2

2/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 2 2 100.00

0 2/3 0/0 2/3# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$0.00

$730,000.00

$727,090.52

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$2,157.46

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$727,090.52

Program Funds Expended

Responsible Organization:

$727,090.52

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Umpqua Community Development Corporation (UCDC) has purchased four homes under this activity that involves acquisition
and rehabilitation of single family homes (i.e. Activity B).  Under this activity all sales or leasing of homes will be to low
moderate and middle income households (i.e. those earning less than 120% of the area median income - LMMI).   All homes
were purchased in previous quarters.  Rehabilitation work was completed in the fourth quarter of 2010 and first quarter of
2011.  All four homes are currently marketed for sale to LMMI households. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$727,090.52$727,090.52Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Properties 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 1

1/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/6 1/6# of Households 0 0 100.00

0 0/0 1/6 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$0.00

$1,531,263.75

$1,515,923.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$0.00

$4,754.59

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$1,515,923.65

Program Funds Expended

Responsible Organization:

$1,515,923.65

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves acquisition and rehabilitation of single family homes under NSP Activity B.  All projects under this activity
will benefit low income households or those earning less than 50% of the area median income.  Washington County has
entered into subgrantee agreements with four different developers as follows: 1)  Bienstar a non-profit who has completed and
leased two homes; 2) Community Partners for Affordable housing who has completed and leased two homes;  3) the county
housing authority who has completed and leased two homes; and 4) Habitat for Humanity who has acquired one home for
rehabilitation and sale.   The County has funded seven single family housing units under this activity and it is now complete.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,515,923.65$1,515,923.65Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties -2
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Activity Locations
Address City State Zip

NAHillsboro942 SE 13th Ave 97123

NAHillsboro958 SE 13th Ave 97123

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units -2

7/7# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 7 7 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

0 6/6 0/0 6/6# Renter Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$309,359.66

$256,810.13

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$256,810.13

Program Funds Expended

Responsible Organization:

$256,810.13

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves acquisiton and rehabilitation of single family homes under NSP Activity B.   Washington County has
subgranted funds to Habitat for Humanity to purchase at least two homes to sell to low moderate and middle income (LMMI)
households or those earning less than 120% of area median income. Habitat completed and sold one home in the last quarter
and is expected to complete and sell the second home within the next two quarters.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$256,810.13$256,810.13Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units -1

1/2# of Singlefamily Units -1
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Activity Locations
Address City State Zip

NAHillsboro3122 SE Turner Creek Dr 97123

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/2 1/2# of Households 0 1 100.00

1 0/0 1/2 1/2# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$1,000,000.00

Program Funds Expended

Responsible Organization:

$1,000,000.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
The Housing Authority of Jackson County (HAJC) has purchased a multi-familiy housing developoment site under Activity C,
Land Banking to build 60 units of affordable rental housing utilizing low income housing tax credits.  It is anticipated that HAJC
will obtain LIHTC funding approval sometime in the next two to five years.

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$1,000,000.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 60 60# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$291,936.70

$291,936.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$291,936.70

Program Funds Expended

Responsible Organization:

$291,936.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity invovles the acquistion of 10 foreclosed subdivision lots under NSP Activity E, Redevelopment.   The City of Bend
subgranted $291,936.70 to a local chapter of Habitat for Humanity to purchase the lots.  The funds were drawn in a previous
quarter.  Habitat for Humanity will build 10 single family homes over the next two years.  The homes will be sold to low income
households or those earning less than 50% of the area median income.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$291,936.70City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$303,312.47

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$15,520.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$303,312.47

Program Funds Expended

Responsible Organization:

$303,312.47

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
Habitat for Humanity of Oregon's (HFHO) affiliate member Newberry Habitat for Humanity has pruchased 12 foreclosed
subdivision lots under this activty to construct new homes (NSP Activity E).  The intent is to construct 12 single family homes
over the next two years.  To date, three homes were completed in the third quarter of 2010 and a fourth home is under
construction.  All homes will be sold to low income families (i.e. those earning less than 50% of the area median
income).  Oregon Housing and Community Services is awaiting documentation of occupancy on two of the homes which is
expected in April 2011.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$303,312.47$303,312.47Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$884,554.00

$884,554.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$884,554.00

Program Funds Expended

Responsible Organization:

$884,554.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves the acquisition of foreclosed lots under NSP Activity E, Redevelopment.  The City of Portland subgranted
funds to Habitat for Humanity to purchase 22 single family lots to build single family homes for low income households or those
earning less than 50% of the area median income.  This transaction closed in December or the fourth quarter of 2010.  The
housing units will be built over the next two years.

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$0.00$0.00City of Portland

$884,554.00$884,554.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$495,366.00

$495,366.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$495,366.00

Program Funds Expended

Responsible Organization:

$495,366.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves the acquisition of foreclosed lots under NSP Activity E, Redevelopment.  The City of Portland subgranted
funds to Habitat for Humanity to purchase 23 single family lots to build single family homes for low moderate and middle income
households or those earning less than 120% of the area median income.  This transaction closed in December or the fourth
quarter of 2010.  The housing units will be built over the next two years.

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$495,366.00$495,366.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0

89



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

This activity is a place holder while the Grantee completes the process for reallocation of liquidated obligations.

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$1,689,760.91

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$81,806.51

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$1,689,760.91

Program Funds Expended

Responsible Organization:

$1,689,760.91

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
This activity involves the ongoing program administration by Oregon Housing and Community Services and nine of its
Subrecipients.  Administrative tasks are largely the same each quarter and include but are not limited to: 1) implmentation of
NSP acquisition and development activities; 2) financial management; 3) environmental reviews; 4) compliance monitoring; 5)
verification of income and occupancy; 6) procurement of service and construction contracts; 7) project management; and 8)
HUD reporting.

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,689,760.91$1,689,760.91State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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April 1, 2011 thru June 30, 2011 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$485,118.38

N/A

$18,059,382.66

$0.00

$262,153.68

$310,150.68

Program Funds Obligated

$485,118.38

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,599,959.00

$122,315.82 $915,968.08

Match Contributed

Program Funds Drawdown

To Date

$18,101,190.30

$19,597,917.64

$19,599,959.00

Overall

Program Income Received

N/A

($1,705.32)

Oregon Housing and Community Services - NSP 1 QPR April 1, to June 30, 2011
 Introduction
By the end of the 2nd quarter of 2011 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended 92% of NSP1 funds.   This only 1% more than last quarter however, the number of activities that are
completed and ready to be closed out and the number of units that are completed has increased.  Of the $1,487,817
of funds that are not yet expended, $1,042,846 or 70% are obligated to rehabilitation projects.   As reported last
month, most of these projects were anticipated to be completed in the first two quarters of 2011, however due
limitations on staff capacity and an anemic housing market most of these rehabilitation projects may not be
completed until the end of the 2011 calendar year.  OHCS is addressing this issue by providing technical assistance
to Subgrantees to help accelerate the program progress.  In some cases OHCS may recapture funds from these
projects and reallocate them to other activities where funds can be expended more expeditiously.
 Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance.  Each of these

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,695,206.66

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,695,206.66

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,646.58

Overall Benefit Percentage (Actual)
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activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 12 of these activities will be ready to close out in the third quarter of
2011.  Close out means that all of the housing units funded by the activity are complete and the housing units are
occupied by the income qualified household members.   Overall 98% of Activity A budgets have been expended. 
There are only just a few very small transactions to complete.
There are 19 separate Activity B budgets.  Activity B type projects take longer to complete and reach occupancy
than Activity A projects.   Although 88% of Activity B funds have been expended only one to three of these activities
will be ready for close out in third quarter of 2011. 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.   The
developer has submitted an application to receive low income housing tax credits to raise funding to build 60 units of
affordable rental housing.  The outcome of this funding application will be known in third quarter of 2011.   If funded
the housing units will be constructed in 2012 and 2013.  This project is only bona-fide multi-family housinect in
Oregon&rsquos NSP-1 program.
There are five Activity E projects.  These projects all involve the acquisition of vacant land for new construction of
single family homes.   Just over 95% of the NSP funds budgeted for this activity have been expended.   Because the
activity involves new construction, occupancy of the units is not anticipated be significant until later in 2012.  
As noted above, the last Activity is administration which 87% expended.   In many cases Subrecipients have
expended all of their administrative funds.    
Summary of Progress by Unit Completion
As reported last quarter, OHCS&rsquo original target for housing unit production was 307.  To date, OHCS is on
target to complete about 350 units.  With program income from the resale of single completed projects the unit count
could reach 380.    About 170 units, a majority of the units were or will be assisted by Activity A, Financing
Mechanisms. 
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 60 multi-family rental units and 67 single family new construction units by Habitat for
Humanity under Activity E, redevelopment. 
To date, 189 units have been completed and occupied by income qualified households.  This is about 62% of the
program goal of 307 units.   This rate of occupancy is on par given at this point in time in the program about 70% of
the units should be completed.   OHCS expects to see a substantial number of completions under Activity  B in the
third and fourth quarters of 2011.   Most of the completions for Activity E will happen towards the end of 2012 and in
the first months of 2013. 
Summary of Program on the Low Income Set Aside Requirement
NSP requires that 25% or $4,900,000 of the grant budget must be expended on projects that benefit low income
households (i.e. households earning less than 50% of the area median income).   The low income set aside is
referred to as &ldquoLH25&rdquo.   Currently, the program budget for LH25 is $6,676,646 or 34% of the entire
$19,600,000 NSP-1 budget.  To date the Oregon program has reached $3,835,818 in LH25 occupied projects which
is 78% of the HUD requirement.   Given that several more Activity B projects are largely LH25 projects and should
be completed in the coming two quarters and Activity E projects are planned for LH25 occupancy, Oregon should
easily satisfy this program requirement sometime in the next three or four quarters.  Overall, there are seven
quarters remaining in the program timeline.
 
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend and Springfield have expended all of their program funds and
have closed out their programs.  The Cities of Eugene, Gresham and Medford have expended about 90% of their
funds and are anticipated to close out their programs by the end of the 2011 calendar year.  The City of dodhs
expended almost all of its funds for Activity A  and should close out their program in the third or fourth quarter of
2011.   The City of Eugene has one acquisition rehabilitation project to complete that will provide low income rental
housing.  The City of Gresham has one low income owner occupied unit that will be completed by Habitat for
Humanity by the end of the 2011 calendar year. 
The City of Portland which has the largest program has expended all of its program funds except for about $107,000
that are obligated to rehabilitation projects for a community land trust.  The land trust has purchased and completed
the rehabilitation of five homes that are all marketed for sale to homebuyers at or below 80% of the area median
income.  The community land trust will use the program income from the sale of these homes to purchase and
rehabilitate additional homes.  The City has also awarded funds to Habitat for Humanity that has acquired a large
redevelopment site to build 45 new homes of which 22 of these homes will benefit low income households.  The City
has expended the balance of its Activity A down payment assistance loan funds in the previous quarter for a

7



program total of 17 loans for low moderate middle income (LMMI) households.
The last two Subrecipients include Clackamas and Washington Counties.  Washington County has expended all of
its funds and has effectively completed its program.  Clackamas County has been generated $427,000 in program
income and as a result still has a balance of $223,000 in NSP funds.   It is anticipated that sometime this year that
Clackamas County will eventually drawdown all of its funds however, generating program income through the sale of
properties is encouraged to generate the completion of more units so it may take until sometime in 2012 to expend
all of their NSP funds. 
Overall, these Subrecipients which have been allocated over $11,500,000 have largely completed expenditure of
NSP funds by the end of the 2nd quarter of 2011 and will expend the remainder of the funds by the end of the 2011
calendar year.  Note however that because of new construction and rehabilitation projects, program activities will
continue into the next two years.
 Summary of Progress by Non-Profit Subgrantees
The Oregon NSP-1 Non-Profit Subgrantees have all completed their first round of purchasing properties.   This
group has a balance of $695,000 obligated in their NSP accounts for rehabilitation or new construction projects. We
were anticipating most of this rehabilitation work will be completed in the first and second quarters of 2011 however
progress has been slow due to lack of staff resources or capacity and a stagnate home buying market.  In some
markets it has been difficult to sell properties and Subgrantees are being forced reduce sale prices or rent the units
instead of selling them.  One Subgrantee in this group, Community Services Consortium has expended their entire
NSP allocation of $600,000 and is anticipated to close out their program in the third quarter of 2011.
This component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  To date, the Housing Authority of Jackson County purchased a 3.5
acre foreclosed subdivision for $100,00unerActivity C, Land Banking and as noted above has submitted a low
income housing tax credit funding application for  60 low and moderate income rental units.
The Housing Authority of Yamhill County (HAYC) has purchased 4 homes that need substantial rehabilitation and
will sell these homes and use program income to purchase additional homes.   HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity and as a result is still working on rehabilitation of these four
units. HAYC has reported that one substantial rehabilitation project is nearly complete and rehabilitation of the other
three units is underway.   OHCS expects that HAYC should complete these units this calendar year, sell them and
purchase at least two more homes using program income.
Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home that was converted to
apartments.  UCDC has sold one home and is completing the rehabilitation work on the remaining homes which will
either be sold to homebuyers or retained in UCDC&rsquos rental housing portfolio and rented to low income
persons.  UCDC has generated program income and has invested this income into its current rehab projects. 
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased 5 homes, sold two and had
intended to sell the other two in the second quarter of 2011 however, due to an anemic housing market is choosing
to rent the units until market conditions are more amenable to sale of the homes.   The fifth housing unit was
purchased recently using program income.   The home will undergo rehabilitation in the third quarter of 2011. 
Currently, Housing Works has about $21,000 in NSP funds unexpended because they have been utilizing program
income from the sale of their first two homes.    
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  CSC has also purchased on
property for sale under the community land trust model that is still on the market. 
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes with $500,000 of
NSP funds and is in the process of rehabilitating these homes.   HFHO also purchased 12 foreclosed lots for
$223,000 in the City of La Pine and has completed construction on three units with another three under
construction.  This project will use another $177,000 in NSP funds for construction.  Because of the volunteer and
donation model for development, HFHO has produced the most units per NSP dollar expended.  Also, HFHO targets
primarily low income households for all of its housing units.
Finally Community Connections of Northeast Oregon (CCNO) has purchased two single family housing units, has
one rehabilitated and ready for sale and is working on rehabilitation on the other unit.  CCNO is in very depressed
housing market and is having difficulty selling their one home because of variety of factors including, high
unemployment and a lack of qualified buyers.   If CCNO can get either of these houses sold, net proceeds will be
used to purchase additionalunts./p&t;/p>
Problems or Issues Encountered
(Similar issues to last quarter &ndash edited from last quarter for updates)
 
Although all OHCS Subrecipients and Subgrantees successfully obligated their NSP funds by the September 16,
2010 deadline and have expended 92% of the funds by the end of the second quarter of 2011, some activities have
stalled due to market conditions.  For example, as noted above, at least three Subgrantees have been unable to sell
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rehabilitated homes.  We suspect that because there are so many homes on the market, NSP homes although
rehabilitated and in excellent condition for sale cannot compete with the abundance of lower cost foreclosures.   In
addition, some of the Subgrantees are using a land trust model for home ownership and buyers have been reluctant
to commit to the land trust model when again, they can buy a reasonably priced good quality home for less.  As a
result, these Subgrantees may be abandoning the land trust model due to the restrictions it imposes on
homebuyers.   OHCS NSP staff has recommended these Subgrantees consider either renting the these homes
since there is strong demand in the rental market, or establish a lease to purchase program which would provide
some flexibility for households that are reluctant to commit to a land trust model.
Also as noted last month, another issue has been some of the Subgrantees have been overwhelmed with other
stimulus funded projects such as CDBG-R or a new program in Oregon call the Oregon Homeowner Stabilization
Initiative (OHSI).  OHSI, a program to assist persons facing foreclosure is under a tight deadline therefore
Subgrantees have had to shift staff resources to foreclosure counseling versus development of NSP assisted
homes.  OHCS NSP staff has been encouraging Subgrantees to be more aggressive in completing their
rehabilitation work and subsequent sale or lease of properties.  OHCS is planning to enforce more restrictive
deadlines during the third quarter of 2011 to ensure funds are expended before the end of the grant contract period. 
Another key issue to point out is that about 20% of properties being rehabilitated and sold under Activity B are being
done by Habitat for Humanity.   Because Habitat for Humanity relies heavily on volunteer labor and donations their
timeframe from acquisition to occupancy tends to be longer.  However, the benefit of the Habitat for Humanity model
is that it&rsquos clearly the most successful at achieving low income home ownership.  
As noted last quarter, OHCS has provided procedures and required reporting forms to Subgrantees to report
occupancy of their projects.  To date, most Subgrantees have been negligent on this reporting requirement however
recently, these reports are starting to come in.  OHCS will initiate a communication effort increasing the pressure on
Subgrantees to focus on getting housing units completed and sold or rented in a more timely manner.  OHCS staff
sent a reminder to all Subgrantees in early January of 2011 reminding them that reporting occupancy is a program
requirement.  OHCS will repeat this action step in the second quarter of 2011.  Ultimately, this reporting is the
means to document and finalize meeting the program&rsquos primary national objective.
Disastr Rcey rant Reporting (DRGR) Updating
OHCS staff spent a substantial amount of time in second quarter of 2011 updating quarterly reports from previous
reporting periods to ensure that correct addresses for completions were entered in the quarter the projects were
officially occupied by income qualified households.   The DRGR system now reflects the actual number of units
completed for each activity. 
Summary of Progress by OHCS State-Wide Loan Program  (repeated from last quarter)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers has expended all of its funds.  The
program has a small residual amount of about $2,000 remaining that will re-programmed into another activity.  This
residual amount is due to the fact that few transactions close on the exact amount obligated.  For example a loan
obligation of $40,000 at cling may only need $39,600.  As a result a few hundred dollars here and there may add
up.  Some of this residual may be reallocated to obligations that need additional funds at closing.  
To update last months final progress report on this component of the OHCSNSPprrm,56 households were served
with down payment, closing costs or minor rehabilitation financial assistance.  All assistance packages were
structured as soft second no interest loans repayable upon sale or transfer or ownership of the property.  The
program has been very successful in Josephine, Jackson, Linn, Marion, Yamhill and Deschutes Counties where a
substantial number of small cities have experienced high foreclosure rates.  Although a complete analysis has not
been completed, it is reasonable to estimate that the program has leveraged roughly $6,500,000 in first mortgage
funds across the state.
Adjustments to Action Plan
OHCS Staff made some minor changes to the NSP-1 Action Plan during the first quarter of 2011.  These changes
primarily involved reallocating funds between activities as the result of budget shortfalls or overages.  For example,
a few Subrecipients closed Activity A down payment assistance loans where not all of the funds obligated were
needed so funds were reprogrammed to other activities.  OHCS is also starting to work on cleaning up residual
amounts of unexpended funds for activities that are complete.  OCHS will reallocate these funds through the
application process established in the first amendment to the NSP-1 Action Plan to reallocate funds from non-
performing Subrecipients to those with immediately obligate and expend the funds more quickly.  Overall, the
residual funds are less than $5,000 overall.
Results of HUD Office of the Inspector General (OIG) Audit
In this quarter OHCS received final confirmation on the action to take to remedy an NSP-1 audit finding from OIG
Audit report dated March 1, 2011.    The finding involved the appropriation of funding to a replacement reserve.  The
OIG determined such an appropriation was not eligible program expenditure.  OHCS is currently working on
recapturing the misappropriated funds and will reallocated them to an eligible use sometime in the third or fourth
quarter of 2011.
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Overall Summary
By the end of the second quarter of 2011 the Oregon NSP-1 program expended 92% of its funds. The remaining 8%
of unexpended funds are obligated to rehabilitation and new construction projects. The program is on track to meet
expenditure deadlines and its low income set requirement noted above.  The program is projected to exceed its
target for unit production of 307 units and could produce about 380 units assuming sale of purchase rehab
properties.  Currently program funds have either been expended or obligated for about 350 units.  As noted last
quarter, OHCS staff needs to work with Subgrantees on the following issues during the second quarter of 2011:  1)
completing rehabilitation work and expenditure of all NSP funds; 2) completion of reporting and updating DRGR on
occupancy thereby meeting the program&rsquos main national objective; 3) assisting Subgrantees with alternatives
to properties that are remaining on the market for long periods of time and are not selling; 4) getting DRGR data
entry problems fixed; 5) completing program income receipt and expenditure entries in DRGR; and 6) resolving the
OIG finding noted above.  
 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $160,043.95 $5,954,401.29 $5,857,743.17

2, Purchase/Rehab $144,660.98 $8,611,700.65 $7,531,263.66

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,073,898.06 $1,975,169.17

6, Administration $5,445.75 $1,960,000.00 $1,695,206.66

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$115,914.30

$115,914.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

10/26/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$115,914.30

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This activity administered by the City of Bend (the "City") involves the provision of down payment and closing cost assistance to
low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).   To date,
the City has closed and drawn funds for 4 housing units.  This Activity was completed 10/26/2010.  

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$115,914.30$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$133,753.42

$133,753.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

03/21/2011

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$133,753.42

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This activity administered by the Clackamas County (the "County") involves the provision of down payment and closing cost
assistance to very low income homebuyers (LMMI - households less than 50% of the area median income).   To date, the City
has closed and drawn funds for 2 housing units. This Activity was completed 3/21/11.

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$133,753.42$0.00CLACKAMAS COUNTY

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

13



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$449,874.77

$394,474.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$91,975.57

Apr 1 thru Jun 30, 2011

Activitiy Category:

$91,975.57

$0.00

N/A

03/16/2013

($36,633.28)

To Date

03/16/2009

Direct Benefit (Households)

$394,474.77

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This activity administered by Clackamas County (the "County") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the county has closed and drawn funds for 10 housing units.  The County has balance of $55,130 in this activity
because it has been funding the down payment assistance with program income from another activity.   Until all program
income is expended the County cannot draw or disburse the balance of funds for this activity. 
Funds in the amount of $$33,585 was deobligated and moved to 2-PR-Clackamas-LH $15,000 and 2-PR-Clackamas-LMMI
$21,633.28 
Zero expeditures during 2011 second quarter

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$394,474.77$394,474.77Clackamas Co.

$0.00($394,474.77)Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$383,705.00

$382,945.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

03/20/2009

Direct Benefit (Households)

$382,945.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This activity involves down payment and closing cost assistance to low moderate and middle income households (i.e. LMMI -
households earning less than 120% of the area median income).  To date, the Subrecipient, the City of Eugene has funded 9
homebuyers under this activity.   The activity has a balance of $759 that may be reallocated to another City of Eugene activity. 
If the funds are not allocated they will be forfeited to the Grantee to reprogram for another Subrecipient or Subgrantee. 
There were no expenditures for this activity during the second quarter of 2011.  The activity is scheduled to be closed out in the
third quarter of 2011.

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$382,945.78$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$426,875.00

$401,055.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$401,055.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This activity administered by the City of Gresham (the "City") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 19 housing units.  The City has a balance of $25,819 in this activity budget
which is obligated to one more homebuyer for down payment assistance.  
Also note that one property address was added to this quarter for closing, however, this property was fully expended and
occupied in the second quarter of 2010 but was not reported due to a data entry error.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Gresham

$401,055.78$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Housing Units 1

19/20# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NAGresham1150 NE 5th St 97030

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 19/20 19/20# of Households 0 1 100.00

1 0/0 19/20 19/20# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$118,167.00

$118,167.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$33,585.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$33,585.00

To Date

03/16/2009

Direct Benefit (Households)

$118,167.00

Program Funds Expended

Responsible Organization:

$33,585.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

 This activity administered by the City of Medford (the "City") involves the provision of down payment and closing cost
assistance to low income homebuyers (H25 - households less than 50% of the area median income).   Note that one property
was erroneously reported in the first quarter of 2011 but was actually funded and completed in the second quarter of 2011.  The
City of Medford has closed 3 properties for low income homebuyers as follows: 2nd quarter 2010, 4th quarter 2010 and 2nd
quarter 2011.  Prior to this QPR, all three property addresses were entered into DRGR, but the total number of homes had not
been entered.  This acvitity will be closed out in the third quarter of 2011.
  

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$33,585.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 2 2 100.00

0 3/3 0/0 3/3# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$308,285.89

$305,440.89

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$103,397.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($33,585.00)

To Date

03/16/2009

Direct Benefit (Households)

$305,440.89

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This activity administered by the City of Medford (the "City") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 3 housing units under this activity.  The City has a balance of $2,485 in this
activity budget which they are intending to make offers on several HUD FHA repossed homes for a $1.00.   The Grantee,
Oregon Housing and Community Services will determine in the third quarter of 2011 on how to proceed with this small balance
of funds that was remaining after closing the three projects that were originally budgeted.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$408,837.89$103,397.00CITY OF MEDFORD

($103,397.00)($103,397.00)City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 3

9/9# of Singlefamily Units 3
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Activity Locations
Address City State Zip

NAMedford3009 Glengrove Ave 97501

NAMedford182 Dan Ave 97501

NAMedford2448 Alma Rd 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 9/9 9/9# of Households 0 3 100.00

3 0/0 9/9 9/9# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$722,306.00

$722,306.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

01/18/2011

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$722,306.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This activity administered by the City of Portland (the "City") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 17 housing units. This Activity was completed as of 01/18/2011.

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$722,306.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$48,229.56

$48,229.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/21/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$48,229.56

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This activity administered by the City of Salem (the "City") involves the provision of down payment and closing cost assistance
to very low income homebuyers (LMMI - households less than 50% of the area median income).   To date, the City has closed
and drawn funds for 2 housing units. This Activity was completed as of 9/21/2010.

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$48,229.56$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$602,486.41

$602,486.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/16/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$602,486.41

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This activity administered by the City of Salem (the "City") involves the provision of down payment and closing cost assistance
to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).   To date,
the City has closed and drawn funds for 15 housing units. This Activity was completed as of 08/16/2010.

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$100,378.46

$100,378.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$100,378.46

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This activity administered by the City of Springfield (the "City") involves the provision of down payment and closing cost
assistance to very low income homebuyers (LMMI - households less than 50% of the area median income).   To date, the City
has closed and drawn funds for 4 housing units. This Activity was completed as of 08/30/2010.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$100,378.46$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

31



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$226,740.54

$226,740.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$226,740.54

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This activity administered by the City of Springfield (the "City") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 11 housing units. This Activity was completed as of 08/30/2010.

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$226,740.54$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

N/A

$0.00

$0.00

$304,883.10

$304,883.10

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/09/2010

$123,984.00

To Date

03/16/2009

Direct Benefit (Households)

$304,883.10

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This activity administered by Oregon Housing and Community Services (OHCS) involves the provision of down payment and
closing cost assistance to very low income homebuyers (LMMI - households less than 50% of the area median income).   To
date, the City has closed and drawn funds for 8 housing units.  Activity complete as of 09/09/2010
Funds in the amount of $125,689.32 was moved from 1-FM-State-LMMI, as three properties were incorrectly reported as LMMI
in previous QPR's.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/16/2010

($125,689.32)

To Date

03/16/2009

Direct Benefit (Households)

$1,560,613.25

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This activity administered by Oregon Housing anc Community Services (OHCS) involves the provision of down payment and
closing cost assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area
median income).   To date, the City has closed and drawn funds for 46 housing units. This Activity was completed as of
09/16/2010.
Funds in the amount of $125,689.32 was moved to 1-FM-State-LH, as three properties were incorrectly reported as LMMI in
previous QPR's.
 

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$452,147.59

$440,353.91

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$23,061.95

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$440,353.91

Program Funds Expended

Responsible Organization:

$23,061.95

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This activity administered by the Washington County (the "Couy") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 10 housing units. Washington County expended $23,061.95 for rehabilitation
on one property in this reporting period.  This activity is scheduled to be completed in the third quarter of 2011.
 

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$23,061.95Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$173,591.00

$133,410.55

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$133,410.55

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

Community Connections of Eastern Oregon (CCNO) completed rehabilitation on one housing unit under this activity during the
second quarter of 2011.   CCNO has the home marketed for sale to a low income household (i.e. household earning less than
50% of the area median income).   CCNO will combine the net proceeds of this project with another activity to assist additional
NSP eligible units.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$133,410.55$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$200,370.00

$116,163.58

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$116,163.58

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

Community Connections of Eastern Oregon (CCNO) completed rehabilitation on one housing unit under this activity during the
second quarter of 2011.   CCNO has the home marketed for sale to a middle income household (i.e. household earning less
than 120% of the area median income).   CCNO will combine the net proceeds of this project with another activity to assist
additional NSP eligible units. 
 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$116,163.58$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$290,000.00

$251,890.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$15,000.00

To Date

03/16/2009

Direct Benefit (Households)

$251,890.40

Program Funds Expended

Responsible Organization:

$55,400.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

Clackamas County requested $55,400 for rehabilitation completed on one housing unit owned by a non-profit during the second
quarter of 2011. The property is scheduled to be completed in the third quarter of 2011.  When completed the property will be
used to provide permanent housing for disabled adults.  
Funds expended in the amount of $55,400 was due to a draw correction that was completed on March 22, 2011 for a property
in Activity 1-FM-Clackamas-LMMI.  That draw was processed for property located at 2818 SE Oak Grove Blvd

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$55,400.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$0.00

$973,918.65

$750,916.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$475,000.00

$227,524.43

Apr 1 thru Jun 30, 2011

Activitiy Category:

$227,524.43

$0.00

N/A

03/16/2013

$21,633.28

To Date

03/16/2009

Direct Benefit (Households)

$750,916.65

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This activity administered by Clackamas County (the "County") included the acquisition and rehabilitation of homes to be sold to
low moderate and middle income homebuyers (i.e. households earning less than 120% of the area median income).   To date
the County has completed 4 units under this activity via a community land trust.  Clackamas County had no acquisition /
rehabilitation expenditures activity during the second quarter of 2011.  Note that the balance of NSP funds remains at around
$200,000.  This is because the County is receipting program income from the sale of homes and funding additional acquistions
and rehabilitation without needing to access NSP funds from LOCCS.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$750,916.65$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

47



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$271,301.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$230,535.35

$11,094.67

Apr 1 thru Jun 30, 2011

Activitiy Category:

$11,094.67

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$271,301.62

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This activity administered by the Central Oregon Regional Housing Authority dba Housing Worksincluded the acquisition and
rehabilitation of homes to be sold to very low  income homebuyers (i.e. households earning less than 120% of the area median
income).   To date the County has completed 2 units under this activity and both units are sold to low income households. 
Housing Works had no expenditures under this activity during the second quarter of 2011.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$271,301.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$300,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$0.00

$0.00

$36,027.48

Apr 1 thru Jun 30, 2011

Activitiy Category:

$36,027.48

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$300,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This activity administered by the Central Oregon Regional Housing Authority dba Housing Worksincluded the acquisition and
rehabilitation of homes to be sold to very low  income homebuyers (i.e. households earning less than 120% of the area median
income).   To date the County has acquired and completed rehabilitation of 2 units under this activity but has not sold the either
unit.  Housing Works may consider renting the units if they don't sell within a reasonable amount of time.  Housing Works had
no expenditures under this activity during the second quarter of 2011.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$300,000.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$399,625.00

$399,625.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$399,625.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

Community Services Consortium has acquired and completed the rehabilitation of three units under this activity.   One of the
units is leased up with three tenants who were formerly homeless.  Two more units have been rehabilitated but not yet been
leased.  

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 2/3 0/0 2/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$200,375.00

$200,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$200,375.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This activity involves the acquistion and rehabilitation of single family housing units by Community Services Consortium (CSC)
to sell to low moderate and middle income households (i.e. households earning less than 120% of the area median income. 
CSC has completed one housing unit under this activty.  CSC has marketed the housing unit but has not yet sold it to an
income qualified buyer.  All NSP funds for this activity were expended in previous quarters

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$179,763.50

$162,690.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$162,690.53

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This activity involves acquisition and rehabilitation of single family homes for rental to low income households (i.e LH25 -
households earning less than 50% of the area median income).  The Subrecipient, the City of Eugene has subwarded funds to
a non-profit to acquire and rehabilitate one home to rent to a low income household.  The project is currently undergoing
rehabilitation and is scheduled to be completed in the third quarter of 2011.  

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$162,690.53$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$154,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

The City of Gresham entered into an agreement with a local chapter of Habitat for Humanity to purchase a foreclosed single
family home for rehabilitation and resale to a low income household (e.g. household earning less than 50% of the area median
income).   The home was purchased in the second quarter of 2011 but Oregon Housing and Community Services (OHCS) had
not received expenditure documentation by the end of this quarter.   OHCS anticipates the City will request full reimbursement
in the third quarter of 2011.  The home should be occupied by the end of the fourth quarter of 2011 or early in 2012.
Zero reimbursement actuvity during 2011 second quarter. (Per Louise Dix, Habitat has closed, reimbursement for acquisition
will occur during 2011 third quarter)

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

The Housing Authority of Yamhill County (HAYC) has purchased one home under this activity in September of 2011.  Since
then HAYC has been working on a gut rehabiliation of the property which is scheduled to be completed in the third quarter of
2011.  The program goal is to sell the home to a low income household (i.e. household earning less than 50% of the area
median income).   

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$350,000.00

$254,805.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$254,805.53

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

The Housing Authority of Yamhill County (HAYC) purchased three homes under this activity in September of 2011.  Since then
HAYC has been working on rehabiliation of the properties which are scheduled to be completed in the third quarter of 2011. 
The program goal is to sell the home to a middle income households (i.e. household earning less than 120% of the area
median income).   There is some chance HAYC may be able to sell these homes to very low income households (i.e.
households earning less than 50% of the area median income) if qualified buyers are available. 
 

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$254,805.53$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$495,398.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$495,398.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

Habitat for Humanity of Oregon (HFHO) has one draw for $4,602 to request under this activity.  HFHO has purchased 8 homes
under this activity.  All 8 homes are currently undergoing rehabilitation.   All homes will be sold to low income households (i.e.
those households earning less than 50% of the area median income).   

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$495,398.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$1,152,933.00

$1,008,116.29

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$76,853.86

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$1,008,116.29

Program Funds Expended

Responsible Organization:

$76,853.86

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This activity administered by the Portland Housing Bureau (PHB) the Subrecipient involves acquisition and rehabilitation of
foreclosed homes by a local community land trust.  In the second quarter of 2011, the land trust expended $76,854 in NSP
funds on rehabilitation of homes.   To date the land trust has acquired and rehabilitated five homes which should be occupied
by the end of the third or fouth quarter of 2011.  When the homes are sold the program income is recycled back to the
Subrecipient who then re-allocates funds to the land trust to purchase additional homes.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,008,116.29$76,853.86City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$423,784.09

$423,784.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

08/11/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$423,784.09

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This activity administered by the City of Salem (the "City") involves the acquistion and rehabilitation of single family homes by
non-profits for rent to very low income households (i.e. those households earning less than 50% of the area median income). 
The City completed 2 housing units under this activity.  This activity was completed in the third quarter of 2010.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$423,784.09$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$0.00

$292,717.00

$298,936.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$61,973.66

$83,362.32

$71,284.40

Apr 1 thru Jun 30, 2011

Activitiy Category:

$71,284.40

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$257,128.66

Program Funds Expended

Responsible Organization:

$61,973.66

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

Umpqua Community Development Corporation (UCDC) purchased three housing units under this activity.  One of the units has
been redeveloped and leased to a low income household (i.e. household earning less than 50% of the area median
income).   Rehabilitation was completed on the other two units during the second quarter of 2011 and the goal is to lease these
units to low income households in the third quarter of 2011.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$298,936.30$61,973.66Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 2/3 0/0 2/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$122,315.82

$730,000.00

$727,090.52

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$47,211.83

Apr 1 thru Jun 30, 2011

Activitiy Category:

$47,211.83

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$727,090.52

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

Umpqua Community Development Corporation (UCDC) purchased four housing units under this activity.  All four units
have  been redeveloped and one unit was sold to a middle income household (i.e. household earning less than 50% of the area
median income).  UCDC has been unable to sell the other three units due to poor market conditions for housing sales therefore,
UCDC is now going to rent the homes to income qualified households.    
 
Zero reimbursement activity occurred during 2011 second quarter

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$727,090.52$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/6 1/6# of Households 0 0 100.00

0 0/0 1/6 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$0.00

$1,531,263.75

$1,515,923.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$0.00

$4,754.59

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$1,515,923.65

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This activity involves the acquisition and rehablitation of single family housing units for either rental or sale to low income
households (i.e. households earning less than 50% of the area median income).  Washington County as the Subrecipient has
completed 7 housing units under this activity.  Six of the homes have been completed by non-profits and occupied by low
income households.   One of the homes has been completed by Habitat for Humanity and sold to a low income family.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$1,515,923.65$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$309,359.66

$262,643.59

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$5,833.46

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$262,643.59

Program Funds Expended

Responsible Organization:

$5,833.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This activity administered by the Washington County  (the "County") involves the acquistion and rehabilitation of single family
homes by non-profits for sale or rent to low moderate and middle  income households (i.e. those households earning less than
120% of the area median income).  The County has completed 1 housing units under this activity. The activity has a balance of
$46,716 available for rehabilitation. 
 

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$262,643.59$5,833.46Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$1,000,000.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This is a land banking project by the Housing Authority of Jackson County (HAJC).  The land was purchased in the third quarter
or 2010.  HAJC has recently submitted an application for multi-family low income houisng tax credits (LIHTC) to build low to
middle income rental housing on the site.  HAJC should know the status of their funding award in the third quarter of 2011.

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 60 60# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$291,936.70

$291,936.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$291,936.70

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This activity administered by the City of Bend (the "City") involves land acquisition and new construction of single family homes
for very low income households (i.e. those households earning less than 50% of the area median income). Habitat for Humanity
has purchased the land with NSP funds and will build 10 single family homes on the site over the next two years.  All NSP
funds for this activity were expended on 05/25/2010.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$291,936.70$0.00City of Bend

$0.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$303,312.47

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$303,312.47

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This activity involves Habitat for Humanity as the developer facilitating the construction of 10 single family homes on foreclosed
subdivision land.  To date three homes have been constructed and one home is currently under construction.  Oregon Housing
and Community Services (OHCS) is working on obtaining occupancy and income verification for this project. 

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$303,312.47$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$884,554.00

$884,554.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$884,554.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This activity administered by the Portland Housing Bureau (PHB) involves the acquisition of land for new construction of 22
single family homes by Habitat For Humanity (HFH) for very low income households (i.e. households earning less than 50% of
the area median income).  HFH is in the process completing plans for construction and qualifying low income families for the
proposed housing units.  All NSP funds for this project were expended 12/21/2010.   Completion of construction and occupancy
is anticipated to be ongoing through the early part of 2013.
 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/22# of Housing Units 0

0/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$495,366.00

$495,366.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$495,366.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This activity administered by the Portland Housing Bureau (PHB) involves the acquisition of land for new construction of 22
single family homes by Habitat For Humanity (HFH) for low moderate and middle income households (i.e. households earning
less than 120% of the area median income).  HFH is in the process completing plans for construction and qualifying low income
families for the proposed housing units.  All NSP funds for this project were expended 12/21/2010.   Completion of construction
and occupancy is anticipated to be ongoing through the early part of 2013.
 
All funds were expended 12/21/2010 for lot acquisition / Habitat to build 23 single family homes

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

This activity is a placeholder for recapture of unexpended NSP funds due to budget variations.  For example, a project may
have $30,000 of funds obligated but only need $29,500 at closing.  The remaining $500 would be put into this activity for
reallocation sometime in the third or fourth quarter of 2011.
Funds in the amount of $41.00 was moved to 1-FM-Medford-LMMI during 2nd Quarter 2011

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$1,695,206.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$5,445.75

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$1,695,206.66

Program Funds Expended

Responsible Organization:

$5,445.75

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity involves ongoing administration of NSP funds by the Grantee and Subrecipients.   Administration involves
oversight and implementation of program compliance including but not limited to fiscal management, environmental review,
underwriting, management of the HUD's Disaster Recovery and Reporting System (DRGR), processing draw requests and
disbursment of funds and verifying completion of projects by meeting the national objective of occupancy by income qualified
households.

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,695,206.66$5,445.75State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

03/16/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$94,812.34

N/A

$18,227,492.27

$0.00

$168,109.11

$168,109.61

Program Funds Obligated

$579,930.72

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$345,700.21 $1,261,668.29

Match Contributed

Program Funds Drawdown

To Date

$18,269,299.41

$19,597,917.64

$19,600,000.00

Overall

Program Income Received

N/A

$0.00

Overall Narrative
Oregon Housing and Community Services - NSP 1 QPR July 1, to September 30, 2011
Introduction
By the end of the third quarter of 2011 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended approximately $18,775,000 or 96% of NSP1 funds.   This is 4% more than last quarter.  About $550,000
of this expenditure is from program income.   In this quarter several down payment assistance activities were closed
out.  Most of the Subrecipients have completed their program with the exception of a few redevelopment projects
that involve new construction or acquisition rehabilitation projects where units are sold and program income is
earned and recycled back into the program activity fund.  Because construction and rehabilitation activities are still in
progress not all of the housing units assisted with NSP funds are occupied.  By the end of the third quarter 66% of
the program target of 307 units expected to be completed by the end of the program in March of 2013.   Of the units
not yet occupied about 28% will be occupied by the end of the program contract period and the remaining 16% of
units which will be constructed in a land banking activity are expected to be occupied sometime in 2014.  Finally,
there are a few Subrecipients and Subgrantees that have residual balances of funding.  This is the result of either
projects that were completed under budget or were not completed at all.   These unexpended fund balances will
likely be forfeited or recaptured in the next two quarters.  Once these are returned to the general NSP budget they
will be made available to existing Subrecipients and Subgrantees through an application process.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,727,315.48

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,727,315.48

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,679,511.06

Overall Benefit Percentage (Actual)
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 Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance.  Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 7 of these activities were closed out in the third quarter of 2011. 
Closed out means that all of the housing units funded by the activity are complete and the housing units are
occupied by the income qualified household members.  Overall 98% of Activity A budgets has been expended with
only just a few very small transactions to complete.
There are 19 separate Activity B budgets.  Activity B type projects take longer to complete and reach occupancy
than Activity A projects.&amam;am;nbp;  Although 88% of Activity B funds have been expended it is difficult to
determine when these activities will be closed out because in several cases the houses units are sold which
generates program income which keeps the activity open for more transactions. 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.   The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.   The project has been awarded tax credits and should be ready for
construction to commence sometime in 2012.   If funded, the housing units will be constructed in 2012 and 2013. 
This project is the only bona-fide multi-family housing project in Oregon&rsquos NSP-1 program.  All other projects
contain four or less housing units which under NSP are classified as single family projects.
There are five Activity E projects.  These projects all involve the acquisition of vacant land for new construction of
single family homes.   Just over 95% of the NSP funds budgeted for this activity have been expended.   Because the
activity involves new construction, occupancy of the units is not anticipated be significant until later in 2012.  
As noted above, the last Activity is administration which about 88% expended.   In many cases Subrecipients have
expended all of their administrative funds.    
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  To date, OHCS
is on target to complete about 350 units.  With program income from the resale of single completed projects the unit
count could reach 380.    About 170 units, a majority of the units were or will be assisted by Activity A, Financing
Mechanisms. 
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 50 multi-family rental units and 67 single family new construction units by Habitat for
Humanity under Activity E, redevelopment. 
To date 202 units have been completed and occupied by income qualified households.  This is about 66% of the
program goal of 307 units.   This rate of occupancy is on par given at this point in time in the program about 70% of
the units should be completed.   OHCS expects to see a substantial number of completions under Activity  B in the
first two quarters of 2012.   Most of the completions for Activity E will happen towards the end of 2012 and in the first
months of 2013. 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.   Note that because of program income earned this minimum
threshold has increased to $5,150,531.  Currently, the program budget for LH25 is $6,676,511 or 32% of the entire
$20,602,124 NSP-1 budget (i.e. Original budget $19,600,00 + Program Income $1,002,124).  Todae heOregon
program has expended $6,161,215 of this LH25 budget or 92% of the total budget. This is 126% of the minimum
requirement for expenditures on LH25 projects. To date the amount expended on occupied LH25 projects that meet
the NSP National Object is $5,240,802 or just over 100% of the minimum requirement.   Given that several more
Activity B projects are largely LH25 projects and should be completed in the coming two quarters and Activity E
projects that are planned for LH25 occupancy, Oregon should easily be able to continue increasing its share of the
LH25 beyond the minimum requirement.
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend and Springfield have expended all of their program funds and
have closed out their programs.  The Cities of Eugene, Gresham and Medford have expended about 90% of their
funds and are anticipated to close out their programs by the end of the 2011 calendar year.  The City of Medford has
expended almost all of its funds for Activity A  and should close out their program in the fourth quarter
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of 2011.   The City of Eugene has one acquisition rehabilitation project to complete that will provide low income
rental housing.  The City of Gresham has one low income owner occupied unit that will be completed by Habitat for
Humanity and homebuyer loan to close which both should be completed by the end of the 2011 calendar year. 
The City of Portland which has the largest program has expended all of its program funds except for about $107,000
that are obligated to rehabilitation projects for a community land trust.  The land trust has purchased and completed
the rehabilitation of five homes that are all marketed for sale to homebuyers at or below 80% of the area median
income.  The community land trust will use the program income from the sale of these homes to purchase and
rehabilitate additional homes.  The City has also awarded funds to Habitat for Humanity that has acquired a large
redevelopment site to build 45 new homes of which 22 of these homes will benefit low income households.  The City
has expended the balance of its Activity A down payment assistance loan funds in the previous quarter for a
program total of 17 loans for low moderate middle income (LMMI) households.
The last two Subrecipients include Clackamas and Washington Counties.  Washington County has expended most
of its funds with the exception of $11,794 for Activity A homebuyer assistance and $9,526 for Activity B low income
rental projects.     Clackamas County has been generated $475,000 in program income and as a result still has a
balance of $261,109 in NSP funds in its NSP account.   It is anticipated that sometime this year that Clackamas
County will eventually drawdown all of its funds however, generating program income through the sale of properties
is encouraged to generate the completion of more units so it may take until sometime in 2012 to expend all of their
NSP funds. 
Overall, these Subrecipients which have been allocated over $11,500,000 have largely completed expenditure of
NSP funds by teedof the 3rd quarter of 2011 and depending on the amount of program income earned will for the
most part expend almost all of their original award of NSP funds by the end of the 2011 calendar year.  Note
however that because of new construction and rehabilitation projects, program activities will continue into the next
two years.
 Summary of Progress by Non-Profit Subgrantees
The Oregon NSP-1 Non-Profit Subgrantees have made significant process since the last reporting period.  This
group has a balance of $466,465 obligated in their NSP accounts for rehabilitation or new construction projects. We
were anticipating most of this rehabilitation work will be completed in the fourth quarter of 2011 or first quarter of
2012.   Progress continues to be slow due to lack of staff resources or capacity and a stagnate home buying
market.  In some markets it has been difficult to sell properties and Subgrantees are being forced reduce sale prices
or rent the units instead of selling them.  As of the end of the third quarter of 2011 three Subgrantees have
expended all of their NSP-1 funds.  
This component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  To date, the Housing Authority of Jackson County purchased a 3.5
acre foreclosed subdivision for $1,000,000 under Activity C, Land Banking and as noted above has been approved
to receive a low income housing tax credit allocation to fund the construction of 50 low and moderate income rental
units.
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of four homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit.     HAYC intends to target
homebuyers who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer
subsidies.  HAYC has experienced difficulty with staff capacity due increases of funding through ARRA programs
and housing counseling demands for a program that provides loan modifications and payment assistance. As a
result HAYC is still working on rehabilitation of these four units. HAYC has reported that one substantial
rehabilitation project is nearly complete and rehabilitation of the other three units is underway.   OHCS expected that
HAYC would complete these units this calendar year, sell them and purchase at least two more homes using
program income however, delays in staffing led to delays in the progress in rehabilitation work.   HAYC should be
able to complete and sell the other three units in the first two quarters of 2012..
Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home.  UCDC has sold one home
and is completing the rehabilitation work on the remaining homes which will either be sold to homebuyers or
retained in UCDC&rsquos rental housing portfolio and rented to low income persons.  UCDC has generated
program income and has invested this income into its current rehab projects. 
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased 5 homes, sold two and had
active purchase agreements on two more homes by the end of the thquarter of 2011.    The fifth housing unit was
purchased recently using program income and will undergo rehabilitation in the third quarter of 2011.  Currently,
Housing Works has about $28,000 in NSP funds unexpended because they have been utilizing program income
from the sale of their first two homes.    
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  CSC has also purchased on
property for sale under the community land trust model that is still on the market but had an active purchase
agreement by the end of the third quarter of 2011.  
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Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes with $500,000 of
NSP funds and is in the process of rehabilitating these homes.   HFHO also purchased 12 foreclosed lots for
$223,000 in the City of La Pine and has completed construction on three units with one more unit under
construction.  This project will use another $177,000 in NSP funds for construction.  Because of the volunteer and
donation model for development, HFHO has produced the most units per NSP dollar expended.  Also, HFHO targets
primarily low income households for all of its housing units.
Finally Community Connections of Northeast Oregon (CCNO) has purchased two single family housing units, has
one rehabilitated and ready for sale and is working on rehabilitation on the other unit.  CCNO is in very depressed
housing market and is having difficulty selling their one home because of variety of factors including, high
unemployment and a lack of qualified buyers.   If CCNO can get either of these houses sold, net proceeds will be
used to purchase additional units.
Problems or Issues Encountered
(Similar issues to last quarter &ndash edited from last quarter for updates)
 
Although all OHCS Subrecipients and Subgrantees successfully obligated their NSP funds by the September 16,
2010 deadline and have expended 96% of the funds by the end of the third quarter of 2011, some activities have
stalled due to market conditions.  For example, as noted above, at least three Subgrantees have been unable to sell
rehabilitated homes.  We suspect that because there are so many homes on the market, NSP homes although
rehabilitated and in excellent condition for sale cannot compete with the abundance of lower cost foreclosures.   In
addition, some of the Subgrantees are using a land trust model for home ownership and buyers have been reluctant
to commit to the land trust model when again, they can buy a reasonably priced good quality home for less.  As a
result, these Subgrantees may be abandoning the land trust model due to the restrictions it imposes on
homebuyers.   OHCS NSP staff has recommended these Subgrantees consider either renting the these homes
since there is strong demand in the rental market, or establish a lease to purchase program which would provide
some flexibility for households that are reluctant to commit to a land trust model.
Also as noted last month, another issue has been some of the Subgrantees have been overwhelmed with other
stimulus funded projects such as CDBG-R or a new program iegon call the Oregon Homeowner Stabilization
Initiative (OHSI).  OHSI, a program to assist persons facing foreclosure is under a tight deadline therefore
Subgrantees have had to shift staff resources to foreclosure counseling versus development of NSP assisted
homes.  OHCS NSP staff has been encouraging Subgrantees to be more aggressive in completing their
rehabilitation work and subsequent sale or lease of properties.  OHCS is planning to enforce more restrictive
deadlines during the third quarter of 2011 to ensure funds are expended before the end of the grant contract period. 
Another key issue to point out is that about 20% of properties being rehabilitated and sold under Activity B are being
done by Habitat for Humanity.   Because Habitat for Humanity relies heavily on volunteer labor and donations their
timeframe from acquisition to occupancy tends to be longer.  However, the benefit of the Habitat for Humanity model
is that it&rsquos clearly the most successful at achieving low income home ownership.  
As noted last quarter, OHCS has provided procedures and required reporting forms to Subgrantees to report
occupancy of their projects.  To date, most Subgrantees have been negligent on this reporting requirement however
recently, these reports are starting to come in.  OHCS will initiate a communication effort increasing the pressure on
Subgrantees to focus on getting housing units completed and sold or rented in a more timely manner.  OHCS staff
sent a reminder to all Subgrantees in early January of 2011 reminding them that reporting occupancy is a program
requirement.  OHCS will repeat this action step in the second quarter of 2011.  Ultimately, this reporting is the
means to document and finalize meeting the program&rsquos primary national objective.
Disaster Recovery Grant Reporting (DRGR) Updating
No significant updating or other DRGR activities occurred in the third quarter of 2011 other than routine data entry
and reporting.
Summary of Progress by OHCS State-Wide Loan Program  (repeated from last quarter)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers expended all of its funds in previous
reporting periods.  The program has a small residual amount of about $2,000 remaining that will be re-programmed
into another activity.  This residual amount is due to the fact that few transactions close on the exact amount
obligated.  For example a loan obligation of $40,000 at cling may only need $39,600.  As a result a few hundred
dollars here and there may add up.  Some of this residual may be reallocated to obligations that need additional
funds at closing.  
To update last month&rsquos final progress report on this component of the OHCS NSP program, 56 households
were served with down payment, closing costs or minor rehabilitation financial assistance.  All assistance packages
were structured as soft second no interest loans repayable upon sale or transfer or ownership of the property.  The
program has been very successful in Josephine, Jackson, Linn, Marion, Yamhill and Deschutes Counties where a
substantial number of small cities have experienced high foreclosure rates.  Although a complete analysis has not
been completed, it is reasonable to estimate that the program has leveraged roughly $6,500,000 in first mortgage
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funds across the state.
Adjustments to Action Plan
OHCS Staff made some minor changes to the NSP-1 Action Plan during the third quarter of 2011.  These changes
primarily involved reallocating funds between activities as the result of budget shortfalls or overages.  For example,
a few Subrecipients closed Activity A down payment assistance loans where not all of the funds obligated were
needed so funds were reprogrammed to other activities.  OHCS is also starting to work on cleaning up residual
amounts of unexpended funds for activities that are complete.  OCHS will reallocate these funds through the
application process established in the first amendment to the NSP-1 Action Plan to reallocate funds from non-
performing Subrecipients to those with immediately obligate and expend the funds more quickly.  Overall, the
residual funds are less than $5,000 overall.
Results of HUD Office of the Inspector General (OIG) Audit
In this quarter OHCS received final confirmation on the action to take to remedy an NSP-1 audit finding from OIG
Audit report dated March 1, 2011.    The finding involved the appropriation of funding to a replacement reserve.  The
OIG determined such an appropriation was not eligible program expenditure.  OHCS is currently working on
recapturing the misappropriated funds and will reallocated them to an eligible use sometime in the third or fourth
quarter of 2011.
Overall Summary
By the end of the third quarter of 2011 the Oregon NSP-1 program expended 96% of its funds. The remaining 4% of
unexpended funds are obligated to rehabilitation and new construction projects. The program is on track to meet
expenditure deadlines and its low income set requirement noted above.  The program is projected to exceed its
target for unit production of 307 units and could produce about 350 to 380 units assuming the continued sale of
purchase rehab properties.  Currently program funds have either been expended or obligated for about 350
units.  As noted last quarter, OHCS staff needs to work with Subgrantees on the following issues during the third
quarter of 2011:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion of reporting and
updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3) assisting
Subgrantees with alternatives to properties that are remaining on the market for long periods of time and are not
selling; 4) getting DRGR data entry problems fixed; 5) completing program income receipt and expenditure entries in
DRGR; and 6) resolving the OIG finding noted above.  
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $5,954,405.29 $5,857,743.17

2, Purchase/Rehab $138,123.32 $8,611,655.65 $7,669,386.98

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,073,939.06 $1,975,169.17

6, Administration $29,986.29 $1,960,000.00 $1,725,192.95

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$115,914.30

$115,914.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

10/26/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$115,914.30

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This City of Bend project involved NSP eligible Activity A, down payment and closing assistance to low middle and moderate
income households (LMMI) or those earning less than 50% of the area median income.   To date, this activity included the
acquisition and occupancy of 4 housing units that were in fiscal year 2010.  This Activity is closed out and marked complete in
the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend

$115,914.30$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$133,753.42

$133,753.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$133,753.42

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Clackamas County project involved NSP eligible Activity A, down payment and closing assistance to low income
households (LH25) or those earning less than 50% of the area median income.  To date the County has expended the entire
budget for this activity on two projects.   As a result there were no expenditures in the third quarter of 2011.   Because the
County is generating program income from other activities the Grantee, Oregon Housing and Community Services (OHCS) is
recommending the County keep this activity open in the event the budget can be recapitalized from program income to assist
additional LH25 households

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$133,753.42$0.00CLACKAMAS COUNTY

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$449,874.77

$394,474.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$9,010.76

Jul 1 thru Sep 30, 2011

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$394,474.77

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Clackamas County project involved NSP eligible Activity A, down payment and closing assistance to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income.  To date this activity included
the acquisition and occupancy of 10 housing units. During the third quarter of 2011 the County expended $9,010.76 in program
income which was a reimbursement for rehabilitation work completed in previous quarters that had not been drawn.   The
County has a balance remaining of $55,400 in NSP-1 funds.  This is because the County is generating program income from its
acquisition and rehabilitation activities which is expended on this activity.  Because the County is generating program income
from other activities the Grantee, Oregon Housing and Community Services (OHCS) is recommending the County keep this
activity open in the event the budget can be recapitalized form program income to assist additional LMMI households. 

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$394,474.77$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,750.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,750.00

N/A

$0.00

$0.00

$383,750.00

$382,945.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$45.00

To Date

03/20/2009

Direct Benefit (Households)

$382,945.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This City of Eugene project involved NSP eligible Activity A, down payment and closing assistance to low moderate and middle
income households (LMMI) or those earning less than 120% of the area median income.  To date this activity included the
acquisition and occupancy of nine housing units which were all completed in fiscal year 2010.   The City has a balance
remaining of $804.22 in NSP-1 funds for this activity however, this is not enough funding to complete another housing unit.   As
a result, no activity was reported for the third quarter of 2011.   To close out this activity in the fourth quarter of 2011 the City will
either reprogram  this balance of funding to another activity or forfeit it to the Grantee Oregon Housing and Community Services
(OHCS) for redistribution to other Subrecipients of Subgrantees by the end of the fourth quarter of 2011.  

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene

$382,945.78$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$426,875.00

$401,055.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$401,055.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This City of Gresham project involved NSP eligible Activity A, down payment and closing assistance to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income.  To date, this activity has
resulted in the acquisition and occupancy of 19 housing units. No funds were expended for this activity during the third quarter
of 2011.   The City has a remaining balance of $25,819.22 in NSP-1 funds which has been committed to an eligible
homebuyer.  The City expects to draw this remaining balance of funds in the fourth quarter of 2011. 

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Gresham

$401,055.78$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Housing Units 0

19/20# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 19/20 19/20# of Households 0 0 100.00

0 0/0 19/20 19/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$118,167.00

$118,167.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

03/31/2011

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$118,167.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This City of Medford project involved NSP eligible Activity A, down payment and closing assistance to low income households
(LH25) or those earning less than 50% of the area median income.   This activity included the acquisition and occupancy of 3
housing units and was completed in the first quarter of 2011.  There is no balance of funding for this activity and no funds were
expended in the third quarter of 2011.  The City is considering closing out this activity sometime during the next two quarters

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF MEDFORD

$118,167.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$308,285.89

$305,440.89

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$305,440.89

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This City of Medford project involved NSP eligible Activity A, down payment and closing assistance to low moderate and middle
income households (LMMI) or those earning less than 120% of the area median income.  To date, this activity has resulted in
the acquisition and occupancy of nine housing.  This Activity has a remaining balance of $2,845.00 in NSP-1 funds.   The City
is holding onto this funding for the purchase for the purchase of HUD homes which can be acquired for $1.00 by units of local
government.    The Grantee Oregon Housing and Community Services (OHCS) is proposing to consolidate and redistribute
small fund balances similar to this activity to create a fund to acquire more low income rental or ownership.  The plan for this
redistribution is under consideration. 

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

($103,397.00)$0.00City of Medford

$408,837.89$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$722,306.00

$722,306.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

03/11/2011

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$722,306.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This City of Portland project involved NSP eligible Activity A, down payment and closing assistance to low moderate and middle
income households (LMMI) or those earning less than 120% of the area median income.  To date this activity has resulted in
the acquisition and occupancy of 17 housing units.  The final expenditure for this activity was processed in the second quarter
of 2011. This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$722,306.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$48,229.56

$48,229.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/11/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$48,229.56

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This City of Salem project involved NSP eligible Activity A, down payment and closing assistance to low income households
(LH25) or those earning less than 50% of the area median income.  To date this activity has resulted in the acquisition and
occupancy of one housing unit which was completed in the third quarter of 2010.  This Activity is closed out and marked
complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$602,486.41

$602,486.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/11/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$602,486.41

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This City of Salem project involved NSP eligible Activity A, down payment and closing assistance to low moderate and middle
income households (LMMI) or those earning less than 120% of the area median income.  To date this activity has resulted in
the acquisition and occupancy of 15 housing units.  This Activity was completed in the third quarter of 2010 and is closed out
and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$602,486.41$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$100,378.46

$100,378.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$100,378.46

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This City of Springfield project involved NSP eligible Activity A, down payment and closing assistance to low income
households (LH25) or those earning less than 50% of the area median income.  To date this activity has resulted in the
acquisition and occupancy of 4 housing units.  This Activity has not yet been closed out since upon a redistribution of funds for
additional LH25 projects this Subrecipient would be eligible to apply.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$100,378.46$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$226,740.54

$226,740.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/10/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$226,740.54

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This City of Springfield project involved NSP eligible Activity A, down payment and closing assistance to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income.  To date, this activity resulted
in the acquisition and occupancy of 11 housing units which were all completed by the end of the third quarter of 2010.    As a
result, there were expenditures under this Activity during the third quarter of 2011.  This Activity is closed out and marked
complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

33



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

N/A

$0.00

$0.00

$304,883.10

$304,883.10

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/16/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$304,883.10

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This State of Oregon (i.e. Oregon Housing and Community Services) project involved NSP eligible Activity A, down payment
and closing assistance to low income households (LH25) or those earning less than 50% of the area median income.  To date
this activity has resulted in the acquisition and occupancy of 8 housing units which were all completed by the third quarter of
2010.  As a result, there were expenditures under this Activity during the third quarter of 2011.  This Activity is closed out and
marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/22/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$1,560,613.25

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This State of Oregon (i.e. Oregon Housing and Community Services) project involved NSP eligible Activity A, down payment
and closing assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income.  To date this activity has resulted in the acquisition and occupancy of 46 housing units which were all
completed by the third quarter of 2010.   As a result, there were expenditures under this Activity during the third quarter of
2011.  This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$452,147.59

$440,353.91

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$440,353.91

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Washington County project involved NSP eligible Activity A, down payment and closing assistance to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income.  To date, this activity has
resulted in the acquisition and occupancy of 10 housing units and was completed in the first quarter of 2011.  This Activity has a
remaining balance of $11,793.68 in NSP-1 funds.   There were no expenditures under this Activity during the third quarter of
2011.   The Grantee Oregon Housing and Community Services (OHCS) is currently surveying Subrecipients and Subgrantees
with activities that have a residual balance (i.e. a balance of funds that is not large enough to fund one more project).  OHCS
plans to resolve this issue within the next reporting period. 

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$173,591.00

$136,919.10

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$3,508.55

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$136,919.10

Program Funds Expended

Responsible Organization:

$3,508.55

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income.  To date, this activity has resulted in the development and
occupancy of 1 housing unit.  During the third quarter of 2011 CCNO expended $3,508.55 funds on rehabilitation for this
activity.  The home is currently under contract for sale to an LH25 household.   When the home is sold the net proceeds will
generate program income for additional projects.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$3,508.55Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$200,370.00

$145,758.81

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$29,595.23

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$145,758.81

Program Funds Expended

Responsible Organization:

$29,595.23

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing authorities who
develop properties for sale or rent to low moderate and middle income households (LMMI) or those earning less than 120% of
the area median income.  To date, this activity has resulted in the development and occupancy of 1 housing unit.  During the
third quarter of 2011 CCNO expended $29,595.23 on rehabilitation funds for this activity.  The home is under contract for sale
to a qualified LMMI household.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$145,758.81$29,595.23Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$290,000.00

$251,890.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$23,936.41

Jul 1 thru Sep 30, 2011

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$251,890.40

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Clackamas County project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or
housing authorities who develop properties for sale or rent to low income households (LH25) or those earning less than 50% of
the area median income.  To date, this activity has resulted in the development and occupancy of 1 housing unit that is to be
completed and leased up in the fourth quarter of 2011.  During the third quarter of 2011 Clackamas County CCNO expended
$23,936.41 in program income on rehabilitation for this activity.   

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$60,500.00

$973,918.65

$750,916.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$535,500.00

$12,569.05

Jul 1 thru Sep 30, 2011

Activitiy Category:

$240,093.48

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$750,916.65

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

 This project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing authorities who
develop properties for sale or rent to low moderate and middle income households (LMMI) or those earning less than 120% of
the area median income.  To date, this activity has resulted in the development and occupancy of 5 housing units.  During the
third quarter of 2011 Clackamas County expended $$12,569.05 in program income on rehabilitation for this activity.  All of the
homes under this activity have been acquired, rehabilitated and sold to income qualified homeowner by the Clackamas
Community Land Trust.   Because of this activity generates program income through the sale of the homes developed, the
County anticipates funding additional housing units under this activity.
 

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$750,916.65$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 5
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Activity Locations
Address City State Zip

NAMilwaukie7200 SE Brehaut St 97222

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

5/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 5/5 5/5# of Households 0 1 100.00

1 0/0 5/5 5/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$271,301.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$230,535.35

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$11,094.67

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$271,301.62

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$271,301.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$90,910.55

$300,000.00

$300,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$0.00

$90,910.55

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$36,027.48

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$300,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works  project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income.  To date, this activity has
resulted in the development and occupancy of 2 housing units which were completed and ready for sale in previous quarters.  
During the third quarter of 2011 Housing Works was successful in getting both homes sold to income qualified LMMI
households.  This activity has generated an additional $90,910.55.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$300,000.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2
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Activity Locations
Address City State Zip

NARedmond852 NW Quince Place 97756

NARedmond1110 NW 21st Place 97756

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 2/2 2/2# of Households 0 2 100.00

2 0/0 2/2 2/2# Owner Households 0 2 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$399,625.00

$399,625.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$399,625.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income.  To date, this activity has resulted in the development of three housing units.  One of
these housing units was occupied in a previous reporting period and one unit was reported as occupied during the third quarter
of 2011.    

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 1

0/0# of buildings (non-residential) 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAAlbany1682 Oak St SE 97322

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 1

3/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 1 1 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$200,375.00

$200,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$200,375.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income.  To date, this activity has resulted in the development of 1
housing unit that is scheduled to close in the fourth quarter of 2011.   During the third quarter of 2011 there was no activity on
this project.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1
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Activity Locations
Address City State Zip

NALincoln2219 NE 28th Street 97367

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,718.50

N/A

$0.00

$0.00

$179,718.50

$179,718.43

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$17,027.90

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($45.00)

To Date

09/23/2009

Direct Benefit (Households)

$179,718.43

Program Funds Expended

Responsible Organization:

$17,027.90

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This City of Eugene project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing
authorities who develop properties for sale or rent to low income households (LH25) or those earning less than 50% of the area
median income.  To date, this activity has resulted in the acquisition and development of 1 housing units by NEDCO a local
non-profit housing agency.  During the third quarter of 2011 NEDCO completed rehabilitation work on the project and plans to
lease it to an income qualified LH25 household during the fourth quarter of 2011.    Also during the third quarter of 2011 the City
expended $17,027.90   funds for this activity.

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$179,718.43$17,027.90City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$154,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This City of Gresham project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing
authorities who develop properties for sale or rent to low income households (LH25) or those earning less than 50% of the area
median income.  To date, this activity has resulted in the acquisition and rehabilitation of 1 housing unit by Habitat for Humanity.
During the third quarter of 2011 the City did not draw funds for this activity.   Habitat for Humanity has a LH25 household
approved for purchase of this home in the fourth quarter of 2011.      

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Rehab acitivity

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$350,000.00

$254,805.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$254,805.53

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

Rehab activity

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$254,805.53$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$495,398.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$495,398.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-
profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning less
than 50% of the area median income.  To date, this activity has resulted in the acquisition of 8 housing units.  To date one
housing unit is complete and has been sold to an income qualified LH25 household.  The other 7 units are in various stages of
rehabilitation.  During the third quarter of 2011 one house was sold to an income qualified LH25 household in Junction City.   All
NSP funds for this activity with the exception of $4,602 in developer fees for a home in the City of Newburg.  

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$495,398.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 1
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Activity Locations
Address City State Zip

NAHarrisburg340 North 6th Street 97446

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 1 1 100.00

0 1/8 0/0 1/8# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$199,044.25

$1,152,933.00

$1,045,707.22

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$37,590.93

$199,044.25

$47,173.59

Jul 1 thru Sep 30, 2011

Activitiy Category:

$47,173.59

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$1,045,707.22

Program Funds Expended

Responsible Organization:

$37,590.93

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income.  To date, this activity has resulted in the acquisition of 5
housing units.  During the third quarter of 2011 two of these houses were sold to income eligible LMMI households.   PHB
expended $47,173.59 in program income for rehabilitation expenses and received $199,044.25 in program income from the
sale of the two homes noted above.    The other three homes are either near completion or rehabilitation or on the market ready
for sale to income eligible households.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,045,707.22$37,590.93City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Properties 2
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Activity Locations
Address City State Zip

NAPortland12505 SE Cora 97236

NAPortland206 SE 146th Ave 97233

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 2

2/5# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 2/5 2/5# of Households 0 2 100.00

2 0/0 2/5 2/5# Owner Households 0 2 100.00

68



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$423,784.09

$423,784.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

09/21/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$423,784.09

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This City of Salem project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing
authorities who develop properties for sale or rent to low income households (LH25) or those earning less than 50% of the area
median income.  To date, this activity has resulted in the development and occupancy of 2 housing units.  This activity was
completed in the third quarter of 2010.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$423,784.09$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,626.48

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$295,626.48

N/A

$0.00

$0.00

$295,626.48

$337,433.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$38,497.82

$83,362.32

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$71,284.40

$0.00

N/A

01/15/2013

$2,909.48

To Date

03/15/2009

Direct Benefit (Households)

$295,626.48

Program Funds Expended

Responsible Organization:

$38,497.32

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This Umpqua Community Development Corporation (UCDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income.  To date, this activity has resulted in the development of
three housing units.  Three of the units were occupied as of the end of the third quarter of 2011.   Also, during the third quarter
of 2011 UCDC expended $38,497.82  in NSP funds for rehabilitation work under this activity. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$337,433.62$38,497.32Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Properties 3

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAWinston320 NW Lost Lane 97496

NARoseburg543 SE Chadwick Street 97471

NARoseburg384 Char Street 97471

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/3# of Housing Units 3

5/3# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/3 0/0 5/3# of Households 3 3 100.00

0 5/3 0/0 5/3# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$727,090.52

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$727,090.52

N/A

$0.00

$0.00

$727,090.52

$727,090.52

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$47,211.83

$0.00

N/A

01/15/2013

($2,909.48)

To Date

03/15/2009

Direct Benefit (Households)

$727,090.52

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$727,090.52$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 1

2/6# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NARoseburg1655 West Ann 97471

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/6 2/7# of Households 0 1 100.00

0 0/0 1/6 1/6# Owner Households 0 0 100.00

1 0/0 1/0 1/1# Renter Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

($4,754.59)

$1,531,263.75

$1,521,737.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$5,813.85

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$1,521,737.50

Program Funds Expended

Responsible Organization:

$5,813.85

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Washington County project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or
housing authorities who develop properties for sale or rent to low income households (LH25) or those earning less than 50% of
the area median income.  To date, this activity has resulted in the development and occupancy of seven housing units.  During
the third quarter of 2011 Washington County expended $5,813.85 NSP funds for rehabilitation under this activity
 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,521,737.50$5,813.85Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$309,359.66

$268,732.63

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$6,089.04

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$268,732.63

Program Funds Expended

Responsible Organization:

$6,089.04

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing authorities who
develop properties for sale or rent to low moderate and middle income households (LMMI) or those earning less than 120% of
the area median income.  To date, this activity has resulted in the development and occupancy of two housing units by Habitat
for Humanity.  During the third quarter of 2011 Washington County expended $6,089.04 in NSP funds for rehabilitation under
this activity. 

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$268,732.63$6,089.04Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NAHillsboro1136 SE Baseline St 97123

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/2 2/2# of Households 0 1 100.00

1 0/0 2/2 2/2# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$1,000,000.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This Housing Authority of Jackson County (HAJC) project involved NSP eligible Activity C, land banking.   HAJC closed the
acquisition of land in the third quarter of 2010.   HAJC has recently applied for funding to development multi-family housing on
the site that will serve low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income.  NSP funds for this activity have been fully expended.  This project will extend sometime into 2013 or 2014
before the multi-family housing can be constructed and leased to income qualified households. 

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/60# of Housing Units 0

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 60 60# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$291,936.70

$291,936.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$291,936.70

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend project involved NSP eligible Activity E, redevelopment of foreclosed property.    The City awarded
$291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 10 new single homes for low income households
(LH25) or those earning less than 50% of the area median income.  All funds for this activity were expended in May of 2010.   
No homes have been completed to date. 

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$303,312.47

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$303,312.47

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed property. 
  NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single family
homes.   All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area median
income.    The land was purchased in the first quarter of 2010 and construction began in the second quarter of 2010

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$303,312.47$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0

84



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$884,554.00

$884,554.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$884,554.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.   PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median income.  
To date, Habitat has completed the design plans for the homes and is in the process of finishing its fund drive for construction
financing.   Also, Habitat has executed agreements with various non-profits that will provide construction services.    Finally,
twelve families have been selected to as homebuyers and will completed their homebuyer education in the near future began
their sweat equity commitment when construction begins. 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

0/0# ELI Households (0-30% AMI) 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$495,366.00

$495,366.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$495,366.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.   PHB awarded $495,366 
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23  foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than 120% of the
area median income.   To date, Habitat has completed the design plans for the homes and is in the process of finishing its fund
drive for construction financing.   Also, Habitat has executed agreements with various non-profits that will provide construction
services.    Finally, twelve families have been selected to as homebuyers and will completed their homebuyer education in the
near future began their sweat equity commitment when construction begins. 

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,082.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,082.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities.  This activity includes funds
from small residual amounts of funds from projects where not all of the funds obligated were needed  to complete projects,
funds forfeited because projects could not be completed or repayments due to compliance issues.  The Grantee Oregon
Housing and Community Services will reallocate these funds in either the fourth quarter of 2011 or the first quarter of 2012.

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$1,725,192.95

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$29,986.29

$0.00

$2,122.53

Jul 1 thru Sep 30, 2011

Activitiy Category:

$2,122.53

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$1,725,192.95

Program Funds Expended

Responsible Organization:

$29,986.29

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. 

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,725,192.95$29,986.29State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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October 1, 2011 thru December 31, 2011 Performance Report

B-08-DN-41-0001Grant:
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Grant Number:

B-08-DN-41-0001

Grantee Name:

State of Oregon

Grant Amount:

$19,600,000.00

Estimated PI/RL Funds:

$5,000,000.00

Obligation Date: Award Date:

03/16/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

Total Budget:

$24,600,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives

Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oreg

Areas of Greatest Need:

on counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.

Active

QPR Contact:Grant Status:

Rich Malloy

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
 

Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to C

Distribution and and Uses of Funds:

DBG Entitlement Communities and 37% of the total funds retained for State Set Aside have been obligated.  While some subrecipients have
obligated all of their funds, there are other subrecipients that have not obligated any funds.  To assure that the funds are not recaptured,
OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
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paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 

Definitions and Descriptions:

r rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessa

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Definitions and Descriptions:

ry to assure safety, quality, and habitability.  OHCS will require a thorough assessment of all properties. The assessment must examine the
major building components and describe the work necessary to bring each building component to the level of maximum expected life span. 
HUD&rsquos Housing Quality Standards (HQS) outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical
condition of a property and determining the scope of work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
 

Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area m

Low Income Targeting:

edian income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  
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$0.00

N/A

$18,338,621.71

$0.00

$106,110.17

$111,129.44

Total Obligated

$579,930.72

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$20,937,335.09

$52,057.00 $1,313,725.29

Match Contributed

     Program Funds Drawdown

To Date

$18,375,409.58

$20,010,769.98

$20,937,335.09

Overall

Program Income Received

$495,603.52

$412,852.34

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,736,336.33

$0.00

To Date

Limit on Public Services

$0.00

0.00%

0.00%

Overall Benefit Percentage (Projected)

$1,736,336.33

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual

NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,987,818.89

Overall Benefit Percentage (Actual)

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
 

$111,129.44 $18,918,552.43Total Funds Drawdown
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Overall Narrative
Oregon Housing and Community Services - NSP 1 QPR October 1, to December 31, 2011
Introduction
By the end of the 4thquarter of 2011 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) had expended
approximately $18,775,000 or 94% of NSP1 funds in the original budget of $19,600,000.  During the 4thquarter,
HUD added Program Income to the overall grant budget which is now approximately $20,900,000.  By the end of the
4thquarter, OHCS had receipted $1,313,725 in program income and expended $651,431 in program income. OHCS
is in the process reconciling the budget which involves adding receipted program income to applicable program
activity budgets.  Because program income has been added the percent of progress from the previous reporting
period may be larger than the percent of progress shown in this reporting period. 
 
There were very few expenditures in the during this reporting period largely because a majority of funding has been
expended and there only a few Subrecipients or Developers who are still completing rehabilitation work that will
draw down the balance of the funds in the 1stor 2ndquarters of 2012.  OHCS is working with the grant fund
recipients that have small balances of funds to complete their rehabilitation projects and if necessary return any
balance of unexpended funding for reallocation.  OHCS estimates about $150,000 could be recaptured and
reallocated in the 1stquarter of 2011. 
 
 Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance. Each of these
activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
 
There are 15 separate Activity A budgets and as the end of the 4thquarter 11 of these activities were closed out in
the Disaster Recovery Grant Reporting (DRGR) system (i.e. HUD&rsquos progress and reporting system). Closed
out means that all of the housing units funded by the activity are complete and the housing units are occupied by the
income qualified household members. Overall 97% of Activity A budgets has been expended with only just a few
very small transactions to complete.
 
There are 19 separate Activity B budgets and as the end of the 4thquarter 4 of these activities were closed out in
DRGR . Activity B type projects take longer to complete and reach occupancy than Activity A projects.  Althh 88% of
Activity B funds have been expended it is difficult to determine when these activities will be closed out because in
several cases, the housing units are sold which generates program income which keeps the activity open for
additional acquisitions. 
 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.  The
developer submitted an application to receive low income housing tax credits in April of 2011 to procure funding to
build 50 units of affordable rental housing.  The project has been awarded tax credits and should be ready for
construction to commence sometime in 2012 or 2013.  If funded, the housing units will be constructed sometime in
the next two years. This project is the only bona-fide multi-family housing project in Oregon&rsquos NSP-1
program. All other projects contain four or less housing units which under NSP regulations are classified as single
family projects.
 
There are five Activity E projects. These projects all involve the acquisition of vacant land for new construction of
single family homes.  Just over 92% of the NSP funds budgeted for this activity have been expended.  Because the
activity involves new construction, occupancy of the units is not anticipated be significant until later in 2012.  
 
As noted above, the last Activity is administration which about 88% expended.  In many cases Subrecipients have
expended all of their administrative funds.    
 
Summary of Progress by Unit Completion
As reported in previous quarters, OHCS&rsquo original target for housing unit production was 307.  To date, OHCS
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is on target to complete about 350 units. With program income from the resale of single completed projects the unit
count could reach 380.   About 170 units, a majority of the units were or will be assisted by Activity A, Financing
Mechanisms. 
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 50 multi-family rental units under Activity C and 67 single family new construction units
by Habitat for Humanity under Activity E, redevelopment. 
 
To date about 200 units have been completed and occupied by income qualified households. This is about 66% of
the program goal of 307 units.  This rate of occupancy is on par given at this point in time in the program about 70%
of the units should be completed.  OHCS expects to see a substantial number of completions under Activity B in the
first two quarters of 2012.  Most of the completions for Activity E will happen towards the end of 2012 and in the first
months of 2013. 
 
Summary of Program on the Low Income Set Aside Requirement
The original NSP budget required that 25% or $4,900,000 of the grant budget must be expended on projects that
benefit low income households (i.e. households earning less than 50% of the area median income). The low income
set aside is referred to as &ldquoLH25&rdquo.  Note that because of program income earned this minimum
threshold has now increased to $5,228,250. Currently, the program budget for LH25 is $6,676,511o 2% of the entire
$20,900,000 NSP-1 budget (i.e. Original budget $19,600,00 + Program Income $1,131,725). To date the Oregon
program has expended $6,161,215 of this LH25 budget or 92% of the total budget. This is 118% of the minimum
requirement for expenditures on LH25 projects. To date the amount expended on occupied LH25 projects that meet
the NSP National Objective is $5,240,802 or just over 100% of the minimum requirement.  Given that several more
Activity B projects are largely LH25 projects and should be completed in the coming two quarters and Activity E
projects that are planned for LH25 occupancy, Oregon should easily be able to continue increasing its share of the
LH25 beyond the minimum requirement.
 
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend, Eugene and Springfield and Washington County have expended
all of their program funds and have closed out their programs.  The Cities of Eugene, Gresham and Medford have
expended about 90% of their funds and are anticipated to close out their programs by the end of the 2011 calendar
year.  The City of Medford has expended almost all of its funds for Activity A and should close out their program in
the 1stquarter of 2012.   The City of Gresham has one low income owner occupied unit that will be completed by
Habitat for Humanity and homebuyer loan to close which both should be completed by the end of the 1stquarter in
2012. 
 
The City of Portland which has the largest program has expended all of its program funds except for about $107,000
that are obligated to rehabilitation projects for a community land trust.  The land trust has purchased and completed
the rehabilitation of five homes that are all marketed for sale to homebuyers at or below 80% of the area median
income.  The community land trust will use the program income from the sale of these homes to purchase and
rehabilitate additional homes.  The City has also awarded funds to Habitat for Humanity that has acquired a large
redevelopment site to build 45 new homes of which 22 of these homes will benefit low income households.  The City
has expended the balance of its Activity A down payment assistance loan funds in the previous quarter for a
program total of 17 loans for low moderate middle income (LMMI) households.
The last two Subrecipients include Clackamas and Washington Counties.  Washington County has forfeited the
balance of its funds which includes $11,794 for Activity A homebuyer assistance and $9,526 for Activity B low
income rental projects. These funds will be reallocated to another grant recipient in the 1stquarter of 2012.
 Clackamas County has been generated $500,000 in program income and as a result still has a balance of about
$130,000 in NSP funds in its NSP account.   It is anticipated that sometime this year that Clackamas County will
eventually drawdown all of its funds however, generating program income through the sale of properties is
encouraged to generate the completion of more units so it may take until sometime in 2012 to expend all of their
NSP funds.&np;
 
Overall, these Subrecipients which have been allocated over $11,500,000 have largely completed expenditure of
NSP funds by the end of the 4th quarter of 2011 and depending on the amount of program income earned will for
the most part expend almost all of their original award of NSP funds by the end of the 2011 calendar year.  Note
however that because of new construction and rehabilitation projects, program activities largely under Activity E will
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continue into the next two years.
 
 Summary of Progress by Non-Profit Developers and Housing Authorities
The Oregon NSP-1 Non-Profit Subgrantees have made significant process since the last reporting period.  This
group has a balance of $466,465 obligated in their NSP accounts for rehabilitation or new construction projects. We
were anticipating most of this rehabilitation work will be completed in the fourth quarter of 2011 or first quarter of
2012 however, some of these projects could extend well into the 2012 calendar year.  Progress continues to be slow
due to lack of staff resources or capacity and a stagnate home buying market.  In some markets it has been difficult
to sell properties and Subgrantees are being forced reduce sale prices or rent the units instead of selling them.  As
of the end of the 4thquarter of 2011 three Subgrantees have expended all of their NSP-1 funds.  
 
This component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  To date, the Housing Authority of Jackson County purchased a 3.5
acre foreclosed subdivision for $1,000,000 under Activity C, Land Banking and as noted above has been approved
to receive a low income housing tax credit allocation to fund the construction of 50 low and moderate income rental
units.
 
The Housing Authority of Yamhill County (HAYC) has completed rehabilitation of one of five homes that need
substantial rehabilitation and will sell these homes and use program income to purchase additional homes.   During
the third quarter of 2011 HAYC bought an additional single family housing unit which is scheduled to begin
rehabilitation in the 1stquarter of 2012.    HAYC intends to target homebuyers who want to convert their Section 8
Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC has experienced difficulty with staff
capacity due increases of funding through ARRA programs and housing counseling demands for a program that
provides loan modifications and payment assistance. As a result HAYC is still working on rehabilitation of these four
units. HAYC has reported that one substantial rehabilitation project is nearly complete and rehabilitation of the other
three units is underway.  OHCS expected that HAYC would complete these units by the end of 2011, sell the units
and purchase at least two more homes using program income however, delays in staffing led to delays in the
progress in rehabilitation work.  HAYC should be able to complete and sell the other three units in the first two
quarters of 2012.
 
Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home.  UCDC has sold one home
and is completing the rehabilitation work on the remaining homes which wl ither be sold to homebuyers or retained
in UCDC&rsquos rental housing portfolio and rented to low income persons.  UCDC has generated program income
and has invested this income into its current rehab projects.  UCDC did not report any significant activity in the
4thquarter of 2011. 
 
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased 5 homes, sold two of the
homes during the 4thquarter of 2011 and two in previous reporting periods. The 5thhome is undergoing
rehabilitation and is expected to be completed in the first two quarters of 2012.  The fifth housing unit was purchased
recently using program income and will undergo rehabilitation in the third quarter of 2011. Currently, Housing Works
has about $28,000 in NSP funds unexpended because they have been utilizing program income from the sale of
their first two homes.    
 
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  CSC has also granted funds to
the Lincoln Community Land Trust to purchase and rehabilitate two properties. LCLT sold one property during the
4thquarter of 2011 and is anticipated the sell the other home in the 3rdor 4thquarter of 2012.   
 
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes with $500,000 of
NSP funds and is in the process of rehabilitating these homes.   To date only one of these homes has been
completed and sold to an income qualified household. HFHO also purchased 12 foreclosed lots for $223,000 in the
City of La Pine and has completed construction on three units with one more unit under construction.  This project
will use another $177,000 in NSP funds for construction.  Because of the volunteer and donation model for
development, HFHO has produced the most units per NSP dollar expended.  Also, HFHO targets primarily low
income households for all of its housing units. OHCS is working with HFHO on accelerating progress towards
completions and occupancy.
 
Finally Community Connections of Northeast Oregon (CCNO) has purchased two single family housing units, has
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one rehabilitated and ready for sale and is working on rehabilitation on the other unit.  CCNO is in very depressed
housing market and is having difficulty selling their one home because of variety of factors including, high
unemployment and a lack of qualified buyers.   OHCS has been working with CCNO on strategies to get the homes
sold sometime in the early months of 2012.  If CCNO can get either of these houses sold, net proceeds will likely be
returned to OHCS for reprogramming. Overall, OHCS has found that NSP programs in rural areas have been far
less successful than in urban areas.  This is likely due to lack of job and income growth or stability in rural areas
compared to urban areas.
 
Problems or Issues Encountered
(Similar issues to last quarter &ndash edited from last quarter for updates)
 
Although all OHCS Subrecipients and Subgrantees successfully obligated their NSP funds by the September 16,
2010 deadline andaveexpended 94% of the funds by the end of the 4th quarter of 2011, some activities have stalled
due to market conditions.  For example, as noted above, at least three Subgrantees have been unable to sell
rehabilitated homes.  OHCS suspects that because there are so many homes on the market, NSP homes although
rehabilitated and in excellent condition for sale cannot compete with the abundance of competing lower cost
foreclosures.   In addition, some of the Subgrantees are using a land trust model for home ownership and buyers
have been reluctant to commit to the land trust model when again, they can buy a reasonably priced good quality
home for less.  As a result, these Subgrantees may be abandoning the land trust model due to the restrictions it
imposes on homebuyers.   OHCS NSP staff has recommended these Subgrantees consider either renting the these
homes since there is strong demand in the rental market, or establish a lease to purchase program which would
provide some flexibility for households that are reluctant to commit to a land trust model.
 
Also as noted in previous reports, another issue has been some of the Subgrantees have been overwhelmed with
other stimulus funded projects such as CDBG-R or a new program in Oregon call the Oregon Homeowner
Stabilization Initiative (OHSI).  OHSI, a program to assist persons facing foreclosure is under a tight deadline,
therefore Subgrantees have had to shift staff resources to foreclosure counseling versus development of NSP
assisted homes.  OHCS NSP staff has been encouraging Subgrantees to be more aggressive in completing their
rehabilitation work and subsequent sale or lease of properties.  OHCS is planning to enforce more restrictive
deadlines during the third quarter of 2011 to ensure funds are expended before the end of the grant contract period. 
 
Another key issue to point out is that about 20% of properties being rehabilitated and sold under Activity B are being
done by Habitat for Humanity.   Because Habitat for Humanity relies heavily on volunteer labor and donations their
timeframe from acquisition to occupancy tends to be longer.  However, the benefit of the Habitat for Humanity model
is that it&rsquos clearly the most successful at achieving low income home ownership.  
 
As noted in previous quarters, OHCS has provided procedures and required reporting forms to Subgrantees to
report occupancy of their projects.  To date, most Subgrantees have been negligent on this reporting requirement
however recently, these reports are starting to come in.  OHCS will initiate a communication effort increasing the
pressure on Subgrantees to focus on getting housing units completed and sold or rented in a more timely manner. 
OHCS staff sent a reminder to all Subgrantees in early January of 2011 reminding them that reporting occupancy is
a program requirement.  OHCS will repeat this action step in the second quarter of 2011.  Ultimately, this reporting is
the means to document and finalize meeting the program&rsquos primary national objective.
 
Disaster Recovery Grant Reporting (DRGR) Updating
Because DRGR was updated in the 4th quarter of 2011, OHCS staff needs to update all program income receipts by
activity.  OHCS staff has completed about 50% of these data entries and will complete the remainder of entries in
the 1st quarter of 2012.
 
Summary of Progress by OHCS State-Wide Loan Program  (repeated from last quarter)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers expended all of its funds in previous
reporting periods.  Overall, 56 households were served with down payment, closing costs or minor rehabilitation
financial assistance.  All assistance packages were structured as soft second no interest loans repayable upon sale
or transfer or ownership of the property.  The program has been very successful in Josephine, Jackson, Linn,
Marion, Yamhill and Deschutes Counties where a substantial number of small cities have experienced high
foreclosure rates.  Although a complete analysis has not been completed, it is reasonable to estimate that the
program has leveraged roughly $6,500,000 in first mortgage funds across the state. The program is closed and
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marked complete in DRGR.  
 
Adjustments to Action Plan & Results of HUD Office of the Inspector General (OIG) Audit
OHCS Staff made some minor changes to the NSP-1 Action Plan during the 4thquarter of 2011. These changes
included some minor reallocation of funds forfeited by Washington County (changes notes above - $11,794 for
Activity A homebuyer assistance and $9,526 for Activity B low income rental projects) and about $800 of
unexpended Activity B funds from Eugene. Also Washington County had a repayment of $20,000 due to an OIG
audit that required repayment of funds expended for an ineligible use (i.e. NSP funds were used to capitalize a
Replacement Reserve which is allowable under HOME regulations but not NSP).  The OIG audit finding was closed
in the 4thquarter of 2011.
 
Overall Summary
By the end of the 4thquarter of 2011 the Oregon NSP-1 program expended 94% of its funds. The remaining 4% of
unexpended funds are obligated to rehabilitation and new construction projects. The program is on track to meet
expenditure deadlines and its low income set requirement noted above. The program is projected to exceed its
target for unit production of 307 units and could produce about 350 to 380 units assuming the continued sale of
purchase rehab properties.  Currently program funds have either been expended or obligated for about 350
units.  As noted last quarter, OHCS staff needs to work with Subgrantees on the following issues during the third
quarter of 2011:  1) completing rehabilitation work and expenditure of all NSP funds; 2) completion of reporting and
updating DRGR on occupancy thereby meeting the program&rsquos main national objective; 3) assisting
Subgrantees with alternatives to properties that are remaining on the market for long periods of time and are not
selling; 4) getting DRGR data entry problems fixed; 5) completing program income receipt and expenditure entries in
DRGR; and 6) resolving the OIG finding noted above.  
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $6,042,793.72 $5,857,743.17

2, Purchase/Rehab $102,108.59 $8,936,119.56 $7,771,495.57

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,156,690.24 $1,975,169.17

6, Administration $9,020.85 $1,960,000.00 $1,734,213.80
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

$0.00

$0.00

$0.00

$115,914.30

$115,914.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

10/26/2010

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$115,914.30

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This City of Bend project (the &ldquoCity&rdquo) involved NSP eligible Activity A, down payment and closing assistance to low
middle and moderate income households (LMMI) or those earning less than 50% of the area median income.  To date, this
activity included the acquisition and occupancy of 4 housing units that were acquired and occupied in 2010. This Activity is
closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$115,914.30$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $115,914.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

$0.00

$0.00

$0.00

$133,753.42

$133,753.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

12/21/2011

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$133,753.42

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity A, down payment and closing
assistance to low income households (LH25) or those earning less than 50% of the area median income. To date the County
has expended the entire budget for this activity on two projects and the units are occupied by LH25 households. This Activity is
closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.     

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$133,753.42$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $133,753.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,461.10

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$495,461.10

$100,986.33

$0.00

$0.00

$550,861.10

$394,474.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$100,986.33

$0.00

N/A

03/16/2013

$100,986.33

To Date

03/16/2009

Direct ( HouseHold )

$495,461.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. To date this activity included the acquisition and occupancy of 10 housing units. The County reported no expenditures
for this activity during the 4thquarter of 2011. The County has a balance remaining of $55,400 in NSP-1 funds because the
County is generating program income from its acquisition and rehabilitation activities.  Because the County is generating
program income from other activities the Grantee, Oregon Housing and Community Services (OHCS) is recommending the
County keep this activity open in the event the budget can be recapitalized form program income to assist additional LMMI
households. If not, program income may be expended on other activities.

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$394,474.77$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $394,474.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$382,945.78

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$382,945.78

$0.00

$0.00

$0.00

$382,945.78

$382,945.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/08/2010

09/08/2010

($804.22)

To Date

03/20/2009

Direct ( HouseHold )

$382,945.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This City of Eugene (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date this
activity included the acquisition and occupancy of nine housing units which were all completed in fiscal year 2010. The City has
forfeited its remaining balance of $804.22 in NSP-1 funds to be reallocated for other Subrecipients to expend on other
projects.  As a result, no activity was reported for the 4thquarter of 2011. This Activity is closed out and marked complete in the
HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene

$382,945.78$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $382,945.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,680.78

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,680.78

$0.00

$0.00

$0.00

$426,875.00

$401,055.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$401,055.78

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This City of Gresham (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date, this
activity has resulted in the acquisition and occupancy of 20 housing units. During the 4thquarter of 2011 the City expended
$25,000 for one final down payment assistance transaction. The City will submit a request for reimbursement of NSP funds in
the 1stquarter of 2012.  The City has a remaining balance of $819.22 in NSP-1 funds which will likely be reprogrammed to
another activity or forfeited to the Oregon Housing and Community Services (OHCS) the Grantee for reallocation to another
Subrecipient.  The City is anticipated to close out its NSP-1 program by the end of the 2ndquarter of 2012.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$401,055.78$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Housing Units 0

$0.00     Program Funds Drawdown $401,055.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 19/20 19/20# of Households 0 0 100.00

0 0/0 19/20 19/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

$0.00

$0.00

$0.00

$118,167.00

$118,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/21/2011

03/31/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$118,167.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

This City of Medford (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to
low income households (LH25) or those earning less than 50% of the area median income.  This activity included the
acquisition and occupancy of 3 housing units and was completed in the first quarter of 2011. There is no balance of funding for
this activity and no funds were expended in the 4thquarter of 2011. Oregon Housing and Community Services (OHCS) the
Grantee will close out this activity during the 1stquarter of 2012. 

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $118,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 3/3 0/0 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

$0.00

$0.00

$0.00

$308,285.89

$305,440.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

04/01/2011

04/01/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$305,440.89

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This City of Medford (the &ldquoCity&rdquo)project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date, this
activity has resulted in the acquisition and occupancy of nine housing units. This Activity has a remaining balance of $2,845.00
in NSP-1 funds which the City has been holding onto for the purchase of HUD homes which can be acquired for $1.00 by units
of local government.  If no progress on acquiring HUD homes is made by the 1st quarter of 2012 the Grantee Oregon Housing
and Community Services (OHCS) is proposing to consolidate and redistribute small fund balances similar to this activity to
create a fund to acquire more low income rental or ownership wherever opportunities may exist. 

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$408,837.89$0.00CITY OF MEDFORD

($103,397.00)$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

$0.00     Program Funds Drawdown $305,440.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

$0.00

$0.00

$0.00

$722,306.00

$722,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/18/2011

01/18/2011

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$722,306.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date this
activity has resulted in the acquisition and occupancy of 17 housing units. The final expenditure for this activity was processed
in the second quarter of 2011. This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting
Grant (DRGR) system.  

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$722,306.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

$0.00     Program Funds Drawdown $722,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

$0.00

$0.00

$0.00

$48,229.56

$48,229.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$48,229.56

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This City of Salem (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance to low
income households (LH25) or those earning less than 50% of the area median income. To date this activity has resulted in the
acquisition and occupancy of one housing unit which was completed in the third quarter of 2010. This Activity is closed out and
marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$48,229.56$0.00City of Salem

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $48,229.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

$0.00

$0.00

$0.00

$602,486.41

$602,486.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$602,486.41

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This City of Salem project involved NSP eligible Activity A, down payment and closing assistance to low moderate and middle
income households (LMMI) or those earning less than 120% of the area median income. To date this activity has resulted in the
acquisition and occupancy of 15 housing units. This Activity was completed in the third quarter of 2010 and is closed out and
marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$602,486.41$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

$0.00     Program Funds Drawdown $602,486.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

$0.00

$0.00

$0.00

$100,378.46

$100,378.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$100,378.46

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This City of Springfield (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance
to low income households (LH25) or those earning less than 50% of the area median income. To date this activity has resulted
in the acquisition and occupancy of 4 housing units. This Activity has and been marked complete in the HUD Disaster Recovery
and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$100,378.46$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $100,378.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

$0.00

$0.00

$0.00

$226,740.54

$226,740.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$226,740.54

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This City of Springfield (the &ldquoCity&rdquo) project involved NSP eligible Activity A, down payment and closing assistance
to low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date,
this activity resulted in the acquisition and occupancy of 11 housing units which were all completed by the end of the third
quarter of 2010.  This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.   

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$226,740.54$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $226,740.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

$0.00

$0.00

$0.00

$304,883.10

$304,883.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$304,883.10

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This State of Oregon (i.e. Oregon Housing and Community Services) project involved NSP eligible Activity A, down payment
and closing assistance to low income households (LH25) or those earning less than 50% of the area median income. To date
this activity has resulted in the acquisition and occupancy of 8 housing units which were all completed by the third quarter of
2010.  This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $304,883.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

$0.00

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,560,613.25

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This State of Oregon (i.e. Oregon Housing and Community Services) project involved NSP eligible Activity A, down payment
and closing assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income. To date this activity has resulted in the acquisition and occupancy of 46 housing units which were all
completed by the third quarter of 2010. This Activity is closed out and marked complete in the HUD Disaster Recovery and
Reporting Grant (DRGR) system.  

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,560,613.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,353.91

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$440,353.91

$0.00

$0.00

$0.00

$440,353.91

$440,353.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

11/29/2011

($11,793.68)

To Date

03/16/2009

Direct ( HouseHold )

$440,353.91

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This Washington County (the &ldquoCounty&rdquo) project involved NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. To date, this activity has resulted in the acquisition and occupancy of 10 housing units and was completed in the first
quarter of 2011. During the 4thquarter of 2011 the County forfeited its remaining balance of $11,793.68 in NSP-1 funds for the
Grantee Oregon Housing and Community Services (OHCS) to reprogram to other activities.  This activity is marked complete
and closed out in the Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $440,353.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,919.10

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$136,919.10

$0.00

$0.00

$0.00

$173,591.00

$136,919.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$136,919.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

This Community Connections of Northeast Oregon (CCNO) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development and
occupancy of 1 housing unit. The home is currently under contract for sale to an LH25 household.  When the home is sold the
net proceeds will generate program income for additional projects. There has been no new activity reported for the 4th quarter
of 2011 other than this property is still on the market for sale to an income qualified household. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$136,919.10$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $136,919.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,690.73

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$174,690.73

$0.00

$0.00

$0.00

$200,370.00

$145,758.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$145,758.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

This project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing authorities who
develop properties for sale or rent to low moderate and middle income households (LMMI) or those earning less than 120% of
the area median income. To date, this activity has resulted in the development and occupancy of 1 housing unit. During the
third quarter of 2011 CCNO expended $29,595.23 on rehabilitation funds for this activity. The home is under contract for sale to
a qualified LMMI household.  There has been no new activity reported for the 4th quarter of 2011 other than this property is still
on the market for sale to an income qualified household. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$145,758.81$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $145,758.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$289,226.81

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$289,226.81

$0.00

$0.00

$0.00

$290,000.00

$251,890.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$23,936.41

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$275,826.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date, this activity has resulted in the development and occupancy
of 1 housing unit that is to be completed and leased up in the 4th quarter of 2011. During the 4th quarter of 2011 Clackamas
County reported that all five rooms in this project were leased. The County will submit the final draw on this property in 1st
quarter of 2012.  

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 5

$0.00     Program Funds Drawdown $251,890.40
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Activity Locations

Address County State ZipCity Status / Accept

Oregon2818 SE Oak Grove Blvd 97267-1333Milwaukie Match / Y

Oregon2818 SE Oak Grove Blvd 97267-1333Milwaukie Match / Y

Oregon2818 SE Oak Grove Blvd 97267-1333Milwaukie Match / Y

Oregon2818 SE Oak Grove Blvd 97267-1333Milwaukie Match / Y

Oregon2818 SE Oak Grove Blvd 97267-1333Milwaukie Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/1# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/1 0/0 5/1# of Households 5 5 100.00

0 5/1 0/0 5/1# Renter Households 5 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,370,644.67

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$1,370,644.67

$240,093.48

$0.00

$0.00

$1,214,012.13

$750,916.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$535,500.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$240,093.48

$0.00

N/A

03/16/2013

$240,093.48

To Date

03/16/2009

Direct ( HouseHold )

$991,010.13

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This Clackamas County (the &ldquoCounty&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the
development and occupancy of 5 housing units. The County did not report any new activity during the 4thquarter of 2011. All of
the homes under this activity have been acquired, rehabilitated and sold to income qualified homeowner by the Clackamas
Community Land Trust.  Because this activity generates program income through the sale of the homes developed, the County
anticipates funded additional housing units under this activity.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$750,916.65$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $750,916.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/5 5/5# of Households 0 0 100.00

0 0/0 5/5 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,396.29

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$282,396.29

$0.00

$0.00

$0.00

$300,000.00

$271,301.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$230,535.35

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$11,094.67

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$282,396.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development and
occupancy of 2 housing units. During the 4thquarter of 2011 Housing Works did not expend funds for this activity since the
activity was completed in the first quarter of 2011. It is possible with program income the activity budget may be recapitalized
and additional LH25 units could be developed. This activity also has a balance of $28,698.37 in NSP Program Funds that have
not been expended because of the receipt of program income. 

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$271,301.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $271,301.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$639,049.61

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$639,049.61

$36,027.48

$0.00

$0.00

$336,027.48

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CORA-LMMI

$0.00

$90,910.55

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$36,027.48

$0.00

N/A

03/16/2013

$36,027.48

To Date

10/15/2009

Direct ( HouseHold )

$336,027.48

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This Central Oregon Regional Housing Authority dba Housing Works project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. To date, this activity has
resulted in the acquisition and rehabilitation of 3 housing units. Two of these housing units were completed and during the third
quarter of 2011. The third housing unit is currently undergoing rehabilitation and will be marketed for sale in the 1st quarter of
2012.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$300,000.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $300,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

$0.00

$0.00

$0.00

$399,625.00

$399,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$399,625.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the development of three housing units. One of
these housing units was occupied in a previous reporting period and one unit was reported as occupied during the third quarter
of 2011. CSC anticipates the third and final housing unit developed under this activity will be leased in the 1stquarter of
2011.   There is no new activity to report for the 4th quarter of 2011. 

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

0/0# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $399,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,432.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$252,432.00

$0.00

$0.00

$52,057.00

$200,375.00

$200,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CSC-LMMI

$0.00

$52,057.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$200,375.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This Community Services Consortium (CSC) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the development of 1
housing unit which was sold by the Lincoln Community Land Trust (LCLT) to an income qualified household during the 4th
quarter of 2011. Using program income CSC is planning to assist LCLT with at least one more acquisition in the 1st quarter of
2012

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $200,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,718.43

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,718.43

$0.00

$0.00

$0.00

$179,718.50

$179,718.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/21/2011

12/21/2011

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$179,718.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This City of Eugene (the &ldquoCity&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the acquisition and development of 1 housing
units by NEDCO a local non-profit housing agency. During the third quarter of 2011 NEDCO completed rehabilitation work on
the project and plans to lease it to an income qualified LH25 household during the fourth quarter of 2011.  This activity was
completed in the 4th quarter of 2011 and is marked complete and closed out in the Disaster Recovery Grant Reporting (DRGR)
system. 

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Eugene

$179,718.43$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $179,718.43
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Activity Locations

Address County State ZipCity Status / Accept

Oregon4775 Scenic Dr 97404-1147Eugene Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$147,190.73

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$147,190.73

$0.00

$0.00

$0.00

$154,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

This City of Gresham (the &ldquoCity&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation assistance
to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the acquisition and rehabilitation of 1 housing
unit by Habitat for Humanity during the third quarter of 2011. The City has expended but not yet drawn funds under this
activity. Habitat will sell the home to an income qualified household sometime during the first two quarters of 2012.

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$122,108.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LH (BELOW 50%)

$122,108.59

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$122,108.59

Total Funds Expended

Responsible Organization:

$122,108.59

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or
those earning less than 50% of the area median income. To date HAYC has purchased two housing units under this
activity. Both housing units are currently undergoing rehabilitation. During the 4thquarter of 2011 HAYC continued to implement
rehabilitation activities and requested reimbursement for $122,108.59 in NSP funds.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$122,108.59$122,108.59Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$122,108.59     Program Funds Drawdown $122,108.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$350,000.00

$254,805.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct ( HouseHold )

$254,805.53

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

This Housing Authority of Yamhill County (HAYC) project involved NSP eligible Activity B, acquisition and rehabilitation
assistance to non-profits or housing authorities who develop properties for sale to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date HAYC has purchased three housing units under
this activity. Two of the housing units are currently undergoing rehabilitation and the third unit was purchased recently therefore,
no rehabilitation activity has been implemented. During the 4thquarter of 2011 HAYC continued to monitor rehabilitation
activities.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$254,805.53$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $254,805.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$495,398.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$495,398.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

This Habitat for Humanity of Oregon (HFHO) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the acquisition of 8 housing units. To date one
housing unit is complete and has been sold to an income qualified LH25 household. The other 7 units are in various stages of
rehabilitation. HFHO did not report any activity for the 4th quarter of 2011 other than rehabilitation is still in progress.   All NSP
funds for this activity with the exception of $4,602 in developer fees for a home in the City of Newburg.  

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$495,398.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

1/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $495,398.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/8 0/0 1/8# of Households 0 0 100.00

0 1/8 0/0 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,274,548.78

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,274,548.78

$0.00

$0.00

$0.00

$1,152,933.00

$1,045,707.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$199,044.25

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$47,173.59

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$1,092,880.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low moderate and middle income households
(LMMI) or those earning less than 120% of the area median income. To date, this activity has resulted in the acquisition of 5
housing units by Proud Ground, a community land trust (PG). To date, PG has been successful in selling 4 of the housing units
to income qualified households.  Two of these transactions were completed during the 3rdquarter of the 2011 and two more
transaction during the 4thquarter of 2011. PHB through these PG developments has earned $229,465 in program income and
expended $41,309 in program income. Because of program income earned, PHB has a remaining NSP program fund balance
of $107,226. PHB will continue to work with PG on additional acquisitions under this activity.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland

$1,045,707.22$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 2

$0.00     Program Funds Drawdown $1,045,707.22
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Activity Locations

Address County State ZipCity Status / Accept

Oregon13626 SE Salmon St 97233-1967Portland Match / Y

Oregon11531 NE Prescott St 97220-1433Portland Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 2

4/5# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 4/5 4/5# of Households 0 2 100.00

2 0/0 4/5 4/5# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

$0.00

$0.00

$0.00

$423,784.09

$423,784.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct ( HouseHold )

$423,784.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This City of Salem (the &ldquoCity&rdquo) project involved NSP eligible Activity B, acquisition and rehabilitation assistance to
non-profits or housing authorities who develop properties for sale or rent to low income households (LH25) or those earning
less than 50% of the area median income. To date, this activity has resulted in the development and occupancy of 2 housing
units. This activity was completed in the third quarter of 2010.  This Activity is closed out and marked complete in the HUD
Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$423,784.09$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $423,784.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00

71

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$378,988.80

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$378,988.80

$71,284.40

$0.00

$0.00

$366,910.88

$337,433.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LH

$0.00

$83,362.32

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$71,284.40

$0.00

N/A

01/15/2013

$71,284.40

To Date

03/15/2009

Direct ( HouseHold )

$366,910.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

This Umpqua Community Development Corporation (UCDC) project involved NSP eligible Activity B, acquisition and
rehabilitation assistance to non-profits or housing authorities who develop properties for sale or rent to low income households
(LH25) or those earning less than 50% of the area median income. To date, this activity has resulted in the development of
three housing units. Three of the units were occupied as of the end of the third quarter of 2011. There was no activity to report
during the 4th quarter of 2011.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$337,433.62$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $295,626.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/3# of Housing Units 0

5/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/3 0/0 5/3# of Households 0 0 100.00

0 5/3 0/0 5/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$849,403.34

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$849,403.34

$47,211.83

$0.00

$0.00

$774,302.35

$727,090.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$47,211.83

$0.00

N/A

01/15/2013

$47,211.83

To Date

03/15/2009

Direct ( HouseHold )

$774,302.35

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing authorities who
develop properties for sale or rent to low moderate and middle income households (LMMI) or those earning less than 120% of
the area median income. To date, this activity has resulted in the development of four housing units. There was no activity to
report during the 4thquarter of 2011.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$727,090.52$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $727,090.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/6# of Housing Units 0

2/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/6 2/7# of Households 0 0 100.00

0 0/0 1/6 1/6# Owner Households 0 0 100.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,501,737.50

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,501,737.50

$0.00

$0.00

$0.00

$1,501,737.50

$1,501,737.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

($20,000.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

11/29/2011

($29,526.25)

To Date

03/15/2009

Direct ( HouseHold )

$1,501,737.50

Total Funds Expended

Responsible Organization:

($20,000.00)

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This Washington County project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or
housing authorities who develop properties for sale or rent to low income households (LH25) or those earning less than 50% of
the area median income. To date, this activity has resulted in the development and occupancy of seven housing units. During
the 4thquarter of 2011 Washington County forfeited their remaining balance of$9,526.25 for this activity. The Grantee, Oregon
Housing and Community Services (OHCS) has reallocated these funds to another activity will reallocate these funds for a
qualified low income housing development in another jurisdiction.  This Activity is closed out and marked complete in the HUD
Disaster Recovery and Reporting Grant (DRGR) system.  HUD Staff should note that Financial Report 07a does not show the
expenditures have been included for this quarter.  Per Jim Yerdon at HUD, he said to make note in the narrative that this is a
work-around and include with the QPR.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,501,737.50($20,000.00)Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

($20,000.00)     Program Funds Drawdown $1,501,737.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,732.63

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$268,732.63

$0.00

$0.00

$0.00

$268,732.63

$268,732.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

11/29/2011

11/29/2011

($40,627.03)

To Date

03/16/2009

Direct ( HouseHold )

$268,732.63

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This project involved NSP eligible Activity B, acquisition and rehabilitation assistance to non-profits or housing authorities who
develop properties for sale or rent to low moderate and middle income households (LMMI) or those earning less than 120% of
the area median income. To date, this activity has resulted in the development and occupancy of two housing units by Habitat
for Humanity. Both housing units have been sold and are occupied by LMMI households. During the 4th quarter of 2011
Washington Countyforfeited their remaining fund balance of $40,627.03 under this activity to the Grantee.  The Grantee,
Oregon Housing and Community Services (OHCS) has reallocated these funds to another activity will reallocate these funds for
a qualified low income housing development in another jurisdiction.  This Activity is closed out and marked complete in the HUD
Disaster Recovery and Reporting Grant (DRGR) system.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$268,732.63$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $268,732.63

78

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area (  )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This Housing Authority of Jackson County (HAJC) project involved NSP eligible Activity C, land banking.  HAJC closed the
acquisition of land in the third quarter of 2010.  HAJC has recently applied for funding to development multi-family housing on
the site that will serve low moderate and middle income households (LMMI) or those earning less than 120% of the area
median income. NSP funds for this activity have been fully expended. This project will extend sometime into 2013 or 2014
before the multi-family housing can be constructed and leased to income qualified households. There was no activity on this
activity during the 4thquarter of 2011.

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $1,000,000.00
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Activity Locations

Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

81

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

$0.00

$0.00

$0.00

$291,936.70

$291,936.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$291,936.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This City of Bend (the &ldquoCity&rdquo) project involved NSP eligible Activity E, redevelopment of foreclosed property.   The
City awarded $291,936.70 in NSP funds to Bend Area Habitat for Humanity to construct 10 new single homes for low income
households (LH25) or those earning less than 50% of the area median income. All funds for this activity were expended in May
of 2010.   As of the 4th quarter of 2011 two homes have been completed and are anticipated to be sold and occupied by
income qualified households in the 1stquarter of 2012. 

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$291,936.70$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$0.00     Program Funds Drawdown $291,936.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$303,312.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$303,312.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This Newberry Habitat for Humanity (NHFH) project involved NSP eligible Activity E, redevelopment of foreclosed
property.   NHFH was awarded $400,000 from the Oregon Housing and Community Services (OHCS) to construct 12 single
family homes. All of the homes will be sold to low income households (LH25) or those earning less than 50% of the area
median income. The land was purchased in the first quarter of 2010 and construction began in the second quarter of
2010. NHFH has constructed two homes but the Grantee has not obtained verification of occupancy as of the end of the 4th
quarter of 2011. 

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$303,312.47$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $303,312.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

$0.00

$0.00

$0.00

$884,554.00

$884,554.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct ( HouseHold )

$884,554.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment.  PHB awarded $884,000
to the Portland/Metro Habitat for Humanity (Habitat) to purchase 22 foreclosed subdivision lots for the construction of 22 single
family homes that will be sold to low income households (LH25) or those earning less than 50% of the area median income.  To
date, Habitat has purchased the land and is in the process completing preliminary development activities as noted below.  Also,
Habitat has executed agreements with various non-profits that will provide construction services.   Finally, twelve families have
been selected to as homebuyers and will completed their homebuyer education in the near future began their sweat equity
commitment when construction begins. During the 4thquarter of 2011 Habitat for Humanity continued the process for planning
and implementing construction activities including engineering and construction documents, submission of plans for building
permits, ADA design, fundraising, recruiting volunteers and sponsors, and selection of additional qualified families to purchase
the homes. Note this activity includes land that is within the same subdivision as Activity 5-RDV-Portland-LMMI. 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$884,554.00$0.00The City of Portland

$0.00     Program Funds Drawdown $884,554.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

$0.00

$0.00

$0.00

$495,366.00

$495,366.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct ( HouseHold )

$495,366.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This City of Portland Housing Bureau (PHB) project involved NSP eligible Activity E, Redevelopment. PHB awarded
$495,366 to the Portland/Metro Habitat for Humanity (Habitat) to purchase 23 foreclosed subdivision lots for the construction of
22 single family homes that will be sold to low moderate and middle income households (LMMI) or those earning less than
120% of the area median income.  To date, Habitat has purchased the land and is in the process completing preliminary
development activities as noted below.  Also, Habitat has executed agreements with various non-profits that will provide
construction services.   Finally, twelve families have been selected to as homebuyers and will completed their homebuyer
education in the near future began their sweat equity commitment when construction begins. During the 4thquarter of 2011
Habitat for Humanity continued the process for planning and implementing construction activities including engineering and
construction documents, submission of plans for building permits, ADA design, fundraising, recruiting volunteers and sponsors,
and selection of additional qualified families to purchase the homes. Note this activity includes land that is within the same
subdivision as Activity 5-RDV-Portland-LH. 

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland

$0.00$0.00City of Portland

$0.00     Program Funds Drawdown $495,366.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$223,543.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$223,543.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

This activity was set up as a place holder for funds that are being returned from other activities. This activity includes funds from
small residual amounts of funds from projects where not all of the funds obligated were needed to complete projects, funds
forfeited because projects could not be completed or repayments due to compliance issues. The Grantee Oregon Housing and
Community Services will reallocate these funds in either the fourth quarter of 2011 or the first quarter of 2012. To date the
source of funds for this activity include:
Source of funds by Activity
Amount
Reason for transfer
1-FM-State-LMMI & LH
$2,082.36
Residual funds not enough for additional project
1-FM-Washington LMMI
$11,793.68
Residual funds not enough for additional project
2-PR-Washington-LMMI
$40,627.03

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00
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Residual funds not enough for additional project
2-PR-Washington-LH
$9,526.25
Residual funds not enough for additional project
1-FM-Eugene-LMMI
$804.22
Residual funds not enough for additional project
2-PR-Washington-LH
$20,000
Repaid from ineligible use
TOTAL
$84,833.54
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,925,568.82

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,925,568.82

$0.00

$0.00

$0.00

$1,960,000.00

$1,729,194.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-AD-OR-NSP1

$9,020.85

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$2,122.53

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

 (  )

$1,736,336.33

Total Funds Expended

Responsible Organization:

$4,001.58

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity includes ongoing administrative duties by the Grantee and nine Subrecipients. Administrative highlights conducted
during the 4thquarter of 2011 mainly involved working with Subrecipients and Developers on reporting issues, finishing up
activities, entering progress data into the Disaster Recovery and Reporting Grant (DRGR) system.  The Grantee, Oregon
Housing and Community Services (OHCS) is working with Subrecipients and Developers to complete as many projects as
possible in the next two quarters and for the most part start close a majority of NSP-1 activities.

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,729,194.53$4,001.58State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$9,020.85     Program Funds Drawdown $1,734,213.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2010 thru March 31, 2010 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:

1



Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$0.00

N/A

$4,016,751.96

$0.00

$0.00

$3,067,815.48

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$5,730,896.37

$19,600,000.00

Overall

Program Income Received

N/A

$3,143,606.56

NOTE: This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the
grantee Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the
total expenditure amount in the 2011 first quarter QPR to update DRGR. 
Oregon Houisng and Community Services (OHCS) and its Subrecipients obligated approximately $5,000,000 during
this reporting period.   This was the first reporting period wherein all 15 Subrecipients were actively closing loans
under Activity A, Financing Mechanisms and acquiring and rehabilitating properties under Activity B.  A important
reporting factor to note is that most of the Subrecipients fund Activity A and to some extent Activity B from their own
funds and then request reimbursement from OHCS on a quarterly basis.  Given this practice and the results of a
survey by OHCS, a substantial number of Draw Requests have been submitted thus far in the second quarter with
several million expected to be processed in May and June. 
One of the administrative issues OHCS had been alerted to during this reporting period was the Activity Set Up in
DRGR.  When the Action Plan was set up last year, only 6 activities were listed.  Based on direction from HUD Field
Office and HQ staff, OHCS has now revised its Action Plan to reflect activities by project type, responsible entity,
and income threshold (i.e. low income or middle income).  OHCS is continuing to work on revisions of the action
plan since some drawdown activity occured under the old action plan.  These funds must be undrawn, obligated
under the correct activity and then redrawn.  The procees for doing this has been cumbersome and complicated. 
OHCS is still working with HUD staff on how to manage the technical nuances of DRGR.  There is no manual or
technical assistance on how to make these corrections plust the technical hotline staff have not been able

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$957,951.28

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$957,951.28

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,687.58

Overall Benefit Percentage (Actual)
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to provide direction either.  Ultimately, this issue must get resolved so HUD HQ can monitor progress of the
program, especially the low income set aside requirement. 
Overall, OHCS is confident that the progress of the program will double and possibly triple in the second quarter of
2010 given NSP is a reimbursement program and all of the subrecipients have funded activities out their own funds
and will submit Draw requests in the next few weeks.  Finally, OHCS will continue to work on updating the Action
Plan to ensure reporting criteria are met.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $917,447.78 $7,350,000.00 $1,015,165.78

2, Purchase/Rehab $1,516,063.52 $8,640,000.00 $1,820,620.73

3, Land Banking $0.00 $650,000.00 $0.00

5, Redevelop demolished or vacant property $223,014.17 $200,000.00 $223,014.17

6, Administration $411,290.01 $1,960,000.00 $957,951.28

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

12



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

03/20/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$20,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$20,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$20,000.00

To Date

03/16/2009

Direct Benefit (Households)

$20,000.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

5-10-11 per Kirsten Anderson at HUD CPD, we are to zero out expenditures and include in the total amount 2011 first quarter
WPR

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/20 0/20# of Households 0 0 0

0 0/0 0/20 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/17 0/17# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/17 0/17# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$47,996.39

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$47,996.39

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$47,996.39

To Date

03/16/2009

Direct Benefit (Households)

$47,996.39

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

5-10-11 per Kirsten Anderson at HUD CPD, we are to zero out expenditures and include in the total amount 2011 fist quarter
QPR

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$249,665.45

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$249,665.45

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$249,665.45

To Date

03/16/2009

Direct Benefit (Households)

$249,665.45

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

5-10-11 per Kirsten Anderson at HUD CPD, we are to zero out expenditures and include in total expenditure amount in the
2011 first quarter QPR

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/15 0/15# of Households 0 0 0

0 0/0 0/15 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/4 0/0 0/4# Owner Households 0 0 0

29



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$45,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$45,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$45,000.00

To Date

03/16/2009

Direct Benefit (Households)

$45,000.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

5-10-11 per Kirsten Anderson at HUD CPD, we are to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,924.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,924.10

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$31,180.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$99,118.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

5-10-11 per Kirsten Anderson at HUD CPD we are allowed to zero out expenditures and include in the 2011 first quarter QPR

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$1,050,599.70

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$523,605.94

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$927,867.10

To Date

03/16/2009

Direct Benefit (Households)

$553,385.94

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

5-10-11 per Kirsten Andeson at HUD CPD, we are allowed to zero out expenditures and include in the total expenditure amount
in the 2011 first quarter QPR

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/46# of Housing Units 0

1/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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Activity Locations
Address City State Zip

NAIndependence1443 6th Street South 97351

NALa Pine50858 Deer Forest 97739

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/46 0/46# of Households 0 0 0

0 0/0 0/46 0/46# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($200,000.00)

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$0.00

$586,931.89

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$586,931.89

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$586,931.89

To Date

03/16/2009

Direct Benefit (Households)

$586,931.89

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$237,179.09

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$237,179.09

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

5-10-11 per Kirsten Anderson at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount
in the 2011 first quarter QPR

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$127,012.89

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$127,012.89

To Date

10/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$110,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$110,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

5-10-11 per Kirsten Anderson at HUD CPD, we are allowed to zero out expenditure and include in total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$1,643,690.05

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-DO NOT USE FURTHER

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$1,339,132.84

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The purchase and rehabilitation of foreclosed-upon single and multi-family homes by non-profit organizations and/or sub-
recipients to be sold or rented to individuals or families at or below 120% AMI. Rental properties will have rent limitations on the
units. Rehabilitation standards and limits will be outlined and agreed to by non-profit/sub-recipient.

Location Description:

Throughout the state in targeted block groups.

Activity Progress Narrative:

2-PR OBLIGATED FUNDS NEED TO BE
REALLOCATED

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$390,557.88

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$472,104.09

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

5-10-11 per Kirsten Anderson at HUD CPD, we are allowed to zero out expenditure and include in total expenditure 2011 fist
quarter QPR

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/6 0/6# of Households 0 0 0

0 0/0 0/6 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$223,011.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$191,394.66

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$191,394.66

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in total expenditures 2011 first quarter QPR

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$223,014.17

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$223,014.17

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$411,290.01

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$957,951.28

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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April 1, 2010 thru June 30, 2010 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$0.00

N/A

$8,224,352.85

$0.00

$0.00

$4,207,600.89

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$16,076,736.98

$19,600,000.00

Overall

Program Income Received

N/A

$10,345,840.61

Oregon Housing and Community Services - NSP 1 QPR April 1, to June 30, 2010
NOTE: This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the
grantee Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the
total expenditure amount in the 2011 first quarter QPR to update DRGR. 
OHCS and its nine Subrecipients and six Subgrantees made substantial progress in obligating and expending NSP
funds in the 2nd quarter of 2010.   A variety of factors contributed to this progress including:  1) Development of a
New Strategy to increase focus on program implementation by Subrecipients and Subgrantees; 2) Program
Amendments for expansion of the target areas and reallocation of unobligated funds; 3) Increased Capacity of
Subrecipients, Subgrantees, Lenders and other Partners to understand NSP and utilize it as a down payment
resource or as a source of equity capital for acquisition and rehabilitation  of single or multi-family housing units to
sell for ownership or rent to low income persons.
 
Development of New Strategy
In early April the HUD Field Office conducted a monitoring visit at Oregon Housing and Community Services
(OHCS).  At this point program activity was slow.  Many of the non-profit Subgrantees had obligated only a small
portion or none of their NSP funds for Activity B, Acquisition Rehabilitation.   The Subrecipients were conducting
primarily two activities, Activity A, Financing Mechanisms and Activity B, Acquisition Rehabilitation.  Only a few of
the Subrecipients had made or were making progress closing Activity A down payment assistance loans or awarding

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,219,402.75

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,219,402.75

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,687.58

Overall Benefit Percentage (Actual)
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funds to Subgrantees or developers to conduct Activity B Acquisitions.  The only component of the program that was
making some progress was the Activity A down payment loan program administered by OHCS staff and some of the
Subrecipients.
 
During the monitoring visit HUD field office and OCHS NSP staff identified the barriers to progress and developed
some fundamental strategies for stimulating NSP activity.   First, because the housing market and location of
foreclosures had changed since the inception of the program, it was determined that the eligible target areas be
revised.   Second, because the September 15th, 2010 deadline for obligation of funds was imminent it was
determined that all Subrecipients be given a deadline for obligation of their funds or cancel their agreements and
reallocate unobligated funds to a pool where funds would awarded to individual projects that were ready for
immediate acquisition.   
 
Program Amendments
As noted above, one of the strategies implemented to stimulate obligation of NSP funds was to expand the target
area.  On April 1st, 2010 OHCS published Amendment # 1 to its Substantial Amendment to expand the NSP target
areas.  OHSC GIS staff recalculated the eligible areas using the formula prescribed in FR Notice 5255-N-01 and
published the notice for comment.  No comments were received and on April 19th, 2010 OHCS implemented
utilization of the expanded areas.  Note that prior to the amendment, suburban subrecipients were limited to less
than 20 eligible properties, but after the expansion, had over 100 properties in the NSP eligible target area.   This
expansion was very beneficial to the entire Portland Metropolitan Area.
 
On April 28th 2010 OHCS published Amendment # 2 to its Substantial Amendment to notify and explain to all
Subrecipients and Subgrantees the process for retraction and reallocation of all unobligated funds.  All entities with
an NSP agreement with OHCS were required to submit documentation on all bona-fide obligations and any funds
not obligated were put into a pool.  This process stimulated a flurry of acquisition activity and only $1,650,000 was
retracted.  These funds have since be reallocated and obligated to projects except for $250,000. 
 
Increased Capacity of Subrecipients, Subgrantees, Lenders and other Partners
Finally, the other key factor to stimulating and expediting NSP activity was the direction of OHCS to increase staff
capacity among Subrecipients and Subgrantees.  For example some Subgrantees were struggling with the
acquisition and rehabilitation process.  OHCS staff took a lead role in providing technical assistance to those entities
that needed help. In addition OCHS staff worked directly with several Oregon Lenders to successfully implement
Activity A down payment assistance loans.
 
Other related and more specific factors that contributed to stimulating NSP activity included: 1) the homebuyer tax
credit stimulated buyer interest especially with NSP down payment leverage; 2)  public notices, community
advertising by Subrecipients and other marketing efforts began to take effect and attract buyers to apply for NSP
assistance; and 3)  many of the lenders that had struggled with using NSP as a soft second mortgage early on were
able to obtain internal approval to utilize the program;
 
OHCS is currently finalizing additional obligations and expects to have all funds obligated by the middle of August
and approximately 75% of funds expended by the end of August.   Currently Oregon NSP funds are 90% Obligated
on DRGR and with updates in the next week will be about 98% obligated.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $1,942,236.47 $6,161,218.00 $2,957,402.25

2, Purchase/Rehab $1,711,976.25 $8,483,782.00 $3,532,596.98

3, Land Banking $0.00 $1,000,000.00 $0.00

5, Redevelop demolished or vacant property $291,936.70 $1,975,000.00 $514,950.87

6, Administration $261,451.47 $1,960,000.00 $1,219,402.75
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Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$49,720.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$49,720.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$49,720.00

To Date

03/16/2009

Direct Benefit (Households)

$49,720.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

5-10-11 per Kirsten Arnold HUD CPD, we are allowed to zero out expenditure and include in total expenditure for 2011 first
quarter QPR
Down payment assistance for LMMI homebuyers.  This activity is completed.

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 2

2/4# of Singlefamily Units 2
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Activity Locations
Address City State Zip

NABend669 SE Gleneden Pl 97702

NABend2320 NE Wells 97702

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

11



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$534,836.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$91,290.35

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$534,836.00

To Date

03/16/2009

Direct Benefit (Households)

$91,290.35

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Downpayment or Rehab Assistance has been provided to 18 homebuyers.  All funds are obligated.  Subrecipient has additional
demand provided additional funds become available.

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

13



Activity Locations
Address City State Zip

NAOregon City958 Rilance Lane 97045

NAOregon City18011 Markham Ct 97045

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$383,705.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$133,705.50

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$383,705.00

To Date

03/20/2009

Direct Benefit (Households)

$133,705.50

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NAEugene2010 Hwy 99 N 97404

NAEugene1320 Chase St 97404

NAEugene521 Littlewood Lane 97404

NAEugene4031 N Clarey St 97404

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$440,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$420,000.00

To Date

03/16/2009

Direct Benefit (Households)

$20,000.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Down payment and closing cost assistance for LMMI households.  All funds are obligated and City plans to close all loans by
October 2010.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/20 0/20# of Households 0 0 0

0 0/0 0/20 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$119,438.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$47,800.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$119,438.00

To Date

03/16/2009

Direct Benefit (Households)

$47,800.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Down payment and closing cost assitance to low income households.  All funds have been obligated and will be expended by
end of August 2010.

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NAMedford643 Palm St 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$303,329.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$77,911.09

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$303,329.00

To Date

03/16/2009

Direct Benefit (Households)

$77,911.09

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Down payment, closing cost and rehab assistance for LMMI households.  Funds are fully obligated and will be expended by
September 2010.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF MEDFORD

$0.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NAMedford113 Horton Cir 97501

NAMedford315 Vancouver Ave 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$955,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$282,359.71

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$955,750.00

To Date

03/16/2009

Direct Benefit (Households)

$282,359.71

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NAPortland8982 N Exeter 97233

NAPortland3235 SE 127 Place 97233

NAPortland12604 SE Lincoln 97233

NAPortland2412 SE 130th Ave 97233

NAPortland7307 SE Henderson 97233

NAPortland8632  SE Taylor 97233

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/17 0/17# of Households 0 0 0

0 0/0 0/17 0/17# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$47,996.39

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$47,996.39

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Down payment and closing cost assistance to low income households. Activity is complete.

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 5

5/1# of Singlefamily Units 5
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$389,139.71

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$91,477.45

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$139,474.26

To Date

03/16/2009

Direct Benefit (Households)

$341,142.90

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Down payment and closing cost assistance to LMMI households.  All funds are obligated and will be expended by September
2010.

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NASalem4780 Verda 97301

NASalem2987 Bandit St NE 97301

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/15 0/15# of Households 0 0 0

0 0/0 0/15 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$100,378.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$43,215.25

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$100,378.00

To Date

03/16/2009

Direct Benefit (Households)

$43,215.25

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Down payment and closing cost assistance for Low Income Households.  Funds are fully obligated and will be expended by
September 2010.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NASpringfield5872 E Street 97478

NASpringfield745 18th Street 97478

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$226,741.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$108,740.54

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$181,741.00

To Date

03/16/2009

Direct Benefit (Households)

$153,740.54

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Down payment and closing cost assistance for LMMI households.  All funds are obligated and will be expended by August
2010.

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NASpringfield7309 B Street 97478

NASpringfield1253 30th Street 97478

NASpringfield3755 Douglas Drive 97478

NASpringfield1417 S 59th Street 97478

NASpringfield966 56th Place 97478

NASpringfield955 S 70th Street 97478

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,924.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,924.10

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$117,420.10

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$200,000.00

To Date

03/16/2009

Direct Benefit (Households)

$216,538.10

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
To date five low-income households have received down payment assistance (Activity A). 

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/8# of Housing Units 5

5/8# of Singlefamily Units 5
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Activity Locations
Address City State Zip

NARedmond3349 SW Salmon court 97756

NACottage Grove2295 E Whiteaker Ave 97424

NALa Pine52907 Walker Way 97739

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$1,684,914.74

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$707,433.41

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$634,315.04

To Date

03/16/2009

Direct Benefit (Households)

$1,260,819.35

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
To date approximately 55 LMMI down payment assistance loans have been obligated with 44 loans closed.  The remaining 9
loans will be closed by August 31, 2010.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

31/46# of Housing Units 30

31/46# of Singlefamily Units 30
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Activity Locations
Address City State Zip

NASalem4626 Horseshoe Court SE 97307

NAKeizer4378 Northside Drive NE 97303

NAKeizer5639 Kalmia Drive NE 97303

NARedmond1256 NW 20th Street 97756

NALebanon36361 Rock Hill Road 97355

NABonanza5414 Blue Heron Drive 97623

NACentral Point205 Victoria Way 97502

NARedmond934 NW Negus Lane 97756

NASweet Home1207 43rd Street 97386

NAGervais947 Lantana Lane 97026

NAHarrisburg825 Erica Way 97446

NAAlbany3081 26th Avenue SE 97322

NASalem4773 Flintlock Court 97305

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/46 0/46# of Households 0 0 0

0 0/0 0/46 0/46# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$518,366.50

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$191,163.07

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$518,366.50

To Date

03/16/2009

Direct Benefit (Households)

$191,163.07

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NABeaverton5322 Golden Gate Way 97007

NAHillsboro3045 Bluebird 97123

NABeaverton19647 SW Alexander St 97007

NACornelius645 22nd 97113

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0

38



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$115,375.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$115,375.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
One unit acquired and under rehabilitation for low income family.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$115,375.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$115,375.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
One Moderate Income Unit acquired and under rehabiliation.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$480,632.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$480,632.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Provide funds to non-profit developers to purchase homes for low income renters or buyers.

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$0.00

$750,118.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$163,186.11

To Date

03/16/2009

Direct Benefit (Households)

$586,931.89

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Provide grant funds to non profit developers usually a community land trust to purchase homes for sale to LMMI households. 

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$237,179.09

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$508,894.82

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$271,715.73

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$381,881.93

To Date

10/15/2009

Direct Benefit (Households)

$271,715.73

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$40,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$202,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$40,000.00

To Date

03/15/2009

Direct Benefit (Households)

$312,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
3 Low Income Units acquired and under rehabilitation for low income persons.

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$332,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$60,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$332,000.00

To Date

03/15/2009

Direct Benefit (Households)

$60,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
One unit acquired and under rehabilitation for sale to moderate income household. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-DO NOT USE FURTHER

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($1,643,690.05)

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The purchase and rehabilitation of foreclosed-upon single and multi-family homes by non-profit organizations and/or sub-
recipients to be sold or rented to individuals or families at or below 120% AMI. Rental properties will have rent limitations on the
units. Rehabilitation standards and limits will be outlined and agreed to by non-profit/sub-recipient.

Location Description:

Throughout the state in targeted block groups.

Activity Progress Narrative:

2-PR OBLIGATED FUNDS NEED TO BE
REALLOCATED

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$150,000.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$350,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$36,409.03

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$350,000.00

To Date

12/07/2009

Direct Benefit (Households)

$36,409.03

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$125,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$50,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$125,000.00

To Date

09/23/2009

Direct Benefit (Households)

$50,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

65



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$1,018,633.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$1,018,633.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$456,424.29

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$204,295.79

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$456,424.29

To Date

03/15/2009

Direct Benefit (Households)

$204,295.79

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00CITY OF SALEM

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$200,000.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NARoseburg4153 Stella Street 97471

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$0.00

$700,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$198,660.70

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$700,000.00

To Date

03/15/2009

Direct Benefit (Households)

$670,764.79

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

This QPR was revised on 5-23-11 per HUD Field Representative Kirsten Arnold's authorization on 5-10-11.  As the grantee
Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure
amount in the 2011 first quarter QPR to update DRGR. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NARoseburg1296 Rolling Hills 97471

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/6 1/6# of Households 0 1 100.00

1 0/0 1/6 1/6# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$0.00

$1,345,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$573,520.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$1,345,000.00

To Date

03/15/2009

Direct Benefit (Households)

$796,531.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Acquisition of single family homes by non-profit affordable housing developers for renting to low income housings and in some
cases supportive housing.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$191,394.66

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$191,394.66

To Date

03/16/2009

Direct Benefit (Households)

$191,394.66

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

OHCS entered into a grant agreement with the Housing Authority of Jackson County to purchase 3.8 acres of a subdivision and
build 60 units of affordable housing. 

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 60 60# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$291,936.70

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$291,936.70

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$291,936.70

To Date

09/23/2009

Direct Benefit (Households)

$291,936.70

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
The City of Bend has awarded a funding contract to Habitat for Humanity to construct 10 units  of new housing for low income
households.  Land has been acquired and construction will commence in September 2010 and be completed by March 2013.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Bend

$0.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$223,014.17

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$223,014.17

To Date

09/23/2009

Direct Benefit (Households)

$223,014.17

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

5-10-11 per Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Acquisition of land has been completed.  New construction 0f 12 housing units for low income home ownership is scheduled for
completion by March 2013.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$884,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$884,000.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

The City of Portland has contracted with two non profits, Proud Ground a community land trust and the Habitat for Humanity to
acquire, rehabilitate and sell homes to low income homebuyers.  To date all funds are obligated and initially will yield about 7
housing units.  These will be sold and the proceeds will be recycled to purchase additional homes.

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0

87



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$261,451.47

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$1,219,402.75

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

92



July 1, 2010 thru September 30, 2010 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$0.00

N/A

$13,774,632.30

$0.00

$417,291.96

$5,550,279.45

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$167,788.08 $167,788.08

Match Contributed

Program Funds Drawdown

To Date

$417,291.96

$19,600,000.00

$19,600,000.00

Overall

Program Income Received

N/A

$3,523,263.02

Oregon Housing and Community Services - NSP 1 QPR July 1, to September 30, 2010
NOTE: This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the
grantee Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the
total expenditure amount in the 2011 first quarter QPR to update DRGR. 
During the 3rd quarter of 2010 Oregon Housing and Community Services (OHCS) and its nine Subrecipients and
seven Subgrantees fully obligated 100% of NSP funds.  To ensure OHCS could meet the September 16, 2010 NSP-
1 deadline for Obligation of funds, a reallocation of funds was necessary.   Amendment # 2 to the NSP-1 Substantial
Amendment was approved in May 2010.  During June, July and August OHCS reallocated funds from Subgrantees
who were struggling to obligate funds to Subgrantees that had additional projects to fund.  Overall, about $1,500,000
of unobligated NSP-1 funds were either allocated or redistributed among Subrecipients and Subgrantees. 
 
One of the Subgrantees expended all of its project funds except for $4,602 and the OHCS expended all of its
approximately $1,800,000  for down payment assistance except for $50,000.   Most of the funds not expended are
due to either Subrecipients have not yet requested reimbursements or Subgrantees are in the process of completing
rehabilitation work.   With few exceptions, most of the balance of NSP-1 funds are expected to be expended in the
fourth quarter of 2010.  
 
Summary by Activity Type

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,525,445.52

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,525,445.52

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,687.58

Overall Benefit Percentage (Actual)
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OHCS&rsquo original target for unit production was 307.  As of the third quarter OHCS is on target to complete 351
units and with program income from the resale of single family homes could reach 380 units.   About 170 units, a
majority of the units were or will be assisted by Activity A, Financing Mechanisms.  OHCS expects to complete about
50 units under Activity B, Purchase Rehab, 60 multi-family rental units, and 67 single family new construction units
by Habitat for Humanity. 
 
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline.
 Subrecipients including the Cities of Salem, Ben and Springfield have expended all of their program funds and are
ready to close out their program.  The Cities of Eugene, Gresham and Medford have expended about 80% of their
funds and will close out their programs in the third quarter.  The City of Portland which has the largest program and
several large redevelopment and acquisition rehab projects with Subgrantees has funded several activities and is
now submitting requests for reimbursement.  It is anticipated the Portland&rsquos program with the exception of the
construction of 45 single family homes by Habitat For Humanity and the purchase rehab activities of a community
land trust will be completed in 4th quarter of 2010.   In effect, Portland will have expended all of their funds however,
until the units by Habitat are constructed and occupied will t be considered complete.  The last two Subrecipients,
Clackamas and Washington Counties, have expended 75% of their funds and will expend the remaining balance of
their funds in the 4th quarter of 2010.  Overall, these Subrecipients which have been allocated over $11,500,000
have largely comleted expenditure of NSP funds bhe end of the 3rd quarter and will expend the remainder of the
funds by the end of 2010. 
 
Summary of Progress by Non-Profit Subgrantees
The Oregon NSP-1 program has allocated over $5,000,000 to non-profit developers and housing authorities in small
cities of the state.  The Housing Authority of Jackson County purchased a 3.5 acre foreclosed subdivision for
$1,000,000 under Activity C, Land Banking and will build a 60 low and moderate income rental building using low
income housing tax credits and tax exempt bonds or other debt financing instruments.   The Housing Authority of
Yamhill County (HAYC) has purchase 4 homes that need substantial rehabilitation and will sell these homes and
use program income to purchase additional homes.   HAYC intends to target homebuyers who want to convert their
Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  Umpqua CDC (UCDC) has
purchased 6 single family homes and one three unit home that was converted to apartments.  UCDC has sold one
home and is completing the rehabilitation work on the remaining homes which will either sold to homebuyers or
retained in UCDC&rsquos rental housing portfolio and rented to low income persons.  UCDC has generated
program income and has invested this income into it&rsquos current rehab projects.  Central Oregon Regional
Housing Authority d.b.a. Housing Works has purchased 4 homes, sold one and will sell one more this month and will
purchase additional homes with program income.  Community Services Consortium (CSC) has purchase three
housing units for transfer to the Albany Housing Partnership that will provide affordable housing for low income
homeless persons.  Will sell the other unit to a homebuyer and use program income to purchase another home. 
Habitat for Humanity has purchase 8 homes with $500,000 and will building another 12 new units with $400,000. 
Because of the volunteer and donation model to development have produced the most units per NSP dollar
expended.   Finally Community Connections of Northeast Oregon (CCNO) has purchased two units has one
rehabbed and ready for sale and is working on rehab for another unit.  Net proceeds will be used to purchase
additional units.
 
Summary of Progress by OHCS State-Wide Loan Program
The OHCS State-Wide Loan Program has a budget of $1,686,303 for low moderate and middle income (LMMI)
borrowers and $180,899 for low income (LH) borrowers has expended all of its funds except for one remaining low
income loan for $52,000.   This program has served 55 households with down payment, closing costs or minor
rehabilitation financial assistance.  All assistance packages have been structured as soft second no interest loans
repayable upon sale or transfer or ownership of the property.  The program has been very successful in Josephine,
Jackson, Linn, Marion, Yamhill and Deschutes Counties where a substantial number of small cities have
experienced high foreclosure rates.  Although a complete analysis has not been completed, it is reasonable to
estimate that the program has leveraged roughly $6,500,000 in first mortgage funds across the state.
 
Overall Summary
In the 3rd quarter the Oregon NSP-1 program obligated 100% of its funds.   Overall about 75% of programs have
been expended.  OHCS anticipates expending nearly all of the program funds by the end of 2010.   The program is
projected to exceed its target for unit production of 307 units and could produce about 380 units assuming sale of
purchase rehab properties.   Currently program funds have either been expended or obligated for about 350 units. 
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $1,875,379.36 $6,210,026.31 $4,832,781.61

2, Purchase/Rehab $2,368,857.32 $8,358,781.99 $5,901,454.30

3, Land Banking $1,000,000.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,071,191.70 $514,950.87

6, Administration $306,042.77 $1,960,000.00 $1,525,445.52

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$115,914.30

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$28,538.30

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$66,194.30

To Date

03/16/2009

Direct Benefit (Households)

$78,258.30

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Bend has expended $78,258.30 for Activity A, Down Payment Assistance.  A total of Three (3) units are closed
occupied, of which two (2) housing units closed in the second quarter.
Properties located at Wells and Gleneden closed during the second quarter and Merriewood closed during the third quarter.
  

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 1

3/4# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NABend20188 Merriewood 97702

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0

10



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$133,753.42

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$45,287.09

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$133,753.42

To Date

01/01/2010

Direct Benefit (Households)

$45,287.09

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Clackamas County has expended $45,287.09 for Activity A, Down Payment Assistance, for two (2) Low Income (LH) housing
units. 
To date, one (1) property has closed, but not fully expended due to rehab work.
 

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$0.00$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

11



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$486,508.05

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$120,747.91

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($48,327.95)

To Date

03/16/2009

Direct Benefit (Households)

$212,038.26

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Clackamas has expended $212,038.26 for Activity A, Down Payment Assistance, for Low Moderate Middle Income
families.  Two (2) units have been sold and occupied during the third (3rd) quarter. 
To date, six (6) homes have closed, four (4) homes still have rehab work to be completed.
 
 

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Housing Units 2

2/10# of Singlefamily Units 2

13



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 2/10 2/10# of Households 0 2 100.00

2 0/0 2/10 2/10# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$383,705.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$198,965.28

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

09/30/2010

$0.00

To Date

03/20/2009

Direct Benefit (Households)

$332,670.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Eugene has expended $382,945.78 for Activity A, Down Payment Assistance, for nine (9) Low Moderate Middle
Income (LMMI) housing units.  A total of nine (9) housing units have closed.  Four (4) housing units closed during the second
quarter (Chase St, Clarey St, Hwy 99, and Littlewood Ln).  Three (3) housing units (Ivy Ave, Cosmoledo St and Century Dr)
closed during the third quarter.  The remaining two (2) units are scheduled to close during the 4th quarter.

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Housing Units 7

7/9# of Singlefamily Units 7
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Activity Locations
Address City State Zip

NAEugene3807 Century Dr 97402

NAEugene843 Ivy Ave 97404

NAEugene2095 Cosmoledo St 97402

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 0/0 7/9 7/9# of Households 0 7 100.00

7 0/0 7/9 7/9# Owner Households 0 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$426,875.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$381,055.78

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

09/30/2010

($13,125.00)

To Date

03/16/2009

Direct Benefit (Households)

$401,055.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Grehsam has expended $401,055.78 funds for Activity A, Down Payment Assistancece, towards eighteen (18) Low
Moderate and Middle Income Housing units which have closed and are occupied. The City will complete this activity in the 4th
quarter of 2010.
2 households did not disclose race/ethinicity

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/20# of Housing Units 18

18/20# of Singlefamily Units 18
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Activity Locations
Address City State Zip

NAGresham19010 NE Hoyt St 97230

NAGresham1190 NE 5th St 97030

NAGresham4149 SW 3rd 97030

NAGresham18582 NE Wasco St 97230

NAGresham1110 SE 223rd 97030

NAGresham18919 NE Couch Lane 97230

NAGresham17848 SE Clay St 97233

NAGresham17915 SE Pine St 97030

NAGresham1425 NW Victoria Ave 97030

NAGresham840 SE 4th St 97080

NAGresham208 NE 191st Ave 97230

NAGresham2325 NE Spruce 97030

NAGresham17820 SE Stephens 97233

NAGresham3201 SW Brixton Ave 97080

NAGresham1455 SE 179th Ave 97233

NAGresham2860 SW Riverview Ct 97080

NAGresham4045 SE 15th Ct 97080

NAGresham2501 NW 1st 97030

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

18 0/0 18/20 18/20# of Households 0 18 100.00

18 0/0 18/20 18/20# Owner Households 0 18 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$84,582.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/30/2010

($34,856.00)

To Date

03/16/2009

Direct Benefit (Households)

$47,800.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

5-10-11 per Kristen Anderson at HUD CPD, we are allowed to zero out the expenditue and include in the total expenditure
amount in the 2011 first quarter QPR.
The City of Medford has expended $47,800 for Activity A, Down Payment Assistance, for one (1) Low Income (LH) housing unit
locaated on Palm St, which closed in the first quarter.   The City has one more loan to close for this activity.

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 1

1/3# of Singlefamily Units 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 1 1 100.00

0 1/3 0/0 1/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$341,870.89

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/30/2010

$38,541.89

To Date

03/16/2009

Direct Benefit (Households)

$77,911.09

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

5-10-11 per Kristen Arnold at CPD, we are allowed to zero out expenditure and include in the total expenditure amount in the
2011 first quarter QPR.
The City of Medford has expended $77,911.09 towards Activity A, Down Payment Assistance for ten (10) housing units.  During
the first quarter, two housing units (Horton Circle and Vancouver Ave) closed and are occupied.  The remaining eight (8)
properties are anticipated to close during the fourth quarter.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF MEDFORD

$0.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/9# of Housing Units 2

2/9# of Singlefamily Units 2
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 2/9 2/9# of Households 0 2 100.00

2 0/0 2/9 2/9# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$722,971.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$145,610.32

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/30/2010

($232,779.00)

To Date

03/16/2009

Direct Benefit (Households)

$427,970.03

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Portland has expended $427,970.03 for Activity A, Down Payment Assistance, towards eleven (11) Low Moderate
Middle Income housing units.  Three properties have sold and are occupied.   Two housing units (Exeter Ave and SE Lincoln)
were closed and occupied during the second quarter, 127th Place was closed and occupied during the thrid quarter.  The
remaining homes have rehab to be completed. 

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/17# of Housing Units 3

3/17# of Singlefamily Units 3
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 3/17 3/17# of Households 0 3 100.00

3 0/0 3/17 3/17# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$48,229.56

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$233.17

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/11/2010

$233.17

To Date

03/16/2009

Direct Benefit (Households)

$48,229.56

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Salem has expended $48,229.56 for Activity A; Down payment Assistance, for 1 Low Income (LH) household.  The
Subrecipient has completed this activity.

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 0

10/1# of Singlefamily Units 5
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Activity Locations
Address City State Zip

NASalem4527 Syler Place NE 97305

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$602,486.83

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$261,343.51

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/11/2010

$213,347.12

To Date

03/16/2009

Direct Benefit (Households)

$602,486.41

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Salem has expended $602,486.41, for Activity A, Down Payment Assistance, for 15 Low, Middle and Moderate
Income (LMMI) household units.  The Subrecipient has completed this activity.
Race/Ethnicity = 1 borrower did not disclose info

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 15

15/15# of Singlefamily Units 15
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Activity Locations
Address City State Zip

NAKeizer5355 Arcade 97303

NASalem1555 Tierra Dr NE 97301

NASalem2280 Shelton SE 97301

NASalem1125 Norway 97301

NAKeizer2080 Allendale 97303

NASalem1411 Ragweed Ct NE 97301

NASalem2110 Maple NE 97301

NASalem3289 Keen 97301

NASalem230 21st St 97301

NASalem4360 Sacramento NE 97305

NASalem4350 Samantha 97305

NASalem1424 Emmons 97301

NASalem3155 Park Ave 97301

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

15 0/0 15/15 15/15# of Households 0 15 100.00

15 0/0 15/15 15/15# Owner Households 0 15 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$100,378.46

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$57,163.21

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

$0.46

To Date

03/16/2009

Direct Benefit (Households)

$100,378.46

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The city of Springfield has expended $100,378.46 for Activity A, Down payment Assistance, for four (4) Low Inomce (LH)
households 
One property (E Street) closed during the second quarter, the reamining three (3) properties closed during the third quarter. 
The Subrecipient has completed this activity.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Singlefamily Units 4
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Activity Locations
Address City State Zip

NASpringfield875 56th St 97478

NASpringfield411 55th St 97478

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00

0 4/4 0/0 4/4# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$226,740.54

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$73,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

($0.46)

To Date

03/16/2009

Direct Benefit (Households)

$226,740.54

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

5-10-11 per Kristen Anderson, we are allowed to zero out expenditure and include in the total expenditure amout in the 2011
first quarter QPR.
The City of Springfield has expended $226,740.54 for 11 Low to Moderate-Middle income (LMMI) housing units.  Four housing
units (Centennial Blvd, Glacier Dr, 30th St and 56th Pl) closed during the first quarter, four housing units (B St, Douglas Dr, 70th
St and 59th St) closed during the second quarter and the remaining three properties closed during the thrid quarter.  This activiy
is completed by the Subrecipient.  The Subrecipient actually requested more funding in July but it was not available since all of
the programs Subrecipients and Subgrantees were nearing completion of their respective funding obligations.

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 11

11/11# of Singlefamily Units 11
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Activity Locations
Address City State Zip

NASpringfield6973 Glacier Dr 97478

NASpringfield810 61st St 97478

NASpringfield868 21st St 97477

NASpringfield1060 Centennial Blvd 97477

NASpringfield4240 Cole Way 97478

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

11 0/0 11/11 11/11# of Households 0 11 100.00

11 0/0 11/11 11/11# Owner Households 0 11 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,924.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,924.10

N/A

$0.00

$0.00

$180,899.10

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$38,345.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($19,100.90)

To Date

03/16/2009

Direct Benefit (Households)

$254,883.10

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

5-10-11 per Kirsten AArnold at HUD CPR, we are allowed to zero out expenditure and include in the total expenditure amount
in the 2011 first quarter QPR
Oregon Houisng and Community Services (OHCS) has nearly completed implementation of Activity A, Financing Mechanims
for low income households (LH - Those earning less than 50% of the Area Median Income). At the end of the 3rd quarter only
one loan remains to be closed and this activity will be fully expended and complete by the end of the 4ht quarter.  This program
was designed to serve homeubuyers seeking foreclosed homes for purchase in small cities outside of the jurisdictions larger
cities or metropolitan counties.  The demand for the program has been extraordinary but due to a lack funding OHCS ceased
acceptance of applications in late July.
 

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/8# of Housing Units 0
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Activity Locations
Address City State Zip

NASalem4148 April Street NE 97301

NAEagle Point530 St. Thomas 97524

NAOakridge48373 Commercial St. 97463

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$1,686,302.57

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$298,960.90

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$1,387.83

To Date

03/16/2009

Direct Benefit (Households)

$1,559,780.25

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

5-10-11 per Kirsten AArnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount
in the 2011 first quarter QPR
Oregon Houisng and Community Services (OHCS) has nearly completed implementation of Activity A, Financing Mechanims
for low moderate and middle income households (LMMI).  Funds for this program were expended by the end of the 3rd quarter
except for about $4,000 that will cover program delivery costs for inspections and homebuyer education.  This program was
designed to serve homeubuyers seeking foreclosed homes for purchase in small cities outside of the jurisdictions larger cities
or metropolitan counties.  The demand for the program has been extraordinary but due to a lack funding OHCS ceased
acceptance of applications in late July.
 

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

31/46# of Housing Units 0

31/46# of Singlefamily Units 0
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Activity Locations
Address City State Zip

NABend21037 Gift Road 97701

NAGold Hill180 River's Edge DR 97525

NANewberg201 Ardus Drive 97132

NAWoodburn567 Gatch Street 97071

NAPrineville2999 SE Indian Lane 97754

NAMcMinnville1610 Home Way 97128

NASalem4274 Snoopy Ct NE 97301

NAIndependence1624 6th South 97351

NAGrants Pass319 SE K Street 97526

NASalem434 Clara Court NE 97301

NASalem4129 Ward Drive NE 97305

NASalem4486 McMaster Ct NE 97305

NAWoodburn289 Bridlewood 97071

NASalem216 44th Avenue SE 97301

NALaPine16281 Earl Court 97739

NAStayton618 4th Street 97383

NASalem4717 Homer Road NE 97305

NARedmond1956 NW Joshua Tree Ct. 97756

NARedmond3259 SW Pumice Place 97756

NAGrants Pass916 SW Spruce Street 97526

NAWoodburn478 Broadway Street 97071

NAWinston413 NW Galaxy 97496

NARedmond2153 SW Timber Avenue 97756

NASalem4733 Abiqua Court SE 97317

NASalem4887 38th Place NE 97305

NASalem688 Shenandoah Dr SE 97317

NAGrants Pass1115 Acacia Lane 97527

NARedmond3011 NW 9th Place 97756

NASalem3815 Glenwood 97317

NACentral Point462 Grand Street 97502

NAWhite City2702 Eagle Creek Drive 97503

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/46 0/46# of Households 0 0 0

0 0/0 0/46 0/46# Owner Households 0 0 0
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$668,809.59

$417,291.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$226,128.89

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$150,443.09

To Date

03/16/2009

Direct Benefit (Households)

$417,291.96

Program Funds Expended

Responsible Organization:

$417,291.96

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

Washington County has expended $417,291.96 funds for Activity A, Financing Mechanisms for 8 (eight) Low Income Middle
Moderate (LMMI) housing units.
Two properties (SE Elina and Goldengate Way) closed during the first quarter of 2010, the remaining properties closed during
the third quarter.

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$417,291.96$417,291.96Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 8
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Activity Locations
Address City State Zip

NAAloha16190 SW Farmington Rd 97007

NAHillsboro959 SE Elina 97123

NAHillsboro913 SE Marinette Ave 97123

NAAloha1955 SW 196th Ave 97006

NAHillsboro3201 SE Robin Circle 97123

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/10# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$173,591.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$18,035.55

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$173,591.00

To Date

03/15/2009

Direct Benefit (Households)

$133,410.55

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Under this activity one house was purchased in May of 2010.  Project rehab was completed in August 2010 and funds for rehab
and a poriton of the developer fee were drawn down.  Currently, a low income family has been approved for purchasing the
home and is scheduled to close on November 30, 2010.   Program income from the sale will be invested in another acquisition
for either low or middle income households.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

41



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$200,370.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$116,163.58

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$84,995.00

To Date

03/15/2009

Direct Benefit (Households)

$116,163.58

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Community Connections of Northeastern Oregon (CCNO), the subgrantee purchased one single family home in July under this
activity.  Currently, subgrantee is working on a heavy metal contamination spill from mercury.  Once the mercury spill is abated
from the home, substantial rehab work will begin.  The sale of the home is targeted for a moderate to middle income household.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$275,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$196,490.40

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($205,632.00)

To Date

03/16/2009

Direct Benefit (Households)

$196,490.40

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Clackamas County has expended $196,490.40 for Activity B, Purchase/Rehab.  One (1) Low Income (LH) unit has closed, but
is not occupied due to rehab work to be completed.
 

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$0.00

$952,285.37

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$163,984.76

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$202,167.37

To Date

03/16/2009

Direct Benefit (Households)

$750,916.65

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

5-10-11 per Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Clackamas County has expended $750,916.65 for Activity B, Purchase/Rehab.  A total of four (4) Low Moderate Middle Income
(LMMI) housing units have closed during the third quarter, three (3) are occupied.
Race/Ethnicity = 1 borrower did not disclose
 

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAOregon City1519 Van Buren St 97045

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/4# of Housing Units 3

3/4# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 3/4 3/4# of Households 0 3 100.00

3 0/0 3/4 3/4# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$84,425.76

$300,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$34,122.53

$84,425.76

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$300,000.00

To Date

10/15/2009

Direct Benefit (Households)

$271,301.62

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

 This QPR was revised on 5-23-11 per HUD Field Representative Kirsten Arnold's authorization on 5-10-11.  As the grantee
Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure
amount in the 2011 first quarter QPR to update DRGR. 
Central Oregon Regional Housing Authority (DBA Housing Works) has purchased two homes under Activity 2-PR-CORA-LH
and sold one home to an income qualified borrower during this quarter.  The program income has been entered accordingly. 
Program income will be used to cover costs on other NSP eligible homes under rehabilitation.  Housing works will continue to
invest program income into additional units until it is no longer financialy feasible to do so.
Rehabilitation on the other home is nearly completed and is on the market for sale to qualifed buyers.  Housing Works operates
as a land Trust and will hold the land in perpetuity to ensure long term affordability. 

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$28,284.27

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($208,894.82)

To Date

10/15/2009

Direct Benefit (Households)

$300,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Central Oregon Regional Housing Authority (DBA Housing Works) has pruchased two homes under Activity 2-PR-CORA-
LMMI.  Both homes are under rehabilitation and will be sold to moderate or middle income homebuyers.  Program income will
be expended on the purchase of additonal NSP eligible units.
Housing Works operates as a community land trust and will require as a provision of their land lease, that all housing units
remain affordable in perptuity if sold by the initial buyers.  In effect, Housing Works mission is to ensure continued affordable
home ownership.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$350,764.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$38,764.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$310,764.00

To Date

03/15/2009

Direct Benefit (Households)

$350,764.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Community Services Consortium (CSC) has purchased one duplex and one single family home under Activity B, Purchase /
Rehab.  These three units have been turned over to a non-profit housing developer and manager to house homeless persons.  
Two tenants have signed leases and the properties are anticipated to be fully leased by the end of the 4th quarter of 2010.  This
will complete the activity. 

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 1

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NARedmond1580 SW 22nd Avenue 97756

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3# of Housing Units 1

1/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 1 1 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 1/3 0/0 1/3# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$249,236.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$140,375.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

($82,764.00)

To Date

03/15/2009

Direct Benefit (Households)

$200,375.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Community Services Consortium (CSC) has purchased one home under Activity B, Purchase Rehabilitation for middle income
(LMMI) households.   The rehablitation work will be completed in the 4th quarter of 2010 and the home will be sold to an LMMI
family.  Net proceeds will be used to purchase another NSP home. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$179,763.50

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/30/2010

$179,763.50

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

The City of Eugene has obligated $179,763.00 for an area non-profit affordable housing provider, NEDCO to purchase and
rehabilitate one single family home to own and rent to a low income household earning less than 50% of the area median
income (AMI).
 

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

56



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$154,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

09/30/2010

$154,000.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

The City of Gresham has obligated $154,000.00 for Activity B, Purchase/Rehab, for Habitat for Humanity to build three (3)
housing units for Low income families.  Habitat will close on these properties in the 4th quarter of 2010 and build the homes
over the next two years.

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

The Housing Authority of Yamhill County (HAYC) has purchased one home for Activity B, Purchase Rehab.  This home will be
sold to a low income household who plans to convert a Section 8 voucher to a homeownership voucher.  It is possible that
funds HAYC's middle income aquisitions will be transferred to this activity if low income households can obtain financing (e.g.
other subsidies or rural housing loans) purchase any of the homes under this activity. 

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$350,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$218,396.50

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$254,805.53

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The Housing Authority of Yamhill County (HAYC) has purchased three homes under Activity B, Purchase/Rehab.  The intention
is to sell the homes to low moderate middle income (LMMI) households however if the opportunity arises, they will be sold to
low income households.   All three homes are currently undergoing rehabilitation and should be completed by the end of the 4th
quarter of 2010.  Net proceeds from the sale of any of these homes will be used to purchase additional homes.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$445,398.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$375,000.00

To Date

09/23/2009

Direct Benefit (Households)

$495,398.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Habitat for Humanity Oregon (HFH) has purchased 8 foreclosed homes under this activity.  This activity includes acquisition,
rehabilitation and sale to a low income household.  Typically, HFH uses NSP funds for a portion or all the acquisition price and
completes rehabilition with their own funds and volunteers.  Currently, all 8 homes are undergoing rehablitation and should be
completed by sometime next year.  HFH will draw the remainder of the funds, $4,602 in the coming month as part of their
developer fee.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 8

0/8# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$1,152,933.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/30/2010

$134,300.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

The City of Portland has obligated $1,152,933.00 towards Activity B, Purchase/Rehab, for five (5) Low Moderate Middle Income
(LMMI) housing units.  The City has awarded these funds to a local non-profit community land trust (CLT) who has purchased
the homes and is in the process of rehabilitatin the homes for sale to qualified buyers.  Program income earned from the sale of
the homes will be returned to the City and will be available for the CLT to purchase additional homes.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$424,160.71

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$219,488.30

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

09/21/2010

($32,263.58)

To Date

03/15/2009

Direct Benefit (Households)

$423,784.09

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Salem has expended $423,784.09 for Activity B, Purchase/Rehab, for two (2) single family Low Income
(LH) housing units.  These housing units will be owned and managed by a local non-profit who will rent rooms or the entire
home to low incomer persons or households earning less than 50% of the area median income (AMI). 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2
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Activity Locations
Address City State Zip

NASalem1615 D Street 97301

NASalem1323 alpine Lakes 97317

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$83,362.32

$322,717.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$0.00

$83,362.32

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$122,717.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

Umpqua CDC (UCDC) has acquired three properties for this Activity B, Purchase /Rehab.  All these properties are for either
rental or sale to low income households.  One property will be owned and managed by UCDC and rented to low income
households.  The other property will be sold to a low income buyer or be held by UCDC and rented to a low income household.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

1/3# of Singlefamily Units 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$0.00

$700,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$670,764.79

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

5-10-11 pe Kirsten Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount in
the 2011 first quarter QPR
Umpqua CDC has purchased 4 single family homes under Activity B, Purchase/Rehab.  One of these homes has been sold to
a low moderate middle income (LMMI) household.   Rehab is nearly complete on the other three which will be sold in the
coming weeks.   Umpqua has generated some program income and has already expended all program income on rehab
contracts.  Program income from additional sales will be used to purchase additional properties under this activity. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/6 1/6# of Households 0 0 100.00

0 0/0 1/6 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$0.00

$1,314,601.75

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$691,248.73

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

($30,398.25)

To Date

03/15/2009

Direct Benefit (Households)

$1,487,779.73

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Washington County has expended $1,281,797.73 for Activity B, Purchase/Rehab for seven Low Income (LH) housing units. 
Three homes are currently completed, but have not sold and are not occupied to date.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 3
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Activity Locations
Address City State Zip

NAHillsboro2018 SE Maple St 97123

NAForest Grove1225 Nichols Lane 97116

NABeaverton19194 SW Burwood Lane 97006

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/7# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$309,359.66

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$58,105.70

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$117,965.00

To Date

03/16/2009

Direct Benefit (Households)

$249,500.36

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Wshington County has expended $249,500.36 for Activity B, Purchase/Rehab, for two Low Moderate Middle Income single
family housing units for Habitat For Humanity.  One home is complete, the other home is still undergoing rehabilitation.

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3-LB-Jackson-LMMI

$1,000,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$1,000,000.00

To Date

06/01/2010

Area Benefit (Survey)

$1,000,000.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

The Housing Authority of Jackson County (HAJC) purchased  3.5 acres of a foreclosed subdivision under Activty C, Land
Banking. HAJC will apply for low income housing tax credits (LIHTC) and other financing to construct a 60 unit low income
rental housing complex.  Rents will be capped at 60% of the area median income (AMI) with some units below 50% AMI.  
However, because the project will not likely be placed in service until sometime in 2014 or 2015 it will not count towards the low
income set aside but will be the one of the highest leveraging projects in all of Oregon's NSP initiatives.

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$0.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/60# of Housing Units 0

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 60 60# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$291,936.70

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$291,936.70

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Bend has expended $291,936.70 for Activity 5, Redevelopment.  Bend Area Habitat for Humanity has purchased 10
lots to build 10 Low Income Housing units.  The property closed during the second (2nd) quarter, but has not been sold and
occupied to date.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

80



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$176,985.83

To Date

09/23/2009

Direct Benefit (Households)

$223,014.17

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Newberry Habitat for Humanity (HFH) located in LaPine, Oregon has purchased 12 lots of a foreclosed subdivision under
Activity E, redevelopment.  HFH will construct new family homes over the next two years for low income homebuyers.  The
balance of the program funds obligated will be used for new construction.  HFH has procured competitive bids and has their
contractors and has three homes under construction and expects to have the first two families moved in within the next 90
days.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$884,554.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$554.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

The City Of Portland has obligated $884,554 towards Activity E, Redevelopment, for twenty-two (22) Low income Housing units
for Habitat For Humanity. The City has closed the loand with Habitat and will request reimbursement of NSP funds in the 4th
quarter of 2010.

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$494,701.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$494,701.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

The City of Portland has obligated $494,701 for Activity E, Redevelopment, for twenty-three (23) Low Middle Moderate Income
(LMMI) housing units to be constructed by Habitat for Humanity over the next two years.  The City has funded the loan for the
land purchase and will submitting a request for reimbursement in the 4th quarter of 2010.

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

88



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$306,042.77

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$1,525,445.52

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

The program budget for administrative funds is $1,960,000.  Oregon Housing and Community Services' (OHCS) budget is
$1,157,317 and the balance of $802,683 is allocated among nine Subrecipients.  Administrative activities for the Subrecipients
include the standard practices of ensuring program compliance to ensure properties are purchased within the eligible target
areas  for the correct purchase price using the HUD presribed methods of real esate acquisition and other applicable NSP
regulations.   
OHCS' administrative duties include those listed by the Subrecipients plus overall program management including data entry
and management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring subrecipients and subgrantees,
process payments to subrecipients and subgrantees, providing technical assistance and ensuring obligations and expenditures
deadlines are met.  
 

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2010 thru December 31, 2010 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
 
 
 

3



Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$0.00

N/A

$17,264,474.01

$0.00

$0.00

$3,489,841.71

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$40,254.59 $208,042.67

Match Contributed

Program Funds Drawdown

To Date

$417,291.96

$19,600,000.00

$19,600,000.00

Overall

Program Income Received

N/A

$0.00

Oregon Housing and Community Services - NSP 1 QPR October 1, to December 31, 2010
NOTE: This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the
grantee Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the
total expenditure amount in the 2011 first quarter QPR to update DRGR. 
By the end of the 4th quarter of 2010 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
and seven Subgrantees have expended 88% of NSP1 funds.   The remaining 12% of funds are obligated to
rehabilitation projects.   Most of these projects will be completed in the first two quarters of 2011.   In addition, two of
the Subgrantees have sold homes, received program income and therefore have not drawn all of their original
allocation of funds.  
 
Summary by Activity Type
As noted last quarter OHCS&rsquo original target for unit production was 307.  To date, OHCS is on target to
complete 351 units and with program income from the resale of single family homes could reach 380 units.   About
170 units, a majority of the units were or will be assisted by Activity A, Financing Mechanisms.  OHCS expects to
complete about 50 units under Activity B, Purchase Rehab, 60 multi-family rental units, and 67 single family new
construction units by Habitat for Humanity. 
 
Summary of Progress by Subrecipients

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,607,954.40

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,607,954.40

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,687.58

Overall Benefit Percentage (Actual)
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The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend and Springfield have expended all of their program funds and are
ready to close out their program.  The Cities of Eugene, Gresham and Medford have expended about 80% of their
funds and will close out their programs in the third quarter.  The City of Portland which has the largest program and
several large redevelopment and acquisition rehab projects with Subgrantees has funded several activities and is
now submitting requests for reimbursement.  It is anticipated the Portland&rsquos program with the exception of the
construction of 45 single family homes by Habitat For Humanity and the purchase rehab activities of a community
land trust will be completed in 4th quarter of 2010.   In effect, Portland will have expended all of their funds however,
until the units by Habitat are constructed and occupied will not be considered complete.  The last two Subrecipients,
Clackamas and Washington Counties, have expended 75% of their funds and will expend the remaining balance of
their funds in the 4th quarter of 2010.  Overall, these Subrecipients which have been allocated over $11,500,000
have largely completed expenditure of NSP funds by the end of the 3rd quarter and will expend the remainder of the
funds by the end of 2010. 
 
Summary of Progress by Non-Profit Subgrantees
The Oregon NSP-1 Non-Profit Subgrantees have all completed their first round of purchasing properties.   This
group has a balance of $460,000 oblated in their NSP accounts for rehabilitation work.   We are anticipating most of
this rehabilitation work will be completed in the first and second quarters of 2011.   One Subgrantee, Community
Services Consortium has expended their entire NSP allocation of $600,000 and is anticipated to close out r program
in the first quarter of 2011.
 
This component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  To date, the Housing Authority of Jackson County purchased a 3.5
acre foreclosed subdivision for $1,000,000 under Activity C, Land Banking and will build a 60 low and moderate
income rental building using low income housing tax credits and tax exempt bonds or other debt financing
instruments.   The Housing Authority of Yamhill County (HAYC) has purchase 4 homes that need substantial
rehabilitation and will sell these homes and use program income to purchase additional homes.   HAYC intends to
target homebuyers who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to
homebuyer subsidies.  Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home that
was converted to apartments.  UCDC has sold one home and is completing the rehabilitation work on the remaining
homes which will either sold to homebuyers or retained in UCDC&rsquos rental housing portfolio and rented to low
income persons.  UCDC has generated program income and has invested this income into its current rehab
projects.  Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased 4 homes, sold two and
hopes to sell the other two in the first quarter of 2011.   Housing Works will purchase additional homes with program
income.  Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany
Housing Partnership that will provide affordable housing for low income homeless persons.  CSC has also
purchased on property for sale under the community land trust model.  Habitat for Humanity has purchased 8 homes
with $500,000 of NSP funds and is in the process for rehabilitating these homes.   Habitat for Humanity purchase 12
foreclosed lots for $223,000 in the City of La Pine and has completed construction on three units with another three
under construction.  This project will use another $177,000 in NSP funds for construction.  Because of the volunteer
and donation model for development Habitat for Humanity has produced the most units per NSP dollar expended.  
Finally Community Connections of Northeast Oregon (CCNO) has purchased two units has one rehabbed and ready
for sale and is working on rehab for another unit.  Net proceeds will be used to purchase additional units.
 
Problems or Issues Encountered
Although all OHCS Subrecipients and Subgrantees successfully obligated their NSP funds by the September 16,
2010 deadline and have expended 88% of the funds by the end of 2010, some activities have stalled due to market
conditions.   For example, at least three Subgrantees have been unable to sell rehabilitated homes.  We suspect
that because there are so many homes on the market, NSP homes although rehabilitated and in excellent condition
for sale cannot compete with the abundance of loe cost foreclosures.   In addition, some of the Subgrantees are
using a land trust model for home ownership and buyers have been reluctant to commit to the land trust model when
again, they can buy a reasonably good quality home for less.  OHCS NPS staff has recommended these
Subgrantees consider eite eting the these homes since there is strong demand in the rental market, or establish a
lease to purchase program which would provide some flexibility for households that are reluctant to commit to a land
trust home.
 
Another issue has been some of the Subgrantees have been overwhelmed with other stimulus funded projects such
as CDBG-R or a new program in Oregon call the Oregon Homeowner Stabilization Initiative (OHSI).  OHSI, a
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program to assist persons facing foreclosure is under a tight deadline therefore Subgrantees have had to shift staff
resources to foreclosure counseling versus development of NSP assisted homes.  OHCS NSP staff has been
encouraging Subgrantees to be more aggressive in completing their rehabilitation work and subsequent sale or
lease of properties. 
 
Another key issue to point out that about 20% of properties being rehabilitated and sold under Activity B are being
done by Habitat for Humanity.   Because Habitat for Humanity relies heavily on volunteer labor and donations their
timeframe from acquisition to occupancy tends to be longer.  However the upside of the Habitat for Humanity model
is that it&rsquos clearly the most successful at achieving low income home ownership.  
 
Finally, OHCS has provided procedures and required reporting forms to Subgrantees to report occupancy of their
projects.  To date, most Subgrantees have been negligent on this reporting requirement.  OHCS staff sent a
reminder to all Subgrantees in early January of 2011 reminding them that reporting occupancy is a program
requirement.  Ultimately, this reporting is the means to document and finalize meeting the program&rsquos primary
national objective.
 
Summary of Progress by OHCS State-Wide Loan Program
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers has expended all of its funds.  The
program has a small residual amount of about $2,000 remaining that will reprogrammed into another activity.  This
residual amount is due to the fact that few transactions close on the exact amount obligated.  For example a loan
obligation of $40,000 at closing may only need $39,600.  As a result a few hundred dollars here and there may add
up.  Some of this residual may be reallocated to obligations that need additional funds at closing.  
 
To update last months final progress report on this component of the OHCS NSP program, 56 households were
served with down payment, closing costs or minor rehabilitation financial assistance.  All assistance packages were
structured as soft second no interest loans repayable upon sale or transfer or ownership of the property.  The
program has been very successful in Josephine, Jackson, Linn, Marion, Yamhill and Deschutes Counties where a
substantial number of small cities have experienced high foreclosure rates.  Although a complete analysis has not
been completed, it is reasonable to estimate that the program has leveraged roughly $6,500,000 in first mortgage
funds across the state.
 
Overall Summary
By the end of the 4th quarter of 2010 the Oregon NSP-1 program expended 88% of its funds.  The remaining 12% of
unexpended funds are obligated to rehabilitation projects.  OHCS anticipates expending nearly all of the program
funds by the end of the second quarter of 2011. The program is projected to exceed its target for unit production of
307 units and could produce about 380 units assuming sale of purchase rehab properties.   Currently program funds
have either been expended or obligated for about 350 units.   OHCS staff needs to work with Subgrantees on the
following issues during the first quarter of 2011:  1) completing rehabilitation work and expenditure of all NSP funds;
2) completion of reporting and updating DRGR on occupancy thereby meeting the program&rsquos main national
objective; 3) assisting Subgrantees with alternatives to properties that are remaining on the market for long periods
of time and are not selling; and 4) completing program income receipt and expenditure entries in DRGR.   
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $698,259.11 $5,992,699.31 $5,531,040.72

2, Purchase/Rehab $1,264,375.42 $8,575,443.99 $7,165,829.72

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $1,444,698.30 $2,071,856.70 $1,959,649.17

6, Administration $82,508.88 $1,960,000.00 $1,607,954.40
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Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$115,914.30

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$37,656.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$115,914.30

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This QPR was revised on 5-23-11 per HUD Field Representative's authorization on 5-10-11.  As the grantee Oregon Housing
and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in the
2011 first quarter QPR to update DRGR. 
The City of Bend closed one property under this Activity during 4th quarter.  To date the City has provided down payment or
closing cost assistance to four households under this Activtiy.  All households were low moderate middle income (LMMI)
households. 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Housing Units 4

7/4# of Singlefamily Units 4
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Activity Locations
Address City State Zip

NABend1162 SE Teakwood Dr 97702

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/4 1/4# of Households 0 1 100.00

1 0/0 1/4 1/4# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$133,753.42

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$45,287.09

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the grantee Oregon
Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in
the 2011 first quarter QPR to update DRGR. 

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$0.00$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$486,508.05

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$141,841.97

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$353,880.23

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the grantee Oregon
Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in
the 2011 first quarter QPR to update DRGR. 
Clackamas County the Subrecipient provided down payment or closing cost assistance to two low moderate and middle income
(LMMI) households in the fourth quarter.  To date Clackamas County has closed on a total of four down payment or closing
cost assistance loans under this activity.  

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 2

4/10# of Singlefamily Units 2
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Activity Locations
Address City State Zip

NASandy18350 Ross Ave 97055

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 4/10 4/10# of Households 0 2 100.00

2 0/0 4/10 4/10# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$383,705.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$50,275.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

03/20/2009

Direct Benefit (Households)

$382,945.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the grantee Oregon
Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in
the 2011 first quarter QPR to update DRGR. 
The City of Eugene closed on two Low-to-Moderate-Middle (LMMI) single family home purchases and subdquent occupancy
during the 4th quarter.  To date, the City has closed on nine LMMI single family units acquisitions and occupancies.   The City
will officially close out this Activity in the first quarter of 2011. 

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/9# of Housing Units 9

16/9# of Singlefamily Units 9
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Activity Locations
Address City State Zip

NAEugene2056 N Park Way 97404

NAEugene740 Greg Way 97404

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 9/9 9/9# of Households 0 2 100.00

2 0/0 9/9 9/9# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$426,875.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$401,055.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

The City of Gresham did not close any properties under this Activity during the fourth quarter.  To date the City has provided
down payment or closing cost assistance to 18 households under this Activity.  All households under this Activity are low
moderate middle income (LMMI) housheholds.    
 
 

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

36/20# of Housing Units 18

36/20# of Singlefamily Units 18

18



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 18/20 18/20# of Households 0 0 100.00

0 0/0 18/20 18/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$84,582.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$36,782.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

10/25/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$84,582.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

The City of Medford has closed on one Low-Income single family unit closed during the 4th quarter of 2010.   To date, the City
has closed two single family units under this Activity.  The funds for this Activity are fully expended and the Activity will close out
the first quarter of 2011.

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF MEDFORD

$0.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 2

3/3# of Singlefamily Units 2
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Activity Locations
Address City State Zip

NAMedford695 Berrydale Rd 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/0 1/3# of Households 0 0 100.00

0 1/3 0/0 1/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$341,870.89

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$100,174.80

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$178,085.89

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Medford closed on three Low-to-Moderate-Middle Income (LMMI) single family units during the 4th quarter of 2010. 
To date, the City has closed on five LMMI isingle family units.   The City did have one closing fall through and has
reprogrammed the funds to another property.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Housing Units 3

7/9# of Singlefamily Units 5
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Activity Locations
Address City State Zip

NAMedford1434 Andrew Dr 97501

NAMedford649 Ivy 97501

NAMedford1669 Roberts Rd 97504

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 5/9 5/9# of Households 0 3 100.00

3 0/0 5/9 5/9# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$722,306.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$280,696.34

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($665.00)

To Date

03/16/2009

Direct Benefit (Households)

$708,666.37

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the grantee Oregon
Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in
the 2011 first quarter QPR to update DRGR. 
The City Portland has closed 11 Low-to-Moderate-Middle single family housing units for home owner occupancy during the 4th
quarter of 2010.  To date, the city has closed 14 LMMI  single family owner occupied acquisitions during 2010.

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 14

17/17# of Singlefamily Units 14
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Activity Locations
Address City State Zip

NAPortland3239 SE 85th 97266

NAPortland3225 SE 153rd 97236

NAPortland9440 N Haven Ave 97203

NAPortland7715 N Fortune Ave 97203

NAPortland9203 N Exeter Ave 97203

NAPortland17423 SE Main 97233

NAPortland9447 N Macrum Ave 97203

NAPortland1334 NE 118th St 97220

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

11 0/0 14/17 14/17# of Households 0 11 100.00

11 0/0 14/17 14/17# Owner Households 0 11 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$48,229.56

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/11/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$48,229.56

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

The City of Salem completed this Activity in August of of 2010.  This Activity is completed.
 
 

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$0.00$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/1# of Housing Units 5

10/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$602,486.83

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$602,486.41

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

The City of Salem completed this Activity in August of 2010. 

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/15# of Housing Units 15

30/15# of Singlefamily Units 15

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$100,378.46

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$100,378.46

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

The City of Springfield completed this Activity in August of 2010.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

8/4# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$226,740.54

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$226,740.54

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

The City of Springfield completed this Activty in August of 2010.

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

22/11# of Singlefamily Units 11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,924.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,924.10

N/A

$0.00

$0.00

$180,899.10

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$50,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$304,883.10

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

The State, Oregon Housing and Community Services closed the last down payment and closing cost assistance loan for this
Activity in the fourth quarter.  This Activity is now complete.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/8# of Housing Units 0

5/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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Activity Locations
Address City State Zip

NAGlendale530 Willis Ave 97442

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$1,686,302.57

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$833.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$1,560,613.25

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

The State, Oregon Housing and Community Services (OHCS) completed this Activity in fourth quarter.  Fourty-six low moderate
and middle income households received down payment or closing cost assistance under this Activity.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

31/46# of Housing Units 0

31/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/46 0/46# of Households 0 0 0

0 0/0 0/46 0/46# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$452,147.59

$417,291.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($216,662.00)

To Date

03/16/2009

Direct Benefit (Households)

$417,291.96

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the grantee Oregon
Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure amount in
the 2011 first quarter QPR to update DRGR. 
Washington County has completed this Activity in the fourth quarter.  To date, nine low moderate middle income households
(LMMI) have received down payment or closing cost assistance under this Activity.

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Washington County

$417,291.96$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

16/10# of Housing Units 8
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/10# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$173,591.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$133,410.55

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

Community Connections of Eastern Oregon (CCNO) the subgrantee has purchased one home under this acitivity. The home is
currently undergoing rehabilitation and will be completed in the first quarter of 2011.  The home will be sold to a low income
household (LH25) earing less than 25% of the area median income.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$200,370.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$116,163.58

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

Community Connections of Eastern Oregon (CCNO) the subgrantee has purchased one home under this acitivity. The home is
currently undergoing rehabilitation and will be completed in the first quarter of 2011.  The home will be sold to a low moderate
middle income household (LMMI).

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$275,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$196,490.40

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Clackamas County the Subrecipient provided funds to a Subgrantee, Edwards Center to purchase a property in second quarter
for rental units to developmentally disabled adults.  The Subgrantee is still working on completing the rehabilitation work to this
housing unit.  The Grantee Oregon Housing and Community Services is anticipating completion of this project in the first two
quarters of 2011.
 
 

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$35,500.00

$952,285.37

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$35,500.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$750,916.65

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

5-10-11 Per Kristen Arnold at HUD CPD, we are allowed to zero out expenditure and include in the total expenditure amount for
2011 first quarter QPR. 
Clackamas County didn't expend any funds for the Activity during the 4th quarter.  To date, 3 low-to-moderate income (LMMI)
single family units were purchased, rehabiliated and sold during the 2010 program years.  The County also earned program
income came from the sale of three homes during the 3rd and 4th quarters of 2010.  The demogrpahic information includes the
new purchasers for these properties.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/0# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/4# of Housing Units 3

6/4# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/4 3/4# of Households 0 0 100.00

0 0/0 3/4 3/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$84,425.76

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$271,301.62

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

Central Oregon Regional Housing Authority dba Housing Works has acquired and rehabilitated two single family housing units
under this Activity.  One housing unit was sold in this quarter and one in third quarter of 2010. 

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NARedmond2320 Antler Court 97756

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 1 1 100.00

0 2/2 0/0 2/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$300,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

Housing Works the subgrantee has purchased two single family residential housing units under this activity.  Both units have
been fully rehabilitated and listed for sale to qualified low moderate middle income (LMMI) households.  If the units do not sell,
the subgrantee will consider a lease purchase option or simple lease the units until owner occupied market improves.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$399,625.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$48,861.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$48,861.00

To Date

03/15/2009

Direct Benefit (Households)

$399,625.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

This QPR was revised on 5-23-11 Per HUD Field Representative Kirsten Arnold's authorization on 5-10-11.  As the grantee
Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the total expenditure
amount in the 2011 first quarter QPR to update DRGR. 
Community Services Consortium (CSC) the Subgrantee has purchased one single family home and one duplex and completed
the rehabilitation work for all three properties.  CSC plans to turn key the properties to a local non-profit who will operate the
properties as permanent supportive housing for low income homeless persons.  During this quarter one three bedroom property
was completed and leased to three low income unrelated adult homeless persons.

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 1

0/0# of buildings (non-residential) 0
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Activity Locations
Address City State Zip

NAAlbany515 Geary Street SE 97321

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 1

2/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 1 1 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 2/3 0/0 2/3# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$200,375.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

($48,861.00)

To Date

03/15/2009

Direct Benefit (Households)

$200,375.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

Community Services Consortium (CSC) plans to purchase one single family home for rehablitation and sale to a low-moderate-
middle-income (LMMI) household under the community land trust model of home ownership.  It is expected this project will be
completed and occupied by the end of the first quarter of 2011. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-DO NOT USE FURTHER

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The purchase and rehabilitation of foreclosed-upon single and multi-family homes by non-profit organizations and/or sub-
recipients to be sold or rented to individuals or families at or below 120% AMI. Rental properties will have rent limitations on the
units. Rehabilitation standards and limits will be outlined and agreed to by non-profit/sub-recipient.

Location Description:

Throughout the state in targeted block groups.

This Activity has been cancelled.

Activity Progress Narrative:

2-PR OBLIGATED FUNDS NEED TO BE
REALLOCATED

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

56



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$179,763.50

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$162,690.53

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$162,690.53

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Eugene, the Subrecipient, has awarded funds to a Subgrantee NEDCO to purchase a single family home for low
income rental housing (i.e. households earning less than 50% of the area median income).   NEDCO is in the process of
rehabilitating the home which should be finished in the first quarter of 2001. 
 

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

58



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$154,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

The City of Gresham the Subrecipient, has award funds to Habitat for Humanity, the Subgrantee to purchase one home for
rehabilitation and sale to a low income household (e.g. 50% of the area median income).   Habitat for Humanity will close on the
home in the first quarter and should have the home rehabilitated by the third or fourth quarter of 2011 and sold by the end of the
fourth quarter of 2011.

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$350,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$254,805.53

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

The Housing Authority of Yamhill County (HAYC) has purchased two single family homes under this Activity.  Both homes are
undergoing rehabilitation.  The homes will be sold to low moderate middle income (LMMI) homebuyers sometime in the first two
quarters of 2011.   The net proceeds from the sale of these homes will be used to purchase at least one more home under this
activity.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$495,398.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

Habitat for Humanity has closed on 8 single family homes under this activity.  All of the homes are under rehabilitation and the
first occupancies are anticipated in the second quarter of 2001.  It is anticipated that Habitat for Humanity will complete this
activity in the 2011 calendar year serving 8 low income households predominately in the more rural areas of the state.

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$1,152,933.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$790,900.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$790,900.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
The City of Portland, the Subrecipient has awarded funds to Proud Ground, the Subgrantee to purchase five single family units
during the 4th quarter.  These homes are under rehabilitation and should be completed in the first two quarters of
2011.    Proud Ground operates a commuity land trust model and typically sells their homes to households earning less than
80% of the area median income.   

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$424,160.71

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

09/21/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$423,784.09

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This Activity was completed in the third quarter of 2010.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$0.00

$292,717.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$172,301.93

$83,362.32

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

($30,000.00)

To Date

03/15/2009

Direct Benefit (Households)

$172,301.93

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Umpqua Community Development Corporation (UCDC) has purchased three housing units under this Activity.  UCDC's goal is
to lease the properties to low income households.  Rehabilitation work is completed on two of the homes and third one is in
progress.  Oregon Housing and Community Services (OHCS) is expecting UCDC to lease all three properties in the first quarter
of 2011.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$0.00

$730,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$54,168.27

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$30,000.00

To Date

03/15/2009

Direct Benefit (Households)

$724,933.06

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Umpqua Community Development Corporation (UCDC) has purchased three single family homes under this Activity.  All three
homes have been rehabilitated and one home has been sold and the other two homes are being marketed for sale.  Oregon
Housing and Community Services is awaiting occupancy reporting on the home that is sold. This data should be entered in the
first quarter of 2011.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/6 1/6# of Households 0 0 100.00

0 0/0 1/6 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$4,754.59

$1,531,263.75

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$28,143.92

$4,754.59

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$216,662.00

To Date

03/15/2009

Direct Benefit (Households)

$1,515,923.65

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
To date, Washington County has awarded funds to non-profits who have purchased five single family homes for rental and one
home for sale to exclusively low income households.  This Activity will be completed by the second quarter of 2011.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Housing Units 6
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Activity Locations
Address City State Zip

NAHillsboro628 SE Heathcliff Lane 97123

NAHillsboro502 SE Bronte Way 97123

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/7# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$309,359.66

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$7,309.77

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$256,810.13

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Washington County the Subrecipient has awarded NSP funds to Habitat for Humanity, the Subgrantee to purchase one single
family home for sale to a low-moderate-middle-income (LMMI) household.   The County has also awarded Habitat for Humanity
another NSP grant to purchase one more single family to be rehabilitated and sold to an LMMI household. 
 
 

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

2/2# of Singlefamily Units 1
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$1,000,000.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Because this Activity involves land banking by the Housing Autority of Jackson County (HAJC) no Activity is expected before
sometime in the year 2013 or 2014.

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$0.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/60# of Housing Units 0

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 60 60# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$291,936.70

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$291,936.70

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

The City of Bend the Subrecipient awarded NSP funds to Habitat for Humanity to purchase foreclosed subdivsion lots to build
new homes for low income households in third quarter of 2010.  Habitat for Humanity will begin construction weather permitting
sometime in the first or second quarter of 2011.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Bend

$0.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$64,778.30

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$287,792.47

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Newberry Habitat for Humanity in La Pine Oregon completed the construction of three new homes under this activity in
December of 2010.  Oregon Housing and Community Services (OHCS) is awaiting documentation of occupancy on these
homes to enter into DRGR.  Newberry Habitat is planning to start construction on two more homes weather permitting in March
or April of 2011.  It is anticipated that Newberry Habitat will complete the construction of at least 9 homes under this Activity by
the end of the four year grant period ending March 16, 2013.

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$884,554.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$884,554.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$884,554.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Portland Housing Burearu, the Subrecipient has awarded NSP funds to Habitat for Humanity, the Subgrantee to purchase land
to build 22 single family homes for low income for low income households.  Construction is expected to begin in the third
quarter of 2011.

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00CITY OF BEND

$0.00$0.00City of Portland

$0.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$495,366.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$495,366.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$665.00

To Date

03/16/2009

Direct Benefit (Households)

$495,366.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

5-10-11 pe Kirsten Anderson, we are allowed to zero out expenditure and include in the total expenditure amount in the 2011
first quarter QPR
Portland Housing Bureau the Subrecipient has awarded NSP funds to Habitat for Humanity the Subgrantee to purchase land to
build 23 single family homes for low-moderate-middle-income (LMMI) households. Habitat for Humanity plans to begin
construction in the third quarter of 2011.   

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$82,508.88

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$1,607,954.40

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This Activity includes the general grant administration by Oregon Housing and Community Services (OHCS) and its nine
Subrecipients.  OHCS continues to manage the day to day administrative activities such as DRGR, draw requests and technical
assistance to Subrecipients and Subgrantees.  Subrecipients including the Cities of Springfield, Bend and Salem have
expended all of their administrative funds.  The other six Subrecipients have expended the bulk of their administrative funds but
still have some project work to complete. 
 

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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April 1, 2009 thru June 30, 2009 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$0.00

N/A

$311,194.32

$0.00

$0.00

$311,194.32

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$9,510,000.00

$19,600,000.00

Overall

Program Income Received

N/A

$9,510,000.00

NOTE: This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the
grantee Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the
total expenditure amount in the 2011 first quarter QPR to update DRGR. 
Oregon Housing & Community Services (OHCS) has sent grant agreements totalling $10,435,761 to nine sub-
recipients; subsequent amendments to grant agreements are being sent reflecting changes made based on the
Bridge Notice and ARRA.  OHCS has sent out a Request for Proposal (RFP) and is in the final stages of awarding
approximately $4,000,000 funds to carry out NSP activities. The remaining OHCS has funded one project under
Financing Mechanisms to date. The property was a single-family home located in a area of need in the Medford
Area. NSP funds used for this activity was $50,000.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$311,194.32

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$311,194.32

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,687.58

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $0.00 $7,350,000.00 $0.00

2, Purchase/Rehab $0.00 $8,640,000.00 $0.00
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3, Land Banking $0.00 $1,000,000.00 $0.00

5, Redevelop demolished or vacant property $0.00 $200,000.00 $0.00

6, Administration $311,194.32 $1,960,000.00 $311,194.32

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

8



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0

9



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00Clackamas County

$0.00$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

03/20/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

14



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/20 0/20# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/20 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/17 0/17# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/17 0/17# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/15 0/15# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/15 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

28



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,924.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,924.10

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$7,350,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$7,350,000.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

No activity to report at this time.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

0/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/46 0/46# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/46 0/46# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$200,000.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

No activity to report at this time.

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-DO NOT USE FURTHER

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The purchase and rehabilitation of foreclosed-upon single and multi-family homes by non-profit organizations and/or sub-
recipients to be sold or rented to individuals or families at or below 120% AMI. Rental properties will have rent limitations on the
units. Rehabilitation standards and limits will be outlined and agreed to by non-profit/sub-recipient.

Location Description:

Throughout the state in targeted block groups.

No activity to report at this time.

Activity Progress Narrative:

2-PR OBLIGATED FUNDS NEED TO BE
REALLOCATED

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/6 0/6# of Households 0 0 0

0 0/0 0/6 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$311,194.32

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$1,960,000.00

To Date

09/29/2008

N/A

$311,194.32

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

Oregon Housing & Community Services has drawn admin funds to pay for salaries, training, services and supplies. Funds
drawn were based on activities started on October 1, 2008 as allowed by Federal Register.

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$0.00

N/A

$473,594.27

$0.00

$0.00

$162,399.95

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$9,510,000.00

$19,600,000.00

Overall

Program Income Received

N/A

$0.00

NOTE: This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the
grantee Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the
total expenditure amount in the 2011 first quarter QPR to update DRGR. 
NSP Funding in Oregon has been awarded to 15 different Subgrantees around the state to serve all of the affected
and targeted foreclosure census tracts and/or block groups.  Oregon Housing and Community Services (OHCS) has
executed grant agreements with all Subgrantees.   OHCS staff has either provided group or one-on-one training
sessions with all Subgrantees.  In addition, OHCS staff has conducted two webinars with lenders and realtors
interested in providing NSP down payment assistance to eligible borrowers throughout the entire state.
 
Subrecipients have either expended or obligated approximately $550,000 in project funds however, they have not
requested reimbursements therefore are not entered into DRGR.  OHCS anticipates a substantial amount of project
draw requests it the fourth quarter of 2009 as OHCS and Subgrantees launch their respective NSP funding
initiatives.
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$423,594.27

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$423,594.27

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,687.58

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $50,000.00 $7,350,000.00 $50,000.00

2, Purchase/Rehab $0.00 $8,640,000.00 $0.00

3, Land Banking $0.00 $1,000,000.00 $0.00

5, Redevelop demolished or vacant property $0.00 $200,000.00 $0.00

6, Administration $112,399.95 $1,960,000.00 $423,594.27

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

03/20/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/20 0/20# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/20 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/17 0/17# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/17 0/17# Owner Households 0 0 0

23



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/15 0/15# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/15 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,924.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,924.10

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$50,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$50,000.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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Activity Locations
Address City State Zip

NAMedford3038 Edgewood Drive 97504

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$7,350,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/30/2009

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

Oregon Housing and Community Services (OHCS)
OHCS has completed one acquisition and will accept applications for additional applications beginning the first week of
November.
 
Entitlement Subgrantees
One Entitlement Subgrantee has reported one unit closed with $35,450 in down payment assistance however has not yet
drawn funds from OHCS.  This Subgrantee has also reported approximately $250,000 in funds obligated and scheduled to
close.  Other Subgrantees have reported about $275,000 in NSP fund obligations that are planning close in November or
December. Most of the Subgrantees will fund a few transactions and then draw funds on a monthly or bi-monthly basis
depending upon the level of activity and cash flow. 
 
Non-Profit Subgrantees
Non-Profit Subgrantees are just beginning to search for properties and make offers to acquire and rehabilitate single family
homes.  To date, one of these Subgrantees has made an offer.  Other Subgrantees are beginning to make offers on targeted
properties.  Some of these Subgrantees have been discussing acquisitions and now that their grant agreements are executed
and we anticipated they will be making offers in November and December.

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/46# of Housing Units 1

1/46# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/46 0/46# of Households 0 0 0

0 0/0 0/46 0/46# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

39



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

48



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

70



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/6 0/6# of Households 0 0 0

0 0/0 0/6 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

84



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$112,399.95

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$423,594.27

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

Oregon Housing and Community Services
Oregon Housing and Community Services (OHCS) has finalized the execution of grant agreements with nine Entitlement
Jurisdictions (Entitlement Subgrantees) and six Non-Profit entities (Non-Profit Subgrantees).  OHCS has conducted a formal
NSP training workshop with the Entitlement Subgrantees that included a complete program overview from acquisition to close
out.  OHCS has met with each of the Non-Profit Subgrantees to discuss their proposed projects and provide direct technical
assistance.
 
In addition, OHCS has reserved approximately $2,000,000 of NSP funds and designed, marketed and implemented an NSP
Financing Mechanisms Activities to serve households throughout the state not served by either of the two Subgrantees.  The
program will be launched on the OHCS website in November.  In September, OHCS conducted two separate webinars to train
lenders on how to access and administer NSP funds.  OHCS staff has received over 300 inquiries from interested home buyers
and mortgage lenders with home buyers interested in this program.  All persons that have requested program information will
receive email notification of NSP funding availability the first week of November 2009.
 
Entitlement Subgrantees
All of the Entitlements Subgrantees have completed their program planning and established their program policies for
implementing NSP and disbursing funds.  Most all of the these Subgrantees will implement the Financing Mechanism activity
through down payment assistance and some of Subgrantees will also have a rehabilitation component to their program.   About
half of these Subgrantees will grant funds to area Non-Profits that specialize in low and moderate income housing that can

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration
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meet the requirement to spend 25% of NSP funds on households earning less than 50% of the area median income.
 
Non-Profit Subgrantees
OHCS solicited applications in May and June for a $4,000,000 competitive pool of funds.  The applications were reviewed in
July and August and awarded at the end of August.  Since then OHCS staff have met with each of these six Subgrantees to
work with them on their specific program issues.  All of the Non-Profits Subgrantees will be purchasing, rehabilitating and
selling or leasing eligible foreclosed properties to qualified homebuyers.  Two of the Subgrantees are affiliates of Habitat for
Humanity, one operates a community land trust and the other four are affordable housing Non-Profits who develop both single
and multi-family affordable housing. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$0.00

N/A

$948,936.48

$0.00

$0.00

$475,342.21

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,600,000.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$2,587,289.81

$19,600,000.00

Overall

Program Income Received

N/A

($6,922,710.19)

NOTE: This QPR was revised on 5-23-11 per HUD Field Representative&rsquos authorization on 5-10-11.  As the
grantee Oregon Housing and Community Services (OHCS) is authorized to zero out expenditures and include in the
total expenditure amount in the 2011 first quarter QPR to update DRGR. 
Overall, Oregon Housing and Community Services (OHCS) has seen substantial progress in both Activity A and
Activity B.   It is important to note that in the 4th quarter of the 2009 there was a steep learning curve for private
lending institutions trying to learn how to meet NSP requirements.  OHCS and its Subgrantees have since
established several lending partners and with the extension of the first time homebuyer tax credit we expect a flurry
of activity in the winter and spring of 2010.  Getting trained and experienced lenders on board is key to accelerating
and enhancing the performance of the program.  In addition, OHCS has added internal staff to work exclusively on
the Financing Mechanisms Activity which will enhance performance in the first quarter of 2010.
 
One of the issue OHCS needs to work on is getting address data entered into DRGR including the obligated funds. 
You will note in the narrative there is a substantial amount of funds obligated but OHCS has fallen behind on data
entry.  Because OHCS staff resources have been predominately devoted to assisting Subrecipients and
administering the State NSP Loan Program, not enough time has been spent on DRGR data entry therefore, OHCS
understands the need to remedy this deficiency in the month of February 2010.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$546,661.27

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$546,661.27

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,687.58

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $47,718.00 $7,350,000.00 $97,718.00

2, Purchase/Rehab $304,557.21 $8,640,000.00 $304,557.21

3, Land Banking $0.00 $1,000,000.00 $0.00

5, Redevelop demolished or vacant property $0.00 $200,000.00 $0.00

6, Administration $123,067.00 $1,960,000.00 $546,661.27

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

03/20/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/20 0/20# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/20 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/17 0/17# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/17 0/17# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

0/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/15 0/15# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/15 0/15# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,924.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,924.10

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$17,938.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$67,938.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

5/10/11 per Kirsten Anderson at HUD CPD, we are to zero out all expenditures and report is the first quarter 2011

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

32



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0

33



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$122,732.60

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$29,780.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($7,227,267.40)

To Date

03/16/2009

Direct Benefit (Households)

$29,780.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

5-10-11 Per Kirsten Anderson at HUD CPD, we are to zero out all expenditures and include in the total amount in the frst
quarter 2011 QPR
There are two components to the Oregon Housing and Community Services (OHCS) Financing Mechanisms program: 1) Nine
separate Subrecipients comprised of the 9 of the largest cities and metropolitan counties in Oregon referred to as our
Guaranteed Subrecipients (GSRs) 2) the OHCS State Program (State Loan Program) that is administered by OHCS staff
covering the more rural and small city NSP eligible areas not covered by the larger cities and counties.
 
The GSRs have closed approximately 15 loans around the state and just began submitting draw requests in January of 2010. 
The GSRs fund the NSP loans up front from their cash reserves and then request reimbursement from OHCS.  OHCS is
currently reviewing about 15 NSP loan files for reimbursement.
 
The State Loan Program has now closed four loans and will close two more next week for a total of $192,253.  Currently there
six more applicants in the pipeline wherein we can expect another $200,000 to be expended in the next 30 days.   As our
lending community becomes more skilled at mastering NSP compliance requirements we expect to obligate at least $1,000,000
by May 2010. 

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00State of Oregon
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/46# of Housing Units 0

1/46# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/46 0/46# of Households 0 0 0

0 0/0 0/46 0/46# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

49



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$304,557.21

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-DO NOT USE FURTHER

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$304,557.21

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The purchase and rehabilitation of foreclosed-upon single and multi-family homes by non-profit organizations and/or sub-
recipients to be sold or rented to individuals or families at or below 120% AMI. Rental properties will have rent limitations on the
units. Rehabilitation standards and limits will be outlined and agreed to by non-profit/sub-recipient.

Location Description:

Throughout the state in targeted block groups.

Oregon Housing and Community Services (OHCS) has seen significant progress from its non-profit Subgrantees since the last
quarter.  The obligations for purchase / rehabilitation or Activity B have been obligated as follows:

    •  Umpqua CDC =                                    $580,485
    •  Newburry Habitat for Humanity =              $205,000
    •  Community Connections of NE Oregon = $103, 900
    •  Housing Authority of Yamhill County =          $35,000
TOTAL FUNDS OBLIGATED                                  $924,385
 
Umpqua CDC is the top performer at this time however, the other non-profits listed above are searching for other properties to
acquire.  Note that most of the non-profits are in areas of Oregon where foreclosure rates are high but the distance between
cities within their jurisdictions can be as much as 150 miles apart therefore making it more difficult to efficiently administer the
program.  In the event any of these non-profits obligate or expend all of their funds OHCS can considering shifting NSP funds
from other Subgrantees to the non-profits with the most production.  Also note there are two other non-profits not listed above
that are searching for properties in their respective service areas.  Finally note that the non-profits did not receive their funding
awards until last fall and have been busy re-tooling their organizational capacity to meet the regulatory requirements of

Activity Progress Narrative:

2-PR OBLIGATED FUNDS NEED TO BE
REALLOCATED

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab
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administering NSP.
 
One of the Guaranteed Subrecipients (GSR) noted under Financing Mechanisms identified under the financing mechanisms
has closed two NSP loans with non-profits that provide housing for households at or below 50% AMI.  The amount of NSP
funds on these two transaction is about $400,000.  Another GSR has closed one loan with a land trust for about $200,000 and
plans to close several more loans with this same land trust.  Note however, both of these GSRs are implementing their
programs in the Portland Metropolitan market where cost of housing regardless of foreclosed status or not is relatively high.   

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

58



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0

67



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$81,546.21

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$81,546.21

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

5-10-11 Per Kirsten Anderson, we are toi zero out expenditure and include in the total amount in the 2011 first quarter QPR

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/6 0/6# of Households 0 0 0

0 0/0 0/6 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$223,011.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$223,011.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

5-10-11 per Kirsten Anderson at  HUD CPD, we are to zero out expenditure and include in the total amount 2011 first quarter
QPR

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

74



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$123,067.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$546,661.27

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

Administrative activities by Oregon Housing and Community Services (OHCS) have been focused on assisting Subrecipients
with general administrative issues especially the regulatory process for meeting NSP Financing Mechanism requirements.  In
addition, many Subrecipients need guidance on Activity B, Purchase / Rehab on transactions wherein non-profits acquire
properties to house low income persons.
 
To date, only one of nine Subrecipients has requested administrative funds however we expect several draw requests for these
funds in the months of February and March. 

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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