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Grant Number:
B-09-CN-OR-0056

Grantee Name:
Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$849,209.29

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,678,844.29

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

This grant application for approximately $26.2 million would fund activities within portions of seven counties in Oregon, including Clackamas,
Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties. Consortium members include the Oregon Housing and Community
Services Department, Clackamas
County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an evaluation of all census tracts
within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the NSP2 program. These target
area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington counties.
As background for the evaluation process used to select target areas, Oregon’s unemployment rate was 12.0% in April 2009, the second
highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for the
second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state’s most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna, Harry &
David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics, Innovation,
Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job losses. 
Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs.  Transportation,
warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon’s foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.

Active

QPR Contact:Grant Status:
Alycia Howell

Grant Award Amount:
$6,829,635.00
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Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the mector since May 2007. Corresponding to the high rat

Target Geography:

unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in Oregon with
rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon. Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost loans
according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
Washington County’s Consolidated Planning reported a significant increase in needed community services county-wide.  The number of public
service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174 for the
2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the dollar
value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this “overbuilding” trend. The
average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported 1,800
foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestimatedproperty value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average
foreclo

Target Geography:

sure sales price was $186,600. These values are similar to median home prices in 2004. 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area’s median income. 
Medford’s unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60 days or more
delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
financial training and education. Activities under Category B will include acquisition and rehabilitation or
redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
county will partner with the Hacienda Community Development Corporation in order to expand
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homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
addition, they plan to partner with various non-profit organizations in the target areas to purchase
foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
median income for that area. The City of Medford intends to partner with the Jackson County Housing
Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
options for families at or below 50% of the median income.
The Consortium’s lead agency, Oregon Housing and Community Services Department (OHCS), proposes
to use $5 million of grant funds to support Governor Kulongoski’s ten-year initiative to end homelessness
in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
housing for homeless individuals and families. There are state funds available for this activity stemming
from the state’s recently passed Document Recording Fee; approximately 10% of the revenue generated by
the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
funds will be available to cover the projects’ operating costs and NSP2 grant funds will be used for
acquisition and rehabilitation activities.

Propose

Program Approach:

ll OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with the exception that that reallocation of
funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Alycia Howell, Program Analyst
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2109
Email: Alycia.howell@oregon.gov

Program Approach:

ere the investment of grant proceeds will have a significant impact in
arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to
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changes in needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current
activity to a newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for
the budget of all activities does not exceed a consortium member’s proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o        NSP-2 administrationshall followa

Program Approach:

ing ways:
• Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
homes within the target areas, with a projected impact on approximately 340 – 360 homes.
• Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
areas. 
• Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
these residents will help improve their overall economic and social stability by providing them with
safe, affordable housing opportunities and reducing their overall costs of living. These actions will
help stabilize the economic and social fabric of the target areas.
• Address homelessness in the target areas through programs to be undertaken by OHCS in
cooperation with other Consortium members and local communities. Addressing homelessness in
these areas will reduce social service costs, improve economic opportunities, and address quality of
life issues for people who are homeless or threatened with homelessness, as well as for the target
areas in general.
• Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
appearance quality of the housing stock in the target areas which will in turn result in increased
investment by other property owners. These changes will have short and long-term economic
benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
will occur during this time period. Because the proposed efforts also are intended to ensure continuing
affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
and outreach in order to reach this target population; they will also coordinate with other agencies that work
with the target population in order to reach as many eligible persons as possible. They will use existing
HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrgtaraithCnrlO

Program Approach:

egon counties to purchase
and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
local non-profit partners also intend to use a “ground lease” model to ensure long-term affordability of
acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
program, recipients’ incomes must be below 50% of AMI. This program represents approximately 19% of
total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
ownership opportunities to families below 50% AMI. Washington County has requested approximately
$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
provide rental and ownership opportunities to individuals and families below 50% of AMI.
Together, these proposals total approximately $11.25 million (assuming all seven Washington County
homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
• The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
development of affordable housing. Up to $100,000 will be available per project for developing
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$0.00

N/A

$6,829,635.00

$0.00

$0.00

$0.00

Total Obligated

$313,639.24

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$7,678,844.29

$336,159.25 $849,209.29

Match Contributed

     Program Funds Drawdown

To Date

$7,143,274.24

$7,143,274.24

$7,678,844.29

Overall

Program Income Received

$503,699.05

$0.00

affordable housing for the homeless. OHCS will evaluate the sub-grantee’s needs for additional
state funds to complete the acquisition and redevelopment projects.
• The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
this work is $69,000 and will come from a variety of non-federal sources that are all administered
and allocated by the state. Clackamas County is also receiving leverage for providing housing and
services to individuals with developmental disbilities through the Edwards Center. State sources
will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
• Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing•ThCityofBenwilommiupto$20,00offfodabeousngeerustFudsnnualy frbr&

Program Approach:

tthree years for this program.
• The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
purchase and rehabilitation of approximately 81 townhomes.
The program would be administered by the lead grant agency, the OHCS department. As an entitlement
agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
approach as the DRGR funds. NSP2 funds will be processed in the following manner:
• Consortium members will request fund draw downs. Members must provide program activity,
property address, dollar request and other necessary information to record properly in the online
DRGR system.
• NSP2 program staff at OHCS will input draw request into database and enter activity information
into the DRGR system.
• The Financial Management Division (FMD) will be electronically notified of draw request.
• The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
to create vouchers and others will only have the authority to approve vouchers in order to provide
quality control.
• Funds will be disbursed to Consortium members for specific project activity.
Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
that program regulations, policies and procedures were followed, checklists and proper documentation was
maintained. OHCS will track potentially unstable program elements and continue regular communication
Neighborhood Stabilization Program 2 Application July 13, 2009
The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
with program managers to ensure that stability is restored and compliance with program requirements is
maintained.
Together, Consortium members have had substantial experience managing these types of neighborhood
stabilization activities. The Consortium, in cooperation with other organizations, has successfully
completed the following activities in the past 24 months:
• Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
homes.
• Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
and rehabilitation.
• Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
affordable housing for over 150 families.
• Planned and began construction of a 12-unit subdivision to provide home purchasing options for
low- and moderate-income households.
The Consortium is well qualified to receive and administer this grant award. Consortium members have a
proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihousholdin ned, ando usegrantrocees iaeas

$0.00 $7,143,274.24Total Funds Drawdown
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Overall Narrative for the 1st Quarter of 2016: January 1, 2016 to March 31, 2016                                          
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 Consortium continues to
conduct required administrative tasks as needed including: 1) processing reimbursements for consortium members;
2) managing the program budget, activities and applicable narratives into DRGR; 3) providing ongoing technical
assistance to consortium members and the general public, and 4) reviewing activity records.  In the 4thQuarter of
2015, OHCS did not receive reimbursement requests to process.  With only two active members and the reduced
amount of foreclosed homes in their areas, activities are taking longer to find.                         
Summary of Activities for Consortium Members:                                                                                         
City of Bend: The City of Bend has no had activity during the 1st Quarter of 2016 to report. 
Washington County:  The County of Washington has no had activity during the 1st Quarter of 2016 to report.  
Overall Program Progress: Things are slowing down in the NSP-2 program as minimal funds are available and
property prices are slowly rising, making purchasing a home for low to moderate income households difficult. With
all Grant Funds expended there are only two members with Program Income available to use for projects. OHCS
expects these funds will be expended during 2016.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$656,657.39

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$656,657.39

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $656,657.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,621,293.13

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $728,914.10 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $0.00 $0.00
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NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $656,657.39 $632,876.58

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,758,240.00 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

5-RDV / Redevelopment for New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$245,700.50

$16,000.00

$0.00

$16,000.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$16,000.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$0.00     Program Funds Drawdown $229,700.50

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 0

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/10 0/0 6/10# of Households 0 0 100.00

0 6/10 0/0 6/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,213.60

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$303,213.60

$50,535.60

$0.00

$25,267.80

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$50,535.60

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $252,678.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 6/6 6/6# of Households 0 0 100.00

0 0/0 6/6 6/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

NSP2-FM / NSP2 FINANCE MECHANISMSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$241,927.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources $241,927.14

$83,255.00

$158,672.14

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Responsible Organization:

Acquisition - general Under Way

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Bend PI
Program Income Account:
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Match Contributed $0.00

$21,780.00

$158,672.14

     Program Income Drawdown

Program Income Received $85,330.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

1-FM-BEND-LH

Location Description:

No activity to report

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$158,672.14$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $158,672.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,593,825.39

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,593,825.39

$292,678.40

$0.00

$195,110.40

$1,275,046.99

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$407,198.40

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

No activity to report

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,979.60

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$595,979.60

$0.00

$0.00

$0.00

$595,979.60

$595,979.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$14,878.05

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$595,979.60

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,142.58

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,142.58

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,365.29

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$229,365.29

$67,001.05

$0.00

$28,001.05

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$67,001.05

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $162,364.24

Washington County NSP-2 PI
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00

NSP2-PR / NSP2 PURCHASE REHABProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LH - 25% Set-Aside CITY OF BEND

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-BEND-LH

Activitiy Category:

02/11/201304/09/2010

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Program Income Account:
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Overall

$646,016.16

Total Projected Budget from All Sources

Match Contributed

$646,016.16

$0.00

$0.00

$50,000.00

$646,016.16

$646,016.16

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$100,000.00

$0.00

Jan 1 thru Mar 31, 2016

$161,983.43

$0.00

N/A

$0.00

To Date

$646,016.16

Total Funds Expended $0.00

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Properties 0

1/8#Energy Star Replacement 0

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

$0.00     Program Funds Drawdown $484,032.73

Bend PI
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Housing Units 0

8/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/4 0/0 8/4# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 7/2 0/0 7/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$401,367.31

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$401,367.31

$0.00

$0.00

$0.00

$401,367.31

$401,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$109,200.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$94,321.95

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$401,367.31

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $307,045.36

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/1 3/1# of Households 0 0 100.00

0 0/0 3/1 3/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$516,320.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $516,320.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,287,150.66

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,287,150.66

$0.00

$0.00

$0.00

$1,287,150.66

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00     Program Funds Drawdown $1,287,150.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

14/14#Energy Star Replacement 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/14 0/0 18/14# of Households 0 0 100.00

0 18/14 0/0 18/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00     Program Funds Drawdown $684,178.01

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

10/31/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

THIS ACTIVITY IS FOR PURCHASE/REHAB PROJECTS FOR LMMI HOUSEHOLDS

Location Description:

PROJECTS IN THIS ACTIVITY WILL BE WITHIN WASHINGTON COUNTY

The County of Washington was awarded State Pool Funds from NSP-1 and is used these funds to purchase and rehab one
project.  The project was recently occupied by an NSP eligible household.

Activity Progress Narrative:

NSP2 PURCHASE REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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January 1, 2015 thru March 31, 2015 Performance Report

B-09-CN-OR-0056Grant:

OregonGrantee:
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$410,349.24

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,239,984.24

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
Consortium members include the Oregon Housing and Community Services Department, Clackamas
County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon’s unemployment rate was 12.0% in April 2009, the second
highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for the
second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state’s most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna, Harry &
David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics, Innovation,
Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job losses. 
Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs.  Transportation,
warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon’s foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.

Active

QPR Contact:Grant Status:
Alycia Howell

Grant Award Amount:
$6,829,635.00
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

ion sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties
have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County’s Consolidated Planning reported a significant increase in needed community services county-wide.  The number of public
service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174 for the
2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the dollar
value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this “overbuilding” trend. The
average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported 1,800
foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point. Themedianestimat

Target Geography:

ed property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price was
$186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area’s median income. 
Medford’s unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60 days or more
delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
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as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
financial training and education. Activities under Category B will include acquisition and rehabilitation or
redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
county will partner with the Hacienda Community Development Corporation in order to expand
homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
addition, they plan to partner with various non-profit organizations in the target areas to purchase
foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
median income for that area. The City of Medford intends to partner with the Jackson County Housing
Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
options for families at or below 50% of the median income.
The Consortium’s lead agency, Oregon Housing and Community Services Department (OHCS), proposes
to use $5 million of grant funds to support Governor Kulongoski’s ten-year initiative to end homelessness
in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
housing for homeless individuals and families. There are state funds available for this activity stemming
from the state’s recently passed Document Recording Fee; approximately 10% of the revenue generated by
the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
funds will be available to cover the projects’ operating costs and NSP2 grant funds will be used for
acquisition and rehabilitation activities.

Propose

Program Approach:

p;  NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with
the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Program Approach:

he following ways:
• Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
homes within the target areas, with a projected impact on approximately 340 – 360 homes.
• Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
areas. 
• Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
these residents will help improve their overall economic and social stability by providing them with
safe, affordable housing opportunities and reducing their overall costs of living. These actions will
help stabilize the economic and social fabric of the target areas.
• Address homelessness in the target areas through programs to be undertaken by OHCS in
cooperation with other Consortium members and local communities. Addressing homelessness in
these areas will reduce social service costs, improve economic opportunities, and address quality of
life issues for people who are homeless or threatened with homelessness, as well as for the target
areas in general.
• Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
appearance quality of the housing stock in the target areas which will in turn result in increased
investment by other property owners. These changes will have short and long-term economic
benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
will occur during this time period. Because the proposed efforts also are intended to ensure continuing
affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
and outreach in order to reach this target population; they will also coordinate with other agencies that work
with the target population in order to reach as many eligible persons as possible. They will use existing
HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
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persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrgtar

Program Approach:

as in the Central Oregon counties to purchase
and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
local non-profit partners also intend to use a “ground lease” model to ensure long-term affordability of
acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
program, recipients’ incomes must be below 50% of AMI. This program represents approximately 19% of
total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
ownership opportunities to families below 50% AMI. Washington County has requested approximately
$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
provide rental and ownership opportunities to individuals and families below 50% of AMI.
Together, these proposals total approximately $11.25 million (assuming all seven Washington County
homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
• The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
development of affordable housing. Up to $100,000 will be available per project for developing
affordable housing for the homeless. OHCS will evaluate the sub-grantee’s needs for additional
state funds to complete the acquisition and redevelopment projects.
• The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
this work is $69,000 and will come from a variety of non-federal sources that are all administered
and allocated by the state. Clackamas County is also receiving leverage for providing housing and
services to individuals with developmental disbilities through the Edwards Center. State sources
will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
• Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing•ThCityofBenwilommiupto$20,00offfodabeousngeerust

Program Approach:

Funds annually for
three years for this program.
• The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
purchase and rehabilitation of approximately 81 townhomes.
The program would be administered by the lead grant agency, the OHCS department. As an entitlement
agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
approach as the DRGR funds. NSP2 funds will be processed in the following manner:
• Consortium members will request fund draw downs. Members must provide program activity,
property address, dollar request and other necessary information to record properly in the online
DRGR system.
• NSP2 program staff at OHCS will input draw request into database and enter activity information
into the DRGR system.
• The Financial Management Division (FMD) will be electronically notified of draw request.
• The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
to create vouchers and others will only have the authority to approve vouchers in order to provide
quality control.
• Funds will be disbursed to Consortium members for specific project activity.
Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
that program regulations, policies and procedures were followed, checklists and proper documentation was
maintained. OHCS will track potentially unstable program elements and continue regular communication
Neighborhood Stabilization Program 2 Application July 13, 2009
The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
with program managers to ensure that stability is restored and compliance with program requirements is
maintained.
Together, Consortium members have had substantial experience managing these types of neighborhood
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N/A

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$7,214,145.24

To Date

$7,139,647.12

$7,214,145.24

Overall

$39,000.00

$0.00

stabilization activities. The Consortium, in cooperation with other organizations, has successfully
completed the following activities in the past 24 months:
• Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
homes.
• Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
and rehabilitation.
• Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
affordable housing for over 150 families.
• Planned and began construction of a 12-unit subdivision to provide home purchasing options for
low- and moderate-income households.
The Consortium is well qualified to receive and administer this grant award. Consortium members have a
proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihousholdin ned,

Program Approach:

r />and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member’s proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o      &nbs

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Alycia Howell, Program Analyst
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2109
Email: Alycia.howell@oregon.gov
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$0.00

$6,826,007.88

$0.00

$0.00

$0.00

$313,639.24

$0.00

Total Funds Expended

     Program Income Drawdown

$102,700.00 $513,049.24

Match Contributed

     Program Funds Drawdown

$7,139,647.12

Program Income Received

Overall Narrative for the 1st  Quarter of 2015: January 1, 2015 to March 31, 2015
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 Consortium continues to
conduct required administrative tasks including: 1) processing reimbursements for consortium members; 2)
managing the program budget, activities and applicable narratives into DRGR; 3) providing ongoing technical
assistance to consortium members and the general public, and 4) reviewing activity records, occupancy and
National Objective Met in anticipation of close-out.
Summary of Activities for Consortium Members:                                                                                            
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend has expended all funds under three program activities. Their original target was a
total of 45 units however, since they have been extremely successful with lowering the subsidy amount per unit they
have been able to increase their NSP assisted production to 175% of their original housing unit goals. Under Activity
A, Financing Mechanisms the City has closed eight (8) down payment assistance loans for low income (LH25 –
households earning less than 50% of the area median income – AMI) borrowers and fifty (50) down payment
assistance loans for low moderate middle income borrowers (LMMI – households earning less than 120% of the
area median income). Currently eleven (11) of these homes have been re-sold generating a total of $275,638 in
Program Income. Under Activity B, Purchase-Rehabilitation, the City has closed two loans for Habitat for Humanity,
four loans Central

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$653,030.27

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$653,030.27

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $662,428.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,522,038.13

Overall Benefit Percentage (Actual)

$0.00 $7,139,647.12Total Funds Drawdown
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Oregon Veterans Outreach and two loans for the Madras Union Gospel Mission for a rental property for LH25
households. The City has expended all project grant funds; and has occupancy information for all funded rental
units. The City worked with Habitat for Humanity/Sisters on a 5-RDV-LMMI Project, this project has been completed
and occupied with 10 single families of moderate income (LMMI). They are currently working with the Habitat in
Redmond with five (5) homes planned for LH25 households with three (3) reported occupied. The City anticipates
the Habitat in Redmond project to be completed by the end of 2015.  The City of Bend is still an active member of
the NSP-2 Consortium; they have a substantial amount of Program Income available for use. The City continues to
look for additional NSP-2 eligible activities in their community.
City of Medford: The City of Medford has completed its NSP-2 program. The City has expended all of their project
funds; and returned $98 Admin. The City has compted three low-to-moderate income Activity A homebuyer
assistance transactions and six middle income homeownership transactions by Habitat for Humanity (HFH) which
have been sold and occupied.  All 9 low income rental units by the Housing Authority of Jackson County financed
with Medford NSP-2 funds are completed and occupied as of year-end 2011. OHCS does not anticipate Medford
participating in any future NSP-2 activities. 
City of Salem: The City of Salem has forfeited its NSP allocation of about $70,000 to other members of the
Consortium. The reason for this forfeiture is that their funding allocation was too small to have a neighborhood
impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the Counties of
Clackamas and Washington. 
Clackamas County: Clackamas County (the “County”) has funded 12 Activity A, homebuyer assistance transactions;
all 12 housing units are occupied.  The County also funded 3 Activity B, for acquisition and rehabilitation assistance
to the local community land trust, with all 3 units occupied. During the second quarter of 2013, Clackamas County
returned $1,944.24 Program Income (PI) and $1,584.09 original Grant Funds. The PI was receipted into OHCS
Admin; and swapped for grant funds. All funds were placed into the State Pool for future reallocation; Clackamas
County has closed all NSP-2 Activities.
Washington County: Washington County has expended all of its original NSP allocation of funds. To date, under
Activity A Financing Mechanisms, the County has completed or closed four down payment assistance loans for Low
Moderate and Middle Income (LMMI) households; under Activity B, purchase/rehabilitation, the County closed three
loans with non-profits who provide LH25 rental housing (LH25 = households with incomes less than 50% of the area
median income) and one loan to Habitat for Humanity that provided a homeownership opportunity to one LH25
household, all projects are occupied. The County has recently expended funds to purchase a new property for a 2-
PR-LMMI Project using their Program Income from a resale 1-FM project and additional program income received
from the NSP-1 State Pool. With this Purchase/Rehab project, it is anticipated additional Program Income will be
received back into the program for use on another Purchase/Rehab project. All activities will be reported under NSP-
2.
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering our program under Activity B, Purchase-Rehabilitation to provide Permanent Supportive Housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,287,150 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding was used for either capital costs or
supportive services. OHCS has funded 18 units under its PSH Program. OHCS’ original goal was 10 units but
through leveraging state funds and working with other consortium members there were 26 PSH units funded under
this initiative (note – Medford funded 8 of the units through its NSP-2 funding allocation). The NSP-2 funding has
been expended with all PSH projects occupied as of the second quarter of 2013. OHCS created a State Pool
Activity, for returned funds or Program Income received by OHCS, these funds will be placed for future reallocation
on a first-come, first-served basis. Currently the OHCS Pool has $3,627.12 in available funds. OHCS is looking to
reallocate these funds to an active NSP-2 Member prior to the September 30, 2015 deadline.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $3,627.12 $0.00
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NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $658,801.27 $629,249.46

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,354,305.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

5-RDV / Redevelopment for New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the “City”) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the activity will be
restricted to low income households (LH25) or those earning less than 50% of the area median income.  The City allocated
$229,700 in NSP funds for the acquisition of land by two local chapters of Habitat for Humanity (HFH), located in the Cities of
Redmond and Sisters, all funds have been fully expended. Redmond HFH

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

$0.00     Program Funds Drawdown $229,700.50

Bend PI
Program Income Account:
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has occupancy in three (3) of the five (5) units in the Juniper Subdivision and Sisters HFH has all five (5) units
occupied. Habitat Redmond reported one occupancy in 1st Quarter 2015 and will be reporting additional occupancy during the
2nd Quarter of 2015. HFH has chosen a homeowner for the final home. Construction on this project has already started and
anticipated to be completed by early fall 2015.

Activity Locations
Address County State ZipCity Status / Accept

962 SW 27th Street Redmond Oregon 97756-1388 Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 1

6/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/10 0/0 6/10# of Households 1 1 100.00

0 6/10 0/0 6/10# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
10 single family low-to-moderate homes built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $252,678.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
6 single family low-to-moderate homes built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 6/6 6/6# of Households 0 0 100.00

0 0/0 6/6 6/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP-2 State Pool / NSP-2 State PoolProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,627.12

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $3,627.12

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2 State Pool

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

N/A

03/09/2014

$0.00

To Date

06/20/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

NSP-2 State PoolActivity Title:

Project Number:

NSP-2 State Pool

Project Title:

NSP-2 State Pool

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

This account is being set up for funds being returned from Sub Recipients for future reallocation

Location Description:

Oregon Housing and Community Services - Salem, OR

The State Pool balance remains the same.  OHCS intends to reallocate the funds to an active member of the NSP-2
Consortium prior to the September 30, 2015 deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-ADMIN / NSP2 ADMIN FUNDSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

6-BEND-ADMIN

Activitiy Category:

02/11/201304/09/2010

Administration Under Way

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS
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Benefit Type:

Overall

$197,155.57

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$197,155.57

$0.00

$0.00

$0.00

$191,384.57

$191,384.57

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

$9,836.57

$0.00

N/A

$0.00

To Date

 (  )

$191,384.57

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the “City”) continues to conduct ongoing administrative duties including contract administration.  The City of
Bend has expended total Admin to date $191,384.57 which includes $12,707.57 Program Income; and has $2,871.00 Program
Income remaining. The City did not request a draw for Admin funds during 1st Quarter 2015.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00CITY OF BEND

$191,384.57$0.00City of Bend2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $181,548.00

Bend PI
Program Income Account:
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$81,201.00

$0.00

$0.00

$0.00

$81,201.00

$81,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$0.00

$12,000.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$12,000.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$81,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$81,201.00$0.00CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,201.00

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,373.95

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$17,373.95

$0.00

$0.00

$0.00

$17,373.95

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$0.00City of Medford

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,373.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$302,323.29

$302,323.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$0.00

$1,944.24

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$1,944.24

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$302,323.29

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Sub Recipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons.  OHCS is evaluating remaining Program Funds in the State Pool available to re-allocate in preparation of close-out. 
There are no available funds in Oregon-Admin to expend.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$302,323.29$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $300,379.05

OHCS Admin PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.  Washington County received Program Income from the sale of an Activity A property during the second quarter of
2013. Washington County has chosen to use all Program Income received for their current project activity. Washington’s Admin
will remain closed until funds are available to reallocate to Admin.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $58,264.84

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-FM / NSP2 FINANCE MECHANISMSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,672.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources $158,672.14

$0.00

$158,672.14

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Responsible Organization:

Acquisition - general Completed

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$0.00     Program Funds Drawdown $158,672.14

Bend PI
Program Income Account:
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Match Contributed $0.00

$0.00

$158,672.14

     Program Income Drawdown

Program Income Received $63,550.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

1-FM-BEND-LH

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied. The City has reported a total of $63,550 in Program Income received
from the re-sale of properties. A portion of the total received has been allocated to Admin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$158,672.14$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,146.99

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,301,146.99

$0.00

$0.00

$102,700.00

$1,275,046.99

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$212,088.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
50 single family low-to-moderate income homes sold and occupied.  To date, The City has received a total of $212,088 in
Program Income from properties that have re-sold.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,256,371.99

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

50/49# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,979.60

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$595,979.60

$0.00

$0.00

$0.00

$595,979.60

$595,979.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$14,878.05

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$595,979.60

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
12 single family low-to-moderate income homes sold and occupied. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$595,979.60$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,142.58

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,142.58

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL
= 3 single family low-to-moderate income homes sold and occupied. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$201,364.24

$39,000.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$39,000.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL
= 4 single family low-to-moderate income homes sold and occupied. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $162,364.24

Washington County NSP-2 PI
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Properties 0

4/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00

NSP2-PR / NSP2 PURCHASE REHABProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LH - 25% Set-Aside CITY OF BEND

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-BEND-LH

Activitiy Category:

02/11/201304/09/2010

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB
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Overall

$646,016.16

Total Projected Budget from All Sources

Match Contributed

$646,016.16

$0.00

$0.00

$0.00

$646,016.16

$646,016.16

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$50,000.00

$0.00

Jan 1 thru Mar 31, 2015

$161,983.43

$0.00

N/A

$0.00

To Date

$646,016.16

Total Funds Expended $0.00

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied. 

Activity Progress Narrative:

$646,016.16$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Properties 0

1/8#Energy Star Replacement 0

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

$0.00     Program Funds Drawdown $484,032.73

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Housing Units 0

8/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/4 0/0 8/4# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 7/2 0/0 7/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL
= zero single family low income homes sold and occupied. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$401,367.31

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$401,367.31

$0.00

$0.00

$0.00

$401,367.31

$401,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$109,200.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$94,321.95

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$401,367.31

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL
= 3 single family low income homes sold and occupied. 

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$401,367.31$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 0

$0.00     Program Funds Drawdown $307,045.36

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/1 3/1# of Households 0 0 100.00

0 0/0 3/1 3/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$516,320.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL
= 9  low income rental units occupied. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$516,320.66$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $516,320.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,287,150.66

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,287,150.66

$0.00

$0.00

$0.00

$1,287,150.66

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL
= 22 low income rental units occupied. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,287,150.66$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $1,287,150.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

14/14#Energy Star Replacement 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/14 0/0 18/14# of Households 0 0 100.00

0 18/14 0/0 18/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL
= 4 low income rental units occupied. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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April 1, 2015 thru June 30, 2015 Performance Report
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$513,050.04

Obligation Date: Award Date:
02/11/2010

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,342,685.04

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

This grant application for approximately $26.2 million would fund activities within portions of seven counties in Oregon, including Clackamas,
Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties. Consortium members include the Oregon Housing and Community
Services Department, Clackamas
County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an evaluation of all census tracts
within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the NSP2 program. These target
area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington counties.
As background for the evaluation process used to select target areas, Oregon’s unemployment rate was 12.0% in April 2009, the second
highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for the
second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state’s most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna, Harry &
David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics, Innovation,
Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job losses. 
Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs.  Transportation,
warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon’s foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.

Active

QPR Contact:Grant Status:
Alycia Howell

Grant Award Amount:
$6,829,635.00

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the mector since May 2007. Corresponding to the high ratof unemployment in Central
Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and
3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon. Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost loans
according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
Washington County’s Consolidated Planning reported a significant increase in needed community services county-wide.  The number of public
service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174 for the
2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the dollar
value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this “overbuilding” trend. The
average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported 1,800
foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestimatedproperty value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average
foreclosure sales price was $186,600. These values are similar to median home prices in 2004. 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area’s median income. 
Medford’s unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60 days or more
delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
financial training and education. Activities under Category B will include acquisition and rehabilitation or
redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
county will partner with the Hacienda Community Development Corporation in order to expand
homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
addition, they plan to partner with various non-profit organizations in the target areas to purchase
foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
median income for that area. The City of Medford intends to partner with the Jackson County Housing
Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
options for families at or below 50% of the median income.
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The Consortium’s lead agency, Oregon Housing and Community Services Department (OHCS), proposes
to use $5 million of grant funds to support Governor Kulongoski’s ten-year initiative to end homelessness
in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
housing for homeless individuals and families. There are state funds available for this activity stemming
from the state’s recently passed Document Recording Fee; approximately 10% of the revenue generated by
the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
funds will be available to cover the projects’ operating costs and NSP2 grant funds will be used for
acquisition and rehabilitation activities.

Proposeowing ways:
• Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
homes within the target areas, with a projected impact on approximately 340 – 360 homes.
• Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
areas. 
• Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
these residents will help improve their overall economic and social stability by providing them with
safe, affordable housing opportunities and reducing their overall costs of living. These actions will
help stabilize the economic and social fabric of the target areas.
• Address homelessness in the target areas through programs to be undertaken by OHCS in
cooperation with other Consortium members and local communities. Addressing homelessness in
these areas will reduce social service costs, improve economic opportunities, and address quality of
life issues for people who are homeless or threatened with homelessness, as well as for the target
areas in general.
• Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
appearance quality of the housing stock in the target areas which will in turn result in increased
investment by other property owners. These changes will have short and long-term economic
benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
will occur during this time period. Because the proposed efforts also are intended to ensure continuing
affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
and outreach in order to reach this target population; they will also coordinate with other agencies that work
with the target population in order to reach as many eligible persons as possible. They will use existing
HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrgtaraithCnrl Oregon counties to purchase
and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
local non-profit partners also intend to use a “ground lease” model to ensure long-term affordability of
acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
program, recipients’ incomes must be below 50% of AMI. This program represents approximately 19% of
total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
ownership opportunities to families below 50% AMI. Washington County has requested approximately
$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
provide rental and ownership opportunities to individuals and families below 50% of AMI.
Together, these proposals total approximately $11.25 million (assuming all seven Washington County
homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
• The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
development of affordable housing. Up to $100,000 will be available per project for developing
affordable housing for the homeless. OHCS will evaluate the sub-grantee’s needs for additional
state funds to complete the acquisition and redevelopment projects.
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• The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
this work is $69,000 and will come from a variety of non-federal sources that are all administered
and allocated by the state. Clackamas County is also receiving leverage for providing housing and
services to individuals with developmental disbilities through the Edwards Center. State sources
will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
• Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing•ThCityofBenwilommiupto$20,00offfodabeousngeerustFudsnnualy frbr>three years for this program.
• The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
purchase and rehabilitation of approximately 81 townhomes.
The program would be administered by the lead grant agency, the OHCS department. As an entitlement
agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
approach as the DRGR funds. NSP2 funds will be processed in the following manner:
• Consortium members will request fund draw downs. Members must provide program activity,
property address, dollar request and other necessary information to record properly in the online
DRGR system.
• NSP2 program staff at OHCS will input draw request into database and enter activity information
into the DRGR system.
• The Financial Management Division (FMD) will be electronically notified of draw request.
• The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
to create vouchers and others will only have the authority to approve vouchers in order to provide
quality control.
• Funds will be disbursed to Consortium members for specific project activity.
Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
that program regulations, policies and procedures were followed, checklists and proper documentation was
maintained. OHCS will track potentially unstable program elements and continue regular communication
Neighborhood Stabilization Program 2 Application July 13, 2009
The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
with program managers to ensure that stability is restored and compliance with program requirements is
maintained.
Together, Consortium members have had substantial experience managing these types of neighborhood
stabilization activities. The Consortium, in cooperation with other organizations, has successfully
completed the following activities in the past 24 months:
• Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
homes.
• Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
and rehabilitation.
• Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
affordable housing for over 150 families.
• Planned and began construction of a 12-unit subdivision to provide home purchasing options for
low- and moderate-income households.
The Consortium is well qualified to receive and administer this grant award. Consortium members have a
proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihousholdin ned, ando usegrantrocees iaeas where the investment of grant proceeds will have a
significant impact in
arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540;
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$0.00

N/A

$6,826,007.88

$0.00

$0.00

$0.00

Total Obligated

$313,639.24

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$7,175,145.24

$0.80 $513,050.04

Match Contributed

     Program Funds Drawdown

To Date

$7,139,647.12

$7,139,647.12

$7,175,145.24

Overall

Program Income Received

$0.00

$0.00

proposed change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member’s proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o        NSP-2 administrationshall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with
the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Alycia Howell, Program Analyst
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2109
Email: Alycia.howell@oregon.gov

$0.00 $7,139,647.12Total Funds Drawdown
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Overall Narrative for the 2nd  Quarter of 2015: April 1, 2015 to June 30, 2015
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1) processing reimbursements for consortium members; 2)
managing the program budget, activities and applicable narratives into DRGR; 3) providing ongoing technical
assistance to consortium members and the general public, and 4) reviewing activity records, occupancy and
National Objective Met in anticipation of close-out.  During the 2nd Quarter OHCS participated in an on-site
monitoring of program files for compliance and to verify projects meet the National Objective.  These are random
monitoring performed by the local HUD Field Representative from the Portland office.
                      
Summary of Activities for Consortium Members:                                                                                            
City of Bend: The City of Bend is still active with their Habitat project in Redmond. The two remaining properties are
expected to be completed and occupied by the end 2016.  The Program Income available has not been obligated to
a project at this time. The Bend area has had an increase in property prices making it hard to find affordable
property.
Washington County:  The County is planning on continuing in the NSP-2 program using Program Income as it
becomes available by resale of their projects or funds that may become available in the State Pool.
Oregon Housing and Community Services (OHCS):  All projects funded through OHCS are complete with no
anticipation of further projects.
Overall Program Progress: Oregon has expended 49% of its NSP funds on the LH25 activities (e.g. low income
rental or ownership housing) well above the minimum requirement of 25% of the total funds. With Bend and
Washington having only Program Income available and there are only two properties remaining to be occupied,
OHCS NSP-2 Grant will be ready to complete all pre-closing requirements (updates, verify all reporting, etc) and
work with HUD on the Close-Out Procedure. during 2016.  All Program Funds will be expended during the month of
August 2015.    
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$653,030.27

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$653,030.27

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $662,428.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,522,038.13

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-2 State Pool, NSP-2 State Pool $0.00 $3,627.12 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $658,801.27 $629,249.46

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,354,305.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

5-RDV / Redevelopment for New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

The City of Bend has one remaining project in this activity. This project is being completed with the Redmond Habitat with five
properties to be occupied. To date OHCS has recorded 3 occupancies with the remaining to be completed and occupied by
yearend 2016.  One property will be completed and dedicated (occupied) to the homeowners on Christmas 2015.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

$0.00     Program Funds Drawdown $229,700.50

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 0

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/10 0/0 6/10# of Households 0 0 100.00

0 6/10 0/0 6/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.80

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.80

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $252,678.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0

NSP-2 State Pool / NSP-2 State PoolProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2 State Pool

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$0.00

N/A

03/09/2014

$0.00

To Date

06/20/2013

N/A

$0.00

Responsible Organization:

Administration Planned

NSP-2 State PoolActivity Title:

Project Number:

NSP-2 State Pool

Project Title:

NSP-2 State Pool

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

Total Funds Expended $0.00

Activity Description:

This account is being set up for funds being returned from Sub Recipients for future reallocation

Location Description:

Oregon Housing and Community Services - Salem, OR

The State Pool balance of $3,627.12 remains the same for future reallocation on a first-come, first-served basis.  These funds
are the remaining Grant Funds available for use.  OHCS has determined a recipient for these funds that will be expended by
the September 30, 2015 deadline.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-ADMIN / NSP2 ADMIN FUNDSProject # / Title:

Grantee Activity Number:

Activity Status:

6-BEND-ADMIN

Activitiy Category:

Administration Under Way

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS
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Projected Start Date:

Benefit Type:

Overall

$197,155.57

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$197,155.57

$0.00

$0.00

$0.00

$191,384.57

$191,384.57

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2015

$9,836.57

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$191,384.57

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the “City”) continues to conduct ongoing administrative duties including contract administration.  The City did
not request a draw for Admin funds during 2nd Quarter 2015.

Activity Progress Narrative:

$0.00$0.00CITY OF BEND

$191,384.57$0.00City of Bend2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $181,548.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$305,950.41

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$305,950.41

$0.00

$0.00

$0.00

$302,323.29

$302,323.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$0.00

$1,944.24

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

$1,944.24

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$302,323.29

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Sub Recipients, processing draw
requests and other Grantee responsibilities. OHCS is evaluating remaining Program Funds in the State Pool available to re-
allocate prior to September 30, 2015 to insure the funds are not recaptured. There are no funds available to expend for
administrative expenses.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$302,323.29$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $300,379.05

OHCS Admin PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-PR / NSP2 PURCHASE REHABProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources $0.00

$0.00

$0.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

Apr 1 thru Jun 30, 2015

Activitiy Category:

N/A

12/31/2015

$0.00

To Date

10/31/2014

Direct Benefit (Households)

$0.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

NSP2 PURCHASE REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

THIS ACTIVITY IS FOR PURCHASE/REHAB PROJECTS FOR LMMI HOUSEHOLDS

Location Description:

PROJECTS IN THIS ACTIVITY WILL BE WITHIN WASHINGTON COUNTY

Washington County was awarded $101,698.61 from the NSP-1 State Pool to use for an eligible Activity B project. Washington
is including their Program Income they received from a property re-sold to assist in the rehabilitation costs. This project is
almost complete and will be put on the market during 3rd Quarter 2015. Washington anticipates this will be occupied before
yearend 2015. Program Income received from the current project will be used for another Activity B project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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July 1, 2015 thru September 30, 2015 Performance Report

B-09-CN-OR-0056Grant:

OregonGrantee:
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$513,050.04

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,342,685.04

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

This grant application for approximately $26.2 million would fund activities within portions of seven counties in Oregon, including Clackamas,
Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties. Consortium members include the Oregon Housing and Community
Services Department, Clackamas
County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an evaluation of all census tracts
within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the NSP2 program. These target
area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington counties.
As background for the evaluation process used to select target areas, Oregon’s unemployment rate was 12.0% in April 2009, the second
highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for the
second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state’s most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna, Harry &
David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics, Innovation,
Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job losses. 
Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs.  Transportation,
warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon’s foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.

Active

QPR Contact:Grant Status:
Alycia Howell

Grant Award Amount:
$6,829,635.00
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Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the mector since May 2007. Corresponding to the high rat

Target Geography:

of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in Oregon
with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon. Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost loans
according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
Washington County’s Consolidated Planning reported a significant increase in needed community services county-wide.  The number of public
service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174 for the
2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the dollar
value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this “overbuilding” trend. The
average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported 1,800
foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestimatedproperty value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average fore

Program Approach:

ollow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with the exception that that
reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Target Geography:

closure sales price was $186,600. These values are similar to median home prices in 2004. 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area’s median income. 
Medford’s unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60 days or more
delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
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include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
financial training and education. Activities under Category B will include acquisition and rehabilitation or
redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
county will partner with the Hacienda Community Development Corporation in order to expand
homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
addition, they plan to partner with various non-profit organizations in the target areas to purchase
foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
median income for that area. The City of Medford intends to partner with the Jackson County Housing
Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
options for families at or below 50% of the median income.
The Consortium’s lead agency, Oregon Housing and Community Services Department (OHCS), proposes
to use $5 million of grant funds to support Governor Kulongoski’s ten-year initiative to end homelessness
in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
housing for homeless individuals and families. There are state funds available for this activity stemming
from the state’s recently passed Document Recording Fee; approximately 10% of the revenue generated by
the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
funds will be available to cover the projects’ operating costs and NSP2 grant funds will be used for
acquisition and rehabilitation activities.

Propose

Program Approach:

owing ways:
• Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
homes within the target areas, with a projected impact on approximately 340 – 360 homes.
• Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
areas. 
• Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
these residents will help improve their overall economic and social stability by providing them with
safe, affordable housing opportunities and reducing their overall costs of living. These actions will
help stabilize the economic and social fabric of the target areas.
• Address homelessness in the target areas through programs to be undertaken by OHCS in
cooperation with other Consortium members and local communities. Addressing homelessness in
these areas will reduce social service costs, improve economic opportunities, and address quality of
life issues for people who are homeless or threatened with homelessness, as well as for the target
areas in general.
• Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
appearance quality of the housing stock in the target areas which will in turn result in increased
investment by other property owners. These changes will have short and long-term economic
benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
will occur during this time period. Because the proposed efforts also are intended to ensure continuing
affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
and outreach in order to reach this target population; they will also coordinate with other agencies that work
with the target population in order to reach as many eligible persons as possible. They will use existing
HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrgtaraithCnr
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Program Approach:

l Oregon counties to purchase
and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
local non-profit partners also intend to use a “ground lease” model to ensure long-term affordability of
acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
program, recipients’ incomes must be below 50% of AMI. This program represents approximately 19% of
total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
ownership opportunities to families below 50% AMI. Washington County has requested approximately
$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
provide rental and ownership opportunities to individuals and families below 50% of AMI.
Together, these proposals total approximately $11.25 million (assuming all seven Washington County
homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
• The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
development of affordable housing. Up to $100,000 will be available per project for developing
affordable housing for the homeless. OHCS will evaluate the sub-grantee’s needs for additional
state funds to complete the acquisition and redevelopment projects.
• The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
this work is $69,000 and will come from a variety of non-federal sources that are all administered
and allocated by the state. Clackamas County is also receiving leverage for providing housing and
services to individuals with developmental disbilities through the Edwards Center. State sources
will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
• Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing•ThCityofBenwilommiupto$20,00offfodabeousngeerustFudsnnualy frbr

Program Approach:

>three years for this program.
• The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
purchase and rehabilitation of approximately 81 townhomes.
The program would be administered by the lead grant agency, the OHCS department. As an entitlement
agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
approach as the DRGR funds. NSP2 funds will be processed in the following manner:
• Consortium members will request fund draw downs. Members must provide program activity,
property address, dollar request and other necessary information to record properly in the online
DRGR system.
• NSP2 program staff at OHCS will input draw request into database and enter activity information
into the DRGR system.
• The Financial Management Division (FMD) will be electronically notified of draw request.
• The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
to create vouchers and others will only have the authority to approve vouchers in order to provide
quality control.
• Funds will be disbursed to Consortium members for specific project activity.
Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
that program regulations, policies and procedures were followed, checklists and proper documentation was
maintained. OHCS will track potentially unstable program elements and continue regular communication
Neighborhood Stabilization Program 2 Application July 13, 2009
The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
with program managers to ensure that stability is restored and compliance with program requirements is
maintained.
Together, Consortium members have had substantial experience managing these types of neighborhood
stabilization activities. The Consortium, in cooperation with other organizations, has successfully
completed the following activities in the past 24 months:
• Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
homes.
• Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
and rehabilitation.
• Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
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$0.00

N/A

$6,829,635.00$3,627.12

Total Obligated

$313,639.24

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$7,175,145.24

$0.00 $513,050.04

     Program Funds Drawdown

To Date

$7,143,274.24

$7,175,145.24

Overall

Program Income Received

($39,000.00)

$3,627.12

affordable housing for over 150 families.
• Planned and began construction of a 12-unit subdivision to provide home purchasing options for
low- and moderate-income households.
The Consortium is well qualified to receive and administer this grant award. Consortium members have a
proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihousholdin ned, ando usegrantrocees ia

Program Approach:

eas where the investment of grant proceeds will have a significant impact in
arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member’s proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o        NSP-2 administrationshall f

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Alycia Howell, Program Analyst
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2109
Email: Alycia.howell@oregon.gov

$3,627.12 $7,143,274.24Total Funds Drawdown
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$0.00

$3,627.12

$0.00

Total Funds Expended

Match Contributed

$7,143,274.24

Overall Narrative for 3rd Quarter of 2015: July 1, 2015 to September 30, 2015
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP-2 consortium continues to
conduct required administrative duties as needed including: 1) processing reimbursements for consortium members;
2) managing the program budget, activities and applicable narratives into DRGR, 3) providing ongoing technical
assistance to consortium members and the general public, and 4) reviewing activity records, occupancy and
National Objective Met in anticipation of close-out.  During the 3rd Quarter, the remaining Program Funds from the
award were expended prior to the September 30, 2015 deadline.  These funds were used to assist in OHCS Admin
expenses incurred during 2015.
Summary of Activities for Consortium Members:
City of Bend: The City of Bend is still active with their Habitat project in Redmond.  The two remaining properties are
expected to be completed and occupied by the end of 2015.  The Program Income available has not been obligated
to a project at this time.  The Bend area prices are still over the price range for a low/median income household. 
This has continued to be a problem in the Dechutes County area.
Washington County: The County is planning on continuing their NSP-2 program using Program Income as it
becomes abailable by resale of their projects.  The current project has sold and the County is planning on using the
Program Income for a housing study in their area for future projects.
Oregon Housing and Community Services: All projects funded are complete and occupied, meeting the National
Objective for this project. 
Overall Program Progress: Oregon has met and exceeded the 25% set aside requirement at 49%.  Bend and
Washington are the only Sub-Recipeints that have Program Income available for additional eligible projects.  There
are only two projects with Program Funds remaining to be occupied.  As stated above, these projects are anticipated
to be completed and occupied by the end of 2015.  At that point, OHCS NSP-2 Grant will be ready to complete all
pre-closing requirements (updates, verify all reporting, etc.)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$656,657.39

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$656,657.39

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $662,428.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,522,038.13

Overall Benefit Percentage (Actual)
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and work with HUD on the Close-Out Procedure during 2016.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $0.00 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $3,627.12 $662,428.39 $632,876.58

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,315,305.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

5-RDV / Redevelopment for New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

The City of Bend has one remaining project in this activity.  There has been no activity during 3rd Quarter.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

$0.00     Program Funds Drawdown $229,700.50

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 0

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/10 0/0 6/10# of Households 0 0 100.00

0 6/10 0/0 6/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.80

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $252,678.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

NSP-2 State Pool / NSP-2 State PoolProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $0.00

($3,627.12)

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2 State Pool

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

N/A

03/09/2014

$0.00

To Date

06/20/2013

 (  )

$0.00

Responsible Organization:

Administration Planned

NSP-2 State PoolActivity Title:

Project Number:

NSP-2 State Pool

Project Title:

NSP-2 State Pool

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

Program Income Received $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

This account is being set up for funds being returned from Sub Recipients for future reallocation

Location Description:

Oregon Housing and Community Services - Salem, OR

The remaining NSP-2 Grant Funds were expended in September 2015 for Oregon Housing and Community Services
(OHCS) Admin expenses.  The $3,627.12 expends the full Award amount received for the NSP-2 program for OHCS. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-ADMIN / NSP2 ADMIN FUNDSProject # / Title:

Grantee Activity Number:

Activity Status:

6-BEND-ADMIN

Activitiy Category:

Administration Under Way

AdministrationActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$197,155.57

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$197,155.57

$0.00

$0.00

$0.00

$191,384.57

$191,384.57

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

$9,836.57

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$191,384.57

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend does not have funds available for any Admin expenses.

Activity Progress Narrative:

NSP2-ADMIN NSP2 ADMIN FUNDS

$0.00$0.00CITY OF BEND

$191,384.57$0.00City of Bend2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $181,548.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$305,950.41

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$305,950.41

$3,627.12

$0.00

$0.00

$305,950.41

$305,950.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$3,627.12

$1,944.24

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$1,944.24

$0.00

N/A

02/11/2013

$3,627.12

To Date

04/09/2010

 (  )

$305,950.41

Total Funds Expended

Responsible Organization:

$3,627.12

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member, including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting system, monitoring of Sub-Recipients, processing draw requests
and other Grantee responsibilities.  The remaining Program Funds in the State Pool have been expended to assist with OHCS
Admin expenses.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$305,950.41$3,627.12OREGON HOUSING & COMMUNITY SERVICES

$3,627.12     Program Funds Drawdown $304,006.17

OHCS Admin PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-FM / NSP2 FINANCE MECHANISMSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,672.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources $158,672.14

$0.00

$158,672.14

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Responsible Organization:

Acquisition - general Completed

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$0.00     Program Funds Drawdown $158,672.14

Bend PI
Program Income Account:
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Match Contributed $0.00

$0.00

$158,672.14

     Program Income Drawdown

Program Income Received $63,550.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

1-FM-BEND-LH

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,146.99

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,301,146.99

$0.00

$0.00

$0.00

$1,275,046.99

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$212,088.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,142.58

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,142.58

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00

NSP2-PR / NSP2 PURCHASE REHABProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources $516,320.66

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-MEDFORD-LH

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

02/11/2013

To Date

04/09/2010

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB
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$516,320.66

Match Contributed

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$516,320.66

Total Funds Expended $0.00

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00

$0.00     Program Funds Drawdown $516,320.66

23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,287,150.66

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,287,150.66

$0.00

$0.00

$0.00

$1,287,150.66

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00     Program Funds Drawdown $1,287,150.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

14/14#Energy Star Replacement 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/14 0/0 18/14# of Households 0 0 100.00

0 18/14 0/0 18/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00     Program Funds Drawdown $684,178.01

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

10/31/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

THIS ACTIVITY IS FOR PURCHASE/REHAB PROJECTS FOR LMMI HOUSEHOLDS

Location Description:

PROJECTS IN THIS ACTIVITY WILL BE WITHIN WASHINGTON COUNTY

Washington County has sold their one purchase/rehab project during the 3rd Quarter.  They intend to continue with additional
projects using the Program Income from the current sale.  They are looking at doing a housing study in their area for future
projects.

Activity Progress Narrative:

NSP2 PURCHASE REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2015 thru December 31, 2015 Performance

B-09-CN-OR-0056Grant:

OregonGrantee:
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$513,050.04

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,342,685.04

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

This grant application for approximately $26.2 million would fund activities within portions of seven counties in Oregon, including Clackamas,
Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties. Consortium members include the Oregon Housing and Community
Services Department, Clackamas
County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an evaluation of all census tracts
within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the NSP2 program. These target
area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington counties.
As background for the evaluation process used to select target areas, Oregon’s unemployment rate was 12.0% in April 2009, the second
highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for the
second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state’s most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna, Harry &
David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics, Innovation,
Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job losses. 
Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs.  Transportation,
warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon’s foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$6,829,635.00
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Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the mector since May 2007. Corresponding to the high rat

Target Geography:

of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in Oregon
with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon. Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost loans
according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
Washington County’s Consolidated Planning reported a significant increase in needed community services county-wide.  The number of public
service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174 for the
2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the dollar
value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this “overbuilding” trend. The
average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported 1,800
foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestimatedproperty value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average fore

Program Approach:

ollow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with the exception that that
reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Alycia Howell, Program Analyst
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2109
Email: Alycia.howell@oregon.gov

Program Approach:

eas where the investment of grant proceeds will have a significant impact in
arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
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·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member’s proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o        NSP-2 administrationshall f

Target Geography:

closure sales price was $186,600. These values are similar to median home prices in 2004. 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area’s median income. 
Medford’s unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60 days or more
delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
financial training and education. Activities under Category B will include acquisition and rehabilitation or
redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
county will partner with the Hacienda Community Development Corporation in order to expand
homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
addition, they plan to partner with various non-profit organizations in the target areas to purchase
foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
median income for that area. The City of Medford intends to partner with the Jackson County Housing
Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
options for families at or below 50% of the median income.
The Consortium’s lead agency, Oregon Housing and Community Services Department (OHCS), proposes
to use $5 million of grant funds to support Governor Kulongoski’s ten-year initiative to end homelessness
in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
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housing for homeless individuals and families. There are state funds available for this activity stemming
from the state’s recently passed Document Recording Fee; approximately 10% of the revenue generated by
the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
funds will be available to cover the projects’ operating costs and NSP2 grant funds will be used for
acquisition and rehabilitation activities.

Propose

Program Approach:

owing ways:
• Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
homes within the target areas, with a projected impact on approximately 340 – 360 homes.
• Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
areas. 
• Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
these residents will help improve their overall economic and social stability by providing them with
safe, affordable housing opportunities and reducing their overall costs of living. These actions will
help stabilize the economic and social fabric of the target areas.
• Address homelessness in the target areas through programs to be undertaken by OHCS in
cooperation with other Consortium members and local communities. Addressing homelessness in
these areas will reduce social service costs, improve economic opportunities, and address quality of
life issues for people who are homeless or threatened with homelessness, as well as for the target
areas in general.
• Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
appearance quality of the housing stock in the target areas which will in turn result in increased
investment by other property owners. These changes will have short and long-term economic
benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
will occur during this time period. Because the proposed efforts also are intended to ensure continuing
affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
and outreach in order to reach this target population; they will also coordinate with other agencies that work
with the target population in order to reach as many eligible persons as possible. They will use existing
HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrgtaraithCnr

Program Approach:

l Oregon counties to purchase
and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
local non-profit partners also intend to use a “ground lease” model to ensure long-term affordability of
acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
program, recipients’ incomes must be below 50% of AMI. This program represents approximately 19% of
total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
ownership opportunities to families below 50% AMI. Washington County has requested approximately
$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
provide rental and ownership opportunities to individuals and families below 50% of AMI.
Together, these proposals total approximately $11.25 million (assuming all seven Washington County
homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
• The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
development of affordable housing. Up to $100,000 will be available per project for developing
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$0.00

N/A

$6,829,635.00

$0.00

$0.00

$0.00

Total Obligated

$313,639.24

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$7,303,685.04

$0.00 $513,050.04

Match Contributed

     Program Funds Drawdown

To Date

$7,143,274.24

$7,143,274.24

$7,303,685.04

Overall

Program Income Received

$0.00

$0.00

affordable housing for the homeless. OHCS will evaluate the sub-grantee’s needs for additional
state funds to complete the acquisition and redevelopment projects.
• The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
this work is $69,000 and will come from a variety of non-federal sources that are all administered
and allocated by the state. Clackamas County is also receiving leverage for providing housing and
services to individuals with developmental disbilities through the Edwards Center. State sources
will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
• Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing•ThCityofBenwilommiupto$20,00offfodabeousngeerustFudsnnualy frbr

Program Approach:

>three years for this program.
• The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
purchase and rehabilitation of approximately 81 townhomes.
The program would be administered by the lead grant agency, the OHCS department. As an entitlement
agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
approach as the DRGR funds. NSP2 funds will be processed in the following manner:
• Consortium members will request fund draw downs. Members must provide program activity,
property address, dollar request and other necessary information to record properly in the online
DRGR system.
• NSP2 program staff at OHCS will input draw request into database and enter activity information
into the DRGR system.
• The Financial Management Division (FMD) will be electronically notified of draw request.
• The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
to create vouchers and others will only have the authority to approve vouchers in order to provide
quality control.
• Funds will be disbursed to Consortium members for specific project activity.
Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
that program regulations, policies and procedures were followed, checklists and proper documentation was
maintained. OHCS will track potentially unstable program elements and continue regular communication
Neighborhood Stabilization Program 2 Application July 13, 2009
The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
with program managers to ensure that stability is restored and compliance with program requirements is
maintained.
Together, Consortium members have had substantial experience managing these types of neighborhood
stabilization activities. The Consortium, in cooperation with other organizations, has successfully
completed the following activities in the past 24 months:
• Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
homes.
• Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
and rehabilitation.
• Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
affordable housing for over 150 families.
• Planned and began construction of a 12-unit subdivision to provide home purchasing options for
low- and moderate-income households.
The Consortium is well qualified to receive and administer this grant award. Consortium members have a
proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihousholdin ned, ando usegrantrocees ia

$0.00 $7,143,274.24Total Funds Drawdown
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Overall Narrative for the 4th Quarter of 2015: October 1, 2015 to December 31, 2015
Activities and Progress by Lead Consortium Member and Program Administrator:  Oregon Housing and Community
Services (OHCS) as the lead member of the NSP-2 consortium continues to conduct required administrative tasks
as needed including: 1) processing reimbursements for consortium members; 2) managing the program budget,
activities and applicable narratives into DRGR; 3) providing ongoing technical assistance to consortium members
and the general public, and 4) reviewing activity records.  In the 4th Quarter of 2015, OHCS did not receive
reimbursement requests to process.  With only two active members and the reduced amount of foreclosed homes in
their areas, activities are taking longer to find.
Summary of Activities for Consortium Members:
Ctiy of Bend: The City has Program Income available to use for additional eligible activities.  The Bend area home
prices have increased and the foreclosure rate has been declining making it difficult for Bend to expend the Program
Income.  Bend is currently working with Habitat for Humanity and Housing Works, in Redmond for eligible activity
use. 
Washington County: The County has received additional Program Income from the most recent sale of their 2-PR-
LMMI project and a resold property.  With the previous Program Income and the most recent, they are continuing to
look for additional projects to complete.  The County has similiar situations as stated for the City of Bend.  The
County is working hard to locate projects in their community to help eligible households in their home purchase.
Overall Program Progress: OHCS is working with the City of Bend to determine the status of the two remaining units
funded with Grant Funds.  With occupancy of these units, OHCS will have met the National Objective as stated for
NSP-2.  These units are part of Habitat for Humanity's two projects with funds from Bend.  Habitat projects are
typically done one by one as the work is done by the approved buyer, volunteers, and Habitat
employees/volunteers.  Most of the volunteers and the approved buyers are working on the project in addition to
their income earning jobs which reduces the amount of time available.  With that, these projects are not completed
as fast a a typical new construction project.  There is approximately $200,000 in combined Program Income the City
of Bend and Washington County will use for their additional projects.  Washington County will notifiy OHCS when
they have located a project to purchase and rehabilitate. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$656,657.39

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$656,657.39

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $656,657.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,583,513.13

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $0.00 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $662,428.39 $632,876.58

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,315,305.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

5-RDV / Redevelopment for New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

The City of Bend has one remaining project in this activity; only two units are not occupied.  There have been no new reports of
activity by the City of Bend.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

$0.00     Program Funds Drawdown $229,700.50

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 0

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/10 0/0 6/10# of Households 0 0 100.00

0 6/10 0/0 6/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,945.80

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$277,945.80

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.80

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

The City of Bend received Program Income from this activity, it remains available for additional eligible projects.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $252,678.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

NSP2-ADMIN / NSP2 ADMIN FUNDSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$305,950.41

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $305,950.41

$0.00

$305,950.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$1,944.24

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$305,950.41

Responsible Organization:

Administration Under Way

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00     Program Funds Drawdown $304,006.17

OHCS Admin PI
Program Income Account:
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Match Contributed $0.00

$0.00

$305,950.41

Program Income Received $1,944.24

$0.00

Total Funds Expended $0.00

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting system, monitoring of Sub-Recipients, preocessing draw requests
and other Grantee responsibilities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$305,950.41$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-FM / NSP2 FINANCE MECHANISMSProject # / Title:

Grantee Activity Number: 1-FM-BEND-LH
Financing MechanismActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$220,147.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$220,147.14

$0.00

$0.00

$0.00

$158,672.14

$158,672.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$63,550.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

1-FM-BEND-LH

Location Description:

The City of Bend has remaining Program Income available to use for additional eligible projects.

Activity Progress Narrative:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$158,672.14$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $158,672.14

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,348,714.99

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,348,714.99

$0.00

$0.00

$0.00

$1,275,046.99

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$212,088.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

The City of Bend has remaining Program Income available to use for additional eligible projects.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$39,000.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

Washington County received additional Program Income during 2015 from a resold property.  The County has plans to continue
projects using the Program Income from this activity.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $162,364.24

Washington County NSP-2 PI
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Properties 0

4/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00

NSP2-PR / NSP2 PURCHASE REHABProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-WASHINGTON-LH

Activitiy Category:

08/29/201104/09/2010

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB
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Overall

$684,178.01

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

$0.00

$0.00

N/A

$0.00

To Date

$684,178.01

Total Funds Expended $0.00

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

$0.00     Program Funds Drawdown $684,178.01

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

10/31/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

THIS ACTIVITY IS FOR PURCHASE/REHAB PROJECTS FOR LMMI HOUSEHOLDS

Location Description:

PROJECTS IN THIS ACTIVITY WILL BE WITHIN WASHINGTON COUNTY

Washington County reported in 4th Quarter 2015 they received $55,565 in Program Income from the recent project they
completed and sold in 3rd Quarter 2015.  The Program Income will be reported in the DRGR system in 1st Quarter 2016.  The
County is currently planning additional activities for these funds and the remaining State Pool funds from NSP-1 they were
awarded in 2014 for a total of $82,605.  There is additional Program Income available from their Activity A projects resold, to
use in this Activity.

Activity Progress Narrative:

NSP2 PURCHASE REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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January 1, 2014 thru March 31, 2014 Performance Report

B-09-CN-OR-0056Grant:

OregonGrantee:
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$410,349.24

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,239,984.24

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 

Active

QPR Contact:Grant Status:
Alycia Howell
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

ion sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties
have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestimat

Target Geography:

ed property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price was
$186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
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>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

he following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrgtar

Program Approach:

as in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
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Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiupto$20,00offfodabeousngeerust

Program Approach:

Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
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N/A

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$7,175,145.24

To Date

$7,139,647.12

$7,175,145.24

Overall

$0.00

$0.00

>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihousholdin ned,

Program Approach:

r />and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o      &nbs

Program Approach:

p;  NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with
the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Alycia Howell, Program Analyst
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2109
Email: Alycia.howell@oregon.gov

$127,169.67 $7,139,647.12Total Funds Drawdown
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$1,944.24

$6,826,007.88

$0.00

$127,169.67

$125,225.43

$313,639.24

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $381,349.24

Match Contributed

     Program Funds Drawdown

$7,139,647.12

Program Income Received

Overall Narrative for the 1st Quarter of 2014: January 1, 2014 to March 31, 2014
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1) processing reimbursements for consortium members; 2)
managing the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical
assistance to consortium members and the general public.
Summary of Activities for Consortium Members:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend has expended all funds under three program activities. Their original target was a
total of 45 units however, since they have been extremely successful with lowering the subsidy amount per unit they
have been able to increase their NSP assisted production to 175% of their original housing unit goals. Under Activity
A, Financing Mechanisms the City has closed nine (9) down payment assistance loans for low income (LH25
&ndash households earning less than 50% of the area median income &ndash AMI) borrowers and fifty (50) down
payment assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less than
120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed two loans for
Habitat for Humanity, four loans Central Oregon Veterans Outreach and two loans for the Madras Union Gospel
Mission for a rental property for LH25 households. The City has expended all project grant funds; has occupancy
information for all funded rental units. The City worked with Habitat for Humanity/Sisters on a 5-RDV-LMMI Project,
this project has been completed with 10 single family homes with only 3 left to be occupied by low to moderate
income families (LMMI).

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$653,030.27

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$653,030.27

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $659,528.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,522,038.13

Overall Benefit Percentage (Actual)
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City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all of their
project funds; and returned $98 Admin. To date, the City has completed three low-to-moderate income Activity A
homebuyer assistance transactions and six middle income homeownership transactions by Habitat for Humanity
(HFH) which have been sold and occupied.  All 9 low income rental units by the Housing Authority of Jackson
County financed with Medford NSP-2 funds are completed and occupied as of year-end 2011. 
City of Salem: The City of Salem has forfeited its NSP allocation of about $70,000 to other members of the
Consortium. The reason for this forfeiture is that their funding allocation was too small to have a neighborhood
impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the Counties of
Clackamas and Washington. 
 Clackamas County: Clackamas County (the &ldquoCounty&rdquo) has funded 12 Activity A, homebuyer assistance
transactions; all 12 housing units are occupied.  The County also funded 3 Activity B, for acquisition and
rehabilitation assistance to the local community land trust, with all 3 units occupied. During the second quarter of
2013, Clackamas County returned $1,944.24 Program Income (PI) and $1,584.09 original Grant Funds. The PI was
receipted into OHCS Admin; and swapped for grant funds. All funds were place into the State Pool for future
reallocation; Clackamas County has closed all NSP-2 Activities.
Washington County: Washington County has expended all of its original NSP allocation of funds. To date, under
Activity A Financing Mechanisms, the County has completed or closed four down payment assistance loans for Low
Moderate and Middle Income (LMMI) households; under Activity B, purchase/rehabilitation, the County closed three
loans with non-profits who provide LH25 rental housing (LH25 = households with incomes less than 50% of the area
median income) and one loan to Habitat for Humanity that provided ahomeownership opportunity to one LH25
household, all projects are occupied. During the second quarter of 2103; Washington County received Program
Income (PI) in the amount of $39,000 from the sale of one of the earlier Activity A properties, these funds have not
been expended at this time.
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering our program under Activity B, Purchase-Rehabilitation to provide Permanent Supportive Housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,287,150 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was
10 units but through leveraging state funds and working with other consortium members there were 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation). The
NSP-2 funding has been expended with all PSH projects occupied as of the second quarter of 2013. OHCS also has
created a State Pool Activity, where returned funds or Program Income received by OHCS will be placed for future
reallocation on a first-come, first-served basis. Currently the OHCS Pool has $3,627.12 in available funds. 
Overall Program Progress
Overall, the Oregon NSP 2 Consortium completed 136 units under by the program expiration date of February 11,
2013. Contract extensions to February 11, 2015 have been executed for the City of Bend and the City of Medford so
occupancy can be reported. Oregon has expended 49% of its NSP funds on the LH25 activities (e.g. low income
rental or ownership housing) well above the minimum  requirement of 25% of its funding for this targeted national
objective. Currently, over 99% of NSP-2 original grant funds have been expended; with a total of $7,139,647 (104%)
expenditure which includes Program Income. The amount in the State Pool is the remaining of the NSP-2 original
grant funds, these funds will be reallocated on a first come first serve basis.
 
 
 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $3,627.12 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $125,225.43 $655,901.27 $629,249.46
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NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,289,205.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

5-RDV / Redevelopment for New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  The City
has expended $252,678 in NSP funds for the acquisition of land by two local chapters of Habitat for Humanity (HFH), located in

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

$0.00     Program Funds Drawdown $229,700.50

Bend PI
Program Income Account:
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the Cities of Redmond and Sisters which has been fully expended. Redmond HFH has occupancy in two (2) of the five (5) units
in the Juniper Subdivision and Sisters HFH has all five (5) units occupied as of 4thQuarter 2013. There were no new reports of
occupancy during 1stQuarter of 2014.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  The final
home was sold during 4thQuarter 2013 to complete the Shady Pines Project. TOTAL = 10 single family low-to-moderate homes
built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $252,678.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
6 single family low-to-moderate homes built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/6 6/6# of Households 0 0 100.00

0 0/0 6/6 6/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP-2 State Pool / NSP-2 State PoolProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,627.12

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $3,627.12

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2 State Pool

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

N/A

03/09/2014

$0.00

To Date

06/20/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

NSP-2 State PoolActivity Title:

Project Number:

NSP-2 State Pool

Project Title:

NSP-2 State Pool

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

This account is being set up for funds being returned from Sub Recipients for future reallocation

Location Description:

Oregon Housing and Community Services - Salem, OR

During the 1st Quarter of 2014 there were no allocations of State Pool funds.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-ADMIN / NSP2 ADMIN FUNDSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

6-BEND-ADMIN

Activitiy Category:

02/11/201304/09/2010

Administration Under Way

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS
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Overall

$197,155.57

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$197,155.57

$0.00

$0.00

$0.00

$191,384.57

$191,384.57

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

$9,836.57

$0.00

N/A

$0.00

To Date

 (  )

$191,384.57

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract
administration.  The City of Bend has expended total Admin to date $191,384.57 which includes $9,836 Program Income; and
has $2,871.00 Program Income remaining. The City did not request a draw for Admin funds during 1stQuarter 2014.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

$0.00$0.00CITY OF BEND

$191,384.57$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $181,548.00

Bend PI
Program Income Account:
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$81,201.00

$0.00

$0.00

$0.00

$81,201.00

$81,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$0.00

$12,000.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$12,000.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$81,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$81,201.00$0.00CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,201.00

Clackamas PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,373.95

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$17,373.95

$0.00

$0.00

$0.00

$17,373.95

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,373.95
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$302,323.29

$302,323.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$127,169.67

$1,944.24

$1,944.24

Jan 1 thru Mar 31, 2014

Activitiy Category:

$1,944.24

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$302,323.29

Total Funds Expended

Responsible Organization:

$127,169.67

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Sub Recipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons.  
In a recent review of OHCS NSP-2 Admin funds, it was  discovered not all NSP Admin expenses were charged to the NSP-2
Grant Admin funds. During 1stQuarter 2014, OHCS expended a large amount, this draw represents July 2011 thru March 7,
2014 payroll and cost allocations. Previous expenditures to NSP-2 Admin were partial expenses. From recent changes in staff
the General Housing Fund was used for the remaining expenses not charged to NSP-2 Admin. 1stQuarter expenditure

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$302,323.29$127,169.67OREGON HOUSING & COMMUNITY SERVICES

$125,225.43     Program Funds Drawdown $300,379.05

OHCS Admin PI
Program Income Account:
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replenishes General Housing Fund for previous expenses.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.  Washington County received Program Income from the sale of an Activity A property during the second quarter of
2013. These funds will be used when they assist a homeowner with their purchase.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,264.84

Washington County NSP-2 PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-FM / NSP2 FINANCE MECHANISMSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,672.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources $158,672.14

$0.00

$0.00

$158,672.14

$158,672.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

$63,550.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$158,672.14$0.00CITY OF BEND

$0.00     Program Funds Drawdown $158,672.14

Bend PI
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

1-FM-BEND-LH

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied / Program Income received and expended from the sale of three
properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,146.99

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,301,146.99

$0.00

$0.00

$0.00

$1,275,046.99

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$80,388.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
50 single family low-to-moderate income homes sold and occupied / Program Income received and expended from the sale of
three properties.  During 1st Quarter 2014 Bend sold a LMMI property on 2/18/2014, Program Income receipted 4/7/2014.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,979.60

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$595,979.60

$0.00

$0.00

$0.00

$595,979.60

$595,979.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$14,878.05

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$595,979.60

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
12 single family low-to-moderate income homes sold and occupied. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$595,979.60$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,142.58

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,142.58

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
3 single family low-to-moderate income homes sold and occupied.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$39,000.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 single family low-to-moderate income homes sold and occupied. Washington County received $39,000 (35,100.00 project &
$3,900.00 available for Admin) Program Income from the sale of an Activity A property during the second quarter of
2013. Washington County has a prospective buyer that needs assistance with the property purchase, this activity would take
place in 2nd or 3rd Quarter of 2014. Washington County did not request any funds during the 1st Quarter.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $162,364.24

Washington County NSP-2 PI
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00

NSP2-PR / NSP2 PURCHASE REHABProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-BEND-LH

Activitiy Category:

02/11/201304/09/2010

Rehabilitation/reconstruction of residential structures Completed

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB
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Overall

$646,016.16

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$646,016.16

$0.00

$0.00

$0.00

$646,016.16

$646,016.16

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$50,000.00

$0.00

Jan 1 thru Mar 31, 2014

$161,983.43

$0.00

N/A

$0.00

To Date

Direct ( HouseHold )

$646,016.16

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied.

Activity Progress Narrative:

$646,016.16$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Properties 0

1/8#Energy Star Replacement Windows 0

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

$0.00     Program Funds Drawdown $484,032.73

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Housing Units 0

8/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/4 0/0 8/4# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 7/2 0/0 7/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
zero homes purchased or occupied with this activity.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$401,367.31

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$401,367.31

$0.00

$0.00

$0.00

$401,367.31

$401,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$109,200.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$94,321.95

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$401,367.31

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
3 single family low-to-moderate income homes sold and occupied.

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$401,367.31$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 0

$0.00     Program Funds Drawdown $307,045.36

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/1 3/1# of Households 0 0 100.00

0 0/0 3/1 3/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$516,320.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
9 low income rental units occupied.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$516,320.66$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $516,320.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,287,150.66

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,287,150.66

$0.00

$0.00

$0.00

$1,287,150.66

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

During 1st Quarter 2014 while researching COVO Housing for Heroes Phase III Project, it was discovered the final 4 units
rented for this project was not reported in the DRGR System.  These units were occupied during 2nd Quarter 2013.  They
were rented to LH renters, those earning less than 50% of the area median income.  These properties were included in the
accomplishments in the previous narratives.
This activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,287,150.66$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $1,287,150.66
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

14/14#Energy Star Replacement Windows 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 18/14 0/0 18/14# of Households 4 4 100.00

0 18/14 0/0 18/14# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 low income rental units occupied.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement Windows 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) replaced 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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April 1, 2014 thru June 30, 2014 Performance Report

B-09-CN-OR-0056Grant:

OregonGrantee:
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$410,349.24

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,239,984.24

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 

Active

QPR Contact:Grant Status:
No QPR Contact Found
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

ion sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties
have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestimat

Target Geography:

ed property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price was
$186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
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>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

he following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrgtar

Program Approach:

as in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
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Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiupto$20,00offfodabeousngeerust

Program Approach:

Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
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N/A

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$7,175,145.24

To Date

$7,139,647.12

$7,175,145.24

Overall

$29,000.00

$0.00

>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihousholdin ned,

Program Approach:

r />and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o      &nbs

Program Approach:

p;  NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with
the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Alycia Howell, Program Analyst
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2109
Email: Alycia.howell@oregon.gov

$0.00 $7,139,647.12Total Funds Drawdown
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$0.00

$6,826,007.88

$0.00

$0.00

$0.00

$313,639.24

$0.00

Total Funds Expended

     Program Income Drawdown

$29,000.00 $410,349.24

Match Contributed

     Program Funds Drawdown

$7,139,647.12

Program Income Received

Overall Narrative for the 2nd Quarter of 2014: April 1, 2014 to June 30, 2014                                          
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1)  processing reimbursements for consortium members; 2)
managing the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical
assistance to consortium members and the general public.
Summary of Activities for Consortium Members:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend has expended all funds under three program activities. Their original target was a
total of 45 units however, since they have been extremely successful with lowering the subsidy amount per unit they
have been able to increase their NSP assisted production to 175% of their original housing unit goals. Under Activity
A, Financing Mechanisms the City has closed nine (9) down payment assistance loans for low income (LH25
&ndash households earning less than 50% of the area median income &ndash AMI) borrowers and fifty (50) down
payment assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less than
120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed two loans for
Habitat for Humanity, four loans Central Oregon Veterans Outreach and two loans for the Madras Union Gospel
Mission for a rental property for LH25 households. The City has expended all project grant funds; has occupancy
information for all funded rental units. The City worked with Habitat for Humanity/Sisters on a 5-RDV-LMMI Project,
this project has been completed with 10 single family homes with only 3 left to be occupied by low to moderate
income families (LMMI).

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$653,030.27

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$653,030.27

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $662,428.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,522,038.13

Overall Benefit Percentage (Actual)
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City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all of their
project funds; and returned $98 Admin. To date, the City has completed three low-to-moderate income Activity A
homebuyer assistance transactions and six middle income homeownership transactions by Habitat for Humanity
(HFH) which have been sold and occupied.  All 9 low income rental units by the Housing Authority of Jackson
County financed with Medford NSP-2 funds are completed and occupied as of year-end 2011. 
City of Salem: The City of Salem has forfeited its NSP allocation of about $70,000 to other members of the
Consortium. The reason for this forfeiture is that their funding allocation was too small to have a neighborhood
impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the Counties of
Clackamas and Washington. 
Clackamas County: Clackamas County (the &ldquoCounty&rdquo) has funded 12 Activity A, homebuyer assistance
transacons; all 12 housing units are occupied.  The County also funded 3 Activity B, for acquisition and rehabilitation
assistance to the local community land trust, with all 3 units occupied. During the second quarter of 2013,
Clackamas County returned $1,944.24 Program Income (PI) and $1,584.09 original Grant Funds. The PI was
receipted into OHCS Admin; and swapped for grant funds. All funds were place into the State Pool for future
reallocation;Clackamas County has closed all NSP-2 Activities.
Washington County: Washington County has expended all of its original NSP allocation of funds. To date, under
Activity A Financing Mechanisms, the County has completed or closed four down payment assistance loans for Low
Moderate and Middle Income (LMMI) households; under Activity B, purchase/rehabilitation, the County closed three
loans with non-profits who provide LH25 rental housing (LH25 = households with incomes less than 50% of the area
median income) and one loan to Habitat for Humanity that provided a homeownership opportunity to one LH25
household, all projects are occupied. During the second quarter of 2103; Washington County received Program
Income (PI) in the amount of $39,000 from the sale of one of the earlier Activity A properties, these funds have not
been expended at this time.
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering our program under Activity B, Purchase-Rehabilitation to provide Permanent Supportive Housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,287,150 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there were 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation). The
NSP-2 funding has been expended with all PSH projects occupied as of the second quarter of 2013. OHCS also has
created a State Pool Activity, where returned funds or Program Income received by OHCS will be placed for future
reallocation on a first-come, first-served basis. Currently the OHCS Pool has $3,627.12 in available funds. Currently
there have been 2 properties sold with Program Income that will be reported during 3rd Quarter 2014.
Overall Program Progress
Overall, the Oregon NSP 2 Consortium completed 136 units under by the program expiration date of February 11,
2013. Contract extensions to February 11, 2015 have been executed for the City of Bend and the City of Medford so
occupancy can be reported. Oregon has expended 49% of its NSP funds on the LH25 activities (e.g. low income
rental or ownership housing) well above the minimum requirement of 25% of its funding for this targeted national
objective. Currently, over 99% of NSP-2 original grant funds have been expended; with a total of $7,139,647 (104%)
expenditure which includes Program Income. The amount in the State Pool is the remaining of the NSP-2 original
grant funds, these funds will be reallocated on a first come first serve basis. There has been no significant activity for
NSP-2 for the 2ndQuarter of 2014.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $3,627.12 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $658,801.27 $629,249.46

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,315,305.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

5-RDV / Redevelopment for New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  The City
has expended $252,678 in NSP funds for the acquisition of land by two local chapters of Habitat for Humanity (HFH), located in

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

$0.00     Program Funds Drawdown $229,700.50

Bend PI
Program Income Account:
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the Cities of Redmond and Sisters which has been fully expended. Redmond HFH has occupancy in two (2) of the five (5) units
in the Juniper Subdivision and Sisters HFH has all five (5) units occupied as of 4thQuarter 2013. There were no new reports of
occupancy during 2nd Quarter of 2014.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  The final
home was sold during 4th Quarter 2013 to complete the Shady Pines Project. TOTAL = 10 single family low-to-moderate
homes built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $252,678.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
6 single family low-to-moderate homes built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/6 6/6# of Households 0 0 100.00

0 0/0 6/6 6/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP-2 State Pool / NSP-2 State PoolProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,627.12

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $3,627.12

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2 State Pool

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

N/A

03/09/2014

$0.00

To Date

06/20/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

NSP-2 State PoolActivity Title:

Project Number:

NSP-2 State Pool

Project Title:

NSP-2 State Pool

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

This account is being set up for funds being returned from Sub Recipients for future reallocation

Location Description:

Oregon Housing and Community Services - Salem, OR

There has been no activity in the State Pool for 2nd Quarter 2014.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-ADMIN / NSP2 ADMIN FUNDSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

6-BEND-ADMIN

Activitiy Category:

02/11/201304/09/2010

Administration Under Way

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS
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Overall

$197,155.57

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$197,155.57

$2,900.00

$0.00

$0.00

$191,384.57

$191,384.57

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

$9,836.57

$0.00

N/A

$0.00

To Date

 (  )

$191,384.57

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract
administration.  The City of Bend has expended total Admin to date $191,384.57 which includes $9,836 Program Income; and
has $2,871.00 Program Income remaining. The City did not request a draw for Admin funds during 2nd Quarter 2014.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00CITY OF BEND

$191,384.57$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $181,548.00

Bend PI
Program Income Account:
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$81,201.00

$0.00

$0.00

$0.00

$81,201.00

$81,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$0.00

$12,000.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$12,000.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$81,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$81,201.00$0.00CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,201.00

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,373.95

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$17,373.95

$0.00

$0.00

$0.00

$17,373.95

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,373.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$302,323.29

$302,323.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$0.00

$1,944.24

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$1,944.24

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$302,323.29

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Sub Recipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons.  OHCS does not have NSP funds available for draws. No new activity in 2nd Quarter 2014.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$302,323.29$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $300,379.05

OHCS Admin PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.  Washington County received Program Income from the sale of an Activity A property during the second quarter of
2013. These funds will be used when they assist a homeowner with their purchase.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,264.84

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-FM / NSP2 FINANCE MECHANISMSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,672.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources $158,672.14

$0.00

$0.00

$158,672.14

$158,672.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

$63,550.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$158,672.14$0.00CITY OF BEND

$0.00     Program Funds Drawdown $158,672.14

Bend PI
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

1-FM-BEND-LH

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied / Program Income received and expended from the sale of three
properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,146.99

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,301,146.99

$26,100.00

$0.00

$29,000.00

$1,275,046.99

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$109,388.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
50 single family low-to-moderate income homes sold and occupied / Program Income received and expended from the sale of
three properties.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,979.60

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$595,979.60

$0.00

$0.00

$0.00

$595,979.60

$595,979.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$14,878.05

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$595,979.60

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
12 single family low-to-moderate income homes sold and occupied.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$595,979.60$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,142.58

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,142.58

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
3 single family low-to-moderate income homes sold and occupied.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$39,000.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 single family low-to-moderate income homes sold and occupied. Washington County received $39,000 (35,100.00 project &
$3,900.00 available for Admin) Program Income from the sale of an Activity A property during the second quarter of
2013. Washington County has a prospective buyer that needs assistance with the property purchase; this activity would take
place in 2nd or 3rd Quarter of 2014. There has been no activity relating to the prospective buyer.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $162,364.24

Washington County NSP-2 PI
Program Income Account:

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00

NSP2-PR / NSP2 PURCHASE REHABProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-BEND-LH

Activitiy Category:

02/11/201304/09/2010

Rehabilitation/reconstruction of residential structures Completed

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB
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Overall

$646,016.16

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$646,016.16

$0.00

$0.00

$0.00

$646,016.16

$646,016.16

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$50,000.00

$0.00

Apr 1 thru Jun 30, 2014

$161,983.43

$0.00

N/A

$0.00

To Date

Direct ( HouseHold )

$646,016.16

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied.

Activity Progress Narrative:

$646,016.16$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Properties 0

1/8#Energy Star Replacement Windows 0

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

$0.00     Program Funds Drawdown $484,032.73

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Housing Units 0

8/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/4 0/0 8/4# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 7/2 0/0 7/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
zero homes purchased or occupied with this activity.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$401,367.31

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$401,367.31

$0.00

$0.00

$0.00

$401,367.31

$401,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$109,200.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$94,321.95

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$401,367.31

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
3 single family low-to-moderate income homes sold and occupied.

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$401,367.31$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 0

$0.00     Program Funds Drawdown $307,045.36

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/1 3/1# of Households 0 0 100.00

0 0/0 3/1 3/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$516,320.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
9 low income rental units occupied.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$516,320.66$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $516,320.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,287,150.66

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,287,150.66

$0.00

$0.00

$0.00

$1,287,150.66

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
22 low income rental units occupied.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,287,150.66$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $1,287,150.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

14/14#Energy Star Replacement Windows 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 18/14 0/0 18/14# of Households 0 0 100.00

0 18/14 0/0 18/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 low income rental units occupied.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement Windows 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) replaced 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$410,349.24

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,239,984.24

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
,
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
,
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
,
 
,
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
,
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
,
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
,

Active

QPR Contact:Grant Status:
Alycia Howell

Grant Award Amount:
$6,829,635.00
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Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
,
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
,
 
,
 
,
 
,
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
,
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

ion sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties
have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.,
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
,
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
,
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
,
 
,
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
,
 
,
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
,
 
,
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestimat

Target Geography:

ed property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price was
$186,600. These values are similar to median home prices in 2004.4 ,
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
,
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
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delinquency rates, which increased to 2.44% in the first quarter of 2009.
,
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
,
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
,
 
,
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
,
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
,
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.
,

>Propose

Program Approach:

he following ways:,
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
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>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
,
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
,
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
,
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrgtar

Program Approach:

as in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.,
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
,
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
,
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiupto$20,00offfodabeousngeerust

Program Approach:

Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
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>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihousholdin ned,

Program Approach:

r />and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. ,
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
,
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
,
 
,
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
,
 
,
Current Allocation and Proposed Reallocation of NSP-2 Funds:
,
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
,
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
,
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
,
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
,
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
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$0.00

N/A

$6,826,007.88

$0.00

$0.00

$0.00

Total Obligated

$313,639.24

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$7,175,145.24

$0.00 $410,349.24

Match Contributed

     Program Funds Drawdown

To Date

$7,139,647.12

$7,139,647.12

$7,175,145.24

Overall

Program Income Received

$0.00

$0.00

change, $65,854
,
 
,
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
,
 
,
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
,
o      &nbs

Program Approach:

p;  NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with
the exception that that reallocation of funds methodology described in,
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
,
 
,
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Alycia Howell, Program Analyst
,
Oregon Housing & Community Services
,
725 Summer Street NE, Ste B
,
Salem, OR 97301-1266
,
503-986-2109
,
Email: Alycia.howell@oregon.gov

$0.00 $7,139,647.12Total Funds Drawdown
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Overall Narrative for the 4th  Quarter of 2014: October 1, 2014 to December 31, 2014
Activities and Progress by Lead Consortium Member and Program Administrator:Oregon Housing and Community
Services (OHCS) as the lead member of the NSP 2 consortium continues to conduct required administrative tasks
including: 1)  processing reimbursements for consortium members; 2) managing the program budget, activities and
applicable narratives into DRGR; and 5) providing ongoing technical assistance to consortium members and the
general public.
Summary of Activities for Consortium Members:                                                                                         
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.

>City of Bend:  The City of Bend has expended all funds under three program activities. Their original target was a
total of 45 units however, since they have been extremely successful with lowering the subsidy amount per unit they
have been able to increase their NSP assisted production to 175% of their original housing unit goals. Under Activity
A, Financing Mechanisms the City has closed nine (9) down payment assistance loans for low income (LH25
&ndash households earning less than 50% of the area median income &ndash AMI) borrowers and fifty (50) down
payment assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less than
120% of the area median income). Currently eleven (11) of these homes have been sold generating a total of
$275,638 in Program Income. Under Activity B, Purchase-Rehabilitation, the City has closed two loans for Habitat
for Humanity, four loans Central Oregon Veterans Outreach and two loans for the Madras Union Gospel Mission for
a rental property for LH25 households. The City has expended all project grant funds; and has occupancy
information for all funded rental units. The City worked with Habitat for Humanity/Sisters on a 5-RDV-LMMI Project,
this project has been completed with 10 single family homes occupied by low to moderate income families (LMMI). 
They have also worked with the Habitat in Redmond with five (5) homes planned for LH25 households, with two
(2) occupied as of the date of this report. The City of Bend is still finding it hard to use their Program Income based
on the increased prices in homes and minimal foreclosed properties available at a reasonable price. They continue
to look for properties as they want to continue their NSP Program.
City of Medford: The City of Medford has completed its NSP-2 program. The City has expended all of their project
funds; and returned $98 Admin. The City has completed three low-to-moderate income Activity A homebuyer
assistance transactions and six middle income homeownership ansactions by Habitat for Humanity (HFH) which

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$653,030.27

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$653,030.27

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $662,428.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,522,038.13

Overall Benefit Percentage (Actual)
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have been sold and occupied.  All 9 low income rental units by the Housing Authority of Jackson County financed
with Medford NSP-2 funds are completed and occupied as of year-end 2011. 
City of Salem: The City of Salem has forfeited its NSP allocation of about $70,000 to other members of the
Consortium. The reason for this forfeiture is that their funding allocation was too small to have a neighborhood
impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the Counties of
Clackamas and Washington. 
Clackamas County: Clackamas County (the &ldquoCounty&rdquo) has funded 12 Activity A, homebuyer assistance
transactions; all 12 housing units are occupied.  The County also funded 3 Activity B, for acquisition and
rehabilitation assistance to the local community land trust, with all 3 units occupied. During the second quarter of
2013, Clackamas County returned $1,944.24 Program Income (PI) and $1,584.09 original Grant Funds. The PI was
receipted into OHCS Admin; and swapped for grant funds. All funds were placed into the State Pool for future
reallocation; Clackamas County has closed all NSP-2 Activities.
Washington County: Washington County has expended all of its original NSP allocation of funds. To date, under
Activity A Financing Mechanisms, the County has completed or closed four down payment assistance loans for Low
Moderate and Middle Income (LMMI) households; under Activity B, purchase/rehabilitation, the County closed three
loans with non-profits who provide LH25 rental housing (LH25 = households with incomes less than 50% of the area
median income) and one loan to Habitat for Humanity that provided a homeownership opportunity to one LH25
household, all projects are occupied. During the second quarter of 2013; Washington County received Program
Income (PI) in the amount of $39,000 from the sale of one of the earlier Activity A properties. They are currently
working on a 2-PR-LMMI Activity to use these funds along with the State Pool money awarded to them from NSP-1.
 Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering our program under Activity B, Purchase-Rehabilitation to provide Permanent Supportive Housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,287,150 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there were 26 PSH units
funded under this initiative(note &ndash Medford funded 8 of the units through its NSP-2 funding allocation). The
NSP-2 funding has been expended with all PSH projects occupied as of the second quarter of 2013. OHCS also has
created a State Pool Activity, where returned funds or Program Income received by OHCS will be placed for future
reallocation on a first-come, first-served basis. Currently the OHCS Pool has $3,627.12 in available funds these
funds will be reallocated to Washington County to assist in the rehabilitation costs of their project. 
Overall Program Progress
Overall, the Oregon NSP 2 Consortium completed 136 units under by the program expiration date of February 11,
2013. Oregon has expended 49% of its NSP funds on the LH25 activities (e.g. low income rental or ownership
housing) well above the minimum requirement of 25% of its funding for this targeted national objective. Currently,
over 99% of NSP-2 original grant funds have been expended; with a total of $7,139,647 (104%) expenditure which
includes Program Income.  OHCS is working with a HUD Representative to determine when this Grant can be
closed out. Currently with the exception of Washington County, the only properties that have not met the
&ldquoNational Objective&rdquo are the City of Bend, Habitat for Humanity projects in Redmond. With the current
update from Bend we can anticipate that late 2015 is possible for starting the closeout process.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $3,627.12 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $658,801.27 $629,249.46

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,315,305.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

5-RDV / Redevelopment for New ConstructionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  The City
has expended $229,700 in NSP funds for the acquisition of land by two local chapters of Habitat for Humanity (HFH), located in

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

$0.00     Program Funds Drawdown $229,700.50

Bend PI
Program Income Account:
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the Cities of Redmond and Sisters which has been fully expended. Redmond HFH has occupancy in three (3) of the five (5)
units in the Juniper Subdivision and Sisters HFH has all five (5) units occupied. During 4th Quarter 2014, another unit in the
Juniper Subdivision has been completed and occupied; occupancy information will be reported in the 1st Quarter 2015 report
when the information is received. The fourth home will be closing during 1st Quarter 2015, and reported in the next
quarter. HFH has chosen a homeowner for the final home with construction already started and anticipated to be completed by
early fall 2015. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 0 0 100.00

0 5/10 0/0 5/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  The final
home was sold during 4th Quarter 2013 to complete the Shady Pines Project. TOTAL = 10 single family low-to-moderate
homes built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $252,678.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
6 single family low-to-moderate homes built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/6 6/6# of Households 0 0 100.00

0 0/0 6/6 6/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP-2 State Pool / NSP-2 State PoolProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,627.12

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources $3,627.12

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2 State Pool

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

03/09/2014

$0.00

To Date

06/20/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

NSP-2 State PoolActivity Title:

Project Number:

NSP-2 State Pool

Project Title:

NSP-2 State Pool

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

This account is being set up for funds being returned from Sub Recipients for future reallocation

Location Description:

Oregon Housing and Community Services - Salem, OR

Currently the OHCS Pool has $3,627.12 in available program funds, these funds will be reallocated to Washington County to
assist in the rehabilitation costs of their project. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-ADMIN / NSP2 ADMIN FUNDSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

6-Admin-Housing Works

Activitiy Category:

03/01/201312/01/2009

Administration Under Way

Housing Works AdminActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS
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Benefit Type:

Overall

$2,482.62

N/A Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$2,482.62

$0.00

$0.00

$0.00

$2,482.62

$2,482.62

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

$0.00

$0.00

N/A

$0.00

To Date

 (  )

$2,482.62

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

General Administrative Activities to be conducted by Houing Works

Location Description:

City of Redmond, OR

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,482.62$0.00Central Oregon Regional Housing Authority dba Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,482.62
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,155.57

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$197,155.57

$0.00

$0.00

$0.00

$191,384.57

$191,384.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-BEND-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$9,836.57

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$191,384.57

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract
administration.  The City of Bend has expended total Admin to date $191,384.57 which includes $12,707.57 Program Income;
and has $2,871.00 Program Income remaining. The City did not request a draw for Admin funds during 4th Quarter 2014.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00CITY OF BEND

$191,384.57$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $181,548.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$81,201.00

$0.00

$0.00

$0.00

$81,201.00

$81,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$0.00

$12,000.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$12,000.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$81,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$81,201.00$0.00CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,201.00

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,373.95

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$17,373.95

$0.00

$0.00

$0.00

$17,373.95

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,373.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$302,323.29

$302,323.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$0.00

$1,944.24

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,944.24

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$302,323.29

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Sub Recipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons.  OHCS does not have NSP funds available for draws. No new activity in 4th Quarter 2014.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$302,323.29$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $300,379.05

OHCS Admin PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.  Washington County received Program Income from the sale of an Activity A property during the second quarter of
2013. Washington County is currently in the process of a new 2-PR-LMMI project and may request the use of their Program
Income left in their Admin. At the time of request, OHCS will reopen their Admin account to record their activity in
DRGR.               

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $58,264.84

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NSP2-FM / NSP2 FINANCE MECHANISMSProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,672.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources $158,672.14

$0.00

$158,672.14

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Responsible Organization:

Acquisition - general Completed

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$0.00     Program Funds Drawdown $158,672.14

Bend PI
Program Income Account:
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Match Contributed $0.00

$0.00

$158,672.14

     Program Income Drawdown

Program Income Received $63,550.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

1-FM-BEND-LH

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied / Program Income received and expended from the sale of three
properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$158,672.14$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,146.99

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,301,146.99

$0.00

$0.00

$0.00

$1,275,046.99

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$109,388.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
50 single family low-to-moderate income homes sold and occupied.  Additional Program Income was recently reported and
received during 2014. Bend is looking into new projects to use their Program Income.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,979.60

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$595,979.60

$0.00

$0.00

$0.00

$595,979.60

$595,979.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$14,878.05

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$595,979.60

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
12 single family low-to-moderate income homes sold and occupied. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$595,979.60$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,142.58

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,142.58

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
3 single family low-to-moderate income homes sold and occupied.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$39,000.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 single family low-to-moderate income homes sold and occupied. Washington County is planning on using the Program
Income from this activity for a Purchase/Rehab project in conjunction with State Pool funds from NSP-1. All activity will be
reported in NSP-2 reports under an Activity B project.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $162,364.24

Washington County NSP-2 PI
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00

NSP2-PR / NSP2 PURCHASE REHABProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

2-PR-BEND-LH

Activitiy Category:

02/11/201304/09/2010

Rehabilitation/reconstruction of residential structures Completed

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB
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Overall

$646,016.16

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$646,016.16

$0.00

$0.00

$0.00

$646,016.16

$646,016.16

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$50,000.00

$0.00

Oct 1 thru Dec 31, 2014

$161,983.43

$0.00

N/A

$0.00

To Date

Direct ( HouseHold )

$646,016.16

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied.

Activity Progress Narrative:

$646,016.16$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Properties 0

1/8#Energy Star Replacement Windows 0

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

$0.00     Program Funds Drawdown $484,032.73

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Housing Units 0

8/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/4 0/0 8/4# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 7/2 0/0 7/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
zero homes purchased or occupied with this activity.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Bend PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$401,367.31

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$401,367.31

$0.00

$0.00

$0.00

$401,367.31

$401,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$109,200.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$94,321.95

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$401,367.31

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
3 single family low-to-moderate income homes sold and occupied.

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$401,367.31$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 0

$0.00     Program Funds Drawdown $307,045.36

Clackamas PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/1 3/1# of Households 0 0 100.00

0 0/0 3/1 3/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$516,320.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
9 low income rental units occupied.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$516,320.66$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $516,320.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,287,150.66

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,287,150.66

$0.00

$0.00

$0.00

$1,287,150.66

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
22 low income rental units occupied.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,287,150.66$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $1,287,150.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

14/14#Energy Star Replacement Windows 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 18/14 0/0 18/14# of Households 0 0 100.00

0 18/14 0/0 18/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 low income rental units occupied. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01

Washington County NSP-2 PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement Windows 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) replaced 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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April 1, 2013 thru June 30, 2013 Performance Report

B-09-CN-OR-0056Grant:

State of OregonGrantee:
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$381,349.24

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,210,984.24

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 

Active

QPR Contact:Grant Status:
Cheryl Resendez
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

ction sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties
have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestim

Target Geography:

ated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price was
$186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
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>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

n the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrg

Program Approach:

t areas in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
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Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiupto$20,00offfodabeousng

Program Approach:

ee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
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N/ATotal Projected Budget from All Sources
This Report Period

Total Budget

$7,146,145.24

To Date

$7,146,145.24

Overall

$6,015.24

>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihoushold

Program Approach:

in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o    &nbs

Program Approach:

p;    NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with
the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
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$1,200.00

$6,700,782.45

$0.00

$8,521.52

$7,321.52

Total Obligated

$311,695.00

$0.00

Total Funds Expended

     Program Income Drawdown

$69,654.24 $381,349.24

Match Contributed

     Program Funds Drawdown

$7,012,477.45

$7,139,745.91

Program Income Received

$1,200.00

Overall Narrative for the Second Quarter of 2013:  April 01, 2013 to June 30, 2013
 Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1)  processing reimbursements for consortium members; 2) entering
environmental reviews in the Recovery Act Management and Performance System (RAMPS); 3) preparation and
submittal of the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing
the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance
to consortium members and the general public.
Summary of Activities Consortium Member:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend has expended all funds under three program activities. Their original target was a
total of 45 units however, since they have been extremely successful with lowering the subsidy amount per unit they
have been able to increase their NSP assisted production to 175% of their original housing unit goals. Under Activity
A, Financing Mechanisms the City has closed eight (8) down payment assistance loans for low income (LH25
&ndash households earning less than 50% of the area median income &ndash AMI) borrowers and fifty (50) down
payment assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less than
120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed two loans for
Habitat for Humanity, three loans Central Oregon Veterans Outreach and two loans for the Madras Union Gospel

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$525,860.60

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$525,860.60

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $659,528.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,522,038.13

Overall Benefit Percentage (Actual)

$8,521.52 $7,012,477.45Total Funds Drawdown
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Mission for a rental property for LH25 households. The City has expended all project grant funds; has occupancy
information for six (6) of the eight (8) funded rental units. During the second quarter of 2013, the City received
$28,710.00 Program Income from the sale of one Activity A single family property.    
City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all of their
project funds; and has $98 Admin remaining. To date, the City has completed three low-to-moderate income Activity
A homebuyer assistance transactions and three middle income homeownership transactions by Habitat for
Humanity (HFH).  The City expects 3 additional HFH units to be sold and occupied during the third quarter of
2013. Also completed to date are 9 low income rental units by the Housing Authority of Jackson County financed
with Medford NSP-2 funds.  
City of Salem: The City of Salem has forfeited its NSP allocation of about $70,000 to other members of the
Consortium. The reason for this forfeiture is that their funding allocation was too small to have a neighborhood
impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the Counties of
Clackamas and Washington. 
Clackamas County: Clackamas County (the &ldquoCounty&rdquo) has funded 12 Activity A, homebuyer assistance
transactions; all 12 housing units are occupied.  The County also funded 3 Activity B, for acquisition and
rehabilitation assistance to the local community land trust, with all 3 units occupied. During the second quarter of
2013, Clackamas County returned $1,944.24 Program Income (PI) and $1,584.09 original Grant Funds. The PI was
receipted into OHCS Admin; and swapped for grant funds. All funds were place into the State Pool for future
reallocation; Clackamas County has closed all NSP-2 Activities.
Washington County: Washington County has expended all of its original NSP allocation of funds. To date, under
Activity A Financing Mechanisms, the County has completed or closed four down payment assistance loans for Low
Moderate and Middle Income (LMMI) households; under Activity B, purchase/rehabilitation, the County closed three
loans with non-profits who provide LH25 rental housing (LH25 = households with incomes less than 50% of the area
median income) and one loan to Habitat for Humanity that will provide a homeownership opportunity to one LH25
household which are all occupied. During the second quarter of 2103; Washington County received Program Income
(PI) in the amount of $$39,000 from the sale of one of the earlier funds Activity A properties which has not been
expended at this time.
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering a program under Activity B, Purchase-Rehabilitation to provide permanent supportive housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,287,150 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there will be 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation). The
NSP-2 funding has been expended with all PSH projects occupied as of the second quarter of 2013. OHCS also has
created a State Pool Activity, where returned funds or Program Income received by OHCS will be placed for future
reallocation on a first-come, first-served basis.
Overall Program Progress
Overall, the Oregon NSP 2 Consortium completed 136 units under by the program expiration date of February 11,
2013. Contract extensions to February 11, 2014 have been executed for the City of Bend and the City of Medford so
occupancy can be reported. Of the twenty five (25) Activity E new construction units, 8 units are funded and
purchased; and anticipate occupancy by the end of the third quarter of 2013.  
Oregon has expended over 45% of its NSP funds on the LH25 activities (e.g. low income rental or ownership
housing) well above the minimum requirement of 25% of its funding for this targeted national objective. Currently,
over 98% of NSP-2 original grant funds have been expended; with a total of $7,012,477 (102%) expenditure which
includes Program Income. A large portion of the remaining grant funds is Admin for OHCS. 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $3,528.33 $0.00
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NSP2-ADMIN, NSP2 ADMIN FUNDS $7,321.52 $656,000.06 $504,024.03

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,289,205.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,672.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$158,672.14

$0.00

$0.00

$0.00

$158,672.14

$158,672.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

$63,550.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

1-FM-BEND-LH

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied / Program Income received and expended from the sale of three
properties.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$158,672.14$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

$0.00     Program Funds Drawdown $158,672.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,046.99

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,275,046.99

$0.00

$0.00

$28,710.00

$1,275,046.99

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$80,388.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
50 single family low-to-moderate income homes sold and occupied / Program Income received and expended from the sale of
three properties.
PI received during the second quarter of 2013; was from the sale of an Activity A property in the amount of $28,710.00/
$2,871.00 for Admin and $25,839.00 for project

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,979.60

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$595,979.60

$0.00

$0.00

$0.00

$595,979.60

$595,979.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$14,878.05

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$595,979.60

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
12 single family low-to-moderate income homes sold and occupied 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$595,979.60$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $581,101.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,142.58

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,142.58

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
3 single family low-to-moderate income homes sold and occupied

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$39,000.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$39,000.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 single family low-to-moderate income homes sold and occupied. Washington County received $39,000 (35,100.00 project &
#3,900.00 available for Admin) Program Income from the sale of an Activity A property during the second quarter of 2013 to be
used at a future date.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $162,364.24
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$646,016.16

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$646,016.16

$0.00

$0.00

$0.00

$646,016.16

$646,016.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LH

$0.00

$50,000.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$161,983.43

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$646,016.16

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. To date the City has funded eight single family
low income rental properties; six are occupied, the two unoccupied units are owned by Madras Union Gospel Mission and
anticipate occupancy during the third quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$646,016.16$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Properties 1

$0.00     Program Funds Drawdown $484,032.73
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Activity Locations
Address County State ZipCity Status / Accept

Oregon1199 NE Loper Ave 97754-1322Bend No Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/8#Energy Star Replacement Windows 0

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Housing Units 1

6/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/4 0/0 6/4# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 5/2 0/0 5/2# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
zero homes purchased or occupied with this activity

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$401,367.31

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$401,367.31

($384.09)

$0.00

$0.00

$401,367.31

$401,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$1,200.00

$109,200.00

$1,200.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$94,321.95

$0.00

N/A

02/11/2013

$1,200.00

To Date

04/09/2010

Direct ( HouseHold )

$401,367.31

Total Funds Expended

Responsible Organization:

$1,200.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

6/21/2013 Clackamas County expended $1,200.00 Program Income and returned $1,944.24 Program Income.  The $1,944.24
was deposited into OHCS Admin, and $1,944.24 Admin grant funds were transferred into the State Pool for future reallocation
This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
3 single family low-to-moderate income homes sold and occupied

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$401,367.31$1,200.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $307,045.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/1 3/1# of Households 0 0 100.00

0 0/0 3/1 3/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$516,320.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
9 low income rental units occupied

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$516,320.66$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $516,320.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,287,150.66

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,287,150.66

$0.00

$0.00

$0.00

$1,287,150.66

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
22 low income rental units occupied

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,287,150.66$0.00OREGON HOUSING & COMMUNITY SERVICES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

$0.00     Program Funds Drawdown $1,287,150.66

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/14#Energy Star Replacement Windows 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/14 0/0 14/14# of Households 0 0 100.00

0 14/14 0/0 14/14# Renter Households 0 0 100.00

29

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 low income rental units occupied

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement Windows 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) replaced 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  The City
has expended $252,678 in NSP funds for the acquisition of land by two local chapters of Habitat for Humanity (HFH), located in
the Cities of Redmond and Sisters which has been fully expended. Redmond HFH has occupancy in two (2) of the four (4)
proposed units and Sisters HFH has four (4) of the five (5) proposed units occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $229,700.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 0

4/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/10 0/0 4/10# of Households 0 0 100.00

0 4/10 0/0 4/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
10 single family low-to-moderate homes built, sold and occupied

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 0

9/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $252,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/10 9/10# of Households 0 0 100.00

0 0/0 9/10 9/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $180,000 in NSP funds to the developer Rogue Valley Habitat for
Humanity to purchase 6 foreclosed vacant lots to build new single family homes. The developer closed on the land acquisition
with Rogue Valley Habitat for Humanity in the second quarter of 2011 therefore, all of the NSP funds allocated for this Activity
have been expended on land.  To date, three (3) of the six (6) homes have been built, sold and occupied. Occupancy of the
remaining two homes is expected in mid-late 2013.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

$0.00     Program Funds Drawdown $180,000.00

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

3/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/6 3/6# of Households 0 0 100.00

0 0/0 3/6 3/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,255.57

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$194,255.57

$2,871.00

$0.00

$0.00

$191,384.57

$191,384.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-BEND-ADMIN

$7,321.52

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$9,836.57

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$191,384.57

Total Funds Expended

Responsible Organization:

$7,321.52

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract
administration.  The City of Bend has expended total Admin to date $191,384.57 which includes $9,836 Program Income; and
has $2,871.00 Program Income remaining.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00CITY OF BEND

$191,384.57$7,321.52City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$7,321.52     Program Funds Drawdown $181,548.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$81,201.00

$0.00

$0.00

$0.00

$81,201.00

$81,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$0.00

$12,000.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$12,000.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$81,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$81,201.00$0.00CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,201.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,373.95

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$17,373.95

$0.00

$0.00

$0.00

$17,472.74

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. During the first quarter of 2013; the City of
Medford returned $41,658 Admin funds which has been reallocated to another Sub Recipient and has $98 remaining for their
final reimbursement request.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,373.95
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$1,944.24

$302,323.29

$175,153.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$0.00

$1,944.24

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$175,153.62

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Sub Recipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons.  During the second quarter of 2013; Clackamas County returned $1,944.24 Program Income. OHCS receipted the PI
into OHCS Admin Activity, and swapped out for and transferred into State Pool funds for future reallocation on a first-come,
first-served basis.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$175,153.62$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $175,153.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.  Washington County received Program Income from the sale of an Activity A property during the second quarter of
2013; $3,900.00 will be used for Admin

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,264.84
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,627.12

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$3,627.12

$3,528.33

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2 State Pool

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/09/2014

$0.00

To Date

06/20/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

Activity Description:

This account is being set up for funds being returned from Sub Recipients for future reallocation

Location Description:

Oregon Housing and Community Services - Salem, OR

During the second quarter of 2013, Clackamas County returned $1,944.24 Program Income to OHCS.  The PI was receipted
into OHCS Admin, and swapped out for project funds. Original Grant funds in the amount of $1,584.09 was also returned by
Clackamas County; all of the above funds totaling $3,528.33 was deposited into the State Pool account for future reallocation
on a first-come, first-served basis.

Activity Progress Narrative:

NSP-2 State PoolActivity Title:

Project Number:

NSP-2 State Pool

Project Title:

NSP-2 State Pool

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2013 thru September 30, 2013 Performance Report

B-09-CN-OR-0056Grant:

State of OregonGrantee:

1
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$381,349.24

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,210,984.24

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 

Active

QPR Contact:Grant Status:
Cheryl Resendez
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

ction sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties
have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestim

Target Geography:

ated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price was
$186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
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>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

n the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrg

Program Approach:

t areas in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
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Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiupto$20,00offfodabeousng

Program Approach:

ee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
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N/ATotal Projected Budget from All Sources
This Report Period

Total Budget

$7,146,145.24

To Date

$7,146,145.24

Overall

$0.00

>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihoushold

Program Approach:

in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o    &nbs

Program Approach:

p;    NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with
the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
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$0.00

$6,700,782.45

$0.00

$0.00

$0.00

Total Obligated

$311,695.00

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $381,349.24

Match Contributed

     Program Funds Drawdown

$7,012,477.45

$7,139,647.12

Program Income Received

($98.79)

Overall Narrative for the Third Quarter of 2013: July 01, 2013 to September 30, 2013
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1)  processing reimbursements for consortium members; 2) entering
environmental reviews in the Recovery Act Management and Performance System (RAMPS); 3) preparation and
submittal of the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing
the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance
to consortium members and the general public. 
Summary of Activities Consortium Member:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend has expended all funds under three program activities. Their original target was a
total of 45 units however, since they have been extremely successful with lowering the subsidy amount per unit they
have been able to increase their NSP assisted production to 175% of their original housing unit goals. Under Activity
A, Financing Mechanisms the City has closed nine (9) down payment assistance loans for low income (LH25
&ndash households earning less than 50% of the area median income &ndash AMI) borrowers and fifty (50) down
payment assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less than
120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed two loans for
Habitat for Humanity, four loans Central Oregon Veterans Outreach and two loans for the Madras Union Gospel

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$525,860.60

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$525,860.60

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $659,528.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,522,038.13

Overall Benefit Percentage (Actual)

$0.00 $7,012,477.45Total Funds Drawdown
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Mission for a rental property for LH25 households. The City has expended all project grant funds; has occupancy
information for all funded rental units. 
City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all of their
project funds; and returned $98 Admin. To date, the City has completed three low-to-moderate income Activity A
homebuyer assistance transactions and six middle income homeownership transactions by Habitat for Humanity
(HFH) which have been sold and occupied.  Also completed to date are 9 low income rental units by the Housing
Authority of Jackson County financed with Medford NSP-2 funds. 

City of Salem: The City of Salem has forfeited its NSP allocation of about $70,000 to other members of the
Consortium. The reason for this forfeiture is that their funding allocation was too small to have a neighborhood
impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the Counties of
Clackamas and Washington. 

Clackamas County: Clackamas County (the &ldquoCounty&rdquo) has funded 12 Activity A, homebuyer assistance
transactions; all 12 housing units are occupied.  The County also funded 3 Activity B, for acquisition and
rehabilitation assistance to the local community land trust, with all 3 units occupied. During the second quarter of
2013, Clackamas County returned $1,944.24 Program Income (PI) and $1,584.09 original Grant Funds. The PI was
receipted into OHCS Admin; and swapped for grant funds. All funds were place into the State Pool for future
reallocation; Clackamas County has closed all NSP-2 Activities.
Washington County: Washington County has expended all of its original NSP allocation of funds. To date, under
Activity A Financing Mechanisms, the County has completed or closed four down payment assistance loans for Low
Moderate and Middle Income (LMMI) households; under Activity B, purchase/rehabilitation, the County closed three
loans with non-profits who provide LH25 rental housing (LH25 = households with incomes less than 50% of the area
median income) and one loan to Habitat for Humanity that will provide a homeownership opportunity to one LH25
household which are all occupied. During the second quarter of 2103; Washington County received Program Income
(PI) in the amount of $39,000 from the sale of one of the earlier funds Activity A properties which has not been
expended at this time. 
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering a program under Activity B, Purchase-Rehabilitation to provide permanent supportive housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,287,150 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there will be 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation). The
NSP-2 funding has been expended with all PSH projects occupied as of the second quarter of 2013. OHCS also has
created a State Pool Activity, where returned funds or Program Income received by OHCS will be placed for future
reallocation on a first-come, first-served basis.
Overall Program Progress
Overall, the Oregon NSP 2 Consortium completed 136 units under by the program expiration date of February 11,
2013. Contract extensions to February 11, 2014 have been executed for the City of Bend and the City of Medford so
occupancy can be reported. 
Oregon has expended over 90% of its NSP funds on the LH25 activities (e.g. low income rental or ownership
housing) well above the minimum requirement of 25% of its funding for this targeted national objective. Currently,
over 98% of NSP-2 original grant funds have been expended; with a total of $7,012,477 (102%) expenditure which
includes Program Income. A large portion of the remaining grant funds is Admin for OHCS. 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $3,627.12 $0.00
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NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $655,901.27 $504,024.03

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,289,205.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,672.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$158,672.14

$0.00

$0.00

$0.00

$158,672.14

$158,672.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

$63,550.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

1-FM-BEND-LH

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied / Program Income received and expended from the sale of three
properties

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$158,672.14$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

$0.00     Program Funds Drawdown $158,672.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,275,046.99

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,275,046.99

$0.00

$0.00

$0.00

$1,275,046.99

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$80,388.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
50 single family low-to-moderate income homes sold and occupied / Program Income received and expended from the sale of
three properties.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$595,979.60

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$595,979.60

$0.00

$0.00

$0.00

$595,979.60

$595,979.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$14,878.05

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$595,979.60

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
12 single family low-to-moderate income homes sold and occupied 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$595,979.60$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $581,101.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,142.58

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,142.58

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
3 single family low-to-moderate income homes sold and occupied

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$39,000.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 single family low-to-moderate income homes sold and occupied. Washington County received $39,000 (35,100.00 project &
$3,900.00 available for Admin) Program Income from the sale of an Activity A property during the second quarter of 2013 to be
used at a future date.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $162,364.24
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$646,016.16

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$646,016.16

$0.00

$0.00

$0.00

$646,016.16

$646,016.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LH

$0.00

$50,000.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$161,983.43

$0.00

N/A

02/11/2013

09/23/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$646,016.16

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. To date the City has funded eight single family
low income rental properties; all eight properties are occupied.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$646,016.16$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Properties 2

1/8#Energy Star Replacement Windows 0

$0.00     Program Funds Drawdown $484,032.73
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Activity Locations
Address County State ZipCity Status / Accept

Oregon941 Kierra Place 97741-9244Ben No Match / Y

Oregon937 Kierra Place 97741-9244Bend No Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Housing Units 2

8/2# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/4 0/0 8/4# of Households 2 2 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 7/2 0/0 7/2# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
zero homes purchased or occupied with this activity

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$401,367.31

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$401,367.31

$0.00

$0.00

$0.00

$401,367.31

$401,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$109,200.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$94,321.95

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$401,367.31

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
3 single family low-to-moderate income homes sold and occupied

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$401,367.31$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $307,045.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/1 3/1# of Households 0 0 100.00

0 0/0 3/1 3/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$516,320.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
9 low income rental units occupied

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$516,320.66$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $516,320.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,287,150.66

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,287,150.66

$0.00

$0.00

$0.00

$1,287,150.66

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system. TOTAL =
22 low income rental units occupied

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,287,150.66$0.00OREGON HOUSING & COMMUNITY SERVICES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

$0.00     Program Funds Drawdown $1,287,150.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/14#Energy Star Replacement Windows 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/14 0/0 14/14# of Households 0 0 100.00

0 14/14 0/0 14/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 low income rental units occupied

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement Windows 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) replaced 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  The City
has expended $252,678 in NSP funds for the acquisition of land by two local chapters of Habitat for Humanity (HFH), located in
the Cities of Redmond and Sisters which has been fully expended. Redmond HFH has occupancy in two (2) of the four (4)
proposed units and Sisters HFH has four (4) of the five (5) proposed units occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $229,700.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 0

4/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/10 0/0 4/10# of Households 0 0 100.00

0 4/10 0/0 4/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
10 single family low-to-moderate homes built, sold and occupied

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 0

9/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $252,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/10 9/10# of Households 0 0 100.00

0 0/0 9/10 9/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

09/23/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $180,000 in NSP funds to the developer Rogue Valley Habitat for
Humanity to purchase 6 foreclosed vacant lots to build new single family homes. The developer closed on the land acquisition
with Rogue Valley Habitat for Humanity in the second quarter of 2011 therefore, all of the NSP funds allocated for this Activity
have been expended on land.  To date, all of the six (6) homes have been built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 3

$0.00     Program Funds Drawdown $180,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon1471 Rome Beauty Ln 97501-3903Medford Match / Y

Oregon1510 Gravenstein Way 97501-3338Medford Match / Y

Oregon1530 Gravenstein Way 97501-3338Medford Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

6/6# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 6/6 6/6# of Households 0 3 100.00

3 0/0 6/6 6/6# Owner Households 0 3 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,255.57

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$194,255.57

$0.00

$0.00

$0.00

$191,384.57

$191,384.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-BEND-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$9,836.57

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$191,384.57

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract
administration.  The City of Bend has expended total Admin to date $191,384.57 which includes $9,836 Program Income; and
has $2,871.00 Program Income remaining.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00CITY OF BEND

$191,384.57$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $181,548.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$81,201.00

$0.00

$0.00

$0.00

$81,201.00

$81,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$0.00

$12,000.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$12,000.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$81,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$81,201.00$0.00CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $69,201.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,373.95

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$17,373.95

($98.79)

$0.00

$0.00

$17,373.95

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

09/23/2013

($98.79)

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

9/17/2013 Medford returned $98.79 Admin; funds placed into State Pool for reallocation
This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. During the third quarter of 2013; the City of
Medford returned $98.79 Admin funds.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,373.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$302,323.29

$175,153.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$0.00

$1,944.24

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$175,153.62

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Sub Recipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons.   

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$175,153.62$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $175,153.62
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

45

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.  Washington County received Program Income from the sale of an Activity A property during the second quarter of
2013; $3,900.00 will be used for Admin

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,264.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,627.12

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$3,627.12

$98.79

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2 State Pool

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/09/2014

$0.00

To Date

06/20/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

Activity Description:

This account is being set up for funds being returned from Sub Recipients for future reallocation

Location Description:

Oregon Housing and Community Services - Salem, OR

9/17/2013 funds in the amount of $98.79 Medford Admin returned; placed into State Pool for future reallocation
During the third quarter of 2013, original Admin Grant funds in the amount of $98.79 was returned by the City of Medford and
placed into the State Pool &ndash balance of pool now totals $3,627.12 for future reallocation on a first-come, first-served
basis.

Activity Progress Narrative:

NSP-2 State PoolActivity Title:

Project Number:

NSP-2 State Pool

Project Title:

NSP-2 State Pool

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2013 thru December 31, 2013 Performance Report

B-09-CN-OR-0056Grant:

State of OregonGrantee:
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

LOCCS Authorized Amount:
$6,829,635.00

Estimated PI/RL Funds:
$381,349.24

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,210,984.24

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 

Active

QPR Contact:Grant Status:
Alycia Howell
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

ction sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties
have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle
Point. Themedianestim

Target Geography:

ated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price was
$186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

n the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprftaecesitetrg

Program Approach:

t areas in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
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Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiupto$20,00offfodabeousng

Program Approach:

ee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
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N/ATotal Projected Budget from All Sources
This Report Period

Total Budget

$7,146,145.24

To Date

$7,146,145.24

Overall

$0.00

>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss,
tusegrantprocedsinayshatill drecty beefihoushold

Program Approach:

in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follows:
o    &nbs

Program Approach:

p;    NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended with
the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
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$0.00

$6,700,782.45

$0.00

$0.00

$0.00

Total Obligated

$311,695.00

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $381,349.24

Match Contributed

     Program Funds Drawdown

$7,012,477.45

$7,139,647.12

Program Income Received

$0.00

Overall Narrative for the 4th Quarter of 2013: October 01, 2013 to December 30, 2013
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1) processing reimbursements for consortium members; 2) entering
environmental reviews in the Recovery Act Management and Performance System (RAMPS); 3) preparation and
submittal of the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing
the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance
to consortium members and the general public.
Summary of Activities Consortium Member:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend has expended all funds under three program activities. Their original target was a
total of 45 units however, since they have been extremely successful with lowering the subsidy amount per unit they
have been able to increase their NSP assisted production to 175% of their original housing unit goals. Under Activity
A, Financing Mechanisms the City has closed nine (9) down payment assistance loans for low income (LH25
&ndash households earning less than 50% of the area median income &ndash AMI) borrowers and fifty (50)
downpayment assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less
than 120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed two loans for
Habitat for Humanity, four loans Central Oregon Veterans Outreach and two loans for the Madras Union Gospel

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$525,860.60

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$525,860.60

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $659,528.39

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,522,038.13

Overall Benefit Percentage (Actual)

$0.00 $7,012,477.45Total Funds Drawdown
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Mission for a rental property for LH25 households. The City has expended all project grant funds; has occupancy
information for all funded rental units. The City worked with Habitat for Humanity/Sisters on a 5-RDV-LMMI Project,
this project has been completed with 10 single family homes occupied by low to moderate income families (LMMI).
City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all of their
project funds; and returned $98 Admin. To date, the City has completed three low-to-moderate income Activity A
homebuyer assistance transactions and six middle income homeownership transactions by Habitat for Humanity
(HFH) which have been sold and occupied.  All 9 low income rental units by the Housing Authority of Jackson
County financed with Medford NSP-2 funds are completed and occupied as of year-end 2011. 
City of Salem: The City of Salem has forfeited its NSP allocation of about $70,000 to other members of the
Consortium. The reason for this forfeiture is that their funding allocation was too small to have a neighborhood
impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the Counties of
Clackamas and Washington. 
Clackamas County: Clackamas County (the &ldquoCounty&rdquo) has funded 12 Activity A, homebuyer assistance
transactions; all 12 housing units are occupied.  The County also funded 3 Activity B, for acquisition and
rehabilitation assistance to the local community land trust, with all 3 units occupied. During the second quarter of
2013, Clackamas County returned $1,944.24 Program Income (PI) and $1,584.09 original Grant Funds. The PI was
receipted into OHCS Admin; and swapped for grant funds. All funds were place into the State Pool for future
reallocation;Clackamas County has closed all NSP-2 Activities.
Washington County: Washington County has expended all of its original NSP allocation of funds. To date, under
Activity A Financing Mechanisms, the County has completed or closed four down payment assistance loans for Low
Moderate and Middle Income (LMMI)households: under Activity B, purchase/rehabilitation, the County closed three
loans with non-profits who provide LH25 rental housing(LH25 = households with incomes less than 50% of the area
median income) and one loan to Habitat for Humanity that provided a homeownership opportunity to one LH25
household, all projects are occupied. During the second quarter of 2013; Washington County received Program
Income (PI) in the amount of $39,000 from the sale of one of the earlier Activity A properties, these funds have not
been expended at this time.   
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering our program under Activity B, Purchase-Rehabilitation to provide Permanent Supportive Housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,287,150 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there were 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation). The
NSP-2 funding has been expended with all PSH projects occupied as of the second quarter of 2013. OHCS also has
created a State Pool Activity, where returned funds or Program Income received by OHCS will be placed for future
reallocation on a first-come, first-served basis. Currently the OHCS Pool has $3,627.12 in available funds. 
Overall Program Progress
Overall, the Oregon NSP 2 Consortium completed 136 units under by the program expiration date of February 11,
2013. Contract extensions, to February 11, 2014 have been executed for the City of Bend and the City of Medford
so occupancy can be reported. Oregon has expended over 90% of its NSP funds on the LH25 activities (e.g. low
income rental or ownership housing) well above the minimum requirement of 25% of its funding for this targeted
national objective. Currently, over 98% of NSP-2 original grant funds have been expended; with a total of
$7,012,477 (102%) expenditure which includes Program Income. A large portion of the remaining grant funds
is Admin for OHCS, the funds will continually be used for OHCS Admin functions. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP-2 State Pool, NSP-2 State Pool $0.00 $3,627.12 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $655,901.27 $504,024.03

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,289,205.55 $2,255,652.50

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $3,535,032.80 $3,278,727.42
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,672.14

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$158,672.14

$0.00

$0.00

$0.00

$158,672.14

$158,672.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

$63,550.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$158,672.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

1-FM-BEND-LH

Location Description:

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $158,672.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/6# of Housing Units 0

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/6 0/0 8/6# of Households 0 0 100.00

0 8/6 0/0 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$39,000.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
4 single family low-to-moderate income homes sold and occupied. Washington County received $39,000 (35,100.00 project &
$3,900.00 available for Admin) Program Income from the sale of an Activity A property during the second quarter of 2013 to be
used at a future date. Washington County did not request any funds during the 4thQuarter.
 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $162,364.24
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$646,016.16

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$646,016.16

$0.00

$0.00

$0.00

$646,016.16

$646,016.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LH

$0.00

$50,000.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$161,983.43

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$646,016.16

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
8 single family low income homes sold and occupied.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$646,016.16$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Properties 0

1/8#Energy Star Replacement Windows 0

1/2#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $484,032.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/2# of Housing Units 0

8/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/4 0/0 8/4# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

0 7/2 0/0 7/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,287,150.66

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,287,150.66

$0.00

$0.00

$0.00

$1,287,150.66

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

$0.00     Program Funds Drawdown $1,287,150.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/14#Energy Star Replacement Windows 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/14 0/0 14/14# of Households 0 0 100.00

0 14/14 0/0 14/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  The City
has expended $252,678 in NSP funds for the acquisition of land by two local chapters of Habitat for Humanity (HFH), located in
the Cities of Redmond and Sisters which has been fully expended. Redmond HFH has occupancy in two (2) of the five (5)
proposed units and Sisters HFH has all five (5) units occupied as of 4thQuarter 2013.
 

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $229,700.50
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Activity Locations
Address County State ZipCity Status / Accept

Oregon145 S Timber Pine Pl 97759-9014Sisters Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 1

5/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 0/0 5/10# of Households 1 1 100.00

0 5/10 0/0 5/10# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$25,267.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
10 single family low-to-moderate homes built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 1

10/10# of Singlefamily Units 1

$0.00     Program Funds Drawdown $252,678.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon61386 Geary Drive 97702-3587Bend Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 10/10 10/10# of Households 0 1 100.00

1 0/0 10/10 10/10# Owner Households 0 1 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  TOTAL =
6 single family low-to-moderate homes built, sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

0/0# of Multifamily Units 0

6/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/6 6/6# of Households 0 0 100.00

0 0/0 6/6 6/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,255.57

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$194,255.57

$0.00

$0.00

$0.00

$191,384.57

$191,384.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-BEND-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$9,836.57

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$191,384.57

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract
administration.  The City of Bend has expended total Admin to date $191,384.57 which includes $9,836 Program Income; and
has $2,871.00 Program Income remaining.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00CITY OF BEND

$191,384.57$0.00City of Bend2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $181,548.00

25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,373.95

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$17,373.95

$0.00

$0.00

$0.00

$17,373.95

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR) system.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,373.95
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$302,323.29

$175,153.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$0.00

$1,944.24

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$175,153.62

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Sub Recipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons.  

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$175,153.62$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $175,153.62
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

This Activity is closed out and marked complete in the HUD Disaster Recovery and Reporting Grant (DRGR)
system.  Washington County received Program Income from the sale of an Activity A property during the second quarter of
2013; $3,900.00 will be used for Admin.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,264.84
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,627.12

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$3,627.12

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-2 State Pool

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/09/2014

$0.00

To Date

06/20/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Planned

Activity Description:

This account is being set up for funds being returned from Sub Recipients for future reallocation

Location Description:

Oregon Housing and Community Services - Salem, OR

During the 4thQuarter of 2013, the State Pool balance of $3,627.12 remains the same for future reallocation on a first-come,
first-served basis.

Activity Progress Narrative:

NSP-2 State PoolActivity Title:

Project Number:

NSP-2 State Pool

Project Title:

NSP-2 State Pool

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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January 1, 2012 thru March 31, 2012 Performance Report

B-09-CN-OR-0056Grant:

State of OregonGrantee:
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Grant Number:

B-09-CN-OR-0056

Grantee Name:

State of Oregon

Grant Amount:

$6,829,635.00

Estimated PI/RL Funds:

$500,000.00

Obligation Date: Award Date:

02/11/2010

02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

Total Budget:

$7,329,635.00

Disasters:

No Disasters Found

Declaration Number

Narratives

Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 

Active

QPR Contact:Grant Status:

No QPR Contact Found
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

and construction sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and
Jefferson Counties have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point. Th

Target Geography:

e median estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure
sales price was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
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A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

rget areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprf

Program Approach:

t agencies in the target areas in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
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>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiup

Program Approach:

to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
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N/A

Total Obligated

Total Projected Budget from All Sources

This Report Period

Total Budget

$6,850,385.00

To Date

$6,493,943.86

$6,850,385.00

Overall

$39,425.00

($2,482.62)

>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss, tusegrantproc

Program Approach:

eds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2

Program Approach:

as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
 

$193,059.44 $6,094,146.18Total Funds Drawdown
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$0.00

$6,094,146.18

$0.00

$193,059.44

$193,059.44

$0.00

$0.00

Total Funds Expended

     Program Income Drawdown

$20,750.00 $20,750.00

Match Contributed

     Program Funds Drawdown

$6,094,146.18

Program Income Received

Overall Narrative for Fourth Quarter of 2012: 1-1-12 to 3-31-12
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1) processing reimbursements for consortium members; 2) entering
environmental reviews in the Recovery Act Management and Performance System (RAMPS); 3) preparation and
submittal of the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing
the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance
to consortium members and the general public.
Summary of Activities Consortium Member:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend is on track to complete 80 units under three program activities. Their original target
was a total of 45 units however, since they have been extremely successful with lowering the subsidy amount per
unit they have been able to increase their NSP assisted production to 175% of their original housing unit goals.  
Under Activity A, Financing Mechanisms the City has closed six down payment assistance loans for low income
(LH25 &ndash households earning less than 50% of the area median income &ndashAMI) borrowers and 49 down
payment assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less than
120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed two loans for
Habitat for Humanity for LH25 households and obligated a third loan for Central Oregon Veterans Outreach for a
rental property for an LH25 household. This City has a balance of $249,262 in its Activity A budget which is in the
process of being reprogrammed for Activity B, acquisition rehabilitation for eligible areas for Jefferson County, one of

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$397,374.45

$0.00

To Date

Limit on Public Services

$0.00

0.00%

0.00%

Overall Benefit Percentage (Projected)

$397,374.45

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Activity Type Target Actual

Administration $682,963.50 $675,025.58

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,073,961.17

Overall Benefit Percentage (Actual)
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the three counties in the NSP-2 eligible target area.  Under this activity the City has issued a Request for Proposals
from qualified developers to acquire and rehabilitate housing for LH25 low income households. OHCS expects to
see these funds obligated in the second quarter of 2010 and expended prior to the end of the fourth quarter of
2012. 
 City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all but about
$2,400 of their project funds. The City The City is searching for foreclosed HUD homes that can be purchased of
one dollar. If not successful, they have the option of forfeiting this balance of funds to another consortium
member. To date, for middle income households the City has completed 3 Activity A, homebuyer assistance
transaction and two middle income homeownership transactions by Habitat for Humanity (HFH). During the first
quarter of 2012, the City and HFH completed the second of six middle income housing units.  
City of Salem Representing Marion County: The City of Salem has forfeited its NSP allocation of about $70,000 to
other members of the Consortium. The reason for this forfeiture is that their funding allocations too small to have a
neighborhood impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the
Counties of Clackamas and Washington. 
Clackamas County: To date, Clackamas County (the &ldquoCounty&rdquo) has closed on 12 Activity A, homebuyer
assistance transactions.  All 12 housing units are occupied.  The County has a remaining balance of $68,898 for this
Activity which it may choose to complete at least two more transactions, return the funds or reprogram the funds to
another Activity. Also to date, the County has provided $181,574 in NSP Activity B acquisition rehabilitation
assistance to the local community land trust with a balance of $58,158 that could be expended on a similar activity
provided the first housing unit is sold providing program income to leverage enough funds to purchase at least one
additional unit for the land trust. Alternatively, the County could forfeit the balance of the funds back to the State for
reallocation to other projects. The County did not report any new expenditures or activity for the first quarter of
2012.  
Washington County: Washington County had expended almost all of its NSP allocation of funds by the end of the
1st quarter of 2011. To date, under Activity A Financing Mechanisms, the County has completed or closed four
down payment assistance loans for Low Moderate and Middle Income (LMMI) households. Prior to the 3rd quarter
or 2011, under Activity B, purchase/rehabilitation, the County closed three loans with non-profits who provide LH25
rental housing (LH25 = households with incomes less than 50% of the area median income) and one loan to Habitat
for Humanity that will provide a homeownership opportunity to one LH25 household.   As of the 4th quarter of 2011
the County has returned the balance of its unexpended NSP-2 funds.  As a result, the County has effectively
completed its NSP-2 program and will be closed out sometime during 2012.  
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering a program under Activity B, Purchase-Rehabilitation to provide permanent supportive housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,284,655 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there will be 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation). The
NSP-2 funding obligated but not yet expended is allocated to rehabilitation work that is currently underway.  All PSH
projects are on schedule to be completed and occupied by the end of the 2nd or 3rd quarter of 2012. 
 Overall Program Progress
Overall, the Oregon NSP 2 Consortium remains on track to complete about 140 units under by the program
expiration date ofFebruary 11, 2013. It&rsquos possible with the exception of potential program income on a few
activities, the Oregon NSP-2 program may be largely complete by the end of the 2ndquarter of 2012. This projected
completion is well ahead of the statutory deadline to expend the original grant amount, meet the minimum number of
units of 100 and meet the national objective expending at least 25% of the funds on low income households.  
It is anticipated the only housing units that will not be completed prior to the end of 2012 will consist primarily of
Activity E new construction units are on track to be completed by the program expiration date in February of
2013.  Most of these units involve new construction by Habitat for Humanity who will provide low income
homeownership for households earning less than 50% of the area median income and one non for profit developer
that builds homes for low middle and moderate income households or those earning less than 120% of the area
median income.
Although the program expiration date 14 months away, OHCS expects that most of its consortium members will
expend all of their NSP funds by the end of the second or third quarter of 2012. Oregon is also on track to spend
over 40% of its NSP funds on the LH25 activities (e.g. low income rental or ownership housing) well above the
minimum requirement of 25% of its funding for this targeted national objective. Also note that Oregon&rsquos
original housing unit production target was 102 and the state and its consortium members have completed 111 units
to date. Currently, over 89% of NSP-2 funds have been expended.   The main task ahead is to complete the
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rehabilitation or construction of the NSP-2 assisted units and ensure they are occupied by the February 11, 2013
deadline. This task should easily be accomplished during the 2012 calendar year.   

Project Summary
Project #, Project Title This Report Period To Date

Program Funds

Drawdown

Project Funds

Budgeted

Program Funds

Drawdown

5-RDV, Redevelopment for New Construction $0.00 $670,130.41 $662,378.50

NSP2-ADMIN, NSP2 ADMIN FUNDS $9,480.39 $675,025.58 $397,374.45

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,562,639.37 $2,205,889.36

NSP2-PR, NSP2 PURCHASE REHAB $183,579.05 $2,961,264.64 $2,828,503.87
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,211.97

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$148,211.97

$18,675.00

$0.00

$20,750.00

$126,132.00

$125,234.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

$20,750.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$125,234.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

1-FM-BEND-LH

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to low
income households (LH25) or those earning less than 50% of the area median income. This activity resulted in the occupancy
of 6 housing units and was completed in the first quarter of 2011. There were no transactions under this activity during the first
quarter of 2012. Although all of the funds budgeted for this activity are expended, the Grantee Oregon Housing and Community
Services (OHCS) will not close out this activity until other consortium member homebuyer assistance activities are completed
and ready for close out. Although no additional transactions were closed under this Activity during the first quarter of 2012, the
City did earn $18,675 in program income from the recapture of down payment assistance loan that was repaid to the City as a
result of the sale of an NSP assisted property. These funds will be held for completed another transaction under this Activity or
reprogrammed to another Activity depending upon the demand for additional eligible NSP transactions.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$125,234.00$0.00CITY OF BEND

$0.00     Program Funds Drawdown $125,234.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,489,308.53

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,489,308.53

($17,704.97)

$0.00

$0.00

$1,328,152.89

$1,240,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,240,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The budget for
this activity is $1,489,309 of which $1,240,047 has been expended on the acquisition and occupation of 49 single family homes
for LMMI households. The fund balance of $249,262 under this activity will be reprogrammed for Activity B, acquisition
rehabilitation projects for eligible properties in Jefferson County, one of the three counties to be served under this NSP-2grant
agreement.   
Also during this reporting period the Oregon Housing and Community Services (OHCS) the lead consortium member moved
from $36,379.97 in funds from this activity to 2-PR-LH ($14,300) and to 2-PR-LMMI ($14,300). 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,240,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,240,046.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

49/49# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

49/49# of Housing Units 0

49/49# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 49/49 49/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 49/49 49/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$650,000.00

$0.00

$0.00

$0.00

$582,668.61

$581,101.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$581,101.55

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. The County did not report any additional activity in the first quarter of 2012. The County has a fund balance of $68,898
for this activity which is expected to fund at least two more homebuyers sometime in 2012.    

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$581,101.55$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,484.60

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This City of Medford (the &rdquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The City did
not report additional expenditures or activity in the first quarter of 2012. To date, the City has expended all of the funds
budgeted for this activity except for $342 for a total of $97,143 in NSP assistance for three LMMI homebuyers. This remaining
balance of $342 will likely be reprogrammed to other Activities in the second quarter of 2012. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Washington County project involved NSP eligible Activity A, down payment and closing assistance to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. The County completed this
activity in the first quarter of 2011.  Four single family housing units were acquired by LMMI homebuyers for a combined total of
$162,364 in NSP funds. Oregon Housing and Community Services as the lead consortium member will close out this activity in
the second or third quarter of 2012.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $162,364.24
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Parcels acquired voluntarily 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,300.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$214,300.00

$14,300.00

$0.00

$0.00

$200,000.00

$197,845.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$197,845.12

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. To date the City has awarded: 1) $100,000 to
Bend Area Habitat for Humanity to purchase two single family homes which are currently under rehabilitation and will be sold to
eligible homeowners; and 2) $100,000 to Central Oregon Veterans Outreach (COVO) to provide one to two rental housing units
for income eligible homeless veterans. During the fourth quarter of 2011 the City funded rehabilitation funds in the amount of
$25,992 to COVO to complete a single family rental property.  This COVO project was also occupied by an LH25 household in
the 4thquarter of 2011. To date the City has expended $197,845 on this activity with a remaining balance of $16,454 obligated
to the rehabilitation of one more housing unit to be completed by COVO.  There were no expenditures reported under this
activity for the first quarter of 2012.
Also during this reporting period Oregon Housing and Community Services (OHCS), the lead consortium member transferred
$14,300.00 to this Activity from Activity 1-FM-Bend-LMMI.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$197,845.12$0.00CITY OF BEND

$0.00     Program Funds Drawdown $197,845.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

1/8#Energy Star Replacement Windows 1

1/2#Additional Attic/Roof Insulation 1

1/2#Replaced thermostats 1

1/2#Replaced hot water heaters 1

1/2#Light  fixtures (outdoors) replaced 1

1/2#Refrigerators replaced 1

1/2#Low flow toilets 1

1/2#Low flow showerheads 1

1/2#Units with bus/rail access 1

1/2#Units exceeding Energy Star 1

1/2#Units ¿ other green 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$22,079.97

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation to purchase single
family homes for low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. There have been no expenditures under this activity during the first quarter of 2012.  Since this activity has a budget of
only $22,080 it is likely the funds will be reprogrammed to another activity during the second quarter of 2012.  
Also during this reporting period Oregon Housing and Community Services (OHCS) transferred $22,79.97 to this Activity from
1-FM-Bend-LMMI.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,402.95

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$281,402.95

$0.00

$0.00

$0.00

$181,573.41

$181,573.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$181,573.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The County did
not request or report expenditures under this activity during the first quarter of 2012.  To date, the County has budgeted
$239,731, expended $181,573 and has an unexpended balance of $58,158 under this Activity. The County will either spend the
remaining balance on this project or combine it with program income from the sale of this project to purchase at least one more
single family home or reprogram the balance of funds to another Activity.

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$181,573.41$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $181,573.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$514,230.66

$514,230.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$514,230.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. In the first quarter of 2011 the City awarded
$514,089 to the Housing Authority of Jackson County (HAJC) to acquire and rehabilitate 9 single family housing units that will
be owned and operated by HAJC as permanent supportive rental housing for homeless persons or families. To date, the City
has funded the acquisition of these nine housing units for $514,231. Since all of these housing units were relatively new, the
HAJC did not obtain NSP funds for rehabilitation but rather used other sources of funds to finance minor maintenance
expenses.  As of the beginning of the first quarter of 2012, all nine housing units were occupied by LH25 households. This
Activity is complete and has a remaining fund balance of $2,090 which will likely be reprogrammed to other Activities or
returned to the lead Oregon Housing and Community Services (OHCS) sometime during 2012.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$514,230.66$0.00City of Medford

$0.00     Program Funds Drawdown $514,230.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,292,407.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,292,407.00

$0.00

$0.00

$0.00

$1,284,655.00

$1,253,159.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$183,579.05

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,250,676.67

Total Funds Expended

Responsible Organization:

$183,579.05

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Oregon Housing and Community Services (OHCS) project has involved a competitive application process for NSP and
OHCS funds to acquire, rehabilitate, own and operate permanent supportive housing (PSH) for homeless persons and families
under NSP eligible Activity B. All program beneficiaries will be homeless low income households (LH25) or those earning less
than 50% of the area median income. To date, OHCS has obligated $1,284,655 in NSP funds to three separate projects that
will result in 18 units of permanent supportive housing for homeless persons. Two of the projects consisting of 6 units were
acquired by the Housing Works the housing authority in Central Oregon and were rehabilitated and were leased to LH25
households during the third quarter of 2011.  Another 8 units were acquired by the Housing Authority of Jackson County
(HAJC) in the second quarter of 2011 and are currently undergoing rehabilitation.  The last four units were acquired by Central
Oregon Veterans Outreach (COVO).  During the first quarter of 2012, OHCS expended $78,074 for rehabilitation work done on

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,253,159.29$183,579.05OREGON HOUSING & COMMUNITY SERVICES

$183,579.05     Program Funds Drawdown $1,250,676.67
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these COVO owned units and $105,505 for rehabilitation work completed on the HAJC units. It should also be noted that OHCS
has contributed approximately $1,500,000 in state matching funds for capital costs, rental assistance and supportive services
for this Activity.  

Activity Locations

Address County State ZipCity Status / Accept

Oregon456 NE Dekalb Ave 97701-4949Bend Match / Y

Oregon452 NE Dekalb Ave 97701-4949Bend Match / Y

Oregon450 NE Dekalb Ave 97701-4949Bend Match / Y

Oregon454 NE Dekalb Ave 97701-4949Bend Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 4

14/14#Energy Star Replacement Windows 4

14/14#Additional Attic/Roof Insulation 4

14/14#Light Fixtures (indoors) replaced 4

14/14#Refrigerators replaced 4

14/14#Low flow toilets 4

14/14#Low flow showerheads 4

14/14#Units with bus/rail access 4

14/14#Units exceeding Energy Star 4

14/14#Units ¿ other green 4

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 4

14/14# of Multifamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/14 0/0 14/14# of Households 4 4 100.00

0 14/14 0/0 14/14# Renter Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Washington County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low
income households (LH25) or those earning less than 50% of the area median income. In previous quarters the County funded
three acquisitions for LH25 rental and one unit for LH25 homeownership.  This Activity was completed in the 3rdquarter of 2011
and will be closed out sometime in 2012. Under this Activity the County completed four housing units for LH25
households.  Three of these housing units were acquired and developed by local non-profits for rental properties and one unit
was developed by Habitat for Humanity for homeownership. The activity had an unexpended balance of $162.75 which had

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01
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been transferred to another activity (a temporary activity 5-RDV-State-LMMI was set up to hold funds) to be held for reallocation
to another consortium member. Oregon Housing and Community Services as the lead consortium member will close out this
activity in the second or third quarter of 2012.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement Windows 4

4/4#Additional Attic/Roof Insulation 4

4/4#Replaced thermostats 4

4/4#Light Fixtures (indoors) replaced 4

4/4#Light  fixtures (outdoors) replaced 4

4/4#Refrigerators replaced 4

4/4#Low flow toilets 4

4/4#Low flow showerheads 4

4/4#Units with bus/rail access 4

4/4#Units exceeding Energy Star 4

4/4#Sites re-used 4

4/4#Units ¿ other green 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  In
previous quarters the City expended $229,700 in NSP funds for the acquisition of by two local chapters of Habitat for Humanity
(HFH), located in the Cities of Redmond and Sisters. Each chapter of HFH purchased 5 lots for the construction of new single
family homes that will be built over the next 18 months and sold to LH25 households. No NSP funds were expended or project
completions were reported in the first quarter of 2012.  

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $229,700.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/10# of Housing Units 0

1/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/10 0/0 1/10# of Households 0 0 100.00

0 1/10 0/0 1/10# Owner Households 0 0 100.00

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity are low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $252,678 in NSP funds to the developer Building Partners for
Affordable Housing (BPAH) to purchase 10 vacant foreclosed lots to build new single family homes. The developer closed on
the land acquisition in the fourth quarter of 2010 and expended all NSP funds allocated for this Activity at that time. The
Developer is in the process of constructing the homes over the next two years.  As a result, no NSP funds were expended
during the first quarter of 2012.  To date, 4 homes have been completed and sold. BPAH is on schedule to complete the
remaining six homes over the next 18 months.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 0

$0.00     Program Funds Drawdown $252,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/10# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/10 4/10# of Households 0 0 100.00

0 0/0 4/10 4/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $180,000 in NSP funds to the developer Rogue Valley Habitat for
Humanity to purchase 6 foreclosed vacant lots to build new single family homes. The developer closed on the land acquisition
with Rogue Valley Habitat for Humanity in the second quarter of 2011 therefore, all of the NSP funds allocated for this Activity
have been expended on land.  The second of six homes was completed and occupied in the first quarter of 2012. The other
four homes will be constructed during 2012 and 2013.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 1

$0.00     Program Funds Drawdown $180,000.00
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Activity Locations

Address County State ZipCity Status / Accept

Oregon1463 Rome Beauty Lane 97501-3903Medford No Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

2/6# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/6 2/6# of Households 0 1 100.00

1 0/0 2/6 2/6# Owner Households 0 1 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,482.62

N/A Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$2,482.62

$2,482.62

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Housing Works

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

12/01/2009

 (  )

$2,482.62

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities to be conducted by Houing Works

Location Description:

City of Redmond, OR

This is a new activity created during the first quarter of 2012 created for Housing Works, a housing authority in Redmond,
Oregon who conducts adminsitrative activities but was not allocated funds in previous reporting periods.   Housing
Workscontinues to conduct ongoing administrative duties including contract administration, federal compliance such as fair
housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability requirements,
financial management and other Subrecipient responsibilities. This administrative responsibility also includes processing
Activity A homebuyer and assistance and Activity B and E developer agreements.  The City did not submit any reimbursement
for administrative funds during the first quarter of 2012.

Activity Progress Narrative:

Housing Works AdminActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00Central Oregon Regional Housing Authority dba Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,482.62
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Activity Locations

Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,548.00

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$181,548.00

$2,075.00

$0.00

$0.00

$181,548.00

$125,235.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-BEND-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$125,235.89

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract administration,
federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification,
affordability requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also
includes processing Activity A homebuyer assistance and Activity B and E developer agreements.  The City did not submit any
reimbursement for administrative funds during the first quarter of 2012.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00CITY OF BEND

$125,235.89$0.00City of Bend

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $125,235.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$69,201.00

$0.00

$0.00

$0.00

$69,201.00

$67,887.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$67,887.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B developer
agreements.  The County did not request a reimbursement for administrative funds during the first quarter of 2012.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$67,887.00$0.00CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $67,887.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

$0.00

$0.00

$0.00

$59,130.74

$12,786.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$12,786.98

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

The City of Medford (the &ldquoCity &ldquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B and E developer
agreements.  The City did not submit any reimbursement for administrative funds during the first quarter of 2012.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$12,786.98$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $12,786.98
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Activity Locations

Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

($2,482.62)

$0.00

$0.00

$302,323.38

$130,717.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$9,480.39

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($2,482.62)

To Date

04/09/2010

 (  )

$130,717.12

Total Funds Expended

Responsible Organization:

$9,480.39

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Subrecipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons. During the first quarter of 2011 Oregon Housing and Community requested reimbursement for$9,480.00in
administrative funds.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$130,717.12$9,480.39OREGON HOUSING & COMMUNITY SERVICES

$9,480.39     Program Funds Drawdown $130,717.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $58,264.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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April 1, 2012 thru June 30, 2012 Performance Report

B-09-CN-OR-0056Grant:

State of OregonGrantee:
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Grant Number:

B-09-CN-OR-0056

Grantee Name:

State of Oregon

Grant Amount:

$6,829,635.00

Estimated PI/RL Funds:

$500,000.00

Obligation Date: Award Date:

02/11/2010

02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

Total Budget:

$7,329,635.00

Disasters:

No Disasters Found

Declaration Number

Narratives

Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 

Active

QPR Contact:Grant Status:

No QPR Contact Found
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

and construction sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and
Jefferson Counties have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point. Th

Target Geography:

e median estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure
sales price was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
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A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

rget areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprf

Program Approach:

t agencies in the target areas in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
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>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiup

Program Approach:

to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
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N/A

Total Obligated

Total Projected Budget from All Sources

This Report Period

Total Budget

$6,871,306.95

To Date

$6,655,110.34

$6,871,306.95

Overall

$2,247.04

$161,166.48

>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss, tusegrantproc

Program Approach:

eds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2

Program Approach:

as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
 

$143,163.69 $6,237,309.87Total Funds Drawdown
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$20,750.00

$6,216,559.87

$0.00

$143,163.69

$122,413.69

$20,750.00

$0.00

Total Funds Expended

     Program Income Drawdown

$120,000.00 $140,750.00

Match Contributed

     Program Funds Drawdown

$6,237,309.87

Program Income Received

Overall Narrative for Second Quarter of 2012: 4-01-12 to 6-30-12
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1) processing reimbursements for consortium members; 2) entering
environmental reviews in the Recovery Act Management and Performance System (RAMPS); 3) preparation and
submittal of the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing
the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance
to consortium members and the general public.
Summary of Activities Consortium Member:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend is on track to complete 80 units under three program activities. Their original target
was a total of 45 units however, since they have been extremely successful with lowering the subsidy amount per
unit they have been able to increase their NSP assisted production to 175% of their original housing unit goals.  
Under Activity A, Financing Mechanisms the City has closed eight (8) down payment assistance loans for low
income (LH25 &ndash households earning less than 50% of the area median income &ndashAMI) borrowers and
fifty (50) down payment assistance loans for low moderate middle income borrowers (LMMI &ndash households
earning less than 120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed
two loans for Habitat for Humanity for LH25 households and obligated a third loan for Central Oregon Veterans
Outreach for a rental property for an LH25 household. This City has a balance of $241,614 in its Activity A budget
which is anticipated to be reprogrammed for Activity B, acquisition rehabilitation for eligible areas for Jefferson

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$462,516.15

$0.00

To Date

Limit on Public Services

$0.00

0.00%

0.00%

Overall Benefit Percentage (Projected)

$462,516.15

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Activity Type Target Actual

Administration $682,963.50 $672,950.49

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,085,118.14

Overall Benefit Percentage (Actual)
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County, one of the three counties in the NSP-2 eligible target area.  Under this activity the City has issued a Request
for Proposals from qualified developers to acquire and rehabilitate housing for LH25 low income households. OHCS
expects to see these funds obligated in the second quarter of 2010 and expended prior to the end of the fourth
quarter of 2012. 
City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all but about
$342 of their project funds. The City is searching for foreclosed HUD homes that can be purchased of one dollar. If
not successful, they have the option of forfeiting this balance of funds to another consortium member. To date, for
middle income households the City has completed 3 Activity A, homebuyer assistance transaction and two middle
income homeownership transactions by Habitat for Humanity (HFH).  The City expects 4 additional units to be sold
during the third quarter of 2012.  Also completed to date, are 9 low income rental units by the Housing Authority of
Jackson County.   
City of Salem Representing Marion County: The City of Salem has forfeited its NSP allocation of about $70,000 to
other membs of the Consortium. The reason for this forfeiture is that their funding allocation was too small to have a
neighborhood impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the
Counties of Clackamas and Washington. 
Clackamas County: To date, Clackamas County (the &ldquoCounty&rdquo) has closed on 12 Activity A, homebuyer
assistance transactions.  All 12 housing units are occupied.  The County has a remaining balance of $68,898 for this
Activity which it may choose to complete at least two more transactions, return the funds or reprogram the funds to
another Activity. The County had provided $181,574 in NSP Activity B acquisition rehabilitation assistance to the
local community land trust, with a balance of $58,158 remaining that could be expended on a similar activity
provided the first housing unit is sold providing program income to leverage enough funds to purchase at least one
additional unit for the land trust. Alternatively, the County could forfeit the balance of the funds back to the State for
reallocation to other projects. The County reported occupancy on their Activity B acquisition, and zero expenditure
for the second quarter of 2012.  
Washington County: Washington County had expended almost all of its NSP allocation of funds by the end of the
1st quarter of 2011. To date, under Activity A Financing Mechanisms, the County has completed or closed four
down payment assistance loans for Low Moderate and Middle Income (LMMI) households. Prior to the 3rd quarter
or 2011, under Activity B, purchase/rehabilitation, the County closed three loans with non-profits who provide LH25
rental housing (LH25 = households with incomes less than 50% of the area median income) and one loan to Habitat
for Humanity that will provide a homeownership opportunity to one LH25 household.   As of the 4th quarter of 2011
the County has returned the balance of its unexpended NSP-2 funds.  As a result, the County has effectively
completed its NSP-2 program. 
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering a program under Activity B, Purchase-Rehabilitation to provide permanent supportive housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,284,655 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there will be 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation). During
the second quarter of 2012, OHCS awarded $7,752 to Central Oregon Veterans Outreach (COVO) to assist the
purchase of a 4 unit property, and fully expended funds held for Manzanita Retreat housing 8 low income homeless
persons.  The NSP-2 funding obligated but not yet expended is allocated to rehabilitation work that is currently
underway.  All PSH projects are on schedule to be completed and occupied by the end of the 3rd quarter of 2012. 
 
 
Overall Program Progress
Overall, the Oregon NSP 2 Consortium remains on track to complete about 140 units under by the program
expiration date ofFebruary 11, 2013. It&rsquos possible with the exception of potential program income on a few
activities, the Oregon NSP-2 program may be largely complete by the end of the 2ndquarter of 2012. This projected
completion is well ahead of the statutory deadline to expend the original grant amount, meet the minimum number of
units of 100 and meet the national objective expending at least 25% of the funds on low income households.  
It is anticipated the only housing units that will not be completed prior to the end of 2012 will consist primarily of
Activity E new construction units are on track to be completed by the program expiration date in February of
2013.  Most of these units involve new construction by Habitat for Humanity who will provide low income
homeownership for households earning less than 50% of the area median income and one non for profit developer
that builds homes for low middle and moderate income households or those earning less than 120% of the area
median income.
Although the program expiration date 8 months away, OHCS expects that most of its consortium members will
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expend all of their NSP funds by the end of the third or fourth quarter of 2012. Oregon is also on track to spend over
40% of its NSP funds on the LH25 activities (e.g. low income rental or ownership housing) well above the minimum
requirement of 25% of its funding for this targeted national objective. Also note that Oregon&rsquos original housing
unit production target was 102 and the state and its consortium members have completed 111 units to
date. Currently, over 90% of NSP-2 funds have been expended.   The main task ahead is to complete the
rehabilitation or construction of the NSP-2 assisted units and ensure they are occupied by the February 11, 2013
deadline. This task should easily be accomplished during the 2012 calendar year.   

Project Summary
Project #, Project Title This Report Period To Date

Program Funds

Drawdown

Project Funds

Budgeted

Program Funds

Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP2-ADMIN, NSP2 ADMIN FUNDS $63,066.70 $672,950.49 $460,441.15

NSP2-FM, NSP2 FINANCE MECHANISMS $30,625.00 $2,547,369.34 $2,236,514.36

NSP2-PR, NSP2 PURCHASE REHAB $28,721.99 $2,988,608.62 $2,857,225.86
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,211.97

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$148,211.97

$3,404.97

$0.00

$0.00

$139,534.00

$139,534.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$14,300.00

$20,750.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$13,402.00

To Date

04/09/2010

Direct ( HouseHold )

$139,534.00

Total Funds Expended

Responsible Organization:

$14,300.00

Acquisition - general Under Way

Activity Description:

1-FM-BEND-LH

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to low
income households (LH25) or those earning less than 50% of the area median income. This activity resulted in the occupancy
of 1 housing unit during the second quarter of 2012 for a total of 7 units. Funds expended in the amount of $14,300 during
second quarter 2012.
Also, during 2012 second quarter, funds in the amount of $22,079.97 was transferred into 1-FM-LH from Activity 2-PR-LMMI

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$139,534.00$14,300.00CITY OF BEND

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 1

$14,300.00     Program Funds Drawdown $139,534.00
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Activity Locations

Address County State ZipCity Status / Accept

Oregon - Not Validated / Y

Oregon336 SW Ewen St 97754-2134Prineville Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 1

7/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/6 0/0 7/6# of Households 1 1 100.00

0 7/6 0/0 7/6# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,489,308.53

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,489,308.53

($18,675.00)

$0.00

$0.00

$1,489,308.53

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$35,000.00

$0.00

$18,675.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$161,155.64

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$35,000.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The budget for
this activity is $1,489,309 of which $1,256,371 has been expended which includes$16,325.00 Project funds expended and
$18,675.00 Program Income expendedwith one (1) Low-to-moderate unit occupied during second quarter 2012, total
acquisitions of 50 single family homes for LMMI households.      

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$35,000.00CITY OF BEND

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 1

$16,325.00     Program Funds Drawdown $1,256,371.99
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Activity Locations

Address County State ZipCity Status / Accept

Oregon210 SW Meadowlakes Dr 97754-1400Prineville Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 1

50/49# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 50/49 50/49# of Households 0 1 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

1 0/0 50/49 50/49# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$650,000.00

$0.00

$0.00

$0.00

$581,101.55

$581,101.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($1,567.06)

To Date

04/09/2010

Direct ( HouseHold )

$581,101.55

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. The County did not report any additional occupancy in the second quarter of 2012, however, expended $14,878
Program Income. The County has a fund balance of $68,898 for this activity which is expected to fund at least two more
homebuyers sometime in 2012.    

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$581,101.55$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,484.60

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This City of Medford (the &rdquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The City did
not report additional expenditures or activity in the second quarter of 2012. To date, the City has expended all of the funds
budgeted for this activity except for $342 for a total of $97,143 in NSP assistance for three LMMI homebuyers. This remaining
balance of $342 will likely be reprogrammed to other Activities in the third quarter of 2012. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

Washington County completed this activity in the first quarter of 2011.  Four single family housing units were acquired by LMMI
homebuyers for a combined total of $162,364 in NSP funds. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $162,364.24
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,300.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$214,300.00

$0.00

$0.00

$0.00

$212,145.12

$197,845.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$12,145.12

To Date

04/09/2010

Direct ( HouseHold )

$197,845.12

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. To date the City has awarded: 1) $100,000 to
Bend Area Habitat for Humanity to purchase two single family homes which are currently under rehabilitation and will be sold to
eligible homeowners; and 2) $100,000 to Central Oregon Veterans Outreach (COVO) to provide one to two rental housing units
for income eligible homeless veterans. To date the City has expended $197,845 on this activity with a remaining balance of
$16,454 There were no expenditures reported under this activity for the second quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$197,845.12$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $197,845.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Properties 0

1/8#Energy Star Replacement Windows 0

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

($22,079.97)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation to purchase single
family homes for low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. Fundstransferred in the amount of $22,79.97 to Activity from 1-FM-Bend-LMMIduring the second quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,402.95

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$281,402.95

$41,671.95

$0.00

$108,000.00

$181,573.41

$181,573.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$108,000.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$181,573.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The expended
$26,793 Program Income the second quarter of 2012.  To date, the County has budgeted $281,402, expended $181,573 and
has an unexpended balance of $99,829.54 under this Activity. The County reported one low moderate and middle income unit
occupancy during the second quarter of 2012 and anticipates purchasing at least one more single family home or transfer the
balance of funds to another Activity. 
Program Income was incorrectly added to budget, reduced 2-PR-Clackamas-LMMI budget by Program Income amount of
$66,328.05 during the second quarter of 2012.
 

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$181,573.41$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $181,573.41

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$514,230.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

06/21/2012

$2,090.00

To Date

04/09/2010

Direct ( HouseHold )

$514,230.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. In the first quarter of 2011 the City awarded
$516,320 to the Housing Authority of Jackson County (HAJC) to acquire and rehabilitate 9 single family housing units that will
be owned and operated by HAJC as permanent supportive rental housing for homeless persons or families. To date, the City
has funded the acquisition of these nine housing units for $516,320. Since all of these housing units were relatively new, the
HAJC did not obtain NSP funds for rehabilitation but rather used other sources of funds to finance minor maintenance
expenses.  As of the beginning of the first quarter of 2012, all nine housing units were occupied by LH25 households. The City
of Medford has  provided the clear HQS reports for Crate Lake and has requested the remaining $2,090.00; however, this draw
will be processed during the third quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$514,230.66$0.00City of Medford

$0.00     Program Funds Drawdown $514,230.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,292,407.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,292,407.00

$7,752.00

$0.00

$0.00

$1,292,407.00

$1,279,398.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$28,721.99

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$7,752.00

To Date

04/09/2010

Direct ( HouseHold )

$1,279,398.66

Total Funds Expended

Responsible Organization:

$26,239.37

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Oregon Housing and Community Services (OHCS) project has involved a competitive application process for NSP and
OHCS funds to acquire, rehabilitate, own and operate permanent supportive housing (PSH) for homeless persons and families
under NSP eligible Activity B. All program beneficiaries will be homeless low income households (LH25) or those earning less
than 50% of the area median income. To date, OHCS has obligated $1,292,407 in NSP funds to three separate projects that
will result in 22 units of permanent supportive housing for homeless persons. Eight (8) units were reported as occupied by the
Housing Authority of Jackson County (HAJC) in the second quarter of 2012. During the second quarter of 2012, OHCS
expended $28,721 for final expenditure reimbursement for Independence Place and Manzanita Street. Also during the 2012
second quarter, funds in the amount of $7,751.91 was transferred from 5-RDV-State-LMMI and $.09 cents was transferred
to Activity 6-Admin.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,279,398.66$26,239.37OREGON HOUSING & COMMUNITY SERVICES

$28,721.99     Program Funds Drawdown $1,279,398.66
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Activity Locations

Address County State ZipCity Status / Accept

Oregon730 Manzanita St 97502-2355Central Point Match / Y

Oregon720 Manzanita St 97502-2355Central Point Match / Y

Oregon722 Manzanita St 97502-2355Central Point Match / Y

Oregon734 Manzanita St 97502-2355Central Point Match / Y

Oregon732 Manzanita St 97502-2355Central Point Match / Y

Oregon726 Manzanita St 97502-2355Central Point Match / Y

Oregon724 Manzanita St 97502-2355Central Point Match / Y

Oregon728 Manzanita St 97502-2355Central Point Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

22/14# of Properties 8

22/14#Energy Star Replacement Windows 8

22/14#Additional Attic/Roof Insulation 8

22/14#Light Fixtures (indoors) replaced 8

22/14#Refrigerators replaced 8

22/14#Low flow toilets 8

22/14#Low flow showerheads 8

22/14#Units with bus/rail access 8

22/14#Units exceeding Energy Star 8

22/14#Units ¿ other green 8

This Report Period Cumulative Actual Total / Expected

Total Total

22/14# of Housing Units 8

22/14# of Multifamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 22/14 0/0 22/14# of Households 8 8 100.00

0 22/14 0/0 22/14# Renter Households 8 8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Washington County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low
income households (LH25) or those earning less than 50% of the area median income. In previous quarters the County funded
three acquisitions for LH25 rental and one unit for LH25  Homeownership.  This Activity was completed in the 3rdquarter of
2011.
 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement Windows 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) replaced 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  In
previous quarters the City expended $229,700 in NSP funds for the acquisition of by two local chapters of Habitat for Humanity
(HFH), located in the Cities of Redmond and Sisters which has been fully expended. Each chapter of HFH purchased 5 lots for
the construction of new single family homes. During the second quarter of 2012, the Sisters Habitat for Humanity reported two
(2) low income units occupied. 

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $229,700.50
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Activity Locations

Address County State ZipCity Status / Accept

Oregon115 S Timber Pine Pl 97759-9014Sisters Match / Y

Oregon109 S Timber Pine Pl 97759-9014Sisters Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Housing Units 2

3/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 0/0 3/10# of Households 2 2 100.00

0 3/10 0/0 3/10# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity are low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $252,678 in NSP funds to the developer Building Partners for
Affordable Housing (BPAH) to purchase 10 vacant foreclosed lots to build new single family homes. The developer closed on
the land acquisition in the fourth quarter of 2010 and expended all NSP funds allocated for this Activity at that time. The
Developer is in the process of constructing the homes over the next two years.  As a result, no NSP funds were expended
during the second quarter of 2012, with one (1) unit occupied. To date, 5 homes have been completed and sold. BPAH is on
schedule to complete the remaining six homes over the next 18 months.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 1

$0.00     Program Funds Drawdown $252,678.00
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Activity Locations

Address County State ZipCity Status / Accept

Oregon61382 Geary Dr 97702-3587Bend Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/10# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 5/10 5/10# of Households 0 1 100.00

1 0/0 5/10 5/10# Owner Households 0 1 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $180,000 in NSP funds to the developer Rogue Valley Habitat for
Humanity to purchase 6 foreclosed vacant lots to build new single family homes. The developer closed on the land acquisition
with Rogue Valley Habitat for Humanity in the second quarter of 2011 therefore, all of the NSP funds allocated for this Activity
have been expended on land.  Zero funds expended, zero units occupied during the second quarter of 2012. Final construction
of the remaining four homes is expected to continue through 2012 and 2013.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

2/6# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/6 2/6# of Households 0 0 100.00

0 0/0 2/6 2/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$0.00

($7,751.91)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

$7,751.91 was transferred to 2-PR-Oregon-LH for Housing for Heroes Phase 3 obligation on April 25, 2012

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,482.62

N/A Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$2,482.62

$0.00

$0.00

$0.00

$2,482.62

$2,482.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Housing Works

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$2,482.62

To Date

12/01/2009

 (  )

$2,482.62

Total Funds Expended

Responsible Organization:

$2,482.62

Administration Under Way

Activity Description:

General Administrative Activities to be conducted by Houing Works

Location Description:

City of Redmond, OR

$2,482.62 Admin expended during second quarter 2012

Activity Progress Narrative:

Housing Works AdminActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$2,482.62$2,482.62Central Oregon Regional Housing Authority dba Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,482.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,548.00

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$181,548.00

($2,075.00)

$0.00

$0.00

$146,568.25

$146,568.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-BEND-ADMIN

$21,332.36

$0.00

$2,075.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$2,075.00

$0.00

N/A

02/11/2013

($34,979.75)

To Date

04/09/2010

 (  )

$146,568.25

Total Funds Expended

Responsible Organization:

$21,332.36

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract administration,
federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification,
affordability requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also
includes processing Activity A homebuyer assistance and Activity B and E developer agreements.  The City submitted a
reimbursement for administrative funds during the second quarter of 2012 in the amount of $19,257.36 Program Admin and
$2,075.00 Program Income Admin.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$146,568.25$21,332.36City of Bend

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$19,257.36     Program Funds Drawdown $144,493.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$69,201.00

$0.00

$0.00

$12,000.00

$67,887.00

$67,887.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$0.00

$12,000.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($1,314.00)

To Date

04/09/2010

 (  )

$67,887.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B developer
agreements.  The County did not request a reimbursement for administrative funds during the second quarter of 2012, but
received $12,000 Admin Program Income

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$67,887.00$0.00CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

$0.00     Program Funds Drawdown $67,887.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

$0.00

$0.00

$0.00

$59,130.74

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$4,586.97

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$4,586.97

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

The City of Medford (the &ldquoCity &ldquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B and E developer
agreements.  The City submitted a reimbursement request in the amount of $4,586.97 for administrative funds during the
second quarter of 2012.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$4,586.97City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,586.97     Program Funds Drawdown $17,373.95
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Activity Locations

Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$302,323.29

$169,939.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$39,222.37

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($0.09)

To Date

04/09/2010

 (  )

$169,939.49

Total Funds Expended

Responsible Organization:

$39,222.37

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Subrecipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons. During the second quarter of 2012 Oregon Housing and Community requested reimbursement
for$29,422administrative funds and transferred .09 to 2-PR-Oregon-LH.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$169,939.49$39,222.37OREGON HOUSING & COMMUNITY SERVICES

$39,222.37     Program Funds Drawdown $169,939.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

Washington County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B and developer
agreements.  The County completed its administrative duties under NSP-2 in 2011.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,264.84
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Activity Locations

Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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July 1, 2012 thru September 30, 2012 Performance Report

B-09-CN-OR-0056Grant:

State of OregonGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

Grant Amount:
$6,829,635.00

Estimated PI/RL Funds:
$500,000.00

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$7,329,635.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 

Active

QPR Contact:Grant Status:
Cheryl Resendez
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

and construction sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and
Jefferson Counties have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point. Th

Target Geography:

e median estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure
sales price was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
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A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

rget areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprf

Program Approach:

as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
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NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Program Approach:

t agencies in the target areas in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiup

Program Approach:

to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
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N/A

$6,219,843.12$3,283.25

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$6,871,306.95

     Program Funds Drawdown

To Date

$6,697,316.60

$6,871,306.95

Overall

$0.00

$42,206.26

>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss, tusegrantproc

Program Approach:

eds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
 

$45,489.51 $6,282,799.38Total Funds Drawdown
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$42,206.26

$0.00

$45,489.51

$62,956.26

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $140,750.00

Match Contributed

$6,282,799.38

Program Income Received

Overall Narrative for Third Quarter of 2012: 7-01-12 to 9-30-12
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1) processing reimbursements for consortium members; 2) entering
environmental reviews in the Recovery Act Management and Performance System (RAMPS); 3) preparation and
submittal of the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing
the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance
to consortium members and the general public.
Summary of Activities Consortium Member:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend is on track to complete 80 units under three program activities. Their original target
was a total of 45 units however, since they have been extremely successful with lowering the subsidy amount per
unit they have been able to increase their NSP assisted production to 175% of their original housing unit
goals.  Under Activity A, Financing Mechanisms the City has closed eight (8) down payment assistance loans for low
income (LH25 &ndash households earning less than 50% of the area median income &ndash AMI) borrowers and
fifty (50) down payment assistance loans for low moderate middle income borrowers (LMMI &ndash households
earning less than 120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed
two loans for Habitat for Humanity for LH25 households and obligated a third loan for Central Oregon Veterans
Outreach for a rental property for an LH25 household. This City currently has a balance of $232,936 in its Activity A
budget, which was put out as an RFA to eligible areas of the three counties in the NSP-2 eligible target area. The
City had a large response, and anticipates expending all funds prior to the end of February 2013.    

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$464,243.71

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$464,243.71

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $672,950.49

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,085,118.14

Overall Benefit Percentage (Actual)
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City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all but about
$342 of their project funds. The City anticipates utilizing the remaining funds in conjunction with other NSP funds
that are also in the NSP-2 target area, to fund another single family unit. To date, for middle income households, the
City has completed 3 Activity A homebuyer assistance transactions and three middle income homeownership
transactions by Habitat for Humanity (HFH).  The City expects 3 additional units to be sold during the fourth quarter
of 2012.  Also completed to date, are 9 low income rental units by the Housing Authority of Jackson County.   
City of Salem Representing Marion County: The City of Salem has forfeited its NSP allocation of about $70,000 to
other members of the Consortium. The reason for this forfeiture is that their funding allocation was too small to have
a neighborhood impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the
Counties of Clackamas and Washington. 
ckamas County: To date, Clackamas County (the &ldquoCounty&rdquo) has closed on 12 Activity A, homebuyer
assistance transactions.  All 12 housing units are occupied.  The County has a remaining balance of $68,898 for this
Activity which it may choose to complete at least two more transactions, return the funds or reprogram the funds to
another Activity. The County had provided $181,574 in NSP Activity B acquisition rehabilitation assistance to the
local community land trust, with a balance of $58,158 remaining that could be expended on a similar activity
provided the first housing unit is sold providing program income to leverage enough funds to purchase at least one
additional unit for the land trust. The County reported occupancy on their Activity B acquisition, and zero expenditure
for the third quarter of 2012.  
Washington County: Washington County had expended almost all of its NSP allocation of funds by the end of the
1st quarter of 2011. To date, under Activity A Financing Mechanisms, the County has completed or closed four
down payment assistance loans for Low Moderate and Middle Income (LMMI) households. Prior to the 3rd quarter
or 2011, under Activity B,  purchase/rehabilitation, the County closed three loans with non-profits who provide LH25
rental housing (LH25 = households with incomes less than 50% of the area median income) and one loan to Habitat
for Humanity that will provide a homeownership opportunity to one LH25 household.   As of the 4th quarter of 2011
the County has returned the balance of its unexpended NSP-2 funds.  As a result, the County has effectively
completed its NSP-2 program. 
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering a program under Activity B, Purchase-Rehabilitation to provide permanent supportive housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,279,398 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there will be 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation. The
NSP-2 funding obligated but not yet expended is allocated to rehabilitation work that is currently underway.  All PSH
projects are on schedule to be completed and occupied by the end of the 4th quarter of 2012.
Overall Program Progress
Overall, the Oregon NSP 2 Consortium remains on track to complete about 140 units under by the program
expiration date of February 11, 2013. It&rsquos possible with the exception of potential program income on a few
activities, the Oregon NSP-2 program may be largely complete by the end of the 2ndquarter of 2012. This projected
completion is well ahead of the statutory deadline to expend the original grant amount, meet the minimum number of
units of 100 and meet the national objective expending at least 25% of the funds on low income households.  
It is anticipated the only housing units that will not be completed prior to the end of 2012 will consist primarily of
Activity E new construction units are on track to be completed by the program expiration date in February of
2013.  Most of these units involve new construction by Habitat for Humanity who will provide low income
homeownership for households earning less than 50% of the area median income and one non for profit developer
that builds homes for low middle and moderate income households or those earning less than 120% of the area
median income.
Although the program expiration date 5 months away, OHCS expects that most of its consortium members will
expend all of their NSP funds by the end of the fourth quarter of 2012. Oregon is also on track to spend over 40% of
its NSP funds on the LH25 activities (e.g. low income rental or ownership housing) well above the minimum
requirement of 25% of its funding for this targeted national objective. Also note that Oregon&rsquos original housing
unit production target was 102 and the state and its consortium members have completed 111 units to
date. Currently, over 90% of NSP-2 funds have been expended.   The main task ahead is to complete the
rehabilitation or construction of the NSP-2 assisted units and ensure they are occupied by the February 11, 2013
deadline. This task should easily be accomplished during the 2012 calendar year.   
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP2-ADMIN, NSP2 ADMIN FUNDS $1,193.25 $672,950.49 $461,634.40

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,547,369.34 $2,236,514.36

NSP2-PR, NSP2 PURCHASE REHAB $2,090.00 $2,988,608.62 $2,859,315.86
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,211.97

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$148,211.97

$0.00

$0.00

$0.00

$139,534.00

$139,534.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

$20,750.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$139,534.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

1-FM-BEND-LH

Location Description:

 This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to low
income households (LH25) or those earning less than 50% of the area median income. This activity resulted in the occupancy
of seven (7) housing units total to date. Zero funds expended during the third quarter of 2012.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$139,534.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 0

$0.00     Program Funds Drawdown $139,534.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 0

7/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/6 0/0 7/6# of Households 0 0 100.00

0 7/6 0/0 7/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,489,308.53

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,489,308.53

$0.00

$0.00

$0.00

$1,489,308.53

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The budget for
this activity is $1,489,309 of which $1,275,046 has been expended which includes$18,675.00 Program Income. To date, Bend
has closed 50 single family homes. The City currently has a balance of $232,936 in its Activity A &ndash LMMI budget, which
was put out as an RFA to eligible areas of the three counties in the NSP-2 eligible target area. The City had a large response,
and anticipates expending all funds prior to the end of February 2013. Zero funds expended during the third quarter of
2012.       

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$650,000.00

$0.00

$0.00

$0.00

$595,979.60

$595,979.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$14,878.05

$0.00

$14,878.05

Jul 1 thru Sep 30, 2012

Activitiy Category:

$14,878.05

$0.00

N/A

02/11/2013

$14,878.05

To Date

04/09/2010

Direct ( HouseHold )

$595,979.60

Total Funds Expended

Responsible Organization:

$14,878.05

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. The County did not report any additional occupancy in the third quarter of 2012, however, expended $14,878 Program
Income. The County has a fund balance of $68,898 for this activity which is expected to fund at least two more homebuyers
sometime in 2012.    

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$595,979.60$14,878.05CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,484.60

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This City of Medford (the &rdquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The City did
not report additional expenditures or activity in the third quarter of 2012. To date, the City has expended all of the funds
budgeted for this activity except for $342 for a total of $97,143 in NSP assistance for three LMMI homebuyers. This remaining
balance of $342 will likely be reprogrammed to other Activities in the fourth quarter of 2012. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

Washington County completed this activity in the first quarter of 2011.  Four single family housing units were acquired by LMMI
homebuyers for a combined total of $162,364 in NSP funds.   

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $162,364.24
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,300.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$214,300.00

$0.00

$0.00

$0.00

$212,145.12

$197,845.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$197,845.12

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. To date the City has awarded: 1) $100,000 to
Bend Area Habitat for Humanity to purchase two single family homes which are currently under rehabilitation and will be sold to
eligible homeowners; and 2) $100,000 to Central Oregon Veterans Outreach (COVO) to provide one to two rental housing units
for income eligible homeless veterans. To date the City has expended $197,845 on this activity with a remaining balance of
$16,454. The City of Bend had zero expenditures reported under this activity for the third quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$197,845.12$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $197,845.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Properties 0

1/8#Energy Star Replacement Windows 0

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation to purchase single
family homes for low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. The City of Bend had anticipated funding one (1) single family unit, however, all funds were moved to Activity A during
the second quarter of 2012. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,402.95

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$281,402.95

$0.00

$0.00

$0.00

$208,367.31

$208,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$26,793.90

$108,000.00

$26,793.90

Jul 1 thru Sep 30, 2012

Activitiy Category:

$26,793.90

$0.00

N/A

02/11/2013

$26,793.90

To Date

04/09/2010

Direct ( HouseHold )

$208,367.31

Total Funds Expended

Responsible Organization:

$26,793.90

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date, the
County has budgeted $281,402, expended $181,573 to Clackamas County Land Trust (CCLT) and has an unexpended
balance of $99,829.54 under this Activity. One single family unit was occupied during the third quarter of 2012, with zero
expenditures.
$108,000 Program Income received - home sold and occupied by LMMI occupant during 3rd quarter 2012
$26,793.90 Program Income expended

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$208,367.31$26,793.90CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $181,573.41
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Activity Locations
Address County State ZipCity Status / Accept

Oregon690 Storey Dr 97038-9258Molalla Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$2,090.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

09/28/2012

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$516,320.66

Total Funds Expended

Responsible Organization:

$2,090.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. In the first quarter of 2011 the City awarded
$516,320 to the Housing Authority of Jackson County (HAJC) to acquire and rehabilitate 9 single family housing units that will
be owned and operated by HAJC as permanent supportive rental housing for homeless persons or families. To date, the City
has funded the acquisition of these nine housing units for $516,320. Since all of these housing units were relatively new, the
HAJC did not obtain NSP funds for rehabilitation but rather used other sources of funds to finance minor maintenance
expenses.  As of the beginning of the first quarter of 2012, all nine housing units were occupied by LH25 households. The City
of Medford was reimbursed $2,090.00 for final expenditures during the third quarter of 2012. This Activity is complete as of the
third quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$516,320.66$2,090.00City of Medford

$2,090.00     Program Funds Drawdown $516,320.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,292,407.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,292,407.00

$0.00

$0.00

$0.00

$1,292,407.00

$1,279,398.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,279,398.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Oregon Housing and Community Services (OHCS) project has involved a competitive application process for NSP and
OHCS funds to acquire, rehabilitate, own and operate permanent supportive housing (PSH) for homeless persons and families
under NSP eligible Activity B. All program beneficiaries will be homeless low income households (LH25) or those earning less
than 50% of the area median income. To date, OHCS has expended $1,279,398.66 in NSP funds to three separate projects
that have resulted in 18 units of permanent supportive housing for homeless persons. OHCS had zero expenditure during the
third quarter of 2012.
Please note, the performance measures were corrected to reflect 18 units occupied

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,279,398.66$0.00OREGON HOUSING & COMMUNITY SERVICES

$0.00     Program Funds Drawdown $1,279,398.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties -4

14/14#Energy Star Replacement Windows -4

14/14#Additional Attic/Roof Insulation -4

14/14#Light Fixtures (indoors) replaced -4

14/14#Refrigerators replaced -4

14/14#Low flow toilets -4

14/14#Low flow showerheads -4

14/14#Units with bus/rail access -4

14/14#Units exceeding Energy Star -4

14/14#Units ¿ other green -4

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units -4

14/14# of Multifamily Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/14 0/0 14/14# of Households -4 -4 100.00

0 14/14 0/0 14/14# Renter Households -4 -4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Washington County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low
income households (LH25) or those earning less than 50% of the area median income. In previous quarters the County funded
three acquisitions for LH25 rental and one unit for LH25 homeownership.  This Activity was completed in the 3rdquarter of
2011.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement Windows 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) replaced 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  In
previous quarters the City expended $229,700 in NSP funds for the acquisition of by two local chapters of Habitat for Humanity
(HFH), located in the Cities of Redmond and Sisters which has been fully expended. Each chapter of HFH purchased 5 lots for
the construction of new single family homes. To date, three (3) single family units have been sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $229,700.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Housing Units 0

3/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 0/0 3/10# of Households 0 0 100.00

0 3/10 0/0 3/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity are low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $252,678 in NSP funds to the developer Building Partners for
Affordable Housing (BPAH) to purchase 10 vacant foreclosed lots to build new single family homes. The developer closed on
the land acquisition in the fourth quarter of 2010 and expended all NSP funds allocated for this Activity at that time. The
Developer is in the process of constructing the homes over the next two years.  As a result, no NSP funds were expended
during the third quarter of 2012, with 5 homes completed, sold and occupied. BPAH is on schedule to complete the remaining
five homes over the next 18 months.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

$0.00     Program Funds Drawdown $252,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/10 5/10# of Households 0 0 100.00

0 0/0 5/10 5/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $180,000 in NSP funds to the developer Rogue Valley Habitat for
Humanity to purchase 6 foreclosed vacant lots to build new single family homes. The developer closed on the land acquisition
with Rogue Valley Habitat for Humanity in the second quarter of 2011 therefore, all of the NSP funds allocated for this Activity
have been expended on land.  One single family unit was sold and occupied during the third quarter of 2012. To date, three (3)
homes have been built, sold and occupied. Final construction of the remaining three homes is expected to continue through
2012 and 2013.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $180,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Oregon1550 Gravenstein Way 97501-3338Medford Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/6# of Housing Units 1

0/0# of Multifamily Units 0

3/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 3/6 3/6# of Households 0 1 100.00

1 0/0 3/6 3/6# Owner Households 0 1 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

This Activity has been set up to receive any funds reacptured; zero funds recaptured to date.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,482.62

N/A Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$2,482.62

$0.00

$0.00

$0.00

$2,482.62

$2,482.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-Admin-Housing Works

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

12/01/2009

 (  )

$2,482.62

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities to be conducted by Houing Works

Location Description:

City of Redmond, OR

Zero activity during the second quarter of 2012

Activity Progress Narrative:

Housing Works AdminActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$2,482.62$0.00Central Oregon Regional Housing Authority dba Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,482.62
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,548.00

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$181,548.00

$0.00

$0.00

$0.00

$146,568.25

$146,568.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-BEND-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$2,075.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$146,568.25

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract administration,
federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification,
affordability requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also
includes processing Activity A homebuyer assistance and Activity B and E developer agreements.  The City of Bend had zero
expenditures reported under this activity for the third quarter of 2012; total Admin expended to date $146,568.25 which include
$2,075.00 Program Income.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$146,568.25$0.00City of Bend

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $144,493.25
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$69,201.00

$0.00

$0.00

$0.00

$68,421.31

$68,421.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$534.31

$12,000.00

$534.31

Jul 1 thru Sep 30, 2012

Activitiy Category:

$534.31

$0.00

N/A

02/11/2013

$534.31

To Date

04/09/2010

 (  )

$68,421.31

Total Funds Expended

Responsible Organization:

$534.31

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B developer
agreements.  The County requested a reimbursement for administrative funds during the third quarter of 2012 in the amount of
$534.31 (Program Income) for their Administrative services provided; total Admin expended to date $68,421.31.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$68,421.31$534.31CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

$0.00     Program Funds Drawdown $67,887.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

$0.00

$0.00

$0.00

$59,130.74

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. In the first quarter of 2011 the City awarded
$516,320 to the Housing Authority of Jackson County (HAJC) to acquire and rehabilitate 9 single family housing units that will
be owned and operated by HAJC as permanent supportive rental housing for homeless persons or families. To date, the City
has funded the acquisition of these nine housing units for $516,320; all nine housing units were occupied by LH25
households.  Medford awarded $180,000.00 to Habitat to build five LMMI single family units, of which 3 have been purchased
and occupied. Zero Admin funds were expended during the third quarter of 2012.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$0.00City of Medford

$0.00     Program Funds Drawdown $17,373.95
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$302,323.29

$171,132.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$1,193.25

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$171,132.74

Total Funds Expended

Responsible Organization:

$1,193.25

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Subrecipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons. During the third quarter of 2012 Oregon Housing and Community requested reimbursement
for$1,193.25administrative funds.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$171,132.74$1,193.25OREGON HOUSING & COMMUNITY SERVICES

$1,193.25     Program Funds Drawdown $171,132.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

Washington County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B and developer
agreements.  The County completed its administrative duties under NSP-2 in 2011

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,264.84
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2012 thru December 31, 2012 Performance Report

B-09-CN-OR-0056Grant:

State of OregonGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

Grant Amount:
$6,829,635.00

Estimated PI/RL Funds:
$140,750.00

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$6,970,385.00

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 

Active

QPR Contact:Grant Status:
No QPR Contact Found
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

d construction sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson
Counties have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point. Theme

Target Geography:

dian estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales
price was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
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>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

et areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiitnnprfta

Program Approach:

ws:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
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NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Program Approach:

encies in the target areas in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2
funing&bullThCityofBenwilommiupto$2

Program Approach:

0,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
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N/A

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$6,904,056.95

To Date

$6,778,514.73

$6,904,056.95

Overall

$1,664,108.08

$81,198.13

>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincriss, tusegrantprocedsin

Program Approach:

ays that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration andimplementation ofNSP-2as follo

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
 

$10,966.55 $6,293,765.93Total Funds Drawdown
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$0.00

$6,230,809.67

$0.00

$10,966.55

$10,966.55

$62,956.26

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $140,750.00

Match Contributed

     Program Funds Drawdown

$6,293,765.93

Program Income Received

Overall Narrative for Fourth Quarter of 2012:  October 01, 2012 to December 31, 2012
 
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1)  processing reimbursements for consortium members; 2) entering
environmental reviews in the Recovery Act Management and Performance System (RAMPS); 3) preparation and
submittal of the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing
the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance
to consortium members and the general public.
 
 
Summary of Activities Consortium Member:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend is on track to complete 80 units under three program activities. Their original target
was a total of 45 units however, since they have been extremely successful with lowering the subsidy amount per
unit they have been able to increase their NSP assisted production to 175% of their original housing unit goals.  
Under Activity A, Financing Mechanisms the City has closed eight (8) down payment assistance loans for low
income (LH25 &ndash households earning less than 50% of the area median income &ndash AMI) borrowers and
fifty (50) down payment assistance loans for low moderate middle income borrowers (LMMI &ndash households
earning less than 120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$467,458.26

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$467,458.26

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $687,025.49

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,085,118.14

Overall Benefit Percentage (Actual)
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two loans for Habitat for Humanity for LH25 households and obligated a third loan for Central Oregon Veterans
Outreach for a rental property for an LH25 household. This City currently has a balance of $232,936 in its Activity A
budget, which was put out as an RFA to eligible areas of the three counties in the NSP-2 eligible target area. The
City had a large response, and anticipates expending all funds prior to the end of February 2013.   
 
City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all but about
$342 of their project funds. The City anticipates utilizing the remaining funds in conjunction with other NSP funds
that are also in the NSP-2 target area, to fund another single family unit. To date, for middle income households, the
City has completed 3 Activity A homebuyer assistance transactions and three middle income homeownership
transactions by Habitat for Humanity (HFH).  The City expects 3 additional units to be sold and occupied during the
first quarter of 201.  Completed to date are 9 low income rental units by the Housing Authority of Jackson County.  
 
City of Salem Representing Marion County: The City of Salem has forfeited its NSP allocation of about $70,000 to
other members of the Consortium. The reason for this forfeiture is that their funding allocation was too small to have
a nehborhood impact. The funds were evenly divided and reallocated to the Cities of Bend and Medford and the
Counties of Clackamas and Washington. 
 
Clackamas County: To date, Clackamas County (the &ldquoCounty&rdquo) has closed on 12 Activity A, homebuyer
assistance transactions.  All 12 housing units are occupied.  The County has a remaining balance of $68,898 for this
Activity which it may choose to complete at least two more transactions, return the funds or reprogram the funds to
another Activity. The County had provided $181,574 in NSP Activity B acquisition rehabilitation assistance to the
local community land trust, with a balance of $58,158 remaining that could be expended on a similar activity
provided the first housing unit is sold providing program income to leverage enough funds to purchase at least one
additional unit for the land trust. The County reported occupancy on their Activity B acquisition, and zero expenditure
for the fourth quarter of 2012.  
 
Washington County: Washington County had expended almost all of its NSP allocation of funds by the end of the
1st quarter of 2011. To date, under Activity A Financing Mechanisms, the County has completed or closed four
down payment assistance loans for Low Moderate and Middle Income (LMMI) households. Prior to the 3rd quarter
or 2011, under Activity B, purchase/rehabilitation, the County closed three loans with non-profits who provide LH25
rental housing (LH25 = households with incomes less than 50% of the area median income) and one loan to Habitat
for Humanity that will provide a homeownership opportunity to one LH25 household.   As of the 4th quarter of 2011
the County has returned the balance of its unexpended NSP-2 funds.  As a result, the County has effectively
completed its NSP-2 program. 
 
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering a program under Activity B, Purchase-Rehabilitation to provide permanent supportive housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,279,398 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there will be 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation). The
NSP-2 funding obligated but not yet expended is allocated to rehabilitation work that is currently underway.  All PSH
projects are on schedule to be occupied and occupied by the end of the 1st quarter of 2013. 
 
 
Overall Program Progress
Overall, the Oregon NSP 2 Consortium remains on track to complete about 140 units under by the program
expiration date of February 11, 2013. This projected completion is on task to meet the statutory deadline to expend
the original grant amount, meet the minimum number of units of 100 and meet the national objective expending at
least 25% of the funds on low income households.  
All Activity E new construction units are on track to be completed by the program expiration date in February of
2013.  Most of these units involve new construction by Habitat for Humanity who will provide low income
homeownership for households earning less than 50% of the area median income and one non for profit developer
that builds homes for low middle and moderate income households or those earning less than 120% of the area
median income.
Oregon is on track to spend over 40% of its NSP funds on the LH25 activities (e.g. low income rental or ownership
housing) well above the minimum requirement of 25% of its funding for this targeted national objective. Also note
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that Oregon&rsquos original housing unit production target was 102 and the state and its consortium members have
completed 111 units to date. Currently, over 90% of NSP-2 funds have been expended.   The main task ahead is to
ensure 100% expenditure by the February 11, 2013 deadline.   

 
 
 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

NSP2-ADMIN, NSP2 ADMIN FUNDS $3,214.55 $687,025.49 $464,848.95

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $2,580,922.39 $2,236,514.36

NSP2-PR, NSP2 PURCHASE REHAB $7,752.00 $2,973,730.57 $2,867,067.86
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,211.97

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$148,211.97

$0.00

$0.00

$0.00

$139,534.00

$139,534.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

$20,750.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$139,534.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

1-FM-BEND-LH

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to low
income households (LH25) or those earning less than 50% of the area median income. This activity resulted in the occupancy
of seven (7) housing units total to date. Zero funds expended during the fourth quarter of 2012.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$139,534.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 0

$0.00     Program Funds Drawdown $139,534.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 0

7/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/6 0/0 7/6# of Households 0 0 100.00

0 7/6 0/0 7/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,507,983.53

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,507,983.53

$18,675.00

$0.00

$0.00

$1,489,308.53

$1,275,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$18,675.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,275,046.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The budget for
this activity is $1,489,309 of which $1,275,046 has been expended which includes$18,675.00 Program Income. To date, Bend
has closed 50 single family homes. The City currently has a balance of $232,936 in its Activity A &ndash LMMI budget, which
was put out as an RFA to eligible areas of the three counties in the NSP-2 eligible target area. The City had a large response,
and anticipates expending all funds prior to the end of February 2013. Zero funds expended during the fourth quarter of 2012.  

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,275,046.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Properties 0

$0.00     Program Funds Drawdown $1,256,371.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

50/49# of Housing Units 0

50/49# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 50/49 50/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 50/49 50/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$664,878.05

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$664,878.05

$664,878.05

$0.00

$0.00

$595,979.60

$595,979.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$14,878.05

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$595,979.60

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. The County did not report any additional occupancy in the fourth quarter of 2012. The County has a fund balance of
$68,898 for this activity which is expected to fund at least two more homebuyers during the first quarter of 2013.    

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$595,979.60$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$97,484.60

$97,484.60

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This City of Medford (the &rdquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The City did
not report additional expenditures or activity in the third quarter of 2012. To date, the City has expended all of the funds
budgeted for this activity except for $342 for a total of $97,143 in NSP assistance for three LMMI homebuyers. This remaining
balance of $342 will likely be reprogrammed to other Activities in the first quarter of 2013. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$162,364.24

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

Washington County completed this activity in the first quarter of 2011.  Four single family housing units were acquired by LMMI
homebuyers for a combined total of $162,364 in NSP funds.   

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $162,364.24
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,300.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$214,300.00

$0.00

$0.00

$0.00

$212,145.12

$197,845.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$197,845.12

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. To date the City has awarded: 1) $100,000 to
Bend Area Habitat for Humanity to purchase two single family homes which are currently under rehabilitation and will be sold to
eligible homeowners; and 2) $100,000 to Central Oregon Veterans Outreach (COVO) to provide one to two rental housing units
for income eligible homeless veterans. To date the City has expended $197,845 on this activity with a remaining balance of
$16,454. The City of Bend had zero expenditures reported under this activity for the fourth quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$197,845.12$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $197,845.12

20

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Properties 0

1/8#Energy Star Replacement Windows 0

1/2#Additional Attic/Roof Insulation 0

1/2#Replaced thermostats 0

1/2#Replaced hot water heaters 0

1/2#Light  fixtures (outdoors) replaced 0

1/2#Refrigerators replaced 0

1/2#Low flow toilets 0

1/2#Low flow showerheads 0

1/2#Units with bus/rail access 0

1/2#Units exceeding Energy Star 0

1/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation to purchase single
family homes for low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. The City of Bend had anticipated funding one (1) single family unit, however, all funds were moved to Activity A during
the second quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CITY OF BEND

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$266,524.90

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$266,524.90

($14,878.05)

$0.00

$0.00

$239,731.00

$208,367.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$108,000.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$26,793.90

$0.00

N/A

02/11/2013

$31,363.69

To Date

04/09/2010

Direct ( HouseHold )

$208,367.31

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income. To date, the
County has budgeted $281,402, expended $181,573 to Clackamas County Land Trust (CCLT) and has an unexpended
balance of $99,829.54 under this Activity. One single family unit was occupied during the fourth quarter of 2012, with zero
expenditures.

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$208,367.31$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $181,573.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$516,320.66

$516,320.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$516,320.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. In the first quarter of 2011 the City awarded
$516,320 to the Housing Authority of Jackson County (HAJC) to acquire and rehabilitate 9 single family housing units that will
be owned and operated by HAJC as permanent supportive rental housing for homeless persons or families. All nine housing
units are occupied by LH25 households, this Activity is complete.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$516,320.66$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $516,320.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

0/0# of Multifamily Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,292,407.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,292,407.00

$0.00

$0.00

$0.00

$1,292,407.00

$1,287,150.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$7,752.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,287,150.66

Total Funds Expended

Responsible Organization:

$7,752.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Oregon Housing and Community Services (OHCS) project has involved a competitive application process for NSP and
OHCS funds to acquire, rehabilitate, own and operate permanent supportive housing (PSH) for homeless persons and families
under NSP eligible Activity B. All program beneficiaries will be homeless low income households (LH25) or those earning less
than 50% of the area median income. To date, OHCS has expended $1,287,150.66 in NSP funds to three separate projects
that have resulted in 18 units of permanent supportive housing for homeless persons. OHCS funded Central Oregon Veterans
Org for Phase III, Veterans Homeless during the fourth quarter of 2102. OHCS currently has $5,256.34 remaining in this
activity, and will move funds to 5-RDV-State for reallocation during the first quarter of 2013.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,287,150.66$7,752.00OREGON HOUSING & COMMUNITY SERVICES

$7,752.00     Program Funds Drawdown $1,287,150.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

14/14#Energy Star Replacement Windows 0

14/14#Additional Attic/Roof Insulation 0

14/14#Light Fixtures (indoors) replaced 0

14/14#Refrigerators replaced 0

14/14#Low flow toilets 0

14/14#Low flow showerheads 0

14/14#Units with bus/rail access 0

14/14#Units exceeding Energy Star 0

14/14#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/14 0/0 14/14# of Households 0 0 100.00

0 14/14 0/0 14/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

$0.00

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Washington County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low
income households (LH25) or those earning less than 50% of the area median income. In previous quarters the County funded
three acquisitions for LH25 rental and one unit for LH25 homeownership.  This Activity was completed in the 3rdquarter of
2011.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

4/4#Energy Star Replacement Windows 0

4/4#Additional Attic/Roof Insulation 0

4/4#Replaced thermostats 0

4/4#Light Fixtures (indoors) replaced 0

4/4#Light  fixtures (outdoors) replaced 0

4/4#Refrigerators replaced 0

4/4#Low flow toilets 0

4/4#Low flow showerheads 0

4/4#Units with bus/rail access 0

4/4#Units exceeding Energy Star 0

4/4#Sites re-used 0

4/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$229,700.50

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  In
previous quarters the City expended $229,700 in NSP funds for the acquisition of by two local chapters of Habitat for Humanity
(HFH), located in the Cities of Redmond and Sisters which has been fully expended. Each chapter of HFH purchased 5 lots for
the construction of new single family homes. To date, three (3) single family units have been sold and occupied.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $229,700.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Housing Units 0

3/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/10 0/0 3/10# of Households 0 0 100.00

0 3/10 0/0 3/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$252,678.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity are low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $252,678 in NSP funds to the developer Building Partners for
Affordable Housing (BPAH) to purchase 10 vacant foreclosed lots to build new single family homes. The developer closed on
the land acquisition in the fourth quarter of 2010 and expended all NSP funds allocated for this Activity at that time. The
Developer is in the process of constructing the homes over the next two years.  As a result, no NSP funds were expended
during the third quarter of 2012, with 5 homes completed, sold and occupied. BPAH is on schedule to complete the remaining
five homes over the next 18 months.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/10# of Housing Units 0

$0.00     Program Funds Drawdown $252,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/10 5/10# of Households 0 0 100.00

0 0/0 5/10 5/10# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$180,000.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries for the
activity will be low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $180,000 in NSP funds to the developer Rogue Valley Habitat for
Humanity to purchase 6 foreclosed vacant lots to build new single family homes. The developer closed on the land acquisition
with Rogue Valley Habitat for Humanity in the second quarter of 2011 therefore, all of the NSP funds allocated for this Activity
have been expended on land.  One single family unit was sold and occupied during the third quarter of 2012. To date, three (3)
homes have been built, sold and occupied. Occupancy of the remaining three homes is expected in 2013.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

3/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/6 3/6# of Households 0 0 100.00

0 0/0 3/6 3/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,623.00

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$183,623.00

$2,075.00

$0.00

$0.00

$183,623.00

$146,568.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-BEND-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$2,075.00

$0.00

N/A

02/11/2013

$37,054.75

To Date

04/09/2010

 (  )

$146,568.25

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend (the &ldquoCity&rdquo) continues to conduct ongoing administrative duties including contract administration,
federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification,
affordability requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also
includes processing Activity A homebuyer assistance and Activity B and E developer agreements.  The City of Bend had zero
expenditures reported under this activity for the fourth quarter of 2012; total Admin expended to date $146,568.25 which include
$2,075.00 Program Income.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00CITY OF BEND

$146,568.25$0.00City of Bend

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $144,493.25
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,201.00

N/A CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$81,201.00

$12,000.00

$0.00

$0.00

$81,201.00

$68,421.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$0.00

$12,000.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$534.31

$0.00

N/A

02/11/2013

$12,779.69

To Date

04/09/2010

 (  )

$68,421.31

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

Clackamas County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B developer
agreements.  The County did not request a reimbursement for administrative funds during the fourth quarter of 2012; total
Admin expended to date $68,421.31.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$68,421.31$0.00CLACKAMAS COUNTY

$0.00$0.00Oregon Housing and Community Services

$0.00     Program Funds Drawdown $67,887.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

$59,130.74

$0.00

$0.00

$59,130.74

$17,373.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$17,373.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income. In the first quarter of 2011 the City awarded
$516,320 to the Housing Authority of Jackson County (HAJC) to acquire and rehabilitate 9 single family housing units that will
be owned and operated by HAJC as permanent supportive rental housing for homeless persons or families. Zero Admin funds
were expended during the fourth quarter of 2012.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$17,373.95$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,373.95
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$302,323.29

$174,347.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$3,214.55

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$174,347.29

Total Funds Expended

Responsible Organization:

$3,214.55

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Subrecipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$174,347.29$3,214.55OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,214.55     Program Funds Drawdown $174,347.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$58,264.84

$0.00

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

$0.00

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

Washington County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B and developer
agreements.  The County completed its administrative duties under NSP-2 in 2011.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00WASHINGTON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,264.84
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Activity Locations
Address County State ZipCity Status / Accept

Oregon - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

Grant Amount:
$6,829,635.00

Grant Status:
Active

Obligation Date:

Award Date:
02/11/2010

02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
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average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the mning, logging and construction sector since May 2007. Corresponding to the high
rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in
Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point.  The median
estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price
was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
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>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Proposearket in the target areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenintends to solicit non-profit agencies in the target areas in the Central
Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
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>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2 funing.
>&bull The City of Bend will commit up to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily
>impacted by the housing crisis, to use grant proceeds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed

5



$0.00

N/A

$3,160,825.69

$0.00

$2,264,162.97

$1,178,176.25

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$6,829,635.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$3,160,825.69

$3,903,370.21

$6,829,635.00

Overall

Program Income Received

N/A

$1,639,058.49

change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification to the general administration and implementation of NSP-2 as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
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Overall Narrative for First Quarter of 2011: 1-1-11 to 3-31-11
 Activities and Progress by Lead Consortium Member and Program Administrator:Oregon Housing and Community
Services (OHCS) as the lead member of the NSP 2 consortium continues to conduct required administrative tasks
including: 1)  processing reimbursements for consortium members; 2) entering environmental reviews in the
Recovery Act Management and Performance System (RAMPS); 3) preparation and submittal of the American
Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing the program budget,
activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance to consortium
members and the general public.
 Summary of Activities Consortium Member:
City of Bend:  The City of Bend is on track to complete 80 units under three program activities. Under Activity A,
Financing Mechanisms the City has closed six down payment assistance loans for low income (LH25 &ndash
households earning less than 50% of the area median income &ndash AMI) borrowers and 40 down payment
assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less than 120% of
the area median income). Under Activity B, Purchase-Rehabilitation, the City has closed two loans for Habitat for
Humanity for LH25 households and obligated a third loan for Central Oregon Veterans Outreach for a rental property
for and LH25 household.   The City has obligated funds for 11 more LMMI down payment assistance loans. Under
Activity E, redevelopment the city has funded the acquisition of 20 foreclosed subdivision lots wherein a local non-
profit will build 10 units of LMMI housing and local affiliates of Habitat for Humanity will build another 10 homes for
low income homeowners.   At $31,400 per unit, the City has been the most successful Consortium member at
producing the most units with the least amount of NSP subsidy. 
City of Medford:  The City of Medford is on track to complete 15 single family housing units under three program
activities. Under Activity A, Financing Mechanisms the City has closed three down payment assistance loans for
LMMI borrowers.  The City has obligated and is prepared close a loan for $516,320 for the local housing authority to
purchase six relatively new condominiums for permanent support housing for LH25 households.  Under Activity E,
redevelopment, the city has funded the acquisition of 6 foreclosed subdivision lots wherein a local affiliate of Habitat
for Humanity will build another 6 homes for LH25 homebuyers.  
City of Salem Representing Marion County:  The City of Salem has forfeited its NSP allocation of about $70,000 to
other members of the Consortium.  The reason for this forfeiture is that their funding allocation was too small to have
a neighborhood impact.  The funds were evenly divided and reallocated to the Cities of Bend and Medford and the

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$179,024.11

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $680,539.74

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,221,148.92

Overall Benefit Percentage (Actual)

7



Counties of Clackamas and Washington. 
Clackamas Count:  In the first quarter of 2kamas County reprogrammed its NSP funds to provided 13 down payment
assistance loans to LMMI households under Activity A, Financing Mechanisms.  The County will award the balance
of its funds to the Clackamas Community Land Trust (CCLT) for Activity B, the acquisition and rehabilitation of one
single family home. Even with a large inventory of forecloses, housing prices in Clackamas County are relatively
high compared to other jurisdictions in the State except for Washington and Multnomah Counties. These three
counties comprise a vast majority of the Portland Metropolitan population where housing prices are always higher
than the rest of the state.
Washington County: In the first quarter of 2011 Washington County expended almost all of its NSP allocation of
funds.  To date, under Activity A Financing Mechanisms, the County has completed or closed four down payment
assistance loans for LMMI households.  Under Activity B, Purchase-Rehabilitation, the County has closed three
loans with non-profits who provide LH25 rental housing and one loan to Habitat for Humanity that will provide a
homeownership opportunity to one LH25 household.   The County may have enough funds in its program budget to
maybe close one Activity A loan but it depends on the amount of funds needed to close the gap on one more
transaction. 
Oregon Housing and Community Services (OHCS):  OHCS as the lead member of the Consortium has been
administering a program under Activity B, Purchase-Rehabilitation to provide permanent supportive housing for
homeless persons.  To date, OHCS has funded 10 units total that includes two separate four-plexes and one
duplex.  OHCS expects to fund about 10 more units under this activity.  OHCS has capitalized this component of the
program with $1,284,655 in NSP funds and about $2,000,000 of its own homeless funding.  OHCS funding may be
used for either capital costs of supportive services. 
Other Program Updates and Activities During the First Quarter of 2011:
·         In January OHCS applied for an amendment to the NSP-2 target area in the City of Medford in an effort to add
one parcel that was owned by a bank that owned a related parcel within the target area.  The amendment was
denied however, OHCS was able fund the project with its own funds since the properties have separate and distinct
legal descriptions.
·         In February of 2011 the Oregon NSP-2 program was audited by the HUD Office of the Inspector General
(OIG) and there were no Findings.   The report is public and may be reviewed on the HUD website at www.hud.gov
search for OIG and audit reports to view the Oregon audit. 
Overall, the Oregon NSP 2 Consortium is on track to complete about 135 units under by the program expiration date
of February 11, 2013.  A majority of the units will be completed and occupied during 2011.  The remaining units
which consist primarily of Activity E new construction units are on track to be completed by the program expiration
date.  Although the program expiration date is two years away, OHCS expects that most of its consortium members
will expend all of their NSP funds in this calendar year and meet the national objective requirements.  Oregon is also
on track to spend over 45% of it&rsquos NSP funds on the LH25 activities (e.g. low income rental or ownership
housing)  well above the minimum requirement of 25% of its funding for this targeted national objective.  Also note
that Oregon&rsquos total unit target was 102 and its now clear this target will be easily reached probably during the
2011 calendar year.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $149,700.50 $762,678.00 $482,378.50

9999, Restricted Balance $0.00 $0.00 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $92,072.57 $680,539.74 $179,024.11

NSP2-FM, NSP2 FINANCE MECHANISMS $448,711.64 $2,561,369.84 $1,296,900.82

NSP2-PR, NSP2 PURCHASE REHAB $487,691.54 $2,825,047.42 $1,202,522.26

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,132.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$126,132.00

N/A

$0.00

$0.00

$126,132.00

$125,234.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LH

$63,102.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$64,000.00

To Date

04/09/2010

Direct Benefit (Households)

$125,234.00

Program Funds Expended

Responsible Organization:

$63,102.00

Acquisition - general Under Way

Activity Description:

1-FM-BEND-LH

Location Description:

This Activity involves the provision downpayment assistance to low income homebuyers (e.g. those earning lesss than 50% of
the area median household income - AMI) under NSP eligible use Financing Mechanisms (aka Activity A).   The City of Bend
successsfully completed this activity in the first quarter of 2011 by closing the last three loans for low income households.   The
other three loans were closed in the fourth quarter of 2010. The activity leaves a small balance of funds that will reprogrammed
to another activity.  
Oregon Housing and Community Services (OHCS) has been unable to update Performance Measure Date in DRGR for this
activity.  It should be noted that to date 6 housing units have been assisted under this activity.  Within the population of these 6
housing units, 5 of head of households are White and one is Black/African American, and 5 are female.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$125,234.00$63,102.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 3
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NABend20694 NE Overton Place 97701

NARedmond789 Quince Ave 97756

NARedmond2759 SW Cascade Ave 97756

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 3

6/6# of Singlefamily Units 3

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 6 6 100.00

0 6/6 0/0 6/6# Owner Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,525,688.50

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,525,688.50

N/A

$0.00

$0.00

$1,301,112.48

$1,009,302.58

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI

$342,945.40

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$634,755.30

To Date

04/09/2010

Direct Benefit (Households)

$1,009,302.58

Program Funds Expended

Responsible Organization:

$1,009,302.58

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This activity (aka Activity A) includes down payment assistance to low moderate and middle income homebuyers (LMMI).   The
City closed 25 of these loans in the first quarter of 2011.  To date, the City has closed 39 loans under this activity.  The City has
been very successful in marketing the program and is ahead of schedule on completing the program.   Also note that the City
has been able to keep the average subsidy to around $31,000 a unit which is the lowest among all all consortium members. 
Oregon Housing and Community Services (OHCS) has been unable to update Performance Measure Date in DRGR for this
activity.  It should be noted that to date 39 housing units have been assisted under this activity.  Within the population of these
39 housing units, 38 of head of households are White and one is Black/African American, and 18 are female.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,009,302.58$1,009,302.58CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

39/40# of Properties 25
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NABend1378 SE Minam Ave 97702

NABend20523 Anson Place 97701

NABend61718 Poppy Place 97702

NABend62681 Larkview Rd 97702

NABend2887 NE Sedalia Loop 97701

NABend20169 Stonegate Drive 97701

NABend2181 NW Monterrery Pines Dr 97701

NABend25260 Bachelor Lane 97701

NABend20788 Helen Lane 97702

NARedmond784 NE Quince Ave 97756

NARedmond3442 SW Metolius Meadow 97756

NABend61181 Larkspur Loop 97702

NABend20871 Daniel Duke Way 97701

NABend2873 NE Sandy Dr 97701

NABend636 SE Gleneden Place 97702

NABend24 SE 15th St 97702

NALaPine15878 Twin Drive 97739

NAPrineville969 SW Crestview Rd 97754

NALaPine52913 Shady Lane 97739

NABend20198 Murphy Rd 97701

NABend20389 Vassar Place 97701

NABend61514 Admiral Way 97701

NARedmond438 NW 19th St #31 97756

NARedmond231 NW 25th St 97756

NABend61171 Brosterhouse Rd 97702

This Report Period Cumulative Actual Total / Expected

Total Total

39/40# of Housing Units 25

39/40# of Singlefamily Units 39

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

39 0/0 39/40 39/40# of Households -14 25 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

39 0/0 39/40 39/40# Owner Households 0 39 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$650,000.00

N/A

$0.00

$0.00

$197,932.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$197,932.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

In the first quarter of 2011 Clackamas County (the "County") revised its NSP activities and budgets.  This activity is to provide
down payment and closing cost assistance (aka Activity A) to low moderate and middle income (LMMI) households.  LMMI
households may earn up to but not exceed 120% of area median income (AMI).   The County's revised budget is $650,000
which will include 13 single family Activity A transactions.  
To date, Clackamas County has obligated $197,932.00 in NSP funds for the acquistion of 4 single family homes.   The County
expects to complete this activity by the end of the third or fourth quarter of 2011.  

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$0.00$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/13 0/13# of Households 0 0 0

0 0/0 0/13 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI CITY OF MEDFORD

Total Projected Budget from All Sources

Match Contributed

$97,484.60

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

In the first quarter of 2011 the City of Medford (the "City") revised its NSP activities and budgets.  This activity is to provide
down payment and closing cost assistance (aka Activity A) to low moderate and middle income (LMMI) households.  LMMI
households may earn up to but not exceed 120% of area median income (AMI).   The County's revised budget is $97,484.60
which will include 3 single family Activity A transactions.  
To date, City has obligated the entire budget of $97,484.60 in NSP funds for the acquistion of 3 single family homes.   The City
expects to complete this activity by the end of the third quarter of 2011.  

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

N/A

$0.00

$0.00

$162,364.24

$162,364.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI

$42,664.24

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$42,664.24

To Date

04/09/2010

Direct Benefit (Households)

$162,364.24

Program Funds Expended

Responsible Organization:

$42,664.24

Acquisition - general Under Way

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

In the fourth quarter of 2010 Washington County (the "County") revised its NSP activities and budgets.  This activity is to
provide down payment and closing cost assistance (aka Activity A) to low moderate and middle income (LMMI)
households.  LMMI households may earn up to but not exceed 120% of area median income (AMI).   The County's revised
budget is $162,364.24 which which has included 4 single family Activity A transactions.  
To date, Washington County has closed three of the four transactions for this activity in the fourth quarter of 2010 and the last
one in the first quarter of 2011 for a total of $162,364.24 in NSP funds.  The County has completed this activity.
Oregon Housing and Community Services (OHCS) has been unable to update Performance Measure Date in DRGR for this
activity.  It should be noted that to date 4 housing units have been assisted under this activity.  Within the population of these 4
housing units, all 4 of head of households are White 3 of the 4 are female.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$42,664.24WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAHillsboro1502 SE Sweetbay St 97123

NABeaverton2395 SW 206th Pl 97006

NASherwood16471 SW Redtwig Dr 97140

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Properties 1

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 0/0 4/4 4/4# of Households 0 4 100.00

4 0/0 4/4 4/4# Owner Households 0 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$100,000.00

$100,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-BEND-LH

$50,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$50,000.00

To Date

04/09/2010

Direct Benefit (Households)

$100,000.00

Program Funds Expended

Responsible Organization:

$50,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This activity invovles the City of Bend providing NSP funds to Bend Area Habitat for Humanity (BAHFH) for the acquistion of
two existing single family homes within the NSP-2 target area (aka Activity B).   BAHFH purchased one home in the fourth
quarter of 2010 and the second home in the first quarter of 2011.  BAHFH will complete any necessary rehabilitation to these
properties within the next two quarters and plans to get them sold by the end of the third quarter.  Note that chapters of
Habitat may require more time than other developers to get homes rehabilitated and sold given they use volunteers, donated
materials and have a process for approving families who purchase the homes.  However, to their credit, Habitat is the most
successful organization in the state in providing low income home ownership. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$100,000.00$50,000.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

0/2#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,731.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$239,731.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

Clackamas County (the "County") revised its NSP-2 budget in the first quarter of 2011 to include at least one project under
Activity B, acquisition/rehabilitation.  The County is working with the Clackamas Community Land Trust (CCLT) and plans to
obligate $239,731 for the acquisition and rehabilitation of one single family home.   CCLT will acquire the home in the second
quarter of 2011 and is expected to complete rehabilitation and the subsequent sale of the home by the end of the third quarter
in 2011. 

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside Oregon Housing and Community Services

Total Projected Budget from All Sources

Match Contributed

$516,320.66

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

The City of Medford has budgeted $516,320.60 for this activity, purchase-rehabilitation under NSP Activity B. The City has
entered into a developer agreement with the Housing Authority of Jackson County (HAJC) to purchase six housing units for
permanent supportive housing (PSH) for homeless persons.   The project is scheduled to close in April of 2011.  The project is
not anticipated to need very much rehabilitation since the units are less than five years old.  This project is in a prime location
for supportive housing given its proximity to transportation, employment and public services.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,284,655.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,284,655.00

N/A

$0.00

$0.00

$435,960.53

$435,960.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-OREGON-LH

$435,960.53

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$435,960.53

To Date

04/09/2010

Direct Benefit (Households)

$435,960.53

Program Funds Expended

Responsible Organization:

$435,960.53

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

Oregon Housing and Community Services (OHCS)  has budgeted $1,284,655 for Activty B, purchase/rehabilitation for
permanent supportive housing (PSH) for homeless persons.  OHCS issued a request for applications in September of 2010 and
has been accepting applications from developers since that time.  To date $435,960.53 in NSP funds have been expended for
six housing units.  A total of $673,853.00 in NSP funds have been obligated to date.  
The Central Oregon Regional Housing Authority dba Housing works has purchased one four-plex and one duplex for a total of
six PSH units.   The Central Oregon Veterans Outreach (COVO) has purchased a four-plex for PSH.  All six units are under
rehabilitation and are scheduled to be completed and ready for occupancy by at least the fourth quarter of 2011 if not
sooner.         

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$435,960.53$435,960.53OREGON HOUSING & COMMUNITY SERVICES
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/30#Energy Star Replacement Windows 0

0/10#Additional Attic/Roof Insulation 0

0/10#Light Fixtures (indoors) replaced 0

0/10#Refrigerators replaced 0

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/10#Units exceeding Energy Star 0

0/10#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

27



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,340.76

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,340.76

N/A

$0.00

$0.00

$679,863.00

$666,561.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$1,731.01

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$15,032.28

To Date

04/09/2010

Direct Benefit (Households)

$666,561.73

Program Funds Expended

Responsible Organization:

$1,731.01

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

Washington County (the "County") has budgeted $684,340.76 for acquisition and rehabilitation under this Activity (Activity
B).  To date the County has expended $666,561.73 for four single family housing units.  The local housing authority and two
ares non-pofits have each purchased one housing unit to own, lease and manage as low income housing (household earning
less than 50% of the area median income - AMI).  All three units are currently undergoing rehabilitation and should be occupied
by income qualified households by the end of the third quarter of 2011.  The fourth housing unit has been purchased by a local
chapter of Habitat for Humanity for sale to a low income household.  This unit is also undergoing rehabilitation and should be
occupied by an income qualified household by the end of the third quarter of 2011. 
 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$666,561.73$1,731.01WASHINGTON COUNTY
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#Replaced thermostats 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

N/A

$0.00

$0.00

$229,700.50

$229,700.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-BEND-LH

$149,700.50

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$149,700.50

To Date

04/09/2010

Direct Benefit (Households)

$229,700.50

Program Funds Expended

Responsible Organization:

$229,700.50

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond - 5 lots - Habitat for Humanity

Location Description:

The City of Bend has closed on two separate project under this acitivity, Redevelopment or Activity E.  Both projects involve
local area chapters of Habitat for Humanity that have purchased foreclosed subdivision lots for the construction of new single
family homes for low income households (e.g. households earning less than 50% of the area median income - AMI).  
The first project is being implemented by Sisters Habitat for Humanity who expended $149,700.50 in NSP funds for 5 single
family lots in the 1st quarter 2011.  Sisters Habitat will build the new homes over the next two years and sell them to low income
households prior to the February 11, 2013 NSP deadline for meeting the program's national objective.
The second project is being implemented by Redmond Habitat for Humanity who expended $80,000 of NSP funds in the fourth
quarter of 2010 to purchase 5 single family lots.  Redmond Habitat will build the new homes over the next two years and sell
them to low income households prior to the February 11, 2013 NSP deadline for meeting the program's national objective.
As with most Activity E Redevelopment projects, it will take the full two years remaining in the grant contract period to complete
construction of and subsequent occupanty of the proposed single family homes.
 

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$229,700.50CITY OF BEND
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

N/A

$0.00

$0.00

$252,678.00

$252,678.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-BEND-LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$252,678.00

Program Funds Expended

Responsible Organization:

$252,678.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

The City of Bend has budgeted $252,678 for this activity to acquire and build new homes on 10 foreclosed single family
residential lots (i.e. Activity E).   Building Parterners for Affordable Housing (BPAH) will implement the activity and to date has
expended the balance of funds to purchase the lots.  The new homes will be sold to low moderate and middle income
households of those earning less than 120% of the area median income.   The project is expected to take at least two years to
be completed.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$252,678.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

32



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LH - 25% Set-Aside CITY OF MEDFORD

Total Projected Budget from All Sources

Match Contributed

$180,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-MEDFORD-LH

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes for low income homebuyers.

Location Description:

City of Medford.

The City of Medford has entered into a subgrantee agreement with Rogue Valley Habitat for Humanity (RVHFH) to purchase
six foreclosed subdivision lots under Activity E, redevelopment.   The City should officially obligate and expend the funds in the
second quarter of 2011.  RVHFH will build six single family homes for low income home ownership (households earning less
than 50% of the area median income). 

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,548.00

N/A City of Bend

Total Projected Budget from All Sources

Match Contributed

$181,548.00

N/A

$0.00

$0.00

$46,421.36

$25,322.45

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-BEND-ADMIN

$25,322.45

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$25,322.45

To Date

04/09/2010

N/A

$46,421.36

Program Funds Expended

Responsible Organization:

$25,322.45

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

This activity includes the general administration of NSP-2 funds.   All members of the consortium are repsonsbile for
establishing local program guidelines, establishing activity budgets, marketing the program to the general public and
implemention of NSP activities including: 1) Activty A, homebuyer financial assistance; 2) Activity B, acquisition & rehabilitation;
or 3) Activity E, redevelopment of foreclosed subdivision land.   Each member must mangage program funds according to
CDBG, appicable HOME and NSP regulations.   Oregon Housing and Community Servcies (OHCS) has overall administrative
responsibility as noted under Activity # 6-OREGON-ADMIN. 
The City of Bend has drawn $25,322.45 of adminsitrative funds in the 1st quarter 2011 and $21,098.91 in the 4th quarter
2010 for a total of $46,421.36 in administrative funds to date.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$25,322.45$25,322.45City of Bend

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,201.00

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$69,201.00

N/A

$0.00

$0.00

$14,459.69

$14,459.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-CLACKAMAS-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$14,459.69

Program Funds Expended

Responsible Organization:

$14,459.69

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

This activity includes the general administration of NSP-2 funds.   All members of the consortium are repsonsbile for
establishing local program guidelines, establishing activity budgets, marketing the program to the general public and
implemention of NSP activities including: 1) Activty A, homebuyer financial assistance; 2) Activity B, acquisition & rehabilitation;
or 3) Activity E, redevelopment of foreclosed subdivision land.   Each member must mangage program funds according to
CDBG, appicable HOME and NSP regulations.   Oregon Housing and Community Servcies (OHCS) has overall administrative
responsibility as noted under Activity # 6-OREGON-ADMIN. 
To date Clackamas County has submitted draw requests in the amount of $14,459.69. Generally, most consortium members
draw administrative funds on a quarterly basis. 
 

Activity Progress Narrative:

NSP2 ADMIN CLACKAMASActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$14,459.69$14,459.69Clackamas County

$0.00$0.00Oregon Housing and Community Services
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

This activity includes the general administration of NSP-2 funds.   All members of the consortium are repsonsbile for
establishing local program guidelines, establishing activity budgets, marketing the program to the general public and
implemention of NSP activities including: 1) Activty A, homebuyer financial assistance; 2) Activity B, acquisition & rehabilitation;
or 3) Activity E, redevelopment of foreclosed subdivision land.   Each member must mangage program funds according to
CDBG, appicable HOME and NSP regulations.   Oregon Housing and Community Servcies (OHCS) has overall administrative
responsibility as noted under Activity # 6-OREGON-ADMIN. 

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00City of Medford

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,806.00

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$304,806.00

N/A

$0.00

$0.00

$304,806.00

$87,301.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-OREGON-ADMIN

$43,058.93

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$66,202.65

Program Funds Expended

Responsible Organization:

$87,301.56

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

This activity includes the administrative expenses necessary for Oregon Housing and Community Services (OHCS) to operate
the program as the lead member of the NSP-2 Consortium and to implement its NSP-2 program for the acquisition of
permanent supportive housing for homeless persons. 
General administrative activities include monitoring compliance, processing draw requests, management of the Disaster
Recovery and Grant Management (DRGR) system, HUD reporting and ensuring funds are expended in timely manner and for
eligible purposes within the eligible target areas. 
The second category of administration is the process of issuing a request for applications to qualified affordable housing
developers that compete for NSP funding awards to acquire, rehabilitate, own and lease permanent supportive housing for
homeless persons.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$87,301.56$87,301.56OREGON HOUSING & COMMUNITY SERVICES
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

43



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,854.00

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$65,854.00

N/A

$0.00

$0.00

$51,940.41

$51,940.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-WASHINGTON-ADMIN

$23,691.19

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$23,691.19

To Date

04/09/2010

N/A

$51,940.41

Program Funds Expended

Responsible Organization:

$51,940.41

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

This activity includes the general administration of NSP-2 funds.   All members of the consortium are repsonsbile for
establishing local program guidelines, establishing activity budgets, marketing the program to the general public and
implemention of NSP activities including: 1) Activty A, homebuyer financial assistance; 2) Activity B, acquisition & rehabilitation;
or 3) Activity E, redevelopment of foreclosed subdivision land.   Each member must mangage program funds according to
CDBG, appicable HOME and NSP regulations.   Oregon Housing and Community Servcies (OHCS) has overall administrative
responsibility as noted under Activity # 6-OREGON-ADMIN. 
Washington County has drawn $23,691.19 in administrative funds in the 1st quarter 2011 and $28,249.22 in the fourth quarter
of 2010 for a total of $51,940.41 in administrative funds to date. 

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00Oregon Housing and Community Services

$51,940.41$51,940.41Washington County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

44



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

45



April 1, 2011 thru June 30, 2011 Performance Report

B-08-DN-41-0001Grant:

State of OregonGrantee:

1



Grant Number:
B-08-DN-41-0001

Grantee Name:
State of Oregon

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

AREAS OF GREATEST NEED: The map of the area of greatest needs is located on the Oregon Housing and Community Services website at:
http://o.hcs.state.or.us/reser/NSP/googlemaps/5plus_3perplus.html. It is incorporated into the Substantial Amendment on page 4. In order to
focus Neighborhood Stabilization Program funding in the areas of greatest need, OHCS established target block groups where the NSP funds
are eligible to be spent. These target areas were determined by using the following two items: 1. the HUD calculated foreclosure abandonment
risk score: The estimated foreclosure abandonment risk score incorporates the following three elements which are shown to be significant
predictors of foreclosure: The Federal Reserve Home Mortgage Disclosure Act (HMDA) data on high cost loans, Office of Federal Housing
Enterprise Oversight Data on rates of home prices decline, and the Bureau of Labor Statistics data on rules of unemployment; in addition to
United States Postal Service local 90-day vacancy rates. 2. the 18 month foreclosure rate: The 18 month estimated foreclosure rate was
calculated using the following three data elements which are shown to be significant predictors of foreclosure: The Federal Reserves Home
Mortgage Disclosure Act (HMDA) Data on high cost loans, Office of Federal Housing Enterprise Oversight Data on rates of home prices
decline, and the Bureau of Labor Statistics data on rates of unemployment. These two measures described above were taken into
consideration to identify the areas where the NSP funds should be targeted. The selected NSP target block groups (based on U.S. Census
block groups) in Oregon covers approximately one-third of the block groups and population in Oregon (35% and 34% respectively). This was
accomplished by including in the targeted block groups those where the foreclosure abandonment risk score is five (5) or greater (which
accounts for 27.4% of the block groups in Oregon) as well as those with an 18 month foreclosure rate estimate of 3.0% and higher (which
accounts 24.7% of the block groups in Oregon). Twenty-nine of the thirty-six counties in Oregon have NSP target areas within them using this
method for target area identification. Within each county the targeted block groups are those which according to the loan, home price,
unemployment, and vacancy data indicate both high rates of foreclosure and potential for abandonment in Oregon.
Amendment # 1 to this Action Plan:  Oregon Housing and Community Services (OHCS) published the following amendment to this Action Plan
on April 7, 2010.  OHCS did not receive any comments and the amendment went into effect on or about April 23rd, 2010.    The text of the
amendment is listed immediately below.
 1.       Proposed expansion to the NSP 1 targeted areas
The areas initially targeted in the Neighborhood Stabilization Program 1 for funding assistance were determined using the NSP1 HUD
calculated foreclosure abandonment risk score and the 18th month foreclosure rate.   The original NSP1 &ldquotarget block groups&rdquo in
Oregon covered approximately one-third of the population in Oregon (35% and 34% respectively). This was accomplished by including target
block groups where the foreclosure abandonment risk score is 5 or greater and those with an 18 month foreclosure rate estimate of 3.0% and
higher.  Twenty-nine of the thirty-six Oregon counties had NSP target areas within them using this selection method. 
In order to update and expand the NSP1 Target Blog Groups, OHCS used data provided by HUD in conjunction with the NSP2 program at the
Census Tract level.  By including those tracts with a Foreclosure or a Vacancy and Foreclosure Risk Score greater than 11, thirty percent of
the Census Tracts in the state are indicated as having high foreclosure and abandonment activity. The initial 1,660 block groups targeted by
the program are within 241 Census Tracts.  Of those 241 tracts, 126 were not covered by the areas targeted through the updated dataset;
emphasizing the shifting in locations with the most significant foreclosure issues throughout Oregon.
This proposed expansion of the NSP targeted areas includes both the areas initially targeted, as Census Tracts, as well as the top third
scoring (greater than 11) tracts in the updated NSP2 data.  Together these represent 353 Oregon Census Tracts.  These tracts are forty-
seven percent of those in the state, which are home to fifty-five percent of the population, and has areas targeted in thirty of the thirty-six
counties.
2.   Proposed change to language under Activity 2, Purchase / Rehabilitation.
Under Activity #2 eliminate the statement that funds to Purchase and Rehabilitate eligible homes will be in the form of a &ldquosoft
second&rdquo loan.  The new language states: &ldquoFunds will be provided in a form deferred loan or any financing mechanism that meets
NSP regulations and affordability period requirements.&rdquo
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Distribution and and Uses of Funds:

Oregon Housing and Community Services will allocate at a minimum, $4,900,000 (25%) of NSP funds to benefit individuals or families at or
below 50% of Area Median Income (AMI). These funds will be set aside for the purchase and redevelopment of properties that have been
foreclosed or abandoned that will provide housing to individuals and families whose incomes do not exceed 50% of area median income.
OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement subrecipients receiving an allocation of NSP funds
from OHCS as well as all other subrecipients that may receive an allocation of NSP resources. OHCS anticipates a variety of NSP eligible
housing activities may be undertaken to meet this goal. Units assisted under this set-aside must provide permanent housing and cannot be
shelter or transitional housing units, or group homes, as these activities are considered public facility activities under the CDBG program and
part of the NSP requirements. Eligible Housing Activities: &bull Use of NSP funds as low or no interest loans, or shared appreciation loans that
will assist home buyers with the purchase and rehabilitation of foreclosed homes or residential properties. Loans may be used for: o up to 50%
of a bank required down payment; o loan buy-down; o closing costs; and o rehabilitation of the home to assure safety, quality, and habitability.
&bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders. Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. &bull Acquisition and rehabilitation of foreclosed or abandoned residential properties that will
subsequently be sold to very low- income home buyers. This can include a community land trust model or self-help housing projects, etc. &bull
Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income.
NSP-1 Amendment # 2:  Oregon Housing and Community Services (OHCS) published the second amendment to the NSP-1 Action Plan on
April 28, 2010.   No public comments were received.  The amendment took effect on or about April 13, 2010.
OHCS is proposing to amend the Allocation Strategy in The NSP Substantial Amendment to assure that all Neighborhood Stabilization
Program (NSP) 1 Funds are obligated before the September 15, 2010 deadline. The U.S. Department of Housing & Urban Development will
recapture any funds not obligated by that deadline.
 
The NSP Substantial Amendment explicitly stated that the progress of all recipients would be reviewed nine months after the grant contract is
executed and that any recipient not on target to obligate all resources will risk having their NSP funds recaptured and redistributed to other
subrecipients by OHCS. 
 
As of April 19, 2010, only 36% of the total funds awarded to CDBG Entitlement Communities and 37% of the total funds retained for State Set
Aside have been obligated.  While some subrecipients have obligated all of their funds, there are other subrecipients that have not obligated
any funds.  To assure that the funds are not recaptured, OHCS is proposing to redistribute unobligated funds for ready-to-proceed projects
that meet NSP requirements and definitions, as follows:   
 

    •  OHCS will review the performance and obligation levels of all subrecipients.  Subrecipients and subgrantees will be notified in writing of
their performance and the steps they need to take to avoid a recapture of their grant funds.
 

    •  Subrecipients and subgrantees with lesser than appropriate levels of obligation, and no indication of capably fully obligating funds will
have until June 1, 2010 to substantially and or completely obligate allocated funds.
 

    •  Unobligated or returned funds, after June 1st, will be placed in an NSP Reallocation Pool. OHCS will make the Reallocation Pool funds
available to existing subrecipients, subgrantees, and to qualified applicants on a wait list, who previously submitted an NSP request to OHCS. 
Funds will need to be obligated immediately upon award.
 

    •  Applications for the Reallocation Pool will be reviewed and approved on a first- come ready to proceed basis, with a clear indication for
the use of funds before September 15, 2010. OHCS Finance Committee will review and approve recommendations for funding.
 

    •  Applicants for the Reallocation Pool must meet certain threshold criteria to receive new and additional funds. Such threshold includes, but
it is not limited to, eligible use under the NSP-1 program, and readiness-to-proceed.
 

    •  Priority will be given to applicants that have projects that will benefit households with incomes below 50% of the average median income
for their area.
 
The proposed redistribution of recaptured funds may result in guaranteed subrecipients having higher or lower allocated amounts as outlined
in the original NSP Substantial Amendment. It may also result in different amounts of resources targeted to the NSP eligible activities as
outlined in the original NSP Substantial Amendment.
 
OHCS is also proposing to add a provision to the  NSP Substantial Amendment under Activity 1: Financing Mechanisms item (4) second
paragraph &ldquoAssistance to homebuyers that have household incomes at or below 50% of the Area Median Income (AMI) may exceed the
$50,000 NSP assistance limit based on financial need to ensure housing affordability&rdquo.  And, item (4) third paragraph the provision
stating, &ldquoFunds will be provided in the form of a soft second loan&rdquo shall be revised to state, &ldquoFunds will be provided in the
form of a deferred loan&rdquo.   And, the third sentence of item (4) paragraph three, &ldquoA share of the appreciation will be due at transfer
or Title&rdquo shall be deleted. 
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Definitions and Descriptions:

HUD Requirement:  (1)  Definition of &ldquoblighted structure&rdquo in context of state or local law.
 OHCS Response:   Unless otherwise defined by local law, the definition of blighted structure shall confirm with Oregon Revised Statute
457.010 Definitions. As used in this chapter, unless the context requires otherwise:
(1) &ldquoBlighted areas&rdquo means areas that, by reason of deterioration, faulty planning, inadequate or improper facilities, deleterious
land use or the existence of unsafe structures, or any combination of these factors, are detrimental to the safety, health or welfare of the
community. A blighted area is characterized by the existence of one or more of the following conditions:
(a) The existence of buildings and structures, used or intended to be used for living, commercial, industrial or other purposes, or any
combination of those uses, that are unfit or unsafe to occupy for those purposes because of any one or a combination of the following
conditions:
            (A) Defective design and quality of physical construction;
            (B) Faulty interior arrangement and exterior spacing;
            (C) Overcrowding and a high density of population;
            (D) Inadequate provision for ventilation, light, sanitation, open spaces and recreation facilities; or
            (E) Obsolescence, deterioration, dilapidation, mixed character or shifting of uses.
 
HUD Requirement:  (2)  Definition of &ldquoaffordable rents.&rdquo  Note:  Grantees may use the definition they have adopted for their CDBG
program but should review their existing definition to ensure compliance with NSP program &ndashspecific requirements such as continued
affordability.
OHCS Response:  Unless otherwise defined below, NSP-assisted rental units will carry rent and income restriction requirements.  Rental units
must be occupied only by households that are eligible as low-, moderate-, or middle-income families.  Households must have incomes that are
less than or equal to 120% of area median income, adjusted for family size. 
 NSP assisted rental units must meet the following requirements to qualify as affordable housing:
 1.  For the NSP required 25% set aside to house individuals or families whose incomes do not exceed 50% of area median income, rents
must be equal to or less than the Low Income Housing Tax Credit program rent level for 50% of area median income units.   If the unit
receives Federal or State project-based rental subsidy and the very low-income family pays as a contribution toward rent not more than 30
percent of the family&rsquos adjusted income, then the maximum rent (i.e., tenant contributioplus project- based rental subsidy) is the rent
allowable under the Federal or State project-based rental subsidy program. 
ll other rental units created under the NSP program, affordable rents will be the lesser of:

¨        The applicable fair market rents for the area, less all utility costs paid by the tenants; or
¨        Thirty percent (30%) of the adjusted income of a family whose annual income equals eighty percent (80%) of the median income for the  
      area, as determined by HUD, with adjustments for number of bedrooms in the unit or family size.
On a case-by-case basis, OHCS may grant rent exceptions as necessary to assure long term viability of rental housing projects as long as the
rents meet NSP requirements. 
HUD Requirement:  (3) Describe how the grantee will ensure continued affordability for NSP assisted housing.
OHCS Response:  For each foreclosed-upon home or residential property which will have an investment of NSP funds, the home or residential
property must be purchased at a discount of at least fifteen percent (15%) from the current market-appraised value of the home or property
unless a smaller discount is approved by OHCS.  The current market appraised value means the value of a foreclosed upon home or
residential property that is established through an appraisal made in conformity with the appraisal requirements of the URA at 49CFR 24.103
and completed within 60 days prior to an offer made for the property by a grantee, subrecipient, developer, or individual homebuyer.
Home ownership activities:For NSP assisted housing used for home ownership, resale or recapture provisions will be placed against the
property in the form of a use restriction and/or Deeds of Trust and Promissory Notes. 
NSP funds that are used to acquire or rehabilitate a foreclosed upon single family property will be recaptured upon transfer of title or a
refinance of said property.  The recaptured NSP investment, including OHCS&rsquo portion of a shared appreciation loan,(Shared
Appreciation deleted per HUD regulations)  must be returned to OHCS.  Oregon Housing and Community Services will use the recaptured
funds for other approved NSP eligible activities or return to the United States Treasury as outlined in the NSP rules.
Rental Housing Activities: For all NSP assisted units in rental housing projects, rents as well as incomes of tenants will be restricted in
accordance with the  affordability requirements outlined in  (C)(2) above for a minimum of 20 years.  Affordability requirements will be
maintained through a use restriction and/or Deeds of Trust and Promissory Notes.  Requests for subordination of NSP affordability
requirements for financing purposes will be reviewed on a case by case basis. 
On a case-by-case basis, OHCS may grant exceptions to the term of affordability but in no case can the term be less than required under the
HOME program.
 HUD Requirement:  (4) Describe housing rehabilitation standards that will apply to NSP assisted activities.
 OHCS Response:  
A foreclosed-upon home or residential property shall be rehabilitated to the extentnecessary to assure safety, quality, and habitability.  OHCS
will require a thorough assessment of all properties. The assessment must examine the major building components and describe the work
necessary to bring each building component to the level of maximum expected life span.  HUD&rsquos Housing Quality Standards (HQS)
outlined in 24 CFR 982.401, will be the minimum standard for judging the actual physical condition of a property and determining the scope of
work.  
 Rehabilitation of a residential property must be performed in compliance with applicable laws, codes, and other requirements relating to
housing safety, quality, and habitability. If work requires building permits, all rehabilitation must be performed to current building code(s).  A
property inspection must be conducted by a disinterested third party to determine the scope of work needed prior to rehabilitation.  The factors
to be considered in the inspection include HQS, a pest and dry rot report, roof inspection if deemed appropriate, and a site specific review of
environmental concerns including lead-based paint assessment if the property was built prior to 1978.  
General property improvements, such as painting and replacement of cabinets and flooring may be completed only after all code deficiencies,
health and safety items and lead-based paint hazards (if needed) have been cured.  General improvements must have durable fit and finish
with reasonable cost expectations.
All NSP recipients are encouraged to use green building techniques and make all NSP assisted properties more energy efficient.  Providing
visitability features which promote aging in place may also be considered.
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Low Income Targeting:

HUD Requirement:  Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase
and redevelop abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed
50 percent of area median income: a minimum of  $4,900,000.
Note: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median
income.
OHCS Response:  
The state will receive an NSP allocation of $19,600,000.  Of this amount a minimum of 25%, or $4,900,000, will be set aside for the purchase
and redevelopment of properties that have been foreclosed or abandoned that will provide housing to individuals and families whose incomes
do not exceed 50% of area median income.  OHCS will pass along the 25% set-aside requirement to each of the CDBG entitlement
subrecipients receiving an allocation of NSP funds from OHCS as well as all other subrecipients that may receive an allocation of NSP
resources.
 OHCS anticipates a variety of NSP eligible housing activities may be undertaken to meet this goal. Units assisted under this set-aside must
provide permanent housing and cannot be shelter or transitional housing units, or group homes, as these activities are considered public
facility activities under the CDBG program and part of the NSP requirements.
 Eligible Housing Activities:

    •  Use of NSP funds as low or no interest loans, or shared appreciation (Shared Appreciation deleted per HUD rules) loans that will assist
home buyers with the purchase and rehabilitation of foreclosed homes or residential properties.  Loans may be used for:
o         up to 50% of a bank required down payment;
o         loan buy-down;
o         closing costs; and
o        rehabilitation of the home to assure safety, quality, and habitability.
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that may be used for rental housing. Models likely to be
undertaken include rental housing units for special needs populations such as homeless, chronically mentally ill, developmentally disabled,
and released offenders.  Permanent supportive housing is eligible as well as units for low income families. Shared housing models can be
considered if each tenant has an individual lease. 
¨        Acquisition and rehabilitation of foreclosed or abandoned residential properties that will subsequently be sold to very low- income home
buyers.  This can include a community land trust model or self-help housing projects, etc.
¨        Landbanking, demolition of blighted structures and redevelopment of demolished sites into affordable rental units or homeownership
opportunities may also be accomplished as long as the properties have been abandoned or foreclosed. The project must meet an eligible
CDBG housing activity and provide housing for very low income individuals and families under 50% of area median income. 
 

Acquisition and Relocation:

HUD Requirement:  Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., &le 120% of
area median income).
 If so, include:
·         The number of low- and moderate-income dwelling units&mdashi.e., &le 120% of area median income&mdashreasonably expected to
be demolished or converted as a direct result of NSP-assisted activities.
·         The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e.,  &le 120%
of area median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP
activity providing such housing (including a proposed time schedule for commencement and completion).
·         The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of
area median income.
 OHCS Response:  No specific properties that would receive NSP resources have been identified at this time. It is therefore unknown whether
demolition or conversion of low and moderate income dwelling units will occur.  If  NSP eligible activities result in demolition or conversion of
low and moderate-income units, then the required  information on the number of converted or demolished units and number of affordable units
produced by activity and income level will be made available.  

Public Comment:

HUD Requirement:  Provide a summary of public comments received to the proposed NSP Substantial Amendment.
 Note:  proposed NSP Substantial Amendment must be published via the usual methods and posted on the jurisdiction&rsquos website for no
less than 15 calendar days for public comment.
 OHCS Response:  
Process:  OHCS worked closely with the Portland HUD office to assure the citizen participation process was both appropriate and efficient. 
Two publications were used for the official notice; the state-wide Oregonian, and to reach Spanish speaking citizens, El Latino de Hoy
newspaper.  In addition, OHCS undertook a massive direct notification campaign to all city and county local governments, port and economic
development authorities, public housing authorities and their state association, Community Development Corporations and CHDOs and their
state association, tribes, ESG connected homeless service providers and shelters, DHS/HOPWA contacts and service providers, HOME
tenant based rental assistance providers, and various other groups and individuals.  Each of the nine entitlement participating jurisdictions
acting as subrecipients has notified their individual internal mailing/contact lists of the comment period as well.  Further, OHCS will send a
press release to over 100 media outlets in the state, as well as posting to its own website.  The comment period was from November 11th
through and including November 26th.
 A chart summarizing comments received during the 15 day comment period will be provided at submission of the application to HUD.   
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$485,118.38

N/A

$18,059,382.66

$0.00

$262,153.68

$310,150.68

Program Funds Obligated

$485,118.38

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$19,599,959.00

$122,315.82 $915,968.08

Match Contributed

Program Funds Drawdown

To Date

$18,101,190.30

$19,597,917.64

$19,599,959.00

Overall

Program Income Received

N/A

($1,705.32)

Oregon Housing and Community Services - NSP 1 QPR April 1, to June 30, 2011
 Introduction
By the end of the 2nd quarter of 2011 Oregon Housing and Community Services (OHCS) and its nine Subrecipients
(i.e. Entitlement Jurisdictions) and seven Subgrantees (i.e. Non-Profit CDCs and Housing Authorities) have
expended 92% of NSP1 funds.   This only 1% more than last quarter however, the number of activities that are
completed and ready to be closed out and the number of units that are completed has increased.  Of the $1,487,817
of funds that are not yet expended, $1,042,846 or 70% are obligated to rehabilitation projects.   As reported last
month, most of these projects were anticipated to be completed in the first two quarters of 2011, however due
limitations on staff capacity and an anemic housing market most of these rehabilitation projects may not be
completed until the end of the 2011 calendar year.  OHCS is addressing this issue by providing technical assistance
to Subgrantees to help accelerate the program progress.  In some cases OHCS may recapture funds from these
projects and reallocate them to other activities where funds can be expended more expeditiously.
 Summary of Expenditures and Progress by Activity Type
The Oregon NSP-1 program has five different activity types including: 1) Activity A, Financing Mechanisms &ndash
down payment & closing cost assistance to homebuyers; 2) Activity B, Purchase Rehabilitation &ndash financial
assistance to developers to provide either for sale or rental housing; 3) Activity C, Land Banking &ndash purchasing
land or property to be developed at a later date; 4) Activity E, Redevelopment &ndash acquisition of land for new
construction; and 5) Administration &ndash program oversight, management and compliance.  Each of these

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,695,206.66

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,695,206.66

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,676,646.58

Overall Benefit Percentage (Actual)
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activities are broken down by grant recipient and then by whether the activity will serve low moderate and middle
income households (LMMI - households earning less than 120% of the area median income) or very low income
households (LH25 &ndash households earning less than 50% of the area median income). 
There are 15 separate Activity A budgets and 12 of these activities will be ready to close out in the third quarter of
2011.  Close out means that all of the housing units funded by the activity are complete and the housing units are
occupied by the income qualified household members.   Overall 98% of Activity A budgets have been expended. 
There are only just a few very small transactions to complete.
There are 19 separate Activity B budgets.  Activity B type projects take longer to complete and reach occupancy
than Activity A projects.   Although 88% of Activity B funds have been expended only one to three of these activities
will be ready for close out in third quarter of 2011. 
There is one Activity C project that involves the acquisition of a foreclosed subdivision in Jackson County.   The
developer has submitted an application to receive low income housing tax credits to raise funding to build 60 units of
affordable rental housing.  The outcome of this funding application will be known in third quarter of 2011.   If funded
the housing units will be constructed in 2012 and 2013.  This project is only bona-fide multi-family housinect in
Oregon&rsquos NSP-1 program.
There are five Activity E projects.  These projects all involve the acquisition of vacant land for new construction of
single family homes.   Just over 95% of the NSP funds budgeted for this activity have been expended.   Because the
activity involves new construction, occupancy of the units is not anticipated be significant until later in 2012.  
As noted above, the last Activity is administration which 87% expended.   In many cases Subrecipients have
expended all of their administrative funds.    
Summary of Progress by Unit Completion
As reported last quarter, OHCS&rsquo original target for housing unit production was 307.  To date, OHCS is on
target to complete about 350 units.  With program income from the resale of single completed projects the unit count
could reach 380.    About 170 units, a majority of the units were or will be assisted by Activity A, Financing
Mechanisms. 
OHCS expects its Subrecipients, Subgrantees and Developers to complete about 50 units under Activity B,
Purchase Rehabilitation and 60 multi-family rental units and 67 single family new construction units by Habitat for
Humanity under Activity E, redevelopment. 
To date, 189 units have been completed and occupied by income qualified households.  This is about 62% of the
program goal of 307 units.   This rate of occupancy is on par given at this point in time in the program about 70% of
the units should be completed.   OHCS expects to see a substantial number of completions under Activity  B in the
third and fourth quarters of 2011.   Most of the completions for Activity E will happen towards the end of 2012 and in
the first months of 2013. 
Summary of Program on the Low Income Set Aside Requirement
NSP requires that 25% or $4,900,000 of the grant budget must be expended on projects that benefit low income
households (i.e. households earning less than 50% of the area median income).   The low income set aside is
referred to as &ldquoLH25&rdquo.   Currently, the program budget for LH25 is $6,676,646 or 34% of the entire
$19,600,000 NSP-1 budget.  To date the Oregon program has reached $3,835,818 in LH25 occupied projects which
is 78% of the HUD requirement.   Given that several more Activity B projects are largely LH25 projects and should
be completed in the coming two quarters and Activity E projects are planned for LH25 occupancy, Oregon should
easily satisfy this program requirement sometime in the next three or four quarters.  Overall, there are seven
quarters remaining in the program timeline.
 
Summary of Progress by Subrecipients
The Oregon NSP-1 program includes nine Subrecipients that include a combination of Entitlement Cities and Urban
Counties.   All nine Subrecipients successfully obligated NSP funds prior to the September 16, 2010 deadline. 
Subrecipients including the Cities of Salem, Bend and Springfield have expended all of their program funds and
have closed out their programs.  The Cities of Eugene, Gresham and Medford have expended about 90% of their
funds and are anticipated to close out their programs by the end of the 2011 calendar year.  The City of dodhs
expended almost all of its funds for Activity A  and should close out their program in the third or fourth quarter of
2011.   The City of Eugene has one acquisition rehabilitation project to complete that will provide low income rental
housing.  The City of Gresham has one low income owner occupied unit that will be completed by Habitat for
Humanity by the end of the 2011 calendar year. 
The City of Portland which has the largest program has expended all of its program funds except for about $107,000
that are obligated to rehabilitation projects for a community land trust.  The land trust has purchased and completed
the rehabilitation of five homes that are all marketed for sale to homebuyers at or below 80% of the area median
income.  The community land trust will use the program income from the sale of these homes to purchase and
rehabilitate additional homes.  The City has also awarded funds to Habitat for Humanity that has acquired a large
redevelopment site to build 45 new homes of which 22 of these homes will benefit low income households.  The City
has expended the balance of its Activity A down payment assistance loan funds in the previous quarter for a
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program total of 17 loans for low moderate middle income (LMMI) households.
The last two Subrecipients include Clackamas and Washington Counties.  Washington County has expended all of
its funds and has effectively completed its program.  Clackamas County has been generated $427,000 in program
income and as a result still has a balance of $223,000 in NSP funds.   It is anticipated that sometime this year that
Clackamas County will eventually drawdown all of its funds however, generating program income through the sale of
properties is encouraged to generate the completion of more units so it may take until sometime in 2012 to expend
all of their NSP funds. 
Overall, these Subrecipients which have been allocated over $11,500,000 have largely completed expenditure of
NSP funds by the end of the 2nd quarter of 2011 and will expend the remainder of the funds by the end of the 2011
calendar year.  Note however that because of new construction and rehabilitation projects, program activities will
continue into the next two years.
 Summary of Progress by Non-Profit Subgrantees
The Oregon NSP-1 Non-Profit Subgrantees have all completed their first round of purchasing properties.   This
group has a balance of $695,000 obligated in their NSP accounts for rehabilitation or new construction projects. We
were anticipating most of this rehabilitation work will be completed in the first and second quarters of 2011 however
progress has been slow due to lack of staff resources or capacity and a stagnate home buying market.  In some
markets it has been difficult to sell properties and Subgrantees are being forced reduce sale prices or rent the units
instead of selling them.  One Subgrantee in this group, Community Services Consortium has expended their entire
NSP allocation of $600,000 and is anticipated to close out their program in the third quarter of 2011.
This component of the OHCS NSP-1 program has allocated approximately $5,000,000 to non-profit developers and
housing authorities in small cities of the state.  To date, the Housing Authority of Jackson County purchased a 3.5
acre foreclosed subdivision for $100,00unerActivity C, Land Banking and as noted above has submitted a low
income housing tax credit funding application for  60 low and moderate income rental units.
The Housing Authority of Yamhill County (HAYC) has purchased 4 homes that need substantial rehabilitation and
will sell these homes and use program income to purchase additional homes.   HAYC intends to target homebuyers
who want to convert their Section 8 Housing Choice Vouchers from rental subsidies to homebuyer subsidies.  HAYC
has experienced difficulty with staff capacity and as a result is still working on rehabilitation of these four
units. HAYC has reported that one substantial rehabilitation project is nearly complete and rehabilitation of the other
three units is underway.   OHCS expects that HAYC should complete these units this calendar year, sell them and
purchase at least two more homes using program income.
Umpqua CDC (UCDC) has purchased 6 single family homes and one three unit home that was converted to
apartments.  UCDC has sold one home and is completing the rehabilitation work on the remaining homes which will
either be sold to homebuyers or retained in UCDC&rsquos rental housing portfolio and rented to low income
persons.  UCDC has generated program income and has invested this income into its current rehab projects. 
The Central Oregon Regional Housing Authority d.b.a. Housing Works has purchased 5 homes, sold two and had
intended to sell the other two in the second quarter of 2011 however, due to an anemic housing market is choosing
to rent the units until market conditions are more amenable to sale of the homes.   The fifth housing unit was
purchased recently using program income.   The home will undergo rehabilitation in the third quarter of 2011. 
Currently, Housing Works has about $21,000 in NSP funds unexpended because they have been utilizing program
income from the sale of their first two homes.    
Community Services Consortium (CSC) has purchased three housing units for transfer to the Albany Housing
Partnership that will provide affordable housing for low income homeless persons.  CSC has also purchased on
property for sale under the community land trust model that is still on the market. 
Habitat for Humanity of Oregon (HFHO) through four different affiliates has purchased 8 homes with $500,000 of
NSP funds and is in the process of rehabilitating these homes.   HFHO also purchased 12 foreclosed lots for
$223,000 in the City of La Pine and has completed construction on three units with another three under
construction.  This project will use another $177,000 in NSP funds for construction.  Because of the volunteer and
donation model for development, HFHO has produced the most units per NSP dollar expended.  Also, HFHO targets
primarily low income households for all of its housing units.
Finally Community Connections of Northeast Oregon (CCNO) has purchased two single family housing units, has
one rehabilitated and ready for sale and is working on rehabilitation on the other unit.  CCNO is in very depressed
housing market and is having difficulty selling their one home because of variety of factors including, high
unemployment and a lack of qualified buyers.   If CCNO can get either of these houses sold, net proceeds will be
used to purchase additionalunts./p&t;/p>
Problems or Issues Encountered
(Similar issues to last quarter &ndash edited from last quarter for updates)
 
Although all OHCS Subrecipients and Subgrantees successfully obligated their NSP funds by the September 16,
2010 deadline and have expended 92% of the funds by the end of the second quarter of 2011, some activities have
stalled due to market conditions.  For example, as noted above, at least three Subgrantees have been unable to sell
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rehabilitated homes.  We suspect that because there are so many homes on the market, NSP homes although
rehabilitated and in excellent condition for sale cannot compete with the abundance of lower cost foreclosures.   In
addition, some of the Subgrantees are using a land trust model for home ownership and buyers have been reluctant
to commit to the land trust model when again, they can buy a reasonably priced good quality home for less.  As a
result, these Subgrantees may be abandoning the land trust model due to the restrictions it imposes on
homebuyers.   OHCS NSP staff has recommended these Subgrantees consider either renting the these homes
since there is strong demand in the rental market, or establish a lease to purchase program which would provide
some flexibility for households that are reluctant to commit to a land trust model.
Also as noted last month, another issue has been some of the Subgrantees have been overwhelmed with other
stimulus funded projects such as CDBG-R or a new program in Oregon call the Oregon Homeowner Stabilization
Initiative (OHSI).  OHSI, a program to assist persons facing foreclosure is under a tight deadline therefore
Subgrantees have had to shift staff resources to foreclosure counseling versus development of NSP assisted
homes.  OHCS NSP staff has been encouraging Subgrantees to be more aggressive in completing their
rehabilitation work and subsequent sale or lease of properties.  OHCS is planning to enforce more restrictive
deadlines during the third quarter of 2011 to ensure funds are expended before the end of the grant contract period. 
Another key issue to point out is that about 20% of properties being rehabilitated and sold under Activity B are being
done by Habitat for Humanity.   Because Habitat for Humanity relies heavily on volunteer labor and donations their
timeframe from acquisition to occupancy tends to be longer.  However, the benefit of the Habitat for Humanity model
is that it&rsquos clearly the most successful at achieving low income home ownership.  
As noted last quarter, OHCS has provided procedures and required reporting forms to Subgrantees to report
occupancy of their projects.  To date, most Subgrantees have been negligent on this reporting requirement however
recently, these reports are starting to come in.  OHCS will initiate a communication effort increasing the pressure on
Subgrantees to focus on getting housing units completed and sold or rented in a more timely manner.  OHCS staff
sent a reminder to all Subgrantees in early January of 2011 reminding them that reporting occupancy is a program
requirement.  OHCS will repeat this action step in the second quarter of 2011.  Ultimately, this reporting is the
means to document and finalize meeting the program&rsquos primary national objective.
Disastr Rcey rant Reporting (DRGR) Updating
OHCS staff spent a substantial amount of time in second quarter of 2011 updating quarterly reports from previous
reporting periods to ensure that correct addresses for completions were entered in the quarter the projects were
officially occupied by income qualified households.   The DRGR system now reflects the actual number of units
completed for each activity. 
Summary of Progress by OHCS State-Wide Loan Program  (repeated from last quarter)
The OHCS State-Wide &ldquoActivity A&rdquo Loan Program with a budget of $1,686,303 for low moderate and
middle income (LMMI) borrowers and $180,899 for low income (LH) borrowers has expended all of its funds.  The
program has a small residual amount of about $2,000 remaining that will re-programmed into another activity.  This
residual amount is due to the fact that few transactions close on the exact amount obligated.  For example a loan
obligation of $40,000 at cling may only need $39,600.  As a result a few hundred dollars here and there may add
up.  Some of this residual may be reallocated to obligations that need additional funds at closing.  
To update last months final progress report on this component of the OHCSNSPprrm,56 households were served
with down payment, closing costs or minor rehabilitation financial assistance.  All assistance packages were
structured as soft second no interest loans repayable upon sale or transfer or ownership of the property.  The
program has been very successful in Josephine, Jackson, Linn, Marion, Yamhill and Deschutes Counties where a
substantial number of small cities have experienced high foreclosure rates.  Although a complete analysis has not
been completed, it is reasonable to estimate that the program has leveraged roughly $6,500,000 in first mortgage
funds across the state.
Adjustments to Action Plan
OHCS Staff made some minor changes to the NSP-1 Action Plan during the first quarter of 2011.  These changes
primarily involved reallocating funds between activities as the result of budget shortfalls or overages.  For example,
a few Subrecipients closed Activity A down payment assistance loans where not all of the funds obligated were
needed so funds were reprogrammed to other activities.  OHCS is also starting to work on cleaning up residual
amounts of unexpended funds for activities that are complete.  OCHS will reallocate these funds through the
application process established in the first amendment to the NSP-1 Action Plan to reallocate funds from non-
performing Subrecipients to those with immediately obligate and expend the funds more quickly.  Overall, the
residual funds are less than $5,000 overall.
Results of HUD Office of the Inspector General (OIG) Audit
In this quarter OHCS received final confirmation on the action to take to remedy an NSP-1 audit finding from OIG
Audit report dated March 1, 2011.    The finding involved the appropriation of funding to a replacement reserve.  The
OIG determined such an appropriation was not eligible program expenditure.  OHCS is currently working on
recapturing the misappropriated funds and will reallocated them to an eligible use sometime in the third or fourth
quarter of 2011.
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Overall Summary
By the end of the second quarter of 2011 the Oregon NSP-1 program expended 92% of its funds. The remaining 8%
of unexpended funds are obligated to rehabilitation and new construction projects. The program is on track to meet
expenditure deadlines and its low income set requirement noted above.  The program is projected to exceed its
target for unit production of 307 units and could produce about 380 units assuming sale of purchase rehab
properties.  Currently program funds have either been expended or obligated for about 350 units.  As noted last
quarter, OHCS staff needs to work with Subgrantees on the following issues during the second quarter of 2011:  1)
completing rehabilitation work and expenditure of all NSP funds; 2) completion of reporting and updating DRGR on
occupancy thereby meeting the program&rsquos main national objective; 3) assisting Subgrantees with alternatives
to properties that are remaining on the market for long periods of time and are not selling; 4) getting DRGR data
entry problems fixed; 5) completing program income receipt and expenditure entries in DRGR; and 6) resolving the
OIG finding noted above.  
 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Financing Mechanisms $160,043.95 $5,954,401.29 $5,857,743.17

2, Purchase/Rehab $144,660.98 $8,611,700.65 $7,531,263.66

3, Land Banking $0.00 $1,000,000.00 $1,000,000.00

5, Redevelop demolished or vacant property $0.00 $2,073,898.06 $1,975,169.17

6, Administration $5,445.75 $1,960,000.00 $1,695,206.66

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,914.30

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$115,914.30

N/A

$0.00

$0.00

$115,914.30

$115,914.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

10/26/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$115,914.30

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down Payment Assistance

Location Description:

Bend, OR
 

This activity administered by the City of Bend (the "City") involves the provision of down payment and closing cost assistance to
low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).   To date,
the City has closed and drawn funds for 4 housing units.  This Activity was completed 10/26/2010.  

Activity Progress Narrative:

Financing Mechanisms Bend LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$115,914.30$0.00City of Bend

$0.00$0.00City of Bend

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,753.42

NSP Only - LH - 25% Set-Aside CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$133,753.42

N/A

$0.00

$0.00

$133,753.42

$133,753.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

03/21/2011

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$133,753.42

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Down payment assistance

Location Description:

Clackamas County Oregon

This activity administered by the Clackamas County (the "County") involves the provision of down payment and closing cost
assistance to very low income homebuyers (LMMI - households less than 50% of the area median income).   To date, the City
has closed and drawn funds for 2 housing units. This Activity was completed 3/21/11.

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$133,753.42$0.00CLACKAMAS COUNTY

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$449,874.77

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$449,874.77

N/A

$0.00

$0.00

$449,874.77

$394,474.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI (50-120%)

$0.00

$0.00

$91,975.57

Apr 1 thru Jun 30, 2011

Activitiy Category:

$91,975.57

$0.00

N/A

03/16/2013

($36,633.28)

To Date

03/16/2009

Direct Benefit (Households)

$394,474.77

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance

Location Description:

CLACKAMAS COUNTY

This activity administered by Clackamas County (the "County") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the county has closed and drawn funds for 10 housing units.  The County has balance of $55,130 in this activity
because it has been funding the down payment assistance with program income from another activity.   Until all program
income is expended the County cannot draw or disburse the balance of funds for this activity. 
Funds in the amount of $$33,585 was deobligated and moved to 2-PR-Clackamas-LH $15,000 and 2-PR-Clackamas-LMMI
$21,633.28 
Zero expeditures during 2011 second quarter

Activity Progress Narrative:

CLACKAMAS CO FINANCING MECH 50-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$394,474.77$394,474.77Clackamas Co.

$0.00($394,474.77)Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,705.00

NSP Only - LMMI City of Eugene

Total Projected Budget from All Sources

Match Contributed

$383,705.00

N/A

$0.00

$0.00

$383,705.00

$382,945.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-EUGENE-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

03/20/2009

Direct Benefit (Households)

$382,945.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

City of Eugene

This activity involves down payment and closing cost assistance to low moderate and middle income households (i.e. LMMI -
households earning less than 120% of the area median income).  To date, the Subrecipient, the City of Eugene has funded 9
homebuyers under this activity.   The activity has a balance of $759 that may be reallocated to another City of Eugene activity. 
If the funds are not allocated they will be forfeited to the Grantee to reprogram for another Subrecipient or Subgrantee. 
There were no expenditures for this activity during the second quarter of 2011.  The activity is scheduled to be closed out in the
third quarter of 2011.

Activity Progress Narrative:

EUGENE FINANCING MECHANISMSActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$382,945.78$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 9/9 9/9# of Households 0 0 100.00

0 0/0 9/9 9/9# Owner Households 0 0 100.00

18



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$426,875.00

NSP Only - LMMI City of Gresham

Total Projected Budget from All Sources

Match Contributed

$426,875.00

N/A

$0.00

$0.00

$426,875.00

$401,055.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-GRESHAM-LMMI-(50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2016

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$401,055.78

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Provide down payment, closing cost and mortgage reduction assistance to homebuyers.

Location Description:

Gresham

This activity administered by the City of Gresham (the "City") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 19 housing units.  The City has a balance of $25,819 in this activity budget
which is obligated to one more homebuyer for down payment assistance.  
Also note that one property address was added to this quarter for closing, however, this property was fully expended and
occupied in the second quarter of 2010 but was not reported due to a data entry error.

Activity Progress Narrative:

GRESHAM FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Gresham

$401,055.78$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Housing Units 1

19/20# of Singlefamily Units 1
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Activity Locations
Address City State Zip

NAGresham1150 NE 5th St 97030

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 19/20 19/20# of Households 0 1 100.00

1 0/0 19/20 19/20# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,167.00

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$118,167.00

N/A

$0.00

$0.00

$118,167.00

$118,167.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LH (BELOW 50%)

$33,585.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$33,585.00

To Date

03/16/2009

Direct Benefit (Households)

$118,167.00

Program Funds Expended

Responsible Organization:

$33,585.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MEDFORD FINANCE MECHANISMS/DOWN PAYMENT ASSISTANCE- BELOW 50% AMI

Location Description:

MEDFORD OR

 This activity administered by the City of Medford (the "City") involves the provision of down payment and closing cost
assistance to low income homebuyers (H25 - households less than 50% of the area median income).   Note that one property
was erroneously reported in the first quarter of 2011 but was actually funded and completed in the second quarter of 2011.  The
City of Medford has closed 3 properties for low income homebuyers as follows: 2nd quarter 2010, 4th quarter 2010 and 2nd
quarter 2011.  Prior to this QPR, all three property addresses were entered into DRGR, but the total number of homes had not
been entered.  This acvitity will be closed out in the third quarter of 2011.
  

Activity Progress Narrative:

MEDFORD FINANCE MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$118,167.00$33,585.00City of Medford

$0.00$0.00CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 2 2 100.00

0 3/3 0/0 3/3# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,285.89

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$308,285.89

N/A

$0.00

$0.00

$308,285.89

$305,440.89

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI-(50-120%)

$103,397.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

($33,585.00)

To Date

03/16/2009

Direct Benefit (Households)

$305,440.89

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE

Location Description:

MEDFORD

This activity administered by the City of Medford (the "City") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 3 housing units under this activity.  The City has a balance of $2,485 in this
activity budget which they are intending to make offers on several HUD FHA repossed homes for a $1.00.   The Grantee,
Oregon Housing and Community Services will determine in the third quarter of 2011 on how to proceed with this small balance
of funds that was remaining after closing the three projects that were originally budgeted.

Activity Progress Narrative:

MEDFORD FINANCING MECH LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$408,837.89$103,397.00CITY OF MEDFORD

($103,397.00)($103,397.00)City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 3

9/9# of Singlefamily Units 3
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Activity Locations
Address City State Zip

NAMedford3009 Glengrove Ave 97501

NAMedford182 Dan Ave 97501

NAMedford2448 Alma Rd 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 9/9 9/9# of Households 0 3 100.00

3 0/0 9/9 9/9# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$722,306.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$722,306.00

N/A

$0.00

$0.00

$722,306.00

$722,306.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-PORTLAND-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

01/18/2011

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$722,306.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Portland Multnomah County Financing Mechanism for 50-120% AMI

Location Description:

Portland/Multnomah County

This activity administered by the City of Portland (the "City") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 17 housing units. This Activity was completed as of 01/18/2011.

Activity Progress Narrative:

PORTLAND FINANCING MECHANISMS (50-120%)Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Portland

$722,306.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 17/17 17/17# of Households 0 0 100.00

0 0/0 17/17 17/17# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,229.56

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$48,229.56

N/A

$0.00

$0.00

$48,229.56

$48,229.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/21/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$48,229.56

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS BELOW 50%

Location Description:

SALEM OR

This activity administered by the City of Salem (the "City") involves the provision of down payment and closing cost assistance
to very low income homebuyers (LMMI - households less than 50% of the area median income).   To date, the City has closed
and drawn funds for 2 housing units. This Activity was completed as of 9/21/2010.

Activity Progress Narrative:

SALEM FINANCING MECHANISMS BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Salem

$48,229.56$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,486.41

NSP Only - LMMI City of Salem

Total Projected Budget from All Sources

Match Contributed

$602,486.41

N/A

$0.00

$0.00

$602,486.41

$602,486.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SALEM-LMMI 50%-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/16/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$602,486.41

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SALEM FINANCING MECHANISMS 50-120%

Location Description:

SALEM OR

This activity administered by the City of Salem (the "City") involves the provision of down payment and closing cost assistance
to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).   To date,
the City has closed and drawn funds for 15 housing units. This Activity was completed as of 08/16/2010.

Activity Progress Narrative:

SALEM FINANCING MECH 50%-120%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00CITY OF SALEM

$602,486.41$0.00City of Salem

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 15/15 15/15# of Households 0 0 100.00

0 0/0 15/15 15/15# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,378.46

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$100,378.46

N/A

$0.00

$0.00

$100,378.46

$100,378.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LH-BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$100,378.46

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS BELOW 50%

Location Description:

SPRINGFIELD OR

This activity administered by the City of Springfield (the "City") involves the provision of down payment and closing cost
assistance to very low income homebuyers (LMMI - households less than 50% of the area median income).   To date, the City
has closed and drawn funds for 4 housing units. This Activity was completed as of 08/30/2010.

Activity Progress Narrative:

SPRINGFIELD FINANCING MECH BELOW 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$100,378.46$0.00City of Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$226,740.54

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$226,740.54

N/A

$0.00

$0.00

$226,740.54

$226,740.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-SPRINGFIELD-LMMI 50-120%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

08/30/2010

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$226,740.54

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

SPRINGFIELD FINANCING MECHANISMS (DOWN PAYMENT ASSISTANCE) 50-120% AMI
 

Location Description:

SPRINGFIELD OR

This activity administered by the City of Springfield (the "City") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 11 housing units. This Activity was completed as of 08/30/2010.

Activity Progress Narrative:

SPRINGFILED FINANCING MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$0.00$0.00City of Springfield

$226,740.54$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 0

11/11# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 11/11 11/11# of Households 0 0 100.00

0 0/0 11/11 11/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,883.10

NSP Only - LH - 25% Set-Aside State of Oregon

Total Projected Budget from All Sources

Match Contributed

$304,883.10

N/A

$0.00

$0.00

$304,883.10

$304,883.10

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LH-(below 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/09/2010

$123,984.00

To Date

03/16/2009

Direct Benefit (Households)

$304,883.10

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Provide down payment assistance to homeubyers for the purchase of single family homes for low income (LH25)
homeownership. 

Location Description:

Throughout rural areas or small cities in the State of Oregon.

This activity administered by Oregon Housing and Community Services (OHCS) involves the provision of down payment and
closing cost assistance to very low income homebuyers (LMMI - households less than 50% of the area median income).   To
date, the City has closed and drawn funds for 8 housing units.  Activity complete as of 09/09/2010
Funds in the amount of $125,689.32 was moved from 1-FM-State-LMMI, as three properties were incorrectly reported as LMMI
in previous QPR's.

Activity Progress Narrative:

State Financing Mech - below 50%Activity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$304,883.10$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,560,613.25

NSP Only - LMMI State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,560,613.25

N/A

$0.00

$0.00

$1,560,613.25

$1,560,613.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-State-LMMI-(50%-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

09/16/2010

($125,689.32)

To Date

03/16/2009

Direct Benefit (Households)

$1,560,613.25

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

Second mortgages provided to homebuyers.

Location Description:

To be determined-in targeted block groups throughout the State.

This activity administered by Oregon Housing anc Community Services (OHCS) involves the provision of down payment and
closing cost assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area
median income).   To date, the City has closed and drawn funds for 46 housing units. This Activity was completed as of
09/16/2010.
Funds in the amount of $125,689.32 was moved to 1-FM-State-LH, as three properties were incorrectly reported as LMMI in
previous QPR's.
 

Activity Progress Narrative:

State Financing Mechanisms LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$1,560,613.25$0.00State of Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

46/46# of Housing Units 0

46/46# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 46/46 46/46# of Households 0 0 100.00

0 0/0 46/46 46/46# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,147.59

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$452,147.59

N/A

$0.00

$0.00

$452,147.59

$440,353.91

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI (50-120%)

$23,061.95

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$440,353.91

Program Funds Expended

Responsible Organization:

$23,061.95

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance

Location Description:

WASHINGTON CO

This activity administered by the Washington County (the "Couy") involves the provision of down payment and closing cost
assistance to low moderate and middle income homebuyers (LMMI - households less than 120% of the area median income).  
To date, the City has closed and drawn funds for 10 housing units. Washington County expended $23,061.95 for rehabilitation
on one property in this reporting period.  This activity is scheduled to be completed in the third quarter of 2011.
 

Activity Progress Narrative:

WASHINGTON CO FINANCE MECHANISMS LMMIActivity Title:

Project Number:

1

Project Title:

Financing Mechanisms

$440,353.91$23,061.95Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/10 10/10# of Households 0 0 100.00

0 0/0 10/10 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,591.00

NSP Only - LH - 25% Set-Aside Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$173,591.00

N/A

$0.00

$0.00

$173,591.00

$133,410.55

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$133,410.55

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisiton and rehabilitatin of single family home for sale to low income households (e.g. less that 50% of area median
income).

Location Description:

Baker City, Oregon

Community Connections of Eastern Oregon (CCNO) completed rehabilitation on one housing unit under this activity during the
second quarter of 2011.   CCNO has the home marketed for sale to a low income household (i.e. household earning less than
50% of the area median income).   CCNO will combine the net proceeds of this project with another activity to assist additional
NSP eligible units.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$133,410.55$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,370.00

NSP Only - LMMI Community Connections of NE Oregon

Total Projected Budget from All Sources

Match Contributed

$200,370.00

N/A

$0.00

$0.00

$200,370.00

$116,163.58

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CCNO-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$116,163.58

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase one to two single family residential homes to be rehabilitated and sold to low moderate middle income
household(s) (LMMI). 

Location Description:

Baker City, Oregon

Community Connections of Eastern Oregon (CCNO) completed rehabilitation on one housing unit under this activity during the
second quarter of 2011.   CCNO has the home marketed for sale to a middle income household (i.e. household earning less
than 120% of the area median income).   CCNO will combine the net proceeds of this project with another activity to assist
additional NSP eligible units. 
 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$116,163.58$0.00Community Connections of NE Oregon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,000.00

NSP Only - LH - 25% Set-Aside Clackamas County

Total Projected Budget from All Sources

Match Contributed

$290,000.00

N/A

$0.00

$0.00

$290,000.00

$251,890.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LH BELOW 50%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$15,000.00

To Date

03/16/2009

Direct Benefit (Households)

$251,890.40

Program Funds Expended

Responsible Organization:

$55,400.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE AND REHABILITATION - BELOW 50%

Location Description:

CLACKAMAS COUNTY

Clackamas County requested $55,400 for rehabilitation completed on one housing unit owned by a non-profit during the second
quarter of 2011. The property is scheduled to be completed in the third quarter of 2011.  When completed the property will be
used to provide permanent housing for disabled adults.  
Funds expended in the amount of $55,400 was due to a draw correction that was completed on March 22, 2011 for a property
in Activity 1-FM-Clackamas-LMMI.  That draw was processed for property located at 2818 SE Oak Grove Blvd

Activity Progress Narrative:

CLACKAMAS PURCHASE/REHAB BELOW 50%Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$251,890.40$55,400.00Clackamas Co.

$0.00$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$973,918.65

NSP Only - LMMI Clackamas County

Total Projected Budget from All Sources

Match Contributed

$973,918.65

N/A

$0.00

$0.00

$973,918.65

$750,916.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI (50-120%)

$0.00

$475,000.00

$227,524.43

Apr 1 thru Jun 30, 2011

Activitiy Category:

$227,524.43

$0.00

N/A

03/16/2013

$21,633.28

To Date

03/16/2009

Direct Benefit (Households)

$750,916.65

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

CLACKAMAS CO. PURCHASE/REHAB LMMI

Location Description:

CLACKAMAS CO.

This activity administered by Clackamas County (the "County") included the acquisition and rehabilitation of homes to be sold to
low moderate and middle income homebuyers (i.e. households earning less than 120% of the area median income).   To date
the County has completed 4 units under this activity via a community land trust.  Clackamas County had no acquisition /
rehabilitation expenditures activity during the second quarter of 2011.  Note that the balance of NSP funds remains at around
$200,000.  This is because the County is receipting program income from the sale of homes and funding additional acquistions
and rehabilitation without needing to access NSP funds from LOCCS.

Activity Progress Narrative:

CLACKAMAS CO PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Clackamas Co.

$750,916.65$0.00Clackamas County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$271,301.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LH-BELOW 50%

$0.00

$230,535.35

$11,094.67

Apr 1 thru Jun 30, 2011

Activitiy Category:

$11,094.67

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$271,301.62

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes for either sale or lease. 

Location Description:

Deschutes County, Crook County, Jefferson County

This activity administered by the Central Oregon Regional Housing Authority dba Housing Worksincluded the acquisition and
rehabilitation of homes to be sold to very low  income homebuyers (i.e. households earning less than 120% of the area median
income).   To date the County has completed 2 units under this activity and both units are sold to low income households. 
Housing Works had no expenditures under this activity during the second quarter of 2011.

Activity Progress Narrative:

CENTRAL OR REG HSG PURCHASE/REHAB
BELOW 50%

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$271,301.62$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Central Oregon Regional Housing Authority dba Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$300,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CORA-LMMI

$0.00

$0.00

$36,027.48

Apr 1 thru Jun 30, 2011

Activitiy Category:

$36,027.48

$0.00

N/A

03/16/2013

$0.00

To Date

10/15/2009

Direct Benefit (Households)

$300,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase and Rehabilitation

Location Description:

Deschutes County, Crook County and Jefferson County

This activity administered by the Central Oregon Regional Housing Authority dba Housing Worksincluded the acquisition and
rehabilitation of homes to be sold to very low  income homebuyers (i.e. households earning less than 120% of the area median
income).   To date the County has acquired and completed rehabilitation of 2 units under this activity but has not sold the either
unit.  Housing Works may consider renting the units if they don't sell within a reasonable amount of time.  Housing Works had
no expenditures under this activity during the second quarter of 2011.

Activity Progress Narrative:

CENTRAL OR REG HSG AUTHORITY-
PURCHASE/REHAB-LMMI

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$300,000.00$0.00Central Oregon Regional Housing Authority dba Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

52



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,625.00

NSP Only - LH - 25% Set-Aside Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$399,625.00

N/A

$0.00

$0.00

$399,625.00

$399,625.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$399,625.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquistion Rehab and resale to non-profit entities for very low income housing.

Location Description:

Corvallis Albany Area

Community Services Consortium has acquired and completed the rehabilitation of three units under this activity.   One of the
units is leased up with three tenants who were formerly homeless.  Two more units have been rehabilitated but not yet been
leased.  

Activity Progress Narrative:

Acquisition RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$399,625.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

0/0# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 2/3 0/0 2/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,375.00

NSP Only - LMMI Community Services Consortium

Total Projected Budget from All Sources

Match Contributed

$200,375.00

N/A

$0.00

$0.00

$200,375.00

$200,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CSC-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$200,375.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Services Consortium (CSC) the Subgrantee plans to purchase and sell at least one home to a community land trust
for an owner occupied low-moderate-middle-income (LMMI) household. 

Location Description:

In an NSP qualified census tract in Benton or Lincoln County.

This activity involves the acquistion and rehabilitation of single family housing units by Community Services Consortium (CSC)
to sell to low moderate and middle income households (i.e. households earning less than 120% of the area median income. 
CSC has completed one housing unit under this activty.  CSC has marketed the housing unit but has not yet sold it to an
income qualified buyer.  All NSP funds for this activity were expended in previous quarters

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$200,375.00$0.00Community Services Consortium

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,763.50

NSP Only - LH - 25% Set-Aside City of Eugene

Total Projected Budget from All Sources

Match Contributed

$179,763.50

N/A

$0.00

$0.00

$179,763.50

$162,690.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Eugene-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$162,690.53

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Eugene the Subrecipient will award funds to NEDCO a non-profit affordable housing organization that will purchase,
rehabilitate and own a single family home to be rented to low income persons.

Location Description:

City of Eugene

This activity involves acquisition and rehabilitation of single family homes for rental to low income households (i.e LH25 -
households earning less than 50% of the area median income).  The Subrecipient, the City of Eugene has subwarded funds to
a non-profit to acquire and rehabilitate one home to rent to a low income household.  The project is currently undergoing
rehabilitation and is scheduled to be completed in the third quarter of 2011.  

Activity Progress Narrative:

City of Eugene Purchase/RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$162,690.53$0.00City of Eugene

$0.00$0.00City of Eugene

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,000.00

NSP Only - LH - 25% Set-Aside City of Gresham

Total Projected Budget from All Sources

Match Contributed

$154,000.00

N/A

$0.00

$0.00

$154,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-GRESHAM-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

09/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

GRESHAM PURCHASE/REHAB LH

Location Description:

GRESHAM OR

The City of Gresham entered into an agreement with a local chapter of Habitat for Humanity to purchase a foreclosed single
family home for rehabilitation and resale to a low income household (e.g. household earning less than 50% of the area median
income).   The home was purchased in the second quarter of 2011 but Oregon Housing and Community Services (OHCS) had
not received expenditure documentation by the end of this quarter.   OHCS anticipates the City will request full reimbursement
in the third quarter of 2011.  The home should be occupied by the end of the fourth quarter of 2011 or early in 2012.
Zero reimbursement actuvity during 2011 second quarter. (Per Louise Dix, Habitat has closed, reimbursement for acquisition
will occur during 2011 third quarter)

Activity Progress Narrative:

GRESHAM  PURCHASE/REHAB LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00City of Gresham

$0.00$0.00City of Gresham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Housing Authority of Yamhill County (HAYC) has purchases and two single family residential homes under this Activity. 
Both homes are under rehabilitation and and will be sold to low income households (e.g. less than 50% of the area median
income).   HAYC intends to sell the homes to Section 8 voucher holders that will convert their vouchers from rental to home
ownership vouchers.  These two homes should be completed and sold within the first two quarters of 2011.  Net proceeds from
the sale of these homes will be used to purchase addtional homes.

Location Description:

Yamhill County, Oregon.  Cities include McMinneville and Willamina.

The Housing Authority of Yamhill County (HAYC) has purchased one home under this activity in September of 2011.  Since
then HAYC has been working on a gut rehabiliation of the property which is scheduled to be completed in the third quarter of
2011.  The program goal is to sell the home to a low income household (i.e. household earning less than 50% of the area
median income).   

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL CO
PURCHASE/REHAB LH

Activity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

NSP Only - LMMI Housing Authority of Yamhill Co (HAYC)

Total Projected Budget from All Sources

Match Contributed

$350,000.00

N/A

$0.00

$0.00

$350,000.00

$254,805.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HAYC-LMMI (50-120%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$254,805.53

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE & REHABILITATION

Location Description:

YAMHILL CO

The Housing Authority of Yamhill County (HAYC) purchased three homes under this activity in September of 2011.  Since then
HAYC has been working on rehabiliation of the properties which are scheduled to be completed in the third quarter of 2011. 
The program goal is to sell the home to a middle income households (i.e. household earning less than 120% of the area
median income).   There is some chance HAYC may be able to sell these homes to very low income households (i.e.
households earning less than 50% of the area median income) if qualified buyers are available. 
 

Activity Progress Narrative:

HOUSING AUTHORITY OF YAMHILL COActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$254,805.53$0.00Housing Authority of Yamhill Co (HAYC)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$500,000.00

$495,398.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-HFH5-LH (BELOW 50%)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$495,398.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed singe family homes, rehabilitate them and sell the homes to low income households (LH25).

Location Description:

Harrisburg, Lebanon and Newburg, Oregon

Habitat for Humanity of Oregon (HFHO) has one draw for $4,602 to request under this activity.  HFHO has purchased 8 homes
under this activity.  All 8 homes are currently undergoing rehabilitation.   All homes will be sold to low income households (i.e.
those households earning less than 50% of the area median income).   

Activity Progress Narrative:

HABITAT FOR HUMANITY $500K LHActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$495,398.00$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,152,933.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$1,152,933.00

N/A

$0.00

$0.00

$1,152,933.00

$1,008,116.29

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-PORTLAND-LMMI (50-120%)

$76,853.86

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$1,008,116.29

Program Funds Expended

Responsible Organization:

$76,853.86

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PORTLAND PURCHASE/REHAB LMMI

Location Description:

PORTLAND AND MULTNOMAH CO.

This activity administered by the Portland Housing Bureau (PHB) the Subrecipient involves acquisition and rehabilitation of
foreclosed homes by a local community land trust.  In the second quarter of 2011, the land trust expended $76,854 in NSP
funds on rehabilitation of homes.   To date the land trust has acquired and rehabilitated five homes which should be occupied
by the end of the third or fouth quarter of 2011.  When the homes are sold the program income is recycled back to the
Subrecipient who then re-allocates funds to the land trust to purchase additional homes.

Activity Progress Narrative:

PORTLAND PURCHASE/REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$1,008,116.29$76,853.86City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$423,784.09

NSP Only - LH - 25% Set-Aside City of Salem

Total Projected Budget from All Sources

Match Contributed

$423,784.09

N/A

$0.00

$0.00

$423,784.09

$423,784.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-Salem-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

08/11/2010

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$423,784.09

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Purchase single family homes for the purpose of low income supportive housing.

Location Description:

In the city of Salem

This activity administered by the City of Salem (the "City") involves the acquistion and rehabilitation of single family homes by
non-profits for rent to very low income households (i.e. those households earning less than 50% of the area median income). 
The City completed 2 housing units under this activity.  This activity was completed in the third quarter of 2010.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$423,784.09$0.00City of Salem

$0.00$0.00CITY OF SALEM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,717.00

NSP Only - LH - 25% Set-Aside Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$292,717.00

N/A

$0.00

$0.00

$292,717.00

$298,936.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LH

$61,973.66

$83,362.32

$71,284.40

Apr 1 thru Jun 30, 2011

Activitiy Category:

$71,284.40

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$257,128.66

Program Funds Expended

Responsible Organization:

$61,973.66

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase single family homes including duplexes and four-plexes, rehabilitate the units and rent them to low income
households (LH25). 

Location Description:

Roseburg, Oregon

Umpqua Community Development Corporation (UCDC) purchased three housing units under this activity.  One of the units has
been redeveloped and leased to a low income household (i.e. household earning less than 50% of the area median
income).   Rehabilitation was completed on the other two units during the second quarter of 2011 and the goal is to lease these
units to low income households in the third quarter of 2011.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$298,936.30$61,973.66Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 0 0 100.00

0 2/3 0/0 2/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,000.00

NSP Only - LMMI Umpqua CDC

Total Projected Budget from All Sources

Match Contributed

$730,000.00

N/A

$0.00

$122,315.82

$730,000.00

$727,090.52

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-UCDC-LMMI

$0.00

$122,315.82

$47,211.83

Apr 1 thru Jun 30, 2011

Activitiy Category:

$47,211.83

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$727,090.52

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Purchase foreclosed single family homes, rehabiliate and sell them to low moderate and middle income (LMMI) families.

Location Description:

Roseburg Oregon.

Umpqua Community Development Corporation (UCDC) purchased four housing units under this activity.  All four units
have  been redeveloped and one unit was sold to a middle income household (i.e. household earning less than 50% of the area
median income).  UCDC has been unable to sell the other three units due to poor market conditions for housing sales therefore,
UCDC is now going to rent the homes to income qualified households.    
 
Zero reimbursement activity occurred during 2011 second quarter

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$727,090.52$0.00Umpqua CDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/6 1/6# of Households 0 0 100.00

0 0/0 1/6 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,531,263.75

NSP Only - LH - 25% Set-Aside Washington County

Total Projected Budget from All Sources

Match Contributed

$1,531,263.75

N/A

$0.00

$0.00

$1,531,263.75

$1,515,923.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$0.00

$4,754.59

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/15/2013

$0.00

To Date

03/15/2009

Direct Benefit (Households)

$1,515,923.65

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

purchase / rehab

Location Description:

Hillsboro, OR

This activity involves the acquisition and rehablitation of single family housing units for either rental or sale to low income
households (i.e. households earning less than 50% of the area median income).  Washington County as the Subrecipient has
completed 7 housing units under this activity.  Six of the homes have been completed by non-profits and occupied by low
income households.   One of the homes has been completed by Habitat for Humanity and sold to a low income family.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$0.00$0.00Washington County

$1,515,923.65$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 7/7# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,359.66

NSP Only - LMMI Washington County

Total Projected Budget from All Sources

Match Contributed

$309,359.66

N/A

$0.00

$0.00

$309,359.66

$262,643.59

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LMMI

$5,833.46

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$262,643.59

Program Funds Expended

Responsible Organization:

$5,833.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PURCHASE REHAB

Location Description:

WASHINGTON CO OR

This activity administered by the Washington County  (the "County") involves the acquistion and rehabilitation of single family
homes by non-profits for sale or rent to low moderate and middle  income households (i.e. those households earning less than
120% of the area median income).  The County has completed 1 housing units under this activity. The activity has a balance of
$46,716 available for rehabilitation. 
 

Activity Progress Narrative:

WASHINGTON PURCHASE-REHAB LMMIActivity Title:

Project Number:

2

Project Title:

Purchase/Rehab

$262,643.59$5,833.46Washington County

$0.00$0.00Washington County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Housing Authority of Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

3-LB-Jackson-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2013

$0.00

To Date

06/01/2010

Area Benefit (Survey)

$1,000,000.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Housing Authority of Jackson County (HAJC) will acquired a 3.5 acre subdivision to construct 60 units of new affordable rental
housing.  HAJC will attempt to make at least 30 of the units or 50% of NSP funds for low income households however, this is
only a target may not be feasible. All units will affordable at 60% area median income.

Location Description:

City of Medford in Jackson County Oregon.

This is a land banking project by the Housing Authority of Jackson County (HAJC).  The land was purchased in the third quarter
or 2010.  HAJC has recently submitted an application for multi-family low income houisng tax credits (LIHTC) to build low to
middle income rental housing on the site.  HAJC should know the status of their funding award in the third quarter of 2011.

Activity Progress Narrative:

Land Banking HAJCActivity Title:

Project Number:

3

Project Title:

Land Banking

$1,000,000.00$0.00Housing Authority of Jackson County

$0.00$0.00Oregon Housing and Community Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/60# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%

0 60 60# of Persons 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,936.70

NSP Only - LH - 25% Set-Aside City of Bend

Total Projected Budget from All Sources

Match Contributed

$291,936.70

N/A

$0.00

$0.00

$291,936.70

$291,936.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Bend-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$291,936.70

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 10 homes on vacant lots for low income households.

Location Description:

Bend, OR

This activity administered by the City of Bend (the "City") involves land acquisition and new construction of single family homes
for very low income households (i.e. those households earning less than 50% of the area median income). Habitat for Humanity
has purchased the land with NSP funds and will build 10 single family homes on the site over the next two years.  All NSP
funds for this activity were expended on 05/25/2010.

Activity Progress Narrative:

City of BendActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$291,936.70$0.00City of Bend

$0.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity of Oregon (Portland)

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$400,000.00

$303,312.47

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-HFH4-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$303,312.47

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construct new single family homes on foreclosed lots for sale to low income households (LH25). 

Location Description:

La Pine, Oregon

This activity involves Habitat for Humanity as the developer facilitating the construction of 10 single family homes on foreclosed
subdivision land.  To date three homes have been constructed and one home is currently under construction.  Oregon Housing
and Community Services (OHCS) is working on obtaining occupancy and income verification for this project. 

Activity Progress Narrative:

HABITAT FOR HUMANITY $400K  <50%Activity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$303,312.47$0.00Habitat for Humanity of Oregon (Portland)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$884,554.00

NSP Only - LH - 25% Set-Aside City of Portland

Total Projected Budget from All Sources

Match Contributed

$884,554.00

N/A

$0.00

$0.00

$884,554.00

$884,554.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-Portland-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$884,554.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

5-RDV-Portland-LH

Location Description:

Portland, OR

This activity administered by the Portland Housing Bureau (PHB) involves the acquisition of land for new construction of 22
single family homes by Habitat For Humanity (HFH) for very low income households (i.e. households earning less than 50% of
the area median income).  HFH is in the process completing plans for construction and qualifying low income families for the
proposed housing units.  All NSP funds for this project were expended 12/21/2010.   Completion of construction and occupancy
is anticipated to be ongoing through the early part of 2013.
 

Activity Progress Narrative:

City of PortlandActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00City of Portland

$884,554.00$0.00The City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/22# of Housing Units 0

0/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,366.00

NSP Only - LMMI City of Portland

Total Projected Budget from All Sources

Match Contributed

$495,366.00

N/A

$0.00

$0.00

$495,366.00

$495,366.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-PORTLAND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/16/2009

Direct Benefit (Households)

$495,366.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REDEVELOPMENT

Location Description:

PORTLAND OR

This activity administered by the Portland Housing Bureau (PHB) involves the acquisition of land for new construction of 22
single family homes by Habitat For Humanity (HFH) for low moderate and middle income households (i.e. households earning
less than 120% of the area median income).  HFH is in the process completing plans for construction and qualifying low income
families for the proposed housing units.  All NSP funds for this project were expended 12/21/2010.   Completion of construction
and occupancy is anticipated to be ongoing through the early part of 2013.
 
All funds were expended 12/21/2010 for lot acquisition / Habitat to build 23 single family homes

Activity Progress Narrative:

PORTLAND REDEVELOPMENT LMMIActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$495,366.00$0.00City of Portland

$0.00$0.00City of Portland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Housing Units 0

0/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0

0 0/0 0/23 0/23# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041.36

NSP Only - LMMI OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$2,041.36

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

04/01/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

These are residual funds that were not expended on another activity and will be reallocated to an activity sometime in the
second quarter of 2011.

Location Description:

Unknown

This activity is a placeholder for recapture of unexpended NSP funds due to budget variations.  For example, a project may
have $30,000 of funds obligated but only need $29,500 at closing.  The remaining $500 would be put into this activity for
reallocation sometime in the third or fourth quarter of 2011.
Funds in the amount of $41.00 was moved to 1-FM-Medford-LMMI during 2nd Quarter 2011

Activity Progress Narrative:

State RedevelopmentActivity Title:

Project Number:

5

Project Title:

Redevelop demolished or vacant property

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

N/A State of Oregon

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

N/A

$0.00

$0.00

$1,960,000.00

$1,695,206.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-AD-OR-NSP1

$5,445.75

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

09/29/2008

N/A

$1,695,206.66

Program Funds Expended

Responsible Organization:

$5,445.75

Administration Under Way

Activity Description:

Administration costs for the administering and monitoring of the NSP program.

Location Description:

N/A

This activity involves ongoing administration of NSP funds by the Grantee and Subrecipients.   Administration involves
oversight and implementation of program compliance including but not limited to fiscal management, environmental review,
underwriting, management of the HUD's Disaster Recovery and Reporting System (DRGR), processing draw requests and
disbursment of funds and verifying completion of projects by meeting the national objective of occupancy by income qualified
households.

Activity Progress Narrative:

ADMIN FOR NSP1Activity Title:

Project Number:

6

Project Title:

Administration

$1,695,206.66$5,445.75State of Oregon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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July 1, 2011 thru September 30, 2011 Performance Report

B-09-CN-OR-0056Grant:

State of OregonGrantee:
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

Grant Amount:
$6,829,635.00

Grant Status:
Active

Obligation Date:

Award Date:
02/11/2010

02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
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average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the ming, logging and construction sector since May 2007. Corresponding to the high
rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in
Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point.  The median
estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price
was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
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>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Proposerket in the target areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitends to solicit non-profit agencies in the target areas in the Central
Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
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>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2 funing
>&bull The City of Bend will commit up to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily
>ipacted by the housing crisis, to use grant proceeds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
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$0.00

N/A

$5,451,120.57

$0.00

$785,987.25

$785,987.25

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$6,829,635.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$5,451,120.57

$6,504,015.64

$6,829,635.00

Overall

Program Income Received

N/A

$1,049,174.33

change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification to the general administration and implementation of NSP-2 as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
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Overall Narrative for Third Quarter of 2011: 7-1-11 to 9-30-11
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1)  processing reimbursements for consortium members; 2) entering
environmental reviews in the Recovery Act Management and Performance System (RAMPS); 3) preparation and
submittal of the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing
the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance
to consortium members and the general public.
Summary of Activities Consortium Member:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:   The City of Bend is on track to complete 77 units under three program activities.  Their original target
was a total of 45 units however since they have been extremely successful with lowering the subsidy amount per
unit which has enable them to increase their production to 175% of their original housing unit goals.  
Under Activity A, Financing Mechanisms the City has closed six down payment assistance loans for low income
(LH25 &ndash households earning less than 50% of the area median income &ndash AMI) borrowers and 48 down
payment assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less than
120% of the area median income).   Under Activity B, Purchase-Rehabilitation, the City has closed two loans for
Habitat for Humanity for LH25 households and obligated a third loan for Central Oregon Veterans Outreach for a
rental property for and LH25 household.   This City has a balance of $312,173 in its Activity A budget which has
been allocated to the small cities within their three county NSP-2 target area.   However, the funds are not moving
because small communities are not experiencing much demand for homes sales.  This low rate of home sales may
be attributed to extremely high unemployment, strict first mortgage underwriting criteria or people moving to the
larger towns or cities that offer better employment opportunities.  As a result, the City is considering reallocating
these funds to Activity B which may enable local developers to acquire and rehabilitate properties that may be either
rented or sold to income qualified households.    
City of Medford:  The City of Medford has made substantial progress since the last quarter and to date has closed
on projects that will result in 18 units of either owner occupied or rental housing.  The City has expended all but
about $2,400 of their project funds.   The City is searching for foreclosed HUD homes that can be purchased of one
dollar.  If not successful they have the option of forfeiting this balance of funds to another consortium member or

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$276,906.03

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $680,539.74

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,041,148.92

Overall Benefit Percentage (Actual)

7



expending the funds on additional rehabilitation expenses.    Under the City&rsquos NSP-2 program Rogue Valley
Habitat for Humanity has purchased six vacant lots and completed and sold one single family home during the 3rd
quarter of 2011.   Tity has also funded four more units of low income housing that will be owned and managed by
the county housing authority.   
City of Salem Representing Marion County:  The City of Salem has forfeited its NSP allocation of about $70,000 to
other members of the Consortium.  The reason for this forfeiture is that their funding allocation was too small to have
a neighborhood impact.  The funds were evenly divided and reallocated to the Cities of Bend and Medford and the
Counties of Clackamas and Washington. 
Clackamas County:  In the first quarter of 2011, Clackamas County reprogrammed its NSP funds to provided 13
down payment assistance loans to LMMI households under Activity A, Financing Mechanisms.   The County has
made substantial progress during the 3rd quarter of 2011 by closing 8 additional down payment loans.  To date, the
County has closed 12 down payment assistance loans and has a balance of funding that should support two more
loans to complete this activity.  
In the 2nd quarter or 2011 the County awarded $239,731 in NSP-2 funds to Clackamas Community Land Trust
(CCLT) for Activity B, for the acquisition and rehabilitation of one single family home.  During the 3rd quarter of 2011
the County expended an additional $30,799 in rehabilitation funds for this project.   Overall, the County has
obligated 87% of its NSP-2 funds and is well ahead of schedule to meet program expenditure deadlines.
Washington County:  Washington County had expended almost all of its NSP allocation of funds by the end of the
1st quarter of 2011.  To date, under Activity A Financing Mechanisms, the County has completed or closed four
down payment assistance loans for LMMI households.  As of the 3rd quarter of 2011 the County has closed out or
completed this activity.
Prior to the 3rd quarter or 2011, under Activity B, purchase/rehabilitation, the County closed three loans with non-
profits who provide LH25 rental housing (LH25 = households with incomes less than 50% of the area median
income) and one loan to Habitat for Humanity that will provide a homeownership opportunity to one LH25
household.  Overall, Washington County has obligated 99.9% and expended 99.2% of its NSP-2 funds.  The County
is on schedule to close the program out probably sometime this calendar year.  
Oregon Housing and Community Services (OHCS):  OHCS as the lead member of the Consortium has been
administering a program under Activity B, Purchase-Rehabilitation to provide permanent supportive housing for
homeless persons (PSH Program).   OHCS has capitalized this component of the program with $1,284,655 in NSP
funds and about $2,000,000 of its own homeless funding.  OHCS funding may be used for either capital costs of
supportive services.  To date, OHCS has funded 18 units under its PSH Program.  OHCS&rsquo original goal was
10 units but through leveraging state funds and working with other consortium members there will be 26 PSH units
funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding allocation).   The
NSP-2 funding obligated but not yet expended is allocated to rehabilitation work that is currently underway.   All PSH
projects are on schedule to be completed and occupied by the end of the 2nd or 3rd quarter of 2012. 
Overall Program Progress
Overall, the Oregon NSP 2 Consortium is on track to complete about 140 units under by the program expiration date
of February 11, 2013.  It&rsquos possible with the exception of potential program income on a few activities, the
Oregon NSP-2 program may be largely complete by the end of the 2nd quarter of 2012 well ahead of the statutory
deadline to expend the original grant amount, meet the minimum number of units of 100 and meet the national
objective of having all units occupied by income qualified households.  It is anticipated the only housing units that
will not be completed prior to the end of 2012 will consist primarily of Activity E new construction units are on track to
be completed by the program expiration date in February of 2013.   Most of these units involve new construction by
Habitat for Humanity who will provide low income homeownership for households earning less than 50% of the area
median income and one non for profit developer that builds homes for low middle and moderate income households
or those earning less than 120% of the area median income.
Although the program expiration date is two years away, OHCS expects that most of its consortium members will
expend all of their NSP funds in the calendar year and meet the national objective requirement of income eligible
occupancy.  Oregon is also on track to spend over 45% of its NSP funds on the LH25 activities (e.g. low income
rental or ownership housing) well above the minimum requirement of 25% of its funding for this targeted national
objective.  Also note that Oregon&rsquos original housing unit production target was 102 and it&rsquos now clear
this target will be easily reached probably during the 2011 calendar year.  To date the 95 units have been closed
and are occupied by income eligible households.  This is 93% of the program goal for targeted number of units. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown
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5-RDV, Redevelopment for New Construction $0.00 $662,378.50 $662,378.50

9999, Restricted Balance $0.00 $0.00 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $31,016.08 $680,539.74 $276,906.03

NSP2-FM, NSP2 FINANCE MECHANISMS $217,975.84 $2,561,669.34 $2,179,357.36

NSP2-PR, NSP2 PURCHASE REHAB $536,995.33 $2,925,047.42 $2,332,478.68

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,132.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$126,132.00

N/A

$0.00

$0.00

$126,132.00

$125,234.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$125,234.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

1-FM-BEND-LH

Location Description:

This City of Bend project involves NSP eligible Activity A, down payment and closing assistance to low income households
(LH25) or those earning less than 50% of the area median income.   This activity included the acquisition and occupancy of 6
housing units and was completed in the first quarter of 2011.  There were no transactions under this activity during the second
quarter of 2011.  Although all of the funds this activity are expended, the Grantee Oregon Housing and  Community Services
(OHCS) will not close out this activity until other consortium member homebuyer assistance activities are completed and ready
for close out.
 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$125,234.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,525,688.50

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,525,688.50

N/A

$0.00

$0.00

$1,328,152.89

$1,213,514.99

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$1,213,514.99

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This City of Bend project involves NSP eligible Activity A, down payment and closing assistance to low moderate and middle
income households (LMMI) or those earning less than 120% of the area median income.   The City closed 8 units in the 2nd
quarter of 2011 and requested disbursement of $204,212 in NSP funds.   The City did not report any transactions under this
activity for the 3rd quarter of 2011. The City has a fund balance of $312,174 which is being held for small cities to conduct
Activity A projects throughout their tri-county service area.   Oregon Housing and Community Services (OHCS) as the lead
consortium member has recommended the City consider reprogramming these funds to another activity or target area to
expedite program progress since this funded budgeted for the tri-county service area is not yielding or producing any Activity A
projects.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,213,514.99$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

48/49# of Properties 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

48/49# of Housing Units 0

48/49# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 48/49 48/49# of Households 0 0 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 48/49 48/49# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$650,000.00

N/A

$0.00

$0.00

$582,668.61

$581,101.55

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI

$195,212.86

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$195,212.86

To Date

04/09/2010

Direct Benefit (Households)

$581,101.55

Program Funds Expended

Responsible Organization:

$195,212.86

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Clackamas County project involves NSP eligible Activity A, down payment and closing assistance to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income.  The City closed 8 units in the
3rd quarter of 2011 and requested disbursement of $195,213 in NSP funds.  The County has a fund balance of $67,332 for this
activity which is expected to fund at least two more homebuyers.   

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$581,101.55$195,212.86CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 8

This Report Period Cumulative Actual Total / Expected

Total Total
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAOregon City19028 Allegheny Dr 97045

NAOregon City19292 Friars Lane 97045

NAOregon City12623 Villard Place 97045

NAOregon City14957 Haida Court 97045

NAOregon City11839 White Lane 97045

NASandy37851 Hamilton Ridge Dr 97055

NASandy37662 Reich Court 97055

NAOregon City18777 Blue Ridge Dr 97045

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 8

12/12# of Singlefamily Units 8

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

8 0/0 12/12 12/12# of Households 0 8 100.00

8 0/0 12/12 12/12# Owner Households 0 8 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI CITY OF MEDFORD

Total Projected Budget from All Sources

Match Contributed

$97,484.60

N/A

$0.00

$0.00

$97,142.58

$97,142.58

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI

$22,762.98

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$1,045.58

To Date

04/09/2010

Direct Benefit (Households)

$97,142.58

Program Funds Expended

Responsible Organization:

$22,762.98

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This City of Medford project involves NSP eligible Activity A, down payment and closing assistance to low moderate and middle
income households (LMMI) or those earning less than 120% of the area median income.  The City closed 1 unit in the 3rd
quarter of 2011 and requested disbursement of $22,763 in NSP funds.  To date the City has expended all of the funds
budgeted for this activity for a total of $97,143 in NSP assistance for three LMMI homebuyers.   

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$22,762.98CITY OF MEDFORD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NAMedford1025 Ingrid St 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 1

3/3# of Singlefamily Units 1

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 3/3 3/3# of Households 0 1 100.00

1 0/0 3/3 3/3# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

N/A

$0.00

$0.00

$162,364.24

$162,364.24

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

03/22/2011

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$162,364.24

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Washington County project involves NSP eligible Activity A, down payment and closing assistance to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income.  The County completed this
activity in the first quarter of 2011.   Four single family housing units were acquired by LMMI homebuyers for a combined total
of $162,364 in NSP funds.  This activity has met the NSP national objective of achieving occupancy by an income qualified
household and is complete and closed out in the NSP Action Plan.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

0/0# of Parcels acquired voluntarily 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$200,000.00

$171,852.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-BEND-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$171,852.96

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This City of Bend project involves NSP eligible Activity B, purchase/rehabilitation for low income households (LH25) or those
earning less than 50% of the area median income.   To date the City has awarded: 1) $100,000 to Bend Area Habitat for
Humanity to purchase two single family homes which are currently under rehabilitation and will be sold to eligible homeowners;
and 2) $100,000 to Central Oregon Veterans Outreach (COVO) to provide rental housing for income eligible homeless
veterans.   No funds were disbursed during the 3rd quarter of 2011 for this activity.  COVO is in the process or rehabilitation
and will draw the balance of $28,147 in NSP funds sometime during the next two quarters.  Occupancy of the housing units
under this activity will be achieved sometime in the next three quarters.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$171,852.96$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

0/2#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,731.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$239,731.00

N/A

$0.00

$0.00

$181,573.41

$181,573.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI

$30,799.90

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$30,799.90

To Date

04/09/2010

Direct Benefit (Households)

$181,573.41

Program Funds Expended

Responsible Organization:

$30,799.90

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Clackamas County project involves NSP eligible Activity B, purchase/rehabilitation to low moderate and middle income
households (LMMI) or those earning less than 120% of the area median income.  The County funded the acquisition of housing
unit for the Clackamas Community Land Trust (CCLT) during the 2nd quarter of 2011.   During the 3rd quarter of 2011 the
County expended $30,799 in NSP funds for rehabilitation of one housing unit under development by CCLT.  CCLT will sell the
home to an LMMI household within the next two quarters.

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$181,573.41$30,799.90CLACKAMAS COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

N/A

$0.00

$0.00

$514,230.66

$514,230.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-MEDFORD-LH

$206,998.98

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$206,998.98

To Date

04/09/2010

Direct Benefit (Households)

$514,230.66

Program Funds Expended

Responsible Organization:

$206,998.98

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This City of Medford project involves NSP eligible Activity B, purchase/rehabilitation for low income households (LH25) or those
earning less than 50% of the area median income. In the first quarter of 2011 the City awarded $514,089 to the Housing
Authority of Jackson County (HAJC) to acquire and rehabilitate 9 single family housing units that will be owned and operated by
HAJC as permanent supportive rental housing for homeless persons or families.  During the 3rd quarter of 2011 the City closed
loans with HAJC in the amount of $206,998 in NSP funds for 4 housing units. The homes are relatively new and are undergoing
minor rehabilitation and will be ready for occupancy in the third or fourth quarter of 2011.  To date the City has expended
$514,231 f or a total of 9 housing units that will be leased to LH25 households. This activity is scheduled for occupancy and
completion during the 1st or 2nd quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$514,230.66$206,998.98City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAMedford812 W 11th St 97501

NAMedford808 W 11th St 97501

NAMedford814 W 11th St 97501

NAMedford2166 Crater Lake Ave #C 97504

NAMedford2166 Crater Lake Ave #A 97504

NAMedford820 W 11th St 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Properties 6

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 6

0/4# of Multifamily Units 0

6/2# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 6 6 100.00

0 6/6 0/0 6/6# Renter Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,284,655.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,284,655.00

N/A

$0.00

$0.00

$1,284,655.00

$780,643.64

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-OREGON-LH

$293,250.97

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$610,802.00

To Date

04/09/2010

Direct Benefit (Households)

$780,643.64

Program Funds Expended

Responsible Organization:

$293,250.97

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Oregon Housing and Community Services (OHCS) project has involved a competitive application process for NSP and
OHCS funds to acquire, rehabilitate, own and operate permanent supportive housing (PSH) for homeless persons and families
under NSP eligible Activity B.  All program beneficiaries will be homeless low income households (LH25) or those earning less
than 50% of the area median income.  To date OHCS has obligated $1,284,655 in NSP funds to three separate projects that
will result in 18 units of permanent supportive housing  for homeless persons.  Two of the projects consisting of 6 units have
been fully rehabilitated were leased to LH25 households third quarter of 2011.   The other two projects should be completed in
the third or fourth quarter of 2011 and be leased up in the fourth quarter of 2011 or by the end of the first quarter in 2012.  
During the third quarter of 2011 OHCS disbursed $293,251 in NSP funds for the acquisition of 8 units in the City of Medford
which are currently undergoing rehabilitation. It should also be noted that OHCS has contributed approximately $1,500,000 in
matching funds for capital costs, rental assistance and supportive services.  

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$780,643.64$293,250.97OREGON HOUSING & COMMUNITY SERVICES
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Activity Locations
Address City State Zip

NABend410 SE 6th St #C 97702

NABend410 SE 6th St #B 97702

NABend410 SE 6th St #D 97701

NABend410 SE 6th St #A 97702

NARedmond1253 SW 27th St 97756

NARedmond1251 SW 27th St 97756

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 6

10/30#Energy Star Replacement Windows 6

10/10#Additional Attic/Roof Insulation 6

10/10#Light Fixtures (indoors) replaced 6

10/10#Refrigerators replaced 6

10/10#Low flow toilets 6

10/10#Low flow showerheads 6

10/10#Units with bus/rail access 6

10/10#Units exceeding Energy Star 6

10/10#Units ¿ other green 6

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 6

10/10# of Multifamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/10 0/0 10/10# of Households 6 6 100.00

0 10/10 0/0 10/10# Renter Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,340.76

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,340.76

N/A

$0.00

$0.00

$684,178.01

$684,178.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$5,945.48

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$4,315.01

To Date

04/09/2010

Direct Benefit (Households)

$684,178.01

Program Funds Expended

Responsible Organization:

$5,945.48

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Washington County project involves NSP eligible Activity B, purchase/rehabilitation for low income households (LH25) or
those earning less than 50% of the area median income.  In previous quarters the County funded three acquisitions for LH25
rental and one unit for LH25 homeownership.   During the 3rd quarter of 2011, the County expended $5,945 in rehabilitation
funds for one of the rental units.  Also, during the 3rd quarter reported that the three rental units were leased to LH25
households and one for sale unit was sold to and LH25 household by a local chapter of Habitat for Humanity.  The County has
a balance of $163 for this activity that will likely be reprogrammed to another activity.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$5,945.48WASHINGTON COUNTY
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Activity Locations
Address City State Zip

NAAloha20441 SW Premiere Ct 97706

NAHillsboro1046 SE Bacarra St 97123

NAAloha1369 SW 209th Ave 97706

NAHillsboro526 SE Bronte Way 97123

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#Replaced thermostats 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 4

4/4# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 4 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

0 3/3 0/0 3/3# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

N/A

$0.00

$0.00

$229,700.50

$229,700.50

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$229,700.50

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend project involves NSP eligible Activity E, redevelopment.  The beneficiaries for the activity will be restricted to
low income households (LH25) or those earning less than 50% of the area median income.   During the 3rd quarter of 2011 the
City did not have any expenditures under this activity.  In previous quarters the City expended $229,700 in NSP funds for the
acquisition of by two local chapters of Habitat for Humanity (HFH), located in the Cities of Redmond and Sisters.  Each chapter
of HFH purchased 5 lots for the construction of new single family homes that will be built over the next 18 months and sold to
LH25 households.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

N/A

$0.00

$0.00

$252,678.00

$252,678.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-BEND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$252,678.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

 
This City of Bend project involves NSP eligible Activity E, redevelopment.  The beneficiaries for the activity are low moderate
and middle income households (LMMI) or those earning less than 120% of the area median income.    To carry out the activity
the City has sub-awarded $252,678 in NSP funds to the developer Building Partners for Affordable Housing (BPAH) to
purchase foreclosed 10 vacant lots to build new single family homes. The developer closed on the land acquisition in the fourth
quarter of 2010 and will construct the homes over the next two years.   One of the lots had a newly constructed home that was
vacant and was sold to a qualified homebuyer in the 2nd quarter of 2011.  The net proceeds were expended on additional site
improvements. 
During the 3rd quarter of 2011, BPAH completed the construction of two more homes and sold them to LMMI households.  
BPAH is on schedule to complete the remaining seven homes over the next 18 months.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Housing Units 2
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Activity Locations
Address City State Zip

NABend20067 Shady Pines Pl 97702

NABend20066 Shady Pines Pl 97702

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 3/10 3/10# of Households 0 2 100.00

2 0/0 3/10 3/10# Owner Households 0 2 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

33



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

N/A

$0.00

$0.00

$180,000.00

$180,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$180,000.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This City of Medford project involves NSP eligible Activity E, redevelopment.  The beneficiaries for the activity will be low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income.   To carry out
the activity the City has sub-awarded $180,000 in NSP funds to the developer Rogue Valley Habitat for Humanity to purchase 6
foreclosed vacant lots to build new single family homes. The developer closed on the land acquisition with Rogue Valley Habitat
for Humanity in the second quarter of 2011 and will construct the homes over the next two years.   
During the 3rd quarter of 2011 Rogue Valley Habitat for Humanity completed the construction of one home and sold it to an
income qualified household.   Rogue Valley Habitat for Humanity will continue construction and complete the remaining five
single family homes over the next 18months.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 1
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Activity Locations
Address City State Zip

NAMedford1455 Rome Beauty Lane 97501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

1/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/6 1/6# of Households 0 1 100.00

1 0/0 1/6 1/6# Owner Households 0 1 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,548.00

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$181,548.00

N/A

$0.00

$0.00

$181,548.00

$85,814.03

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-BEND-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$85,814.03

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend continues to conduct ongoing administrative duties including contract administration, federal compliance such
as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability requirements,
financial management and other Subrecipient responsibilities.  This administrative responsibility also includes processing
Activity A homebuyer assistance and Activity B and E developer agreements.   During the 3rd quarter of 2011 the City did not
request reimbursement for administrative funds

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00CITY OF BEND

$85,814.03$0.00City of Bend

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,201.00

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$69,201.00

N/A

$0.00

$0.00

$69,201.00

$14,459.69

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-CLACKAMAS-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$14,459.69

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

Clackamas County continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Subrecipient responsibilities.  This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B developer agreements.   During the 3rd quarter of 2011 the
County did not request any reimbursement of administrative funds.

Activity Progress Narrative:

NSP2 ADMIN CLACKAMASActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$14,459.69$0.00Clackamas County

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

N/A

$0.00

$0.00

$59,130.74

$12,786.98

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$12,786.98

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

The City of Medford continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Subrecipient responsibilities.  This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B and E developer agreements.   During the third quarter of 2011
the City did not request any reimbursement of administrative funds

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$12,786.98$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,806.00

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$304,806.00

N/A

$0.00

$0.00

$304,806.00

$105,580.49

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-OREGON-ADMIN

$28,754.29

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$105,580.49

Program Funds Expended

Responsible Organization:

$28,754.29

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Subrecipients, processing draw
requests and other Grantee responsibilities.  In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons.  During the second quarter of 2011 Oregon Housing and Community requested reimbursement for $28,754 in
administrative funds.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$105,580.49$28,754.29OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,854.00

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$65,854.00

N/A

$0.00

$0.00

$65,854.00

$58,264.84

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-WASHINGTON-ADMIN

$2,261.79

$0.00

$0.00

Jul 1 thru Sep 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$58,264.84

Program Funds Expended

Responsible Organization:

$2,261.79

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

Washington County continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Subrecipient responsibilities.  This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B and developer agreements.   During the second quarter of 2011
Oregon Housing and Community disbursed $2,262 in administrative funds to the City.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$2,261.79Washington County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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October 1, 2011 thru December 31, 2011 Performance Report

B-09-CN-OR-0056Grant:

State of OregonGrantee:
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Grant Number:

B-09-CN-OR-0056

Grantee Name:

State of Oregon

Grant Amount:

$6,829,635.00

Estimated PI/RL Funds:

$500,000.00

Obligation Date: Award Date:

02/11/2010

02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

Total Budget:

$7,329,635.00

Disasters:

No Disasters Found

Declaration Number

Narratives

Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 

Active

QPR Contact:Grant Status:

Rich Malloy
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In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the m

Target Geography:

ging and construction sector since May 2007. Corresponding to the high rates of unemployment in Central Oregon, Crook, Deschutes, and
Jefferson Counties have the highest rates of bank card delinquency in Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point.&nbs

Target Geography:

p; The median estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average
foreclosure sales price was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
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A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Propose

Program Approach:

he target areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenitnstsoiit

Program Approach:

non-profit agencies in the target areas in the Central Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
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>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2 funing&bullThCityofBen

Program Approach:

will commit up to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
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N/A

Total Obligated

Total Projected Budget from All Sources

This Report Period

Total Budget

$6,829,635.00

To Date

$6,496,426.48

$6,829,635.00

Overall

$0.00

($7,589.16)

>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily ipacd bthe hosincris

Program Approach:

s, to use grant proceeds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification tothe generaladministration and

Program Approach:

implementation of NSP-2 as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
 

$449,966.17 $5,901,086.74Total Funds Drawdown
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$0.00

$5,901,086.74

$0.00

$449,966.17

$449,966.17

$0.00

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

$5,901,086.74

Program Income Received

Overall Narrative for Fourth Quarter of 2011: 10-1-11 to 12-31-11
Activities and Progress by Lead Consortium Member and Program Administrator:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium continues to
conduct required administrative tasks including: 1) processing reimbursements for consortium members; 2) entering
environmental reviews in the Recovery Act Management and Performance System (RAMPS); 3) preparation and
submittal of the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 4) managing
the program budget, activities and applicable narratives into DRGR; and 5) providing ongoing technical assistance
to consortium members and the general public.
Budget Adjustments during this Reporting Period:
OHCS made the following budget changes during the 4thquarter of 2011:
Reduced 1-FM-Bend-LMMI by $36,379.97 and moved these $14,300 of this amount of funds to 2-PR-Bend-LH and
$22,079.97 to 2-PR-Bend-LMMI (a new activity).  The purpose of this transfer was to move funds that were going to
be expended in 1-FM to 2-PR activities where funds could be expended more expeditiously. 
Washington County forfeited $162.75 from 2-PR-Washington-LH plus $7,589.16 from 6-Washington-Admin to a new
Activty 5-RDV-State-LMMI to hold funds for reallocation a later date.
Summary of Activities Consortium Member:
Note the Details on Progress for Consortium Members is described in the Specific Activity Narratives in this Report.
City of Bend:  The City of Bend is on track to complete 77 units under three program activities. Their original target
was a total of 45 units however since they have been extremely successful with lowering the subsidy amount per
unit the City has been able to increase their production to 175% of their original housing unit goals.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$387,894.06

$0.00

To Date

Limit on Public Services

$0.00

0.00%

0.00%

Overall Benefit Percentage (Projected)

$387,894.06

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Activity Type Target Actual

Administration $682,963.50 $672,950.58

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,055,286.17

Overall Benefit Percentage (Actual)
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Under Activity A, Financing Mechanisms the City has closed six down payment assistance loans for low income
(LH25 &ndash households earning less than 50% of the area median income &ndashAMI) borrowers and 49 down
payment assistance loans for low moderate middle income borrowers (LMMI &ndash households earning less than
120% of the area median income).  Under Activity B, Purchase-Rehabilitation, the City has closed two loans for
Habitat for Humanity for LH25 households and obligated a third loan for Central Oregon Veterans Outreach for a
rental property for an LH25 household. This City had a balance of $249,262 in its Activity A budget which has been
reprogrammed for Activity B, acquisition rehabilitation for eligible areas for Jefferson County one of the three
counties in the NSP-2 eligible target area.  Under this activity the City has issued a Request for Proposals from
qualified developers to acquire and rehabilitate housing for LH25 low income households.
City of Medford: The City of Medford has largely completed its NSP-2 program. The City has expended all but about
$2,400 of its project funds.  The City is searching for foreclosed HUD homes that can be purchased for one dollar. If
not successful the City has the option of forfeiting this balance of funds to another consortium member.  To date, for
middle incomeolds the City has completed 3 Activity A homebuyer assistance transactions and one middle income
homeownership transaction under Activity B by Habitat for Humanity (HFH). HFH is in the process of building 5
more middle income housing units.  
City of Salem Representing Marion County: Early on in the program, the City of Salem forfeited its NSP allocation of
about $70,000 to other members of the Consortium. The reason for this forfeiture is that their funding allocation was
too small to have a neighborhood impact. The funds were evenly divided and reallocated to the Cities of Bend and
Medford and the Counties of Clackamas and Washington. 
Clackamas County: To date, Clackamas County (the &ldquoCounty&rdquo) has closed on 12 Activity A, homebuyer
assistance transactions.  All 12 housing units are occupied.  The County has a remaining balance of $68,898 for this
Activity which it may choose to complete at least two more transactions, return the funds or reprogram the funds to
another Activity. Also to date, the County has provided $181,574 in NSP Activity B acquisition rehabilitation
assistance to the local community land trust with a balance of $58,158 that could be expended on a similar activity
provided the first housing unit is sold providing program income to leverage enough funds to purchase at least one
additional unit for the land trust. Alternatively, the County could forfeit the balance of the funds back to the State for
reallocation to other projects.
Washington County: Washington County had expended almost all of its NSP allocation of funds by the end of the
1st quarter of 2011. To date, under Activity A Financing Mechanisms, the County has completed or closed four
down payment assistance loans for Low Moderate and Middle Income (LMMI) households. Prior to the 3rd quarter
or 2011, under Activity B, purchase/rehabilitation, the County closed three loans with non-profits who provide LH25
rental housing (LH25 = households with incomes less than 50% of the area median income) and one loan to Habitat
for Humanity that will provide a homeownership opportunity to one LH25 household.   As of the 4th quarter of 2011
the County has returned the balance of its unexpended NSP-2 funds.  As a result, the County is on schedule to
close out its NSP-2 program in the first quarter of 2012.
Oregon Housing and Community Services (OHCS): OHCS as the lead member of the Consortium has been
administering a program under Activity B, Purchase-Rehabilitation to provide permanent supportive housing for
homeless persons (PSH Program).  OHCS has capitalized this component of the program with $1,284,655 in NSP
funds and about $2,000,000 of its own homeless funding. OHCS funding may be used for either capital costs of
supportive services. To date, OHCS has funded 18 units under its PSH Program. OHCS&rsquo original goal was 10
units but through leveraging state funds and working with other consortium members there will be up to 26 or more
PSH units funded under this initiative (note &ndash Medford funded 8 of the units through its NSP-2 funding
allocation).  The NSP-2 funding obligated but not yet expended is allocated to rehabilitation work that is currently
underway.  All PSH projects are on schedule to be completed and occupied by the end of the 2nd or 3rd quarter of
2012. 
Overall Program Progress
Overall, the Oregon NSP 2 Consortium remains on track to complete about 140 units under by the program
expiration date ofFebruary 11, 2013. It&rsquos possible with the exception of potential program income on a few
activities, the Oregon NSP-2 program may be largely complete by the end of the 2ndquarter of 2012 well ahead of
the statutory deadline to expend the original grant amount, meet the minimum number of units of 100 and meet the
national objective of having all units occupied by income qualified households. 
It is anticipated the only housing units that may not be completed prior to the end of 2012 will consist primarily of
Activity E new construction units.  However a vast majority of these projects are on track to be completed by the
program expiration date in February of 2013.  Most of these units involve new construction by Habitat for Humanity
who will provide low income homeownership for households earning less than 50% of the area median income and
one non for profit developer that builds homes for low middle and moderate income households or those earning
less than 120% of the area median income.
Although the program expiration date 14 months away, OHCS expects that most of its consortium members will
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expend all of their NSP funds by the end of the 2nd quarter of 2012. Oregon is also on track to spend over 45% of
its NSP funds on the LH25 activities (e.g. low income rental or ownership housing) well above the minimum
requirement of 25% of its funding for this targeted national objective. Also note that Oregon&rsquos original housing
unit production target was 102 and the state and its consortium members have completed 106 units to
date. Currently, 86% of NSP-2 funds have been expended.   The main task ahead is to complete the rehabilitation or
construction of the NSP-2 assisted units and ensure they are occupied by the February 11, 2013 deadline. This
task is anticipated to be largely accomplished during the 2012 calendar year.   
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds

Drawdown

Project Funds

Budgeted

Program Funds

Drawdown

5-RDV, Redevelopment for New Construction $0.00 $670,130.41 $662,378.50

NSP2-ADMIN, NSP2 ADMIN FUNDS $108,505.41 $672,950.58 $387,894.06

NSP2-FM, NSP2 FINANCE MECHANISMS $26,532.00 $2,561,669.34 $2,205,889.36

NSP2-PR, NSP2 PURCHASE REHAB $314,928.76 $2,924,884.67 $2,644,924.82
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,211.97

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$148,211.97

$0.00

$0.00

$0.00

$126,132.00

$125,234.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$125,234.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

1-FM-BEND-LH

Location Description:

This City of Bend project involves NSP eligible Activity A, down payment and closing assistance to low income households
(LH25) or those earning less than 50% of the area median income.  This activity included the acquisition and occupancy of 6
housing units and was completed in the first quarter of 2011. There were no transactions under this activity during the fourth
quarter of 2011. Although all of the funds this activity are expended, the Grantee and lead consortium member Oregon Housing
and Community Services (OHCS) will not close out this activity until other consortium member homebuyer assistance activities
are completed and ready for close out.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$125,234.00$0.00CITY OF BEND

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $125,234.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,489,308.53

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,489,308.53

$0.00

$0.00

$0.00

$1,328,152.89

$1,240,046.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-BEND-LMMI

$26,532.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,240,046.99

Total Funds Expended

Responsible Organization:

$26,532.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

This City of Bend (the "City") project involves NSP eligible Activity A, down payment and closing assistance to low moderate
and middle income households (LMMI) or those earning less than 120% of the area median income. The City closed one
transaction in the amount of $26,532 under this activity for the 4thquarter of 2011. To date, the City has expended $1,240,047
under this activity which has resulted in acquisition and occupation of 49 single family homes. The City has a fund balance of
$249,262 which is currently being reprogrammed for Activity B, acquisition rehabilitation projects for eligible properties in
Jefferson County, one of the three counties to be served under this NSP-2grant agreement.
For the benefit of HUD Field Staff, it should also be noted that DRGR Financial Report 07a does not show the expenditures
noted above in this narrative.  Per Jim Yerdon HUD DRGR staff, he said to note in this narrative that DRGR technicians are
working on resolving this issue so the QPR accurately reflects the expenditures and completion of the housing unit note above. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$1,240,046.99$26,532.00CITY OF BEND

$26,532.00     Program Funds Drawdown $1,240,046.99
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Activity Locations

Address County State ZipCity Status / Accept

Oregon422 SW Blakely Ct 97702-2038Bend Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

49/49# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

49/49# of Housing Units 1

49/49# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 49/49 49/49# of Households 0 1 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

1 0/0 49/49 49/49# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$650,000.00

$0.00

$0.00

$0.00

$582,668.61

$581,101.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$581,101.55

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity A, down payment and closing
assistance to low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. To date, 12 transactions have closed and all 12 housing units are occupied and therefore are completed projects.  The
County did not report any additional activity in the 4th quarter of 2011. The County has a fund balance of $68,898 for this
activity which is expected to fund at least two more homebuyers sometime in 2012.    

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$581,101.55$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $581,101.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

12/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 12/12 12/12# of Households 0 0 100.00

0 0/0 12/12 12/12# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI CITY OF MEDFORD

Total Projected Budget from All Sources

Match Contributed

$97,484.60

$0.00

$0.00

$0.00

$97,142.58

$97,142.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$97,142.58

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

This City of Medford (the&rdquoCity&rdquo) project involves NSP eligible Activity A, down payment and closing assistance to
low moderate and middle income households (LMMI) or those earning less than 120% of the area median income. The City did
not report any additional activity in the 4th quarter of 2011. To date, the City has expended all of the funds budgeted for this
activity except for $342 for a total of $97,143 in NSP assistance for three LMMI homebuyers. This remaining balance of $342
will likely be reprogrammed to other Activities in the 1st quarter of 2012. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$97,142.58$0.00CITY OF MEDFORD

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $97,142.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/3 3/3# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

$0.00

$0.00

$0.00

$162,364.24

$162,364.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1-FM-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/22/2011

03/22/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$162,364.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

This Washington County project involved NSP eligible Activity A, down payment and closing assistance to low moderate and
middle income households (LMMI) or those earning less than 120% of the area median income. The County completed this
activity in the first quarter of 2011.  Four single family housing units were acquired by LMMI homebuyers for a combined total of
$162,364 in NSP funds. This activity has met the NSP national objective of achieving occupancy by an income qualified
household and is complete and closed out in the NSP Action Plan. Oregon Housing and Community Services as the lead
consortium member will close out this activity in the 1stquarter of 2012.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$162,364.24$0.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $162,364.24
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Properties 0

0/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,300.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$214,300.00

$0.00

$0.00

$0.00

$200,000.00

$197,845.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LH

$25,992.16

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$197,845.12

Total Funds Expended

Responsible Organization:

$25,992.16

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low income
households (LH25) or those earning less than 50% of the area median income.  To date the City has awarded: 1) $100,000 to
Bend Area Habitat for Humanity to purchase two single family homes which are currently under rehabilitation and will be sold to
eligible homeowners; and 2) $100,000 to Central Oregon Veterans Outreach (COVO) to provide one to two rental housing units
for income eligible homeless veterans.  During the 4th quarter of 2011 the City funded rehabilitation funds in the amount of
$25,992 to COVO to complete a single family rental property.  This COVO project was also occupied by an LH25 household in
the 4th quarter of 2011. To date the City has expended $197,845 on this activity with a remaining balance of $16,454 obligated
to the rehabilitation of one more housing unit to be completed by COVO.
For the benefit of HUD Field Staff, it should also be noted that DRGR Financial Report 07a does not show the expenditures
noted above in this narrative.  Per Jim Yerdon HUD DRGR staff, he said to note in this narrative that DRGR technicians are
working on resolving this issue so the QPR accurately reflects the expenditures and completion of the housing unit note above. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$197,845.12$25,992.16CITY OF BEND

$25,992.16     Program Funds Drawdown $197,845.12
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Activity Locations

Address County State ZipCity Status / Accept

Oregon51475 Jory Rd 97739-9594La Pine Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

0/8#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

0/2#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 1

1/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Bend

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-BEND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-Bend-LMMI

Location Description:

Bend (Prineville)

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation to purchase single
family homes for low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. This activity was created in the 1st quarter of 2012 and is not applicable to this reporting period.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00City of Bend

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$281,402.95

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$281,402.95

$0.00

$0.00

$0.00

$181,573.41

$181,573.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$181,573.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

This Clackamas County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation of single
family homes for low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income. The County did not request or report any expenditures under this activity during the 4thquarter of 2011.  To date, the
County has budgeted $239,731, expended $181,573 and has an unexpended balance of $58,158 under this
Activity. The County will either spend the remaining balance on this project or combine it with program income from the sale of
this project to purchase at least one more single family home or reprogram the balance of funds to another Activity.

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$181,573.41$0.00CLACKAMAS COUNTY

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $181,573.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,320.66

NSP Only - LH - 25% Set-Aside City of Medford

Total Projected Budget from All Sources

Match Contributed

$516,320.66

$0.00

$0.00

$0.00

$514,230.66

$514,230.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-MEDFORD-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$514,230.66

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Medford and Jackson County Housing Authority staff will administer Activity B, Purchase Rehabiliation within eligible
census tracts in Jackson County.  City & Housing Authority staff with the assistance of Oregon Housing and Community
Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit
developers to implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income
persons; 4) work with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place
low income persons or families in NSP assisted properties.  The project plans to serve 26 LH households.

Location Description:

Jackson County Oregon. 

This City of Medford (the &ldquoCity&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation of single family
homes for low income households (LH25) or those earning less than 50% of the area median income. In the first quarter of
2011 the City awarded $514,089 to the Housing Authority of Jackson County (HAJC) to acquire and rehabilitate 9 single family
housing units that will be owned and operated by HAJC as permanent supportive rental housing for homeless persons or
families. To date, the City has funded the acquisition of these 9 housing units in the amount of $514,231. Since all of these
housing units were relatively new, the Developer did not obtain NSP funds for rehabilitation but rather used other sources of
funds to finance minor maintenance expenses.  During the 4th quarter of 2011 the City reported that three of these housing
units were occupied by LH25 households. The project is fully occupied and complete as of the end of the 4th quarter of 2011.
This Activity has a remaining fund balance of $2,090 which will likely be reprogrammed to other Activities. This activity is
scheduled for completion and close out during the 1st or 2nd quarter of 2012.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$514,230.66$0.00City of Medford

$0.00     Program Funds Drawdown $514,230.66
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Activity Locations

Address County State ZipCity Status / Accept

Oregon806 W 11th St 97501-3468Medford Match / Y

Oregon2166 Crater Lake Ave Apt D 97504-5885Medford Match / Y

Oregon2166 Crater Lake Ave Apt B 97504-5885Medford Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 3

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 3

0/7# of Multifamily Units 0

9/2# of Singlefamily Units 3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 3 3 100.00

0 9/9 0/0 9/9# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,292,407.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,292,407.00

$0.00

$0.00

$0.00

$1,284,655.00

$1,069,580.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-OREGON-LH

$288,936.60

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$1,067,097.62

Total Funds Expended

Responsible Organization:

$288,936.60

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

This Oregon Housing and Community Services (OHCS) project has involved a competitive application process for NSP and
OHCS funds to acquire, rehabilitate, own and operate permanent supportive housing (PSH) for homeless persons and families
under NSP eligible Activity B. All program beneficiaries will be homeless low income households (LH25) or those earning less
than 50% of the area median income. To date, OHCS has obligated $1,284,655 in NSP funds to three separate projects that
will result in 18 units of permanent supportive housing for homeless persons. Two of the projects consisting of 6 units were
acquired by the Housing Works the housing authority in Central Oregon and were rehabilitated and were leased to LH25
households during the third quarter of 2011.  Another 8 units were acquired by the Housing Authority of Jackson County in the
2nd quarter of 2011 and are currently undergoing rehabilitation.  The last four units were acquired by Central Oregon Veterans
Outreach (COVO). During the 4th quarter of 2011, OHCS expended $95,077 for rehabilitation work done on these COVO

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$1,069,580.24$288,936.60OREGON HOUSING & COMMUNITY SERVICES

$288,936.60     Program Funds Drawdown $1,067,097.62
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owned units. It should also be noted that OHCS has contributed approximately $1,500,000 in matching funds for capital costs,
rental assistance and supportive services for this Activity.  

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

10/30#Energy Star Replacement Windows 0

10/10#Additional Attic/Roof Insulation 0

10/10#Light Fixtures (indoors) replaced 0

10/10#Refrigerators replaced 0

10/10#Low flow toilets 0

10/10#Low flow showerheads 0

10/10#Units with bus/rail access 0

10/10#Units exceeding Energy Star 0

10/10#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/10 0/0 10/10# of Households 0 0 100.00

0 10/10 0/0 10/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,178.01

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,178.01

($162.75)

$0.00

$0.00

$684,178.01

$684,178.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

08/29/2011

08/29/2011

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$684,178.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

This Washington County (the &ldquoCounty&rdquo) project involves NSP eligible Activity B, purchase/rehabilitation for low
income households (LH25) or those earning less than 50% of the area median income. In previous quarters the County funded
three acquisitions for LH25 rental and one unit for LH25 homeownership.  This Activity was completed in the 3rd quarter of
2011 and will be closed out in the 1st quarter of 2012. Under this Activity the County completed four housing units for LH25
households.  Three of these housing units were acquired and developed by local non-profits for rental properties and one
unit was developed by Habitat for Humanity for homeownership. The activity had an unexpended balance of $162.75 which

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$684,178.01$0.00WASHINGTON COUNTY

$0.00     Program Funds Drawdown $684,178.01
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was transferred to another activity (a temporary activity 5-RDV-State-LMMI was set up to hold funds) to be held for reallocation
to another consortium member.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

0/4#Energy Star Replacement Windows 0

0/4#Additional Attic/Roof Insulation 0

0/4#Replaced thermostats 0

0/4#Light Fixtures (indoors) replaced 0

0/4#Light  fixtures (outdoors) replaced 0

0/4#Refrigerators replaced 0

0/4#Low flow toilets 0

0/4#Low flow showerheads 0

0/4#Units with bus/rail access 0

0/4#Units exceeding Energy Star 0

0/4#Sites re-used 0

0/4#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 3/3 0/0 3/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

$0.00

$0.00

$0.00

$229,700.50

$229,700.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$229,700.50

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond Habitat - 5 lots
Timber Creek II Subdivision, Sisters Habitat - 5 lots

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries of the
activity will be restricted to low income households (LH25) or those earning less than 50% of the area median income.  In
previous quarters the City expended $229,700 in NSP funds for the acquisition of land by two local chapters of Habitat for
Humanity (HFH), located in the Cities of Redmond and Sisters. Each chapter of HFH purchased 5 lots for the construction of
new single family homes that will be built over the next 18 months and sold to LH25 households. No NSP funds were expended
in the 4th quarter of 2011 however, one unit was sold to an LH25 household by Redmond Area Habitat for Humanity.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$229,700.50$0.00CITY OF BEND

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $229,700.50
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Activity Locations

Address County State ZipCity Status / Accept

Oregon936 SW 27th St 97756-1388Redmond Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/10# of Housing Units 1

1/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/10 0/0 1/10# of Households 1 1 100.00

0 1/10 0/0 1/10# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

$0.00

$0.00

$0.00

$252,678.00

$252,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-BEND-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$252,678.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

This City of Bend (the &ldquoCity&rdquo) project involves NSP eligible Activity E, redevelopment. The beneficiaries of the
activity are low moderate and middle income households (LMMI) or those earning less than 120% of the area median
income.  To carry out the activity the City has sub-awarded $252,678 in NSP funds to the developer, Building Partners for
Affordable Housing (BPAH) to purchase foreclosed 10 vacant lots to build new single family homes. The developer closed on
the land acquisition in the 4th quarter of 2010 and expended all NSP funds allocated for this Activity at that time. The Developer
is in the process of constructing the homes over the next two years.  As a result, no NSP funds were expended during the 4th
quarter of 2011.  To date, 4 homes have been completed and sold. During the 4th quarter of 2011 BPAH sold one home (e.g.
occupied as of 4th quarter) and has two more under construction.   BPAH is on schedule to complete the remaining seven
homes over the next 18 months
Note to HUD Field Office:   The version of DRGR requires 9 digit zip codes.  The above referenced property completed by
BPAH cannot be entered into DRGR until the local post office can complete the process for assigning all nine zip code
digits.  Please note post office correspondence regarding the the property located at 20070 SE Shady Pines Place, Bend, OR:
Per the staff at the Bend Post Office, this property is new, and they do deliver mail to this property, however, the last four digits
of the zip code is not registered yet since this was new construction. Once it is registered we can get the final four digits so it
can be entered into DRGR.
 

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$252,678.00$0.00CITY OF BEND

$0.00     Program Funds Drawdown $252,678.00
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Activity Locations

Address County State ZipCity Status / Accept

Oregon20070 SE Shady Pines Place 97702-2319Bend No Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 1

4/10# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 4/10 4/10# of Households 0 1 100.00

1 0/0 4/10 4/10# Owner Households 0 1 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Medford

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$180,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-MEDFORD-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-MEDFORD-LMMI
The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes

Location Description:

Medford, OR

This City of Medford project involves NSP eligible Activity E, redevelopment. The beneficiaries for the activity will be low
moderate and middle income households (LMMI) or those earning less than 120% of the area median income.  To carry out the
activity the City has sub-awarded $180,000 in NSP funds to the developer Rogue Valley Habitat for Humanity to purchase 6
foreclosed vacant lots to build new single family homes. The developer closed on the land acquisition with Rogue Valley Habitat
for Humanity in the second quarter of 2011 therefore, all of the NSP funds allocated for this Activity have been expended on
land.  One of the six homes was completed and occupied in the 3rdquarter of 2011. No additional completions were reported
during the 4th quarter of 2011. The other five homes will be constructed during 2012.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$180,000.00$0.00City of Medford

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

$0.00     Program Funds Drawdown $180,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

1/6# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/6 1/6# of Households 0 0 100.00

0 0/0 1/6 1/6# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

37

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Oregon Housing and Community Services

Total Projected Budget from All Sources

Match Contributed

$0.00

$7,751.91

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5-RDV-State-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/10/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

to hold funds for redistribution

Location Description:

5-RDV-State-LMMI

This activity was created to hold funds forfeited by other Consortium members.  Funds under this Activity will be rellocated to
other activities with viable projects in the first or second quarter of 2012.  
 

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,548.00

N/A CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$181,548.00

$0.00

$0.00

$0.00

$181,548.00

$125,235.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-BEND-ADMIN

$39,421.86

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$125,235.89

Total Funds Expended

Responsible Organization:

$39,421.86

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend continues to conduct ongoing administrative duties including contract administration, federal compliance such
as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability requirements,
financial management and other Subrecipient responsibilities. This administrative responsibility also includes processing
Activity A homebuyer assistance and Activity B and E developer agreements.  During the 4th quarter of 2011 the City requested
a reimbursement of $39,422 for administrative funds. 
For the benefit of HUD Field Staff, it should also be noted that DRGR Financial Report 07a does not show the expenditures
noted above in this narrative.  Per Jim Yerdon HUD DRGR staff, he said to note in this narrative that DRGR technicians are
working on resolving this issue so the QPR accurately reflects the expenditures noted above. 
 

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00CITY OF BEND

$125,235.89$39,421.86City of Bend

$39,421.86     Program Funds Drawdown $125,235.89
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,201.00

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$69,201.00

$0.00

$0.00

$0.00

$69,201.00

$67,887.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-CLACKAMAS-ADMIN

$53,427.31

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$67,887.00

Total Funds Expended

Responsible Organization:

$53,427.31

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

Clackamas County continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B developer agreements.  During the 4th quarter of 2011 the
County did not requested a reimbursement of$53,427 inadministrative funds.
For the benefit of HUD Field Staff, it should also be noted that DRGR Financial Report 07a does not show the expenditures
noted above in this narrative.  Per Jim Yerdon HUD DRGR staff, he said to note in this narrative that DRGR technicians are
working on resolving this issue so the QPR accurately reflects the expenditures noted above. 

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$67,887.00$53,427.31Clackamas County

$0.00$0.00Oregon Housing and Community Services

$53,427.31     Program Funds Drawdown $67,887.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

$0.00

$0.00

$0.00

$59,130.74

$12,786.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$12,786.98

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

The City of Medford continues to conduct ongoing administrative duties including contract administration, federal compliance
such as fair housing, equal opportunity, environmental review, uniform relocation act, income verification, affordability
requirements, financial management and other Subrecipient responsibilities. This administrative responsibility also includes
processing Activity A homebuyer and assistance and Activity B and E developer agreements.  During the 4th quarter of 2011
the City did not request any reimbursement of administrative funds.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$12,786.98$0.00City of Medford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $12,786.98

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,323.29

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$302,323.29

$0.00

$0.00

$0.00

$304,806.00

$121,236.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-OREGON-ADMIN

$15,656.24

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

 (  )

$121,236.73

Total Funds Expended

Responsible Organization:

$15,656.24

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

 Oregon Housing and Community Services (OHCS) continues to conduct ongoing administrative duties as the lead consortium
member including overall contract administration for federal compliance requirements, financial management, data entry and
management of the Disaster Recovery and Grant Reporting (DRGR) system, monitoring of Subrecipients, processing draw
requests and other Grantee responsibilities. In addition to general administrative duties, OHCS oversees an NSP activity that
funds developers for the acquisition, rehabilitation, ownership and management of permanent supportive housing for homeless
persons. During the second quarter of 2011 Oregon Housing and Community requested reimbursement for $15,656.24 in
administrative funds.
For the benefit of HUD Field Staff, it should also be noted that DRGR Financial Report 07a does not show the expenditures
noted above in this narrative.  Per Jim Yerdon HUD DRGR staff, he said to note in this narrative that DRGR technicians are
working on resolving this issue so the QPR accurately reflects the expenditures noted above. 

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$121,236.73$15,656.24OREGON HOUSING & COMMUNITY SERVICES

$15,656.24     Program Funds Drawdown $121,236.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,264.84

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$58,264.84

($7,589.16)

$0.00

$0.00

$58,264.84

$58,264.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/20/2011

09/20/2011

($7,589.16)

To Date

04/09/2010

 (  )

$58,264.84

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

Washington County (the &ldquoCounty&rdquo) continues to conduct ongoing administrative duties including contract
administration, federal compliance such as fair housing, equal opportunity, environmental review, uniform relocation act,
income verification, affordability requirements, financial management and other Subrecipient responsibilities. This
administrative responsibility also includes processing Activity A homebuyer and assistance and Activity B and developer
agreements.  During the 4thquarter of 2011 the County did not incur any administrative expenses for NSP-2 because they have
completed the program.  As a result, the County returned or forfeited $7,589.16 in administrative funds to Oregon Housing and
Community Services during the 4th quarter.
 

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$58,264.84$0.00Washington County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,264.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

Grant Amount:
$6,829,635.00

Grant Status:
Active

Obligation Date:

Award Date:
02/11/2010

02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
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average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the mning, logging and construction sector since May 2007. Corresponding to the high
rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in
Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point.  The median
estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price
was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
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>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Proposearket in the target areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenintends to solicit non-profit agencies in the target areas in the Central
Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
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>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2 funing.
>&bull The City of Bend will commit up to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily
>impacted by the housing crisis, to use grant proceeds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
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$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$6,829,635.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$0.00

$6,829,635.00

Overall

Program Income Received

N/A

$0.00

change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification to the general administration and implementation of NSP-2 as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
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Oregon Housing and Community Services (OHCS) executed the Consortium Agreement with consortium members
and submitted it HUD on April 9, 2010.  The Action Plan was completed soon after submission of the Consortium
Agreement.  Because OHCS and its Consortium Members were awarded only about 26% of the funds applied for, it
was necessary to renegotiate the amount of funds allocated to each member and their respective activities.  OHCS
and Jackson County will be responsible for meeting a vast majority of the 25% of funds expended on households at
or below 50% area median income (AMI) and the remaining members will focus on middle income households,
particularly through financing mechanisms activities.   The City of Bend and OHCS have either hired or are recruiting
additonal staff to implement NSP 2 and the other members will utlize existing staff that has experience with NSP 1. 
The consortium expects to begin acquiring properties in June. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $680,539.74

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,221,148.92

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $0.00 $0.00

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $0.00 $0.00

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $0.00 $0.00
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Grant Number:
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Grant Amount:
$6,829,635.00

Grant Status:
Active

Obligation Date:

Award Date:
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02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Rich Malloy

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
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average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the mning, logging and construction sector since May 2007. Corresponding to the high
rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in
Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point.  The median
estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price
was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
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>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Proposearket in the target areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenintends to solicit non-profit agencies in the target areas in the Central
Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
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>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2 funing.
>&bull The City of Bend will commit up to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily
>impacted by the housing crisis, to use grant proceeds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
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$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$6,829,635.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$304,806.00

$6,829,635.00

Overall

Program Income Received

N/A

$304,806.00

change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification to the general administration and implementation of NSP-2 as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
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Activities and Progress by Lead Consortium Member:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium has completed the
following tasks during the reporting period: 1)  revised the NSP 2 program budget and activities to be commensurate
with the reduced funding amount &ndash grant request was $26,200,000 and award was $6,829,635; 2) negotiated
changes to program and budget with consortium members; 3) prepared and orchestrated execution of consortium
funding agreements; 4)  submitted executed HUD grant agreement and consortium agreements to HUD; 5) entered
program budget, activities and applicable narratives into DRGR; 6) forwarded a request to HUD for access to
RAMPS &ndash response pending but expected in mid-July; and 7) begun preparation and revision of NSP 2
program policies and procedures for completion in July.
 
In addition to the above general administrative activities, OHCS has prepared a Request for Proposals (RFP) to
solicit non-profits that have the capacity to acquire, rehabilitate, own and manage properties with supportive services
to provide permanent affordable housing for homeless persons.  This RFP will available state wide and developer
selection is anticipated late in the third quarter with activities commencing in the fourth quarter.
 
Activities by Other Consortium Members:
The City of Bend who administers activities in the Central Oregon Counties of Deschutes, Jefferson and Crook has
the largest allocation of NSP 2 funds with $2,105,818 for Activity A and $257,477 for Activity B has hired one full
time staff person to focus specifically on NSP administrative activities.   During the reporting period Bend has: 1)
hired one full time staff; 2) initiated discussions within its housing committee on the method for soliciting and
awarding funds to non-profit affordable housing developers for implanting Activity B; 3) has met with area lenders
and plans a training on NSP 2 compliance the second quarter for Activity A;  and 4) with the assistance of OHCS
staff has been studying the feasibility of several multi-family acquisition.
 
The City of Medford who administers activities in Jackson County is working with the Housing Authority of Jackson
County (HAJC) to locate foreclosed subdivisions to allocated $629,626 in NSP 2 funds for Activity E,
redevelopment.   The city is preparing to launch its down payment assistance program in the third quarter.  This
preparation includes preparing program policies, guidelines, applications, forms and other necessary administrative
documents to initiate homebuyer initiated acquisitions.  The City has a number of qualified lenders experience with

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $680,539.74

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,221,148.92

Overall Benefit Percentage (Actual)
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NSP 1 that will carry over to NSP 2.
 
The Washington County Department of Community Development will administer the program in Washington County
and will transition it&rsquos program policies and strategies from NSP 1 to NSP 2 to provide a few down payment
assistance loans under Activity A and at least four single family home acquisitions under Activity B for non-profits to
acquire properties for low income rental housing.
The Clackamas County Department of Community Development is prepared to administer at least eight down
payment assistance loans.   Borrowers are already in the pipeline and awaiting the notice to proceed on seeking
properties for acquisition. 
 
The City of Salem who only has about $68,000 in NSP 2 funds is prepared to accept down payment assistance loan
applications for two or three homes. 
 
In summary, all consortium members are waiting OHCS to get access to RAMPS to initiate the above listed
activities.   All consortium members anticipate initiating acquisitions in the third quarter.  It&rsquos reasonable to
anticipate all but the City of Bend and OHCS will expend their funds in 2010.   Because of the experience with NSP
1 program progress is anticipated to be rapid and the demand for funds exceeds the grant amount.  Currently OHCS
and the consortium members are finishing up obtaining obligations on NSP 1.  Once this is completed in August
NSP 2 funds will be expended relatively quickly.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $0.00 $1,298,039.00 $0.00

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $7,002,204.00 $0.00

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $5,291,140.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,525,688.50

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,525,688.50

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

City of Bend has hired a staff person to: 1) work with homebuyers utilizing Activity A; 2) recruit lenders; 3) market the program;
and 4) administer overall NSP activities.  The City is taking applications from homebuyers and will start closing on acquistions
in August.  

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/40# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 0/40 0/40# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$650,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

Clackamas County is accepting applications from Homebuyers interested in purchasing NSP eligible properties.  The program
will be based on similar criteria used in NSP 1.  

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/13 0/13# of Households 0 0 0

0 0/0 0/13 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI CITY OF MEDFORD

Total Projected Budget from All Sources

Match Contributed

$97,484.60

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

The City of Medford is preparing to accept applications for Activity A. The program will be modeled of NSP 1

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

Washington County is finishing up NSP 1 closings but will commence NSP 2 Activity A down payment assistance loans in the
third quarter.   The county expects to close three four loans.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-BEND-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

The City of Bend has hired addtional staff to administer NSP 2.  With the largest allocation NSP 2 funds among the consortium
members, the City will spend most of their funds on Activity A but will use the funds for Activity B to assist non-profits with funds
for acquistion of units to house homeless or low income persons.   Currently, the City housing committee is discussing
strategies and priorities to determine the best use of NSP funds.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/8#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

0/2#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,284,655.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,284,655.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

Oregon Housing and Community Services (OHCS) is preparing a Request for Proposals (RFP) to solicit non-profits with
experience and capacity to acquire foreclosed homes and manage permanent supportive housing for homeless persons.  This
RFP will available state wide and developer selection is anticipated late in the third quarter with activities commencing in the
fourth quarter.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/30#Energy Star Replacement Windows 0

0/10#Additional Attic/Roof Insulation 0

0/10#Light Fixtures (indoors) replaced 0

0/10#Refrigerators replaced 0

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/10#Units exceeding Energy Star 0

0/10#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,340.76

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,340.76

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

Washington County has several non-profits interested in responding to an RFP for the acquistion and managment of low
income rental housing.  The County will solicit proposals in the third quarter.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#Replaced thermostats 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,548.00

N/A City of Bend

Total Projected Budget from All Sources

Match Contributed

$181,548.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-BEND-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend is incurring standard administrative costs to complete program set up policies, procedures, forms, marketing,
and other necessary tasks to implement the program.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,201.00

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$69,201.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-CLACKAMAS-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

Clackamas County is incurring standard administrative costs to complete program set up policies, procedures, forms,
marketing, and other necessary tasks to implement the program.

Activity Progress Narrative:

NSP2 ADMIN CLACKAMASActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

The City of Medford is incurring standard administrative costs to complete program set up, policies, procedures, forms,
marketing, and other necessary tasks to implement NSP.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,806.00

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$304,806.00

N/A

$0.00

$0.00

$304,806.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-OREGON-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$304,806.00

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium has completed the following
tasks during the reporting period: 1)  revised the NSP 2 program budget and activities to be commensurate with the reduced
funding amount &ndash grant request was $26,200,000 and award was $6,829,635; 2) negotiated changes to program and
budget with consortium members; 3) prepared and orchestrated execution of consortium funding agreements; 4)  submitted
executed HUD grant agreement and consortium agreements to HUD; 5) entered program budget, activities and applicable
narratives into DRGR; 6) forwarded a request to HUD for access to RAMPS &ndash response pending but expected in mid-
July; and 7) begun preparation and revision of NSP 2 program policies and procedures for completion in July.
 

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,854.00

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$65,854.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

Washington County is incurring standard administrative costs to complete program set up, policies, procedures, forms,
marketing, and other necessary tasks to implement NSP.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

Grant Amount:
$6,829,635.00

Grant Status:
Active

Obligation Date:

Award Date:
02/11/2010

02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
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average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the mning, logging and construction sector since May 2007. Corresponding to the high
rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in
Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point.  The median
estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price
was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
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>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Proposearket in the target areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenintends to solicit non-profit agencies in the target areas in the Central
Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
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>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2 funing.
>&bull The City of Bend will commit up to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily
>impacted by the housing crisis, to use grant proceeds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
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$0.00

N/A

$22,010.36

$0.00

$0.00

$22,010.36

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$6,829,635.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$2,058,961.29

$6,829,635.00

Overall

Program Income Received

N/A

$1,754,155.29

change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification to the general administration and implementation of NSP-2 as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
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Activities and Progress by Lead Consortium Member:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium has completed the
following tasks during the reporting period: 1)  set up the reimbursement system for consortium members; 2)
obtained access to the Recovery Act Management and Performance System (RAMPS) and begun entering
environmental reviews in RAMPS; 4) prepared and submitted the American Recovery and Reinvestment Act
(ARRA) quarterly report to federal reporting; 5) managed the program budget, activities and applicable narratives
into DRGR; and 6) provided ongoing technical assistance to consortium members and the general public.
 
In addition to the above general administrative activities, OHCS has prepared and posted a  Request for
Applications (RFA) to solicit non-profits that have the capacity to acquire, rehabilitate, own and manage properties
with supportive services to provide permanent affordable housing for homeless persons.  This RFA is available state
wide OHCS will applications through February 11, 2011.
 
Activities by Other Consortium Members:
Progress Under Activity A, Financing Mechanisms (i.e. down payment and closing cost assistance:
·         The City of Bend serving the Central Oregon Counties of Deschutes, Jefferson and Crook has made
substantial progress with the program and has obligated $790,220 assisting 31 housing units.  The City has funded
this activity with their own funds to date and will request reimbursement from Oregon Housing & Community
Services (OHCS) in October 2010.  
·         Clackamas County anticipates serving at least eight (8) housing units under this activity.  As of September 30,
2010, two (2) properties have closed but were not yet occupied.
·         The City of Medford has budgeted 145,215.00 under Activity A to assist low moderate & middle income
(LMMI) households.  The city is expects to assist at least six (6) households under this activity.  As of September 30,
2010, the City of Medford has four (4) NSP2 loans in process but not closed. 
·         The City of Salem plans to assist at least two (2) households under Activity A. All households served will be
low moderate & middle income (LMMI) households.  As of September 30, 2010, no funds have been obligated.  The
City does face a challenge in that the NSP 2 target area for this activity is not yielding qualified foreclosed
properties.  
·         Washington County has budgeted $316,344 for Activity A to serve low moderate and middle (LMMI) income

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$22,010.36

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $680,539.74

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,221,148.92

Overall Benefit Percentage (Actual)
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households to purchase qualified single family homes.   The County anticipates assisting at least three households
and may request a budget amendment to reallocate some of the funds for this activity to another activity targeting
lower income households. To date the County has had two (2) homebuyers submit applications which are currently
being underwritten as the homebuyers make offers on eligible properties.
Progress Under Activity B, Purchase Rehabilitation (e.g. deferred loans to non-profits who either sell or lease
residential property primarily to low income households who earn less than 50% of the area median income).
·         On behalf of the central Oregon region of Deschuttes, Jefferson and Crook Counties, the City of Bend has
budgeted $257,477 under this activity.  No awards were made to non-profits during the 2nd quarter.  
·         As noted above, Oregon Housing & Community Services (OHCS) as the lead member of the NSP 2
Consortium will oversee $1,284,655 of NSP 2 funds to acquire and rehabilitate housing for homeless persons.  To
date, OHCS has posted Request for Applications (RFA) and is accepting proposals through February 11, 2011 from
non-profits who develop supportive housing for low income homeless persons.
·         Washington County has budgeted $513,456 for Activity B, purchase rehabilitation to provide deferred loans to
non-profit developers that will acquire mostly single family properties and either lease or sale the properties to low
income households (e.g. households with incomes below 50% of the area median income).   Currently, the County
is in the process of closing on four accepted offers for the four (4) housing units.  
·         The Housing Authority of Jackson County has been allocated $629,626.00 for redevelopment of foreclosed
subdivision land and new construction of multi-family rental housing.  At this point, the targeted rents will be at or
below 60% of the area median income.  The minimum target number of units is 26.  HAJC is currently searching for
a parcel of land to acquire so they can move forward with procuring additional sources of funding to finance the
construction of multi-family housing.  As of September 30, 2010, no funds have been obligated. 
Overall, the Oregon NSP 2 Consortium has initiated over 20 acquisitions in the third quarter and program
momentum is strong in Central Oregon. The City of Bend is experiencing strong demand for homebuyers seeking
down payment and closing cost assistance and anticipates their funding will be obligated well before the program
deadline.  In Clackamas and Washington County it is anticipated NSP 2 funds will be obligated in relatively short
amount of time given the demand for financial assistance is high and the availability of funds is limited.  The City of
Salem serving Marion County has a minimal allocation and a small target area with very few foreclosed properties
which is making it difficult to expend NSP funds. The City of Medford serving Jackson County can certainly expend
their limited funding on financial assistance to homebuyers however, the search for land for multi-family property has
to date not been successful.  Finally, the OHCS initiative to provide NSP 2 funding to serve homeless persons has
just gotten underway at the end of this reporting period.
 
 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $0.00 $629,626.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $22,010.36 $682,963.00 $22,010.36

NSP2-FM, NSP2 FINANCE MECHANISMS $0.00 $3,461,817.70 $0.00

NSP2-PR, NSP2 PURCHASE REHAB $0.00 $2,055,228.30 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,525,688.50

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,525,688.50

N/A

$0.00

$0.00

$805,220.99

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$805,220.99

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

The City of Bend administers down payment and closing cost assistance to home buyers under Activity A Financing
Mechanisms.  The target area includes most of  Deschuttes, Jefferson and Crook Counties in Central Oregon.  Funds for this
Acivity  have been obligated in the amount of $790,220.99, representing 31 housing units.  The City has expended their own
funds to date and will request reimbursement from Oregon Housing & Community Services (OHCS) in October 2010.  
 
 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Properties 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

0/40# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Households 0 0 0

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 0/40 0/40# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$650,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

Clackamas County was awarded $940,714.00 in NSP2 funds.  The project fund budget of 872,827.00  will be expended entirely
Activity A, down payment and closing cost assistance for  low moderate & middle income (LMMI) households.   Clacakamas
County anticipates serving at least eight (8) housing units under this activity.  As of September 30, 2010, two (2) properties
have closed but were not yet occupied.
The balance of their award, $67,887.00 will expended on general administrative duties of the program such as financial
management, marketing, loan underwriting, loan closings and monitoring of NSP compliance.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/13 0/13# of Households 0 0 0

0 0/0 0/13 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI CITY OF MEDFORD

Total Projected Budget from All Sources

Match Contributed

$97,484.60

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

On behalf of Jackson County, the City of Medford was awarded $834,718 in NSP 2 funds.   The City has budgeted
145,215.00 for down payment and closing cost assistance under Activity A; Financing Mechanisms to assist low moderate &
middle income (LMMI) households.  The city is expects to assist at least six (6) households under this activity.  As of
September 30, 2010, the City of Medford has four (4) NSP2 loans in process but not closed.  The balance of the project funds
of $629,626 will be spent by the Housing Authority of Jackson County to purchase land for multi-family housing.  See activity 5-
RDV-JACKSON-LH of this report.   See 6-MEDFORD-ADMIN for narrative on expenditure of administrative funds.

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

N/A

$0.00

$0.00

$171,152.10

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$171,152.10

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

Washington County was awarded $894,341 in NSP 2 funds and has budgeted $316,344 for the provision of down payment and
closing costs assistance under Activity A Financing Mechanisms to low moderate and middle (LMMI) income households to
purcahase qualified single family homes.   The County anticipates assisting at least three households and may request a
budget amendment to reallocate some of the funds for this activity to another activity targeting lower income households. To
date the County has had two (2) homebuyers submit applications which are currently being underwritten as the homebuyers
make offers on eligible properties.
 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$62,580.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-BEND-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$62,580.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

On behalf of the central Oregon region of Deschuttes, Jefferson and Crook Counties, the City of Bend was awarded $2,497,529
of which it has budgeted $257,477 under this activity to provide deferred loan funds to non-profits who have the capacity to
purchase, rehabilitate and subsequently sale or lease qualified homes to low income households (e.g. households earning less
than 50% of the area median income).   The balance of the award has been allocated to other activities in this Action Plan and
Quarterly Report.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/8#Energy Star Replacement Windows 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Additional Attic/Roof Insulation 0

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

0/2#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,284,655.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,284,655.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

Oregon Housing as the lead member of the NSP 2 Consortium will oversee $1,284,655  of NSP 2 funds to acquire and
rehabilitate housing for homeles persons.  On September 15, 2010, Oregon Housing and Community Services
(OHCS) announced a Request for Application (RFA) for eligible entities to create permanent supportive housing for homeless
persons.  The RFA includes other housing funding resources from OHCS available to supplement NSP resources.  OHCS will
accept applications on an ongoing basis and fund those entities with capacity to acquire, rehabilitate, lease and manage low
income supportive housing.   The target area will include all eligible NSP 2 target areas throughout the State.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Properties 0

0/30#Energy Star Replacement Windows 0

0/10#Additional Attic/Roof Insulation 0

0/10#Light Fixtures (indoors) replaced 0

0/10#Refrigerators replaced 0

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/10#Units exceeding Energy Star 0

0/10#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,340.76

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,340.76

N/A

$0.00

$0.00

$342,304.20

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$342,304.20

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

Washington County was awarded $894,341 in NSP 2 funds.  The County has budgeted $513,456 for Activity B, purchase
rehabilitation to provide deferred loans to non-profit developers that will acquire mostly single family properties and either lease
or sale the properties to low income households (e.g. households with incomes below 50% of the area median income).  
Currently, the County is in the process of closing on four accepted offers for the four (4) housing units.   Washington County
has been instrumental in NSP 1 and in NSP 2 for allocating a majority of their funds toward meeting the needs of low income
households.  The balance of their funds has been allocated to other activities in this Action Plan and Quarterly Report.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#Replaced thermostats 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,548.00

N/A City of Bend

Total Projected Budget from All Sources

Match Contributed

$181,548.00

N/A

$0.00

$0.00

$180,234.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-BEND-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$180,234.00

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

The City of Bend was awarded $180,234.00 for Administrative Funds to ensure program compliance, monitoring reporting and
financial management duties.  As of September 30, 2010, the City has incurred administrative costs but will not request
reimbursement from the lead applicant Oregon Housing & Community Services (OHCS) until October 2010.   

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,201.00

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$69,201.00

N/A

$0.00

$0.00

$67,887.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-CLACKAMAS-ADMIN

$14,459.69

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$67,887.00

To Date

04/09/2010

N/A

$14,459.69

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

Clackamas County was awarded $67,887 in Administrative Funds to ensure program compliance, monitoring reporting and
financial management duties.  As of September 30, 2010, the County has incurred $14,460 in administrative costs and has
requested reimbursement from the lead applicant Oregon Housing & Community Services (OHCS). 
 

Activity Progress Narrative:

NSP2 ADMIN CLACKAMASActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

N/A

$0.00

$0.00

$60,237.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$60,237.00

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

The City of Medford was awarded $60,237.00 for Administrative Funds to ensure program compliance, monitoring reporting
and financial management duties.  As of September 30, 2010, administrative costs have been incurred bu the City has not
requested reimbursement from the lead applicant Oregon Houisng and Community Services (OHCS). 

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,806.00

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$304,806.00

N/A

$0.00

$0.00

$304,806.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-OREGON-ADMIN

$7,550.67

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$7,550.67

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Oregon Housing & Community Services as the lead applicant for the NSP 2 Consortium is responsible for overall
administration, compliance monitoring and reporting to the U.S. Department of Housing and Urban Development (HUD).  To
date, OHCS has been has been entering Environmental Reviews into RAMPS, setting up internal systems to process
reimbursement requests, tracking project activity including obligations and national objective targets.  Adminsitrative duties in
this quarter have been limited since all of the Consortium members have been completing NSP 1 activities.  OHCS projects at
least $2,000,000 in expenditures in the fourth quarter of 2010.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,854.00

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$65,854.00

N/A

$0.00

$0.00

$64,540.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-WASHINGTON-ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$64,540.00

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

Washington County was awarded $64,540.00 for Administrative Funds to ensure program compliance, monitoring reporting and
financial management duties.  As of September 30, 2010, no administrative funds have been expended.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grant Number:
B-09-CN-OR-0056

Grantee Name:
State of Oregon

Grant Amount:
$6,829,635.00

Grant Status:
Active

Obligation Date:

Award Date:
02/11/2010

02/11/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

 
This grant application for approximately $26.2 million would fund activities within portions of seven counties in
>Oregon, including Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion and Washington Counties.
>Consortium members include the Oregon Housing and Community Services Department, Clackamas
>County, City of Bend, City of Salem, City of Medford and Washington County.
As a result of the competitive process, Oregon Housing and Community Services (OHCS) and its Consortium Members were awarded,
$6,829,635.  The respective activities and budgets are listed above.  The program will include three of the NSP eligible activities, A-Financing
Mechanisms; B-Purchase Rehabilitation; E-Redevelopment.   With a target of 104 housing units the goal is to provide 45 or 43% of the NSP
assisted units to low income households.  The remaining 59 units will be predominately Activity A assisted units serving the LMMI population.  
Another key goal is to acquired and rehabiliated at least 10 units for homeless persons.  Finally, 26 units are slated for low income rental
housing to be constructed in foreclosed subdivsions in southern Oregon. 
 
 

Target Geography:

The Oregon Housing and Community Services (OHCS) and other Consortium members have prepared an
>evaluation of all census tracts within their jurisdiction and identified those tracts that scored highest against the two threshold criteria for the
NSP2 program. These target area census tracts fall within Clackamas, Crook, Deschutes, Jefferson, Jackson, Marion, and Washington
counties.
As background for the evaluation process used to select target areas, Oregon&rsquos unemployment rate was 12.0% in April 2009, the
second highest in the country. The Oregon Office of Economic Analysis (OEA) forecasts employment losses to continue at a rate of 6.5% for
the second quarter in 2009 and of 5.3% for the year on average. OEA reported that the year-over-year employment loss for the first quarter of
2009 was 4.5% whereas the year-over-year decline two quarters ago was only 0.4%.  In early June 2009, the Federal Reserve Bank of San
Francisco forecast unemployment in the country to continue to grow in coming months and to recede only gradually.  Similarly, OEA analysis
estimates statewide employment to continue to decline in 2009, followed by a weak start in 2010, and no appreciable job growth until the last
half of 2010.
According to the Oregon Employment Department (OED), most industries have experienced job losses in the last year. Manufacturing and
high-tech businesses in Oregon, including some of the state&rsquos most robust businesses such as Xerox, Tyco Electronics, Nike, Cessna,
Harry & David, Intel, Sun Microsystems, Autodesk, Oregon Health Sciences University, Hewlett Packard, Merix, Qualcomm, Tektronics,
Innovation, Freightliner, and Precision Castparts, announced layoffs in 2009.  Manufacturing employment has undergone double digit job
losses.  Construction employment in Oregon has been cut by 1,600 jobs in the last year and retail employment by at least 1,100 jobs. 
Transportation, warehousing, and utilities have suffered a 12% job loss (about 600 jobs).
Not coincidentally Oregon is experiencing similarly high rates of foreclosures.  In the first quarter of 2009, Oregon experienced a 31% increase
in the number of homes in the foreclosure process, compared to just a 16% increase nationally according to the Mortgage Bankers
Association.  These dramatic increases indicate that Oregon&rsquos foreclosure issue is continuing to worsen in 2009. 
The situation has, in many cases, been even more dire for the five regions in the state with identified NSP2 target areas than for the state as a
whole.  The NSP2 target areas included in this application have some of the greatest housing needs in the state.
 
 
 
In Clackamas County, bank card payments that were 60 or more days delinquent increased by 0.3% to 1.8% in the first quarter of 2009. The
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average countywide foreclosure sales price has been about $280,000; average sales prices have ranged from $264,000 down to $178,000 in
the communities of Oregon City, Molalla, and Sandy, which include the target census tracts.
Unemployment and loss of housing value have been staggering in the Central Oregon region of Deschutes, Crook, and Jefferson Counties,
where nearly half of the targeted census tracts are located.  Unemployment rates were 14.2% in Deschutes County, 15.0% in Jefferson
County, and 17.8% in Crook Couneoss of 3,050 jobs in the mning, logging and construction sector since May 2007. Corresponding to the high
rates of unemployment in Central Oregon, Crook, Deschutes, and Jefferson Counties have the highest rates of bank card delinquency in
Oregon with rates of 3.2%, 2.8%, and 3.4% respectively.
Median home prices in the City of Bend in Deschutes County dropped about 29% between May 2008 and 2009, from $305,000 to $217,000.1 
Building permits for new single-family detached homes in the Bend area, which ranged between 100 and 220 permits monthly from January
2005 to July 2006, have fallen to between 7 and 16 permits monthly in 2009, a signal that there is a significant imbalance between recently
created supply and demand for homes in that area. In Jefferson County and Crook County, median home prices were $95,000 and $115,000
respectively in May 2009, compared to $160,000 and $207,000 after the first quarter in 2008.  The counties had 15 to 22 months of single-
family homes in inventory in May 2009.
Jefferson County is also home to more Native Americans and Latinos than other parts of Central Oregon and the state. According to
Economic Development of Central Oregon, Jefferson County had an approximately 69% white population, 16% American Indian population,
and 20% Hispanic population in 2008, compared to roughly 94%, 1%, and 6% elsewhere in Central Oregon and 86%, 2%, and 10% in
Oregon.2  Both Native American and Hispanic homeowners in Oregon have been shown to have disproportionately high rates of high cost
loans according to the Federal Reserve Bank of San Francisco and Home Mortgage Disclosure Act data.
 
The census tracts included in the target areas in Washington County are located in the communities of Aloha, Sherwood, Cedar Hills, and
Hillsboro, where rapid development and overbuilding have occurred in the last several years.  For example, Sherwood has undergone the
fastest growth among the county target areas, increasing its housing stock by 42% (approximately 1,890 units) from 2000 to 2007.  Hillsboro
built the most total units in the county target areas during that time, adding 7,618 units to its stock.  Homes in subdivisions in these areas have
tended to be large homes and many residents have either had high-cost loans, adjustable-rate mortgages, sub-prime loans, or hybrids that
they could not sustain. During the first quarter of 2009, 90-day mortgage delinquency grew 1.6% over the previous four quarters. 
 
Washington County&rsquos Consolidated Planning reported a significant increase in needed community services county-wide.  The number of
public service need statements submitted by service providers in the county rose from 92 in the 2005-2010 Consolidated Plan period to 174
for the 2010-2015 period, an increase of 90%. Although possibly influenced by differences in reporting methods between the two periods, the
dollar value of need for public services rose from almost $16 million to $1.7 billion, an increase of over 10,000%.
 
Jackson County has also experienced rapid development and the current housing crisis is attributed in part to this &ldquooverbuilding&rdquo
trend. The average number of home loan defaults in the county for April and May 2009 was approximately 44 per week.3  RealtyTrac reported
1,800 foreclosures in the county in June 2009, including approximately880inMedford,290inCentral Point, and 180 in Eagle Point.  The median
estimated property value in the county in May 2009 was about $201,000, a loss of 21% over the last year. The average foreclosure sales price
was $186,600. These values are similar to median home prices in 2004.4 
In the fourth quarter of 2008, Medford ranked 208 out of 222 cities nationally for bridging the gap between housing prices and wages.  The
Housing Opportunity Index reported that only 62% of homes in the city qualify as affordable to residents making the area&rsquos median
income.  Medford&rsquos unemployment rate was the second highest for cities in the state after Bend.5 The number of bank card holders 60
days or more delinquent has increased nearly 0.4% over the past year to 2.15% in the first quarter of 2009. 
Unemployment in the Salem Metropolitan Statistical Area (MSA) of Marion County rose to 10.8% in April, significantly higher than the national
rate of 8.9% and the national average MSA rate of 5.4%. The rapid increase in unemployment in the county is reflected in bank card 60-day
delinquency rates, which increased to 2.44% in the first quarter of 2009.
While Salem housing value increases were modest compared with other parts of the state between 2005 and 2008, these modest increases
were largely wiped out by May 2009 with declines in Central Salem of 8% and 15% in West Salem. 
As these data show, rapid development and foreclosure activity in the proposed NSP2 target areas have negatively impacted home values.  At
the same time the corresponding high rates of unemployment, reflected in credit delinquency, has decreased the pool of potential purchasers
that are needed to stabilize these neighborhoods. The Oregon Consortium aims to use neighborhood stabilization funds to open access to
additional households by providing opportunities for lower income households to enter into both the homeownership and rental markets in
these foreclosed properties.
 
 

Program Approach:

Entitlement agencies representing these counties, along with the Oregon Housing and Community Services
>Department (OHCS) (hereafter referred to as the Consortium) would use the funds for two primary
>activities: establishing financing mechanisms to assist low- and moderate-income families in the purchase of
>a foreclosed-upon homes (Activity A), and acquisition and rehabilitation of abandoned or foreclosed homes
>in order to sell, rent or redevelop them (Activity B). Activity A financing mechanisms to be employed
>include assistance with down payments, mortgage buy-downs, and closing costs for the purchase of homes,
>as well as low- or zero-interest mortgage loans, financial assistance with rehabilitation and repair costs, and
>financial training and education. Activities under Category B will include acquisition and rehabilitation or
>redevelopment of single-family homes, townhomes, and apartment complexes to make them available for
>rent or purchase by low-income families. In some cases, Consortium members propose to solicit non-profit
>organizations to undertake the purchase and rehabilitation of such properties.
A portion of funds received by the Consortium will be used to expand existing efforts and programs. For
>example, Clackamas County proposes to use a portion of funding to expand its existing Homebuyer
>Program for foreclosed homes. This program provides down payment, closing cost, and rehabilitation
>assistance to home buyers with incomes below 120% of the Area Median Income (AMI). In addition, the
>county will partner with the Hacienda Community Development Corporation in order to expand
>homeownership opportunities to Latino families and other recent immigrants. The City of Bend proposes
>to use the majority of funding to partner with and expand existing organizations such as HousingWorks,
>NeighborImpact, Central Oregon Builders Association, and various Habitat for Humanity affiliates. In
>addition, they plan to partner with various non-profit organizations in the target areas to purchase
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>foreclosed properties and develop rental housing for tenants whose incomes do not exceed 80% of the
>median income for that area. The City of Medford intends to partner with the Jackson County Housing
>Authority to acquire and redevelop a subdivision of foreclosed townhomes to provide rental and ownership
>options for families at or below 50% of the median income.
The Consortium&rsquos lead agency, Oregon Housing and Community Services Department (OHCS), proposes
>to use $5 million of grant funds to support Governor Kulongoski&rsquos ten-year initiative to end homelessness
>in Oregon. OHCS will partner with the Oregon Department of Human Services (DHS) and work with
>organizations in the target areas to acquire and rehabilitate foreclosed homes (Activity B) in order to provide
>housing for homeless individuals and families. There are state funds available for this activity stemming
>from the state&rsquos recently passed Document Recording Fee; approximately 10% of the revenue generated by
>the fee is available for activities that address homelessness. OHCS anticipates that a portion of the state
>funds will be available to cover the projects&rsquo operating costs and NSP2 grant funds will be used for
>acquisition and rehabilitation activities.

>Proposearket in the target areas in the following ways:
&bull Result in acquisition or rehabilitation and subsequent occupation of foreclosed and abandoned
>homes within the target areas, with a projected impact on approximately 340 &ndash 360 homes.
>&bull Occupation of these homes will help reduce vacancy rates and stabilize occupancy rates in the target
>areas. 
>&bull Target acquisition and rehabilitation to very low-, low-, and moderate-income residents. Assisting
>these residents will help improve their overall economic and social stability by providing them with
>safe, affordable housing opportunities and reducing their overall costs of living. These actions will
>help stabilize the economic and social fabric of the target areas.
>&bull Address homelessness in the target areas through programs to be undertaken by OHCS in
>cooperation with other Consortium members and local communities. Addressing homelessness in
>these areas will reduce social service costs, improve economic opportunities, and address quality of
>life issues for people who are homeless or threatened with homelessness, as well as for the target
>areas in general.
>&bull Improve the physical condition, appearance, and quality of housing to be rehabilitated in the target
>areas. Rehabilitation of a substantial number of housing units in the area will improve the overall
>appearance quality of the housing stock in the target areas which will in turn result in increased
>investment by other property owners. These changes will have short and long-term economic
>benefits for the target areas.
Improved stabilization of the neighborhoods based on the effects described above is expected to take place
>over the short- and long-term. Acquisition and rehabilitation efforts are expected to take between 18
>months and three years as described under Factor 3b. Initial positive impacts on neighborhood stabilization
>will occur during this time period. Because the proposed efforts also are intended to ensure continuing
>affordability of newly acquired or rehabilitated housing, these benefits are expected to be sustained over the
>long term. These efforts also are expected to result in a cycle of renewed private investment in these areas
>with long-term benefits.
Activities will be targeted to moderate- and low-income households through the following processes:
>Target below 120% AMI. All NSP2 funds received by the Consortium will be used to provide assistance for
>individuals and families with incomes below 120% of AMI. Consortium members will conduct marketing
>and outreach in order to reach this target population; they will also coordinate with other agencies that work
>with the target population in order to reach as many eligible persons as possible. They will use existing
>HUD eligibility criteria and procedures from existing locally administered programs to verify incomes for all
>persons applying for, and receiving, assistance.
Target below 80% AMI. Consortium members also intend to implement or expand programs that
>specifically target individuals and families with lower incomes, consistent with NSP2 grant requirement.
>For example, Clackamas County proposes to partner with the Clackamas County Land Trust to acquire and
>rehabilitate foreclsehmadpoiepraenhuigorprosblw80oAI.TeCtoBenintends to solicit non-profit agencies in the target areas in the Central
Oregon counties to purchase
>and redevelop properties to provide rental opportunities for tenants below 80% of AMI. The City and its
>local non-profit partners also intend to use a &ldquoground lease&rdquo model to ensure long-term affordability of
>acquired or rehabilitated units.
Target below 50% AMI. OHCS has requested $5 million in NSP2 funds that it proposes to use, in
>cooperation with non-profit organizations and other state agencies, for the purchase and rehabilitation of
>foreclosed homes in order to provide rental housing for homeless persons. In order to be eligible for this
>program, recipients&rsquo incomes must be below 50% of AMI. This program represents approximately 19% of
>total NSP2 funds requested ($26.2 million) and, as such, comes close to fulfilling the requirement for
>benefits to persons below 50% AMI.
In addition, the City of Bend proposes to use $2.25 million of NSP2 funds, which is one-quarter of the total
>amount requested to address Central Oregon target areas, to provide financial assistance and rental or home
>ownership opportunities to families below 50% AMI. Washington County has requested approximately
>$2.5 million in NSP2 funds for the acquisition and rehabilitation of seven foreclosed homes. Four of those
>homes are intended to be used as rental properties for tenants below 50% of AMI. The remaining three
>homes may also be sold to new homebuyers below 50% of AMI if the homebuyers are financed by
>Willamette West Habitat for Humanity. Finally, the City of Medford has requested $2 million in NSP2
>funds to acquire and redevelop a subdivision of foreclosed townhomes. The 81 townhomes are intended to
>provide rental and ownership opportunities to individuals and families below 50% of AMI.
>Together, these proposals total approximately $11.25 million (assuming all seven Washington County
>homes) or around 43% of the $26.2 million requested by the Consortium, which exceeds the HUD
>requirement.
The program will leverage significant funds from the State of Oregon and local partners, including:
>&bull The state appropriates to OHCS approximately $9 million per biennium to promote and finance the
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>development of affordable housing. Up to $100,000 will be available per project for developing
>affordable housing for the homeless. OHCS will evaluate the sub-grantee&rsquos needs for additional
>state funds to complete the acquisition and redevelopment projects.
>&bull The Clackamas County Weatherization Program will provide an energy audit with pre- and posttesting
>for all NSP2 properties as well as energy-related upgrades and repairs. The total funding for
>this work is $69,000 and will come from a variety of non-federal sources that are all administered
>and allocated by the state. Clackamas County is also receiving leverage for providing housing and
>services to individuals with developmental disbilities through the Edwards Center. State sources
>will provide operating costs at approximately $27,500 per month or $990,000 over three yers.
>&bull Willamette West Habitat for Humanity will pool contributions of approximately $65,800 in donated
>materials and service, vluneelaoranmotggeinerstfeewaiertosuportprgrmsthtbr&gWasingonounys popsinforNSP2 funing.
>&bull The City of Bend will commit up to $250,000 of Affordable Housing Fee Trust Funds annually for
>three years for this program.
>&bull The Housing Authority of Jackson County is committed to covering up to $1.2 million for the
>purchase and rehabilitation of approximately 81 townhomes.
>The program would be administered by the lead grant agency, the OHCS department. As an entitlement
>agency for funds through NSP1, OHCS is set up to draw down funds through the Disaster Recovery Grant
>Reporting System (DRGR). OHCS intends to manage grant funds awarded through NSP2 with the same
>approach as the DRGR funds. NSP2 funds will be processed in the following manner:
>&bull Consortium members will request fund draw downs. Members must provide program activity,
>property address, dollar request and other necessary information to record properly in the online
>DRGR system.
>&bull NSP2 program staff at OHCS will input draw request into database and enter activity information
>into the DRGR system.
>&bull The Financial Management Division (FMD) will be electronically notified of draw request.
>&bull The FMD will create and approve voucher in DRGR. Some FMD staff will only have the authority
>to create vouchers and others will only have the authority to approve vouchers in order to provide
>quality control.
>&bull Funds will be disbursed to Consortium members for specific project activity.
>Performance monitoring also will be conducted by OHCS. On a quarterly basis, or more frequently when
>appropriate, OHCS staff will require reports from Consortium members related to NSP2 activities carried
>out for a specific period of time. The reports will include the type of NSP2-assisted activities, verification
>that program regulations, policies and procedures were followed, checklists and proper documentation was
>maintained. OHCS will track potentially unstable program elements and continue regular communication
>Neighborhood Stabilization Program 2 Application July 13, 2009
>The Oregon Consortium (Application Number: 308091515) Program Summary - Page 4
>with program managers to ensure that stability is restored and compliance with program requirements is
>maintained.
>Together, Consortium members have had substantial experience managing these types of neighborhood
>stabilization activities. The Consortium, in cooperation with other organizations, has successfully
>completed the following activities in the past 24 months:
>&bull Provided financial assistance to low-income homebuyers resulting in the purchase of over 110
>homes.
>&bull Provided grants and loan assistance to nearly 200 low-income households for needed home repairs
>and rehabilitation.
>&bull Acquired and rehabilitated housing (both single-family homes and apartment complexes) to provide
>affordable housing for over 150 families.
>&bull Planned and began construction of a 12-unit subdivision to provide home purchasing options for
>low- and moderate-income households.
>The Consortium is well qualified to receive and administer this grant award. Consortium members have a
>proven record delivering financial and rehabilitation assistance to low- and moderate-income households.
>TheConsortiumhas carefully designeditsproposed program totarget areasofthe state most heavily
>impacted by the housing crisis, to use grant proceeds in ways that will directly benefit households in need,
>and to use grant proceeds in areas where the investment of grant proceeds will have a significant impact in
>arresting neighborhood instability and accelerating recovery while also providing expanded housing choices
>for qualifying households. 
NSP -2 Amendment # 1:  On December 1, 2010, Oregon Housing and Community Services (OHCS) published the amendment inserted
below. This amendment was published for 15 days (minimum publishing requirement for NSP-2 is 10 days).  The amendment went into effect
on Monday December, 20 2010. 
Oregon Housing and Community Services (OHCS) and the Consortium Members are proposing to amend the Oregon Neighborhood
Stabilization Program 2 (NSP-2) Action Plan.  The proposed amendment will include the following changes to the NSP-2 Action Plan:
 
·          The City of Salem will relinquish its allocation of $67,613 in project funds and $5,259 of administrative funds to be reallocated equally to
The City of Bend, The City of Medford, Clackamas County and Washington County.   Each of these four consortium members will receive and
additional $16,904 in project funds and $1,314 in administrative funds as result of this proposed reallocation.
 
Current Allocation and Proposed Reallocation of NSP-2 Funds:
o         City of Bend current project funds, $2,317,295; proposed change, $2,334,199. Current administrative funds, $180,234; proposed
change, $181,548.
o         Clackamas County current project funds, $872,827; proposed change, $889,731. Current administrative funds, $67,887; proposed
change, $69,201.
o         City of Medford current project funds, $774,481; proposed change $791,385. Current administrative funds, $60,237; proposed change,
$61,551.
o         City of Salem current project funds, $67,613; proposed change, $0.00. Current administrative funds $5,259; proposed change, $0.00.
o         Washington County current project funds, $829,801; proposed change, $846,705. Current administrative funds  $64,540; proposed
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$0.00

N/A

$1,982,649.44

$0.00

$896,662.72

$1,960,639.08

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$6,829,635.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$896,662.72

$2,264,311.72

$6,829,635.00

Overall

Program Income Received

N/A

$205,350.43

change, $65,854
 
·          OHCS and its Consortium Members may reallocate funds between budgets of activities in the Action Plan according to changes in
needs and circumstances in their respective jurisdictions.  If necessary, Consortium Members may reallocate funds from a current activity to a
newly created activity.  A consortium member may reallocate its own funds to any other eligible NSP Activity provided the sum for the budget
of all activities does not exceed a consortium member&rsquos proposed budget as listed in the table above.
 
·          This amendment shall also provide clarification to the general administration and implementation of NSP-2 as follows:
o         NSP-2 administration shall follow all OHCS guidance and regulations as adopted in the NSP-1 Substantial Amendment as amended
with the exception that that reallocation of funds methodology described in
NSP-1 Amendment Number 2 shall not apply to NSP-2.   Further, the NSP-2 eligible target areas shall remain as defined in the NSP-2
application for funding.
 
NSP-2 Amendment # 2:  On January 26, 2011 OHCS published the second amendment to NSP-2 to expand the target area in the City of
Medford.  The end of the comment period was February 7, 2011.  The amendment request was rejected by HUD due to the inability to retain a
target area needs score of 18 or above.

Consortium Members:

Oregon Housing and Community Services (OHCS) the lead, Clackamas County, City of Medford for Jackson County, City of Bend for
Deschutes County, City of Salem for Marion County, and Washington County.

How to Get Additional Information:

Rich Malloy, NSP Coordinator
Oregon Housing & Community Services
725 Summer Street NE, Ste B
Salem, OR 97301-1266
503-986-2142
Email:  Rich.malloy@hcs.state.or.us
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QPR &ndash NSP 2 &ndash 7-1-10 to 9-30-10
 
Overall Narrative
 
Activities and Progress by Lead Consortium Member:
Oregon Housing and Community Services (OHCS) as the lead member of the NSP 2 consortium has completed the
following tasks during the reporting period: 1)  set up the reimbursement system for consortium members; 2) entered
over 40 projects in the Recovery Act Management and Performance System (RAMPS); 4) prepared and submitted
the American Recovery and Reinvestment Act (ARRA) quarterly report to federal reporting; 5) managed the program
budget, activities and applicable narratives into DRGR; 6) provided ongoing technical assistance to consortium
members and the general public; and 7) completed Amendment # 1 to reallocated funds within Consortium
Members and activities.   
 
In addition to the above general administrative activities, during the third quarter OHCS has prepared and posted a
 Request for Applications (RFA) to solicit non-profits that have the capacity to acquire, rehabilitate, own and manage
properties with supportive services to provide permanent affordable housing for homeless persons.  OHCS has now
received it&rsquos first application and expects several more applications to be submitted for review in the first
quarter of 2011.   First round of applications is due January 10, 2011 and the second round of application is due
February 11, 2011.
 
Activities by All Consortium Members:
Progress Under Activity A, Financing Mechanisms (i.e. down payment and closing cost assistance):
·         The City of Bend serving the Central Oregon Counties of Deschutes, Jefferson and Crook has obligated all of
its funds under Activity A, Financing Mechanisms.  In total, the city has obligated $1,525,389 for low moderate and
middle income (LMMI) projects that serve households earning up to 120% of the area median income and $126,132
in Activity A funds for low income (LH) households earning less than 50% of the area median income.  The City
expects to complete both of these activities in the first or second quarter of 2011.
·         Clackamas County anticipates serving at least eight (16) housing units under Activity A.  To date, the County
has obligated $197,832 for four loans under this activity.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$86,951.54

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$682,963.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $682,963.50 $680,539.74

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,707,408.75 $3,221,148.92

Overall Benefit Percentage (Actual)
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·         The City of Medford has budgeted 145,215.00 under Activity A to assist low moderate & middle income
(LMMI) households. The city is expects to assist at least six (6) households under this activity.  As of September 30,
2010, the City of Medford has four (4) NSP2 loans in process but not closed. 
·         The City of Salem has relinquished it funds and they have been allocated to other Consortium Members.  The
City&rsquos NSP-2 allocation was too small to make a neighborhood impact therefore, they are in the process of
terminating their NSP-2 agreement. 
·         Washington County has revised its budget down to $162,097 for Activity A to serve low moderate and middle
(LMMI) income households to purchase qualified single family homes.   The County anticipates assisting at least
four households under this activity. To date the County has obligated funds for three acquisitions and is reviewing
applications for the fourth and final loan to be obligated in 2011.  Progress
Progress Under Activity B, Purchase Rehabilitation (e.g. deferred loans to non-profits who either sell or lease
residential property primarily to low income households who earn less than 50% of the area median income).
·         On behalf of the central Oregon region of Deschuttes, Jefferson and Crook Counties, the City of Bend has
revised its budget from $257,477 to $50,000 under this activity.  All $50,000 under this activity were awarded to a
veterans group to provide housing for low income persons. 
·         As noted above, Oregon Housing & Community Services (OHCS) as the lead member of the NSP 2
Consortium will oversee $1,284,655 of NSP 2 funds to acquire and rehabilitate housing for homeless persons.  To
date, OHCS has received one proposal for review and expects a few others in the first quarter of 2011.  OHCS is
accepting first round applications through January 11, 2011 and second round applications through February 11,
2011 from non-profits who develop supportive housing for low income homeless persons.
·         Washington County has adjusted its budget of $513,456 up to $684,608 for Activity B, purchase rehabilitation
to provide deferred loans to non-profit developers that will acquire mostly single family properties and either lease or
sale the properties to low income households (e.g. households with incomes below 50% of the area median
income).  The County has closed on four (4) housing units that have been acquired by various non-profits who are in
the process of rehabilitating the homes for subsequent lease to low income households.  
·         The Housing Authority of Jackson County has been allocated $629,626.00 for redevelopment of foreclosed
subdivision land and new construction of multi-family rental housing.  At this point, the targeted rents will be at or
below 50% of the area median income.  The minimum target number of units has been adjusted from 26 to 20. 
HAJC is currently searching for existing small multi-family properties, attached condominiums or town homes to
acquire for permanent supportive housing for homeless persons.  As of December 31, 2010, no funds had been
obligated. 
Progress Under Activity E, Redevelopment &ndash Acquisition of foreclosed subdivisions for new construction of
low income and middle income housing.
·         The City of Bend has revised it&rsquos program budget to include $252,678 for the acquisition of land to build
10 homes for low moderate and middle income households earning less than 120% of the area median income. 
This Activity will include leveraging of $120,000 from the department of energy for solar panels and heat and
$750,000 of City affordable housing funds for construction financing. 
·         The City of Bend has also budgeted $80,000 for a local chapter of Habitat for Humanity to buy foreclosed
subdivision lots for new construction of low income housing to serve households earning less than 50% of the area
median income.
Summary
The Oregon NSP 2 Consortium has initiated over 80 acquisitions by the end of the fourth quarter and program
momentum is strong in Central Oregon.  The Oregon Consortium is on pace to easily reach its minimum required
goal of assisting 100 units and could reach as many as 120 units.  Consortium Members including the City of Bend
and Washington County have nearly obligated all their funds which is just over 50% of the total NSP-2 grant
amount.  Further, both of these Consortium Members have expended a majority of their funds and will be nearly
100% expended by the end of the first quarter of 2011.  The City of Bend has obligated all of its Activity A funds and
is still experiencing strong demand for homebuyers seeking down payment and closing cost assistance.
The City of Salem serving Marion County has a minimal allocation and a small target area with very few foreclosed
properties which is making it difficult to expend NSP funds and as a result has dropped out of the Consortium. 
Clackamas County has obligated funds for four down payment assistance loans but is on track to complete up to 16
loans in the coming year.  The City of Medford serving Jackson County is recalibrating it&rsquos allocation to
suballocate funds to the Housing Authority of Jackson County to purchase foreclosed housing units to provide
permanent supportive housing for homeless persons.  Finally, the OHCS initiative to provide NSP 2 funding to serve
homeless persons has just gotten underway and is anticipated to be fully obligate in the first quarter of 2011.
Overall, the Oregon NSP-2 program is on track to meet its 100 minimum unit goal, will most likely be fully obligated
by the end of the second quarter of 2011 and is exceeding its expectations for assisting the number of units for low
income households.  At this point in the program it&rsquos conceivable that up to 40% of the program funds will be
invested in properties that will serve low income households especially homeless persons.  Further, the program is
leveraging over another $3,000,000 investment of local funds into these low income units.
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

5-RDV, Redevelopment for New Construction $332,678.00 $1,208,799.00 $332,678.00

9999, Restricted Balance $0.00 $0.00 $0.00

NSP2-ADMIN, NSP2 ADMIN FUNDS $64,941.18 $682,960.00 $86,951.54

NSP2-FM, NSP2 FINANCE MECHANISMS $848,189.18 $2,851,709.00 $848,189.18

NSP2-PR, NSP2 PURCHASE REHAB $714,830.72 $2,086,167.00 $714,830.72

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,132.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$126,132.00

N/A

$0.00

$0.00

$62,132.00

$62,132.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LH

$62,132.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$62,132.00

To Date

04/09/2010

Direct Benefit (Households)

$62,132.00

Program Funds Expended

Responsible Organization:

$62,132.00

Acquisition - general Under Way

Activity Description:

1-FM-BEND-LH

Location Description:

The City of Bend has closed on three down payment assistance loans under Activtiy A, Financing Mechanisms.   Three more
properties are schedule to close in the first quarter of 2011.  All six of these will loans are or will be to low income households
earning less than 50% of the area median income. 
 
 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$62,132.00$62,132.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 3

3/6# of Singlefamily Units 3
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NARedmond2590 NE 5th St 97756

NARedmond1865 NE 7th St 97756

NARedmond702 Nickernut 97756

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0

11



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,525,688.50

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$1,525,688.50

N/A

$0.00

$0.00

$666,357.18

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-BEND-LMMI

$666,357.18

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($138,863.81)

To Date

04/09/2010

Direct Benefit (Households)

$666,357.18

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Bend housing staff will administer Activity A, Financing Mechanisms throughout Deschutes, Jefferson & Crook Counties
in central Oregon.  City staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction
assistance; 2) recruit and train first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5)
work with local lenders to process NSP assisted loans.   The project plans to serve 40 households.

Location Description:

Central Oregon counties of Deschutes, Jefferson & Crook.   1-FM-BEND-LMMI

The City of Bend closed 22 down payment assistance loans under Activity A, Financing Mechanisms in third quarter of 2010.  
The City has drawn funds for 14 of these loans and will submit draws for the other 8 loans in the first quarter of 2011.  All of
these loans benefit low moderate and middle income (LMMI) households earning less than 120% of the area median income. 
The City has another 14 loans obligated for funding in the first quarter of 2011.  Overall, the City is ahead of schedule on
implementing this activity. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/40# of Properties 14

This Report Period Cumulative Actual Total / Expected

Total Total
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NARedmond2893 SW Indian Ave 97756

NARedmond922 NW 20th Ct 97756

NABend1917 Yellowstone Lane 97701

NABend2936 NE Sandy Dr 97701

NARedmond2449 SW 30th St 97756

NARedmond3138 SW Pumice Ave 97756

NABend1946 NE Windy Tree 97702

NABend63 SW McKinley Ave 97701

NABend19544 Salmonberry Ct 97702

NABend2794 NE Sedalia Loop 97701

NAPrineville2125 NE Yellowpine Rd 97754

NABend21365 Pelican Dr 97701

NABend3088 NE Fairmont Ct 97701

NABend61534 Twin Lakes Loop 97702

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/40# of Housing Units 14

0/40# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/0 0/40 14/40# of Households 14 14 100.00

0 0/0 0/0 0/0# of Persons 0 0 0

0 0/0 0/40 0/40# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$650,000.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$650,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Clackamas County housing staff will administer Activity A, Financing Mechanisms throughout cities in Clackamas County.  City
staff will: 1) design program guidelines for down payment, closing cost and mortgage reduction assistance; 2) recruit and train
first mortgage lenders; 3) market the program; 4) accept applications for NSP assistance; and 5) work with local lenders to
process NSP assisted loans.   The project plans to serve 8 LMMI households.

Location Description:

Clackamas County, Oregon.

Clackamas County (the "County") has closed 4 down payment assistance loans under Activity A, Financing Mechanisms in
third quarter of 2010.   The County has not yet drawn any project funds, however will submit draws for these loans in the first
quarter of 2011.  All of these loans benefit low moderate and middle income (LMMI) households earning less than 120% of the
area median income.  The County has enough funds for this activity to fund about another 12 loans that will likely be closed
sometime during the first two quartes of 2011.  Overall, the County is on schedule for implementing this activity. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/13 0/13# of Households 0 0 0

0 0/0 0/13 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,484.60

NSP Only - LMMI CITY OF MEDFORD

Total Projected Budget from All Sources

Match Contributed

$97,484.60

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-MEDFORD-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Medford housing staff will administer Activity A, Financing Mechanisms in eligible NSP 2 census tracts in Jackson
County.  City staff with the assistance of Oregon Housing and Commuity Services (OHCS) will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 6 LMMI households.    1-FM-MEDFORD-LMMI

Location Description:

Jackson County Oregon.

The City of Medford has been accepting applications for down payment assistance loans under Activity A, Financing
Mechanisms in fourth quarter of 2010, however has not closed any loans to date.  The City has budgeted enough funds to
close 6 loans for this activity and is on schedule to meet this goal within the first two quarters of 2011.  All of these loans will
benefit low moderate and middle income (LMMI) households earning less than 120% of the area median income. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$162,364.24

NSP Only - LMMI WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$162,364.24

N/A

$0.00

$0.00

$119,700.00

$119,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

1-FM-WASHINGTON-LMMI

$119,700.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($51,452.10)

To Date

04/09/2010

Direct Benefit (Households)

$119,700.00

Program Funds Expended

Responsible Organization:

$119,700.00

Acquisition - general Under Way

Activity Description:

Washington County housing staff will administer Activity A, Financing Mechanisms within eligible census tracts in
Marion County.  City staff with the assistance of Oregon Housing and Community Services will: 1) design program guidelines
for down payment, closing cost and mortgage reduction assistance; 2) recruit and train first mortgage lenders; 3) market the
program; 4) accept applications for NSP assistance; and 5) work with local lenders to process NSP assisted loans.   The project
plans to serve 3 LMMI households.
1-FM-Washington-LMMI

Location Description:

Washington County Oregon.

Washington County (the "County") has closed 3 down payment assistance loans under Activity A, Financing Mechanisms in
third quarter of 2010.   The County has drawn $119,700 project funds for these projects.  The County has enough funds
to close at least one more loan under this activity.  All of these loans benefit low moderate and middle income (LMMI)
households earning less than 120% of the area median income.   Overall, the County is ahead of schedule for implementing
this activity. 

Activity Progress Narrative:

Financing MechanismActivity Title:

Project Number:

NSP2-FM

Project Title:

NSP2 FINANCE MECHANISMS

$119,700.00$119,700.00WASHINGTON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 3

0/0# of Parcels acquired voluntarily 0
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Locations
Address City State Zip

NASherwood16471 SW Redtwig Dr 97140

NAHillsboro1502 SE Sweetbay St 97123

NASherwood16062 SW Langer Dr 97140

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 3

3/4# of Singlefamily Units 3

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0

0 0/0 0/4 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$50,000.00

$50,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-BEND-LH

$50,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($12,580.00)

To Date

04/09/2010

Direct Benefit (Households)

$50,000.00

Program Funds Expended

Responsible Organization:

$50,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Bend housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts in the central Oregon
Counties of Deschutes, Jefferson and Crook .  City staff with the assistance of Oregon Housing and Community Services will:
1) design program guidelines for purchase and rehabilitation; 2) solicit and select via an RFP process non-profit developers to
implement Activity B; 3) market the program to non-profit housing providers seeking shelter for low income persons; 4) work
with selected non-profit developers to ensure NSP compiance and timely expenditure of funds; and 5) place low income
persons or families in NSP assisted properties.  The project plans to serve 5 LH households.

Location Description:

Scattered sites throughout Deschutes, Jefferson and Crook Countie in Oregon.  2-PR-BEND-LH

The City of Bend has allocated $50,000 of NSP-2 funds to the Bend Area Habitat for Humanity to purchase and rehabilitate a
home in the City of Prineville, Oregon.  The City has closed on its loan with Habitat for Humanity and has drawn the funds.   As
will most Habitat for Humanity NSP projects, this project will benefit a household earning less than 50% of the area median
income.  Compared to other regions of Oregon this area known as Central Oregon has been expecially hard hit by
foreclosures. 
 
expended / Bend Area Habitat / property purchased but not rehabilitated and sold to date

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$50,000.00$50,000.00CITY OF BEND

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

0/2#Light  fixtures (outdoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,731.00

NSP Only - LMMI CLACKAMAS COUNTY

Total Projected Budget from All Sources

Match Contributed

$239,731.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-CLACKAMAS-LMMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2-PR-CLACKAMAS-LMMI

Location Description:

Clackamas County (the "County") has closed 1 acquisition rehabilitation loan under Activity B, Purchase Rehabiliation with an
area non-profit housing developer in fourth quarter of 2010.   The County has not yet drawn the project funds, however will
submit draws for these loans in the first quarter of 2011.  This Activity is combined with NSP-1 funds in an overlapping target
area.  The project will benefit a household earning less than 50% of the area median income.

Activity Progress Narrative:

PURCHASE / REHABActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,284,655.00

NSP Only - LH - 25% Set-Aside OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$1,284,655.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-OREGON-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will post a Request for Proposals (RFP) soliciting non-profit housing
developers to acquire foreclose properties for the purpose of providing permanent supportive housing for homeless
persons.   Oregon Housing and Community Services will: 1) design program guidelines for purchase and rehabilitation; 2) solicit
and select via an RFP process non-profit developers to implement Activity B; 3) market the program to non-profit housing
providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP compiance and
timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The project plans to
serve 10 LH homeless households.

Location Description:

Project could be located in any of the NSP 2 eligible areas within the State of Oregon including Washington, Clackamas,
Jackson, Marion, Deschutes, Jefferson or Crook Counties.  Location is dependent up on the outcome of the RFP described in
Activity Description.

During the fourth quarter of 2010, Oregon Housing and Community Services (OHCS) accepted applications from qualified non-
profit housing developers to acquire existing foreclosed housing units or units that could be converted to housing to create
permanent supportive housing for homeless persons.  OHCS will augment this NSP Activity B, Purchase/Rehabilitiation with
some of its own capital and operating funding specifically budgeted for homeless persons needing supportive services.  To
date, OHCS has received one application that was under review at the time of this report.   OHCS expects to fund another 10 to
15 housing units under this activity.  All units will be leased to persons or households earning less than 50% of the area median
income. 

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/30#Energy Star Replacement Windows 0

0/10#Additional Attic/Roof Insulation 0

0/10#Light Fixtures (indoors) replaced 0

0/10#Refrigerators replaced 0

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/10#Units exceeding Energy Star 0

0/10#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,340.76

NSP Only - LH - 25% Set-Aside WASHINGTON COUNTY

Total Projected Budget from All Sources

Match Contributed

$684,340.76

N/A

$0.00

$0.00

$664,830.72

$664,830.72

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2-PR-WASHINGTON-LH

$664,830.72

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$322,526.52

To Date

04/09/2010

Direct Benefit (Households)

$664,830.72

Program Funds Expended

Responsible Organization:

$664,830.72

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Washington County housing staff will administer Activity B, Purchase Rehabiliation within eligible census tracts.  County staff
with the assistance of Oregon Housing and Community Services will: 1) design program guidelines for purchase and
rehabilitation; 2) solicit and select via an RFP process non-profit developers to implement Activity B; 3) market the program to
non-profit housing providers seeking shelter for low income persons; 4) work with selected non-profit developers to ensure NSP
compiance and timely expenditure of funds; and 5) place low income persons or families in NSP assisted properties.  The
project plans to serve 4 LH households.
2-PR-Washington-LH 
 

Location Description:

Washington County Oregon:
Habitat to sell 1 SF unit to Low-Income family
Housing Auhtority of Washington County to rent 1 SF unit to Low-Income family
Bienestar to rent 1 SF unit to Low-Income family
Community Partners for Affordable housing to rent 1 SF unit to Low-Income family

Washington County (the "County") has expended its entire budget of $664,830.72 for this Activity B, Purchase Rehabilitaiton.  
All funds have been drawn. The County has subgranteed the funds for this actiivty to four separate non-profit entities wherein
each entity purchased one single family home.   Three of these non-profits, the Housing Authority of Washington County,
Community Partners for Affordable Housing and Bienestar will rent their respective housing units to low income households
earning less than 50% of the area median income (LH).   The fourth non-profit, Habitat for Humanity will sell the home to an LH
household.   Currently all four housing units are undergoing rehabilitation and will be occupied by the end of the second quarter
of 2011.  The County is ahead of schedule for completing this activity.

Activity Progress Narrative:

Purchase RehabActivity Title:

Project Number:

NSP2-PR

Project Title:

NSP2 PURCHASE REHAB

$664,830.72$664,830.72WASHINGTON COUNTY
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#Replaced thermostats 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,700.50

NSP Only - LH - 25% Set-Aside CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$229,700.50

N/A

$0.00

$0.00

$80,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-BEND-LH

$80,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$80,000.00

To Date

04/09/2010

Direct Benefit (Households)

$80,000.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LH
Juniper Lane Subdivision, Redmond - 5 lots - Habitat for Humanity

Location Description:

The City of Bend has expended the entire $80,000 budgeted for this Activity E, Redevelopment.  All funds have been
drawn. The City has subgranted funds to Redmond Habitat for Humanity to build five new homes on foreclosed subdivision
lots.  All homes will be sold to low income households earning less than 50% of the area median income.  Redmond Habitat for
Humanity plans to complete the construction and subsequent sale of the home prior to the February 2013 deadline.  

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,678.00

NSP Only - LMMI CITY OF BEND

Total Projected Budget from All Sources

Match Contributed

$252,678.00

N/A

$0.00

$0.00

$252,678.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-BEND-LMMI

$252,678.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$252,678.00

To Date

04/09/2010

Direct Benefit (Households)

$252,678.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

5-RDV-BEND-LMMI
Shady Pines Subdivision - 10 lots - Building Partners for Affordable Housing

Location Description:

The City of Bend has expended all of its $252,678.00 budgeted for this Activity E, Redevelopment. The Activity involves the
acquisiton of land to build 10 new homes on foreclosed subdivision lots.  The City has leverage $120,000 from the Department
of Energy to install solar panels and heat.  In addition, the City has committed $750,000 of local funds for a 0% 30 year
deferred loan for construction financing.  Also, this project will create construction jobs for a region with the highest
unemployment rate in Oregon.  All homes will be sold to low middle and moderate income households earning less than 120%
of the area median income.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LH - 25% Set-Aside CITY OF MEDFORD

Total Projected Budget from All Sources

Match Contributed

$180,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

5-RDV-MEDFORD-LH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The City of of Medford has awarded $180,000 in NSP funds to Rogue Valley Habitat For Humanity (RVHFH) to purchase 6 lots
in a foreclosed subdivsion.  RVHFH will build six single family homes for low income homebuyers.

Location Description:

City of Medford.

The City of Medford is working with the area chapter of Habitat for Humanity to purchase land and build new homes for low
income households (e.g. those earning less than 50% of the area median income).  The City plans to close sometime in the first
quarter of 2011.  Habitat for Humanity will build the homes and them sold and occupied by low income households by the
February 2013 deadline.  

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

5-RDV

Project Title:

Redevelopment for New Construction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,548.00

N/A City of Bend

Total Projected Budget from All Sources

Match Contributed

$181,548.00

N/A

$0.00

$0.00

$21,098.91

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-BEND-ADMIN

$21,098.91

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($159,135.09)

To Date

04/09/2010

N/A

$21,098.91

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Bend who will administer
the program for Deschutes, Jefferson and Crook Counties.  Administrative activities will include standard Subrecipient type
tasks such as ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Admnistrative activities will take place at the City of Bend serving Deschutes, Jefferson and Crook Counties. 

Under this Activity, Administration, the City of Bend conducts the following tasks on an ongoing basis:  1)  Program marketing;
2) loan origination and underwriting; 3) environmental reviews; 4) technical assistance to homebuyers and non-profits; 5)
overseeing the procurement process for non-profit developeers; 6) NSP funds managment including disbursements and
management of program income; 7) participant income verification; 8) eligible property verification; 9) reporting to the lead
Consortium Member; and 10) and general NSP admnistrative duties.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,201.00

N/A Clackamas County

Total Projected Budget from All Sources

Match Contributed

$69,201.00

N/A

$0.00

$0.00

$14,459.69

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-CLACKAMAS-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($53,427.31)

To Date

04/09/2010

N/A

$14,459.69

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Clackamas County who will
administer the program for Clackama County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.
 

Location Description:

Clackamas County Oregon.

Under this Activity, Administration, the Clackamas County conducts the following tasks on an ongoing basis:  1)  Program
marketing; 2) loan origination and underwriting; 3) environmental reviews; 4) technical assistance to homebuyers and non-
profits; 5) overseeing the procurement process for non-profit developeers; 6) NSP funds managment including disbursements
and management of program income; 7) participant income verification; 8) eligible property verification; 9) reporting to the lead
Consortium Member; and 10) and general NSP admnistrative duties.

Activity Progress Narrative:

NSP2 ADMIN CLACKAMASActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,130.74

N/A City of Medford

Total Projected Budget from All Sources

Match Contributed

$59,130.74

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-MEDFORD-ADMIN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($60,237.00)

To Date

04/09/2010

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the City of Medford who will
administer the program for Jackson County.  Much of the activity in Jackson County will be carried out by the Housing Authority
of Jackson County and the City of Medford will assist OHCS in overseeing compliance  for these activities.  Administrative
activities will include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and
financial management duties.

Location Description:

Jackson County Oregon.

Under this Activity, Administration, the City of Medford conducts the following tasks on an ongoing basis:  1)  Program
marketing; 2) loan origination and underwriting; 3) environmental reviews; 4) technical assistance to homebuyers and non-
profits; 5) overseeing the procurement process for non-profit developeers; 6) NSP funds managment including disbursements
and management of program income; 7) participant income verification; 8) eligible property verification; 9) reporting to the lead
Consortium Member; and 10) and general NSP admnistrative duties.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,806.00

N/A OREGON HOUSING & COMMUNITY SERVICES

Total Projected Budget from All Sources

Match Contributed

$304,806.00

N/A

$0.00

$0.00

$304,806.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-OREGON-ADMIN

$15,593.05

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

04/09/2010

N/A

$23,143.72

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services (OHCS) staff will administer the program state wide.  Administrative activities will
include standard Subrecipient type tasks such as ensuring program compliance, monitoring, reporting and financial
management duties.  OHCS will be the primary user and administrator of DRGR.  As the lead member of consortium the bulk of
administrative activities will be carried out by OHCS.

Location Description:

State wide NSP 2 eligible areas including the counties of Washington, Clackamas, Marion, Jackson, Deschutes, Jefferson and
Crook.

Under this Activity, Administration, Oregon Housing and Community Services conducts the following tasks on an ongoing
basis:  1)  Program marketing; 2) loan origination and underwriting; 3) environmental reviews; 4) technical assistance to other
Consortium Members; 5) overseeing the procurement process for non-profit developeers for it's Activity B responsibilites;
6) NSP funds managment including disbursements and management of program income for all Consortium Members; 7)
participant income verification; 8) eligible property verification; 9) Disaster Recovery and Grant Management System reporting
to HUD ; and 10) and general NSP admnistrative duties.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00OREGON HOUSING & COMMUNITY SERVICES

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,854.00

N/A Washington County

Total Projected Budget from All Sources

Match Contributed

$65,854.00

N/A

$0.00

$0.00

$28,249.22

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

6-WASHINGTON-ADMIN

$28,249.22

$0.00

$0.00

Oct 1 thru Dec 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($36,290.78)

To Date

04/09/2010

N/A

$28,249.22

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Oregon Housing and Community Services staff will provide policy and program guidance to the Washington County who will
administer the program for Washington County.  Administrative activities will include standard Subrecipient type tasks such as
ensuring program compliance, monitoring, reporting and financial management duties.

Location Description:

Washington County Oregon.

Under this Activity, Administration, the Washington County conducts the following tasks on an ongoing basis:  1)  Program
marketing; 2) loan origination and underwriting; 3) environmental reviews; 4) technical assistance to homebuyers and non-
profits; 5) overseeing the procurement process for non-profit developeers; 6) NSP funds managment including disbursements
and management of program income; 7) participant income verification; 8) eligible property verification; 9) reporting to the lead
Consortium Member; and 10) and general NSP admnistrative duties.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

NSP2-ADMIN

Project Title:

NSP2 ADMIN FUNDS

$0.00$0.00Oregon Housing and Community Services

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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