
                                                           
                                                                                                                                                          

 
 
 
 
 
 
 
    
 

 
 
 
 
 

SB 338 Progress Report 
on Oregon’s Stimulus 
Package 
Putting Oregonians to work on projects 
across the state 
 
 
 
June 17, 2009 Project Report Forms (1 of 2) 

  Report Period 5/1/09 thru 5/31/09 
 
 
 
 
 
 
 
 
 
 

http://oregon.gov/recovery/GoOregon.shtml  
 
 



Go Oregon! June 17, 2009 Project Report Forms 1 of 2 

                                                 

TABLE OF CONTENTS 
  
 
Agency Report Forms – June 17, 2009 
  
 Department of Administrative Services (DAS) Projects 1-10 ..........................................................  
  
 Department of Corrections (DOC) Projects 11-20 ..........................................................................  
  
 Oregon Department of Fish and Wildlife (ODFW) Projects 21-44 ..................................................  
  
 Oregon Department of Forestry (ODF) Projects 45-63 ...................................................................  
  
 Oregon University System (OUS) Projects 64-168 .........................................................................  
  

 
 
Note: 
Agencies were not required to turn in report forms on projects reported as complete in previous    
month. 
 
 



EXHIBIT G

DATE SUBMITTED BY AGENCY:

1 Agency Code 10700
2 Agency Name DAS
3 Agency Division Name Facilities
4 Agency Section Name Planning and Construction
5 Agency Point of Contact Name Lee Weidman
6 Agency Point of Contact telephone number 503-373-7182
7 Agency Point of Contact e-mail address lee.weidman@state.or.us

8 Project Number DAS_0003
9 Project Name Carpet Replacement

10 Project Description (If more space needed use block at end of the form.) Replace carpet tiles in building
11 Project Facility Name Pendleton State Office Building 
12 Street number 700
13 Street SE Emmigrant
14 City Pendleton  
15 County Umatilla
16 State Oregon
17 Zip Code 97801

18 Planned Project Start Date 4/23/2009
19 Actual Project Start Date 4/23/2009
20 All Contract(s) Executed (Date) 4/23/2009
21 Project Status Construction
22 Scheduled Project Completion Date 9/15/2009
23 Actual Project Completion Date
24 Oregon Design Professionals and Contractors hired to carry out a project 0
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 0
28 Number of Oregon residents employed on a project 0
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification 0

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

Data Capture Template
DAS

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

REPORT FOR THE MONTH OF:
May, 2009

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

Data Capture Template:  Revised 02/12/2009 1 of 16



EXHIBIT G
Labor Costs -

36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -  
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0

44 Labor + Materials Total $ $0

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

Carpet will not be installed until the end of the project.  Scheduled for late August.

Data Capture Template:  Revised 02/12/2009 2 of 16



DATE SUBMITTED BY AGENCY:

6/9/2009

1 Agency Code 10700
2 Agency Name Department of Administrative Services 
3 Agency Division Name Facilities
4 Agency Section Name Planning & Construction Management
5 Agency Point of Contact Name Nick Larson
6 Agency Point of Contact telephone number 503 373-7196
7 Agency Point of Contact e-mail address Nicholas.C.LARSON@das.state.or.us

8 Project Number 4
9 Project Name L&I Bldg. Domestic Water Pipe Replcmnt.

10 Project Description (If more space needed use block at end of the form.) Replace all distribution water pipe.
11 Project Facility Name Labor & Industry Building
12 Street number 350
13 Street Winter
14 City Salem
15 County Marion
16 State Oregon
17 Zip Code 97301

18 Planned Project Start Date 3/12/2009
19 Actual Project Start Date 3/12/2009
20 All Contract(s) Executed (Date) 3/12/2009
21 Project Status Material Purchase by Prime Contractor
22 Scheduled Project Completion Date 8/15/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 2
27 Number of Existing Jobs Sustained 10.66
28 Number of Oregon residents employed on a project 12.66
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 8
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 4
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification 1) Non-MWESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

REPORT FOR THE MONTH OF:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)
May

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

   Stimulus Project Reporting Form:  Revised 5/4//2009 3 of 16



Labor Costs -
36 Labor $ Total $166,914
37 Construction Labor $ $149,600
38 Non-Construction Labor $ $17,314
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $166,914

Materials Costs -
41 Materials $ Total $25,700
42 Oregon Products used on a project $ $25,700
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $192,614

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $6,380
44B Labor + Materials + Non-Labor Material Cost $ $198,994

Labor Hours
45 Labor Hours Total 2,260
46 Construction Hrs 2,055
47 Non-Construction Hrs 205
48 MWESB Hrs 0
49 Non-MWESB Hrs 2,260

Expenditure Fund Source
50 Stimulus $ Total $160,541
51 COP $ $160,541
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation 2) Non-Energy Efficient Project
59 Estimated Energy Savings ($) NA
60 Estimated Pounds of CO2 Saved Annually NA

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

LABOR REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

   Stimulus Project Reporting Form:  Revised 5/4//2009 4 of 16



DATE SUBMITTED BY AGENCY:

1 Agency Code 10700
2 Agency Name DAS
3 Agency Division Name Facilities
4 Agency Section Name Planning and Construction
5 Agency Point of Contact Name Lee Weidman
6 Agency Point of Contact telephone number 503-373-7182
7 Agency Point of Contact e-mail address lee.weidman@state.or.us

8 Project Number DAS_0005
9 Project Name Exterior Canopy- Pendleton 202

10 Project Description (If more space needed use block at end of the form.) Replace roof structure of canopy
11 Project Facility Name Pendleton State Office Building 
12 Street number 700
13 Street SE Emmigrant
14 City Pendleton  
15 County Umatilla
16 State Oregon
17 Zip Code 97801

18 Planned Project Start Date 3/17/2009
19 Actual Project Start Date 3/17/2009
20 All Contract(s) Executed (Date) 4/29/2009
21 Project Status 3
22 Scheduled Project Completion Date 9/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 4.5
28 Number of Oregon residents employed on a project 4.5
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 1
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1 - Non-MWESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Modified 6-1-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

REPORT FOR THE MONTH OF:
May-09

   Stimulus Project Reporting Form:  Revised 5/8//2009 5 of 16



Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $4,573
37 Construction Labor $ $0
38 Non-Construction Labor $ $4,573
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $4,573

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $4,573

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $4,573

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 AND Line 45 = 48 + 49) 52
46 Construction Hrs 0
47 Non-Construction Hrs 52
48 MWESB Hrs 0
49 Non-MWESB Hrs 52

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $4,573
51 COP $ $4,573
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

The numbers reported in line items 26 through 35 above reflect the design efforts for three projects that were combined 
into one design contract.  
The three projects that were combined are: 
  -DAS_0005 Exterior Canopy - Pendleton 202 
  -DAS_0006 Chille

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61
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DATE SUBMITTED BY AGENCY:

1 Agency Code 10700
2 Agency Name DAS
3 Agency Division Name Facilities
4 Agency Section Name Planning and Construction
5 Agency Point of Contact Name Lee Weidman
6 Agency Point of Contact telephone number 503-373-7182
7 Agency Point of Contact e-mail address lee.weidman@state.or.us

8 Project Number DAS_0006
9 Project Name Chiller Replacement - Pendleton 201

10 Project Description (If more space needed use block at end of the form.) Upgrades to Mechanical System
11 Project Facility Name Pendleton State Office Building 
12 Street number 700
13 Street SE Emmigrant
14 City Pendleton  
15 County Umatilla
16 State Oregon
17 Zip Code 97801

18 Planned Project Start Date 3/17/2009
19 Actual Project Start Date 3/17/2009
20 All Contract(s) Executed (Date) 4/29/2009
21 Project Status 3
22 Scheduled Project Completion Date 9/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 0
28 Number of Oregon residents employed on a project 0
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1 - Non-MWESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Modified 6-1-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

REPORT FOR THE MONTH OF:
May-09

   Stimulus Project Reporting Form:  Revised 5/8//2009 7 of 16



Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $4,972
37 Construction Labor $ $0
38 Non-Construction Labor $ $4,972
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $4,972

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $4,058
42 Oregon Products used on a project $ $3,161
43 Non-Oregon Products used on a project$ $897
44 Labor + Materials Total $ (Lines 36 + 41) $9,030

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $4,241
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $13,271

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 AND Line 45 = 48 + 49) 64
46 Construction Hrs 0
47 Non-Construction Hrs 64
48 MWESB Hrs 0
49 Non-MWESB Hrs 64

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $13,271
51 COP $ $13,271
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

The numbers to be reported in line items 26 through 35 are listed in DAS_0005 - Exterior Canopy - Pendleton 202 
because the design efforts for three projects  were combined into one design contract. The three projects that were 
combined are: -DAS_0005 Ext

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61
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DATE SUBMITTED BY AGENCY:

1 Agency Code 10700
2 Agency Name DAS
3 Agency Division Name Facilities
4 Agency Section Name Operations & Maintenance
5 Agency Point of Contact Name Lane Foulger
6 Agency Point of Contact telephone number (503) 373-2330
7 Agency Point of Contact e-mail address lane.foulger@state.or.us

8 Project Number 7
9 Project Name Unfunded

10 Project Description (If more space needed use block at end of the form.) Unfunded
11 Project Facility Name
12 Street number
13 Street
14 City
15 County
16 State
17 Zip Code

18 Planned Project Start Date
19 Actual Project Start Date
20 All Contract(s) Executed (Date)
21 Project Status
22 Scheduled Project Completion Date
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

REPORT FOR THE MONTH OF:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

   Stimulus Project Reporting Form:  Revised 02/02/2009 9 of 16



Labor Costs -
36 Labor $ Total
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$

44 Labor + Materials Total $

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Stimulus $ Total
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

   Stimulus Project Reporting Form:  Revised 02/02/2009 10 of 16



DATE SUBMITTED BY AGENCY:

1 Agency Code 10700
2 Agency Name DAS
3 Agency Division Name Facilities
4 Agency Section Name Operations & Maintenance
5 Agency Point of Contact Name Lane Foulger
6 Agency Point of Contact telephone number (503) 373-2330
7 Agency Point of Contact e-mail address lane.foulger@state.or.us

8 Project Number 8
9 Project Name Unfunded

10 Project Description (If more space needed use block at end of the form.) Unfunded
11 Project Facility Name
12 Street number
13 Street
14 City
15 County
16 State
17 Zip Code

18 Planned Project Start Date
19 Actual Project Start Date
20 All Contract(s) Executed (Date)
21 Project Status
22 Scheduled Project Completion Date
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

REPORT FOR THE MONTH OF:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

   Stimulus Project Reporting Form:  Revised 02/02/2009 11 of 16



Labor Costs -
36 Labor $ Total
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$

44 Labor + Materials Total $

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Stimulus $ Total
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

   Stimulus Project Reporting Form:  Revised 02/02/2009 12 of 16



DATE SUBMITTED BY AGENCY:

1 Agency Code 10700
2 Agency Name DAS
3 Agency Division Name Facilities
4 Agency Section Name Planning and Construction
5 Agency Point of Contact Name Lee Weidman
6 Agency Point of Contact telephone number 503-373-7182
7 Agency Point of Contact e-mail address lee.weidman@state.or.us

8 Project Number DAS_0009
9 Project Name Painting/Ceiling Tile/Restroom Improv.

10 Project Description (If more space needed use block at end of the form.) Repaint Walls & Doors, New Ceiling Tile, Restroom 
Upgrades11 Project Facility Name Pendleton State Office Building 

12 Street number 700
13 Street SE Emmigrant
14 City Pendleton  
15 County Umatilla
16 State Oregon
17 Zip Code 97801

18 Planned Project Start Date 3/17/2009
19 Actual Project Start Date 3/17/2009
20 All Contract(s) Executed (Date) 4/29/2009
21 Project Status 3
22 Scheduled Project Completion Date 9/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 0
28 Number of Oregon residents employed on a project 0
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1 - Non-MWESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Modified 6-1-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

REPORT FOR THE MONTH OF:
May-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

   Stimulus Project Reporting Form:  Revised 5/8//2009 13 of 16



Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $4,573
37 Construction Labor $ $0
38 Non-Construction Labor $ $4,573
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $4,573

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $4,573

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $4,573

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 AND Line 45 = 48 + 49) 52
46 Construction Hrs 0
47 Non-Construction Hrs 52
48 MWESB Hrs 0
49 Non-MWESB Hrs 52

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $4,573
51 COP $ $4,573
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

The numbers to be reported in line items 26 through 35 are listed in DAS_0005 - Exterior Canopy - Pendleton 202 
because the design efforts for three projects  were combined into one design contract.  
The three projects that were combined are: 
-DAS_0005 

   Stimulus Project Reporting Form:  Revised 5/8//2009 14 of 16



DATE SUBMITTED BY AGENCY:

1 Agency Code 10700
2 Agency Name Department of Administrative Services 
3 Agency Division Name Facilities 
4 Agency Section Name Planning & Construction Management
5 Agency Point of Contact Name Pat McDermott
6 Agency Point of Contact telephone number (503) 373-7151 
7 Agency Point of Contact e-mail address patrick.mcdermott@state.or.us

8 Project Number 0010
9 Project Name PSOB Fire System Upgrade - Ph. 2 

10 Project Description (If more space needed use block at end of the form.) Building fire system upgrade
11 Project Facility Name Portland State Office Building
12 Street number 800
13 Street NE Oregon Street
14 City Portland  
15 County Multnomah 
16 State Oregon  
17 Zip Code 97232

18 Planned Project Start Date 4/10/2009
19 Actual Project Start Date 4/27/2009
20 All Contract(s) Executed (Date) 4/27/2009
21 Project Status Engineering Started 
22 Scheduled Project Completion Date 9/30/2009
23 Actual Project Completion Date 9/30/2009
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 8
28 Number of Oregon residents employed on a project 6
29 Number of Non-Oregon residents employed on a project 2
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification Non-MWESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

REPORT FOR THE MONTH OF:
May, 2009

   Stimulus Project Reporting Form:  Revised 5/4//2009 15 of 16



Labor Costs -
36 Labor $ Total $26,840
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $26,840

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ $0

Labor Hours
45 Labor Hours Total 40
46 Construction Hrs 0
47 Non-Construction Hrs 8
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $26,840
51 COP $ $26,840
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

This project is Phase 2 of the Portland State Office Building Fire Panel Replacement Project.  Phase 2 is required by the 
City of Portland Fire Marshall to bring the rest of the buildings fire system up to code.  Phase 1 replaced the fire panel 
under an E

This is a design build contract.  The contractor is currently designing (engineering) the project and is expected to start 
work on site next month.  No payment invoices have been submitted yet.

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 29100
2 Agency Name Department of Corrections
3 Agency Division Name General Services Division
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Vern Rowan
6 Agency Point of Contact telephone number 503-934-1012
7 Agency Point of Contact e-mail address vernon.r.rowan@doc.state.or.us

8 Project Number 0011
9 Project Name Replace Freezer Lighting at CDC

10 Project Description (If more space needed use block at end of the form.) Replace current lights with LEDs
11 Project Facility Name Central Distribution center
12 Street number 3601
13 Street State
14 City Salem
15 County Marion
16 State Oregon
17 Zip Code 97301

18 Planned Project Start Date 5/23/2009
19 Actual Project Start Date 5/11/2009
20 All Contract(s) Executed (Date) 5/11/2009
21 Project Status On Schedule
22 Scheduled Project Completion Date 7/15/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Vernon R. Rowan

REPORT FOR THE MONTH OF:
May-09

   Stimulus Project Reporting Form:  Revised 5/4//2009 1 of 20



Labor Costs -
36 Labor $ Total
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation Energy Efficient Project
59 Estimated Energy Savings ($) $35,225
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

Received materials, mobilized contractor to begin install, material and labor encumberances total $82,765

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 29100
2 Agency Name Department of Corrections
3 Agency Division Name General Services Division
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Vern Rowan
6 Agency Point of Contact telephone number 503-934-1012
7 Agency Point of Contact e-mail address vernon.r.rowan@doc.state.or.us

8 Project Number 0012
9 Project Name Replace expired wireless batteries

10 Project Description (If more space needed use block at end of the form.) Replace DC power at 5 institutions
11 Project Facility Name N/A
12 Street number
13 Street
14 City Salem, Tillamook
15 County Marion, Tillamook
16 State Oregon
17 Zip Code

18 Planned Project Start Date 5/23/2009
19 Actual Project Start Date
20 All Contract(s) Executed (Date)
21 Project Status
22 Scheduled Project Completion Date 11/23/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Vernon R. Rowan

REPORT FOR THE MONTH OF:
May-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation Non-Energy Efficient Project
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

Project will be accomplished at four locations in Salem (OSP, OSCI, SCI, MCCF) and one in Tillamook (SFFC)

Waiting material receipt, $99,255 encumbered for material.  Awaiting material receipt to issue contract for install.
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 29100
2 Agency Name Department of Corrections
3 Agency Division Name General Services Division
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Vern Rowan
6 Agency Point of Contact telephone number 503-934-1012
7 Agency Point of Contact e-mail address vernon.r.rowan@doc.state.or.us

8 Project Number 0013
9 Project Name Replace backup electrical system

10 Project Description (If more space needed use block at end of the form.) Install solar system for DC power
11 Project Facility Name N/A
12 Street number
13 Street
14 City Umatilla
15 County Umatilla
16 State Oregon
17 Zip Code

18 Planned Project Start Date 5/15/2009
19 Actual Project Start Date 4/29/2009
20 All Contract(s) Executed (Date)
21 Project Status On Schedule
22 Scheduled Project Completion Date 11/15/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Vernon R. Rowan

REPORT FOR THE MONTH OF:
May-09

   Stimulus Project Reporting Form:  Revised 5/4//2009 5 of 20



Labor Costs -
36 Labor $ Total
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation Non-Energy Efficient Project
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

Energy savings and CO2 savings will be calculated after determination of solar panel output.  Issued design contract for 
$20,000.  Design in progress, waiting for design documents.

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 29100
2 Agency Name Department of Corrections
3 Agency Division Name General Services Division
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Vern Rowan
6 Agency Point of Contact telephone number 503-934-1012
7 Agency Point of Contact e-mail address vernon.r.rowan@doc.state.or.us

8 Project Number 0014
9 Project Name Install solar system 

10 Project Description (If more space needed use block at end of the form.) Install solar system for laundry transfer
11 Project Facility Name N/A
12 Street number
13 Street
14 City Umatilla
15 County Umatilla
16 State Oregon
17 Zip Code

18 Planned Project Start Date 5/15/2009
19 Actual Project Start Date
20 All Contract(s) Executed (Date)
21 Project Status
22 Scheduled Project Completion Date 11/15/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Vernon R. Rowan

REPORT FOR THE MONTH OF:
May-09

   Stimulus Project Reporting Form:  Revised 5/4//2009 7 of 20



Labor Costs -
36 Labor $ Total
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation Energy Efficient Project
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

and food bank buildings at TRCI

Energy savings and CO2 savings will be calculated after determination of solar panel output.  Solicitation for Contractor 
complete, contract award in progress.  Waiting for contractor insurance and bonding information.

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 29100
2 Agency Name Department of Corrections
3 Agency Division Name General Services Division
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Vern Rowan
6 Agency Point of Contact telephone number 503-934-1012
7 Agency Point of Contact e-mail address vernon.r.rowan@doc.state.or.us

8 Project Number 0015
9 Project Name Replace out of date Security System

10 Project Description (If more space needed use block at end of the form.) Replace hardware and software on 18
11 Project Facility Name TRCI
12 Street number 82911
13 Street Beach Access Road
14 City Umatilla
15 County Umatilla
16 State Oregon
17 Zip Code 97882

18 Planned Project Start Date 6/1/2009
19 Actual Project Start Date
20 All Contract(s) Executed (Date)
21 Project Status
22 Scheduled Project Completion Date 11/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Vernon R. Rowan

REPORT FOR THE MONTH OF:
May-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total $121,744
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Stimulus $ Total $121,744
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation Non-Energy Efficient Project
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

out of date systems at TRCI.

Solicitation for programmer complete.  Negotiated fee to support contract award.  Contract award in progress.  
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 29100
2 Agency Name Department of Corrections
3 Agency Division Name General Services Division
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Vern Rowan
6 Agency Point of Contact telephone number 503-934-1012
7 Agency Point of Contact e-mail address vernon.r.rowan@doc.state.or.us

8 Project Number 0016
9 Project Name Replace failing unit door control sys

10 Project Description (If more space needed use block at end of the form.) Upgrade hard panel unit door control
11 Project Facility Name TRCI
12 Street number 82911
13 Street Beach Access Road
14 City Umatilla
15 County Umatilla
16 State Oregon
17 Zip Code 97882

18 Planned Project Start Date 6/1/2009
19 Actual Project Start Date
20 All Contract(s) Executed (Date)
21 Project Status
22 Scheduled Project Completion Date 6/1/2010
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Vernon R. Rowan

REPORT FOR THE MONTH OF:
May-09
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Labor Costs -
36 Labor $ Total
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total $97,851
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Stimulus $ Total $97,851
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation Non-Energy Efficient Project
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

systems with computer based system.

Solicitation for programmer complete.  Negotiated fee to support contract award.  Contract award in progress.  

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 29100
2 Agency Name Department of Corrections
3 Agency Division Name General Services Division
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Vern Rowan
6 Agency Point of Contact telephone number 503-934-1012
7 Agency Point of Contact e-mail address vernon.r.rowan@doc.state.or.us

8 Project Number 0017
9 Project Name Replace warehouse Lighting at CDC

10 Project Description (If more space needed use block at end of the form.) Replace current lights with more
11 Project Facility Name Central Distribution center
12 Street number 3601
13 Street State
14 City Salem
15 County Marion
16 State Oregon
17 Zip Code 97301

18 Planned Project Start Date 5/23/2009
19 Actual Project Start Date 5/5/2009
20 All Contract(s) Executed (Date)
21 Project Status On Schedule
22 Scheduled Project Completion Date 9/23/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Vernon R. Rowan

REPORT FOR THE MONTH OF:
May-09

   Stimulus Project Reporting Form:  Revised 5/4//2009 13 of 20



Labor Costs -
36 Labor $ Total
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total $20,933
42 Oregon Products used on a project $ $20,933
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Stimulus $ Total $20,933
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation Energy Efficient Project
59 Estimated Energy Savings ($) $675,000
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

efficient fluorescent lighting.

Energy Savings and CO2 savings will be calculated when total number of fixtures replaced is known after bidding.  
Contract in place, work in progress.

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 29100
2 Agency Name Department of Corrections
3 Agency Division Name General Services Division
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Vern Rowan
6 Agency Point of Contact telephone number 503-934-1012
7 Agency Point of Contact e-mail address vernon.r.rowan@doc.state.or.us

8 Project Number 0018
9 Project Name Electrical panel upgrades

10 Project Description (If more space needed use block at end of the form.) Perform arc flash analysis
11 Project Facility Name N/A
12 Street number
13 Street
14 City Various
15 County
16 State Oregon
17 Zip Code

18 Planned Project Start Date 6/1/2009
19 Actual Project Start Date
20 All Contract(s) Executed (Date)
21 Project Status
22 Scheduled Project Completion Date 1/1/2011
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Vernon R. Rowan

REPORT FOR THE MONTH OF:
May-09

   Stimulus Project Reporting Form:  Revised 5/4//2009 15 of 20





Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $0

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $0
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

No expenditures for May
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0102
9 Project Name Metabolism Barn-Repl Overhead Doors

10 Project Description (If more space needed use block at end of the form.) Metabolism Barn-Repl Overhead Doors
11 Project Facility Name Eastern Oregon Ag Research Center
12 Street number 67826A
13 Street Highway 205
14 City Burns
15 County Harney
16 State OR
17 Zip Code 97720

18 Planned Project Start Date 4/28/2009
19 Actual Project Start Date 4/28/2009
20 All Contract(s) Executed (Date) 4/28/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/28/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $0

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $0
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

No expenditures for May
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0103
9 Project Name Line Fence - Re-Place Line Fence

10 Project Description (If more space needed use block at end of the form.) Line Fence - Re-Place Line Fence
11 Project Facility Name Mid-Columiba Ag Reseach and Ext Ctr
12 Street number 3005
13 Street Experiment Station Drive
14 City Hood River
15 County Hood River
16 State OR
17 Zip Code 97031

18 Planned Project Start Date 4/30/2009
19 Actual Project Start Date 4/30/2009
20 All Contract(s) Executed (Date) 4/30/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $257
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $257

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $257
51 COP $ $257
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

BOLI fee MCAREC PO 079966  $250.00   Marking Fee/Mtls $6.99 Hood River Supply
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0104
9 Project Name Rain Gutters

10 Project Description (If more space needed use block at end of the form.) Rain Gutters
11 Project Facility Name Haftield Marine Science Center
12 Street number 2030 SE 
13 Street Marine Science Drive
14 City Newport
15 County Lincoln
16 State OR
17 Zip Code 97365

18 Planned Project Start Date 4/1/2009
19 Actual Project Start Date 4/1/2009
20 All Contract(s) Executed (Date) 4/1/2009
21 Project Status Complete
22 Scheduled Project Completion Date 4/20/2009
23 Actual Project Completion Date 4/20/2009
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 2
28 Number of Oregon residents employed on a project 2
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1 West Coast Metals
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 4

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

   Stimulus Project Reporting Form:  Revised 5/8//2009 77 of 205



Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $4,537
37 Construction Labor $ $4,537
38 Non-Construction Labor $ $0
39 MWESB Labor $ $4,537
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $4,859
42 Oregon Products used on a project $ $4,859
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $9,396

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $1,200
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $10,596

Labor Hours
45 Labor Hours Total 92
46 Construction Hrs 92
47 Non-Construction Hrs 0
48 MWESB Hrs 92
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $10,596
51 COP $ $10,596
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

Aaire Care of Oregon Invoice
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0105
9 Project Name Seafood Research Ctr-Replace Boiler

10 Project Description (If more space needed use block at end of the form.) Seafood Research Ctr-Replace Boiler
11 Project Facility Name Coastal Oregon Marine Experiment Station
12 Street number 2001
13 Street Marine Drive
14 City Astoria
15 County Clatsop
16 State OR
17 Zip Code 97103

18 Planned Project Start Date 12/26/2008
19 Actual Project Start Date 12/26/2008
20 All Contract(s) Executed (Date) 12/9/2008
21 Project Status Complete
22 Scheduled Project Completion Date 1/5/2009
23 Actual Project Completion Date 1/5/2009
24 Oregon Contractors hired to carry out a project
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $0

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $0
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0106
9 Project Name Seafood Research Ctr-Refinish Ext Siding

10 Project Description (If more space needed use block at end of the form.) Seafood Research Ctr-Refinish Ext Siding
11 Project Facility Name Coastal Oregon Marine Experiment Station
12 Street number 2001
13 Street Marine Drive
14 City Astoria
15 County Clatsop
16 State OR
17 Zip Code 97103

18 Planned Project Start Date 4/29/2009
19 Actual Project Start Date 4/29/2009
20 All Contract(s) Executed (Date) 4/29/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 2
28 Number of Oregon residents employed on a project 2
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 3
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $4,164
37 Construction Labor $ $4,164
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $4,164

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $4,756
42 Oregon Products used on a project $ $4,736
43 Non-Oregon Products used on a project$ $20
44 Labor + Materials Total $ (Lines 36 + 41) $8,920

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $8,920

Labor Hours
45 Labor Hours Total 132
46 Construction Hrs 132
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 132

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $8,920
51 COP $ $8,920
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

Airrun developments 
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0107
9 Project Name Dock - Replace Floats

10 Project Description (If more space needed use block at end of the form.) Dock - Replace Floats
11 Project Facility Name Haftield Marine Science Center
12 Street number 2030 SE 
13 Street Marine Science Drive
14 City Newport
15 County Lincoln
16 State OR
17 Zip Code 97365

18 Planned Project Start Date 2/1/2009
19 Actual Project Start Date 2/1/2009
20 All Contract(s) Executed (Date) 1/26/2009
21 Project Status Complete
22 Scheduled Project Completion Date 2/28/2009
23 Actual Project Completion Date 2/15/2009
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $0

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $0
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0108
9 Project Name Corral - Re-Place Corral & Waterers

10 Project Description (If more space needed use block at end of the form.) Corral - Re-Place Corral & Waterers
11 Project Facility Name Eastern Oregon Ag Research Center
12 Street number 67826A
13 Street Highway 205
14 City Burns
15 County Harney
16 State OR
17 Zip Code 97720

18 Planned Project Start Date 4/27/2009
19 Actual Project Start Date 4/27/2009
20 All Contract(s) Executed (Date) 4/27/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

   Stimulus Project Reporting Form:  Revised 5/8//2009 85 of 205



Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $321
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $321

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $321
51 COP $ $321
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

Inspections Inc  Building Permit $320.81
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0109
9 Project Name Equipment Shed - Re-Roof

10 Project Description (If more space needed use block at end of the form.) Equipment Shed - Re-Roof
11 Project Facility Name Mid-Columiba Ag Reseach and Ext Ctr
12 Street number 3005
13 Street Experiment Station Drive
14 City Hood River
15 County Hood River
16 State OR
17 Zip Code 97031

18 Planned Project Start Date 4/29/2009
19 Actual Project Start Date 4/29/2009
20 All Contract(s) Executed (Date) 4/29/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 1
27 Number of Existing Jobs Sustained 3
28 Number of Oregon residents employed on a project 5
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 2
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $8,500
37 Construction Labor $ $8,500
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $4,000
42 Oregon Products used on a project $ $4,000
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $12,500

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $1,000
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $13,500

Labor Hours
45 Labor Hours Total 150
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $13,500
51 COP $ $13,500
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

James Maher Construction, Inc. - Mike Maher Onwer - (541) 490-3159 - Project #117

62
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 110
9 Project Name Door Access Control-Britt

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Britt Hall
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 5/18/2009
19 Actual Project Start Date 4/27/2009
20 All Contract(s) Executed (Date) 3/25/2009
21 Project Status Started
22 Scheduled Project Completion Date 6/17/2009
23 Actual Project Completion Date 5/18/2009
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 7
28 Number of Oregon residents employed on a project 6
29 Number of Non-Oregon residents employed on a project 1
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 5
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification Non-MWESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

REPORT FOR THE MONTH OF:
May

PROJECT IDENTIFICATION INFORMATION:
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Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ $0

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 111
9 Project Name Door Access Library

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Library
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 5/18/2009
19 Actual Project Start Date 4/27/2009
20 All Contract(s) Executed (Date) 3/25/2009
21 Project Status Started
22 Scheduled Project Completion Date 6/17/2009
23 Actual Project Completion Date 5/18/2009
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 7
28 Number of Oregon residents employed on a project 6
29 Number of Non-Oregon residents employed on a project 1
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 5
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification Non-MWESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

REPORT FOR THE MONTH OF:
May

PROJECT IDENTIFICATION INFORMATION:
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Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ $0

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 112
9 Project Name Fire Alarm System Replacement

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Science Bldg
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 5/4/2009
19 Actual Project Start Date 4/27/2009
20 All Contract(s) Executed (Date) 4/1/2009
21 Project Status Started
22 Scheduled Project Completion Date 6/3/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 5
28 Number of Oregon residents employed on a project 5
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 2
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification Small

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

May

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

REPORT FOR THE MONTH OF:
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Labor Costs -
36 Labor $ Total $600
37 Construction Labor $ $150
38 Non-Construction Labor $ $450
39 MWESB Labor $ $600
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $9,100
42 Oregon Products used on a project $ $9,100
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $9,700

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ $9,700

Labor Hours
45 Labor Hours Total 8
46 Construction Hrs 2
47 Non-Construction Hrs 6
48 MWESB Hrs 8
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0113
9 Project Name Equipment Shed - Reroof

10 Project Description (If more space needed use block at end of the form.) Equipment Shed - Reroof
11 Project Facility Name Mid-Columiba Ag Reseach and Ext Ctr
12 Street number 3005
13 Street Experiment Station Drive
14 City Hood River
15 County Hood River
16 State OR
17 Zip Code 97031

18 Planned Project Start Date 4/24/2009
19 Actual Project Start Date 4/24/2009
20 All Contract(s) Executed (Date) 4/24/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $0

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $0
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

No expenditures for May
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 114
9 Project Name Elevator Upgrade-CH

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Churchill Hall
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 4/20/2009
19 Actual Project Start Date 4/17/2009
20 All Contract(s) Executed (Date) 3/27/2009
21 Project Status Started
22 Scheduled Project Completion Date 5/20/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 7
28 Number of Oregon residents employed on a project 6
29 Number of Non-Oregon residents employed on a project 1
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 4
32 Oregon Subcontractors hired to carry out a project 3
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification Non-MWESB & Small

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

May

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

REPORT FOR THE MONTH OF:
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Labor Costs -
36 Labor $ Total $6,819
37 Construction Labor $ $6,669
38 Non-Construction Labor $ $150
39 MWESB Labor $ $300
40 Non-MWESB Labor $ $6,519

Materials Costs -
41 Materials $ Total $17,023
42 Oregon Products used on a project $ $17,023
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $23,842

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $542
44B Labor + Materials + Non-Labor Material Cost $ $24,384

Labor Hours
45 Labor Hours Total 291
46 Construction Hrs 289
47 Non-Construction Hrs 2
48 MWESB Hrs 4
49 Non-MWESB Hrs 287

Expenditure Fund Source
50 Stimulus $ Total $24,384
51 COP $ $24,384
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 115
9 Project Name Elevator Upgrade-EP

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Education/Psychology
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 5/4/2009
19 Actual Project Start Date 4/17/2009
20 All Contract(s) Executed (Date) 3/27/2009
21 Project Status Started
22 Scheduled Project Completion Date 6/3/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 7
28 Number of Oregon residents employed on a project 6
29 Number of Non-Oregon residents employed on a project 1
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 5
32 Oregon Subcontractors hired to carry out a project 3
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification Non-MWESB & Small

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

REPORT FOR THE MONTH OF:
May

PROJECT IDENTIFICATION INFORMATION:
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Labor Costs -
36 Labor $ Total $9,942
37 Construction Labor $ $9,867
38 Non-Construction Labor $ $75
39 MWESB Labor $ $150
40 Non-MWESB Labor $ $9,792

Materials Costs -
41 Materials $ Total $20,980
42 Oregon Products used on a project $ $1,266
43 Non-Oregon Products used on a project$ $19,714
44 Labor + Materials Total $ $30,922

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ $30,922

Labor Hours
45 Labor Hours Total 22
46 Construction Hrs 21
47 Non-Construction Hrs 1
48 MWESB Hrs 2
49 Non-MWESB Hrs 20

Expenditure Fund Source
50 Stimulus $ Total $30,922
51 COP $ $30,922
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0116
9 Project Name Lab - Refurbish HVAC System

10 Project Description (If more space needed use block at end of the form.) Lab - Refurbish HVAC System
11 Project Facility Name Eastern Oregon Ag Research Center
12 Street number 67826A
13 Street Highway 205
14 City Burns
15 County Harney
16 State OR
17 Zip Code 97720

18 Planned Project Start Date 5/13/2009
19 Actual Project Start Date 5/13/2009
20 All Contract(s) Executed (Date) 5/13/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 7/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $586
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $586

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $586
51 COP $ $586
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

Printing Charge VP001307  $171.91        Survival Media/Burns Times Bid Ads   $164.25                                          BOLI 
FEE $250.00 J0431148
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0117
9 Project Name Refurb Chem Storage/Mixing Area

10 Project Description (If more space needed use block at end of the form.) Refurb Chem Storage/Mixing Area
11 Project Facility Name Mid-Columiba Ag Reseach and Ext Ctr
12 Street number 3005
13 Street Experiment Station Drive
14 City Hood River
15 County Hood River
16 State OR
17 Zip Code 97031

18 Planned Project Start Date 4/29/2009
19 Actual Project Start Date 4/29/2009
20 All Contract(s) Executed (Date) 4/29/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/29/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $0

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $0
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

No expenditures for May
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 118
9 Project Name HVAC Upgrade MN

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name McNeal 
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/15/2009
19 Actual Project Start Date 4/30/2009
20 All Contract(s) Executed (Date) 4/22/2009
21 Project Status Started
22 Scheduled Project Completion Date 8/14/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 2
28 Number of Oregon residents employed on a project 3
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification Women

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

May

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

REPORT FOR THE MONTH OF:
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Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ $0

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61
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DATE SUBMITTED BY AGENCY:

6/11/2009
RLSM

1 Agency Code 58020
2 Agency Name OUS
3 Agency Division Name Western Oregon University
4 Agency Section Name Physical Plant
5 Agency Point of Contact Name Donna Litchfield
6 Agency Point of Contact telephone number 503-838-8903
7 Agency Point of Contact e-mail address litchfid@wou.edu

8 Project Number 119
9 Project Name Rice-Replace Motors w/High Effm add VFD

10 Project Description (If more space needed use block at end of the form.) Rice HVAC improvements
11 Project Facility Name Rice Auditorium
12 Street number 345
13 Street N. Monmouth Ave.
14 City Monmouth
15 County Polk
16 State Oregon
17 Zip Code 97361

18 Planned Project Start Date 4/22/2009
19 Actual Project Start Date 4/22/2009
20 All Contract(s) Executed (Date) 4/22/2009
21 Project Status 3
22 Scheduled Project Completion Date 8/31/2009
23 Actual Project Completion Date N/A
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

AGENCY IDENTIFICATION INFORMATION:

Donna Litchfield

REPORT FOR THE MONTH OF:

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

May-09

SUBMITTED BY (Signature)

The Contractor must complete the remaining items.
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $4,646
37 Construction Labor $ $2,683
38 Non-Construction Labor $ $1,963
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $4,646

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $159
42 Oregon Products used on a project $ $159
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $4,805

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $594
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $5,399

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 Line 45 = 48 + 49) 85/0
46 Construction Hrs 54
47 Non-Construction Hrs 31
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $122
51 COP $ $122
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

PROJECT COMMENTS FOR THE MONTH:
Contractor Comments - 

61
No billing for month of May

Agency Comments - 
62

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)
63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/11/2009

1 Agency Code 58018
2 Agency Name Oregon Institute of Technology
3 Agency Division Name Facilities
4 Agency Section Name Director of Facilities
5 Agency Point of Contact Name Gail Michael
6 Agency Point of Contact telephone number 541.885.1225
7 Agency Point of Contact e-mail address gail.michael@oit.edu

8 Project Number 0120
9 Project Name Expanded Digital Control

10 Project Description (If more space needed use block at end of the form.) Expands capabilities of existing controls
11 Project Facility Name Campus wide
12 Street number 3201
13 Street Campius Drive
14 City Klamath Falls
15 County Klamath County
16 State Oregon
17 Zip Code 97601

18 Planned Project Start Date 3/13/2009
19 Actual Project Start Date 4/15/2009
20 All Contract(s) Executed (Date) 4/30/2009
21 Project Status Work is underway
22 Scheduled Project Completion Date 8/15/2009
23 Actual Project Completion Date TBD
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 4
28 Number of Oregon residents employed on a project 4
29 Number of Non-Oregon residents employed on a project 4
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Gail Michael - OIT

REPORT FOR THE MONTH OF:
May-09

   Stimulus Project Reporting Form:  Revised 5/8//2009 109 of 205



Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $36,743
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $36,743
44 Labor + Materials Total $ (Lines 36 + 41) $36,743

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $36,743

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $36,743
51 COP $ $36,743
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

Johnson Controls - May 2009 - Ordered/delivered required material for the project.

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

   Stimulus Project Reporting Form:  Revised 5/8//2009 110 of 205



DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 121
9 Project Name Exterior Lighting

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Campus
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/15/2009
19 Actual Project Start Date 4/20/2009
20 All Contract(s) Executed (Date) 4/1/2009
21 Project Status Started
22 Scheduled Project Completion Date 7/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 3
28 Number of Oregon residents employed on a project 3
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification non-MWESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

REPORT FOR THE MONTH OF:
May

PROJECT IDENTIFICATION INFORMATION:
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Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $4,391
44B Labor + Materials + Non-Labor Material Cost $ $4,391

Labor Hours
45 Labor Hours Total 135
46 Construction Hrs 120
47 Non-Construction Hrs 25
48 MWESB Hrs 0
49 Non-MWESB Hrs 135

Expenditure Fund Source
50 Stimulus $ Total $4,391
51 COP $ $4,391
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

May $ for the City of Ashland to install transformer. No data sheet was received from the City. Hours reported are for 
Rogue Electric.

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0122
9 Project Name Exterior Door and Hardware Replacement

10 Project Description (If more space needed use block at end of the form.) Exterior Door and Hardware Replacement
11 Project Facility Name Haftield Marine Science Center
12 Street number 2030 SE 
13 Street Marine Science Drive
14 City Newport
15 County Lincoln
16 State OR
17 Zip Code 97365

18 Planned Project Start Date 2/16/2009
19 Actual Project Start Date 2/16/2009
20 All Contract(s) Executed (Date) 2/24/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/23/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 5
28 Number of Oregon residents employed on a project 5
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $5,676
37 Construction Labor $ $0
38 Non-Construction Labor $ $5,676
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $5,676

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $5,676

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $361
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $6,036

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $6,036
51 COP $ $6,036
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

BOLI Fee $125.00  J0431182  Devco Eng Invoice split between 0122 and 0140  Inv #21545  Total Invoice amount 
$11,823 and this was split so $5,911.50 was applied to this 
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0123
9 Project Name Drying Bldg - Refurbish Chem Storage

10 Project Description (If more space needed use block at end of the form.) Drying Bldg - Refurbish Chem Storage
11 Project Facility Name Eastern Oregon Ag Research Center
12 Street number 67826A
13 Street Highway 205
14 City Burns
15 County Harney
16 State OR
17 Zip Code 97720

18 Planned Project Start Date 5/1/2009
19 Actual Project Start Date 5/1/2009
20 All Contract(s) Executed (Date) 5/1/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 7/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $1,728
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $1,728

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $1,728
51 COP $ $1,728
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 
JE112 Go Oregon Printing Chg 12122  J0432176                                                  147.86 
JE112 Go Oregon Printing Chg 12122  J0432176                                                    15.93 
Survival Media, LLC dba Burns Times    I1937783                                                  166.50 
Salem Printing & Blueprint Reprogra  I1935682                                                    44.20 
BOLI EOARC Drying ZARWTM  J0430230                                                  250.00 
Inspections Inc   I1936934                                               1,103.69 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 124
9 Project Name Roof replacement-CE

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Central Hall
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/15/2009
19 Actual Project Start Date 4/16/2009
20 All Contract(s) Executed (Date) 5/1/2009
21 Project Status Started
22 Scheduled Project Completion Date 7/15/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 5
28 Number of Oregon residents employed on a project 5
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification Non-MWSEB 

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

REPORT FOR THE MONTH OF:
May

PROJECT IDENTIFICATION INFORMATION:
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Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $2,500
42 Oregon Products used on a project $ $2,500
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $2,500

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $250
44B Labor + Materials + Non-Labor Material Cost $ $2,750

Labor Hours
45 Labor Hours Total 20
46 Construction Hrs 0
47 Non-Construction Hrs 20
48 MWESB Hrs 0
49 Non-MWESB Hrs 20

Expenditure Fund Source
50 Stimulus $ Total $2,750
51 COP $ $2,750
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

Henris roofing: Project is progressing well

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 125
9 Project Name Storm Water drainage Improvements

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name various
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/15/2009
19 Actual Project Start Date 4/22/2009
20 All Contract(s) Executed (Date) 4/24/2009
21 Project Status Started
22 Scheduled Project Completion Date 7/15/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 0
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created No data report received for Apr/May
27 Number of Existing Jobs Sustained 0
28 Number of Oregon residents employed on a project 0
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

May

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

REPORT FOR THE MONTH OF:
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Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ $0

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

P0008991, Robco Vendor did not send data form for April or May, PM will notify ROBCO
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0126
9 Project Name Office - ADA Access & Refurbish Siding

10 Project Description (If more space needed use block at end of the form.) Office - ADA Access & Refurbish Siding
11 Project Facility Name Mid-Columiba Ag Reseach and Ext Ctr
12 Street number 3005
13 Street Experiment Station Drive
14 City Hood River
15 County Hood River
16 State OR
17 Zip Code 97031

18 Planned Project Start Date 4/28/2009
19 Actual Project Start Date 4/28/2009
20 All Contract(s) Executed (Date) 4/28/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 7/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $847
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $847

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $847
51 COP $ $847
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 
Hood River News  I1940485                                                  148.00 
Randal Lee dba Security Plus  I1939655                                                  449.00 
BOLI fee MCAREC ZARWTN   J0431188                                                  250.00 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 127
9 Project Name Roof Replacement-Music

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Music Bldg
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/15/2009
19 Actual Project Start Date 4/30/2009
20 All Contract(s) Executed (Date) 5/1/2009
21 Project Status Started
22 Scheduled Project Completion Date 7/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 0
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 0
28 Number of Oregon residents employed on a project 0
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

REPORT FOR THE MONTH OF:
May

PROJECT IDENTIFICATION INFORMATION:

   Stimulus Project Reporting Form:  Revised 5/4//2009 123 of 205



Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $250
44B Labor + Materials + Non-Labor Material Cost $ $250

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $250
51 COP $ $250
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

No report recived from Central Oregon Roofing for May

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Management & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 128
9 Project Name Roof Replacement Theatre

10 Project Description (If more space needed use block at end of the form.) Architectural design
11 Project Facility Name Theatre
12 Street number 490
13 Street Mountain Ave
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/15/2009
19 Actual Project Start Date 4/15/2009
20 All Contract(s) Executed (Date) 5/1/2009
21 Project Status Started
22 Scheduled Project Completion Date 8/15/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 1
27 Number of Existing Jobs Sustained 4
28 Number of Oregon residents employed on a project 5
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification Minority

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

May

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

REPORT FOR THE MONTH OF:
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Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $250
44B Labor + Materials + Non-Labor Material Cost $ $250

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $250
51 COP $ $250
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61
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DATE SUBMITTED BY AGENCY:

6/11/2009
II-S Mechanical

1 Agency Code 58020
2 Agency Name OUS
3 Agency Division Name Western Oregon University
4 Agency Section Name Physical Plant
5 Agency Point of Contact Name Donna Litchfield
6 Agency Point of Contact telephone number 503-838-8903
7 Agency Point of Contact e-mail address litchfid@wou.edu

8 Project Number 129
9 Project Name Campbell-Convert Steam to Hydronic

10 Project Description (If more space needed use block at end of the form.) steam to hydronic
11 Project Facility Name Campbell Hall
12 Street number 345
13 Street N. Monmouth Ave.
14 City Monmouth
15 County Polk
16 State Oregon
17 Zip Code 97361

18 Planned Project Start Date 4/22/2009
19 Actual Project Start Date 4/22/2009
20 All Contract(s) Executed (Date) 4/22/2009
21 Project Status 3
22 Scheduled Project Completion Date 8/31/2009
23 Actual Project Completion Date N/A
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

AGENCY IDENTIFICATION INFORMATION:

Donna Litchfield

REPORT FOR THE MONTH OF:

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

May-09

SUBMITTED BY (Signature)

The Contractor must complete the remaining items.
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43)
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41)

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A)

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 Line 45 = 48 + 49) $0
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) #VALUE!
51 COP $ $4,494
52 Bonds XI-G $ XSD
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

PROJECT COMMENTS FOR THE MONTH:
Contractor Comments - 

61
No billing for month of May

Agency Comments - 
62

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)
63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0130
9 Project Name Parking lot paving

10 Project Description (If more space needed use block at end of the form.) Parking lot paving
11 Project Facility Name Haftield Marine Science Center
12 Street number 2030 SE 
13 Street Marine Science Drive
14 City Newport
15 County Lincoln
16 State OR
17 Zip Code 97365

18 Planned Project Start Date 4/14/2009
19 Actual Project Start Date 4/14/2009
20 All Contract(s) Executed (Date) 4/14/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/15/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 2
28 Number of Oregon residents employed on a project 2
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $9,051
37 Construction Labor $ $0
38 Non-Construction Labor $ $9,051
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $9,051

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $9,051

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $1,685
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $10,736

Labor Hours
45 Labor Hours Total 119
46 Construction Hrs 0
47 Non-Construction Hrs 119
48 MWESB Hrs 0
49 Non-MWESB Hrs 119

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $10,736
51 COP $ $10,736
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

Devco Eng Inv 21518
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0131
9 Project Name Extension Office - Refurbish

10 Project Description (If more space needed use block at end of the form.) Extension Office - Refurbish
11 Project Facility Name Mid-Columiba Ag Reseach and Ext Ctr
12 Street number 3005
13 Street Experiment Station Drive
14 City Hood River
15 County Hood River
16 State OR
17 Zip Code 97031

18 Planned Project Start Date 4/24/2009
19 Actual Project Start Date 4/24/2009
20 All Contract(s) Executed (Date) 4/24/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 6/24/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $250
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $250

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $250
51 COP $ $250
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 
BOLI fee MCARC Abate WRN350903  J0430174                                                        250.00 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/11/2009

1 Agency Code 58018
2 Agency Name Oregon Institute of Technology
3 Agency Division Name Facilities
4 Agency Section Name Director of Facilities
5 Agency Point of Contact Name Gail Michael
6 Agency Point of Contact telephone number 541.885.1225
7 Agency Point of Contact e-mail address gail.michael@oit.edu

8 Project Number OIT 0132
9 Project Name Learning Resourde Ctr: Interior Finishes

10 Project Description (If more space needed use block at end of the form.) Compliance w/Accredtation
11 Project Facility Name Shaw Library - LRC
12 Street number 3201
13 Street Campius Drive
14 City Klamath Falls
15 County Klamath County
16 State Oregon
17 Zip Code 97601

18 Planned Project Start Date 3/16/2009
19 Actual Project Start Date 4/2/2009
20 All Contract(s) Executed (Date) 4/30/2009
21 Project Status Lights, Fixtures ordered
22 Scheduled Project Completion Date 7/1/2009
23 Actual Project Completion Date TBD
24 Oregon Contractors hired to carry out a project 4
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 4
28 Number of Oregon residents employed on a project 4
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 4

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Gail Michael - OIT

REPORT FOR THE MONTH OF:
May-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $11,363
37 Construction Labor $ $9,738
38 Non-Construction Labor $ $1,625
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $11,363

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $4,085
42 Oregon Products used on a project $ $4,085
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $4,085

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $4,085

Labor Hours
45 Labor Hours Total 139
46 Construction Hrs 125
47 Non-Construction Hrs 14
48 MWESB Hrs 0
49 Non-MWESB Hrs 139

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $15,898
51 COP $ $15,898
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 133
9 Project Name Fire Alarm System replacement

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Music bldg
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 5/4/2009
19 Actual Project Start Date 4/27/2009
20 All Contract(s) Executed (Date) 4/1/2009
21 Project Status Started
22 Scheduled Project Completion Date 6/3/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 5
28 Number of Oregon residents employed on a project 5
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 2
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification Small

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

REPORT FOR THE MONTH OF:
May

PROJECT IDENTIFICATION INFORMATION:
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Labor Costs -
36 Labor $ Total $675
37 Construction Labor $ $150
38 Non-Construction Labor $ $525
39 MWESB Labor $ $675
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $4,221
42 Oregon Products used on a project $ $4,221
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $4,896

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ $4,896

Labor Hours
45 Labor Hours Total 9
46 Construction Hrs 2
47 Non-Construction Hrs 7
48 MWESB Hrs 9
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Finance and Administration
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 134
9 Project Name Classroom Modernization CH

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Churchill Hall
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/8/2009
19 Actual Project Start Date 4/27/2009
20 All Contract(s) Executed (Date) 4/30/2009
21 Project Status Started
22 Scheduled Project Completion Date 8/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 1
27 Number of Existing Jobs Sustained 6
28 Number of Oregon residents employed on a project 7
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification non-MWESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

REPORT FOR THE MONTH OF:
May

PROJECT IDENTIFICATION INFORMATION:
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Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $250
44B Labor + Materials + Non-Labor Material Cost $ $250

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $250
51 COP $ $250
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

BOLI fees $250

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 135
9 Project Name Toilet Upgrades-Science Bldg

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Science building
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/15/2009
19 Actual Project Start Date 4/30/2009
20 All Contract(s) Executed (Date) 5/11/2009
21 Project Status Started
22 Scheduled Project Completion Date 8/14/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 5
28 Number of Oregon residents employed on a project 3
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 4
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 6
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification Small

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

May

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

REPORT FOR THE MONTH OF:
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Labor Costs -
36 Labor $ Total $0
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ $0

Labor Hours
45 Labor Hours Total 8
46 Construction Hrs 0
47 Non-Construction Hrs 8
48 MWESB Hrs 8
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $0
51 COP $ $0
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

No May report received from Prggressive Builders or Malot
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DATE SUBMITTED BY AGENCY:

39979

1 Agency Code 50
2 Agency Name University of Oregon
3 Agency Division Name OUS
4 Agency Section Name
5 Agency Point of Contact Name George Marlton
6 Agency Point of Contact telephone number 541-346-5748
7 Agency Point of Contact e-mail address george_marlton@ous.edu

8 Project Number 0136
9 Project Name Code & Safety Compliance
10 Project Description (If more space needed use block at end of the ADA, trip hazard, etc improvements
11 Project Facility Name Campus Wide
12 Street number Varies
13 Street Varies
14 City Eugene
15 County Lane
16 State OR
17 Zip Code 97401

18 Planned Project Start Date 06/15/09
19 Actual Project Start Date 03/25/09
20 All Contract(s) Executed (Date) 03/20/09
21 Project Status Completed various areas; planning others
22 Scheduled Project Completion Date 11/27/09
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 0
28 Number of Oregon residents employed on a project 0
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a projec 0
31 Non-Oregon Vendors providing required goods or services for a p 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women 0

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

Darin Dehle

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

Due 6-12-09

REPORT FOR THE MONTH OF:
May

SUBMITTED BY (Signature)



The Contractor must complete the remaining items.

Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) 0
37 Construction Labor $ 0
38 Non-Construction Labor $ 0
39 MWESB Labor $ 0
40 Non-MWESB Labor $ 0

Materials Costs - 0
41 Materials $ Total (Lines 42 + 43) 0
42 Oregon Products used on a project $ 0
43 Non-Oregon Products used on a project$ 0
44 Labor + Materials Total $ (Lines 36 + 41) 0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc) 0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44 0

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57 0
51 COP $ 0
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

63

PROJECT COMMENTS FOR THE MONTH:

61

62

No work took place in the month of May due to reducing safety and aesthetic impacts during the 
Commencement season. All work to resume mid-June.

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:



DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 137
9 Project Name Roof replacement McNeal

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name McNeal Pavilion
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/15/2009
19 Actual Project Start Date 4/30/2009
20 All Contract(s) Executed (Date) Pending Bond
21 Project Status Started
22 Scheduled Project Completion Date 8/14/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 2
28 Number of Oregon residents employed on a project 2
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification Small

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

REPORT FOR THE MONTH OF:
May

PROJECT IDENTIFICATION INFORMATION:
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Labor Costs -
36 Labor $ Total $17,028
37 Construction Labor $ $0
38 Non-Construction Labor $ $17,028
39 MWESB Labor $ $17,028
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total $109
42 Oregon Products used on a project $ $109
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $17,137

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $378
44B Labor + Materials + Non-Labor Material Cost $ $17,515

Labor Hours
45 Labor Hours Total 161
46 Construction Hrs 0
47 Non-Construction Hrs 161
48 MWESB Hrs 161
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Stimulus $ Total $17,515
51 COP $ $17,515
52 Bonds XI-G $ $0
53 Bonds XI-F(1) $ $0
54 Bonds Lottery $ $0
55 SELP $ $0
56 Other $ $0
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

1 Agency Code 58018
2 Agency Name Oregon Institute of Technology
3 Agency Division Name Facilities
4 Agency Section Name Director of Facilities
5 Agency Point of Contact Name Gail Michael
6 Agency Point of Contact telephone number 541.885.1225
7 Agency Point of Contact e-mail address gail.michael@oit.edu

8 Project Number OIT #0138
9 Project Name Replacement of Direct Burial 12,000V Elec

10 Project Description (If more space needed use block at end of the form.) Dig trench next to old cable 
11 Project Facility Name Campus wide
12 Street number 3201
13 Street Campius Drive
14 City Klamath Falls
15 County Klamath County
16 State Oregon
17 Zip Code 97601

18 Planned Project Start Date TBD
19 Actual Project Start Date 4/15/2009
20 All Contract(s) Executed (Date) 4/15/2009
21 Project Status In process
22 Scheduled Project Completion Date 7/15/2009
23 Actual Project Completion Date TBD
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 12
28 Number of Oregon residents employed on a project 12
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 6
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 2
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 4,1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Gail Michael - -OIT

REPORT FOR THE MONTH OF:
May-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $71,577
37 Construction Labor $ $70,227
38 Non-Construction Labor $ $1,350
39 MWESB Labor $ $1,350
40 Non-MWESB Labor $ $70,227

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $11,586
42 Oregon Products used on a project $ $11,586
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $83,162

Labor Hours
45 Labor Hours Total 735
46 Construction Hrs 720
47 Non-Construction Hrs 15
48 MWESB Hrs 15
49 Non-MWESB Hrs 720

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57)
51 COP $ $83,162
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/8/2009

1 Agency Code 58040
2 Agency Name Oregon University System
3 Agency Division Name Southern Oregon University
4 Agency Section Name Facilities Mgt & Planning
5 Agency Point of Contact Name Cindy Corcoran
6 Agency Point of Contact telephone number 541-552-6879
7 Agency Point of Contact e-mail address ccorcoran@sou.edu

8 Project Number 139
9 Project Name Boiler replacement phase 2

10 Project Description (If more space needed use block at end of the form.)
11 Project Facility Name Heat Plant
12 Street number 1250
13 Street Siskiyou Blvd
14 City Ashland
15 County Jackson
16 State Oregon
17 Zip Code 97520

18 Planned Project Start Date 6/1/2009
19 Actual Project Start Date 4/30/2009
20 All Contract(s) Executed (Date) 5/6/2009
21 Project Status Started
22 Scheduled Project Completion Date 8/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 1.35
28 Number of Oregon residents employed on a project 1.35
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification Non-MWESB & Small

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-15-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Cindy Corcoran

May

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

REPORT FOR THE MONTH OF:
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Labor Costs -
36 Labor $ Total $3,884
37 Construction Labor $ $616
38 Non-Construction Labor $ $3,268
39 MWESB Labor $ $3,268
40 Non-MWESB Labor $ $616

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $3,884

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $613
44B Labor + Materials + Non-Labor Material Cost $ $4,497

Labor Hours
45 Labor Hours Total 66
46 Construction Hrs 6
47 Non-Construction Hrs 60
48 MWESB Hrs 60
49 Non-MWESB Hrs 6

Expenditure Fund Source
50 Stimulus $ Total $4,497
51 COP $ $4,497
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

BOLI fees $250    City of Ashland, Plan check-Structural $362.70
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0140
9 Project Name Seismic Upgrades

10 Project Description (If more space needed use block at end of the form.) Seismic Upgrades
11 Project Facility Name Haftield Marine Science Center
12 Street number 2030 SE 
13 Street Marine Science Drive
14 City Newport
15 County Lincoln
16 State OR
17 Zip Code 97365

18 Planned Project Start Date 4/16/2009
19 Actual Project Start Date 4/19/2009
20 All Contract(s) Executed (Date) 5/14/2009
21 Project Status  In Progress
22 Scheduled Project Completion Date 9/30/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 5
28 Number of Oregon residents employed on a project 5
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $5,676
37 Construction Labor $ $0
38 Non-Construction Labor $ $5,676
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $5,676

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $5,676

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $2,025
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $7,701

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $7,701
51 COP $ $7,701
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

Devco Eng Invoice split between 0122 and 0140  Inv #21545  Total Invoice amount $11,823 and this was split so 
$5,911.50 was applied to this     BOLI fee HMSC WRN 348444  J0431182  $125.00   JE112 Go Oregon Printing Chg 
13188  $264.67 J0432176   Newport Ci
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DATE SUBMITTED BY AGENCY:

6/15/2009

1 Agency Code 50
2 Agency Name University of Oregon
3 Agency Division Name OUS
4 Agency Section Name
5 Agency Point of Contact Name George Marlton
6 Agency Point of Contact telephone number 541-346-5748
7 Agency Point of Contact e-mail address george_marlton@ous.edu

8 Project Number 0141
9 Project Name Exterior Building Repairs
10 Project Description (If more space needed use block at end of the Exterior Renovations
11 Project Facility Name Friendly Hall
12 Street number 1161
13 Street East 13th Ave.
14 City Eugene
15 County Lane
16 State OR
17 Zip Code 97401

18 Planned Project Start Date 06/16/09
19 Actual Project Start Date 04/06/09
20 All Contract(s) Executed (Date) 03/31/09
21 Project Status Prep Work; Abatement
22 Scheduled Project Completion Date 09/10/09
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 12
28 Number of Oregon residents employed on a project 12
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a projec 7
31 Non-Oregon Vendors providing required goods or services for a p 0
32 Oregon Subcontractors hired to carry out a project 4
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

Darin Dehle

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

Due 6-12-09

REPORT FOR THE MONTH OF:
May

SUBMITTED BY (Signature)



The Contractor must complete the remaining items.

Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) 34106
37 Construction Labor $ 33755
38 Non-Construction Labor $ 351
39 MWESB Labor $ 0
40 Non-MWESB Labor $ 0

Materials Costs -
41 Materials $ Total (Lines 42 + 43) 18892
42 Oregon Products used on a project $ 18892
43 Non-Oregon Products used on a project$ 0
44 Labor + Materials Total $ (Lines 36 + 41) 52998

44A Non-Labor & Material Cost $ (permits, fees, project services, etc) 20862
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44 73860

Labor Hours
45 Labor Hours Total 472
46 Construction Hrs 471
47 Non-Construction Hrs 1
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57 73860
51 COP $ 73860
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

63

PROJECT COMMENTS FOR THE MONTH:

61

62

West side roof removed and reassemble work started; doing brick a motor repair work.

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:



DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0142
9 Project Name Replace plumbing building 900

10 Project Description (If more space needed use block at end of the form.) Replace plumbing building 900
11 Project Facility Name Haftield Marine Science Center
12 Street number 2030 SE 
13 Street Marine Science Drive
14 City Newport
15 County Lincoln
16 State OR
17 Zip Code 97365

18 Planned Project Start Date 4/28/2009
19 Actual Project Start Date 4/28/2009
20 All Contract(s) Executed (Date) 4/28/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 7/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 4
28 Number of Oregon residents employed on a project 4
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $21,053
37 Construction Labor $ $0
38 Non-Construction Labor $ $21,053
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $21,053

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $21,053

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $1,183
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $22,236

Labor Hours
45 Labor Hours Total 252
46 Construction Hrs 0
47 Non-Construction Hrs 252
48 MWESB Hrs 0
49 Non-MWESB Hrs 252

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $22,236
51 COP $ $22,236
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

RW Eng invoices 16060 16273    JE112 Go Oregon Printing Chg 14575 218.46                                                        
Capital City/ABC Inc dba Newport Ne 111.44
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0143
9 Project Name 0143-Renov Labs in Ed Wing-HMSC

10 Project Description (If more space needed use block at end of the form.) Renovate Labs in Ed Wing 
11 Project Facility Name Haftield Marine Science Center
12 Street number 2030 SE 
13 Street Marine Science Drive
14 City Newport
15 County Lincoln
16 State OR
17 Zip Code 97365

18 Planned Project Start Date 4/13/2009
19 Actual Project Start Date 4/13/2009
20 All Contract(s) Executed (Date) 4/28/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 7/31/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 1
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 1
28 Number of Oregon residents employed on a project 1
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $2,000
37 Construction Labor $ $2,000
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $2,000

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $3,000
42 Oregon Products used on a project $ $3,000
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $5,000

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $794
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $5,794

Labor Hours
45 Labor Hours Total 28
46 Construction Hrs 28
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 28

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $5,794
51 COP $ $5,794
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 
Halco Welding                                                     4,999.50 
Design Space Modular Buildings Inc                                                          95.00 
BOLI fee Go Or HMSC Lab                                                        250.00 
Capital City/ABC Inc dba Newport Ne                                                        125.97 
Salem Printing & Blueprint Reprogra                                                          72.80 
BOLI fee HMSC PO 080150                                                        250.00 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0144
9 Project Name Strand Ag 1st Floor SE Bathrooms/Lab

10 Project Description (If more space needed use block at end of the form.) Strand Ag 1st Floor SE Bathrooms/Lab
11 Project Facility Name OSU--Strand Agricultural Hall
12 Street number 170
13 Street SW Waldo Pl
14 City Corvallis
15 County Benton
16 State OR
17 Zip Code 97331

18 Planned Project Start Date 5/7/2009
19 Actual Project Start Date 5/7/2009
20 All Contract(s) Executed (Date) 5/7/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 1/1/2010
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $0

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $0
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

No expenditures for May
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0145
9 Project Name Gill Coliseum  - exterior paint

10 Project Description (If more space needed use block at end of the form.) Gill Coliseum  - exterior paint
11 Project Facility Name OSU--Gill Coliseum
12 Street number 660
13 Street  SW 26th Street
14 City Corvallis
15 County Benton
16 State OR
17 Zip Code 97331

18 Planned Project Start Date 12/15/2008
19 Actual Project Start Date 12/15/2008
20 All Contract(s) Executed (Date) 12/15/2008
21 Project Status In Progress
22 Scheduled Project Completion Date 7/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $0

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $0
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

No expenditures for May
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code OUS
2 Agency Name Oregon University System
3 Agency Division Name Portland State University
4 Agency Section Name Facilities and Planning
5 Agency Point of Contact Name John MacLean
6 Agency Point of Contact telephone number 503-725-5443
7 Agency Point of Contact e-mail address jmaclean@pdx.edu

8 Project Number DAS0146
9 Project Name AB Acad. Modern. & Access.

10 Project Description (If more space needed use block at end of the form.) ADA improv., electrical, HVAC
11 Project Facility Name Art Building & Annex
12 Street number 1990-2000
13 Street SW Fifth Avenue
14 City Portland
15 County Multnomah
16 State Oregon
17 Zip Code 97207

18 Planned Project Start Date 02/11/09
19 Actual Project Start Date 02/11/09
20 All Contract(s) Executed (Date) 03/30/09
21 Project Status 3
22 Scheduled Project Completion Date 11/01/09
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 10
28 Number of Oregon residents employed on a project 8
29 Number of Non-Oregon residents employed on a project 2
30 Oregon Vendors providing required goods or services for a project 5
31 Non-Oregon Vendors providing required goods or services for a project 5
32 Oregon Subcontractors hired to carry out a project 8
33 Non-Oregon Subcontractors hired to carry out a project 1
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

John MacLean

REPORT FOR THE MONTH OF:
May-09
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Labor Costs -
36 Labor $ Total 34927.25
37 Construction Labor $ 18675
38 Non-Construction Labor $ 16252.25
39 MWESB Labor $ 0
40 Non-MWESB Labor $ 34927

Materials Costs -
41 Materials $ Total 17027
42 Oregon Products used on a project $ 17027
43 Non-Oregon Products used on a project$ 0
44 Labor + Materials Total $ 51954.25

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). 18225.48
44B Labor + Materials + Non-Labor Material Cost $ 70179.73

Labor Hours
45 Labor Hours Total 719.25
46 Construction Hrs 148
47 Non-Construction Hrs 571.25
48 MWESB Hrs 0
49 Non-MWESB Hrs 719

Expenditure Fund Source
50 Monthly Project $ Total 50125.38
51 COP $ 50125.38
52 Bonds XI-G $ 0
53 Bonds XI-F(1) $ 0
54 Bonds Lottery $ 0
55 SELP $ 0
56 Other $ 0
57 Non-Stimulus $ Total 0

58 Energy Efficiency Project Designation 2
59 Estimated Energy Savings ($) N/A
60 Estimated Pounds of CO2 Saved Annually N/A

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)
fire/life safety improvements, new teaching space

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61
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DATE SUBMITTED BY AGENCY:

6/15/2009

1 Agency Code 50
2 Agency Name University of Oregon
3 Agency Division Name OUS
4 Agency Section Name
5 Agency Point of Contact Name George Marlton
6 Agency Point of Contact telephone number 541-346-5748
7 Agency Point of Contact e-mail address george_marlton@ous.edu

8 Project Number 0147
9 Project Name Electric Upgrades and Rplcment
10 Project Description (If more space needed use block at end of the Campus Transformer Replacements
11 Project Facility Name Various
12 Street number Varies
13 Street Varies
14 City Eugene
15 County Lane
16 State OR
17 Zip Code 97401

18 Planned Project Start Date 04/06/09
19 Actual Project Start Date April 13/2009
20 All Contract(s) Executed (Date) March 31,2009
21 Project Status Planning; Ordering Equipment
22 Scheduled Project Completion Date 11/20/09
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 0
28 Number of Oregon residents employed on a project 0
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a projec 0
31 Non-Oregon Vendors providing required goods or services for a p 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women 5

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

Darin Dehle

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

Due 6-12-09

REPORT FOR THE MONTH OF:
May

SUBMITTED BY (Signature)



The Contractor must complete the remaining items.

Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) 0
37 Construction Labor $ 0
38 Non-Construction Labor $ 0
39 MWESB Labor $ 0
40 Non-MWESB Labor $ 0

Materials Costs -
41 Materials $ Total (Lines 42 + 43) 0
42 Oregon Products used on a project $ 0
43 Non-Oregon Products used on a project$ 0
44 Labor + Materials Total $ (Lines 36 + 41) 0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc) 1750
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44 1750

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57 1750
51 COP $ 1750
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

63

PROJECT COMMENTS FOR THE MONTH:

61

62

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:



DATE SUBMITTED BY AGENCY:

6/15/2009

1 Agency Code 50
2 Agency Name University of Oregon
3 Agency Division Name OUS
4 Agency Section Name
5 Agency Point of Contact Name George Marlton
6 Agency Point of Contact telephone number 541-346-5748
7 Agency Point of Contact e-mail address george_marlton@ous.edu

8 Project Number 0148
9 Project Name Programmatic Modifications
10 Project Description (If more space needed use block at end of the Campus Support Space Development
11 Project Facility Name UO Building 130
12 Street number 1295
13 Street Franklin Blvd
14 City Eugene
15 County Lane
16 State OR
17 Zip Code 97401

18 Planned Project Start Date 04/13/09
19 Actual Project Start Date 04/13/09
20 All Contract(s) Executed (Date) 04/08/09
21 Project Status Planning; Mobilization
22 Scheduled Project Completion Date
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 2
28 Number of Oregon residents employed on a project 2
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a projec 0
31 Non-Oregon Vendors providing required goods or services for a p 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

Darin Dehle

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

Due 6-12-09

REPORT FOR THE MONTH OF:
May

SUBMITTED BY (Signature)



The Contractor must complete the remaining items.

Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) 461
37 Construction Labor $ 0
38 Non-Construction Labor $ 461
39 MWESB Labor $ 0
40 Non-MWESB Labor $ 461

Materials Costs -
41 Materials $ Total (Lines 42 + 43) 0
42 Oregon Products used on a project $ 0
43 Non-Oregon Products used on a project$ 0
44 Labor + Materials Total $ (Lines 36 + 41) 0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc) 0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44 461

Labor Hours
45 Labor Hours Total 7
46 Construction Hrs 0
47 Non-Construction Hrs 7
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57 461
51 COP $ 461
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

63

PROJECT COMMENTS FOR THE MONTH:

61

62

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:



DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0149
9 Project Name Seawater system effluent treatment

10 Project Description (If more space needed use block at end of the form.) Seawater system effluent treatment
11 Project Facility Name Haftield Marine Science Center
12 Street number 2030 SE 
13 Street Marine Science Drive
14 City Newport
15 County Lincoln
16 State OR
17 Zip Code 97365

18 Planned Project Start Date 4/27/2009
19 Actual Project Start Date 4/27/2009
20 All Contract(s) Executed (Date) 4/27/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 7/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 4
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 11
28 Number of Oregon residents employed on a project 10
29 Number of Non-Oregon residents employed on a project 1
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $53,224
37 Construction Labor $ $295
38 Non-Construction Labor $ $52,929
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $53,224

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $53,224

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $780
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $54,004

Labor Hours
45 Labor Hours Total 413
46 Construction Hrs 2
47 Non-Construction Hrs 411
48 MWESB Hrs 0
49 Non-MWESB Hrs 413

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $54,004
51 COP $ $54,004
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 
Buena Vista Arbor Care Co                                                        295.00 
JE112 Go Oregon Printing Chg 14571                                                          22.13 
JE112 Go Oregon Mailing Chg 17432                                                            4.32 
R&W Enigineers Inc                                                   37,817.19 
JE112 Go Oregon Printing Chg 14571                                                        219.40 
BOLI fee Go OR HMSC Eff WRN348441                                                        250.00 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)
Capital City/ABC Inc dba Newport Ne                                                        116.28 
R&W Enigineers Inc                                                   15,279.25 

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/15/2009

1 Agency Code 50
2 Agency Name University of Oregon
3 Agency Division Name OUS
4 Agency Section Name
5 Agency Point of Contact Name George Marlton
6 Agency Point of Contact telephone number 541-346-5748
7 Agency Point of Contact e-mail address george_marlton@ous.edu

8 Project Number 0150
9 Project Name Mechanical Upgrades and Replacement
10 Project Description (If more space needed use block at end of the Steam Metering; Fire Sprinkler Syst.
11 Project Facility Name Various
12 Street number Varies
13 Street Varies
14 City Eugene
15 County Lane
16 State OR
17 Zip Code 97401

18 Planned Project Start Date 06/16/09
19 Actual Project Start Date 04/13/09
20 All Contract(s) Executed (Date) 03/30/09
21 Project Status Ordering materials; planning
22 Scheduled Project Completion Date 01/31/10
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 1
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 0
28 Number of Oregon residents employed on a project 2
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a projec 0
31 Non-Oregon Vendors providing required goods or services for a p 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

PROJECT ACTIVITY INFORMATION:

SUBMITTED BY (Signature)

Darin Dehle

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May



This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) 0
37 Construction Labor $ 0
38 Non-Construction Labor $ 0
39 MWESB Labor $ 0
40 Non-MWESB Labor $ 0

Materials Costs -
41 Materials $ Total (Lines 42 + 43) 0
42 Oregon Products used on a project $ 0
43 Non-Oregon Products used on a project$ 0
44 Labor + Materials Total $ (Lines 36 + 41) 0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc) 0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44 0

Labor Hours
45 Labor Hours Total 0
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57 0
51 COP $ 0
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

No work done in May, waiting on material to arrive in mid to late June

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:





DATE SUBMITTED BY AGENCY:

6/13/2009

1 Agency Code 580
2 Agency Name Eastern Oregon University
3 Agency Division Name Facilities & Planning
4 Agency Section Name Facilities
5 Agency Point of Contact Name Kirk Creech
6 Agency Point of Contact telephone number 541.962.3562
7 Agency Point of Contact e-mail address fcreech@eou.edu

8 Project Number 151
9 Project Name Pierce Library Roof Repair / Replacement

10 Project Description (If more space needed use block at end of the form.) Pierce Library Roof Repair / Replacement
11 Project Facility Name Eastern Oregon University
12 Street number One
13 Street University Blvd.
14 City La Grande
15 County Union
16 State Oregon
17 Zip Code 97850

18 Planned Project Start Date 04/14/09
19 Actual Project Start Date 04/17/09
20 All Contract(s) Executed (Date) 04/15/09
21 Project Status Design Completed - Bid Package Issued
22 Scheduled Project Completion Date 09/15/09
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 4
28 Number of Oregon residents employed on a project 4
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Modified 6-1-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Kirk Creech

REPORT FOR THE MONTH OF:
May
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) 7570
37 Construction Labor $ 0
38 Non-Construction Labor $ 7570
39 MWESB Labor $ 0
40 Non-MWESB Labor $ 7570

Materials Costs -
41 Materials $ Total (Lines 42 + 43) 206
42 Oregon Products used on a project $ 206
43 Non-Oregon Products used on a project$ 0
44 Labor + Materials Total $ (Lines 36 + 41) 7776

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). 0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) 7776

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 AND Line 45 = 48 + 49) 90
46 Construction Hrs 0
47 Non-Construction Hrs 90
48 MWESB Hrs 0
49 Non-MWESB Hrs 90

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) 14400
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

Bid Package for Roofing Replacement Issued.

Design Complete - Bid Package for Roofing Subcontractors to be issued early June. Anticipate start of construction with 
EWA or GMP in place mid June as forecasted. On Schedule.

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/11/2009

1 Agency Code 58018
2 Agency Name Oregon Institute of Technology
3 Agency Division Name Facilities
4 Agency Section Name Director of Facilities
5 Agency Point of Contact Name Gail Michael
6 Agency Point of Contact telephone number 541.885.1225
7 Agency Point of Contact e-mail address gail.michael@oit.edu

8 Project Number OIT 0152
9 Project Name Roof Replacement, Owens, Semon, Boivin

10 Project Description (If more space needed use block at end of the form.) Replace roofs
11 Project Facility Name Owens, Semon & Boivin Halls
12 Street number 3201
13 Street Campius Drive
14 City Klamath Falls
15 County Klamath County
16 State Oregon
17 Zip Code 97601

18 Planned Project Start Date TBD
19 Actual Project Start Date 4/3/2009
20 All Contract(s) Executed (Date) 4/30/2009
21 Project Status In process
22 Scheduled Project Completion Date 7/1/2009
23 Actual Project Completion Date TBD
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 1
27 Number of Existing Jobs Sustained 6
28 Number of Oregon residents employed on a project 7
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 1
31 Non-Oregon Vendors providing required goods or services for a project 1
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Gail Michael - OIT

REPORT FOR THE MONTH OF:
May-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $12,722
37 Construction Labor $ $0
38 Non-Construction Labor $ $0
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $176,837
42 Oregon Products used on a project $ $143,450
43 Non-Oregon Products used on a project$ $33,387
44 Labor + Materials Total $ (Lines 36 + 41) $189,559

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $0
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $189,559

Labor Hours
45 Labor Hours Total 835
46 Construction Hrs 0
47 Non-Construction Hrs 0
48 MWESB Hrs 0
49 Non-MWESB Hrs 835

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57)
51 COP $ $189,559
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/15/2009

1 Agency Code 50
2 Agency Name University of Oregon
3 Agency Division Name OUS
4 Agency Section Name
5 Agency Point of Contact Name George Marlton
6 Agency Point of Contact telephone number 541-346-5748
7 Agency Point of Contact e-mail address george_marlton@ous.edu

8 Project Number 0153
9 Project Name Deferred Interior Finishes
10 Project Description (If more space needed use block at end of t Carpet and Paint Campus Wide
11 Project Facility Name Various
12 Street number Varies
13 Street Varies
14 City Eugene
15 County Lane
16 State OR
17 Zip Code 97401

18 Planned Project Start Date 04/06/09
19 Actual Project Start Date 04/06/09
20 All Contract(s) Executed (Date) 05/31/09
21 Project Status Painting various locations; mat. Ordered
22 Scheduled Project Completion Date 01/31/10
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 7
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 12
28 Number of Oregon residents employed on a project 12
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a pro 3
31 Non-Oregon Vendors providing required goods or services for a 1
32 Oregon Subcontractors hired to carry out a project 4
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Wome 2

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

Darin Dehle

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

Due 6-12-09

REPORT FOR THE MONTH OF:
May

SUBMITTED BY (Signature)



The Contractor must complete the remaining items.

Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) 28332
37 Construction Labor $ 14016
38 Non-Construction Labor $ 300
39 MWESB Labor $ 0
40 Non-MWESB Labor $ 14016

Materials Costs -
41 Materials $ Total (Lines 42 + 43) 68019
42 Oregon Products used on a project $ 6178
43 Non-Oregon Products used on a project$ 61841
44 Labor + Materials Total $ (Lines 36 + 41) 96351

44A Non-Labor & Material Cost $ (permits, fees, project services, et 698.96
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 4 164370

Labor Hours
45 Labor Hours Total 436
46 Construction Hrs 436
47 Non-Construction Hrs 15
48 MWESB Hrs 0
49 Non-MWESB Hrs 436

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 164370
51 COP $ 164370
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

63

PROJECT COMMENTS FOR THE MONTH:

61

62

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH



DATE SUBMITTED BY AGENCY:

6/13/2009

1 Agency Code 580
2 Agency Name Eastern Oregon University
3 Agency Division Name Facilities & Planning
4 Agency Section Name Facilities
5 Agency Point of Contact Name Kirk Creech
6 Agency Point of Contact telephone number 541.962.3562
7 Agency Point of Contact e-mail address fcreech@eou.edu

8 Project Number 154
9 Project Name Dorion Hall Demolition & Site Improvements

10 Project Description (If more space needed use block at end of the form.) Abatement, Demolition, & Site Improvements

11 Project Facility Name Eastern Oregon University
12 Street number One
13 Street University Blvd.
14 City La Grande
15 County Union
16 State Oregon
17 Zip Code 97850

18 Planned Project Start Date 04/14/09
19 Actual Project Start Date 04/17/09
20 All Contract(s) Executed (Date) 04/16/09
21 Project Status Abatement Underway, Demolition Bids Complete

22 Scheduled Project Completion Date 09/15/09
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 17
27 Number of Existing Jobs Sustained 7
28 Number of Oregon residents employed on a project 3
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 2
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 1
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Modified 6-1-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

Kirk Creech

REPORT FOR THE MONTH OF:
May
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) 23735
37 Construction Labor $ 331
38 Non-Construction Labor $ 23404
39 MWESB Labor $ 0
40 Non-MWESB Labor $ 23735

Materials Costs -
41 Materials $ Total (Lines 42 + 43) 653
42 Oregon Products used on a project $ 0
43 Non-Oregon Products used on a project$ 0
44 Labor + Materials Total $ (Lines 36 + 41) 24388

44A Non-Labor & Material Cost $ (permits, fees, project services, etc).
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) 24388

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 AND Line 45 = 48 + 49) 254
46 Construction Hrs 8
47 Non-Construction Hrs 254
48 MWESB Hrs 0
49 Non-MWESB Hrs 254

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) 350125
51 COP $
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

Project estimating, value engineering and budgeting are in process. Final design documents were completed on 5/21/09. 
Early Work Amendment #2 was released on May 28, 2009 for Abatement Phase.

Currently in Abatement Phase of Work-Structural Demolition expected to begin late June-09

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code OUS
2 Agency Name Oregon University System
3 Agency Division Name Portland State University
4 Agency Section Name Facilities and Planning
5 Agency Point of Contact Name John MacLean
6 Agency Point of Contact telephone number 503-725-5443
7 Agency Point of Contact e-mail address jmaclean@pdx.edu

8 Project Number DAS0156
9 Project Name NH Acad Modernization and Accessibility

10 Project Description (If more space needed use block at end of the form.) ADA upgrades
11 Project Facility Name Neuberger Hall
12 Street number 724
13 Street SW Harrison Street
14 City Portland
15 County Multnomah
16 State Oregon
17 Zip Code 97207

18 Planned Project Start Date 03/31/09
19 Actual Project Start Date 03/31/09
20 All Contract(s) Executed (Date) 03/31/09
21 Project Status 3
22 Scheduled Project Completion Date 10/31/09
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 5
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 15
28 Number of Oregon residents employed on a project 14
29 Number of Non-Oregon residents employed on a project 1
30 Oregon Vendors providing required goods or services for a project 7
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 3
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 2
35 Business Classification see line 62

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

John A MacLean

REPORT FOR THE MONTH OF:
May-09
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Labor Costs -
36 Labor $ Total 12058.23
37 Construction Labor $ 0
38 Non-Construction Labor $ 12058.23
39 MWESB Labor $ 428.23
40 Non-MWESB Labor $ 11630

Materials Costs -
41 Materials $ Total 2658.08
42 Oregon Products used on a project $ 120.77
43 Non-Oregon Products used on a project$ 1148.31
44 Labor + Materials Total $ 14716.31

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). 6183.12
44B Labor + Materials + Non-Labor Material Cost $ 20899.43

Labor Hours
45 Labor Hours Total 200
46 Construction Hrs 0
47 Non-Construction Hrs 200
48 MWESB Hrs 6
49 Non-MWESB Hrs 194

Expenditure Fund Source
50 Monthly Project $ Total 25148.72
51 COP $ 24996.47
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total 152.25

58 Energy Efficiency Project Designation 2
59 Estimated Energy Savings ($) NA
60 Estimated Pounds of CO2 Saved Annually NA

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)
New and expanded instructional space

Project was in pre-construction during May

5 Contractors hired - 2 are Minority owned business

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code OUS
2 Agency Name Oregon University System
3 Agency Division Name Portland State University
4 Agency Section Name Facilities and Planning
5 Agency Point of Contact Name John MacLean
6 Agency Point of Contact telephone number 503-725-5443
7 Agency Point of Contact e-mail address jmaclean@pdx.edu

8 Project Number DAS0157
9 Project Name CH Classroom Upgrades

10 Project Description (If more space needed use block at end of the form.) Improve accessibility
11 Project Facility Name Cramer Hall
12 Street number 1721
13 Street SW Broadway Avenue
14 City Portland
15 County Multnomah
16 State Oregon
17 Zip Code 97207

18 Planned Project Start Date 04/01/09
19 Actual Project Start Date 04/01/09
20 All Contract(s) Executed (Date) 03/31/09
21 Project Status 3
22 Scheduled Project Completion Date 10/31/09
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 18
28 Number of Oregon residents employed on a project 17
29 Number of Non-Oregon residents employed on a project 1
30 Oregon Vendors providing required goods or services for a project 4
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 2
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification see line 62

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

John A MacLean

REPORT FOR THE MONTH OF:
June-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total 8070.77
37 Construction Labor $ 0
38 Non-Construction Labor $ 8070.77
39 MWESB Labor $ 482.77
40 Non-MWESB Labor $ 7588

Materials Costs -
41 Materials $ Total 16390.92
42 Oregon Products used on a project $ 2611.23
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ 24461.69

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). 11161.72
44B Labor + Materials + Non-Labor Material Cost $ 35623.41

Labor Hours
45 Labor Hours Total 178.31
46 Construction Hrs 0
47 Non-Construction Hrs 178.31
48 MWESB Hrs 32.31
49 Non-MWESB Hrs 146

Expenditure Fund Source
50 Monthly Project $ Total 160710.77
51 COP $ 150263.68
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total 10447.09

58 Energy Efficiency Project Designation 2
59 Estimated Energy Savings ($) NA
60 Estimated Pounds of CO2 Saved Annually NA

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

abate and upgrading old classrooms

One ESB sub-contractor

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/11/2009
PROJECT TOTAL

1 Agency Code 58020
2 Agency Name OUS
3 Agency Division Name Western Oregon University
4 Agency Section Name Physical Plant
5 Agency Point of Contact Name Donna Litchfield
6 Agency Point of Contact telephone number 503-838-8903
7 Agency Point of Contact e-mail address litchfid@wou.edu

8 Project Number 158
9 Project Name Campus-Steamline Phase II

10 Project Description (If more space needed use block at end of the form.) phase II of new steam line
11 Project Facility Name Campus
12 Street number 345
13 Street N. Monmouth Ave.
14 City Monmouth
15 County Polk
16 State Oregon
17 Zip Code 97361

18 Planned Project Start Date 4/20/2009
19 Actual Project Start Date 4/20/2009
20 All Contract(s) Executed (Date) 7/25/2008 (design),  4/1/09 (construction)
21 Project Status 3
22 Scheduled Project Completion Date 9/15/2009
23 Actual Project Completion Date 9/15/2009
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 5
28 Number of Oregon residents employed on a project 5
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 6
31 Non-Oregon Vendors providing required goods or services for a project 1
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 2

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

AGENCY IDENTIFICATION INFORMATION:

Donna Litchfield

REPORT FOR THE MONTH OF:

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

May-09

SUBMITTED BY (Signature)

The Contractor must complete the remaining items.
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $10,421
37 Construction Labor $ $8,601
38 Non-Construction Labor $ $1,820
39 MWESB Labor $ $8,601
40 Non-MWESB Labor $ $0

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $18,072
42 Oregon Products used on a project $ $13,391
43 Non-Oregon Products used on a project$ $4,681
44 Labor + Materials Total $ (Lines 36 + 41) $28,493

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $2,820
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $31,313

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 Line 45 = 48 + 49) `
46 Construction Hrs 107
47 Non-Construction Hrs 14
48 MWESB Hrs 107
49 Non-MWESB Hrs 0

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $7,611
51 COP $ $7,611
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

PROJECT COMMENTS FOR THE MONTH:
Contractor Comments - 

61

Agency Comments - 
62

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)
63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code OUS
2 Agency Name Oregon University System
3 Agency Division Name Portland State University
4 Agency Section Name Facilities and Planning
5 Agency Point of Contact Name John MacLean
6 Agency Point of Contact telephone number 503-725-5443
7 Agency Point of Contact e-mail address jmaclean@pdx.edu

8 Project Number DAS0159
9 Project Name LH Academic & Program Improvements

10 Project Description (If more space needed use block at end of the form.) Infras., ext. repairs, HVAC & elevator
11 Project Facility Name Lincoln Hall
12 Street number 1620
13 Street SW Park Avenue
14 City Portland
15 County Multnomah
16 State Oregon
17 Zip Code 97207

18 Planned Project Start Date 03/30/09
19 Actual Project Start Date 03/23/09
20 All Contract(s) Executed (Date) 03/18/09
21 Project Status 3
22 Scheduled Project Completion Date 10/31/10
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained 7
28 Number of Oregon residents employed on a project 6
29 Number of Non-Oregon residents employed on a project 1
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification see line 62

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

John A MacLean

REPORT FOR THE MONTH OF:
June-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total 4489
37 Construction Labor $ 1791
38 Non-Construction Labor $ 2698
39 MWESB Labor $ 448
40 Non-MWESB Labor $ 4041

Materials Costs -
41 Materials $ Total
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$ 0
44 Labor + Materials Total $ 4489

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). 1306.18
44B Labor + Materials + Non-Labor Material Cost $ 5795.18

Labor Hours
45 Labor Hours Total 72
46 Construction Hrs 34
47 Non-Construction Hrs 38
48 MWESB Hrs 6
49 Non-MWESB Hrs 66

Expenditure Fund Source
50 Monthly Project $ Total 2161.18
51 COP $ 2161.18
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation 1
59 Estimated Energy Savings ($) TBD
60 Estimated Pounds of CO2 Saved Annually TBD

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

Energy effeciency calculations will be made after final selection of windows to be used  2 contractors used - 1 is using an 
Emerging Small Business as a sub-contractor

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0160
9 Project Name Strand Ag-Bldg repipe/upgrade plumbing

10 Project Description (If more space needed use block at end of the form.) Strand Ag-Bldg repipe/upgrade plumbing
11 Project Facility Name OSU--Strand Agricultural Hall
12 Street number 170
13 Street SW Waldo Pl
14 City Corvallis
15 County Benton
16 State OR
17 Zip Code 97331

18 Planned Project Start Date 5/7/2009
19 Actual Project Start Date 5/7/2009
20 All Contract(s) Executed (Date) 5/7/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 1/1/2010
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 4
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 2
28 Number of Oregon residents employed on a project 2
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $7,085
37 Construction Labor $ $0
38 Non-Construction Labor $ $7,085
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $7,085

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $7,085

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $2,694
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $9,779

Labor Hours
45 Labor Hours Total 164
46 Construction Hrs 0
47 Non-Construction Hrs 164
48 MWESB Hrs 0
49 Non-MWESB Hrs 164

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $9,779
51 COP $ $9,779
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 
Balzhiser & Hubbard Engineers  I1941240                                                   10,261.27 
BOLI Go OR StrAg WRN 349358  J0430705                                                        516.76 
349358-001-L-STAG REPIPE/RR REMODEL                                                     1,848.00 
349358-002-L-STAG REPIPE/RR REMODEL                                                        154.00 
349358-004-L-STAG REPIPE/RR REMODEL                                                        175.00 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0161
9 Project Name Waldo Hall - 4th floor renovation

10 Project Description (If more space needed use block at end of the form.) Waldo Hall - 4th floor renovation
11 Project Facility Name OSU--Waldo Hall
12 Street number 2250
13 Street SW Jefferson Way
14 City Corvallis
15 County Benton
16 State OR
17 Zip Code 97331

18 Planned Project Start Date 3/25/2009
19 Actual Project Start Date 3/25/2009
20 All Contract(s) Executed (Date) 3/25/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 1/1/2010
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project
26 Number of New Jobs Created
27 Number of Existing Jobs Sustained
28 Number of Oregon residents employed on a project
29 Number of Non-Oregon residents employed on a project
30 Oregon Vendors providing required goods or services for a project
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project
33 Non-Oregon Subcontractors hired to carry out a project
34 Minority, Women, and Emerging Small Businesses working on a project
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $0
37 Construction Labor $
38 Non-Construction Labor $
39 MWESB Labor $
40 Non-MWESB Labor $

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $0

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $1,572
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $1,572

Labor Hours
45 Labor Hours Total
46 Construction Hrs
47 Non-Construction Hrs
48 MWESB Hrs
49 Non-MWESB Hrs

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $1,572
51 COP $ $1,572
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 
349292-002-L-WALDO 4TH FLR., RENOVA VF428880                                                     1,232.00 
349292-006-E-WALDO 4TH FLR., RENOVA VF428880                                                        339.88 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code OUS
2 Agency Name Oregon University System
3 Agency Division Name Portland State University
4 Agency Section Name Facilities and Planning
5 Agency Point of Contact Name John MacLean
6 Agency Point of Contact telephone number 503-725-5443
7 Agency Point of Contact e-mail address jmaclean@pdx.edu

8 Project Number DAS0162
9 Project Name Campus Roof Repair and Replacement

10 Project Description (If more space needed use block at end of the form.) Replace Roof
11 Project Facility Name Various
12 Street number
13 Street
14 City Portland
15 County Multnomah
16 State Oregon
17 Zip Code 97207

18 Planned Project Start Date 04/01/09
19 Actual Project Start Date 03/30/09
20 All Contract(s) Executed (Date) 03/30/09
21 Project Status 3
22 Scheduled Project Completion Date 11/30/09
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 3
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 50
28 Number of Oregon residents employed on a project 44
29 Number of Non-Oregon residents employed on a project 6
30 Oregon Vendors providing required goods or services for a project 14
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 8
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 2
35 Business Classification see line 62

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

John A MacLean

REPORT FOR THE MONTH OF:
May-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total 80379
37 Construction Labor $ 73740
38 Non-Construction Labor $ 6639
39 MWESB Labor $
40 Non-MWESB Labor $ 80379

Materials Costs -
41 Materials $ Total 88789
42 Oregon Products used on a project $ 69889
43 Non-Oregon Products used on a project$ 18900
44 Labor + Materials Total $ 169168

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). 65768.64
44B Labor + Materials + Non-Labor Material Cost $ 234936.64

Labor Hours
45 Labor Hours Total 1632
46 Construction Hrs 683
47 Non-Construction Hrs 89
48 MWESB Hrs 0
49 Non-MWESB Hrs 1632

Expenditure Fund Source
50 Monthly Project $ Total 175758.04
51 COP $ 170186.29
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total 5571.75

58 Energy Efficiency Project Designation NA
59 Estimated Energy Savings ($) NA
60 Estimated Pounds of CO2 Saved Annually NA

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

2 subcontractors are ESB

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code OUS
2 Agency Name Oregon University System
3 Agency Division Name Portland State University
4 Agency Section Name Facilities and Planning
5 Agency Point of Contact Name John MacLean
6 Agency Point of Contact telephone number 503-725-5443
7 Agency Point of Contact e-mail address jmaclean@pdx.edu

8 Project Number DAS0163
9 Project Name E&G Bldg. Code and Life Safety 

10 Project Description (If more space needed use block at end of the form.) repairs to instructional facilities
11 Project Facility Name Various
12 Street number
13 Street
14 City Portland
15 County Multnomah
16 State Oregon
17 Zip Code 97207

18 Planned Project Start Date 4/1/2009
19 Actual Project Start Date 4/1/2009
20 All Contract(s) Executed (Date) 3/31/2009
21 Project Status 3
22 Scheduled Project Completion Date 10/31/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 9
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 31
28 Number of Oregon residents employed on a project 28
29 Number of Non-Oregon residents employed on a project 3
30 Oregon Vendors providing required goods or services for a project 20
31 Non-Oregon Vendors providing required goods or services for a project
32 Oregon Subcontractors hired to carry out a project 19
33 Non-Oregon Subcontractors hired to carry out a project 3
34 Minority, Women, and Emerging Small Businesses working on a project 17
35 Business Classification see line 62

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

John A MacLean

REPORT FOR THE MONTH OF:
May-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total $42,615
37 Construction Labor $ $19,518
38 Non-Construction Labor $ $23,097
39 MWESB Labor $ $12,827
40 Non-MWESB Labor $ $29,788

Materials Costs -
41 Materials $ Total $25,744
42 Oregon Products used on a project $ $9,447
43 Non-Oregon Products used on a project$ $15,956
44 Labor + Materials Total $ $68,359

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $27,799
44B Labor + Materials + Non-Labor Material Cost $ $96,158

Labor Hours
45 Labor Hours Total 626
46 Construction Hrs 266
47 Non-Construction Hrs 360
48 MWESB Hrs 173
49 Non-MWESB Hrs 453

Expenditure Fund Source
50 Monthly Project $ Total $15,704
51 COP $ $15,024
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total $680

58 Energy Efficiency Project Designation 2
59 Estimated Energy Savings ($) NA
60 Estimated Pounds of CO2 Saved Annually NA

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

1 minority, 1 ESB and 3 women owned subcontractors, 2 women owned contractor, 1 ESB contractor, 2 MWESB 
contractor & subcontractor

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0164
9 Project Name Reed Hall-Sys Upgrades & Renov

10 Project Description (If more space needed use block at end of the form.) Reed Hall-Sys Upgrades & Renov
11 Project Facility Name OSU--Reed Lodge
12 Street number 2950
13 Street SW Jefferson Way
14 City Corvallis
15 County Benton
16 State OR 
17 Zip Code 97331

18 Planned Project Start Date 2/26/2009
19 Actual Project Start Date 2/26/2009
20 All Contract(s) Executed (Date) 4/16/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 10/1/2009
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 5
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 1
28 Number of Oregon residents employed on a project 1
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $1,620
37 Construction Labor $ $0
38 Non-Construction Labor $ $1,620
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $1,620

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $1,620

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $508
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $2,128

Labor Hours
45 Labor Hours Total 18
46 Construction Hrs 0
47 Non-Construction Hrs 18
48 MWESB Hrs 0
49 Non-MWESB Hrs 18

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $2,128
51 COP $ $2,128
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 
Devco Engineering Inc I1941238                                                     1,485.00 
Devco Engineering Inc  I1941239                                                        135.00 
347641-001-L-REED RENOVATION - PROJ  VF428820                                                        385.00 
347641-004-L-REED RENOVATION - PROJ  VF428820                                                        122.50 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

FUND SOURCE REPORTING FOR THE MONTH:

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

LABOR REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code 580000
2 Agency Name Oregon University System
3 Agency Division Name Oregon State University
4 Agency Section Name Facilities Services
5 Agency Point of Contact Name Bob Simonton
6 Agency Point of Contact telephone number 541-737-5728
7 Agency Point of Contact e-mail address bob_simonton@ous.edu

8 Project Number 0165
9 Project Name Heckart Hall-Sys Upgrades & Renov

10 Project Description (If more space needed use block at end of the form.) Heckart Hall-Sys Upgrades & Renov
11 Project Facility Name OSU--Heckart Lodge
12 Street number 2900
13 Street SW Jefferson Way
14 City Corvallis
15 County Benton
16 State OR 
17 Zip Code 97331

18 Planned Project Start Date
19 Actual Project Start Date 12/31/2008
20 All Contract(s) Executed (Date) 4/17/2009
21 Project Status In Progress
22 Scheduled Project Completion Date 4/1/2010
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 6
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 0
27 Number of Existing Jobs Sustained 1
28 Number of Oregon residents employed on a project 1
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 0
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 0
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SUBMITTED BY (Signature)

Jane Wall/Josh McIntyre

AGENCY IDENTIFICATION INFORMATION:

PROJECT IDENTIFICATION INFORMATION:

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

REPORT FOR THE MONTH OF:
May-09

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $1,620
37 Construction Labor $ $0
38 Non-Construction Labor $ $1,620
39 MWESB Labor $ $0
40 Non-MWESB Labor $ $1,620

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $0
42 Oregon Products used on a project $
43 Non-Oregon Products used on a project$
44 Labor + Materials Total $ (Lines 36 + 41) $1,620

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $7,013
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $8,633

Labor Hours
45 Labor Hours Total 18
46 Construction Hrs 0
47 Non-Construction Hrs 18
48 MWESB Hrs 0
49 Non-MWESB Hrs 18

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $8,633
51 COP $ $8,633
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

Contractor Comments - 

Agency Comments - 
346181-001-L-HECKART LODGE RENO.-PR  VF428806                                                     1,540.00 
346181-002-L-HECKART LODGE RENO.-PR                                                     3,080.00 
346181-004-L-HECKART LODGE RENO.-PR                                                        953.75 
346181-006-E-HECKART LODGE RENO.-PR                                                          55.05 
346181-007-E-HECKART LODGE RENO.-PR                                                     1,384.09 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)
Devco Engineering Inc  I1941238                                                     1,485.00 
Devco Engineering Inc  I1941239                                                        135.00 

EXPENDITURE REPORTING FOR THE MONTH:

63

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

62

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009

1 Agency Code OUS
2 Agency Name Oregon University System
3 Agency Division Name Portland State University
4 Agency Section Name Facilities and Planning
5 Agency Point of Contact Name John MacLean
6 Agency Point of Contact telephone number 503-725-5443
7 Agency Point of Contact e-mail address jmaclean@pdx.edu

8 Project Number DAS0166
9 Project Name Science Building 2 Modernization

10 Project Description (If more space needed use block at end of the form.) Construct a new hazardous materials 
11 Project Facility Name Science Building 2
12 Street number 1719
13 Street SW 10th Ave.
14 City Portland
15 County Multnomah
16 State OR
17 Zip Code 97207

18 Planned Project Start Date 3/1/2008
19 Actual Project Start Date 3/26/2008
20 All Contract(s) Executed (Date) 3/26/2008
21 Project Status 3
22 Scheduled Project Completion Date 4/1/2010
23 Actual Project Completion Date
24 Oregon Contractors hired to carry out a project 2
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 1
27 Number of Existing Jobs Sustained 8
28 Number of Oregon residents employed on a project 9
29 Number of Non-Oregon residents employed on a project 0
30 Oregon Vendors providing required goods or services for a project 7
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification see line 62

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

SUBMITTED BY (Signature)

John A MacLean

REPORT FOR THE MONTH OF:
May-09

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:
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Labor Costs -
36 Labor $ Total $81,516
37 Construction Labor $ $0
38 Non-Construction Labor $ $81,516
39 MWESB Labor $ $1,758
40 Non-MWESB Labor $ $79,758

Materials Costs -
41 Materials $ Total $0
42 Oregon Products used on a project $ $0
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ $81,516

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $1,726
44B Labor + Materials + Non-Labor Material Cost $ $83,242

Labor Hours
45 Labor Hours Total 908
46 Construction Hrs 0
47 Non-Construction Hrs 908
48 MWESB Hrs 17
49 Non-MWESB Hrs 891

Expenditure Fund Source
50 Monthly Project $ Total $1,726
51 COP $ $1,726
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total $0

58 Energy Efficiency Project Designation 2
59 Estimated Energy Savings ($) NA
60 Estimated Pounds of CO2 Saved Annually NA

Contractor Comments - 

Agency Comments - 

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)

ENERGY EFFICIENCY REPORTING FOR THE MONTH:

PROJECT COMMENTS FOR THE MONTH:

61

1 subcontractor is MWESB

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

62

63

FUND SOURCE REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

PROJECT TOTAL

1 Agency Code 58020
2 Agency Name OUS
3 Agency Division Name Western Oregon University
4 Agency Section Name Physical Plant
5 Agency Point of Contact Name Donna Litchfield
6 Agency Point of Contact telephone number 503-838-8903
7 Agency Point of Contact e-mail address litchfid@wou.edu

8 Project Number 167
9 Project Name Health & Wellness Center

10 Project Description (If more space needed use block at end of the form.) Remodel OPE, construct addition
11 Project Facility Name Old Physical Education Bldg.
12 Street number 345
13 Street Monmouth Ave.
14 City Monmouth
15 County Polk
16 State Oregon
17 Zip Code 97361

18 Planned Project Start Date 2/24/2009
19 Actual Project Start Date 4/15/2009
20 All Contract(s) Executed (Date) 2/24/2009
21 Project Status 2,3
22 Scheduled Project Completion Date 1/4/2011
23 Actual Project Completion Date 4/15/2009
24 Oregon Contractors hired to carry out a project 1
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 20
27 Number of Existing Jobs Sustained 19
28 Number of Oregon residents employed on a project 39
29 Number of Non-Oregon residents employed on a project 1
30 Oregon Vendors providing required goods or services for a project 10
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 3
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 1
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 1

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $28,572
37 Construction Labor $ $10,616
38 Non-Construction Labor $ $17,956
39 MWESB Labor $ $350
40 Non-MWESB Labor $ $26,548

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $16,463
42 Oregon Products used on a project $ $16,463
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $45,035

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $116,959
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $161,995

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 Line 45 = 48 + 49) 1070.5/447.5
46 Construction Hrs 347
47 Non-Construction Hrs 724
48 MWESB Hrs 11
49 Non-MWESB Hrs 437

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $42,435
51 COP $ $42,435
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

PROJECT COMMENTS FOR THE MONTH:
Contractor Comments - 

61

Agency Comments - 
62

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)
63

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:
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DATE SUBMITTED BY AGENCY:

6/12/2009
PROJECT TOTAL

1 Agency Code 58020
2 Agency Name OUS
3 Agency Division Name Western Oregon University
4 Agency Section Name Physical Plant
5 Agency Point of Contact Name Donna Litchfield
6 Agency Point of Contact telephone number 503-838-8903
7 Agency Point of Contact e-mail address litchfid@wou.edu

8 Project Number 168
9 Project Name Classroom, Office Bldg

10 Project Description (If more space needed use block at end of the form.) Remodel OPE, construct addition
11 Project Facility Name Old Physical Education Bldg.
12 Street number 345
13 Street Monmouth Ave.
14 City Monmouth
15 County Polk
16 State Oregon
17 Zip Code 97361

18 Planned Project Start Date 2/24/2009
19 Actual Project Start Date 4/15/2009
20 All Contract(s) Executed (Date) 2/24/2009
21 Project Status 3
22 Scheduled Project Completion Date 1/4/2011
23 Actual Project Completion Date 4/15/2009
24 Oregon Contractors hired to carry out a project 0.5
25 Non-Oregon Contractors hired to carry out a project 0
26 Number of New Jobs Created 10
27 Number of Existing Jobs Sustained 9.5
28 Number of Oregon residents employed on a project 19.5
29 Number of Non-Oregon residents employed on a project 0.5
30 Oregon Vendors providing required goods or services for a project 5
31 Non-Oregon Vendors providing required goods or services for a project 0
32 Oregon Subcontractors hired to carry out a project 1.5
33 Non-Oregon Subcontractors hired to carry out a project 0
34 Minority, Women, and Emerging Small Businesses working on a project 0.5
35 Business Classification  1) Non-MWESB, 2) Minority, 3)Women, 4) ESB 2

SB 338 STIMULUS PACKAGE PROJECT REPORTING FORM
Due 6-12-09

AGENCY IDENTIFICATION INFORMATION:

Donna Litchfield

REPORT FOR THE MONTH OF:
May-09

SUBMITTED BY (Signature)

PROJECT IDENTIFICATION INFORMATION:

PROJECT ACTIVITY INFORMATION:

This form is to be completed monthly by the Agency awarding and the Contractor awarded a Stimulus Package Project.
The Awarding Agency must complete the shaded items.

The Contractor must complete the remaining items.
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Labor Costs -
36 Labor $ Total (Line 36 = 37 + 38 AND line 36 = 39 + 40) $14,286
37 Construction Labor $ $10,616
38 Non-Construction Labor $ $17,956
39 MWESB Labor $ $350
40 Non-MWESB Labor $ $26,548

Materials Costs -
41 Materials $ Total (Lines 42 + 43) $8,232
42 Oregon Products used on a project $ $16,463
43 Non-Oregon Products used on a project$ $0
44 Labor + Materials Total $ (Lines 36 + 41) $22,518

44A Non-Labor & Material Cost $ (permits, fees, project services, etc). $116,959
44B Labor + Materials + Non-Labor Material Cost $ (Lines 44 + 44A) $69,739

Labor Hours
45 Labor Hours Total (Line 45 = 46 + 47 Line 45 = 48 + 49) 535.25/223.75
46 Construction Hrs 173
47 Non-Construction Hrs 362
48 MWESB Hrs 6
49 Non-MWESB Hrs 218

Expenditure Fund Source
50 Monthly Project $ Total (Lines 51 + 52 + 53 + 54 + 55 + 56 + 57) $42,435
51 COP $ $42,435
52 Bonds XI-G $
53 Bonds XI-F(1) $
54 Bonds Lottery $
55 SELP $
56 Other $
57 Non-Stimulus $ Total

58 Energy Efficiency Project Designation
59 Estimated Energy Savings ($)
60 Estimated Pounds of CO2 Saved Annually

PROJECT COMMENTS FOR THE MONTH:
Contractor Comments - 

61

Agency Comments - 

62 Projects 0067, 0167 and 0168 combined into this project, report 0167 is all one 
project.

ADDITIONAL PROJECT DESCRIPTION INFORMATION (IF NEEDED)
63

EXPENDITURE REPORTING FOR THE MONTH:

LABOR REPORTING FOR THE MONTH:

FUND SOURCE REPORTING FOR THE MONTH:

ENERGY EFFICIENCY REPORTING FOR THE MONTH:
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