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April 2, 2009

Mrs. Kris Kautz

Deputy Director

Department of Administrative Services
Executive Building

155 Cottage St NE

Salem, OR 97301

Re: Go Oregon! Rapid Response 11 Report
Dear Mrs. Kautz

Please find attached to this cover letter the summary and results from the Rapid Response II
report. All information is “as of April 1%, 2009” and is the second preliminary report requested
by Legislature to show the progress of the 12 Agencies managing construction projects with Go
Oregon! Stimulus Package funding. A more fully developed report will be provided at the May
1*" deadline as outlined in SB338 Budget Notes.

A great deal of effort has been made in the 8 weeks since the passage of SB338 to get the
projects started within the goals of expediency, transparency and accountability to the taxpayers
of the State of Oregon. Based on the results of this preliminary report, here is the current status
on the two major stimulus goals:

JOBS

To date, 286 jobs have been retained or created using stimulus funds. This is a 30% increase in
the number of jobs reported retained or created since the Rapid Response I report on March 18th.
Clearly, as project timelines progress, jobs are added to the workforce and these numbers will
continue to rise.

The majority of the jobs sustained or created were reported by Community College Workforce
Development which represents 17 community colleges. These community colleges are located
all over the state; from Pendleton to Klamath Falls, Bend to Astoria, and Portland to Grants Pass.
This is a good indicator that, as projects move forward, the maintenance and increase in
employment is spread throughout the state and not centered in any one urban area or region.

EXPENDITURES

Expenditures to date equal $1,665,506. This is actual cash flowing into the economy. Although
this represents a small portion of the overall limitation provided by SB338, there are 183
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Contracts in place that are not included in this amount. This is due to the normal billing cycle
time-lag between the executed Contract and the invoicing. Based on the contracts executed and
the procurements that are closing, the accruals (work completed/contracted but not yet paid) are
much higher. We expect this expenditure level to increase dramatically over the next couple
months.

PROJECT STATUS EXPLANATION

Attached to the report are project status explanations that detail, direct from each Agency, the
reasons for any projects not started by April 1¥. Common reasons include the following: 1)
project still requires some design; 2) materials have been ordered and are in transit; and 3)
project requires good weather (i.e. roofing, paving) so is on temporary hold. These are all
normal issues on construction projects and we are glad to see that the majority of the projects
have started.

Overall, we expect the May 1* report to show more significant progress by the Agencies in terms
of jobs created as well as expenditures made. In fact, almost 90% of the projects are underway
and either in design, in procurement or contracts are being negotiated. The majority of the
remainder of the projects are planned to start in May. As always, please let me know if you have
any questions.

rely,

Facilities Division Administrator



0 / PROJECT STATUS DAS DEPARTMENT OF
W. Reporting through 4/01/2009 SERVICES

Table of Contents

Overview 2
Construction Starts Status 3
Department of Administrative Services (DAS) 5
Department of Corrections (DOC) 6
Department of Fish and Wildlife (ODFW) 7
Department of Forestry (ODF) 8
Oregon University System (OUS) 9
Oregon Judicial Department (OJD) 12
Oregon Military Department (OMD) 13
Oregon Department of Parks and Recreation (OPRD) 14
Department of State Lands (DSL) 15
Oregon Department of Transportation (ODOT) 16
Oregon Youth Authority (OYA) 19
Community Colleges and Workforce Development (CCWD) 20
Project Status Worksheet - DAS - DOC - ODFW - ODF 25
Project Status Worksheet - OUS 26
Project Status Worksheet - OJD - OMD 27
Project Status Worksheet - OPRD - DSL- ODOT 28

Project Status Worksheet - OYA - CCDW (Alphabetical) 31



DEPARTMENT OF
PROJECT STATUS DAS ST RVICES
OW'/ Summary Page

Reporting through 4/01/2009

(%? 3‘0 § 'og bg § Go Oregon Rapid Response Update
§/s8 [En/E 5/ & gL/ 2 5 o 4/01/09
9 o 95 IS L/ o5 Tz o Q [T & Y :,;
S/868/ 28|28 s&) 5] 5§88 ¢
L/es53/58/s58/ S5/ 8] 55 [ Es ) 600
F/289/85/s</ &89/ &8 ol IS g |
= £ [/ 29/ 8 g g5/ 8 £ s 500
IS S S S 9 Q
Agency 2 < 2 3 S o 400 1 .
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ODF 17 11 5 3 0 0 0 0 $ - 16
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* Note: When submitted projects were reviewed by Bond Counsel for
Proposed 547 compliancg with COP financing. criterig it'was found thgt some
Non-Qualified” 18 prOJe.cts failed to megt The required criteria. These projects were
Total 799 considered non-qualifying.
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Project Construction Status
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Count of Project # Sch. Start Date3

Agency?2 Feb Mar Apr May Jun Jul Sep Oct Open Grand Total
CCWD 114 43 1 1 159
DAS 3 1 4
DAS 1 1
DOC 6 4 10
DSL 1 1 1 1 4
ODF 2 8 4 1 2 17
ODFW 5 19 24
ODOT 5 57 12 2 76
0JD 1 1
OMD 11 7 18
OPRD 7 7
ous 19 37 17 3 76
OYA 1 5 19 1 26
Grand Total 1 5 221 155 28 2 1 6 4 423
Total Monthly Starts I I 87 221]| 159 29 7| 1]| B 4||

( Cumulative Totall| 1 6 227 382 410 412 413 419 423

( Cumulative %||  0.2% 1% 54% 90% 97% 97% 98% 99%|[  100%

( Underway)l 76 76 76 76 76 76 76 76 76

[ Underway / Projected startsf| 77 82 303 458 486 488 489 495 499

[[Underway / Projected Const)|  15% 16%) 61% 92% 97%) 98% 98% 99%||  100%

3 Return to table of contents



DEPARTMENT OF
) / PROJECT STATUS D AS ADMINISTRATIVE

Project Construction Status

Project Construction Status 2009
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Agency/Project # Description Budget
DAS | -| 0001 |Carpet Replacement - Central Poini Y 2/27/2009]  2/27/2009 Y 4/3/2009 5 5 $ -1 $ 92,000
DAS | -| 0002 [UPS Battery replacement - SDC Y 2/18/2009|  2/18/2009 Y 3/2/2009 4 4 $ 104,500 | $ 110,000
DAS | -| 0003 |Carpet Replacement - Pendleton 202 Y 212712009 N 6/1/2009 $ -1 $ 226,359
DAS | -| 0004 |Plumhing - L&l Domestic Water Phase 4 Y 3/1/2009| 3/10/2009 Y 3/23/2009 11 11 3 3 668,625
DAS | -| 0005 |Exterior Canopy - Pendleton 202 N N 5/1/2009 $ $ 230,000
DAS | -| 0006 |Chiller Replacement - Pendleton 201 N N 5/1/2009 $ $ 306,306
DAS | -| 0009 |Ceiling Tile/Restroom Improvements - Pendleton 202 N N 5/1/2009 $ $ 412,670
DAS | -| 0010 |Fire Panel Upgrade - PSOB Fire System Upgrade Phase 2 Y N 4/15/2009 3 3 675,000
8 TOTAL| 5 4 3 3 20 0 20 $104,500 $ 2,720,960

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase

Date Procurement Completed - Actual date of procurement completed.

Date Contract Awarded - Actual date of the contract awarded.

Project Started Y or N* - YES if hard cnstruction has started. If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.

Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project.

Total Number of New Jobs To Date - Actual number of workers added to the labor force; who were hired to provide labor on a started project.

Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project.

Expenditures to Date - Total dollar amount for all expenditures made on a project to date.

5 Return to table of contents
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DOC | -[ 0011 |Replace freezer lighting at CDC Y N 5/23/2009 $ 62,000 | $ 100,000
DOC 0012 |Replace expired wireless system batteries at five institutions N N 5/23/2009 $ 210,000
DOC 0013 |Replace backup electrical systems at one facility with solar system N N 5/15/2009 $ 240,000
DOC 0014 |Install solar energy system at TRCI's laundry and Food Bank building N N 5/15/2009 $ 240,000
DOC 0015 |Replace 18 out-of-date electronic security systems (door, camara, intercom) at TRCI N N 6/1/2009 $ 270,000
DOC 0016 [Replace failing housing unit door control systems st Two Rivers Corr Inst (TRCI) N N 6/1/2009 $ 400,000
DOC 0017 [Replace lighting fixtures at Central Distribution Center (CDC) Y N 5/23/2009 $ 192,000 | $ 475,000
DOC 0018 |Electric panel and other electrical distribution upgrades N N 6/1/2009 $ 550,000
DOC 0019 |Replace out-of-date electronic security network at Snake River Corr Inst. (SRCI) N N 6/1/2009 $ 1,600,000
DOC 0020 |Replace lighting for energy efficiency N N 5/15/2009 $ 2,600,000
10 ] TotTAL] 2 ] o [ o [ o ] 0 [ o [ o [$ 254000]$ 6,685,000 ]

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.

Date Contract Awarded - Actual date of the contract awarded.

Project Started Y or N* - YES if hard cnstruction has started. If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project.
Total Number of New Jobs To Date - Actual number of workers added to the labor force; who were hired to provide labor on a started project.
Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project.
Expenditures to Date - Total dollar amount for all expenditures made on a project to date.

Return to table of contents
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Agency/Project #

Description

Capital Construction/Improvement

ODFW 0021 |Sandy Hatchery Parking Lot Construction N N 5/13/2009 $ 60,000
ODFW 0022 |Sauvie Island Wildlife Area New Storage Building Y N 5/5/2009 $ 70,000
ODFW 0023 |PW Schneider Wildlife Area New Storage Building N N 5/12/2009 $ 70,000
ODFW 0024 |Denman Wildlife Area New Storage Building N N 4/29/2009 $ 70,000
ODFW 0025 |Enterprise District Office Elevator N N 5/12/2009 $ 100,000
ODFW 0026 |New Building at Hatfield Marine Science Center Design Y N 5/28/2009 $ 950,000
Deferred Maintenance
ODFW 0027 [Roaring River Hatchery Repair Storage Building Y N 5/9/2009 $ 8,000
ODFW 0028 |McKenzie Hatchery ADA Sidewalk to Picnic Shelter Y N 4/30/2009 $ 8,000
ODFW 0029 |Alsea Hatchery Domestic Well Water Building Y N 4/23/2009 $ 20,000
ODFW 0030 |EE Wilson Wildlife Area Heat Pumps for 2 Residences Y 3/25/2009 N 4/16/2009 $ 20,000
ODFW 0031 |Summer Lake Wildlife Area New Domestic Well N N 5/14/2009 $ 25,000
ODFW 0032 |Salmon River Hatchery Heat Pumps for 3 Residences N N 5/14/2009 $ 30,000
ODFW 0033 [South Willamette District Office Replace Electric Panels and Wiring N N 5/12/2009 $ 30,000
ODFW 0034 |Southwest Region Office HVAC System Upgrade N N 5/11/2009 $ 40,000
ODFW 0035 |Cascade Hatchery Electrical Panel Upgrade N N 5/12/2009 $ 40,000
ODFW 0036 |Oxbow Hatchery Electrical Service and Panel Upgrade N N 5/12/2009 $ 40,000
ODFW 0037 |Rock Creek Hatchery Umpqua Pump Station Electrical Upgrades N N 5/12/2009 $ 50,000
ODFW 0038 |McKenzie Hatchery Pond Bottom Resurfacing N N 5/12/2009 $ 50,000
ODFW 0039 [Rock Creek Hatchery Supply Pipeline Replacement Y N 4/30/2009 $ 100,000
ODFW 0040 |Salmon River Hatchery New Residence Y N 5/13/2009 $ 140,000
ODFW 0041 |EE Wilson Wildlife Area Residence Replacement Y N 5/5/2009 $ 140,000
ODFW 0042 |Willamette Falls Fishway Entrance 1 Foundation Settlement Repair - Phase 1 Y N 5/8/2009 $ 150,000
ODFW 0043 [North Nehalem Hatchery Supply Pipeline Replacement N N 5/12/2009 $ 150,000
ODFW 0044 |Canyon Creek Meaadows Dam Removal Project - Phase 1 Y N 5/22/2009 $ 200,000
24] | TOTAL] 11 | 1 0f 0] 0] 0f 0[$ -[$  2561,000]

Return to table of contents
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Agency/Project # Description Budget
ODF| -| 0045 [Replace footings under columns at west side WAREHOUSE N N 05/01/2009 $ 1,000
ODF | - | 0047 [Repair interior lighting & service panel OIL HOUSE Y 04/03/2009 N 04/15/2009 $ 1,500
ODF | - | 0048 [Repair interior lighting WARHS & MACHINE STORAGE Y 04/03/2009 N 04/15/2009 $ 2,050
ODF | - | 0049 [Replace vinyl flooring, refinish casework OFC/ODFW OFC SPACE N N 05/01/2009 $ 2,500
ODF| -| 0050 [Replace siding, repaint STORAGE SHED Y N 05/15/2009 $ 4,300
ODF | - | 0052 [Replace siding, repaint WOODWORK SHOP N N TBD $ 8,000
ODF| -| 0053 [Replace worn carpeting HQ OFC Y 03/11/2009 | 04/01/2009 N 05/01/2009 $ 8,000
ODF| -| 0054 [Replace worn carpeting UNIT OFFICE Y 03/11/2009 | 04/01/2009 N 05/01/2009 $ 10,000
ODF| -| 0055 [Replace worn carpeting HQ OFFICE Y 03/11/2009 | 04/01/2009 N 05/01/2009 $ 10,000
ODF | - | 0056 [Replace siding, repaint EQUIPMENT SHED N N TBD $ 14,000
ODF| -| 0057 [Replace electrical distribution & service FIRECACHE/WHRSE N N 05/15/2009 $ 25,000
ODF | - | 0058 [Repair soffits at loading docks PROCESSING PLANT Y N 06/01/2009 $ 30,000
ODF| -| 0059 [Replace siding, repaint ODFW OFFICE (as of 2003) N N 06/01/2009 $ 40,000
ODF | - | 0060 [Repaint, mold remediation, replace ceilings - PROCESSING PLANT Y N 06/01/2009 $ 100,000
ODF| -| 0061 [Replace siding, repaint WAREHOUSE Y N 05/15/2009 $ 111,000
ODF | - | 0062 [Replace roof and structural repairs - PROCESSING PLANT Y N 06/01/2009 $ 245,700
ODF| -| 0063 [Central Oregon District - John Day / Sisters Relocation Projects - Phase 2 Y N 39995 $ 2,000,000
[27] ] TotTAL] 11 [ 5 | 3 | o | [ o | 0] B -[$ 2613050

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase

Date Procurement Completed - Actual date of procurement completed.

Date Contract Awarded - Actual date of the contract awarded.

Project Started Y or N* - YES if hard cnstruction has started. If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.

Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project.

Total Number of New Jobs To Date - Actual number of workers added to the labor force; who were hired to provide labor on a started project.

Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project.

Expenditures to Date - Total dollar amount for all expenditures made on a project to date.
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Deferred Maintenance Projects
0ouUsS OIT | 0064 [Owens Hall Comprehensive Renovation Y 4/1/2009 N 4/8/2009 5 $ 1,715,000
0oUS PSU| 0065 [Campus Steam Loop Phase Il Y 3/6/2009 3/31/2009 Y 4/1/2009 $ 17723($ 7,468,000
ous - | 0066 |(notassigned) N N $ -
0oUS WOU| 0067 |Physical Education Building Y 3/20/2009 N 4/15/2009 $  8534($ 8,534,000
Capital Renovation Projects
0ouUS OSU| 0068 [Office/Lab Building - Replace Front Entry Door-Ag Experiment Station Y N 5/12/2009 $ -1$ 1,000
0ouUS OSU| 0069 [Lab - Insulate Building-Ag Experiment Station Y N 5/12/2009 $ -1$ 1,000
0uUS OSU|[ 0070 |Office/Lab Building - Replace Gutters-Ag Experiment Station Y N 5/12/2009 $ -1$ 1,500
0ouUS OSU|[ 0072 |Main Office - Replace Double Doors - Basement-Ag Experiment Station Y N 5/12/2009 $ -1$ 1,500
0ouUS OSU|[ 0073 |Cold Storage - Replace Gutters-Ag Experiment Station Y N 5/12/2009 $ -1$ 1,500
0ouUS OSU| 0074 [General Lighting - Lighting/Energy Upgrade-Ag Experiment Station Y N 5/12/2009 $ -1$ 1,500
gus QSU Oglg eafood-Reserch-Cente Replace-Acid-Damaaed-Roofing-Aa nerimen ation N 5/_1_2/_20@_9_ $—2é99
0ous OSU|[ 0079 |Office/Lab Building - Repair Work Room Cahinets-Ag Experiment Station Y N 05/12/09 $ -1$ 5,000
0ous OSU[ 0084 |Waste - Refurbish Waste Collection Area-Ag Experiment Station Y N 05/12/09 $ -1$ 5,000
ous OSU|[ 0086 |Truck Scale - Replace Overhead Door-Ag Experiment Station Y N 05/12/09 $ -1$ 6,000
0ous OSU[ 0087 |Truck Scale - Re-Place Sliding Door w/ Roll-up-Ag Experiment Station Y N 05/12/09 $ -1$ 6,000
ous SOU| 0088 |HVAC Upgrade - Campus Public Safety Y 03/26/09 N 04/13/09 $ 10]% 10,000
ous WOU| 0089 |Campus - Add ADA Path to Softball Y 02/06/09 02/24/09 Y 02/24/09 $ 6168($ 10,000
ous SOU[ 0091 |Door Access Control Systems - Classrooms Y 03/18/09 03/25/09 N 05/18/09 $ 101$ 10,500
0ous SOU|[ 0092 |Fire Alarm System Replacement - Art East Y 03/19/09 04/01/09 N 04/27/09 $ 15(% 15,000
ous SOU| 0093 |Fire Alarm System Replacement - ECP Y 03/19/09 04/01/09 N 04/28/09 $ 15|% 15,000
0ous OSU|[ 0095 |Access Drives - Refurbish 8 Cattle Guards-Ag Experiment Station Y N 05/12/09 $ 15(% 15,000
0ous OSU|[ 0097 |Irrigation Mainline - Refurbish-Ag Experiment Station Y N 05/12/09 $ 151$ 15,000
0ous OSU|[ 0098 |Lab - Re-Side/Paint Building Exterior-Ag Experiment Station Y N 05/12/09 $ 151$ 15,000
0ous SOU|[ 0099 |Door Access Control Systems - Theatre Building Y 03/18/09 03/25/09 N 05/18/09 $ 171$ 17,500
0ous SOU|[ 0100 |Variable Frequency Drive Replacement Y 03/24/09 03/30/09 N 04/20/09 $ 171$ 17,500
0ous OSU|[ 0101 |Dipping Vat Building - Refurbish-Ag Experiment Station Y N 05/12/09 $ 201$ 20,000
0ous OSU|[ 0102 |Metabolism Barn - Replace Overhead Doors-Ag Experiment Station Y 03/12/09 03/12/09 Y 03/27/09 1 $ 201$ 20,000
0ous OSU|[ 0103 |Line Fence - Re-Place Line Fence-Ag Experiment Station Y N 05/12/09 $ 201$ 20,000
0ous OSU|[ 0104 |Rain Gutters-Ag Experiment Station Y 03/31/09 04/01/09 N 04/07/09 $ 25|% 25,000
0ous OSU|[ 0105 |Seafood Research Center - Replace Boiler-Ag Experiment Station Y 12/09/08 12/09/08 Y 12/26/08 3 $ 25|$ 25,000
0ous OSU|[ 0106 |Seafood Research Center - Re-Finish Exterior Siding-Ag Experiment Station Y N 05/26/09 $ 25|$ 25,000
0ous OSU|[ 0107 |Dock - Replace Floats-Ag Experiment Station-Ag Experiment Station Y 01/26/09 01/26/09 Y 02/01/09 4 $  25000($ 25,000
0ous OSU|[ 0108 |Corral - Re-Place Corral and waterers-Ag Experiment Station Y 03/13/09 03/20/09 N 05/12/09 $ 25|$ 25,000
0ous OSU|[ 0109 |Equipment Shed - Re-Roof-Ag Experiment Station Y N 05/26/09 $ 65|% 25,000
9
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ous SOU|[ 0110 |Door Access Control Systems - Britt Hall Y 03/18/09 03/25/09 N 05/18/09 $ 271 $ 27,000
ous SOU|[ 0111 |Door Access Control Systems - Library Y 03/18/09 03/25/09 N 05/18/09 $ 271 $ 27,000
ous SOU| 0112 [Fire Alarm System Replacement, Ph. 1 - Science Bldg. Y 03/19/09 04/01/09 N 05/04/09 $ 3BH|$ 35,000
0ouUS OSU| 0113 [Equipment Shed - Re-Roof-Ag Experiment Station Y N 05/26/09 $ B|$ 35,000
0ous SOU| 0114 |Elevator Upgrade - Churchill Hall Y 03/24/09 03/27/09 N 04/20/09 $ 37($ 37,500
ous SOU| 0115 [Elevator Upgrade - Education/Psychology Building Y 03/24/09 03/27/09 N 05/04/09 $ 371$ 37,500
0ouUS OSU| 0116 [Lab - Refurbish HVAC System-Ag Experiment Station Y N 05/12/09 $ -3 40,000
ous OSU| 0117 [Chem Storage - Refurbish Chem Storage/Mixing Area-Ag Experiment Station Y N 05/12/09 $ 0% 40,000
0ous SOU| 0118 |HVAC Upgrade - McNeal Pavilion Y 03/26/09 N 06/15/09 $ 50 $ 50,000
OUS  [WOU| 0119 |Rice - Replace Motors w/High Efficiency, Add VFD Y 3/26/2009 3/26/2009 N 4/30/2009 $ 50 $ 50,000
0ous OIT | 0120 |Expanded Digital Controls Y 3/12/2009 4/1/2009 N 4/15/2009 $ B 75,000
0ous SOU| 0121 |Exterior Lighting Y 3/25/2009 4/1/2009 N 6/15/2009 $ B 75,000
0ouUS OSU| 0122 [Exterior Door and Hardware replacment-Hatfield Marine Science Center Y 02/05/09 02/19/09 N 05/12/09 $ 51$ 75,000
ous OSU| 0123 [Drying Building - Refurbish Chem Storage-Ag Experiment Station Y N 05/26/09 $ 80|$ 80,000
0ous SOU| 0124 |Roof Replacement - Central Hall Y 03/11/09 04/03/09 N 06/15/09 $ (% 90,000
0ouUS SOU| 0125 [Storm Water Drainage Improvements N N 06/15/09 $ 100 | $ 100,000
ous OSU| 0126 |[Office - ADA Access & Refurbish Siding-Ag Experiment Station Y N 05/26/09 $ 100 | $ 100,000
0ouUS SOU| 0127 [Roof Replacement - Music Building Y N 06/15/09 $ 2,900 | $ 150,000
0uUS SOU| 0128 [Roof Replacement - Theatre Building Y N 6/15/2009 $ 5515 | $ 150,000
0ouUS WOU| 0129 |Campbell - Convert From Steam To Hydronics Y N 4/30/2009 $ 150 [ $ 150,000
ous OSU| 0130 [Parking lot paving-Hatfield Marine Science Center Y 3/31/2009 4/1/2009 N 5/26/2009 $ 150 | $ 150,000
0ouUS OUS| 0131 [Extension Office - Re-Furbish-Ag Experiment Station Y N 5/12/2009 $ 150 [ $ 150,000
ous OIT | 0132 |Learning Resource Center, Interior Finishes Y 3/13/2009 3/13/2009 Y 3/13/2009 $ 200 [ $ 200,000
ous SOU| 0133 [Fire Alarm System Replacement - Music Building Y 3/19/2009 N 5/4/2009 $ 200 [ $ 200,000
0ouUS SOU| 0134 [Classroom Modernization - Churchill Hall Y N 6/8/2009 $ 1,065 | $ 200,000
ous SOU| 0135 [Toilet Upgrades - Science Building N N 6/15/2009 $ 1900 ($ 200,000
0ouUS UO | 0136 [Code & Safety Compliance Improvements Y 3/20/2009 3/27/2009 Y 3/30/2009 $ 2638($ 200,000
0ouUS SOU| 0137 [Roof Replacement - McNeal Pavilion N N 6/15/2009 $ 220 [ $ 220,000
0ous OIT | 0138 |Replacement of Direct Burial 12,000v Elec. Y 4/1/2009 N 4/15/2009 1 1 |$ 250 [ $ 250,000
0ouUS SOU| 0139 [Boiler Replacement, Phase 2 N N 6/1/2009 $ 250 | $ 250,000
0ouUS OSU| 0140 [Seismic Upgrades-Hatfield Marine Science Center Y 02/05/09 02/19/09 N 05/12/09 $ 250 | $ 250,000
0ous UO | 0141 |Exterior Building Repairs Y 3/27/2009 4/1/2009 N 6/15/2009 $ 550 [ $ 300,000
0ouUS OSU| 0142 [Replace plumbing, Building 900-Hatfield Marine Science Center Y 2/9/2009 2/9/2009 N 6/15/2009 $ 300 $ 300,000
ous OSU|[ 0143 |Renovate labs in education wing-Hatfield Marine Science Center Y N 6/1/2009 $ 5,008 | $ 362,500
0ous OSU| 0144 |Strand Ag 1st Floor SE Bathrooms/Lab Y 3/9/2009 3/9/2009 N 4/8/2009 $  2017($ 400,000
0ous OSU| 0145 |Gill Coliseum - exterior paint Y 3/10/2009 N 5/4/2009 $ 500 [ $ 500,000
10
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ous PSU| 0146 |Art Building Academic Modernization and Accessibility Y 3/12/2009 3/30/2009 Y 3/31/2009 $ 6,684 | $ 500,000
0ouUS UO | 0147 [Electrical Upgrades and Replacements Y 3/27/2009 3/31/2009 N 6/15/2009 $ 500 | $ 500,000
ous UO | 0148 |Programmatic Modifications Y N 6/1/2009 $ 500 [ $ 500,000
ous OSU|[ 0149 |Seawater system effluent treatment-Hatfield Marine Science Center Y 02/09/09 02/09/09 N 05/15/09 $ 500 [ $ 500,000
0ouUS UO | 0150 [Mechanical Upgrades and Replacement Projects Y 3/20/2009 3/26/2009 Y 3/30/2009 $ 850 | $ 600,000
0ouUS EOU| 0151 |Pierce Library Roof Repair/Replacement Y N 4/17/2009 $ 7341 % 650,000
0ouUS OIT | 0152 [Roof Replacement, Owens, Semon, Boivin Y N 4/15/2009 $ 750 | $ 750,000
0ouUS UO | 0153 [Deferred Interior Finish Replacements Y 3/23/2009 3/31/2009 N 4/13/2009 $  4848($ 800,000
0ouUS EOU| 0154 |Demolition of Dorian Hall Y N 4/17/2009 $ 1,118 | $ 1,000,000
0ouUS OIT | 0155 [Owens Hall Academic Modernization Y N 6/15/2009 $ 1,000 | $ 1,000,000
ous PSU| 0156 |Neuberger Hall Academic Modernization and Accessibility Y 3/11/2009 3/31/2009 Y 4/1/2009 $ 6,184 [ $ 1,000,000
ous PSU| 0157 |Classroom and Restroom Accessibility and Modernization Y 3/11/2009 3/31/2009 Y 4/1/2009 $ 7235($ 1,000,000
OUS  [woul| 0158 [Campus - Steamline Phase I Y 3/19/2009 N 6/15/2009 $ 8928($ 1,000,000
0ouUS PSU| 0159 |Lincoln Hall Academic and Program Improvements Y 3/31/2008 Y 5/1/2008 $ 16529($ 1,500,000
0ouUS OSU| 0160 [Strand Ag - building repipe and upgrade of plumbing Y 3/9/2009 3/9/2009 N 4/8/2009 $ 1,800 | $ 1,800,000
0ouUS OSU| 0161 |Waldo Hall - 4th floor renovation Y 3/10/2009 3/18/2009 N 4/8/2009 $  3872(% 2,000,000
0ouUS PSU| 0162 |Campus Roof Repair and Replacement Y 3/11/2009 3/31/2009 Y 4/1/2009 $ 11877($ 2,000,000
0ouUS PSU| 0163 [E&G Bldg. Code and Life Safety Repairs Y 3/11/2009 3/31/2009 Y 4/1/2009 $ 14354 [$ 2,000,000
ous OSU| 0164 [Reed Hall - systems upgrade and renovation Y 2/12/2009 2/16/2009 Y 2/26/2009 5 5 $ 5936 | $ 3,000,000
ous OSU| 0165 [Heckart Hall - systems upgrade and renovation Y 1/27/2009 1/27/2009 N 4/20/2009 $ 130,246 $ 3,000,000
ous PSU| 0166 |Science Bldg 2 Academic and Program Improvements Y 3/1/2008 3/26/2008 Y 4/10/2008 $ 582 ($ 3,500,000
2009-2011 Capital Projects
0ouUsS WOU| 0167 |Health & Wellness Center - *Included in above project lists Y 3/2/2009 N 4/15/2009 $ 12,000,000
0ous WOU| 0168 |Classroom & Office Building - *Included in above project lists Y 3/2/2009 N 4/15/2009 $ 3,000 [ $ 3,000,000
93 [ ] [ TOTAL] 87 | 54 [ 43 [ 16 ] | 7 T 2 [ 19 [$310953][$ 67,256,500 |
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Agency/Project # Description Budget
0D ] -] 0169 [Supreme Court Building Roof Replacement Y N 6/1/2009 $ -|$ 415,000
[T ToTAL] 1 [ o [T o [ o ] [ o T o [ o TJs -[$  415000]

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.
Date Contract Awarded - Actual date of the contract awarded.

Project Started Y or N* - YES if hard cnstruction has started. If NO, each project is listed in the Project Status Worksheet with an explanation as to why.

Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project.

Total Number of New Jobs To Date - Actual number of workers added to the labor force; who were hired to provide labor on a started project.

Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project.
Expenditures to Date - Total dollar amount for all expenditures made on a project to date.
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Agency/Project # Description Budget
OMD| -| 0170 [Unit Storage Interior Remodel (Hillsboro Armory) Y 3/19/2009 N 4/24/2009 $ 25,000
OMD| -| 0171 |Replace Floor Tile (Roseburg Armory) Y 2/27/2009 N 4/24/2009 $ 65,000
OMD| -| 0172 [HVAC for Drill Floor (Hermiston Armory) Y N 5/1/2009 $ 3200 (% 70,000
OMD| -| 0173 |Remodel COUTES Restrooms (Redmond Maintenace Shop) Y N 5/8/2009 $ 3750 | $ 75,000
OMD| -| 0174 [Install Back-up Power (LaGrande Armory) Y 2/26/2009 3/20/2009 N 4/17/2009 $ 100,000
OMD| -| 0175 |[Install Back-up Power (Bend Armory) Y 2/26/2009 N 4/27/2009 $ 100,000
OMD| -| 0176 |Roof Replacement Y 3/25/2009 N 4/27/2009 $ 115,513
OMD| -| 0177 |Abate Asbestos & Re-tile (Salem Armory) Y 3/26/2009 N 4/20/2009 $ 137,500
OMD| -| 0178 |Replace Exterior Doors (Jackson Armory) Y 2/26/2009 N 4/13/2009 $ 145,000
OMD| -| 0179 |Replace Roofing & Siding (Camp Rilea Armory) Y 3/24/2009 N 4/20/2009 $ 150,000
OMD| -| 0180 |Repair Storage Building (Hood River Armory) Y 3/5/2009 N 4/20/2009 $ 200,000
OMD| -| 0181 [Parking Lot Upgrade/Pave (Grants Pass Armory) Y N 4/27/2009 $ 4,500 [ $ 200,000
OMD| -| 0182 [Parking Lot Upgrade/Pave (Kleiver Armory) Y N 4/27/2009 $ 4500 | $ 225,000
OMD| -| 0183 |Compound Upgrade (Hood River Armory) Y N 5/4/2009 $ 350,000
OMD| -| 0184 [Interior Repairs/Remodel (Hood River Armory) Y N 5/4/2009 $ 500,000
OMD| -| 0185 [Construct Restroom/Shower (BIAK Training Center) Y N 5/4/2009 $ 500,000
OMD| -| 0186 |[Interior Repairs/Remodel (Coos Bay Armory) Y N 5/4/2009 $ 650,000
OMD | -| 0187 [Interior Repairs/Remodel (Prineville Armory) N N 5/25/2009 $ 750,000
[18 T TOTAL] 17 ] 9 1 [ o ] [ o T o T o s 15950 [$ 4,358,013 |

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.

Date Contract Awarded - Actual date of the contract awarded.
Project Started Y or N* - YES if hard cnstruction has started. If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project.
Total Number of New Jobs To Date - Actual number of workers added to the labor force; who were hired to provide labor on a started project.
Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project.

Expenditures to Date - Total dollar amount for all expenditures made on a project to date.
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Agency/Project # Description Budget
OPRD | -| 0188 [Beverly Beach State Park Playground Y 1/9/2009 1/9/2009 Y 2/23/2009 6 6 $ 7950 | $ 17,000
OPRD | -| 0189 [Tumalo State Park Playground Y N 4/30/2009 $ 20,000
OPRD | -| 0190 [Arizona Beach State Park Restroom Y N 4/30/2009 $ 1,654 | $ 50,000
OPRD | -| 0191 [Carl Washburn State Park Paving Y 3/12/2009 3/25/2009 N 4/6/2009 $ 439 | $ 80,000
OPRD | -| 0192 |Bullards Beach State Park Paving Y 3/11/2009 N 4/30/2009 $ 504 $ 100,000
OPRD | - | 0193 [Wallowa Lake State Park Docks Y N 4/30/2009 $ 127,000
OPRD | -| 0194 [Sarah Helmick State Park Paving Y N 4/30/2009 $ 140,000
OPRD | -| 0195 [Champoeg State Park Restroom Y 3/10/2009 N 4/6/2009 $ 21,042 | $ 335,000
8 [ ] [ TOTAL] 8 4 2 1 6 [ o [ 6 3 31,589 [$ 869,000 |

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.
Date Contract Awarded - Actual date of the contract awarded.
Project Started Y or N* - YES if hard cnstruction has started. If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project.
Total Number of New Jobs To Date - Actual number of workers added to the labor force; who were hired to provide labor on a started project.
Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project.
Expenditures to Date - Total dollar amount for all expenditures made on a project to date.
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Agency/Project # Description Budget
DSL| -] 0196 |Fence Removal Y 3/6/2009 N 9/1/2009 $ 10,000
DSL [ -] 0197 |Juniper Removal Y 3/6/2009 N 7/1/2009 $ 50,000
DSL| -| 0198 [Portland Harbor Boundary Survey N N 10/1/2009 $ 200,000
DSL [ -| 0199 |Chiller Replacement at State Lands Building Y 2/19/2009 | 3/18/2009 N 5/1/2009 $ 200,000
[4 1T | TOTAL] 3 3 [ 1 T o ] [ o T o [ o TJs -[$ 460,000 |

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.

Date Contract Awarded - Actual date of the contract awarded.
Project Started Y or N* - YES if hard cnstruction has started. If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.
Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project.

Total Number of New Jobs To Date - Actual number of workers added to the labor force; who were hired to provide labor on a started project.
Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project.
Expenditures to Date - Total dollar amount for all expenditures made on a project to date.
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Agency/Project # Description Budget

ODOT| - | 0202 [Sanitam River SB Replace Locks Y 3/18/2009 | 3/18/2009 Y 3/26/2009 1 0 1 $ 39| $ 1,084
ODOT| - | 0205 [Reedsport MS Replace Shingles, Door N $ 1,409
ODOT| - [ 0207 [Humbug MS Install Elec Outlets Y 2/25/2009 | 2/25/2009 Y 3/04/2009 1 0 1 $ 1207 $ 1,500
ODOT| - | 0208 [Baker Valley SRA Replace Door and Gutter \ 3/27/2009 | 3/30/2009 N 3/30/2009 $ 1,626
ODOT| - [ 0212 [Seaside MS Replace O/H Door Panels Y 4/03/2009 | 4/27/2009 N 4/27/2009 $ 2,000
ODOT| - | 0214 |[Elgin MS Bldg Replace Flooring Y 3/24/2009 | 3/24/2009 N 5/1/2009 $ 2,168
ODOT| - | 0217 [Condon MS Replace Garage Door Y 3/20/2009 | 3/26/2009 N 4/6/2009 $ 2,709
ODOT| - | 0218 [Salem MS Replace Windows_Flooring \ 4/10/2009 N 5/1/2009 $ 2,709
ODOT | - [ 0223 [I5-228 Sand Shed Siding Repairs Y 3/24/2009 | 3/25/2009 N 4/3/2009 $ 3,251
ODOT| - | 0224 [Salem Signal Bldg Replace Carpet \ N 5/1/2009 $ 3,251
ODOT| - | 0225 [Walterville Scale Gutters Paneling ADA Y 3/24/2009 | 3/25/2009 N 4/6/2009 $ 3,251
ODOT| - | 0226 [Sisters Scale Hs Window/Roof Y 3/06/2009 | 3/17/2009 Y 3/18/2009 1 0 1 $ 1,108| $ 3,500
ODOT| - [ 0227 [Baker City Scale House - replace roof. Y 3/17/2009 | 3/19/2009 N 4/7/2009 $ 3,793
ODOT| - | 0228 [McMinnville MS Replace N Window_Tr Moss \ 3/31/2009 N 4/6/2009 $ 3,793
ODOT| -| 0229 [Woodburn POE Deferred Maintenance Y 3/20/2009 | 3/20/2009 N 4/13/2009 $ 3,793
ODOT| - | 0230 [Brothers Oasis SRA Replace Shelters \ 4/3/2009 N 4/20/2009 $ 4,000
ODOT| - [ 0231 [Charles Reynolds SRA Deferred Maintenance Y 3/31/2009 N 5/1/2009 $ 4,228
ODOT| - | 0232 [Noti Scale House ADA Elec Gutters Y 3/17/2009 | 3/19/2009 N 4/6/2009 $ 4,877
ODOT| - [ 0233 [Cave Jct MS Replace Windows Y 3/10/2009 | 3/30/2009 N 4/8/2009 $ 5,000
ODOT| - | 0234 [District 10 Office Replace Windows \ 3/25/2009 N 4/20/2009 $ 5,000
ODOT| -| 0235 |LaGrande DMV Deferred Maintenance Y 3/24/2009 | 3/24/2009 N 5/1/2009 $ 5,000
ODOT| - | 0238 [Salem Bldg Q Replace OH Doors Y 3/02/2009 | 3/04/2009 N 4/13/2009 $ 5419
ODOT| - [ 0239 [Weatherby SRA Replace Roof Y 2/20/2009 | 2/23/2009 Y 3/10/2009 $ 5,420
ODOT| - | 0241 [Pendleton MS Deferred Maintenance \ 3/31/2009 N 4/20/2009 $ 6,000
ODOT| -| 0242 [Woodburn MS Deferred Maintenance Y 3/31/2009 N 4/6/2009 $ 6,502
ODOT| - | 0243 [Richland Scoop Shed Replace OH doors N $ 6,503
ODOT| - [ 0244 [Rose Lodge MS RR Vinyl Walls Y 3/10/2009 | 3/10/2009 Y 3/18/2009 2 0 2 $ 2297 $ 6,503
ODOT| - | 0246 [Coaledo Scale House Roof & Siding \ 3/16/2009 N 4/1/2009 $ 7,000
ODOT | - [ 0247 [Tillamook DMV Deferred Maintenance Y 3/10/2009 | 3/10/2009 Y 3/19/2009 3 3 $ 3420( $ 7,000
ODOT| - | 0248 [Myrtle Point Scale Roof_Siding_Floor_Pai Y 2/19/2009 | 2/27/2009 Y 03/03/2009| 4 4 $ 6978| $ 7,315
ODOT | - [ 0249 [Ashland Scale House Siding Y 2/27/2009 | 3/02/2009 Y 3/23/2009 $ 7,586
ODOT| - | 0251 [Troutdale MS Deferred Maintenance \ 3/31/2009 | 3/31/2009 N 4/8/2009 $ 7,587
ODOT| -| 0254 |Memaloose SRA Deferred Maintenance Y 3/20/2009 | 3/26/2009 N 4/13/2009 $ 8,128
ODOT| - | 0255 [Caynonville MS Stormwater System \ 3/20/2009 N 4/30/2009 $ 8,670
ODOT| -| 0256 |Ona Beach MS Deferred Maintenance Y 3/09/2009 | 3/10/2009 N 4/6/2009 $ 8,670
ODOT| - | 0257 [Reg 1 Bldg Replace Carpet \ \ 3/31/2009 $ 8,670
ODOT| - | 0258 [Stanfield SRA Deferred Maintenance Y 2/25/2009 | 2/25/2009 Y 3/17/2009 1 0 1 $ 9297 $ 8,671
ODOT| - | 0260 [Hermiston MS Replace Fencing Y 3/26/2009 | 3/27/2009 Y 3/31/2009 $ 10,000
ODOT| - [ 0261 [LaGrande Sand Shed Misc Repairs Y 3/30/2009 N 4/17/2009 $ 10,000
ODOT| - | 0263 [La Grande MS Storage - replace roof. N $ 10,838
ODOT| - | 0264 [Mitchell MS Covered Timber Storage Y 3/24/2009 N 4/13/2009 $ 10,838
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Agency/Project # Description Budget

ODOT| -| 0265 |Estacada MS Deferred Maintenance Y 3/19/2009 | 3/23/2009 Y 3/30/2009 $ 11,503
ODOT| - | 0266 [Coos Bay DMV Deferred Maintenance \ 3/25/2009 N 4/1/2009 $ 13,000
ODOT| -| 0267 |Barlow School Deferred Maintenance Y 3/16/2009 | 3/17/2009 Y 4/6/2009 $ 13,419
ODOT| - | 0268 [Ashland MS Replace Carpet \ 3/16/2009 | 3/16/2009 \ 3/16/2009 $ 14,754
ODOT| - | 0270 [Hunter Cr MS Replace Water Line Y 3/10/2009 | 3/13/2009 Y 3/23/2009 $ 15,000
ODOT| - | 0271 [North Portland MS Decant Cover \ 3/24/2009 N 4/8/2009 $ 15,000
ODOT| - [ 0272 [Salem Building E Repair Roof Y 2/13/2009 | 2/18/2009 Y 3/09/2009 8 8 $ 15000 $ 16,256
ODOT| - | 0274 [Dist 12 Office Deferred Maintenance \ 3/31/2009 N 4/15/2009 $ 17,000
ODOT| - | 0275 [Spray MS Deferred Maintenance Y 3/31/2009 | 3/31/2009 N 5/1/2009 $ 17,168
ODOT| - | 0276 [Glide Scale Deferred Maintenance \ 3/12/2009 | 3/20/2009 \ 3/26/2009 $ 17,503
ODOT | - [ 0277 [C Locks Sand Shed Replace Damaged Metal Y 3/12/2009 | 3/16/2009 N 4/1/2009 $ 20,000
ODOT| - | 0278 [Coos Bay Br Bldg Replace Roof \ 3/09/2009 | 3/20/2009 N 4/30/2009 $ 20,000
ODOT| - | 0279 [Coos Bay Sign Stor Replace Roof Y 3/09/2009 | 3/20/2009 N 4/30/2009 $ 20,000
ODOT| - | 0280 [Richland MS Shop Replace Roof \ 3/03/2009 | 3/03/2009 N 4/7/2009 $ 20,000
ODOT | - | 0281 |Gettings Cr Deferred Maintenance Y 4/01/2009 N 4/27/2009 $ 20,090
ODOT| - | 0282 [Baldock SRA Deferred Maintenance \ 2/23/2009 | 2/26/2009 \ 3/10/2009 5 5 $ 13212| $ 20,414
ODOT | - [ 0283 [Silver Lake MS Deferred Maintenance Y 2/27/2009 | 3/03/2009 Y 3/9/2009 3 0 3 $ 8079 $ 21,456
ODOT| - | 0284 [Grand Rhond Stor OH Door Window \ 3/09/2009 | 3/10/2009 N 4/8/2009 $ 21675
ODOT | - | 0285 [Reith Stockpile - install security fence Y 3/31/2009 N 412212009 $ 21,675
ODOT| - | 0286 [Ashland POE Deferred Maintenance \ 2727/2009 | 3/04/2009 N 3/4/2009 $ 24,926
ODOT | - [ 0287 [Bachelor Butte Sand Shed Roof Y 3/26/2009 N 4/20/2009 $ 25,000
ODOT| - | 0288 [C Point MS Upgrade Water Lines \ 3/04/2009 | 3/06/2009 \ 3/09/20099( 5 0 5 $ 9365| $ 25,000
ODOT | - [ 0289 [Austin Deferred Maintenance Y 3/12/2009 | 3/16/2009 N 4/29/2009 $ 26,335
ODOT| -| 0290 [Juntura MS Deferred Maintenance \ 3/12/2009 | 3/17/2009 \ 41242009 $ 26,503
ODOT| - [ 0293 [Lapine MS Replace Doors/Floor Y 3/11/2009 | 3/16/2009 Y 3/16/2009 $ 30,000
ODOT| - | 0294 [Burns MS Deferred Maintenance \ 3/19/2009 | 3/19/2009 N 4/22/2009 $ 31,000
ODOT | - [ 0295 [Salem Dock Bldg F Roof Y 3/09/2009 | 3/09/2009 Y 3/23/2009 $ 32,513
ODOT| - | 0296 [Seneca MS Shop Replace Doors N $ 32513
ODOT| - [ 0298 [Basque MS Deferred Maintenance Y 3/24/2009 | 3/25/2009 N 4/20/2009 $ 34,680
ODOT| - | 0300 [Coquille MS Deferred Maintenance \ 3/16/2009 | 3/20/2009 \ 3/31/2009 $ 37,764
ODOT| - [ 0301 [Maples SRA ADA Upgrades Y 3/27/2009 N 4/13/2009 $ 37,931
ODOT| - | 0302 [R5 Bldg Deferred Maintenance \ 3/31/2009 N 4/30/2009 $ 40,000
ODOT | - | 0303 [Stinking Water Sand Roof and Rpairs Y 3/17/2009 | 3/17/2009 N 4/15/2009 $ 40,000
ODOT| - | 0304 [Bend Bldg J Deferred Maintenance \ 3/24/2009 N 4/13/2009 $ 45542
ODOT| -| 0305 |Baldock MS Deferred Maintenance Y 3/17/2009 | 3/30/2009 N 4/8/2009 $ 48,256
ODOT| - | 0307 [Black Butte Snd Shd Replace Roof \ 3/27/2009 N 5/1/2009 $ 50,000
ODOT| -| 0308 |Florence MS Deferred Maintenance Y 3/09/2009 | 3/13/2009 N 4/6/2009 $ 50,838
ODOT| - | 0309 [Alkali Lake Deferred Maintenance \ 3/26/2009 N 4/31/2009 $ 53,647
ODOT| -| 0310 |Lakeview MS Deferred Maintenance Y 3/23/2009 N 4/27/2009 $ 54,188
ODOT| - | 0311 [Boardman Deferred Maintenance \ 3/27/2009 N 4/6/2009 $ 59,608
ODOT| - [ 0312 [Bend Shop Stor Roof/OH Doors Y 3/26/2009 N 4/27/2009 $ 60,000
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Agency/Project # Description Budget
ODOT| - [ 0313 [Ontario MS Repair Water Filter System Y 3/10/2009 | 3/18/2009 Y 3/31/2009 $ 64,000
ODOT| - | 0315 [Milwaukie Stone Bldg Replace Roof \ 3/25/2009 | 3/31/2009 N 4/6/2009 $ 75,000
ODOT| -| 0316 |The Dalles MS Deferred Maintenance Y 3/12/2009 | 3/23/2009 N 4/27/2009 $ 75,734
ODOT| - | 0317 [Oak Grove SRA Deferred Maintenance \ 3/31/2009 N 4/27/2009 $ 79,759
ODOT| -| 0318 |Port Orford MS Deferred Maintenance Y 3/12/2009 N 4/27/2009 $ 83,055
ODOT| - | 0319 [Boswell Spgs Deferred Maintenance \ 3/18/2009 | 3/20/2009 Y 3/31/2009 $ 85838
ODOT| - | 0320 [Davis Slough Deferred Maintenance Y 4/14/2009 N 5/1/2009 $ 86,670
ODOT| - | 0321 [Baker City Sand Shed Roof & Siding \ 3/12/2009 | 3/26/2009 N 4/15/2009 $ 86,700
ODOT| - | 0322 [S. Umpqua SRA Deferred Maintenance N $ 88,000
ODOT| - | 0323 [Cow Cr SRA Deferred Maintenance N $ 100,000
ODOT| -| 0324 |Brothers MS Deferred Maintenance Y 4/14/2009 N 4/27/2009 $ 103,834
ODOT| - | 0325 [Central Point MS Deferred Maintenance \ 3/17/2009 N 4/30/2009 $ 120,000
ODOT| -| 0326 |Warrenton MS Deferred Maintenance Y 3/04/2009 | 3/16/2009 N 4/6/2009 $ 153,000
ODOT| - | 0327 [Chemult MS Deferred Maintenance \ 4/14/2009 N 4/27/2009 $ 158,868
ODOT| - | 0328 [Region 3 Bldg Deferred Maintenance Y 3/24/2009 N 4/1/2009 $ 176,256
ODOT| - | 0329 [Cahin Cr SRA Deferred Maintenance \ 3/31/2009 N 4/9/2009 $ 208,350
ODOT| - | 0330 [Shady MS Deferred Maintenance Y 3/17/2009 N 5/1/2009 $ 224,632
ODOT| - | 0331 [LaGrande Shop Deferred Maintenance \ 3/26/2009 N 5/1/2009 $ 250,000
ODOT| -| 0332 [Manzanita SRA Deferred Maintenance Y 3/18/2009 N 5/1/2009 $ 335,025
ODOT| - | 0333 [Rail Station \ 3/03/2009 | 3/03/2009 N 4/15/2009 $ 24,900
[ 209 | [ TOTAL] 96 9% 58 26 [ 3 T o [ 3 [$70322]$ 4,007,040]

Legend:

Procurement Started Y or N - YES for procurement started, NO for still in the planning phase
Date Procurement Completed - Actual date of procurement completed.
Date Contract Awarded - Actual date of the contract awarded.
Project Started Y or N* - YES if hard cnstruction has started. If NO, each project is listed in the Project Status Worksheet with an explanation as to why.
Actual or Scheduled Project Start Date - Actual date the hard construction phase started, or is scheduled to start.

Number of Retained Jobs To Date - Actual number of retained workers in the labor force being paid to provide labor on a started project.
Total Number of New Jobs To Date - Actual number of workers added to the labor force; who were hired to provide labor on a started project.
Total number of Jobs to Date - Sum total of Retained Jobs and New Jobs on a started project.
Expenditures to Date - Total dollar amount for all expenditures made on a project to date.
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Agency-wide Central Control Room Renovation Projects
OYA - | 0334 [North Coast YCF Y 3/31/2009 4/1/2009 N 5/1/2009 $ 210,000
OYA -| 0335 [Oak Creek YCF Y 3/31/2009 | 4/1/2009 N 4/1/2009 $ 210,000
OYA -| 0336 [River Bend Facility Y 3/31/2009 4/1/2009 N 4/1/2009 $ 210,000
OYA -| 0337 [Rogue Valley YCF Y 3/31/2009 | 4/1/2009 N 5/1/2009 $ 210,000
OYA - | 0338 [Tillamook YCF Central Y 3/31/2009 4/1/2009 N 5/1/2009 $ 210,000
OYA -] 0339 [Eastern Oregon Youth Correctional Facility \ 3/31/2009 4/1/2009 N 5/1/2009 $ 262,500
Agency-wide HVAC Renovation and Repair
OYA -] 0340 [North Coast YCF Y N 5/1/2009 $ 28,750
OYA -| 0341 [Rogue Valley YCF Y N 5/1/2009 $ 28,750
OYA -| 0342 [Oak Creek YCF Y N 5/1/2009 $ 34,500
OYA -| 0343 |Eastern Oregon YCF Y N 5/1/2009 $ 36,250
OYA -| 0344 [River Bend Facility (Replace Hilgard HVAC System) \ N 5/1/2009 $ 37,500
OYA - | 0345 [Camp Tillamook - Appliance Replacement N $ 31,008
OYA -| 0346 [Rogue Valley YCF Fire barrier/perimeter fence road \ N 2/9/2009 $ 31,250
OYA - | 0347 [Agency wide - End of Life Appliance Replacement Y N 5/1/2009 $ 92,000
OYA -| 0348 [Hillcrest Walk-in Complex Replacement \ N 2/9/2009 $ 114,000
OYA -| 0349 [River Bend Facility Sewage Lagoon Repairs & Effluent Irrigation Expansion Y N 5/1/2009 $ 123,125
OYA -] 0350 [MacLaren - Campus Gas HVAC Conversion \ N 5/1/2009 $ 662,500
OYA -| 0351 [Hillcrest - Zeta Living Unit Renovation Y N 5/1/2009 $ 824,172
OYA -] 0352 [Tillamook YCF School House Construction Completion*** \ N 5/1/2009 $ 1,220,631
OYA - | 0353 [Corvallis House Replacement Y N 5/1/2009 $ 1,847,962
OYA -| 0354 [MacLaren Deferred Maint \ N 2/9/2009 $ 11577|$ 1,000,796
OYA -| 0355 |Hillcrest Deferred Maint Y N 5/1/2009 $ 4534|$ 1,118,089
OYA 0356 (unassigned) \ N 5/1/2009
OYA - | 0357 [Oak Creek YCF Fire barrier/perimeter fence road N $ 31,250
OYA -] 0358 [Hillcrest Gymnasium Renovation Y N 5/1/2009 $ 50,830
OYA -| 0359 [Hillcrest High School Interior Repaint & Ashestos Floor Replacement Y N 5/1/2009 $ 300,000
OYA -] 0360 [MacLaren - High School Interior Repaint & Asbestos Floor Replacement \ N 5/1/2009 $ 300,000
27] ] [ TOTAL] 25 | 6 [ 6 T o T [ o T o T o [$16111]$ 09,225863]
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Agency/Project # |Description Budget
CCWD [ -| 0361 |Blue Mountain N 4/30/2009 $ -8 730,500
CCWD | -| 0362 |Blue Mountain N 4/30/2009 $ -8 290,000
CCWD | -| 0363 |Blue Mountain N 4/30/2009 $ -8 1,150,000
CCWD [ - | 0364 |Central Oregon N $ 250,000
CCWD | -| 0365 |Central Oregon N 5/1/2009 9 0 9 $  14434($ 750,000
CCWD [ -| 0366 |Central Oregon N 5/1/2009 $ 950,000
CCWD | -| 0367 |Central Oregon N 5/1/2009 $ 160,000
CCWD | -| 0368 |Central Oregon Y 3/30/2009 Y 3/30/2009 5 0 5 $ -8 125,000
CCWD | -| 0369 |Central Oregon N 5/1/2009 $ 50,000
CCWD | -| 0370 |Central Oregon Y 3/19/2009 Y 3/23/2009 $ 125,000
CCWD | -| 0371 |Central Oregon N 5/1/2009 $ 90,000
CCWD [ -| 0372 |Central Oregon N 5/1/2009 $ 400,000
CCWD | -| 0373 |Central Oregon Y 5/1/2009 5 0 5 $  35784($ 1,100,000
CCWD | -| 0374 |Chemeketa N 4/20/2009 $ 600,000
CCWD | -| 0375 |Chemeketa Y 2/13/2009 | 3/13/2009 Y 3/20/2009 $ 1,600,000
CCWD | -| 0376 |Chemeketa Y 3/19/2009 3/31/2009 4/20/2009 $ 400,000
CCWD | -| 0377 |Chemeketa Y 3/23/2009 | 3/30/2009 4/13/2009 $ 1,000,000
CCWD | -| 0378 |Chemeketa Y 4/20/2009 $ 200,000
CCWD | -| 0379 |Chemeketa Y 3/10/2009 | 3/26/2009 4/20/2009 $ 1,500,000
CCWD | -| 0380 |Chemeketa N 4/20/2009 $ 2,000,000
CCWD | -| 0381 |Chemeketa Y 2/26/2009 | 3/31/2009 4/20/2009 $ 1,200,000
CCWD | -| 0382 |Chemeketa Y 3/17/2009 3/27/2009 4/6/2009 $ 200,000
CCWD | -| 0383 |Chemeketa Y 3/6/2009 3/20/2009 Y 3/31/2009 $ 10,000
CCWD | -| 0384 |Chemeketa Y 2/20/2009 2/20/2009 Y 3/16/2009 2 0 2 $ 9373| $ 15,000
CCWD | -| 0385 |Chemeketa Y 3/6/2009 3/20/2009 3/31/2009 $ 40,000
CCWD | -| 0386 |Chemeketa Y 2/6/2009 3/2/2009 Y 3/16/2009 7 0 7 $ 1,000,000
CCWD | - | 0387 |Chemeketa Y 2/6/2009 3/18/2009 4127/2009 $ 1,500,000
CCWD | -| 0388 |Chemeketa Y 2/6/2009 2/17/2009 Y 3/2/2009 3 0 3 $ 8219|$ 1,800,000
CCWD | -| 0389 |Chemeketa Y 1/20/2009 | 1/29/2009 Y 2/20/2009 | 12 0 12 $ 82290 $ 1,400,000
CCWD | -| 0390 |Chemeketa N 4/20/2009 $ 1,250,000
CCWD | -| 0391 |Chemeketa N 4/20/2009 $ 350,000
CCWD | -| 0392 [Clackamas Y Y 5/1/2009 11 11 $ 531,709 $ 1,041,000
CCWD | -| 0393 |Clackamas Y 4/20/2009 $ 32,000
CCWD [ -| 0394 |Clackamas Y 5/1/2009 $ 15,000
CCWD | -| 0395 |Clackamas Y 5/1/2009 $ 37,500
CCWD [ -| 0396 |Clackamas Y 5/1/2009 $ 85,000
CCWD | -| 0397 |Clackamas Y 4/13/2009 $ 15,000
CCWD | -| 0398 [Clackamas Y 5/1/2009 $ 4,500
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CCWD | -| 0399 |Clackamas Y 5/1/2009 $ 20,000
CCWD | -| 0400 |Clackamas Y 5/1/2009 $ 30,000
CCWD | -| 0401 |Clackamas Y 5/1/2009 $ 85,000
CCWD | -| 0402 |Clackamas Y 5/1/2009 $ 8,500
CCWD | -| 0403 |Clackamas Y 5/1/2009 $ 22,500
CCWD | -| 0404 |Clackamas Y 5/1/2009 $ 15,000
CCWD | - | 0405 |Clackamas Y 3/10/2009 3/10/2009 Y 3/27/2009 1 1 $ 10,000
CCWD | -| 0406 |Clackamas Y 3/25/2009 3/25/2009 4/13/2009 $ 8,000
CCWD | - | 0407 |Clackamas Y 3/25/2009 3/25/2009 4/13/2009 $ 8,000
CCWD | -| 0408 |Clackamas Y 3/10/2009 3/10/2009 5/1/2009 1 1 $ 121($ 18,000
CCWD | - | 0409 |Clackamas Y 5/1/2009 1 1 $ 70441 235,000
CCWD | -| 0410 |Clackamas Y 5/1/2009 $ 20,000
CCWD | -| 0411 |Clackamas Y 5/1/2009 $ 10,000
CCWD | -| 0412 |Clackamas Y 5/1/2009 $ 335,000
CCWD | -| 0413 |Clackamas Y 5/1/2009 $ 55,000
CCWD | -| 0414 |Clackamas Y 5/1/2009 $ 35,000
CCWD | -| 0415 |Clackamas Y 5/1/2009 $ 30,000
CCWD | -| 0416 |Clackamas Y 5/1/2009 $ 1,663 | $ 285,000
CCWD | -| 0417 |Clackamas Y 5/1/2009 $ 17,000
CCWD | -| 0418 |Clackamas Y 5/1/2009 $ 6,500
CCWD | -| 0419 |Clackamas Y 5/1/2009 $ 18,000
CCWD | -| 0420 |Clackamas Y 2/16/2009 41712009 4/15/2009 25 25 $ 15,400 | $ 210,000
CCWD | -| 0421 |Clatsop Y 4/27/2009 $ 300,000
CCWD | - | 0422 |Clatsop Y 4/27/2009 $ 400,000
CCWD | -| 0423 |Clatsop Y 4/15/2009 $ 250,000
CCWD | - | 0424 |Clatsop Y 4/27/2009 $ 150,000
CCWD | -| 0425 |Clatsop Y 6/10/2009 $ 400,000
CCWD | - | 0426 |Clatsop Y 4/16/2009 $ 350,000
CCWD | -| 0427 |Clatsop Y 4/27/2009 $ 150,000
CCWD | - | 0428 |Clatsop Y 412212009 $ 200,000
CCWD | -| 0429 |Clatsop Y 4/28/2009 $ 25,000
CCWD | -| 0430 |Clatsop Y 4/27/2009 $ 50,000
CCWD [ -| 0431 |Columbia Gorge Y 4/30/2009 $ -1$ 1,156,000
CCWD | -| 0432 |Columbia Gorge Y 4/30/2009 $ -1$ 519,000
CCWD [ -| 0433 |Columbia Gorge Y 4/30/2009 $ -1$ 105,000
CCWD | -| 0434 |Columbia Gorge Y 4/30/2009 $ -1$ 76,000
CCWD [ -| 0435 |Columbia Gorge Y 4/30/2009 $ -1$ 23,000
CCWD | -| 0436 |Columbia Gorge Y 4/30/2009 $ -1$ 116,000
[cowp]-T o437 [Kiamath [ v ] [ [ 412712009 | [ [ [ [s 21,600 |
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Agency/Project # |Description Budget

CCWD | -| 0438 |Klamath Y 4/27/2009 $ 150,000
CCWD | -| 0439 |Klamath Y 3/12/2009 3/16/2009 Y 3/17/2009 7 2 9 $ 38,000 | $ 600,000
CCWD | -| 0440 |Klamath Y 4/27/2009 $ 55,000
CCWD | -| 0441 |Klamath Y 4/30/2009 4 4 $ 525,000
CCWD | -| 0442 |Klamath Y 4/27/2009 $ 35,000
CCWD | -| 0443 |Klamath Y 4/30/2009 $ 35,000
CCWD | -| 0444 |Klamath Y 4/30/2009 2 2 $ 578,400
CCWD [ -| 0445 |Lane Y 3/21/2009 4/27/2009 1 $ 800,000
CCWD | -| 0446 |Lane Y 3/24/2009 4/27/2009 $ 300,000
CCWD [ -| 0447 |Lane Y 3/26/2009 4/27/2009 $ 500,000
CCWD | -| 0448 |Lane Y 3/21/2009 4/28/2009 0 0 $ 1,320,000
CCWD [ -| 0449 |Lane Y 3/12/2009 4/28/2009 $ 300,000
CCWD | -| 0450 |Lane Y 3/26/2009 4/28/2009 $ 600,000
CCWD [ -| 0451 |Lane Y 3/21/2009 4/28/2009 $ 150,000
CCWD | -| 0452 |Lane Y 3/13/2009 4/3/2009 1 7 8 $ 500 [ $ 1,240,000
CCWD [ -| 0453 |Lane Y 3/12/2009 4/29/2009 $ 100,000
CCWD | -| 0454 |Lane Y 3/25/2009 4/29/2009 $ 440,000
CCWD [ -| 0455 |Lane Y 3/24/12009 4/29/2009 $ 250,000
CCWD | -| 0456 |Lane Y 3/26/2009 4/29/2009 $ 1,000,000
CCWD [ -| 0457 |Lane Y 3/27/2009 4/29/2009 $ 200,000
CCWD | -| 0458 |Lane Y 3/20/2009 4/29/2009 1 1 $ 550,000
CCWD [ -| 0459 |Lane Y 3/26/2009 4/29/2009 $ 250,000
CCWD | -| 0460 |Linn Benton Y 3/24/12009 3/25/2009 4/6/2009 $ 2410 $ 250,000
CCWD | -| 0461 |Linn Benton Y 3/17/2009 3/18/2009 4/6/2009 $ 2514($ 200,000
CCWD | -| 0462 |Linn Benton Y 3/27/2009 3/30/2009 4/6/2009 $ 220,000
CCWD | -| 0463 |Linn Benton Y 3/27/2009 3/30/2009 4/6/2009 $ 106,250
CCWD | -| 0464 |Linn Benton Y 3/27/2009 3/30/2009 4/27/2009 $ 32,500
CCWD | -| 0465 |Linn Benton Y 3/9/2009 3/11/2009 Y 3/11/2009 11 11 $ 17,223 [ $ 250,000
CCWD | -| 0466 |Linn Benton Y 3/27/2009 3/30/2009 4/20/2009 $ 280,000
CCWD | -| 0467 |Linn Benton Y 3/27/2009 3/30/2009 41272009 $ 56,000
CCWD | -| 0468 |Linn Benton Y 3/27/2009 3/30/2009 4/6/2009 $ 20,000
CCWD | -| 0469 |Linn Benton Y 3/19/2009 3/20/2009 41272009 $ 110,000
CCWD | -| 0470 |Linn Benton Y 3/17/2009 3/18/2009 Y 3/30/2009 $ 4941 $ 225,000
CCWD | -| 0471 |Linn Benton Y 3/27/2009 3/28/2009 4/20/2009 $ 95,000
CCWD | -| 0472 |Linn Benton Y 3/27/2009 3/30/2009 41712009 $ 75,000
CCWD | -| 0473 |Linn Benton Y 3/26/2009 3/31/2009 4/20/2009 $ 125,000
CCWD | -| 0474 |Mount Hood Y 4/30/2009 $ 500,000
CCWD | -| 0475 |Mount Hood Y 4/1/2009) $ 350,000
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Agency/Project # |Description Budget
CCWD | -| 0476 |Mount Hood Y 4/6/2009) $ 200,000
CCWD | -| 0477 |Mount Hood Y 3/23/2009) 4/6/2009) $ 2,075,000
CCWD | -| 0478 |Mount Hood Y 4/1/2009) $ 300,000
CCWD | -| 0479 |Mount Hood Y 4/6/2009) $ 250,000
CCWD | -| 0480 |Mount Hood Y 4/6/2009) $ 175,000
CCWD | -| 0481 |Oregon Coast Y 3/13/2009 Y 3/27/2009 $ 200 [ $ 103,000
CCWD | -| 0482 |Oregon Coast Y 3/13/2009 Y 3/27/2009 $ 300] $ 150,000
CCWD | -| 0483 |Oregon Coast Y 3/13/2009 Y 3/27/2009 $ 600 [ $ 245,000
CCWD | -| 0484 |Oregon Coast Y 3/13/2009 Y 3/27/2009 $ -1$ 1,000
CCWD | -| 0485 |Oregon Coast Y 3/13/2009 Y 3/27/2009 $ -1$ 1,000
CCWD | -| 0486 |Portland Y 2/18/2009 3/23/2009 Y 4/1/2009 6 0 6 $ 25,300 [ $ 2,000,000
CCWD | -| 0487 |Portland Y 4/30/2009 $ 500,000
CCWD | -| 0488 |Portland Y 4/30/2009 $ 2,500,000
CCWD | -| 0489 |Portland Y 4/30/2009 $ 80,000
CCWD | -| 0490 |Portland Y 3/30/2009 3/30/2009 Y 3/30/2009 3 0 3 $ 500,000
CCWD | -| 0491 |Portland Y 3/13/2009 3/13/2009 Y 3/13/2009 3 0 3 $ 500,000
CCWD | -| 0492 |Portland Y 3/30/2009 4/30/2009 $ 175,000
CCWD | -| 0493 |Portland Y 4/30/2009 $ 1,500,000
CCWD | -| 0494 |Portland Y 4/30/2009 $ 1,350,000
CCWD | -| 0495 |Portland Y 4/30/2009 $ 800,000
CCWD | -| 0496 |Portland Y 3/23/2009 3/23/2009 Y 3/25/2009 8 0 8 $ 18,937 [ $ 780,000
CCWD | -| 0497 |Portland Y 4/30/2009 $ 120,000
CCWD | -| 0498 |Portland Y 4/30/2009 $ 700,000
CCWD | -| 0499 |Portland Y 4/30/2009 $ 400,000
CCWD | -| 0500 |Portland Y 4/30/2009 $ 300,000
CCWD | -| 0501 |Portland Y 4/20/2009 $ 50,000
CCWD | -| 0502 |Portland Y 4/30/2009 $ 150,000
CCWD | -| 0503 |Portland Y 4/30/2009 $ 300,000
CCWD | -| 0504 |Portland Y 4/30/2009 $ 125,000
CCWD | -| 0505 |Rogue Y 4/9/2009 $ 50,000
CCWD | -| 0506 |Rogue Y 3/3/2009 Y 3/1/2009 $ 200,000
CCWD | -| 0507 |Rogue Y 4/9/2009 $ 115,000
CCWD | -| 0508 |Rogue Y 4/9/2009 $ 650,000
CCWD | -| 0509 |Rogue Y 3/11/2009 Y 4/9/2009 $ 225,000
CCWD | -| 0510 |Rogue Y 4/9/2009 $ 400,000
CCWD | -| 0511 |Rogue Y 4/9/2009 $ 71,000
CCWD | -] 0512 |Rogue Y 4/9/2009 $ 510,000
CCWD | -| 0513 |Rogue Y 3/18/2009 Y 3/9/2009 $ 575,000
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CCWD | -| 0514 [Rogue Y 4/9/2009 $ 854,000
CCWD | -] 0515 |Rogue Y 4/9/2009 $ 350,000
CCWD | -| 0516 |Southwestern Oregon Y 5/1/2009 4 0 4 $ 389%5|$ 670,000
CCWD [ - | 0517 |Southwestern Oregon Y 5/1/2009 3 0 3 $ 3574 $ 271,000
CCWD | -| 0518 |Southwestern Oregon Y 5/1/2009 4 0 4 $ 1850 [ $ 96,000
CCWD | -| 0519 |Southwestern Oregon Y 5/1/2009 4 0 4 $ 175[ $ 40,000
CCWD | -| 0520 |Southwestern Oregon Y 5/1/2009 6 0 6 $ 3483|$ 423,000
CCWD | -| 0521 |Southwestern Oregon Y 5/1/2009 3 0 3 $ 704($ 65,000
CCWD | -| 0522 |Southwestern Oregon Y 5/1/2009 6 0 6 $ 3737 $ 470,000
CCWD | - | 0523 |Southwestern Oregon Y 5/1/2009 3 0 3 $ 488 $ 102,000
CCWD | -| 0524 |Southwestern Oregon Y 5/1/2009 5 0 5 $ 3,686 | $ 512,000
CCWD [ - | 0525 |Southwestern Oregon Y 5/1/2009 2 0 2 $ 580 | $ 665,000
CCWD | -| 0526 |Southwestern Oregon Y 5/1/2009 3 0 3 $ 1,351 $ 86,000
CCWD | -| 0527 |Southwestern Oregon Y 5/1/2009 5 0 5 $ 2,076 [ $ 600,000
[ccwn -] o528 [rillamook Bay [ v ] | 413012009 [ [ [s  21371[s 350,000
CCWD [ -| 0529 |Treasure Valley Y 5/11/2009 $ -1$ 452,100
CCWD | -| 0530 |Treasure Valley Y 4/21/2009 $ -1$ 53,000
CCWD [ -| 0531 |Treasure Valley Y 4/23/2009 $ -1$ 380,000
CCWD | -| 0532 |Treasure Valley Y 4/21/2009 $ -1$ 338,000
CCWD [ -| 0533 |Treasure Valley Y 4/28/2009 $ -1$ 220,600
CCWD | -| 0534 |Treasure Valley Y 4/28/2009 $ -1$ 40,000
CCWD [ -| 0535 |Treasure Valley Y 4/28/2009 $ -1$ 95,700
CCWD | -| 0536 |Treasure Valley Y 4/21/2009 $ -1$ 30,000
CCWD | -| 0537 |Treasure Valley Y 4/21/2009 $ -1$ 30,000
CCWD | -| 0538 |[Umpqua Y 4/6/2009 $ $ 22,000
CCWD | -] 0539 |Umpqua Y 2/16/2009 2/16/2009 4/16/2009 1 0 1 $ -8 281,372
CCWD | -| 0540 [Umpqua Y 2/16/2009 | 2/16/2009 4/3/2009 2 0 2 $ 2596 | $ 750,000
CCWD | -] 0541 |Umpqua Y 3/23/2009 3/23/2009 Yes 3/23/2009 3 2 5 $ -8 158,000
CCWD | -| 0542 |Umpqua Y 4/6/2009 $ -1$ 300,000
CCWD | -] 0543 |Umpqua Y 4/13/2009 $ $ 252,000
CCWD | -| 0544 [Umpqua Y 4/13/2009 $ $ 378,400
CCWD | -| 0545 |Umpqua Y 3/16/2009 3/18/2009 Yes 3/20/2009 14 0 14 $ $ 1,700,000
CCWD | -| 0546 [Umpqua Y 4/13/2009 $ $ 110,176
CCWD | -| 0547 |Umpgua Y 4/15/2009 $ $ 48,052
[187 T [TOTAL [ 173 ] 43 [ 66 [ 271 ] [ 103 T 14 [ 207 [$ 862082]$  72,431,150]
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DAS 003 [Carpet replacement at the Pendleton State Office Building 6/1/2009  |Carpet will be installed after completion of other Go Oregon project work in Building
DAS 005 |Exterior Canopy - Pendleton 202 5/1/2009  |Job will be packaged with DAS 006 & DAS 009 for more effective project managemen
DAS 006 [Chiller Replacement - Pendleton 201 5/1/2009  |Waiting for bid specifications
DAS 009 |Ceiling Tile/Restroom Improvements - Pendleton 20z 5/1/2009  |Waiting for bid specifications
DAS 010 |Fire Panel Upgrade - PSOB Fire System Upgrade Phase z 4/15/2009 [Negotiating contract
DOC | -] 0011 |Replace freezer lighting at CDC 5/23/2009 [Complete Go Oregon Outreaches to identify local vendor and contractor pool
DOC | -] 0012 [Replace expired wireless system batteries at five institutions 5/23/2009 [Complete Go Oregon Outreaches to identify local vendor and contractor pool
DOC | -] 0013 |Replace backup electrical systems 5/15/2009 [Complete Go Oregon Outreaches to identify local vendor and contractor pool
DOC | -] 0014 Jinstall solar energy system 5/15/2009 |Complete Go Oregon Outreaches to identify local vendor and contractor pool
DOC | -] 0015 [Replace 18 out-of-date electronic security systems 6/1/2009 |Incorporating institution security protocols in procurement documents
DOC | -| 0016 [Replace failing housing unit door control systems 6/1/2009 |Incorporating institution security protocols in procurement documents
DOC | -] 0017 |Replace lighting fixtures at Central Distribution Center 5/23/2009 [Complete Go Oregon Outreaches to identify local vendor and contractor pool
DOC | -| 0018 [Electric panel and other electrical distribution upgrades 6/1/2009 |Complete Go Oregon Outreaches to identify local vendor and contractor pool
DOC | -] 0019 [Replace out-of-date electronic security network 6/1/2009 |Incorporating institution security protocols in procurement documents
DOC | -] 0020 [Replace lighting for energy efficiency 5/15/2009 [Complete Go Oregon Outreaches to identify local vendor and contractor pool
ODFW | -| 0021 [Sandy Hatchery Parking Lot Construction 5/13/2009 |In Engineering
ODFW [ - [ 0022 [Sauvie Island Wildlife Area New Storage Building 5/5/2009 |Procurement closing date 04/14/09
ODFW [ - [ 0023 |PW Schneider Wildiife Area New Storage Building 5/12/2009 |Received in Procurement date 04/01/09
ODFW [ - [ 0024 |Denman Wildiife Area New Storage Building 4/29/2009 [Received in Procurement date 04/01/09
ODFW | -| 0025 |[Enterprise District Office Elevator 5/12/2009 |In Engineering
ODFW | - [ 0026 |New Building at Hatfield Marine Science Center Design 5/28/2009 [Procurement closing date 4/23/2009
ODFW | - [ 0027 |Roaring River Hatchery Repair Storage Building 5/9/2009 |Procurement closing date 04/03/09
ODFW | - [ 0028 [McKenzie Hatchery ADA Sidewalk to Picnic Shelter 4/30/2009 |Procurement closing date 04/02/09
ODFW | - [ 0029 |Alsea Hatchery Domestic Well Water Building 4/23/2009 [Intent to Award Issued, Awaiting Insurance Forms
ODFW | - [ 0030 |EE Wilson Wildlife Area Heat Pumps for 2 Residences (Only out 4/16/2009 [Intent to Award Issued, Still within protest period timeframe
ODFW [ - [ 0031 |Summer Lake Wildlife Area New Domestic Well 5/14/2009 [Received in Procurement date 04/01/09
ODFW | - [ 0032 |Salmon River Hatchery Heat Pumps for 3 Residences (Only out fof ~ 5/14/2009 |In Engineering
ODFW | - [ 0033 |South Willamette District Office Replace Electric Panels and 5/12/2009 |In Engineering
ODFW | - [ 0034 [Southwest Region Office HVAC System Upgrade 5/11/2009 |In Engineering
ODFW | - [ 0035 |Cascade Hatchery Electrical Panel Upgrade 5/12/2009 |In Engineering
ODFW | - [ 0036 [Oxbow Hatchery Electrical Service and Panel Upgrade 5/12/2009 |In Engineering
ODFW | - [ 0037 |Rock Creek Hatchery Umpgua Pump Station Electrical Upgrades 5/12/2009 |In Engineering
ODFW | - [ 0038 [McKenzie Hatchery Pond Bottom Resurfacing 5/12/2009 |In Engineering
ODFW | - [ 0039 |Rock Creek Hatchery Supply Pipeline Replacement 4/30/2009 [Procurement closing date 04/09/09
ODFW | - [ 0040 |Salmon River Hatchery New Residence 5/13/2009 [Procurement closing date 04/02/09
ODFW | - | 0041 |EE Wilson Wildlife Area Residence Replacement 5/5/2009 |Procurement closed date 03/31/09
ODFW | - [ 0042 [Willamette Falls Fishway Entrance 1 Foundation Settlement 5/8/2009 |Procurement closing date 04/01/09
ODFW | - [ 0043 [North Nehalem Hatchery Supply Pipeline Replacemen 5/12/2009 |In Engineering
ODFW | - [ 0044 [Canyon Creek Meaadows Dam Removal Project - Phase 1 5/22/2009 |[Procurement closing date 4/23/09
ODF | -[ 0045 |Replace footings under columns at west side WAREHOUSE 5/1/2009 |Preparing Specifications
ODF [ -] 0047 [Repair interior lighting & service panel OIL HOUSE 4/15/2009 |Awaiting contractor pricing
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ODF [ -] 0048 [Repair interior lighting WARHS & MACHINE STORAGE 4/15/2009 |Awaiting contractor pricing

ODF | -| 0049 |Replace vinyl flooring, refinish casework OFC/ODFW OFC SPACE[  5/1/2009  |Awaiting contractor pricing

ODF [ -] 0050 [Replace siding, repaint STORAGE SHED 5/15/2009 |Preparing Specifications

ODF |[-| 0052 [Replace siding, repaint WOODWORK SHOF TBD Determining Project Scope

ODF | -| 0053 [Replace worn carpeting HQ OFC 5/1/2009  |Awaiting material from manufacture
ODF | -| 0054 |Replace worn carpeting UNIT OFFICE 5/1/2009 |Awaiting material from manufacture
ODF | -| 0055 |Replace worn carpeting HQ OFFICE 5/1/2009  |Awaiting material from manufacture
ODF [ -| 0056 [Replace siding, repaint EQUIPMENT SHED TBD Determining Project Scope

ODF [ -] 0057 [Replace electrical distribution & service FIRECACHE/WHRSE 5/15/2009 |Preparing Specifications

ODF | -| 0058 |Repair soffits at loading docks PROCESSING PLANT 6/1/2009 |Preparing Specifications

ODF | -| 0059 |Replace siding, repaint ODFW OFFICE (as of 2003’ 6/1/2009 |Preparing Specifications

ODF | -[ 0060 [Repaint, mold remediation, replace ceilings - PROCESSING PLAN|  6/1/2009  |Preparing Specifications

ODF | -| 0061 |Replace siding, repaint WAREHOUSE 5/15/2009 [Preparing Specifications

ODF | -| 0062 |Replace roof and structural repairs - PROCESSING PLANT 6/1/2009 |Preparing Specifications

ODF | -[ 0063 |Central Oregon District - John Day / Sisters Relocation Projects - |~ 7/1/2009  |A&E / Survey / Geo-tech Contracts Underway / Yet to be Completed
OUS | -] 0064 [Owens Hall Comprehensive Renovation 4/8/2009  |DOJ Legal Sufficiency Review

OUS [ -] 0067 |Physical Education Building 10/1/2009 [Contracts out for signature

OUS | -| 0068 |Office/Lab Building - Replace Front Entry Door-Ag Experiment Staf  5/12/2009 |BOLI mediation

OUS [ -] 0069 |Lab - Insulate Building-Ag Experiment Statior 5/12/2009 |BOLI mediation

OUS | -| 0070 |Office/Lab Building - Replace Gutters-Ag Experiment Statior 5/12/2009 [BOLI mediation

OUS [ -] 0072 [Main Office - Replace Double Doors - Basement-Ag Experiment Sf  5/12/2009 |BOLI mediation

OUS | -| 0073 |Cold Storage - Replace Gutters-Ag Experiment Statior 5/12/2009 [BOLI mediation

OUS [ -] 0074 |General Lighting - Lighting/Energy Upgrade-Ag Experiment Statior]  5/12/2009 |BOLI mediation

OUS | -| 0076 |Seafood Reserch Center - Replace Acid Damaged Roofing-Ag Exd  5/12/2009 |BOLI mediation

OUS [ -] 0079 |Office/Lab Building - Repair Work Room Cabinets-Ag Experiment §  5/12/2009 |BOLI mediation

OUS | -| 0084 |Waste - Refurbish Waste Collection Area-Ag Experiment Statior 5/12/2009 [BOLI mediation

OUS [-] 0086 |Truck Scale - Replace Overhead Door-Ag Experiment Statior 5/12/2009 |BOLI mediation

OUS | -| 0087 |Truck Scale - Re-Place Sliding Door w/ Roll-up-Ag Experiment Sta|  5/12/2009 |BOLI mediation

OUS [ -] 0088 [HVAC Upgrade - Campus Public Safety 4/13/2009 [Awaiting material from manufacturer
OUS | -] 0091 [Door Access Control Systems - Classrooms 5/18/2009 |Awaiting material from manufacturer
OUS [ -] 0092 [Fire Alarm System Replacement - Art East 4/27/2009 [Awaiting material from manufacturer
OUS [-] 0093 |Fire Alarm System Replacement - ECP 4/27/2009 [Awaiting material from manufacturer
OUS [ -] 0095 [Access Drives - Refurbish 8 Cattle Guards-Ag Experiment Statior 5/12/2009 |BOLI mediation

OUS | -| 0097 |lrrigation Mainline - Refurbish-Ag Experiment Statior 5/12/2009 [BOLI mediation

OUS [-] 0098 |Lab - Re-Side/Paint Building Exterior-Ag Experiment Statior 5/12/2009 |BOLI mediation

OUS [ -] 0099 |Door Access Control Systems - Theatre Building 5/18/2009 [Awaiting material from manufacturer
OUS [ -] 0100 |Variable Frequency Drive Replacement 4/20/2009 [Awaiting material from manufacturer
OUS | -| 0101 |Dipping Vat Building - Refurbish-Ag Experiment Statior 5/12/2009 [BOLI mediation

OUS [ -] 0103 |Line Fence - Re-Place Line Fence-Ag Experiment Statior 5/12/2009 |BOLI mediation

OUS |[-] 0104 |Rain Gutters-Ag Experiment Station 4/7/2009 |BOLI mediation

OUS [-] 0106 |Seafood Research Center - Re-Finish Exterior Siding-Ag Experime]  5/26/2009 |Weather restriction
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OUS [ -] 0108 |Corral - Re-Place Corral and waterers-Ag Experiment Statior 5/12/2009 |Awaiting material from manufacturer/ BOLI mediation
0ous 0109 [Equipment Shed - Re-Roof-Ag Experiment Statior 5/26/2009 [BOLI mediation/ Weather restrictions

0ous 0110 |Door Access Control Systems - Britt Hall 5/18/2009 |[Awaiting material from manufacturer

0ous 0111 [Door Access Control Systems - Library 5/18/2009 [Awaiting material from manufacturer

0ous 0112 |Fire Alarm System Replacement, Ph. 1 - Science Bldg. 5/4/2009 |Awaiting material from manufacturer

0ous 0113 [Equipment Shed - Re-Roof-Ag Experiment Statior 5/26/2009 [BOLI mediation/ Weather restrictions

0ous 0114 |Elevator Upgrade - Churchill Hall 4/20/2009 [Awaiting material from manufacturer

0ous 0115 |[Elevator Upgrade - Education/Psychology Building 5/4/2009 |Awaiting material from manufacturer

0ous 0116 |Lab - Refurbish HVAC System-Ag Experiment Station 5/12/2009 |BOLI mediation

0ous 0117 |Chem Storage - Refurbish Chem Storage/Mixing Area-Ag Experim{  5/12/2009 |BOLI mediation

0ous 0118 |HVAC Upgrade - McNeal Pavilion 6/15/2009 [Coordinates with roof replacement project - weather restriction
0ous 0119 [Rice - Replace Motors w/High Efficiency, Add VFD 4/6/2009 |Contracts out for signature

0ous 0120 |Digital Controls upgrade 4/15/2009 [Awaiting material from manufacturer

0ous 0121 |Exterior Lighting 6/15/2009 [Awaiting material from manufacturer

0ous 0122 |Exterior Door and Hardware replacment-Hatfield Marine Science ¢ 5/12/2009 [Project under design

0ous 0123 |[Drying Building - Refurbish Chem Storage-Ag Experiment Statior 5/26/2009 [Weather restriction

0ous 0124 [Roof Replacement - Central Hall 6/15/2009 |Weather restriction

0ous 0125 |Storm Water Drainage Improvements 6/15/2009 [Classroom building noise restriction

0ous 0126 |Office - ADA Access & Refurbish Siding-Ag Experiment Statior 5/26/2009 |Weather restriction

0ous 0127 |Roof Replacement - Music Building 6/15/2009 [Weather restriction

0ous 0128 |Roof Replacement - Theatre Building 6/15/2009 |Weather restriction

0ous 0129 [Campbell - Convert From Steam To Hydronics 4/15/2009 [Currently out for bid

0ous 0130 |Parking lot paving-Hatfield Marine Science Centel 5/26/2009 |Weather restriction

0ouUsS 0131 |Extension Office - Re-Furbish-Ag Experiment Statior 5/12/2009 |Awaiting asbestos survey results

0ous 0132 |12,000v direct burial 4/3/2009 |Bid Protest Period

0ous 0133 [Fire Alarm System Replacement - Music Building 5/4/2009 |Classroom building noise restriction

0ous 0134 |[Classroom Modernization - Churchill Hal 6/15/2009 |Classroom building noise restriction

0ouUSs 0135 |Toilet Upgrades - Science Building 6/15/2009 [Classroom building noise restriction

0ous 0137 |Roof Replacement - McNeal Pavilion 6/15/2009 |Weather restriction

0ous 0139 |Boiler Replacement, Phase 2 6/1/2009 |Earliest contractor can start

0ous 0140 |Seismic Upgrades-Hatfield Marine Science Centel 5/12/2009 [Project under design

0ous 0141 |Exterior Building Repairs 6/15/2009 [Earliest contractor can start/ Weather

0ous 0142 |Replace plumbing, Building 900-Hatfield Marine Science Centel 6/15/2009 [Project under design

0ouUsS 0143 |Renovate labs in education wing-Hatfield Marine Science Centel 6/1/2009  |Awaiting asbestos survey results

0ous 0144 |Strand Ag 1st Floor SE Bathrooms/Lak 4/8/2009  |Awaiting asbestos survey results

0uUS 0145 |Gill Coliseum - exterior paini 5/4/2009 |Weather restriction

0ous 0147 |Electrical Upgrades and Replacements 6/15/2009 |Earliest contractor can start/ School required to be out of session
0ouUsS 0148 |Programmatic Modifications 6/1/2009 |DOJ procurement doc review delayed bid timing - City Permitting
0ous 0149 [Seawater system effluent treatment-Hatfield Marine Science Centgl  5/15/2009 [Project under design

0ous 0151 [Pierce Library Roof Repair/Replacement 4/17/2009 [Project under design

0ous 0152 [Owens, Semon, Boivin Hall roof replacement 4/15/2009 [Awaiting material from manufacturer/ Weather
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OUS [ -] 0153 |Deferred Interior Finish Replacements 4/13/2009 |Earliest contractor can start/ Awaiting material from manufacturer

OUS | -| 0154 [Demolition of Dorian Hall 4/17/2009 |Project under design

OUS [ -] 0155 |Academic Modernization 6/15/2009 |[Academic Scheduling Conflicts

OUS -] 0158 |Campus - Steamline Phase |l 6/15/2009 [Construction starts after Spring term

OUS [ -] 0160 |Strand Ag - building repipe and upgrade of plumbing 4/8/2009 |Asbestos work needed

OUS [ -] 0161 |Waldo Hall - 4th floor renovatior 4/8/2009 |Asbestos work needed

OUS [ -] 0165 |Heckart Hall - systems upgrade and renovatior 4/20/2009 |Asbestos work needed

OUS [ -] 0167 |Health & Wellness Center 10/1/2009 |Contracts out for signature

OUS [ -] 0168 |Classroom & Office Building 10/1/2009 [Contracts out for signature

0JD | -] 0169 |Supreme Court Building Roof Replacement Est. - 06/01/09 [As with any roofing project, seasonal weather determins start and completion.

OMD | -| 0170 [Unit Storage Interior Remodel (Hillshoro Armory’ 4/24/2009  [Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds
OMD | -| 0171 [Replace Floor Tile (Roseburg Armory) 412412009 [Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds
OMD | -| 0172 |HVAC for Drill Floor (Hermiston Armory) 5/1/2009  |Advertised 6 Mar 09 bids due 31 Mar 09.

OMD | -| 0173 [Remodel COUTES Restrooms (Redmond Maintenace Shop) 5/8/2009  |Advertised 9 Mar bids due 9 Apr 09.

OMD | -| 0174 [Install Back-up Power (LaGrande Armory 4/17/2009  [Generators are a long lead item once ordered, 6 to 10 weeks.

OMD | -| 0175 [Install Back-up Power (Bend Armory) 4/27/2009 [Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds
OMD | -| 0176 [Roof Replacement 4/27/2009  [Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds
OMD | -| 0177 [Abate Ashestos & Re-tile (Salem Armory) 4/20/2009 [Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds
OMD | -| 0178 [Replace Exterior Doors (Jackson Armory] 4/13/2009  [Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds
OMD [ -] 0179 |Replace Roofing & Siding (Camp Rilea Armory) 4/20/2009 [Delayed 2 weeks-DAS/DOJ contracting rules. -Waiting for contractor Insurance /Performance bonds
OMD [ -] 0180 [Repair Storage Building (Hood River Armory’ 4/20/2009 |Draft contract is out to the contractor.

OMD | -| 0181 [Parking Lot Upgrade/Pave (Grants Pass Armory' 4/27/2009  [Advertised 4 Mar 09 bids due 9 Apr 09.

OMD | -| 0182 [Parking Lot Upgrade/Pave (Kleiver Armory) 4/27/2009 |Advertised 13 Mar 09 bids due 9 Apr 09.

OMD | -| 0183 [Compound Upgrade (Hood River Armory’ 5/4/2009  [Advertised 2 Mar 09 bids due 31 Mar 09.

OMD | -| 0184 |interior Repairs/Remodel (Hood River Armory! 5/4/2009  |Advertised 16 Mar 09 bids due 7 Apr 09.

OMD | -| 0185 [Construct Restroom/Shower (BIAK Training Center’ 5/4/2009  |Advertised 2 Mar 09 bids due 9 Apr 09.

OMD | -| 0186 |Interior Repairs/Remodel (Coos Bay Armory 5/4/2009  |Advertised 16 Mar 09 biids due 7 Apr 09.

OMD | -| 0187 [Interior Repairs/Remodel (Prineville Armory! 5/25/2009  [Scope of Work being developed, have not advertised yet.
OPRD | -| 0189 |Tumalo State Park Playground 4/30/2009 |Awaiting Playground kit arrival
OPRD [ -[ 0190 |Arizona Beach State Park Restroom 4/30/2009 [Awaiting Prefabricated Restroom arrival
OPRD | -| 0191 |Carl Washburn State Park Paving 4/6/2009 |Contractor start date
OPRD | -| 0192 |Bullards Beach State Park Paving 4/30/2009 |Contractor start date
OPRD | - [ 0193 [Wallowa Lake State Park Docks 4/30/2009 [Fabrication of Docks out to bid
OPRD | - [ 0194 |Sarah Helmick State Park Paving 4/30/2009 |Project out to bid
OPRD | -| 0195 |Champoeg State Park Restroom 4/6/2009 |Awaiting Prefabricated Restroom arrival

DSL [-[ 0196 |Fence Removal 9/1/2009  |Contractor cannot start work until he signs the contract

DSL | -[ 0197 |Juniper Removal 7/1/2009  |Contractor cannot start work until he signs the contract

DSL |-| 0198 [Portland Harbor Boundary Survey 10/1/2009 |Workload Constraints

DSL [ -| 0199 [Chiller Replacement at State Lands Building 5/1/2009  |Unit is being contructed at the factory. Workers cannot be on site until unit is received.
ODOT | -| 0205 [Reedsport MS Replace Shingles, Doot 3/30/2009 |[On inspection, shed was deemed in too poor condition for project/Cancelled
ODOT [ -| 0208 |Baker Valley SRA Replace Door and Guttel 3/30/2009 [Waiting for materials and/or appropriate weather conditions.
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ODOT [ -] 0212 |Seaside MS Replace O/H Door Panels 4/27/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0214 |Elgin MS Bldg Replace Flooring 5/1/2009  |Waiting for materials and/or appropriate weather conditions.
ODOT 0217 [Condon MS Replace Garage Doot 4/6/2009  |Waiting for materials and/or appropriate weather conditions.
ODOT 0218 [Salem MS Replace Windows_Flooring 5/1/2009 |Waiting for materials and/or appropriate weather conditions.
0oDOT 0223 |I5-228 Sand Shed Siding Repairs 4/3/2009  |Waiting for materials and/or appropriate weather conditions.
0oDOT 0224 |Salem Signal Bldg Replace Carpet 5/1/2009  |Waiting for materials and/or appropriate weather conditions.
ODOT 0225 |Walterville Scale Gutters Paneling ADA 4/6/2009  |Waiting for materials and/or appropriate weather conditions.
0oDOT 0227 |Baker City Scale House - replace roof 4/7/2009  |Waiting for materials and/or appropriate weather conditions.
ODOT 0228 [McMinnville MS Replace N Window_Tr Moss 4/6/2009  |Waiting for materials and/or appropriate weather conditions.
0oDOT 0229 |Woodburn POE Deferred Maintenance 4/13/2009 [Waiting for materials and/or appropriate weather conditions.
ODOT 0230 |Brothers Oasis SRA Replace Shelters 4/20/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0231 |Charles Reynolds SRA Deferred Maintenance 5/1/2009 |Waiting for materials and/or appropriate weather conditions.
ODOT 0232 [Noti Scale House ADA Elec Gutters 4/6/2009  |Waiting for materials and/or appropriate weather conditions.
0oDOT 0233 |Cave Jct MS Replace Windows 4/8/2009 |Waiting for materials and/or appropriate weather conditions.
ODOT 0234 |District 10 Office Replace Windows 4/20/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0235 |LaGrande DMV Deferred Maintenance 5/1/2009 |Waiting for materials and/or appropriate weather conditions.
ODOT 0238 |Salem Bldg Q Replace OH Doors 4/13/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0241 |Pendleton MS Deferred Maintenance 4/20/2009 [Waiting for materials and/or appropriate weather conditions.
ODOT 0242 [Woodburn MS Deferred Maintenance 4/6/2009  |Waiting for materials and/or appropriate weather conditions.
0ODOT 0243 |Richland Scoop Shed Replace OH doors 3/16/2009 |On inspection, shed was deemed in too poor condition for project/Cancelled
ODOT 0246 [Coaledo Scale House Roof & Siding 4/1/2009  |Waiting for materials and/or appropriate weather conditions.
0oDOT 0251 |[Troutdale MS Deferred Maintenance 4/8/2009 |Waiting for materials and/or appropriate weather conditions.
ODOT 0254 |[Memaloose SRA Deferred Maintenance 4/13/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0255 |Caynonville MS Stormwater System 4/30/2009 [Waiting for materials and/or appropriate weather conditions.
ODOT 0256 [Ona Beach MS Deferred Maintenance 4/6/2009  |Waiting for materials and/or appropriate weather conditions.
0oDOT 0261 |LaGrande Sand Shed Misc Repairs 4/17/2009 [Waiting for materials and/or appropriate weather conditions.
ODOT 0263 |[La Grande MS Storage - replace roof. 5/04/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0264 |Mitchell MS Covered Timber Storage 4/13/2009 [Waiting for materials and/or appropriate weather conditions.
ODOT 0266 [Coos Bay DMV Deferred Maintenance 4/1/2009  |Waiting for materials and/or appropriate weather conditions.
0oDOT 0271 [North Portland MS Decant Cover 4/8/2009 |Waiting for materials and/or appropriate weather conditions.
ODOT 0274 |Dist 12 Office Deferred Maintenance 4/15/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0275 |Spray MS Deferred Maintenance 5/1/2009 |Waiting for materials and/or appropriate weather conditions.
ODOT 0277 |C Locks Sand Shed Replace Damaged Meta 4/1/2009  |Waiting for materials and/or appropriate weather conditions.
0oDOT 0278 |Coos Bay Br Bldg Replace Roof 4/30/2009 [Waiting for materials and/or appropriate weather conditions.
ODOT 0279 [Coos Bay Sign Stor Replace Roof 4/30/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0280 |[Richland MS Shop Replace Roof 4/7/2009  |Waiting for materials and/or appropriate weather conditions.
ODOT 0281 |Gettings Cr Deferred Maintenance 4/27/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0284 |Grand Rhond Stor OH Door Window 4/8/2009 |Waiting for materials and/or appropriate weather conditions.
ODOT 0285 [Reith Stockpile - install security fence 4/22/2009 [Waiting for materials and/or appropriate weather conditions.
0oDOT 0286 |Ashland POE Deferred Maintenance 3/4/2009 |Waiting for materials and/or appropriate weather conditions.
ODOT 0289 [Austin Deferred Maintenance 4/29/2009 [Waiting for materials and/or appropriate weather conditions.
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ODOT [ -] 0293 |Lapine MS Replace Doors/Floor 3/16/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0294 |Burns MS Deferred Maintenance 4/22/2009 [Waiting for materials and/or appropriate weather conditions.

ODOT 0296 |Seneca MS Shop Replace Doors 4/06/2009 |On Inspection, due to age and condition of the facility Project Cancelled

0oDOT 0298 [Basque MS Deferred Maintenance 4/20/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0301 |Maples SRA ADA Upgrades 4/13/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0302 [R5 Bldg Deferred Maintenance 4/30/2009 [Waiting for materials and/or appropriate weather conditions.

ODOT 0303 _[Stinking Water Sand Roof and Rpairs 4/15/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0304 |Bend Bldg J Deferred Maintenance 4/13/2009 [Waiting for materials and/or appropriate weather conditions.

ODOT 0305 |[Baldock MS Deferred Maintenance 4/8/2009  |Waiting for materials and/or appropriate weather conditions.

0oDOT 0307 |Black Butte Snd Shd Replace Roof 5/1/2009 |Waiting for materials and/or appropriate weather conditions.

ODOT 0308 [Florence MS Deferred Maintenance 4/6/2009  |Waiting for materials and/or appropriate weather conditions.

0oDOT 0309 |Alkali Lake Deferred Maintenance 4/31/2009 [Waiting for materials and/or appropriate weather conditions.

ODOT 0310 [Lakeview MS Deferred Maintenance 4/27/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0311 |Boardman Deferred Maintenance 4/6/2009 |Waiting for materials and/or appropriate weather conditions.

ODOT 0312 [Bend Shop Stor Roof/OH Doors 4/27/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0315 [Milwaukie Stone Bldg Replace Roof 4/6/2009 |Waiting for materials and/or appropriate weather conditions.

ODOT 0316 [The Dalles MS Deferred Maintenance 4/27/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0317 |Oak Grove SRA Deferred Maintenance 4/27/2009 [Waiting for materials and/or appropriate weather conditions.

ODOT 0318 [Port Orford MS Deferred Maintenance 4/27/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0320 |Davis Slough Deferred Maintenance 5/1/2009 |Waiting for materials and/or appropriate weather conditions.

0oDOT 0321 |Baker City Sand Shed Roof & Siding 4/15/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0322 |S. Umpqua SRA Deferred Maintenance 10/01/2009 [Waiting on Indian Tribe for funding of new rest area

0oDOT 0323 |Cow Cr SRA Deferred Maintenance 10/01/2009 [Waiting on Indian Tribe for funding of new rest area

0oDOT 0324 |Brothers MS Deferred Maintenance 4/27/2009 [Waiting for materials and/or appropriate weather conditions.

ODOT 0325 _|Central Point MS Deferred Maintenance 4/30/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0326 |Warrenton MS Deferred Maintenance 4/6/2009 |Waiting for materials and/or appropriate weather conditions.

ODOT 0327 _[Chemult MS Deferred Maintenance 4/27/2009 [Waiting for materials and/or appropriate weather conditions.

0oDOT 0328 |Region 3 Bldg Deferred Maintenance 4/1/2009 |Waiting for materials and/or appropriate weather conditions.

ODOT 0329 [Cabin Cr SRA Deferred Maintenance 4/9/2009  |Waiting for materials and/or appropriate weather conditions.

0oDOT 0330 [Shady MS Deferred Maintenance 5/1/2009 |Waiting for materials and/or appropriate weather conditions.

ODOT 0331 [LaGrande Shop Deferred Maintenance 5/1/2009  |Waiting for materials and/or appropriate weather conditions.

0oDOT 0332 |Manzanita SRA Deferred Maintenance 5/1/2009 |Waiting for materials and/or appropriate weather conditions.

0oDOT 0333 |Rail Station 4/15/2009 [Waiting for materials and/or appropriate weather conditions.

OYA 0335 |Oak Creek YCF 4/1/2009  |Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program
OYA 0336 _[River Bend Facility 4/1/2009  |Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program
OYA 0337 |Rogue Valley YCF 4/1/2009  |Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program
OYA 0338 _[Tillamook YCF Central 4/1/2009  |Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program
OYA 0339 |Eastern Oregon Youth Correctional Facility 4/1/2009  |Project scheduled to start 5/1/2009. Contract for design, equipment, and computer program
OYA 0340 [North Coast YCF 5/1/2009  |Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac
OYA 0341 |Rogue Valley YCF 5/1/2009 _|Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac
OYA 0342 |Oak Creek YCF 5/1/2009  |Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac

30
Return to table of contents



Project Status Worksheet D ﬂ S DEPARTMENT OF
ADMINISTRATIVE
W'/ SERVICES

Agency/Project # Description Sch. Start Date|Comments
OYA | -| 0343 |Eastern Oregon YCF 5/1/2009  |Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac
OYA | -[ 0344 |River Bend Facility (Replace Hilgard HVAC System) 5/1/2009 _|Developing specifications and receiving bids. LD project manager hired 3/27/2009. Contrac
OYA | -[ 0345 |Camp Tillamook - Appliance Replacement 5/1/2009  |Specifications developed, preparing bids. LD project manager hired 3/27/2009. Contract pr¢
OYA | -[ 0346 |Rogue Valley YCF Fire barrier/perimeter fence roac 5/1/2009 |Project team in place, project scope completed, need design specification. LD project manz
OYA | -| 0347 |Agency wide - End of Life Appliance Replacemeni 5/1/2009  |Specifications are developed; preparing bids. LD project manager hired 3/27/2009. Contrac
OYA | -[ 0348 |Hillcrest Walk-in Complex Replacement 5/1/2009 |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
OYA [-| 0349 [Facility Sewage Lagoon Repairs & Effluent Irrigation Expansior 5/1/12009 |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
OYA | -[ 0350 |MacLaren - Campus Gas HVAC Conversion 5/1/2009 |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
OYA | -| 0351 [Hillcrest - Zeta Living Unit Renovation 5/1/2009  |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
OYA | -[ 0352 |Tillamook YCF School House Construction Completion*** 5/1/2009 | Original contract for design in place 2/9/2009. LD project manager hired 3/27/2009. Contrac
OYA | -| 0353 |Corvallis House Replacement 2/9/2009  |Excavation work scheduled to begin 4/20/2009. Consultant on contract since 2/9/2009. LD
OYA | -[ 0354 |MacLaren Deferred Maint 5/1/2009 |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
OYA | -| 0355 [Hillcrest Deferred Maint 5/1/2009  |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
OYA 0356 |(unassigned)
OYA | -| 0357 |Oak Creek YCF Fire barrier/perimeter fence roac 5/1/2009  |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
OYA | -[ 0358 |Hillcrest Gymnasium Renovation 5/1/2009 |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
OYA [ -] 0359 [Hillcrest High School Interior Repaint & Ashestos Floor 5/1/12009 |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
OYA | -[ 0360 |MacLaren - High School Interior Repaint & Asbestos Floor 5/1/2009 |Project team is in place. LD project manager hired 3/27/2009. Contract project manager wo
Blue Mt | - | 0361 |Safety and Security 4/30/2009 _|Not yet contracted with General Contractor-recently received award document 03/23/2009
Blue Mt | - | 0362 |Aging Infrastructure with Primary Safety Implications 4/30/2009 [Not yet contracted with General Contractor-recently received award document 03/23/2009
Blue Mt | - | 0363 |Aging Infrastructure 4/30/2009 _|Not yet contracted with General Contractor-recently received award document 03/23/2009
COCC | -| 0364 [New Parking to deal with current enrollment growtf 4/15/2009 |Plans just approved by the City of Bend

COCC [ -| 0365 |Replace Aging Electrical Distribution System & Electrical Upgradeq  5/1/2009  |Engineers have been hired and their recommendations have been received

COCC [ -| 0366 |Disability Access improvements including four elevators 5/1/2009  |Awarded contract to architect for Pioneer elevator. Hired surveyor for ADA sidewalks and parking.

COCC [ -| 0367 |Roadway Repairs 5/1/2009  |Hired Engineer

COCC [ -] 0369 [Fire Reduction 5/1/2009 |Weather more conducive in April/May. Still experience snow showers.

COCC [ -| 0371 |Building Weatherization 5/1/2009 |Weather more conducive in April/May. Still experience snow showers.

COCC [ -| 0372 |Air conditioning and fire suppression systems 5/1/2009 |Hired Engineer

hemekeq - [ 0374 |RE-roof bldg 22 4/20/2009 |Waiting for bid results

hemeket - [ 0376 |replace support building 4/20/2009 |Consistent with plan, waiting for the possability of some site drying

hemekeq - [ 0377 |Bldg 8 upgrade mechanical systems 4/13/2009  [Awaiting material from manufacture

hemeket - [ 0378 |upgrade bdllg 8 infrastructture 4/20/2009 |Consistent with plan, waiting for the possability of some site drying

hemekeq - [ 0379 |Front entry re-build 4/20/2009 [The contractor is getting sub-contracts in place

hemekeq - [ 0380 |Upgrade primary electrical 4/20/2009 [Waiting for bid results

hemeket - [ 0381 |Replae air handlers 4/20/2009  [Awaiting material from manufacture

hemeket - [ 0382 |Upgrade elevators 4/6/2009 |Contractor currently supplying bond and insurance information

hemekel - [ 0387 |Replace fire station 4/27/2009 [Negotiationg price with the contractor

hemeket - [ 0390 |Re-roof McMinnvillle 4/20/2009  |Waiting for bid results

hemekef - [ 0391 |Re-roof the Santiam Center 4/20/2009 [Waiting for bid results

Clacka | - [ 0392 |Replace communications infrastructure 5/1/2009  |Awaiting bid award.

Clacka | - [ 0393 |Complete duct cleaning in Barlow Hall 4/20/2009 [Awaiting bid award.
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Clacka | - [ 0394 |Install roll up security doors on paint booth - Barlow 5/1/2009  |Awaiting 3rd contractor bid.
Clacka | - | 0395 |Replace industrial wing roll up doors in Barlow Hal 5/1/2009 |Awaiting bid award.

Clacka | - [ 0396 |Repair/renovate air handling units, exhaust fans, pumps, fans and 5/1/2009 |Awaiting bid award.

lackama) - | 0397 |Energy efficiency controls installed to HVAC system - Barlow 4/13/2009 [Contractor start date
lackama| - | 0398 |Repaint Barlow handrails and exterior doors 5/1/2009 |Awaiting bid award.

lackamal - | 0399 |Ceiling tile and light fixture replacement in Pauling Hal 5/1/2009 |Reviewing project

lackama] - | 0400 |[Barlow interior repainting. 5/1/2009  |Awaiting bid award.

Clacka | - | 0401 |Barlow carpet replacement. 5/1/2009 |Assembling bid documents.
Clacka | - [ 0402 |Energy efficiency controls installed in Clairmont Hal 5/1/2009 |Awaiting bid award.

Clacka | - [ 0403 |Clairmont painting 5/1/2009 |Awaiting bid award.

Clacka | - | 0404 |Clairmont carpet and linoleum replacement 5/1/2009  |Assembling bid documents.
Clacka | - [ 0406 [Gregory Forum energy efficiency controls installed to HVAC 4/13/2009 |Contractor start date

Clacka | -| 0407 |Dye Learning Resource Center energy efficiency controls installed|  4/13/2009 |Contractor start date

Clacka | - [ 0408 |Lewelling - install new fire alarm 5/1/2009  |Awaiting 3rd contractor bid.
Clacka | - [ 0409 [McLoughlin - repair/renovate air handling units, exhaust fans, 5/1/2009 |Awaiting bid award.

Clacka | - | 0410 |[Building wide air test and balance in McLoughlin Hal 5/1/2009  |Awaiting bid award.

Clacka | - [ 0411 [McLoughlin - energy efficiency controls installed to HVAC systenr 5/1/2009 |Awaiting bid award.

Clacka | - [ 0412 [Pauling - repair/renovate air handling units, exhaust fans, pumps, 5/1/2009 |Awaiting bid award.

Clacka | - [ 0413 |Ceiling tile and light fixture replacement in Pauling Hal 5/1/2009  |Awaiting bid award.

Clacka | - [ 0414 |Repaint Pauling interior 5/1/2009 |Awaiting bid award.

Clacka | - [ 0415 |Pauling - replace carpet 5/1/2009  |Assembling bid documents.
Clacka | - | 0416 |Randall Hall - repair/renovate air handling units, exhaust fans, 5/1/2009 |Awaiting bid award.

Clacka | - | 0417 |Randall Hall - energy efficiency controls installed to HVAC system.|  5/1/2009 |Contractor start date

Clacka | - [ 0418 [Energy efficiency controls installed in Streeter Hal 5/1/2009  |Awaiting bid award.

Clacka | - [ 0419 |Wilsonville Campus - energy efficiency controls installed to HVAC 5/1/2009 |Contractor start date

Clacka | - [ 0420 |Various electrical improvements 5/1/2009  |Awaiting bid award.

Clatsop| - | 0421 |Roof, lighting fixtures, outdated HVAC 4/27/2009  [awaiting bids

Clatsop| - | 0422 |Roof, lighting fixtures, outdated HVAC 4/27/2009 |awaiting bids

Clatsop| - | 0423 |Roof and window replacement 4/15/2009  [awaiting bids

Clatsop| - | 0424 |Roof 4/27/2009 |awaiting bids

Clatsop| - | 0425 |Roof and window replacement 6/10/2009 [contract being prepared
Clatsop| - | 0426 [Electrical, data, and utility metering 4/16/2009 _|contract being prepared
Clatsop| -| 0427 |PAC 4/27/2009 |awaiting bids

Clatsop| - | 0428 |Forerunner Teaching Vessel 4/22/2009 [finalizing selection of contractor
Clatsop| - | 0429 |Rebuild floating dock 4/28/2009 |waiting for vendor to provide labor and materials costs
Clatsop| - | 0430 |Repairs to Josie Peper Building 4/27/2009 [awaiting bids

CGCC 0431 [Building 2 HVAC Replacement 4/30/2009

CGCC 0432 [Buildings 1, 2 and 4 HVAC Controls Upgrade 4/30/2009

CGCC 0433 [Building 1 window replacment 4/30/2009

CGCC 0434 [Building 4 window replacement 4/30/2009

CGCC 0435 [Building 4 fire sprinkler/protection system 4/30/2009
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CGCC [ -| 0436 |Building 2 rooftop AC unit replacement 4/30/2009

Klamath| - | 0437 |Concrete Repair 4/27/2009 [Weather

Klamath| - | 0438 |Replace Locks 4/27/2009 [Writing Specifications

Klamath| - | 0439 |Repainting Classrooms 4/27/2009 [Waiting for IGA

Klamath| - | 0440 [Parking Lot 4/30/2009 |Finish Design Work

Klamath| - | 0441 |Replace Carpet 4/27/2009 | Writing Specifications

Klamath| - | 0442 |Replace Windows 4/30/2009  [Combine With Project # 0444

Klamath| - | 0443 |Re-Side Buildings 2 & 3 4/30/2009  |Finish Design Work
Lane | -| 0445 |Lane CC 4/27/2009  [Architects/Engineers have been procured but construction has not started
Lane |-| 0446 |Lane CC 4/27/2009 [Architects/Engineers have been procured but construction has not started
Lane | -| 0447 |Lane CC 4/27/2009 [Architects/Engineers have been procured but construction has not started
Lane |-| 0448 |Lane CC 4/28/2009 [Architects/Engineers have been procured but construction has not started
Lane | -| 0449 |Lane CC 4/28/2009 [Architects/Engineers have been procured but construction has not started
Lane |-| 0450 |Lane CC 4/28/2009 [Architects/Engineers have been procured but construction has not started
Lane | -| 0451 |[Lane CC 4/28/2009 [Architects/Engineers have been procured but construction has not started
Lane |-| 0452 |Lane CC 4/3/2009  |Architects/Engineers have been procured but construction has not started
Lane | -| 0453 |Lane CC 4/29/2009 [Architects/Engineers have been procured but construction has not started
Lane |-| 0454 |Lane CC 4/29/2009 [Architects/Engineers have been procured but construction has not started
Lane | -| 0455 |Lane CC 4/29/2009 [Architects/Engineers have been procured but construction has not started
Lane |-| 0456 |Lane CC 4/29/2009 [Architects/Engineers have been procured but construction has not started
Lane | -| 0457 |Lane CC 4/29/2009 [Architects/Engineers have been procured but construction has not started
Lane |-| 0458 |Lane CC 4/29/2009 [Architects/Engineers have been procured but construction has not started
Lane | -| 0459 |Lane CC 4/29/2009 [Architects/Engineers have been procured but construction has not started
LBCC | -| 0460 |Linn-Benton-Repair HVAC 4/6/2009  |Awaiting Insurance and other paperwork & contractor start date

LBCC | -| 0461 |Linn-Benton-Walls and Insulation 4/6/2009  |Awaiting Insurance and other paperwork & contractor start date

LBCC | -| 0462 |Linn-Benton-Rebuild Electric Transformers 4/6/2009  |Awaiting Insurance and other paperwork & contractor start date

LBCC | -| 0463 |Linn-Benton-Upgrade Exterior Corridor Lighting 4/6/2009  |Awaiting material and fixtures

LBCC | -| 0464 |Linn-Benton-Upgrade Sidewalk Lighting 4/27/2009 [Awaiting material and fixtures

LBCC | -| 0466 |Linn-Benton-Upgrade HVAC Control System 4/20/2009  [Awaiting material and parts

LBCC | -| 0467 |Linn-Benton-Upgrade Circulating Pumps 4/27/2009 [Awaiting material and parts

LBCC | -| 0468 |Linn-Benton- East Linn- Improve Outdoor Lighting 4/6/2009  |Awaiting contractor paperwork and fixtures

LBCC | -| 0469 |Linn-Benton-Theatre Rigging System 4/27/2009 [Awaiting Insurance and other paperwork & contractor start date

LBCC | -| 0471 |Linn-Benton-Asphalt Road and Parking Aree 4/20/2009 [Waiting for Phase 1 (waterlines) of Project 472 to be completed

LBCC | - | 0472 |Linn-Benton-Connect to City Water System 4/7/2009  |Awaiting final permits from City

LBCC | -| 0473 |Linn-Benton -Upgrade Kitchen 4/20/2009  [Waiting for equipment & contractor start date

MHCC | -| 0474 [Performing Arts Center - stage rehabilitation 4/30/2009 [Under contract negotiations

MHCC | -| 0475 [Campus wide - classroom painting & flooring upgrades  4/1/2009  |Prioritizing classrooms

MHCC | -| 0476 |Campus wide - restroom ADA upgrades 4/6/2009  |Awaiting final architectural design; architect under contract

MHCC [ -| 0477 |HPE complex roof replacement 4/6/2009 |Under contract negotiations

MHCC | -| 0478 |Educational room - reconfiguration 4/1/2009 |Prioritizing classrooms

MHCC [ -| 0479 |Science Lab - ADA upgrades 4/6/2009  |Awaiting final architectural design; architect under contract
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MHCC [ -| 0480 |Allied Health Building - dental labs ADA upgrades 4/6/2009  |Awaiting final architectural design; architect under contract
PCC 0487 |ADA Upgrade 4/30/2009 |Awaiting consultants final report.

PCC 0488 [Phone System - Voice Over IP 4/30/2009 [Finalizing contract.

PCC 0489 |Centralized Clock System 4/30/2009 |Finalizing selection & contracts.

PCC 0492 [Storm Water Management Upgrade 4/30/2009 [Finalizing contracts.

PCC 0493 |Energy Management System Upgrade 4/30/2009 [Preparing solicitation.

PCC 0494 [Domestic Water Supply Upgrade 4/30/2009 [Finalizing solicitation.

PCC 0495 [Building Seismic Upgrade 4/30/2009 [Solicitation to go out this week.

PCC 0497 [Sylvania Lighting Upgrade 4/30/2009 |Quotes due April 1.

PCC 0498 [Sylvania Boiler Replacement 4/30/2009 [Seasonal work. Awaiting end-of-term.

PCC 0499 [Sylvania Gym Floor Replacement 4/30/2009 [Facility accessibility. Awaiting end-of-term.
PCC 0500 |Swimming Pool Deck Replacement 4/30/2009 |Facility accessibility. Awaiting end-of-term.
PCC 0501 [Sylvania Grounds Greenhouse & Shade House 4/20/2009 [Finalizing selection & contracts.

PCC 0502 |Rock Creek B3 Skylight Replacement 4/30/2009 |Facility accessibility. Awaiting end-of-term.
PCC 0503 [Rock Creek Boiler Replacement 4/30/2009 [Seasonal work. Awaiting end-of-term.

PCC 0504 |Rock Creek Parking Lot Lighting Upgrade 4/30/2009 |[Awaiting bid response.

Rogue 0505 [Electrical main panel replacement 4/29/2009 [Access and educational impact of work
Rogue 0507 |Deck and Handrails 4/29/2009 [Access and educational impact of work
Rogue 0508 [Concrete walk repair 4/29/2009 [Access and educational impact of work
Rogue 0510 |Flooring 4/29/2009 |Carpet ordered Mar Install late April

Rogue 0511 [Window replacement 4/29/2009 [Access and educational impact of work
Rogue 0512 |lllinois Valley Building Repair work 4/29/2009 [Access and educational impact of work
Rogue 0514 [Network infrastructure 4/29/2009 [Access and educational impact of work
Rogue 0515 |Roofing 4/29/2009 [Weather issues but forced to start and will start end of April rain or shine
SOCC 0516 [Roofing 5/1/2009 |4/27/2009 Contract award date!

SOCC 0517 |Road and Parking Lot Lighting 5/1/2009 |4/27/2009 Contract award datet

SOCC 0518 [Walkway Cover Replacement 5/1/2009  |4/27/2009 Contract award date*

SOCC 0519 |Screen Vent Covers 5/1/2009 |4/27/2009 Contract award datet

SOCC 0520 |HVAC Sitkum 5/1/2009  |4/27/2009 Contract award date*

SOCC 0521 |Randolph Structural 5/1/2009 |4/27/2009 Contract award datet

SOCC 0522 [HVAC Randolph 5/1/2009  |4/27/2009 Contract award date*

SOCC 0523 [Asphalt, Concrete and Sidewalk 5/1/2009  [4/27/2009 Contract award date!

SOCC 0524 [Flooring 5/1/2009 |4/27/2009 Contract award date!

SOCC 0525 |Painting 5/1/2009  |4/27/2009 Contract award datet

SOCC 0526 [Tioga Clean and Seal 5/1/2009  |4/27/2009 Contract award date*

SOCC 0527 |ADA Restrooms 5/1/2009 |4/27/2009 Contract award datet

TVCC 0529 [Pavel gravel lots 5/11/2009 [Legal due diligence bidding requirements and public improvement legal timelines
TVCC 0530 |repair asphalt parking lots 4/21/2009

TVCC 0531 [HVAC and energy efficiency 4/23/2009

TVCC 0532 |restroom refurhish and upgrade 4/21/2009

TVCC 0533 [roofing upgrade 4/28/2009
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TVCC | -| 0534 finstall visual and audible alarms with strobes 4/28/2009

TVCC [ -| 0535 [ADA upgrades 4/28/2009

TVCC | -| 0536 [Replace sidewalk 4/21/2009

TVCC | -| 0537 [Replace sidewalk 4/21/2009

Umpqua| - | 0538 [Replacement of pool filtering system and supporting piping 4/6/2009  |Finalizing contract
Umpgual - | 0539 [ADA/Title 9 compliance issues in PE/Recreational Complex 4/16/2009 [Finalizing contract
Umpqgual - | 0540 [Remodel food service area in instructional culinary kitchen 4/3/2009 |Completed architectial work, starting demolition this week
Umpquaf - | 0541 [Replacement and ashestos abatement of underground piping

Umpgual - | 0542 [Remove hard water deposits 4/6/2009  |Finalizing contract
Umpqguaf - | 0543 [Restroom upgrades 4/13/2009 [Waiting on bids
Umpqual - | 0544 [Replace electrical panels and main control cabinets 4/13/2009  [Waiting on bids
Umpqual - | 0546 [Walkway security lighting upgrade 4/13/2009 [Waiting on bids
Umpqua] - | 0547 [New motors and pumps on river supplying fire system and irrigation 4/15/2009 |Awaiting contractor
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