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Jan Project Timelines and Outreach Plan X X X

Feb
DRAFT Principles/Definition/Measures of 
Conservation and Financial Viability X X X X

March
Principles/Definition/Measures of Conservation 
and Financial Viability X X X

April FMP Update X X X
May Draft Model Results, Draft FMP and DRAFT Maps X X X X

June
DRAFT Full Package: Final Plan, Model Output, 
Maps, Science Review in Progress X X X X X

July
Full Package: Final Plan, Model Output, Science 
Review, Maps, File with SOS** X X X

BOF directs to Begin 
Formal Rule‐Making

August File with SOS**, Public Survey X X

Sept Hold Public Hearings, consider input  X X X X

Oct Summary of public hearings X X X

Nov Final Plan and summary of public hearings X Adoption of Final Plan
Dec

* Note this list doesn't include 
SFAC meetings
Legislative Session
Internal weekly district meetings and monthly 
district policy meetings.
Field drafting next AOP

**Filing with the SoS may occur in July or August 
depending on timing of BoF meeting

ProductMonth Board Decision

*Meetings
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