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CW 01/15/14 1 2 Lane

Postponed to January 29, 2015
US101: Siuslaw R Bridge (Florence), Cathodic 

Protection
Oregon Coast Highway

Steve Templin, PM

NA 1% 14771 PE002175-000 CON03664 17526 STP-S009(423)

JW 12/11/14 2 1 Washington

Postponed from December 11, 2014
OR99W: Tualatin River Bridge #01417S Rehab

Pacific Highway West
Wayne Statler, PM
Shelli Romero, AM

14764 PE002006/000 CON03696 17521 NHPP-S091(076)

1 Date:  12/10/14


