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Note:  Revisions for April, 2015 are marked with yellow highlight.  Deleted text is not marked; past editions 
of the BDDM are available for comparison. 
 
 
3.1 SECTION 3 – INTRODUCTION 
 
 
BDDM Section 3 contains standards and practices pertinent to design procedures and quality processes 
for completing highway bridge and structure design. 
 
See BDDM 1 for standards and practices pertinent to design of highway bridges and structures. 
 
See BDDM 2 for standards and practices pertinent to detailing of highway bridges and structures. 
 
 
3.1.1 Procedure and Process Guides 
 
ODOT Project Delivery Guidebook 
 
ODOT Practical Design Strategy and Guide 
 
  

3-5 

http://www.oregon.gov/ODOT/HWY/TECHSERV/Pages/BPDS/Toolbox-Guides.aspx
http://www.oregon.gov/ODOT/HWY/TECHSERV/Pages/BPDS/Toolbox-Guides.aspx


Bridge Design and Drafting Manual – April 2015 
Oregon Department of Transportation 

Section 3 – Processes & Layout 

3.2 BRIDGE DESIGN SOFTWARE 
 
3.2.1  Design Software 
 
3.2.2  Software Verification 
 
3.2.3  MathCAD Template Library 
 
 
 
 
3.2.1 Design Software 
 
(1)  Supported Software 
 
The following programs are used and supported by the Bridge Section: 
 
SOFTWARE NAME SYSTEM* USE FOR QUESTIONS, CONTACT 
Midas Civil 7-64 bridge analysis and design  
DFSAP 7-64   
LPile 7-64   
Group 7-64   
ODOT-Col 7-32 column analysis  
PAP 7-64   
FHWA INSTRUCT Terminal 

Services 
  

Brass Girder LRFD 7-64   
Brass Girder STD 7-64   
Brass Library Utility 7-64   
Brass Pole    
PGSuper 7-64 WSDOT precast design program  
PSBeam 7-64   
Response 2000 7-64 Reinforced concrete sectional analysis 

using Modified Compression Field theory 
 

SIMON 7-64   
STLBridge LRFD 7-64 steel bridge design using LRFD  
QConBridge 7-64 WSDOT live load analysis program for 

continuous frames 
 

RspBr2 7-32   
Convert 4.1 7-64   
Mathcad 15 7-64   
Mathcad Prime 7-64   
* Example: 7-64 indicates the software will run using Windows 7 – 64 bit. 
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(2)  Unsupported Software 
 
With the computer upgrade from Windows XP to Windows 7, most of the bridge legacy programs are out-
dated.  The following programs are incompatible with the 64-bit systems or will no longer be supported: 

• Brig2d (replaced by RspBr2) 
• CrkCol 
• CrvBrgPc (Midas and GTStrudl have this function) 
• DkElev (Microstation can perform this function) 
• LdSort 
• MStrudl (no longer in business) – Midas and GTStrudl have this function 
• ODOT’s pole program (uses MStrudl) 
• Oregon’s PSBeam (not Erikssons PsBeam, which ODOT now uses) 
• Ultcol (Xtract can support this function) 
• UltFtg (program needed to do simple analysis for footing design (on piling and shallow 

foundation). 
• WinStrudl (no longer in business) 
• XSection and WFrame – Caltrans programs 
• Drain2dx – dynamic response analysis of inelastic plane structures 
• GTStrudl – finite element analysis 
• LUSAS   
• SAP 2000 – finite element analysis 
• SimQuake – DOS – simulation of time, position, and magnitude of earthquakes 
• Xtract – CalTrans – substitute for XSection and WFrame  http://www/imbsen.com/xtract.htm 
 

 
3.2.2 Software Verification 
 
[Reserved for future use] 
 
 
3.2.3 MathCAD Template Library 
 
A MathCAD Bridge Calculation Template is located on the Bridge Intranet.  
 
The template is a resource for ODOT designers to use when starting calculations to standardize the 
format of calculations at ODOT.  Its use is optional, not required.  The Bridge Standards Unit uses it for 
their calculations.   
 
Also available on the Bridge Intranet are the following Calculation Templates available for ODOT 
designers use to promote standardization and efficiency.   
 

• Deck Overhang with Concrete Bridge Rail (MathCAD and MathCAD Prime) 
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3.3 BRIDGE DESIGN PROCESS (DESIGN-BID-BUILD), OVERVIEW 
 
3.3.1  Scoping 
 
3.3.2  Project Initiation (Kick-Off) 
 
3.3.3  50% TS&L (Proof of Concept Plans) 
 
3.3.4 TS&L Report 
 
3.3.5 Design Acceptance Plans Package 
 
3.3.6  Preliminary Plans Package Milestone 
 
3.3.7  Advance Plans Package Milestone 
 
3.3.8  Final Plans Package Milestone 
 
3.3.9  PS&E Milestone 
 
3.3.10  Bridge Design Project Close-Out 
 
 
 
 
3.3.1 Scoping 
 
The Project – Scoping involves a reconnaissance level look at one or more alternatives for a project.  It 
involves more planning, conceptual design, and description than the project-level design performed after 
STIP programming.  This level of planning assists in securing funding and determining ‘Level of Effort’ 
required by various work units.  Site constraints are identified; assumed or known design exceptions or 
deviations are noted; and anticipated outsourcing of work is noted. 
 
Bridge Design – Potential Bridge Program projects are initiated by the Bridge Program Unit from queries 
run on the State’s Bridge Data.  A ‘Desk Scope’ is completed, and an ODOT Project Business Case is 
drafted by the Bridge Program Manager. This information is then sent to the Region for ‘Field Scoping’.  
After the Region Scoping Team has performed the ‘Field Scope’, it is sent back to the Bridge Program 
Unit for review and reconciliation, and the Bridge program Manager updates the ODOT Project Business 
Case.  The final ODOT Project Business Case is provided to a Project Leader by a Region Area Manager 
after STIP programming, and eventually Project Initiation.  Also see Highway Division Directive DES 01. 
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3.3.2 Project Initiation (Kick-Off) 
 
The Project – Project Initiation is when the project is ‘kicked off’ by the Project Leader. Final refinements 
to the scope, schedule and budget occur at the Project Kick-Off meeting. 
 
Bridge Design –The Bridge Reviewer meets with the Bridge Designer a couple weeks prior to the 
Project’s Kick-Off meeting to prepare by reviewing the ODOT Project Business Case, the project’s scope, 
schedule and budget.  The Bridge portion of the Region Quality Control Plan is also reviewed at this time, 
and supplemented to cover any project specific needs.  Also see PDLT Operational Notice PD-02. 
 
The Bridge Designer and Reviewer complete the appropriate Bridge QC Checklist found in BDDM A3.5.  
A list of responsibilities at this milestone for the Bridge Reviewer and Designer can be found in BDDM 
A3.4. 
 
 
3.3.3 50% TS&L (Proof of Concept Plans) 
 
The Project – Concept Plans consists of enough detail to “proof” the project concept that has been put 
forth.  Site constraints are identified, and alignments are close to final.  Consider permanent and 
temporary traffic control, and note specialty specification items.  Include as many bid items as can be 
identified in cost estimates. 
 
Other work completed at this stage include: survey control established, survey topography gathered, 
survey base map produced, existing right of way determined, environmental base map produced, Area of 
Potential Impact (API) identified, draft utility conflicts identified, horizontal and vertical alignments 
calculated, bridge bent locations set, retaining wall locations set. 
 
Bridge Design – The Alternatives Study and a rough draft of the TS&L Narrative (or Memo) are complete 
and ready to review by the Bridge Reviewer.  Perform a Bridge Design Standards Assessment and create 
a list of design deviations and exceptions for each alternative.  Include “significant cost” bid items on the 
Engineer’s Estimate @ TS&L.  A draft TS&L Plan Sheet may be prepared to include with the other project 
Concept Plans.  Coordinate need with the Project Team. 
 
The Bridge Designer and Reviewer complete the appropriate Bridge QC Checklist found in BDDM A3.5.   
A list of responsibilities at this milestone for the Bridge Reviewer and Designer can be found in BDDM 
A3.4. 
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3.3.4 TS&L Report 
 
The Project – Is nearing the Design Acceptance Plans (DAP) milestone. 
 
Bridge Design – The TS&L Report (consisting of the Alternatives Study, TS&L Memo or Narrative, TS&L 
Plan Sheets, Engineer’s Estimate, Standards Assessment, and Design Deviations/Exceptions) is 
complete, has been reviewed and approved by the Bridge Reviewer, and is ready to publish in the DAP.  
Submit TS&L Report to the Project Leader. 
 
Provide bridge deliverables to the appropriate personnel to complete a Construction Review, 
Maintenance Review and State Bridge Engineer Review, (see BDDM 3.5.6.4).  Schedule a review 
meeting with Construction and Maintenance personnel to discuss comments.  The Bridge Designer, 
Reviewer and Drafter complete the appropriate Bridge QC Checklist found in BDDM A3.5.  A list of 
responsibilities at this milestone for the Bridge Reviewer and Designer can be found in BDDM A3.4. 
 
 
3.3.5 Design Acceptance Plans Package 
 
The Project – Design Acceptance Plans (DAP) provide sufficient detail of project elements and staging to 
identify right of way and utility impacts, utility relocation needs, and to allow application for permits.  
Complete staging except for minor details.  Write specialty specs with enough detail to give reviewers an 
idea of the work and pay items involved.  Include most of the bid items in cost estimates, although 
quantities will not be accurately calculated at this time. 
 
At this milestone, alignments are final and the project ‘footprint’ is set.  Changes after this stage has been 
completed should be seldom needed, and work after this stage is adding detail and refining the design.  
Each project team member is to review others’ DAP deliverables to ensure the work is compatible 
between disciplines, and there are no discrepancies. 
 
Roadway often takes the lead on common products, such as distributing the DAP and compiling a 
complete cost estimate.  A Design Narrative may be prepared that incorporates all sections’ 
commentaries.  Reference may be made to other complete documents, such as the Bridge TS&L Report, 
providing only minimal data in the Design Narrative for such sections. 
 
Some items complete at or the DAP milestone include: 

• Bridge: TS&L Report (including Alternative Study), Approved Design Deviations and Exceptions, 
Information for permits 

• Roadway: Approved Design Exceptions, Project Narrative, DAP Cost Estimate 
• Geotechnical: Preliminary Geotechnical recommendations documented 
• Hydraulics: Hydraulic recommendations and plans 

 
Bridge Design – Respond to any needs identified by the Project Leader. Attend the Design Acceptance 
Workshop (DAW), if scheduled. 
 
A list of responsibilities at this milestone for the Bridge Reviewer and Designer can be found in BDDM 
A3.4. 
 
 
3.3.6 Preliminary Plans Package Milestone 
 
The Project – Preliminary Plans incorporate adjustments that are needed due to further refinement with 
right of way, utility, and permitting negotiations that have occurred.  Decisions affecting the footprint of the 
project are made by this time.  All plan sheets are started and included in the review package.  Include 
boilerplate special provisions (i.e., compilation of boilerplate special provisions straight from the ODOT 
webpage; without “refining” work).  Cost estimates are to include all bid items with rough calculated 
quantities.  Each project team member is to review others’ Preliminary Plans deliverables to ensure the 
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work is compatible between disciplines, and there are no discrepancies. 
 
Some items complete at the Preliminary Plans milestone include: 

• Bridge: Preliminary Plans, Cost Estimate, List of anticipated special provisions 
• Roadway: Preliminary Plans, Bid Summary/Cost Estimate 
• Geotechnical: Draft Geotechnical Report 
• Hydraulics: Draft Hydraulics Report, Storm Water Management Plan 
• Environmental: Obtaining permits is continuing during this phase 
• Utilities: Work with utility companies to establish utility relocations 

 
Bridge Design – Start structural analysis calculations and prepare Preliminary construction plans.  All plan 
sheets are started and prepared to approximately 70% complete, showing the basic geometry of all major 
elements.  Identify boilerplate special provisions using SPLIST.  When there is no boilerplate special 
provision, provide a draft special provision.  Complete the Engineer’s Estimate @ Preliminary Plans 
including all bid items with rough calculated quantities.  Provide bridge deliverables to the Project Leader 
for inclusion in the Preliminary Plans review package. 
 
Provide bridge deliverables to the appropriate personnel to complete a Construction Review, 
Maintenance Review and State Bridge Engineer Review (see BDDM 3.5.6.4).  Schedule a review 
meeting with Construction and Maintenance personnel to discuss comments.  The Bridge Designer and 
Reviewer complete the appropriate Bridge QC Checklist found in BDDM A3.5.  A list of responsibilities at 
this milestone for the Bridge Reviewer and Designer can be found in BDDM A3.4. 
 
 
3.3.7 Advance Plans Package Milestone 
 
The Project – Advance Plans include all items necessary to bid and build the project.  Complete special 
provisions, including specialty special provisions.  Complete cost estimates, including a complete itemized 
list of bid items and calculated quantities.  Each project team member is to review others’ Advance Plans 
deliverables to ensure the work is compatible between disciplines; and review the entire plan set for 
clarity and consistency. 
 
Some items complete at the Advance Plans milestone include: 

• Bridge: Advance Plans, Cost Estimate, Special Provisions, Construction Schedule 
• Roadway: Advance Plans, Cost Estimate, Special Provisions, Construction Schedule 
• Geotechnical: Stamped Geotechnical/Foundations Report 
• Hydraulics: Stamped Hydraulics Report, stamped Storm Water Management Plan 
• Environmental: Obtaining permits may be continuing during this phase 

 
Bridge Design – Complete structural analysis calculations and prepare Advance construction plans.  
Prepare plan sheets to approximately 95% complete, including all geometry and details necessary for 
bidding and construction.  Complete draft special provisions, and Engineer’s Estimate @ Advance Plans, 
including accurately calculated quantities.  Complete the Engineer’s Estimate of Probable Construction 
Schedule.  Provide bridge deliverables to the Project Leader for inclusion in the Advance Plans review 
package; to the Bridge Checker for detailed structural QC check; to the appropriate personnel to 
complete a State Bridge Engineer Review (see BDDM 3.5.6.4). 
 
The Bridge Designer, Reviewer, Checker and Drafter complete the appropriate Bridge QC Checklist 
found in BDDM A3.5.  A list of responsibilities at this milestone for the Bridge Reviewer, Designer, and 
Checker can be found in BDDM A3.4. 
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3.3.8 Final Plans Package Milestone 
 
The Project – Final Plans consist of printing and signing final prints of the design work and finalizing the 
PS&E package. 
 
Some items complete at the Final Plans milestone include: 

• Bridge: Final Plans, Cost Estimate, Final Special Provisions, Final Construction Schedule 
• Roadway: Final Plans, Cost Estimate, Final Special Provisions, Final Construction Schedule 
• Environmental: Approved permits 

 
Bridge Design – Address comments from the detailed structural QC check and other reviews.  Finalize 
structural analysis calculations and prepare Final construction plans.  Complete plan sheets (100%).  
Complete final special provisions, final Engineer’s Estimate of Probable Construction Schedule, and 
Engineer’s Estimate @ Final Plans.  Provide bridge deliverables to the Project Leader for inclusion in the 
Final Plans package.  Also see PDLT Operational Notice PD-02 and Final PS&E Submittal Checklist, and 
ensure the Bridge-related aspects of these documents are complete. 
 
The Bridge Designer, Reviewer and Checker complete the appropriate Bridge QC Checklist found in 
BDDM A3.5.  A list of responsibilities at this milestone for the Bridge Reviewer, Designer and Checker 
can be found in BDDM A3.4. 
 
 
3.3.9 PS&E Milestone 
 
The Project – At PS&E all the contract documents prepared by the Project Team are submitted to the 
Office of Project Letting by the Project Leader to begin the process of advertising and bid letting. 
 
Bridge Design – Complete the structural analysis Bridge Designer and Checker calculation book(s).  
Make a pdf of the calculation book(s) and submit to the Bridge Reviewer.  Assist the Project Leader to 
address any PS&E Package deficiencies before advertising; and to address any RFIs and Addendum 
Letters during advertising.  Prepare bridge load rating. 
 
The Bridge Designer, Reviewer and Checker complete the appropriate Bridge QC Checklist found in 
BDDM A3.5.  A list of responsibilities at this milestone for the Bridge Reviewer, Designer and Checker 
can be found in BDDM A3.4. 
 
 
3.3.10 Bridge Design Project Close Out 
 
Bridge Design – Within 60 days after Award, complete ‘Bridge Design Close-Out’ documents, per BDDM 
3.11.3. 
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3.4 ROLES & RESPONSIBILITIES 
 
3.4.1  Key Personnel 
 
3.4.2  Large or Multiple Bridge Projects 
 
 
 
 
3.4.1 Key Personnel 
 
The following is a list of ‘key’ roles and responsibilities related to the design of a bridge.  This is not an 
exhaustive list of responsibilities and duties for the position noted.  This list is intended to supplement the 
ODOT Project Delivery Guide (PDG), not supersede it.  Also see PDLT Operational Notice PD-01. 
 
State Bridge Engineer 

• The role of the State Bridge Engineer is to provide management and leadership to the State’s 
Bridge Engineering Section. 

• The State Bridge Engineer is responsible for: 
o Overseeing the Bridge Program. 
o Overseeing the Bridge Operations and Standards Unit. 
o Overseeing the Bridge Preservation Design Unit. 
o Overseeing the Regional Bridge Design Unit. 

 
Bridge Program Manager 

• The role of the Bridge Program Manager is to provide management and leadership to the State’s 
Bridge Program Unit. 

• The Bridge Program Manager is responsible for: 
o Developing and programing the Bridge Program STIP. 
o Approving final scope of work for Bridge Program projects. 
o Approving changes to and funding for Bridge Program projects. 

 
Bridge Operations and Standards Manager 

• The role of the Bridge Operations and Standards Manager is to provide management and 
leadership to the State’s Bridge Operations and Standards Unit. 

• The Bridge Operations and Standards Manager is responsible for: 
o Providing Subject Matter Experts for Bridge Designers and Drafters to consult with during 

the development of projects. 
o Maintaining the Bridge Design Quality Program, and providing Quality Auditors to audit 

bridge designs. 
o Maintaining the Bridge Design and Drafting Manual. 
o Maintaining the Bridge Standard Drawings and Details. 
o Modifying existing or developing new standards for design. 
o Providing technical training to bridge designers and drafters. 
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Bridge Design Manager 
• The role of the Bridge Design Manager is to provide management and leadership to the State’s 

Regional Bridge Design Unit. 
• The Bridge Design Manager is responsible for: 

o Satisfying the staffing needs of the various bridge and structural analysis needs by 
providing the appropriate resources. 

o Developing and implementing strategies to ensure the sustainability of the bridge design 
technical discipline statewide. 

 
Bridge Design Leadworkers 

• The role of the Bridge Design Leadworker is to represent the Bridge Design Manager in the 
regions. 

• The Bridge Design Leadworker is responsible for: 
o Performing lead worker duties associated with the Regional Bridge Design Unit. 

 
Bridge Design Reviewer 

• The role of the Bridge Design Reviewer is to perform the QC/QA design review from prior to 
Project Initiation through Project Award. 

• The Bridge Design Reviewer is responsible for: 
o Checking in with, and mentoring, the Bridge Designer and Checker at key points in time 

to ensure work is progressing in a satisfactory manner to meet or beat schedule and 
budget. 

o Reviewing work and deliverables prepared by the Bridge Designer and Checker. 
 
Bridge Designer 

• The role of the Bridge Designer is to provide structural analysis and design for the Agency’s 
maintenance and other structural design related needs. 

• The Bridge Designer is responsible for: 
o Performing structural analysis and design for bridges and other highway related structures. 

 
Bridge Design Checker 

• The role of the Bridge Design Checker is to perform the QC bridge design check of the structural 
analysis and design for bridges and other highway related structures. 

• The Bridge Design Checker is responsible for: 
o Performing the QC bridge design check of the structural analysis and design for bridges 

and other highway related structures. 
 
Bridge Design Project Lead 

• The role of the Bridge Design Project Lead is to lead and coordinate the bridge design on projects 
with multiple bridge designers or bridges. 

• The Bridge Design Project Lead is responsible for: 
o Coordinating design, estimating and specification writing among the bridge designers on 

the bridge project design team. 
o Reviewing developing bridge designs to ensure consistency is maintained between 

bridge designs. 
o Attending Project Team meetings and representing the bridge project design team. 

 
ODOT Project Leader 

• The role of the Project Leader is facilitating and coordinating project teams. 
• The Project Leader is responsible for: 

o Scope, schedule and budget for projects developed using ODOT staff. 
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A&E Project Manager 
• The role of the A&E Project Manager is facilitating and coordinating project teams. 
• The A&E Project Manager is responsible for: 

o Scope, schedule, budget, and quality of contracted projects/work. 
 
Local Agency Liaisons 

• The role of the Local Agency Liaison is to manage project development for local government 
projects. 

• The Local Agency Liaison is responsible for: 
o Delivery of local government projects, including local bridge projects. 

 
Region Tech Center Manager 

• The role of the Region Tech Center Manager is to provide management and leadership to the 
Region Tech Center. 

• The Region Tech Center Manager is responsible for: 
o Managing technical staff assigned to the Region involved in project development. 
o Developing and implementing a design quality control program within the Region Tech 

Center. 
o Ensuring project work is consistent with the Region Quality Plan. 
o Monitoring quality assurance performance. 

 
Consultant Project Manager (CPM) 

• The role of the Consultant Project Manager is to serve as project leader in the delivering of entire 
projects using full-service consulting contracts. 

• The Consultant Project Manager is responsible for: 
o Coordinating with consultants for delivery of full-service outsourced projects. 
o Scope, schedule and budget for projects developed using outsourced staff. 

 
Project Managers 

• The role of the Project Manager is to administer contracts for construction. 
• The Project Manager is responsible for: 

o Construction management for in-house and outsourced projects. 
 
Area Manager 

• The role of the Area Manager is to oversee the complete project lifecycle including: scoping, 
preliminary engineering, and construction phases of work. 

• The Area Manager is responsible for: 
o The delivery of projects in their area. 

 
A&E Bridge Design Consultant 

• May be contracted to perform the design duties associated with the Bridge Project Lead, Senior 
Bridge Engineer, Bridge Engineer, Bridge Designer, Bridge Design Reviewer, or Bridge Design 
Checker for individual projects or “program” of projects. 

• Should not be contracted to perform “Owner” duties of the State Bridge Engineer, Bridge Program 
Manager, Bridge Operations and Standards & Practices Manager, Bridge Design Manager, or 
Bridge Design Leadworker. 
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3.4.2 Large or Multiple Bridge Projects 
 
Large design projects with multiple or complex structures usually involve several Designers and Drafters.  
Often, these large projects can be done more efficiently if a Lead Designer and Lead Drafter organize and 
manage the bridge design and drafting. 
 
The following are guidelines for the Bridge Design Team Lead Designer.  (BDDM 2 discusses guidelines 
for the Lead Drafter.)  Before the project kick-off the Lead Designer and Drafter should review these 
guidelines and meet with the Bridge Reviewer to discuss the project and these duties. 
 
Project Initiation (Kick-Off) – The Lead Designer should: 

• Communicate to project team members and other ODOT units as well as outside organizations 
that he or she will be the bridge design contact person for the project 

• Obtain available design information 
 
Preliminary and Final Design Phases – The Lead Designer should monitor design and drafting work, 
which includes: 

• Attend Project Team meetings 
• Be aware of the status of design and drafting in relation to lead-time required to meet submittal 

deadlines and bid-opening dates (Request help as needed to meet deadlines.) 
• Maintain project records and update the project team by keeping: 

o A file of correspondence and decisions that affect design 
o Project team members informed, by memos or meetings, of any decisions or changes 
o Design Reviewer aware of project status and any changes that develop 

• Be available to project team members, especially new designers, and encourage them to ask 
questions and share some of their assumptions for design and analysis before they start on a 
major modeling and design task 

• Coordinate preparation of Bridge deliverables 
• Review Bridge Plans for uniformity of design/drafting practices and detailing 
• Review Bridge deliverables for completeness before submittal to Design Reviewer 
• Stay informed about what is happening with all project bridges in order to answer questions from 

others in the absence of other bridge design team members 
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3.5 QUALITY1 
 
3.5.1  Introduction 
 
3.5.2  Definitions 
 
3.5.3  Design Quality Plans 
 
3.5.4  Bridge Design Quality Documents 
 
3.5.5  Design Quality ‘Touch Points’ 
 
3.5.6  Design Reviews 
 
3.5.7  Design Checks 
 
3.5.8  Qualifications of Designer, Checker & Reviewer 
 
3.5.9  Performance Measures 
 
3.5.10  Troubleshooting Quality Issues 
 
3.5.11  Recovery Plans 
 
3.5.12  Quality Audits 
 
3.5.13  Work Assignments 
 
3.5.14  Training & Mentoring 
 
 
 
3.5.1 Introduction 
 
Quality Control and Quality Assurance is based on: 

• Quality is achieved by adequate planning, coordination, supervision, and technical direction. 
• Quality is achieved by focusing on preventing problems or errors rather than reacting to them. 
• Quality is verified through monitoring, checking, and reviewing work activities, with documentation 

by experienced, qualified individuals who are not directly responsible for performing the work. 
• Quality should ensure that the work is done correctly the first time. (Appropriate knowledge and 

experience levels, appropriate design team, appropriate project management, appropriate 
communication of project scope, appropriate communications, appropriate attention at the 
appropriate time by members of the project team.) 

 
The owner plays the most important role in the quality and success of a project from design through 
construction.  This applies to in-house design and consultant design as well as design-build design. The 
owner must clearly establish the requirements and expectations of a project through RFP design 
documents, contract plans, and other design or construction related documents. These requirements and 
expectations must be communicated and understood by the designer and the construction contractor.  
The owner, the designer, and contractor are then expected to work together to meet the requirements 
and expectations. 
 
A Quality Control / Quality Assurance (QC/QA) program establishes the formal office or organizational 

1 FHWA, Guidance on QC/QA in Bridge Design In Response to NTSB Recommendation (H-08-17), 
August 2011 
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procedures or practices for ensuring the owners requirements and expectations are fully met.  A QC/QA 
program provides checks and balances within an organization to assure quality in the final contract plans 
and specifications.  QC/QA programs are implemented at different levels or phases of project activities.  
QC/QA is more than performing a design check and review to the design calculations and contract plans.  
Design QC/QA starts at Project Initiation and is an ongoing process through Project Award and 
Construction. 
 
Overall Project QC/QA will be planned and carried out primarily by the Tech Center Manager, Project 
Leader or Project Manager. The process, however, involves every member of the project team, and 
others, such as:  Region Tech Center Manager, Project Leader (PL), Project Manager (APM), Region 
Area Manager, Bridge Checker, Bridge Reviewer, State Bridge Engineer, Bridge Program Manager, 
Bridge Operations & Standards Manager, Senior Bridge Engineer, Bridge Subject Matter Experts, ODOT 
Structural Materials Engineer, ODOT Construction Engineer, ODOT Maintenance Engineer, and the 
ODOT Office of Project Letting Quality Engineers. 
 
In the bridge design phase, the bridge designer is responsible for making sure his/her calculations and 
drawings are accurate and meeting the requirements of the design.  The bridge designer performs QC of 
his/her own work by establishing procedure for self-checking the work for accuracy and correctness.  The 
checker performs QC of the designer’s calculations, plans, specification, and estimates.  The reviewer, 
practicing QA, is responsible for reviewing the work of the bridge designer to assure accuracy and 
correctness in meeting the design requirements and expectations of the bridge owner. 
 
 
3.5.2 Definitions 
 
Quality:  The degree to which a product or service meets or exceeds a customer's requirements and 
expectations. 
 
Quality Management:  The overall management function that determines quality policy, objectives, and 
responsibilities, and their implementation by means such as quality planning, quality assurance, quality 
control, and quality improvement within the system. 
 
Quality Control (QC):  In general: the operational activities put in place to control the quality of a product 
or service.  These include such activities as providing clear decisions and directions, diligent supervision 
by experienced individuals, immediate review of completed activities for accuracy and completeness, and 
accurate documentation of all decisions, assumptions, and recommendations.  Quality control 
procedures, if followed, should ensure that the work is done correctly the first time. 
 
As it relates to bridge design; procedures of checking the accuracy of the calculations and consistency of 
the drawings, detecting and correcting design omissions and errors before the bridge design plans are 
finalized, and verifying the specifications for the load-carrying members are adequate for the service and 
operation loads. 
 
Quality Assurance (QA): The certainty that products and services meet the requirements for quality.  The 
objective of quality assurance is the continual improvement of the total delivery process to enhance 
quality, productivity, and customer satisfaction.  Essentially, quality assurance describes the process of 
enforcing quality control standards.  When quality assurance is well-implemented, progressive 
improvement in terms of both reducing errors and omissions and increasing product usability and 
performance should be observed.  Quality assurance should function as a "voice" for the customer, a 
reminder that the work product is intended for use by a customer.  (Essentially, QA is what the project 
manager does to confirm that a QC program is effective and provides feedback upon which further 
development of the QC program can be made.) 
 
As it relates to bridge design; procedures of reviewing the work to ensure the quality control are in place 
and defective in preventing mistakes, and consistency in the development of bridge design plans and 
specifications. 

3-18 



Bridge Design and Drafting Manual – April 2015 
Oregon Department of Transportation 

Section 3 – Processes & Layout 

 
Quality Control Plan:  The comprehensive, well-defined, written set of procedures and activities aimed at 
delivering products that meet or exceed a customer's expectations, as expressed in contract documents 
and other published sources.  A quality control plan will identify the organization or individuals responsible 
for quality control and the specific procedures used to ensure delivery of a quality product.  A quality 
control plan will also detail quality assurance measures and the method of accountability and required 
documentation. 
 
Designer: An individual directly responsible for the development of design calculations, drawings, 
specifications, and contract documents, and review of shop drawings related to a specific bridge design 
with a level of technical skills and experience commensurate with the complexity of the subject structure 
or structures being designed. 
 
Checker: An individual responsible for performing a full technical check of the structural design 
calculations, drawings, specifications and contract documents. 
 
Reviewer: An individual responsible for performing QA procedures for assuring that QA procedures have 
been performed. 
 
Engineer of Record: An individual responsible for all bridge structural aspects of the design of the 
structure including the design of all of the bridge’s systems and components.  The Engineer of Record 
normally seals and signs the final contract plans and specifications. 
 
 
3.5.3 Design Quality Plans 
 
ODOT Bridge HQ – As it relates to bridge design, ODOT Bridge HQ maintains the baseline QC/QA 
procedures that form the basis for each Region’s Bridge Design Quality Control Plan. 
 
ODOT Regions – Each Region has a Design Quality Control Plan that provides guidance to technical 
staff on the preparation of high quality, cost effective, deliverables that meet the expectations of its 
customers. 
 
A&E Consultants – All design consultants shall have a documented Design Quality Plan (DQP) for its 
design. This applies to the Engineer of Record and any and all of its subconsultants. In lieu of 
subconsultants having their own documented DQP, the Engineer of Record should assume that 
responsibility for their subconsultants.  The DQP should be furnished to ODOT as a Start-Up deliverable 
in the design contract, and as requested.  ODOT should review the DQP to ensure it meets the intent of 
the Agency’s Quality Program(s), and refer to it when reviewing consultant work deliverables. 
 
Local Agency Quality Control Plan – See Local Agency Guidelines (LAG) manual 
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3.5.4 Bridge Design Quality Documentation 
 
The following is a list of the Bridge documents to retain.  Electronic pdf files are preferred in lieu of paper 
hardcopies.  For internal designs, submit these documents to the Bridge Design Manager (who will send 
to the Bridge EDMS Specialist) on the scheduled due date.  For external designs, the Design Contractor 
will submit these documents to the ODOT Project Manager identified in the contract.  The ODOT PM will 
send the documents to the assigned Bridge Reviewer; and the Bridge Reviewer will send the documents 
to the Bridge Design Manager. 
 

1. ODOT Project Business Case, original and any revisions 
2. A&E Personal Services Contract, if applicable 
3. Design Quality Plan 
4. TS&L Report 

a. TS&L Memo or TS&L Narrative, original and review copy 
b. TS&L Plan Sheet(s), original and review copy 
c. Engineer’s Estimate @ TS&L, original and review copy 
d. Standard Design Assessment Table, original and review copy 
e. Design Deviations and Exceptions, original and review copy 

5. Preliminary Plans Package 
a. Preliminary Plans Plan Sheets, original 
b. Engineer’s Estimate @ Preliminary Plans, original 
c. SPLIST, original 

6. Advance Plans Package 
a. Advance Plans Plan Sheets, original, check copy, and review copy 
b. Engineer’s Estimate @ Advance  Plans, original, check copy, and review copy 
c. Engineer’s Estimate of probable construction schedule, original, check copy, and review 

copy 
d. Draft Special Provisions, original (all bridge related sections), check copy (redlined pages 

only), and review copy (redlined pages only) 
7. Final Plans Package 

a. Final Plans Plan Sheets, original, check verification copy, and review copy 
b. Engineer’s Estimate @ Final Plans, original, check verification copy, and review copy 
c. Engineer’s Estimate of probable construction schedule, original, check verification copy, 

and review copy 
d. Final Special Provisions, original (all bridge related sections), check verification copy (all 

bridge related sections), and review copy (marked pages only) 
8. Calculation Book(s) 

a. Note: Unless a separate calculation book is necessary, put TS&L calculations in the Final 
Design calculation book. 

b. Final Design calculations, Designer’s calculations 
c. Final Design Check calculations, Checker’s calculations 

9. Checker Review Comment Forms 
a. Review Comments, Responses, and QC Verification 

10. Reviewer Review Comment Forms 
a. Review Comments, Responses, and QC Verification 

11. Reviewer QC/QA Checklist 
 
Note 1: The supporting Hydraulics and Geotechnical Foundations Reports are retained in the ODOT Geo-
Environmental Section. 
 
Note 2: See the BPPM for the EDMS Specialist role and responsibilities, details regarding storage of the 
Bridge Quality Documents (where they are stored, how long they are stored), and how they may be 
accessed. 
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3.5.5 Bridge Design Quality ‘Touchpoints’ 
 
Internal designs will typically have the following QC/QA ‘Touch Points’: 

• Project Scoping 
• Project Initiation – Scope confirmation, and Reviewer, Designer, & Checker assignments 
• 50% TS&L (by schedule) – progress check-in 
• TS&L Report 
• DAP/DAW – Review comments 
• Preliminary Plans Package 
• Advance Plans Package – Review comments 
• Final Plans Package – Comment resolution verification 
• PS&E Package – Bridge design quality documentation 
• Project Quality Audit 
• Project Close-out 

 
External designs should have similar QC/QA ‘Touch Points’.  See the consultant’s Design Quality Plan for 
specifics. 
 
 
3.5.6 Design Reviews 
 
3.5.6.1 Bridge Reviewer 

• Responsible for performing QA procedures or assuring QA procedures have been performed. 
• May request Subject Matter Expert review (not a check), including welding, protective systems, 

and bridge inspection 
• May request Structural Materials Review 
• Ensures that Construction Review has been performed 
• Ensures that Maintenance Review has been performed 
 

 
Peer Reviews 
 
For major projects involving unusual, complex, and innovative features, a peer review may be desirable to 
raise the level of confidence in the quality of design and construction.  A peer review is generally a high-
level QA review by a special panel of professionals specifically appointed by the State Bridge Engineer to 
meet the demands for quality and accuracy, recognizing the complexity of the design.  Peer review is an 
effective way to improve quality and to reduce the risk of errors and omissions.  The need for such peer 
reviews is at the discretion of the State Bridge Engineer. 
 
 
3.5.6.3 Project Leader / Project Manager Review 

• Responsible for coordinating and leading reviews and quality processes. 
• Leads Project Team Review, including a review by individual team members to coordinate design 

items between disciplines. 
 

Commentary: ODOT Quality Program also calls this a “Peer Review”. However, this subsection has 
intentionally not been included as a second bullet to 3.5.6.2 because industry peer review is typically 
understood to mean people of the same background – in this case, all with a background of bridge 
design. 
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3.5.6.4 State Bridge Engineer Review (Statewide Bridge QA) 
 
A design review will be performed by the following personnel. Comments are logged in an Excel comment 
form and resolved by the Bridge Designer. 

• Bridge Design Manager 
• Bridge Operations and Standards Manager (Subject Matter Expert review (not a check), including 

welding, protective systems) 
• Region Bridge Inspector for bridge inspection features 

 
External designs are subject to the same State Bridge Engineer design review.  The design consultant 
will submit Preliminary Plans to the A&E Project Manager for distribution. 
 
 
3.5.7 Design Checks 
 
The expected Class of Check is noted on the ODOT Project Business Class.  At the end of the Scoping 
process, an ODOT Project Business Class is prepared for each bridge in the Bridge Program for that 
STIP update (one memo per bridge).  At that same time an assessment will be made of the bridge 
geometry and work based on the table below and an expected Class of Check noted on the ODOT 
Project Business Class.  In some cases, based on geometry for example, the entire bridge may require 
“Independent” check calculation.  In other cases, based on elements, the bridge may require 
“Independent” check calculations for specific elements, and “Line-by-Line” checks of the Designer’s 
calculations for the remainder of the bridge.  This will be noted on ODOT Project Business Class based 
on the best information available at the end of the Scoping process.  The Bridge Designer and the Bridge 
Reviewer should review the ODOT Project Business Class before checking starts to ensure the Class of 
Check is appropriate.  Changes to the expected Class of Check must be approved by the Bridge 
Reviewer before proceeding with the check.  Changes to the Class of Check require the ODOT Project 
Business Class be revised (for Quality documentation purposes).  Revise the ODOT Project Business 
Class with a ‘pen-and-ink’ note to show the new Class of Check and the Bridge Reviewer’s initials. 
 
Design checks fall into one of the following Classes of Checks: 
 
Class I: 

• Prepare “Independent” structural calculations 
• Check plans, specifications, and estimate 

 
Class II: 

• Perform “Line-by-Line” check of Bridge Designer’s structural calculations 
• Check plans, specifications, and estimate 

 
Class III: 

• No structural calculations 
• Quantity calculations 
• Check plans, specifications, and estimate 

 
An “Independent” check means the Checker will prepare his or her own calculations without or before 
seeing the Designer’s calculations.  After the Checker has prepared his or her calculations the Checker 
and Designer compare results.  Generally this type of check takes longer than a “Line-by-Line”.  The 
advantage is two separate sets of calculations are made; disadvantages include: tendency for the 
Designer not to complete his or her design calculation book, content can become cryptic, abbreviated, 
and difficult to follow. 
 
A “Line-by-Line” check means the Checker will work from a copy of the Designer’s calculations, going 
through line-by-line and redlining.  Besides checking line by line, the Checker must also ask “Has the 
Designer included all calculations required?”  Generally there is a time savings in performing this type of 
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check.  Other benefits of this type of checking include: calculation book is complete (for design purposes) 
at PS&E, and junior designers can see senior designers work, content is complete and understandable 
(especially worthwhile if have to make revisions during construction after several months of not working 
on the design). 
 
To perform a “Line-by-Line” check the Checker obtains a copy of the Designer’s calculations.  The 
Checker should review the Table of Contents to ensure it is in order, complete, and that all expected 
entries are included.  The Checker should then review the Givens and the Assumptions.  Then the 
Checker can go through the calculations line by line.  Any comments should be redlined.  Redlining can 
be done by hand with a red pencil, or electronically in a pdf file. 
 
Use the following table to determine if a “Line-by-Line” check is acceptable, or if an “Independent” check 
is required: 
 
 Check Calculations 
 “Line-by-Line” “Independent” 
Geometry / Layout Regular; Tangent; Simple-Span Irregular; Curved1; Skewed2; 

Multi-Span 
Standard Drawings / Details Acceptable If judged necessary 
Major / Unusual / Complex Not acceptable Acceptable 
Seismic Design / Retrofit 3  Design Categories A & B Design Categories C & D 
Prestress Slabs 4 Must have successfully 

completed 2 prior designs 
< 2 prior designs 

Prestress Boxes 4 Must have successfully 
completed 2 prior designs 

< 2 prior designs 

Prestress Tubs 4 Must have successfully 
completed 2 prior designs 

< 2 prior designs 

Prestress Girders 4 Must have successfully 
completed 2 prior designs 

< 2 prior designs 

Post-Tension anything Not acceptable Acceptable 
Steel Plate Girder Must have successfully 

completed 2 prior designs 
< 2 prior designs 

Steel Trapezoidal Girder Must have successfully 
completed 2 prior designs 

< 2 prior designs 

Abutments Regular; Non-Integral Integral & Semi-Integral 
Columns Not acceptable Acceptable 
Bridge Strengthening Must have successfully 

completed 2 similar designs 
< 2 prior designs 

Rail Retrofits Must have successfully 
completed 2 similar designs 

< 2 prior designs 

 
Footnotes: 

1. Curvatures with Radius < 1000 feet 
2. Skew > 20 degrees 
3. Includes Capacity Protection design 
4. ODOT Standard shapes only; otherwise do “Independent” calculations 

Notes: 
• If the bridge or bridge element you are checking is not described in this table then prepare 

“Independent” calculations. 
• Any check starting as “Line-by-Line” can be escalated to “Independent” calculations with approval 

of the Bridge Reviewer.  No check starting as “Independent” calculations may be reduced to 
“Line-by-Line”. 

• To request a deviation from the practice noted in this table see BDDM 1.2.2 
• To suggest an addition to this table that you believe is a good candidate for “Line-by-Line” 

checking please send an email to the Bride Design Standards and Practices Engineer. 
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3.5.8 Qualifications of Designer, Checker & Reviewer 
 
The designers, checkers, and reviewers are the key personnel to provide well-designed and constructible 
plans to build good quality bridges. The designers, checkers, and reviewers must be experienced in 
structural designs and familiar with the current AASHTO Bridge Design and Construction Specifications 
and the State’s Bridge Design & Drafting Manual (BDDM). 
 
1) Designer and Checker:  The following are the desirable requirements for a bridge designer and 

checker: 
• Possess a Professional License as a Civil Engineer or Structural Engineer in Oregon; or 
• If the designer and checker do not have a PE/SE license, he or she should be under the direct 

supervision of a PE/SE licensed engineer who is in responsible charge of the design; 
• The designer and checker’s experience should be commensurate with the complexity of the 

bridge being designed. 
 
2) Reviewer: The reviewer should be familiar with Bridge Engineering Section’s standards and 

practices, and ODOT’s project delivery and construction practices, procedures, and policies. 
 
 
3.5.9 Performance Measures 
 
Performance Measures are specific items/tasks to monitor to ensure the successful completion of 
something (e.g., a goal, a specific piece of work, a change in process, a person’s assigned duties, etc.).  
The supervisor typically establishes these items to align with his/her responsibilities (e.g., Goals and 
Objectives, specific charges, etc.).  These items can be for an individual or for a group; however, they 
should be assessed on an individual basis.  These items typically become the basis of an individual’s 
performance assessment/appraisal. 
 
 
3.5.10 Troubleshooting Bridge Design Quality 
 
This is not troubleshooting ‘design delivery’; this is what to do if Bridge Design Quality is not being met. 

• Early intervention. 
• Discussion/Review by Bridge Design Manager, Region Tech Center Manager, and Bridge 

Reviewer. 
• Review of approved design team by Bridge Design Manager. 
• Review SOW for changes (actual and/or under-estimated) as it relates to needed 

knowledge/experience. 
• Change resource’s assignments before making resource reassignment. 
• Provide training, internal or external, if schedule allows 
• Provide coaching/mentoring of resource, if schedule allows. 

 
 
3.5.11 Recovery Plans 
 
The purpose of a recovery plan is to document specific tasks that need to be done, with dates the tasks 
need to be done, to get back on schedule or back in budget (i.e., revised performance measures).  After 
“troubleshooting” any bridge design Quality issues, the Bridge Design Manager will prepare a brief 
narrative plan documenting these tasks/measures; keeping a copy and providing a copy to the Bridge 
Designer and the Bridge Reviewer. 
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3.5.12 Quality Audits 
 
The following is a brief outline of the Quality Audit process that will be performed by the Quality Auditor on 
a random sample of projects.  (see BPPM, Quality Auditor, for specifics): 

• Collect Reviewer QC/QA Form 
• On a regular schedule, randomly select projects to perform quality audit 
• Notifies Bridge Design Manager, Bridge Reviewer, and Bridge Designer 
• Review Design Quality Plan(s) 
• Audit Bridge Quality Documentation retained in the project file / EDMS 
• If complete, prepare Audit Report noting findings 
• If not complete, contact the Bridge Designer and discuss discrepancies 
• If necessary, contact the Bridge Design Manager and requests data be completed and submitted 
• Once data received, complete Audit Report 
• Provide Audit Report to State Bridge Engineer, Bridge Design Manager, and Bridge Standards 

Manager 
 
 
3.5.13 Work Assignments 
 

• Performed by the Bridge Design Manager. 
• For internal, done based on knowledge, skills and abilities, and training needs. 
• For external, done through RFP process and consultant selection (based on consultant proposal 

(i.e., response to RFP).) 
• For Local Agencies, typically done through RFP process.  Some Counties still eligible for Free 

Bridge Design through ODOT. 
 

 
3.5.14 Training & Mentoring 
 
Bridge Design Manager: 

• Oversees the Resource Planning group with assignment of project Reviewer, Designer, and 
Checker. 

• Evaluates and identifies skill gaps. 
• Suggest or Recommend training courses to Subject Matter Experts. 

 
Reviewer: 

• Mentors Designers: Throughout course of reviewing a project (from Project Initiation to PS&E 
Package), the Reviewer is mentoring the project designer (rookie & veteran); and quite possibly 
training the rookie designer. 

• Mentors Checkers: If during the course of reviewing a project, the Reviewer may elect to mentor 
the design checker. 

• Mentors Reviewers: Veteran Reviewers will mentor and train new or less experienced rookie 
Reviewers. 

 
Subject Matter Expert: 

• Provides training in subject of expertise as needed (training may be one-on-one, one-on-many, 
external provider, etc.) 

 
Training Coordinator (proposed): 

• Maintains database of internal bridge design staff, their project assignments, their role on the 
project (Reviewer, Designer, or Checker), a short description of the project, and a short 
description of the bridge work performed. 

• Provides report of this information as requested. 
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3.6 (RESERVED) 
 
 
3.7 QPL / RESEARCH 
 
3.7.1  QPL 
 
3.7.2  Research 
 
 
 
 
3.7.1 Qualified Products List (QPL) 
 
The Structure Services Unit of the Construction Section is responsible for the evaluation of products for 
use on construction and maintenance projects. 
 
If a product is approved for use, it is included in the Qualified Products List (QPL) published every six 
months. The QPL is covered in Section 00160.05 of the ODOT Standard Specifications for Highway 
Construction as modified by the special provisions.  The special provisions of a project will tell which 
edition of the QPL is in effect for that contract. 
 
A product can be evaluated as an “equal product” or a “new product”: 

• Equal products are similar to ones currently used by ODOT and are covered by existing 
specifications or standards. 

• New Products are ones not addressed by current specifications or standards. 
 
After evaluation, a product’s status becomes one of the following: 

• Conditional – Equal or new product will be allowed a trial installation on one project only, 
recommended for a demonstration project, or recommended as an experimental feature. See 
Section 3.17.3(3) “Experimental Features Program”. 

• Qualified – Product is equal to existing approved products or has test results that meet ODOT 
specifications. 

• Rejected - Product does not meet ODOT specifications or has failed performance testing. 
 
Products with Conditional status will have trial installation on projects where they can be monitored during 
installation and for a limited performance period. The manufacturer or supplier is responsible for locating 
an active project, either construction or maintenance, for the proposed product. Normally, a product will 
be considered Conditional first, and then move to Qualified after it establishes a good track record.  Of 
course, a previously qualified product can fall from grace and become rejected because of unsatisfactory 
field performance. 
 
 
3.7.2 Research 
 
(Reserved for future use) 
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3.8 (RESERVED) 
 
 
3.9 PRELIMINARY DESIGN / DAP / TS&L 
 
3.9.1  Introduction 
 
3.9.2  Purpose of TS&L 
 
3.9.3  When is a TS&L needed? 
 
3.9.4  TS&L Approval 
 
3.9.5  Multiple Bridge Projects 
 
3.9.6  TS&L Report 
 
3.9.7  Alternatives Study 
 
3.9.8  Bridge Design Standards Assessment 
 
3.9.9  Design Deviations and Exceptions 
 
3.9.10  TS&L Memo 
 
3.9.11  TS&L Narrative 
 
3.9.12  Engineer’s Estimate @ TS&L 
 
3.9.13  TS&L Plan Sheet(s) 
 
3.9.14  TS&L Calculations 
 
 
 
 
3.9.1 Introduction 
 
Preliminary Design is the phase between the milestones Project Initiation (Kickoff) and Design Acceptance 
Package (DAP). The Preliminary Design phase concludes with the acceptance of the DAP (or cancelation of 
the project). When the project includes bridge structures the DAP will typically include a section for Bridges 
and will include one or more TS&L Reports. 
 
The TS&L Report is prepared to provide the opportunity for the State Bridge Engineer and the Bridge 
Design Manager to have input on the type of bridge being designed.  Items to be addressed include: use of 
high performance materials, use of new technologies, new innovative materials, opportunities for 
accelerated construction, unique/creative new uses of known materials, constructability, appropriateness of 
construction techniques, maintainability, inspectability, cost-effectiveness, aesthetic requirements, corrosion 
protection strategy, improved details to eliminate existing problem areas on bridges (i.e., bridge expansion 
joints, fatigue prone details, bearings, etc.), hydraulic/scour analysis and deck drainage, geotechnical 
requirements and types of foundations. Preliminary design studies should consider the bridge location, 
length, width, span arrangement and superstructure system considering traffic requirements, safety 
measures, channel configuration, stream flow, etc.  Feasible alternatives for a proposed bridge crossing 
along with their merits and shortcomings, should be identified and discussed. 
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3.9.2 Purpose of TS&L 
 
The purpose of a TS&L Report is to: 

• Document the Alternatives Study; 
• Document the preferred/recommended alternative (or option);  
• Document “why” (the rationale, the justification) the preferred alternative or option was selected 

over the other alternatives or options; 
• For the preferred alternative or option, document the selected type, geometry, size, and location; 
• Document deviations from design practices; and  
• Provide adequate background information so that reviewers, owners, or clients can effectively 

evaluate the proposed final design and approve proceeding to final design. 
 
Note: if adequate background information is NOT provided the TS&L may be rejected, which could result in 
an undesirable delay in the project schedule. 
 
Commentary:  
 
There may be a misconception that the TS&L Report is prepared so that the Bridge Hydraulics Report, 
Geotechnical Subsurface Exploration, and Preliminary Geotechnical Reports can be prepared. In actuality, 
each of these documents should be prepared at the same time with each document preparer working in 
close coordination with the other document preparers. 
 
A TS&L Report provides specific bridge information required by FHWA for their review and approval of 
projects using Federal funding (and recommended for projects without Federal funds). It is the concluding 
documentation of the Alternatives Study. The name was coined by FHWA circa 1990. The acronym TS&L 
stands for Type, Size & Location. The FHWA/ODOT Stewardship Agreement of the Federal Aid Program 
has delegated the TS&L review and approval process to ODOT for federal-aid projects that are designated 
as NOT Full Federal Oversight (FFO).  ODOT will submit TS&L Reports to the FHWA on projects 
designated as FFO. 
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3.9.3 When is a TS&L needed? 
 
A TS&L Report is required when: 

• Typically, anytime work other than routine maintenance or emergency repair is performed on a 
bridge, or 

• Whenever work is on primary longitudinal (e.g., girders) or transverse (e.g., crossbeams) load 
carrying elements. 

 
When is it necessary to prepare a TS&L Narrative: 

• Anytime an Alternatives Study is performed, or 
• Whenever it is necessary to prepare structural calculations for the work. 

 
When is it acceptable to prepare a TS&L Memo in lieu of a TS&L Narrative: 

• Whenever work is on elements other than the primary longitudinal or transverse load carrying 
elements, or 

• Whenever it is not necessary to prepare structural calculations for the work. 
 
Commentary:  
 
If an Alternatives Study of the primary longitudinal or transverse load carrying elements, or structural 
calculations is not necessary then a TS&L Memo may be prepared to: 

1) document the nature of the work at the end of the Preliminary Design Phase and before starting 
the Final Design Phase, and 
2) document the rationale for selecting between options for non-primary longitudinal or transverse 
load carrying elements. 

 
If the scope of work at the end of the Preliminary Design Phase is the same as the scope of work at the 
beginning of the Preliminary Design Phase the TS&L Memo will simply document that the scope is the 
same.  If the scope of work at the end of the Preliminary Design Phase has changed, the TS&L Memo 
should document the reasons why the scope has changed.  For Bridge Program bridge projects, it is very 
important to have the concurrence of the Bridge Program Manager and the State Bridge Engineer before 
proceeding to Final Design. This is the primary reason for the TS&L Memo. 
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3.9.4 TS&L Approval 
 
Under the direction of the Bridge Design Manger, the Design Reviewer will review and approve the TS&L 
Report.  The TS&L Report will be signed by both the Bridge Designer and the Bridge Reviewer.  The 
Bridge Reviewer’s signature will constitute “approval” of the TS&L by a person knowledgeable in bridge 
design. 
 
Commentary: 
 
Prior to 2004 the ODOT Bridge Design Team Leader (Structural Manager) and the State Bridge Engineer 
“approved” the TS&L. After 2004, the Region Bridge Manager and, by virtue of the ‘project development 
process’, the Region Tech Center Manager and Area Manager formally “approved” the TS&L via their 
signature of the DAP Report. 
 
 
3.9.5 Multiple Bridge Projects 
 
For projects with more than one bridge structure, create a separate TS&L Report for each bridge structure. 
Creating a separate report for each bridge will: 

1) make it easier to add or subtract bridges, should the scope change; 
2) make it easier to focus discussions on individual bridges; and 
3) not have to flip through pages info for other bridges that are not relevant to the discussion. 

 
 
3.9.6 TS&L Report 
 
TS&L Report is comprised of: 

• TS&L Narrative or TS&L Memo 
• Engineer’s Estimate @ TS&L 
• TS&L Plan Sheet(s) 
• Bridge Design Standards Assessment 
• Steel Bridge Recoating Checklist (if applicable) 
• Design Deviations and Exceptions 
• Alternatives Study supporting data 

 
 
3.9.7 Alternatives Study 
 
Perform the Alternatives Study investigating at least three bridge types; considering such things as 
site/corridor context, site access, environmental factors, material availability, constructability, construction 
contractor knowledge/experience, and cost.  Include this study in the design calculation book. 
 
 
3.9.8 Bridge Design Standards Assessment 
 
At the start of the Preliminary Design Phase prepare a table of bridge standards applicable to the design.  
Include references to Standard Drawings, Standard Details, BDDM references, AASHTO Design Code 
references, etc. and standard values; include actual design values; and include notation whether the 
actual design values meet or do not meet that standard.  This table will become the basis for preparation 
of design deviations.  Include this table in the design calculation book. 
 
[Note: A template is in the works to aid in this assessment.] 
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3.9.9 Design Deviations and Exceptions 
 
Whenever the actual design values do not meet a standard value prepare a design deviation.  See BDDM 
1.2.2.  Include approved deviations and exceptions in the design calculation book. 
 
 
3.9.10 TS&L Report with Memo 
 

1. Cover Page 
2. Signature Page 
3. TOC 
4. Body of Memo 

a. Project Information 
b. Rationale for selections between options 
c. Rationale for changes in scope 

5. Engineer’s Estimate @ TS&L 
6. TS&L Plan Sheet(s) 
7. Appendix 

a. Approved Design Deviations and Exceptions 
 
A TS&L Memo template is provided in Appendix 3.9. An electronic file is located on the ODOT Bridge FTP 
site at ftp://ftp.odot.state.or.us/Bridge/Bridge_Forms/  
 
 
3.9.11 TS&L Report with Narrative 
 

1. Cover Page 
2. Signature Page 
3. TOC 
4. Body of Narrative, preferred alternative 

a. Project Information (location) 
b. Alternatives Studied 
c. Preferred / Recommended Alternative 
d. Bridge Design Criteria 
e. Mobility (AADT, # lanes to remain open, detours) 
f. Roadway (horizontal & vertical alignment, superelevation, roadway x-section) 
g. Hydraulics (design flood, ordinary high water, scour) 
h. Geotechnical & Foundations (subsurface conditions) 
i. Environmental Information & Constraints 
j. Traffic (signs, signals, illumination) 
k. Utilities (on bridge, near bridge) 
l. Railroad (clearances) 
m. Right of Way 
n. Superstructure (type, geometry, length, width, clearances) 
o. Substructure (type, geometry, size, clearances) 
p. Aesthetics 
q. Other Design Justification (if rationale for decisions made is not provided above) 

5. Engineer’s Estimate @ TS&L, preferred alternative 
6. TS&L Plan Sheet(s), preferred alternative 
7. Appendix 

a. Approved Design Deviations and Exceptions 
b. Alternatives Study of all other alternatives 
c. Plan sheets of all other alternatives, as needed 
d. TS&L Calculations (unless warrants separate calculation book) 

 
Note 1: If the Hydraulics Report or Foundation Report is not available at the time the TS&L Narrative is 
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written, always include comments about assumptions made in consultation with the Hydraulics or 
Foundation Designer. 
 
Note 2: Do not use the TS&L Narrative to provide all the data needed for environmental permitting. Include 
this permitting information in a separate memo. See BDDM 3.14.8 for further guidance. 
 
A TS&L Narrative template is provided in Appendix 3.9. An electronic file is located on the ODOT Bridge 
website.  
 
 
3.9.12 Engineer’s Estimate @ TS&L 
 
The Engineer’s Estimate @ TS&L documents the estimated probable construction cost of the preferred 
alternative. Prepare an estimate for each alternative studied.  The estimate typically is based on a rough 
calculation of quantities.  Include estimate in TS&L Report. 
 
 
3.9.13 TS&L Plan Sheet(s) 
 
The TS&L Plan & Elevation Drawing is a single 11x17 sheet containing: 

• Title Block 
• Vicinity Map (with north arrow) 
• Plan View (with north arrow) 
• Elevation View 
• Typical Section 
• Construction Staging Section(s) 
• Hydraulic Data (if applicable) 
• TS&L General Notes 

 
A second sheet may be included to show construction staging typical sections, if significant. 
 
See BDDM 2.6 for specific information pertaining to the drafting and detailing of the TS&L Plan & Elevation 
drawing. 
 
Include plan sheets in the TS&L Report. 
 
 
3.9.14 TS&L Calculations 
 
Include any structural calculations prepared during the Preliminary Design Phase in the appendix of the 
TS&L Report. 
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3.10 FINAL DESIGN / PS&E 
 
3.10.1  Introduction 
 
3.10.2  Sealing & Signing Requirements 
 
3.10.3  Contract Plans 
 
3.10.4  Specifications & Special Provisions 
 
3.10.5  Engineer’s Estimate of Probable Construction Cost 
 
3.10.6  Engineer’s Estimate of Probable Construction Schedule 
 
3.10.7  Calculations & Calculation Books 
 
3.10.8  Bridge Load Rating 
 
3.10.9  Operations & Maintenance Manuals 
 
 
 
 
3.10.1 Introduction 
 
The Final Design Phase can begin after receiving approval of the DAP.  For Design-Bid-Build projects, the 
Contract Documents are prepared during the Final Design Phase.  These documents include sealed and 
signed construction plan sheets, Special Provisions, estimates of probable construction cost, and estimates 
of probable construction schedule.  Other bridge deliverables prepared during the Final Design Phase 
include calculation books, the bridge load rating, and Operation and Maintenance manuals. 
 
 
3.10.2 Sealing & Signing Requirements 
 
ORS 672.002(10) requires the stamping engineer to be in ‘responsible charge’; that is, to have supervision 
and control of the work. 
 
• The Bridge Engineer of Record is to seal and sign the final Mylar Bridge drawings; other roles noted on 

the drawing may be signed or printed.  Current practice requires only one stamp on the plans.  (Refer to 
TSB11-02D) 

• The Bridge Engineer of Record or the Bridge Designer is to seal and sign other applicable work 
products per TSB11-02D.  (ODOT Intranet link: DES 05-02) 

• The Bridge Checker is to seal and sign structural calculations he or she prepares. 
 
It is expected that a person possessing a professional engineer’s license in the State of Oregon will seal and 
sign his or her own work. 
 
See ODOT Technical Services Professional of Record Guidance for further guidance. 
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3.10.3 Contract Plans 
 
3.10.3.1 At Preliminary Plans 
 
Start all plan sheets and show gross geometry of the elements.  Start details if have information; however, it 
is not necessary to have all details shown at this time. 
 
3.10.3.2 At Advance Plans 
 
Complete “unchecked” plan sheets.  All geometry and details are to be shown at this time.  Prepare Check 
Print set of plan sheets for the Bridge Checker and the Bridge Reviewer. 
 
3.10.3.3 At Final Plans 
 
Correct plan sheets based on resolution of QC Check comments.  Prepare mylar plan sheets for signatures. 
 
3.10.3.4 At PS&E Package 
 
Clear and complete detailed plans with information necessary to obtain a fair bid and to layout and construct 
the project. 
 
 
3.10.4 Specifications & Special Provisions 
 
3.10.4.1 At Preliminary Plans 
 
Download SPLIST from the ODOT Special Provisions webpage and complete the checklist.  A benefit of 
using SPLIST is the reference Special Provisions are also noted. 
 
3.10.4.2 At Advance Plans 
 
Complete a draft of the Special Provision package. 
 
3.10.4.3 At Final Plans > Final Special Provisions 
 
Complete the final Special Provision package. 
 
3.10.4.4 At PS&E Package 
 
Specifications, Supplemental Specifications, and Special Provisions necessary for construction of the 
project. 
 
 
3.10.5 Engineer’s Estimate of Probable Construction Cost 
 
3.10.5.1 At Preliminary Plans 
 
Calculated quantities of materials in the project, based upon the current Bid Item list. 
 
3.10.5.2 At Advance Plans 
 
Calculated quantities of materials in the project, based upon the current Bid Item list. 
 
3.10.5.3 At Final Plans 
 
Calculated quantities of materials in the project, based upon the current Bid Item list. 
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3.10.5.4 At PS&E Package 
 
Calculated quantities of materials in the project, based upon the current Bid Item list.  Estimate of the cost of 
design assistance during construction. 
 
 
3.10.6 Engineer’s Estimate of Probable Construction Schedule 
 
3.10.6.1 At Preliminary Plans 
 
Not applicable. 
 
3.10.6.2 At Advance Plans 
 
A Project Construction Schedule is required to be submitted with the PS&E Package per 2.2.j of the PS&E 
Delivery Manual.  Refer to this manual, and prepare and submit a draft of the estimated probable 
construction schedule for the bridge or structure construction for review. 
 
3.10.6.3 At Final Plans 
 
Update the estimated schedule, and submit a final copy. 
 
3.10.6.4 At PS&E Package 
 
Not applicable.  (A complete Project Construction Schedule, including the bridge and structure work will be 
submitted to the Office of Project Letting by the Project Leader or Project Manager.) 
 
 
3.10.7 Calculations & Calculation Books 
 
3.10.7.1 Types of Calculations 

• Geometry 
• Structural 
• Quantity 
• Designer’s Calculations – A structural analysis and design of the bridge and related components.  

Documentation of the work with hand calculations, computer output and detailed notes.  The Design 
Engineer is responsible for the meaning and applicability of computer generated data. 

• Design Check Calculations – A check of: the structural analysis and design of the bridge and 
related components, plan detail sheets, specifications and special provisions, and project quantities; 
Document the work with hand calculations, and computer output and detailed notes. 

 
3.10.7.2 Importance of Calculations 
 
Designers are responsible for well-organized, legible, neat design calculations properly assembled in a 
calculation book. Remember: 
 
YOUR CALCULATION BOOK COULD BECOME AN EXHIBIT IN THE COURTROOM. 
 
Be selective, including only calculations that actually support what the contract plans show.  Do not 
include calculations that led down the wrong path and are not shown on the contract plans. However, 
calculation sheets voided by a project “redo” should not be discarded/deleted, but stored off-line, until it is 
certain they are no longer needed. 
 
3.10.7.3 Temporary Storage of Unbound Calculations 
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Keep calculation sheets in a loose-leaf binder at your desk, or electronically on your computer, until they 
are bound into a calculation book.  Properly identify each binder, and cross-reference if more than one 
binder is needed for a set of calculations. 
 
3.10.7.4 Calculations Books 
 
For a bridge, the paperwork (usually excluding most correspondence) generated by the final design, and 
construction stages becomes a “set of calculations”, or a Calculation Book.  Typically for a bridge, it 
includes: 
 
(1)  Design Calculation Book(s) 

• Cover Sheet 
• Table of Contents 
• Designer’s QC Form 
• Drafter’s QC Checklist 
• Bridge Design Standards Assessment Table 
• Approved Design Deviations/Exceptions 
• Structural calculations 
• Quantity calculations 
• Copy of checked Engineer’s Estimate @ Final Plans 
• Final Engineer’s Estimate of Probable Construction Schedule 
• Construction stage calculations such as falsework calculations, alternate design checks, and 

design corrections or revisions 
• Copies of Project Discussion Memos relevant to the calculations 

 
(2)  Check Calculation Book(s) 

• Cover Sheet 
• Table of Contents 
• Checker’s QC Form 
• “Line-by-Line” check calculations 
• “Independent” calculations 
• Quantity calculations 

 
In the above lists, if it does not say “copy”, it means use the original. 
 
Calculations for bridge load rating are handled differently from design calculations.  Load rating 
calculations have their own calculation book and number.  For details, refer to the ODOT LRFR Manual. 
 
3.10.7.5 Calculation Book Cover Sheet 
 
The first sheet of every set of design calculations is a completed Calculation Book Cover Sheet.  If a set 
of calculations needs more than one book, put a Calculation Book Cover Sheet in each book with cross-
references to the other books used for the same set. 
 
For bridges, the design standards will normally be the AASHTO LRFD Bridge Design Specifications, 
modified or supplemented by: 

• AASHTO Interim Specifications. 
• ODOT Bridge Design & Detailing Manual. 

 
3.10.7.6 Table of Contents 
 
Keep the following guidelines in mind: 

• If a set of calculations is divided among two or more books, each book should have a copy of the 
table of contents for the entire set, not just that portion of the set in that book. 

• Take time to tie books together by careful cross-referencing. 
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3.10.7.7 Calculation Sheets 
 
Pads of Standard Bridge Section calculation sheets are available. 
 
Whether using hardcopy sheets or electronic sheets, fill out all headings completely for each sheet used.  
You may want to number the sheets of a set with its own sequence of numbers while working on an 
assignment, but you will need to renumber with page numbers in the upper right corners when the set is 
bound into a calculation book. 
 
To make your calculations understandable to someone else (and yourself later): 

• Put them in logical order. 
• Show design assumptions 
• Show formulas complete with references. 
• Reference the source of any numbers taken from other calculations. 
• Reference Design Deviations 

 
3.10.7.8 Other Calculation Material 
 
Make sure other material such as computer output, diagrams on graph paper, or completed forms also 
have the same identifying information as the calculation sheets.  Whenever possible, avoid oversize fold 
out sheets.  They can be reduced to book size on a copying machine.  The exceptions might be moment 
and shear diagrams. 
 
3.10.7.9 Calculation Book Numbers 
 
Each calculation book has its own number. 
 
Calculation book numbers are requested from and assigned by the Bridge Engineering Section.  When 
requesting a calculation book number, fill out the request form at: 
 
ftp://ftp.odot.state.or.us/Bridge/BPPM/Sec_1_Br_Admin/Sources_of_Info/Calc_Bks/Calc_Number_Request_Form.doc 
 
Email request with completed form to: bridge@odot.state.or.us and a number will be emailed in return. 
 
At the time final plans are first distributed for review, the designer will need a calculation book number for 
the title blocks of the drawings.  When the design check is completed, the Checker’s calculation book 
number should also be added to the title blocks.  List only the first book number assigned to the Designer 
or Checker, even though there is more than one book for a structure. 
 
Although you may expect to use more than one book for a bridge or a project with several bridges, do not 
reserve additional book numbers when requesting the first one.  Book numbers for a bridge or project are 
not required to run consecutively.  Request additional book numbers when needed or when preparing 
your set or sets of calculations for binding. 
 
3.10.7.10 Page Numbering 
 
Each calculation book is limited to about 300 pages, which are numbered consecutively. 
 
Number the pages of each calculation book consecutively.  Do not continue numbering from one book to 
another even though both books have calculations for the same structure.  Always begin a book with 
“page 1”. 
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3.10.8 Bridge Load Rating 
 
At the completion of the design of the bridge complete the bridge load rating.  See the ODOT LRFR Manual 
for guidance. 
 
 
3.10.9 Operations and Maintenance Manuals 
 
Bridge engineering has been changing and numerous emerging technologies are on the horizons that 
enable facility owners to improve the performance and/or to monitor the safety of their bridges.  To ensure 
these innovations are properly applied and monitored for their effectiveness, the owner is requiring 
Operations and Maintenance manuals to be submitted along with the design calculations for all 
unconventional, complex or unusual systems or details.  The specifics of the service manuals will be 
determined at the beginning of design of which they relate to the bridge type design selected. 
 
The intent of this provision is to provide additional information to the agency for the efficient and effective 
operation of any innovations that are installed and specific to a facility.  The manual may include shop 
drawings, fabrication details and manufacturer’s technical product information.  The manual should be 
clear in providing instructions on how and when to inspect and maintain the systems or details and how 
often to perform condition assessment of the unit. 
 
Examples of deliverables: 
1) NDT/E Monitoring Systems:   

a) Example of deliverable: Operations and Maintenance Manual for all the NDT/E monitoring 
systems for recording fracture critical stresses and potential fatigue crack locations 

2) Electrical and Mechanical Systems on Movable Bridges 
a) Operations and Maintenance Service Manuals for the all electrical controls on movable bridges.  

Maintenance manual should include servicing the machine components and gears, brake 
systems, drive motors and span locks.  

b) Operating instructions should include electrical service disconnect, wiring and labeling of 
electrical power distributions, traffic control systems, span lift control and lock systems, 
navigational and channel lightings, HVAC, fire and security alarms, and remote camera and 
sensing systems. 

3) Seismic Monitoring Systems: 
a) Operations and Maintenance Manual for seismic monitoring system for recording ground motions.   
b) Operating instructions should include system inspection and checks, recorder working properly, 

troubleshooting, and accelerometers working condition. 
4) Cathodic Protection Systems:   

a) Operations and Maintenance Manual for all cathodic protection system to include such 
components like cabinets, wiring system, reference cells, anodes, and terminal plates. 

b) Operating instructions should include system and inspection checks, battery power operated 
checks, trouble shooting, presence of corrosion, and sensors integrity check.  

5) Bridge design types that are unique or unconventional to the Oregon: 
a) Segmental and cable stayed bridges – inspection and maintenance manuals for its critical details 

and main force carrying components.  Such examples include post-tensioning ducts and tendons, 
stay cables, anchorage and cradle details, deviators, pot bearings, modular joints, seismic 
isolation and/or damping devices, wind shear locks.  Maintenance instructions should include the 
inspection and replacement of its components when they are no longer performing as designed. 

b) Suspension bridges – inspection and maintenance manual for its critical details and main force 
carrying components.  Such examples include main cable, saddles, anchorages, shoes, 
suspender ropes, corrosion protection systems, seismic isolation and/or damping devices, and 
wind shear locks. 
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3.11 PS&E TO AWARD 
 
3.11.1  Introduction 
 
3.11.2  Changes to Bridge Deliverables after PS&E 
 
3.11.3  Bridge Design Project Close-Out 
 
3.11.4  Request For Information (RFI) 
 
3.11.5  Addenda Letters 
 
 
 
 
3.11.1 Introduction 
 
See PDLT Operational Notice PD-07. 
 
See PDLT Operational Notice PD-08. 
 
[Under development] 
 
 
3.11.2 Changes to Bridge Deliverables after PS&E 
 
Avoid drawing and estimate revisions after the Bridge Designer has signed the Final Plans.  The Office of 
Project Letting needs a minimum of 24 calendar days prior to the advertising date for final preparation, 
review, and printing of the contract documents. 
 
The Bridge Designer is responsible to see that these late changes are made and carefully documented.  
If a drawing is added to the Bridge Final Plans after a project is advertised, the Roadway Designer must 
be notified so that the drawing number can be added to the title sheet of the contract plans. 
 
Although every attempt should be made to wait until after the contract is awarded, essential changes to 
the plans and special provisions, that would significantly affect the contract cost or character of the work, 
can be made during the advertisement period, by an Addendum Letter, up to 10 days before the bid 
opening, or letting, date. However, an Addendum Letter is expensive and causes additional stress for the 
Specifications Unit at a time when the pressure is great to get the job completed on time. 
 
 
3.11.3 Bridge Design Project Close-Out 
 
When the project contract is awarded, the Bridge Designer submits the following: 

• Structure Cost Data 
• Seismic Design/Retrofit Data Sheet located at:  

http://www.oregon.gov/ODOT/HWY/BRIDGE/standards_manuals.shtml 
 
 
3.11.4 Request for Information (RFI) 
 
[Under development] 
 
3.11.5 Addenda Letters 
 
[Under development] 
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3.12 CONSTRUCTION SUPPORT 
 
3.12.1  Introduction 
 
3.12.2  Communications during Construction 
 
3.12.3  Shop Drawing Review 
 
3.12.4  Temporary Works Review 
 
3.12.5  Construction Support Close-Out 
 
 
 
 
3.12.1 Introduction 
 
[Reserved for future use] 
 
 
3.12.2 Communications during Construction 
 
In the Preliminary and Final Design phases, except during the contract advertising period, the Bridge 
Designer may answer inquiries from outside ODOT about non-controversial projects. Politically or 
environmentally sensitive projects are another matter.  Refer questions about them, especially those from 
the press or public, to the Bridge Engineer, or the Project Team Leader. 
 
However, from the advertisement date until the project is awarded, the Construction Project Manager has 
sole responsibility for answering questions about the project. This insures equitable treatment of 
prospective bidders and avoids conflicting information about plans, specifications, and bid items. 
Therefore, avoid conversations with prospective bidders during this period and refer them to the 
Construction Project Manager listed in the front of the project special provisions. 
 
 
3.12.3 Shop Drawing Review 
 
[Reserved for future use] 
 
 
3.12.4 Temporary Works Review 
 
[Reserved for future use] 
 
 
3.12.5 Construction Support Close-Out 
 
3.12.5.1 As-Constructed Drawings 
 
[Reserved for future use] 
 
3.12.5.2 Final Calculation Book(s) 
 
[Reserved for future use] 
 
3.12.5.3 Final Reports & Records 
 

3-40 



Bridge Design and Drafting Manual – April 2015 
Oregon Department of Transportation 

Section 3 – Processes & Layout 

For Local Agency projects, to ensure that the requirements of the National Bridge Inspection Standards 
(NBIS) are followed under Title 23, submit an electronic pdf file of the following reports and records as 
part of the Construction Support Close-Out documentation: 

• Pile Records 
• Final Foundations Report with documentation of changes made during construction. 
• Final Hydraulics Report with documentation of changes made during construction. 

 
 
 
 
 
 
3.13 (RESERVED) 
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3.14 COORDINATION WITH OTHER PROJECT TEAM MEMBERS   
 
3.14.1  General 
 
3.14.2  Project Management 
 
3.14.3  Survey and Mapping, & Right of Way 
 
3.14.4  Roadway 
 
3.14.5  Traffic and Mobility 
 
3.14.6  Foundations and Geotechnical 
 
3.14.7  Hydraulics and Scour 
 
3.14.8  Environmental 
 
3.14.9  Storm Water 
 
3.14.10  Utilities 
 
3.14.11  Railroad 
 
3.14.12  Public Involvement 
 
 
 
 
3.14.1 General 
 
Regarding permitting, in the situation of an interstate river crossing into Washington or Idaho, ODOT may 
need to apply for permits required by the other state if ODOT is the contracting agency. 
 
 
3.14.2 Project Management 
 
From a Project Leader’s or Project Manager’s viewpoint, the expectation of the bridge designer is to 
provide a high quality design per scope, on-time and on-budget.  Keep your Project Manager informed of 
both positive and negative impacts to these items!  No surprises! 
 
Items to coordinate with your Project Leader or Project Manager: 

• Scope / Scope creep 
• Schedule 
• Budget 
• Overall project Quality Plan, and Bridge Quality Plan 
• Local, and other non-environmental permits 
• Bridge deliverables 
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3.14.2.1 Local & General Permits 
 
Local and general permits may be required for a variety of subjects to complete the construction of a bridge 
or elements of a bridge.  Some typical local and general permits that may need input from the Bridge 
Designer: 

• Land Use 
• Access Permit 
• Conditional Use Permit (CUP) 
• Riparian setbacks 
• Floodplain 
• Tree ordinances 
• Willamette Greenway (along Willamette River) 
• Noise variance 
• Underground Storage Tank (UST) 
• Canal, diking, and irrigation districts 
• US Coast Guard Permit (for navigable waters) 

 
Discuss permit needs (as they relate to the bridge) with the Project Leader/Manager.  Provide needed 
information to the Project Leader/Manager to meet the permitting schedule for the project.  Providing this 
information late will delay the process to apply for and obtain necessary permits, and ultimately delay the 
letting date of the project. 
 
 
3.14.3 Survey and Mapping, & Right Of Way 
 
3.14.3.1 Survey and Mapping 
 
Obtain survey and mapping data.  Visit the project site with survey data and mapping in hand to 1) get an 
“on the ground” feel for the lay of the land, and 2) visually check the survey and mapping data for any 
discrepancies.  Identify or confirm site constraints known at this time (see BDDM 3.18.1). 
 
3.14.3.2 Right Of Way 
 
This provision is only applicable to new bridges and the widening of an existing bridge. 
 
Include any proposed and existing right-of-way limits and any construction easements with the vicinity map 
information. Ask yourself: Can the bridge and the contractor’s operations (work bridge, shoring, falsework, 
future inspection and maintenance staging areas, the potential need for a detour structure, etc.) be 
accommodated within these limits, as well as safely ingressing and egressing to and from the highway 
system by agency personnel? 
 
In order to ensure the bridge inspectors and bridge maintenance personnel have a safe place to park 
vehicles and stage maintenance operations, behind the approach guardrail, the Bridge Designer works 
with the Roadway Designer to identify the appropriate space.  If the bridge is located over another 
roadway, consider additional parking/staging space behind the undercrossing route railing. In order to 
provide a safe ingress and egress from the highway system, the Bridge Designer is encouraged to locate 
these areas behind the trailing end guardrail. 
 
For the bridge project that has very minor roadwork, verify that steps to acquire necessary right-of-way have 
been initiated. 
 
For questions about right-of-way data, contact the project’s Roadway Designer, who is in touch with the 
Right-of-Way Engineering Group and Right-of-Way Services personnel. 
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3.14.4 Roadway 
 
3.14.4.1 Project Geometry 
 
Review the project geometry with the Roadway Designer to verify that you have the latest alignment, 
roadway cross-sections, and grades.  Some questions to consider: 
 
• Do grades, superelevations, etc., provide enough vertical clearances for the type of bridge anticipated? 
 
• Is the choice of bridge width and horizontal and vertical alignment consistent with traffic volume and 

type of highway? 
 
• Bridges that are more susceptible to roadway surface icing and have superelevation rates in excess of 

0.08 ft/ft are considered hazardous under those conditions. Use greater rates only if special study has 
determined that the greater rate is desirable. 
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3.14.4.2 Roadway Clearances 
 
Clearances required for highway overcrossings are shown in Figures 3.14.4.2A, A-1, B and C. 
 

 
Note:  Use 18’-0” min. horizontal clearance for 1 lane (19’-0” for interstate). 

 
Figure 3.14.4.2A 
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Figure 3.14.4.2A-1 
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Figure 3.14.4.2B 
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Figure 3.14.4.2C 
 
(1)  Roadway Widths 
 
Coordinate the roadway width with the Roadway Designer at the beginning of the Preliminary Design 
Phase. 
 
In most cases, the bridge roadway width will be 4 feet wider than the approach roadway width. 
 
Normal Bridge Roadway Width = Lanes + Shoulders + 4’ 
 
This applies to all classes of roads regardless of the ADT and type of traffic.  The major exception to this 
is the one-way single-lane ramp (26’ roadway). 
 
Increase shoulder widths by 2 feet where roadside barriers are used.  The 2 foot shy distance is normally 
not required adjacent to a raised sidewalk that has a traffic rail at the back of the sidewalk. 
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For local agency projects on the NHS system, verify the roadway width using AASHTO Publication, "A 
Policy of Geometric Design of Highways and Streets". 
 
(2)  Sidewalk and Bikeway Widths 
 
The width of sidewalks on State projects are as follows: 

Designated separate bikeways on bridges 8’ minimum 
Urban areas 6’ to 8’ 
Rural areas 5’ 

 
Sidewalk ramps are required at all intersections and other crosswalks for disabled persons.  Use the 
details on "Sidewalk Ramps", Drawing RD725. 
 
(3)  Height of Curbs and Sidewalks 
 
Use 7 inch height when the rail used at the back of the sidewalk is structurally adequate and has been 
crash-tested.  Use 9 inch height for all other cases. 
 
(4)  Vertical Clearance 
 
Vertical clearance policy is established by the Roadway Engineering Section and is listed in BDDM 5.7 of 
the Highway Design Manual.  However, the current requirements of this section are superseded by the 
Vertical Clearance Standards Technical Bulletin (TSB08-03(B)).  The requirements of this Tech Bulletin 
have been developed in conjunction with development of a new concept for the Oregon Highway System: 
High Routes.  High Routes are highway segments that are the most important when high loads are 
moved. 
 
Review and comply with the Oregon Vertical Clearance Standards Map and High Routes Highways Table 
during development of the TS&L (and DAP).  Additionally, before finalizing the clearance of the bridge, 
consult with the Pavement Designer to determine if an additional allowance is required for future 
pavement preservation treatments.  If the bridge project consists of 3R preservation work and a decrease 
in the vertical clearance below the level of the minimum vertical clearance is proposed, ensure that the 
Roadway Designer has consulted with the Permit Program Coordinator for the Motor Carrier 
Transportation Division (MCTD), and a Design Exception Request has been submitted.  The Permit 
Program Coordinator for MCTD will need to collaborate with industry and with the Mobility Steering 
Committee before providing a written response to the project development team.  Follow the same 
process when proposing a reduction to the vertical clearance requirements for a new bridge.  No 
reduction of the vertical clearance on existing bridges, or a reduction in the standard for a replacement 
bridge will be allowed without written approval from the Motor Carrier Transportation Division (MCTD).  
Include a copy of the approved Design Exception for a non-standard vertical clearance in the calculation 
book. 
 
All new bridges where no vertical clearance limitations currently exist require consultation with MCTD to 
ensure that ODOT understands the impact of the proposed decrease to the user. 
 
Vertical Clearance Design Standards: 
 
Minimum Vertical Clearances are actual measured heights, representing the shortest allowable distance 
between the lowest point on the underside of a bridge and the surface of the pavement for the entire 
width of the roadway, including shoulder area.  Minimum Vertical Clearances include a 4 inch buffer, but 
do not take into account additional height for any future pavement overlay thickness. 
 
New Construction Projects – Minimum Vertical Clearances: 

High Routes 17’ - 4” 
NHS (not on High Routes) 17’ - 0” 
non-NHS (not on High Routes) 16’ - 0” 
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Other Projects 

• No reduction in existing vertical height clearance below the Minimum Vertical Clearances 
• No reduction in vertical clearance if existing vertical height clearance is below the Minimum 

Vertical Clearance 
 
Legal Load Height 
 
The maximum height for legal loads is 14 feet. 
 
(5)  Clearances during Construction 
 
Horizontal and Vertical Design Policy for clearance during construction has been established by the 
Traffic-Roadway Engineering Section.  Coordinate with the Traffic Control Plans Engineer for minimum 
clearances applicable on the project.  If the clearances required cannot be maintained during construction 
consult with the Traffic Control Plans Engineer for concurrence and notify MCTD. 
 
Horizontal Clearance: 
 
Freeway Mainline (Not within a Crossover): 

One Lane 19’ – 0” (16’ – 0” if over-dimensional loads and annual permits are detoured) 
Two Lanes 28’ – 0” (28’ – 0” if over-dimensional loads and annual permits are detoured) 

 
Freeway Crossover: 

One Lane 19’ – 0” (16’ – 0” if over-dimensional loads and annual permits are detoured) 
Two Lanes 32’ – 0” (28’ – 0” if over-dimensional loads and annual permits are detoured) 

 
Non-Freeway Roadways (Freight Route) 

One Lane 19’ – 0” (14’ – 0” if over-dimensional loads and annual permits are detoured) 
Two Lanes 28’ – 0” (28’ – 0” if over-dimensional loads and annual permits are detoured) 

 
Vertical Clearance: 
 
For locations with an existing clearance 17’-0” or greater, provide 17’-0” minimum vertical clearance.  For 
locations with an existing clearance less than 17’-0”, no reduction in clearance will be allowed during 
construction.  Always notify the MCTD if reduction of the existing vertical clearance is planned for the 
construction season. 
 
3.14.4.3 Bikeways 
 
Oregon law requires that reasonable amounts of highway funds be spent for bicycle and pedestrian 
facilities.  That means: consider bikeway staging needs wherever highways, roads, or streets are being 
constructed, reconstructed, or relocated. 
 
“Bikeway” is a general term meaning any road or path open to bicycle travel regardless of whether it is 
designated for bicycles or to be shared with pedestrians or automobiles. Specific types of bikeways are: 

• Bikes lanes or bike paths 
• Shared roadways 
• Shoulder bikeways 
• Sidewalk bikeways 

 
To work with bikeways, you are going to need: 

• Oregon Bicycle Plan 
• AASHTO Guide for the Development of Bicycle Facilities 

3-50 



Bridge Design and Drafting Manual – April 2015 
Oregon Department of Transportation 

Section 3 – Processes & Layout 

 
 
3.14.5 Traffic and Mobility 
 
3.14.5.1 Traffic Handling and Data 
 
Used here, traffic includes: 

• Vehicles 
• Bicycles 
• Pedestrians (including the disabled) 

 
There are four traditional methods of handling traffic when replacing a bridge: 

• Close the highway while removing and rebuilding the bridge 
• Construct a temporary detour around existing bridge and replace the bridge on the existing 

alignment 
• Use the existing roadway and bridge while constructing a parallel bridge on new alignment 
• Use stage construction with one or more existing or new lanes carrying traffic while other portions 

of the existing bridge are being removed and rebuilt 
 
Often the last method is recommended over the second and third methods.  However, without proper 
investigation stage construction may: 

• Cause a high number of complaints from the traveling public 
• Mean greater danger for ODOT and contractor personnel as well as to the public 
• Result in construction difficulties and longer construction time 
• Adversely affect the quality of the finished product 

 
Consider the various methods of handling traffic: 

• Is the method proposed by the field the most reasonable way to build a project 
• Are there alternate and possibly more satisfactory solutions 

 
When site constraints do not allow the use of traditional methods, Accelerated Bridge Construction (ABC) 
methods may be warranted.  See BDDM 3.24, “Accelerated Bridge Construction Guidelines”. 
 
 
3.14.6 Foundations and Geotechnical 
 
See BDDM 1.10, “Foundation Considerations”. 
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3.14.7 Hydraulics and Scour 
 
3.14.7.1 Hydraulics, General 
 
The Hydraulics Designer will provide data and recommendations with respect to footing elevations, and 
scour protection which are to be used at each bridge site.  The Bridge Designer should be satisfied that the 
recommendations are adequate with respect to scour and economy.  If needed, discuss questions on this 
matter with the Hydraulic Designer.  Special factors in the type of construction selected may cause a 
reconsideration of the original recommendation.  Some basic guidelines include: 
 
• The Bridge Designer, Geotechnical Designer, and the Hydraulic Designer shall evaluate the 

preliminary layout of the bridge and approach embankments for the possibility/likelihood of washout 
conditions.  Washout conditions are those where the abutment columns are exposed and may lose 
lateral and vertical support to the foundation system. This can happen in crossings with wide 
floodplains and erodible soils, highly erodible flood plains, braided channels, channels located in 
alluvial fans, channels with significant lateral migration of the thalweg, etc.  One of the more 
significant issues with this situation is whether or not the unbalanced lateral loads on the structural 
system will cause failure.  Therefore, design the abutment columns to withstand this unbalanced 
loading situation and resultant structural failure of the bridge. 

 
As an example, while riprap abutment protection can be appropriately designed, if the floodplain 
upstream of the crossing is located in in a highly erodible non-cohesive soils (e.g., an alluvial fan), the 
flow could migrate and cut a new channel toward the approach roadway embankment.  In a location 
such as this it is unlikely that sufficient riprap could be placed deep enough and extensive enough to 
protect the approach embankment.  In this type of situation, design the structure not to fail should one 
of the abutments be washed out.   
 

• Riprap at bridge ends or on embankment slopes is considered a roadwork item. Layouts and typical 
sections of riprap details such as thickness, filter blanket, and toe trench are to be shown on the 
roadway plans (see Figure 3.14.7.1).  For the bridge plans, show riprap at bridge ends to scale, but 
without dimensions and with a note: "See Roadway Plans for riprap details."  For bents and footings in 
streams and not at bridge ends, show riprap details.  (See BDDM 1.10.3, "Underwater Construction.") 

 
• If the Hydraulic report is not available, note in TS&L Narrative or Memo and on plan sheets that it is not 

available. 
 
• Except in solid rock, make the bottom of all footings in streambeds a minimum of 6 feet below the 

normal streambed.  For footings with seals, the top of the seal is considered the bottom of the footing. 
 

      
 

Figure 3.14.7.1 
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3.14.7.2 Waterway Openings and Hydraulic Requirements for Stream Crossings 
 
Refer to the Hydraulics Report for design recommendations.  If it is not available yet, consult with the 
Hydraulic Designer for preliminary guidance and any field data. 
 
With respect to design floods and analysis, the standard Design Flood for bridges on Interstate Highways is 
50-year and for other highways is 50-year or 25-year depending on their traffic volume.  Designated FEMA 
floodway projects are designed for 100-year floods; contact the Hydraulics Unit for comments or 
requirements if any structures, walls, or fills encroach on a floodway area. 
 
The waterway opening under a bridge must be capable of passing the Design Flood with clearance to 
Design High Water elevation according to the following: 
 
• Width of waterway opening is measured normal to stream flow.  The waterway area is the normal 

channel area below the Design Flood High Water elevation.  Minor channel cleanup and modification is 
acceptable, but major lowering of the streambed under the bridge to increase the opening is not only 
ineffective but unacceptable. 

 
• The Hydraulics Report will recommend the minimum bottom-of-beam elevation.  Normally, a minimum 

bottom-of-beam clearance of 1 foot is provided above the design flood elevation.  The exception would 
be for county and city bridges whose approaches are overtopped more frequently than once every 10 
years.  The minimum bottom-of-beam elevation provided for these situations is 1 foot above the 10-year 
design flood elevation.  Large amounts of drift or ice flows may require more clearance.  If practical, 1 
foot of clearance above the 100-year elevation is provided. 

 
• Under rare circumstances, such as a park settings or where other controls on grade lines make it 

necessary, high water above bottom of beam, or over the deck, may be allowed. 
 
• Ordinarily, the design flood should not overtop the adjacent roadway.  When the roadway over topping 

flood is less than the design flood, the overtopping flood becomes the design flood. 
 
If there are no future plans to raise a roadway to eliminate overtopping, a combination of bridge waterway 
opening and overtopping at the low points of adjacent roadway may be an acceptable alternate to 
accommodating the entire stream flow under the bridge.  For Interstate Highways, the minimum overtopping 
frequency is 50 years. 
 
Roadway overtopping at lesser recurrence intervals than the 50/25 years is acceptable and allowable in 
certain circumstances such as: 

• Other roads in the area are overtopped 
• Traffic counts are low 
• Alternate routes are available 
• Road is useable when overtopped (shallow overtopping) 
• The required bridge would be excessively long or high and a review is made of the effect of 

backwater and overflow on adjacent properties and facilities 
 
 
3.14.7.3 Bridge Scour Design 
 
(1)  Scour Evaluation and Design 
 
The Hydraulics Report will present the results of the scour analysis.  The scour analysis shall include 
analysis on possible long term changes in the channel bottom elevation due to either aggradation or 
degradation, possible shifts in channel alignment, contraction scour and local pier scour.  Abutment scour 
and the potential for “washout” conditions are also evaluated.  Scour depths are calculated for both the 
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100-year (design/base flood) and 500-year (check flood) events.  However, if the incipient roadway-
overtopping flood can occur, it is usually the worst case for scour because it will usually create the worst 
scour conditions at the bridge site (greatest flow contraction and highest stream velocity).  Therefore, 
scour depths are calculated depending on the recurrence interval for the overtopping flood.  See Chapter 
10 of the ODOT Hydraulics Manual for a description of these specific conditions and criteria.  The 
Hydraulics Report will provide the scour elevations for each of these conditions. 
 
(2)  Scour at Bridge Abutments: 
 
In addition to scour caused by contraction, channel degradation and local pier scour, the potential for 
scour at the bridge abutments must be considered at all waterway crossings.  Abutment scour, lateral 
stream migration (channel changes) or overtopping of the approach embankment could all result in partial 
or complete removal of approach fill material and severely destabilize the abutment foundation and the 
bridge.  A “washout” condition could occur under any of these conditions where the approach 
embankment supporting the abutment foundation is completely scoured out.  Evaluate each of these 
three conditions as described below: 
 
• Abutment Scour: ODOT policy states that abutment scour calculations are not required if abutment 

and approach fill slopes in the waterway are protected with a properly designed revetment protection 
system, such as a riprap blanket with a toe trench extending down to the maximum scour elevation.  
Revetment methods are discussed in the ODOT Hydraulics Manual, Chapter 10, and in the FHWA 
Highway Engineering Circular No. 18 (HEC-18).  The revetment protection must be capable of 
withstanding the velocities and flow associated with the check flood event.  With this level of 
protection, the scour prism is reduced to just the contraction scour, scour from degradation and local 
pier scour (if applicable) for use in scour design of the bridge. 

 
For abutments and bridge fill slopes in contact with stream flow or wave action and not protected with 
permanent revetment measures, abutment scour is calculated (if hydraulic and site conditions are 
appropriate).  Abutment scour could lead to destabilization of the bridge end slope and loss of 
embankment material supporting the bridge foundation and abutment.  If this condition is possible, 
then consider the potential for a full washout condition for both the 100 and 500 year flood events. 

 
• Roadway Overtopping:  Overtopping of the approach fill near the bridge end may also result in a 

washout condition (ref. HEC-18, Section 7.6 and AASHTO  2.6.4.5).  Consider this condition in cases 
where the overtopping is located in the proximity of the bridge end and a breeched embankment 
could result in the scour and removal of fill material supporting the bridge abutment foundation.  
Properly designed slope protection and revetment may provide sufficient mitigation against the 
potential for a washout condition depending upon site conditions.  However, because each 
overtopping case is unique, carefully evaluate each for the potential of a “washout” condition.  If a 
“washout” condition is considered feasible, the amount of embankment material that could be 
removed, and the scour depths, are to be determined by the Hydraulic Designer. 

 
• Lateral Stream Migration: Evaluate the potential for lateral streambed migration (channel changes) for 

possible detrimental effects leading to erosion or scour of the bridge approach fills.  For unprotected, 
or even well protected, abutment slopes, if there is a possibility that the stream channel could shift 
towards the abutment such that the revetment might not be relied upon for permanent protection, 
then assess the condition of a full or partial washout of the abutment fill material.  The potential and 
likelihood for stream channel migration and the resulting affects, is determined by the Hydraulic 
Designer who also determines whether protective measures such as channel guides, stream bank 
stabilization techniques or other measures could be employed to mitigate this potential.  The 
hydraulic design and any stream bank stabilization measures must demonstrate that the channel 
won't migrate towards the abutment such that it could cause a destabilization of the slope and a 
potential "washout" design condition. 

 
Under a washout condition, neglect all foundation support (vertical and lateral) provided by the 
embankment material beneath the abutment  down to the scour elevation associated with both the Design 
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Flood (base flood) and Check Flood events (excluding local pier scour).  Design the foundation to be 
capable of supporting the bridge loads under both of these design conditions as described in the 
AASHTO LRFD Bridge Design Specifications. 
 
Abutment scour conditions which could result in partial or complete washout of the material supporting 
the abutment foundations may occur at one or both of the bridge abutments depending on the site 
conditions.  For sites with potential washout conditions, investigate the bridge for the washout condition 
that would produce the worst case unbalanced loading in the bridge, provided that case is feasible.  This 
is often the case for strutted abutments where the passive resistance of the abutment backfill material is 
crucial to the stability of the bridge and a washout condition behind only one abutment could lead to 
unbalanced loads and failure of the bridge. 
 
For washout conditions at abutments supported on deep foundations, debris loads on the end bent piles 
or shafts are not included in this analysis. 
 
(3)  Scour Design 
 
For scour depths associated with the Design Flood, (typ. 100-year flood or overtopping flood if it is more 
frequent), check the bridge design at both the Service and Strength Limit States (per AASHTO Article 
3.7.5).  For scour depths associated with the Check Flood (500-year flood or overtopping flood if it 
controls) provide adequate foundation resistance to support the unfactored Strength Limit State loads 
(per AASHTO Article 10.5.5.3.2). 
 
Only the scour due to long term stream bed degradation is included in the seismic design of the bridge 
(Extreme Event Limit State I). 
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3.14.8 Environmental 
 
Avoid, Minimize, Mitigate… 
 
3.14.8.1 Environmental Performance Standards & Permits 
 
See PDLT Operational Notice PD-04 and the technical guidance document under References at the end 
of the Notice. 
 
Environmental Performance Standards are considered during Project Scoping to help avoid unanticipated 
project costs from permit requirements and to ensure enhancement options are considered and, where 
appropriate, included in the project budget. 
 
Environmental Performance Standards determined to be applicable during Scoping are reevaluated at 
Project Initiation.  During the Project Kickoff Meeting, identify design constraints and required permits. 
 
Some environmental rules, regulations, permits and other topics that may be applicable on projects with 
bridges that may need discussion with the Environmental Specialist, or input from the Bridge Designer: 

• National Environmental Policy Act (NEPA) (Requires that any activity or project receiving federal 
funding or other federal approvals undergo an analysis of potential impacts to the environment.) 

• In-Water Work Windows (Permissible time to work inside the Regulated Work Area.) 
• Archaeological, Historic and Cultural Resources (Identify areas to avoid.) 
• SHPO Section 106, National Historic Preservation Act 
• Section 4f – US Dept of Transportation Act of 1966 (Protects three basic types of resources: 

publicly owned parks and recreation areas, publicly owned wildlife and waterfowl refuges, and 
historic sites.) 

• Section 6f of the Land and Water Conservation Act (Prevents property from being converted from 
outdoor recreation to any other use.) 

• Visual effects (looking away from the bridge, or looking at the bridge from afar) 
• Hazardous Materials (Disposal of treated woods, lead paint, and old construction materials 

containing asbestos.) 
• Piling removal 
• Rip-rap bent protection (Exclusion can affect type, size and location of the bridge’s foundations.) 
• Wetlands 
• Clean Water Act Sections 401, 402, & 404 
• Fluvial (Width of waterway to allow for natural meandering of the stream.  Affects the length of the 

bridge and pier location.) 
• ODFW Fish Passage Criteria 
• USFW / NMFS Migratory Bird Treaty Act 
• USFW / NMFS Endangered Species Act 
• Wildlife passage accommodations (May need to provide additional horizontal or vertical 

clearances for wildlife passage.) 
• Joint ACOE / Oregon DSL Removal-Fill Permit 
• Access & Staging Areas (Estimate/Identify adequate areas for the contractor to stage work in so it 

can be environmentally cleared for use.) 
 
Discuss permit needs (as they relate to the bridge) with the Environmental representative on the Project 
Development Team.  Provide needed information to meet the permitting schedule for the project.  Providing 
this information late will delay the process to apply for and obtain necessary permits, and ultimately delay 
the letting date of the project. 
 
Even if no permit is required, restrictions or comments from the permitting agency may have to be shown on 
the contract drawings or stated in the special provisions.  
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3.14.8.1.1  Permit Information Memo 
 
The need to supply the required permit information as soon and as accurately as possible cannot be 
overemphasized.  Some applications take 6 or more months to get approval. 
 
It is not recommended to try to include all the necessary information for all the various permits in the TS&L 
Report – it can become unwielding, and takes away from the purpose of the TS&L Report.  Instead, it is 
recommended to prepare a separate memo to convey information for use in preparing and applying for the 
various permits that are needed to complete the project. 
 
TS&L Plan & Elevation drawings and vicinity maps may also be used as a basis for special permit drawings; 
but strip them of any information not needed to obtain the permit. Keep in mind: the people reviewing the 
applications are not structural designers. They do not have time to sift through many drawing details and 
dimensions not relevant to the permit approval. 
 
Topics that may require the Bridge Designer’s input include: 

• Project timing and chronology. 
• Alignment and size of the new bridge in relation to the existing bridge (i.e., number of spans, 

length). 
• Quantity of impervious existing bridge surface removed and added by the new bridge. 
• Type of the new deck surface and construction methods. 
• Type of the new bridge railing and construction methods. 
• Proposed treatment of the runoff (i.e., number of scuppers or direct discharge drains on the old 

bridge vs. number of drains on the new bridge) 
• Number and sizes of the existing bents/footings to be removed within the OHWM and the wetted 

channel.  Discuss the removal methods of the existing bents, footings and piles. 
• Number and sizes of bents/footings added for the new bridge, within the OHWM and the wetted 

channel.  Discuss the construction methods for the new footing, bents and piles. 
• Type of isolation method used during construction (i.e., cofferdam). 
• For bridges with lead based paints, discuss the method of removal and disposal. 
• If a detour bridge, working bridge, or falsework are required, discuss how many bents and types of 

temporary supports that may be within the OHWM and wetted channel.  Discuss the construction 
and removal methods that might be used. 

• Extent and duration of in-water work (i.e., heavy machinery in wetted channel). 
• Amount or extent of fill or rip-rap. 
• Possible staging areas and access. 
• Amount and type of vegetation to be removed (outside and within the OHWM). 
• Amount of wetland impacted. 
• Any planned mitigation. 
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3.14.8.2 Protection of Recreational/Cultural Resources 
 
Be alert to the effects of construction on: 

• Recreational activities, areas, or facilities. 
• Cultural resources such as fossils, artifacts, burial grounds, or historical bridges and dwellings. 

 
Refer to SP 00290, “Environmental Protection”, specifically SP 00290.50, “Protection of Cultural 
Resources”, in the Standard Specifications for Construction. 
 
Although normally researched and proposed by ODOT’s Environmental Section, protection or consideration 
of these activities or resources can be initially overlooked.  Permit requirements from agencies like the U.S. 
Army Corps of Engineers or Oregon Department of Fish and Wildlife deal with historical, cultural, and 
recreational concerns too.  Here are some examples of challenges from the past: 

• Protection of summertime river rafters passing under a contractor’s work bridge. 
• Removal of large amounts of river debris hung up on cofferdams and endangering a collegiate 

racing crew practicing downstream. 
• Saving of old or rare trees near a city bridge construction site in deference to neighborhood 

sentiment. 
 
3.14.8.3 Bat Habitat 
 
As there are no regulatory requirements (state or federal) for establishing bat habitat on bridges, use 
discretion when providing the habitat.  Do not provide bat habitat if it compromises the structural integrity 
of the bridge, interferes with maintenance and inspection activities, or creates a public hazard.  Consider 
off-bridge habitat when applicable. 
 
Use standard details for the design of bat habitats.  Only include bat habitat details when requested by 
Region environmental staff.  The bridge types utilized in the standard details are side-by-side precast 
slabs, side-by-side precast box beams, precast Bulb-T bridges and precast Bulb-I bridges.  The type of 
habitats included in the details are longitudinal slotted habitat in the slab and box beam bridges, 
transverse slotted habitat in the precast Bulb-T and Bulb-I bridges, and “cave habitat” in precast Bulb-T 
and Bulb-I bridges. 
 
The selection of cave or slotted bat habitat depends on the species of bats that occupy the area.  This 
can be determined by the Environmental Section. 
 
The slotted habitats are typically 3/4” thick and have varying depths depending on the bridge 
superstructure elements.  For precast slabs and box beams, the slots are formed with 3/8” recesses in 
each of the two adjoining members.  The use of a 3/4” recess in one member only was considered but 
rejected because of the risk of corrosion.  A roughened recess surface is provided by sand blasting or 
forming. 
 
Slotted habitats used in precast Bulb-T and Bulb-I girders are formed using 3/4” thick precast greystone 
panels with roughened surfaces.  Three panels are used with a clear spacing of 3/4” between each panel.  
They are placed transversely to the beams and in contact with the bottom of the top beam flanges and 
the bottom of the deck.  This was done to provide thermodynamic contact with the upper concrete. 
Access slots are provided at the bottom of the panels. 
 
The cave habitats are also detailed for precast Bulb-T and Bulb-I girders.  They are formed using precast 
or cast-in-place vertical walls and precast floor panels.  The decision between precast or cast-in-place 
wall panels can be made by the designer, or left to the contractor.  The complexity of fitting up the precast 
wall panels between the two precast girders may control this decision.  In either case, the wall panels will 
be held in place by steel angles anchored in the precast beams.  Provide access holes for the bats in 
both the floor panels and the end wall panels. 
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The location and number of habitat elements will be project specific depending on the population of bats 
in the area. 
 
Locate bat habitat features using the following guidelines: 
 
• Do not place bat habitat directly over a roadway or walkway.  Bat guano can be a hazard to bridge 

inspectors, maintenance staff and the general public.  If bat guano is allowed to accumulate and dry 
on a roadway or walkway, vehicle or pedestrian traffic will cause the guano to become airborne 
resulting in an increased health hazard. 

 
• For vertical slot bat habitat, such as used with precast slabs and boxes, place slots at least 12 feet 

away from abutments and interior bents.  This requirement provides a guano-free zone for bridge 
inspection access to bearing locations.  In addition, do not place slots within 5 feet of midspan. 

 
• For cave-type habitat, often used with precast girders, do not place habitat within 15 feet of the 

abutments and interior bents.  This requirement provides a guano-free zone for inspection of both 
bearings and the maximum shear portion of girders.  In addition, do not place habitat within 10 feet of 
midspan. 

 
• For abutment roughening that provides area for roosting, limit roughening to no more than 25 percent 

of the horizontal abutment face.  It is preferable to keep roosting areas limited to the corners (closest 
to the exterior edges of the abutment). 

 
Where proposed bat habitat details do not meet these guidelines, submit a design deviation.  
 
 
3.14.9 Storm Water 
 
[Reserved for future use. (If you have deck drainage, you have Storm Water coordination.)] 
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3.14.10 Utilities 
 
As an early design task, determine if there are: 
 

• Requirements for carrying existing and future utilities on bridges 
 

• Requirements for accommodating utilities in the vicinity of box culverts, sound walls, or retaining 
walls, especially mechanically stabilized earth (MSE) walls. 

 
3.14.10.1 Roles and Responsibilities 
 
(1)  District Roles and Responsibilities 
 
The Districts are the main point of contact for the location of all utilities and will issue all utility permits. 
(Utility permits are issued by ODOT to the utility companies.)  Utility permits allow the installation, 
relocation, and removal of utilities within the State right-of-way.  Utility companies will only be given a 
permit for the specific area they actually need for that installation.  Space for future lines will need to be 
included on a separate permit application.  If the utility installation requires holes to be drilled into the 
bridge, if the utility will add a significant amount of additional dead load on the bridge, or if the installation 
has the potential to be in conflict with any of the items in BDDM 3.14.10.1-(3) and BDDM 3.14.10.2, the 
District will refer the permit application to the Region Tech Center Bridge Lead and the Bridge Designer 
for their input and approval.  Otherwise, the District Manager will simply approve, monitor the installation 
of the utility, and assure that all utility installations are labeled in accordance with accepted practices (see 
BDDM 3.14.10.2). 
 
(2)  Region Tech Center Roles and Responsibilities 
 
When the District forwards a copy of a utility permit request to the Region Tech Center for review prior to 
the issuance of the permit, the Regional Tech Center Bridge Lead and Bridge Designer will assure that 
the utility installation is in compliance with the items in BDDM 3.14.10.1-(3) and BDDM 3.14.10.2. Consult 
the Bridge Engineering Section when there are discrepancies.  After review, return the permit application 
comments or approval to the District, who will monitor the utility installation. 
 
For proposed utilities on historic bridges, have the application reviewed by the Region Cultural Resource 
Specialist. 
 
(3)  Bridge Engineering Section Roles and Responsibilities 
 
The Bridge Engineering Section (Preservation, Operations/Inspection, or Load Rating, as applicable) will 
provide input if the utility installation will have a direct impact on any of the following: 

• The installation is on a bridge that has a cathodic protection system in place, or is within a 
Marine/Coastal Environment as defined in BDDM 1.26 

• Installation has the potential to create a corrosive environment due to dissimilar materials 
• The utility is going to be installed on a drawbridge 
• The installation is in a confined space where its location or operation creates an unsafe 

environment for bridge inspection or bridge maintenance personnel 
• The installation calls for the installation of a High-Voltage Line on a bridge (See ) BDDM 3.14.10.2
• The utility contains a high-pressure line or volatile gases 
• The installation has the potential for adding a significant amount of dead load to the bridge or 

individual structural components 
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3.14.10.2 General Requirements 
 
Design utility installations so that a failure will not result in damage to the bridge; be a hazard to traffic; or 
endanger the public. 
 
Use existing utility provisions located on the bridge, when possible. 
 
Locate the utility installation to minimize the effect on the appearance of the bridge; minimize installation, 
inspection, and maintenance access problems; and minimize the risk of potential vehicle impacts when 
the bridge spans another roadway or railroad crossing.  In most cases, this will mean installing the utility 
between girders or in the sidewalk or rail.  Locate the utility as close as possible to the exterior of the 
bridge to allow access by snooper crane, if no other access is provided.  This may not be possible if 
staging of the bridge is not compatible.  See BDDM 3.19 for Safety and Accessibility guidance. 
 
Provide sufficient space around utilities for maintenance activities such as cleaning and repainting steel 
members. 
 
Do not extend utilities and supports below the bottom of the superstructure except when transitioning to a 
buried utility.  Transitions are only allowed at bents or abutments. 
 
If the utility is placed on the outside of the rail or exterior girder on stream crossings, place it on the 
downstream side of the bridge to minimize the chance of damage from floating debris. 
 
Utilities are to be labeled at each approach or first anchorage to the bridge and every 200 feet according 
to American Public Works Association (APWA) standards with color code and owner, contact information, 
etc.  Adjust spacing to include one label in each bay bounded by beams and diaphragms. 

• Electrical – Red 
• Gas – Yellow 
• Communication – Orange 
• Potable Water – Blue 
• Irrigation – Purple 
• Sewer – Green 

 
Install wire line type crossings in conduit. 
 
Provide expansion fittings at each expansion joint or install on rollers as allowed by applicable safety 
codes.  Install appropriate jumpers across expansion fittings for electrical installations. 
 
High voltage power distributions lines greater than 22,000 volts will generally not be allowed, except in 
extraordinary circumstances where alternate crossings are not practical.  In general, additional cost to the 
utility will not be considered reason enough to place power lines on bridges.  Lines with voltage greater 
than 600 volts will be evaluated on a case-by-case basis and require written approval from the Bridge 
Engineering Section. 
 
Provide adequate shielding for electric power distribution lines to eliminate adverse effects of 
electromagnetic fields on radio signals, fuel injection systems, reinforcing and structural steel, and 
maintenance personnel.  Provide adequate circuit protection to reduce the risk of electric shock hazards 
and allow for disconnection of the line upon request from ODOT.  Locate disconnects within 1000 feet of 
the utility’s first anchorage to the bridge. 
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3.14.10.3 Providing for Utility Installations 
 
When allowed by the bridge design, provide for utilities as follows: 

• Agency Communication Infrastructure – on new National Highway System bridges, provide a 
minimum of two – 2 inch I.D. conduits for Highway communications use.  Follow the detailing 
guidelines for utility installation in BDDM 3.14.10.4. 

• For bridges carrying a freeway over a river, provide for utilities that have been approved by the 
FHWA.  Provide for future utilities on a judgment basis. 

• For bridges carrying highways over freeways and other classes of highways, provide for utilities 
that have requested space.  Provide for future utilities on a judgment basis. 

 
Also see BDDM 3.14.10.7 for acceptable accommodation of utilities in bridges. 
 
Provide for future utilities based on the proximity to heavily populated areas and the probability of future 
requests for utilities. 

• For bridges inside city limits, provide for future needs with two 12 inch diameter holes on each 
side of the bridge in addition to the specific utility requirements. 

 
Provide access for utilities as follows: 

• Utilities are not accommodated on bridges unless access can be provided for inspection and 
maintenance by the utility, with the exception of telephone and electrical conduits continuously 
encased in concrete. 

 
• Do not provide access from the freeway for bridges carrying highways over freeways.  In special 

cases, access may be provided from freeway right-of-way, but not from the traveled roadway or 
shoulders. 

 
3.14.10.4 Design and Detailing Guidelines 
 
Utility attachments may exert large forces at the point of connection.  Design individual members and the 
entire bridge for all loads imposed by the utility.  Consider loads or movements that might be imposed on 
the utility by the bridge, such as from temperature movements. 
 
Ensure all loads are considered in the design, including dead, temperature, vibration, inertia loads, etc.  
Use longitudinal and transverse supports or anchorages as needed.  Contact the Bridge Engineering 
Preservation Unit as needed to determine appropriate loads for design or review. 
 
Include calculations for attachment connections or brackets designed by the utility company in the 
submittal for the designer to review.  State maximum design and operating pressures for pressure 
systems.  See SP 00589 – “Utility Attachments to Structures” for additional requirements. 
 
If the proposed utility weighs more than 100 pounds per linear foot, the utility company will be required to 
provide a load rating of the bridge, with the utility loading superimposed onto the bridge, so that it can be 
determined whether the bridge has sufficient loading carrying capacity for the installation of the utility. If 
available, ODOT will provide a set of bridge plans for their use. All plans must be field verified, because 
not all As-Constructed bridge plans are accurate. 
 
If a proposed utility installation requires a structural evaluation, the utility plans / calculations must be 
stamped by an Engineer that is registered in the State of Oregon. 
 
Design the installation so that a failure does not damage the bridge or endanger the public.  This includes 
designing for earthquake movement (some utilities are sensitive to movement, i.e., gas, water, sewer, fiber 

3-62 



Bridge Design and Drafting Manual – April 2015 
Oregon Department of Transportation 

Section 3 – Processes & Layout 

optic cables). 
 
Include calculations for the following in the submittal: 

• Vertical, lateral, and longitudinal loading, as appropriate 
• Maximum and operating pressures for pressurized systems 
• Waterline thrust blocks 
• Loadings to be carried by the bridge and their location 

 
Design attachments that use a single anchor at each attachment point to remain serviceable if one of the 
other nearest attachments were to fail. 
 
Place holes in transverse members near the inside face of the outside longitudinal beams. 
 
Maintain the alignment of utility holes as straight as possible, both vertically and horizontally, to avoid 
difficulties in placing utility pipes. 
 
Construction tolerances and variables need to be considered in the design of brackets and hangers.  
Incorporate slotted holes, adjustable rod lengths, etc. into the attachment design. 
 
Where utility holes are provided in the ends of the bridges for future utilities and an approach slab is 
required, provide each hole with concrete culvert pipe, galvanized smooth steel pipe (1/4” min. thickness), 
or Sch. 40 PVC pipe of the same inside diameter as the utility hole, extending from the hole to a point 5 
feet minimum beyond the end of the approach panel.  Extend such pipes parallel to the centerline of the 
bridge.  Form a hole 1 inch larger in diameter than the pipe into the backwall or end beam. After the pipe 
is installed, fill the void around the pipe with a compressible material. 
 
Utility holes and pipes under end panels may need to be a larger diameter to accommodate joint splices, 
couplers, or bells at connections. 
 
In the absence of specific instructions from the utility company, provide hot-dip galvanized expanded coil 
concrete inserts with closed-back ferrule, threaded for 3/4” diameter bolts installed in the deck at 10 foot 
maximum centers above each line of utility holes(minimum insert length 4-5/8”, minimum safe working 
load in tension 5,890 pounds). If the inserts are not to be used immediately, install short galvanized bolts 
in the inserts to prevent rusting of the threads. 
 
Encased conduit is to be PVC or approved equal pipe.  Hot-dip galvanize external steel conduit. 
 
Provide suitable expansion joints at bridge expansion joints. 
 
Hot-dip galvanize steel utility supports, including fasteners and anchorages. 
 
Steel Bridges – Suspend utility lines from the deck; do not hang from cross-frames, diaphragms, or main 
beams. 
 
Prestressed Slab or Box Bridges - Provide for future utilities through the end wall closure pours with 
capped 8 inch diameter blockouts or by embedding a 6 inch diameter PVC pipe in the wall and extending 
it 8 to 10 feet beyond the bridge bent. See Appendix Figure A1.11.1.7A. 
 
 
3.14.10.4.1 Potential Maintenance Problems 
 
Do not hang utilities against the sides of decks that have no curb.  If required to put them on the side, 
move them out from the deck so they do not trap debris. 
 
Avoid exterior mounted utilities in heavily sanded areas. 
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Some bridges have drains through the concrete railing, do not attach utilities below these drains. 
 
Avoid attaching utilities to timber elements.  Many timber elements require replacement during the 
bridge’s life. 
 
Avoid going through shallow end bents with no impact panel and a history of approach settlement.  
Excavation may increase settlement, settlement may cause the utility to shear, or the utility may get in the 
way of installing sheet pile or impact panels in the future. 
 
The utility will agree that they will promptly respond to and provide a process to repair failing utilities and 
removing abandoned utilities. 
 
3.14.10.5 Special Utility Considerations 
 
(1)  Gas Lines 
 
Gas lines, or other lines carrying volatile materials, are to be Schedule 40 steel pipe or approved equal, 
and cased full length of enclosed or box type bridges.  Install automatic shut-off valves at or near each 
end of the bridge. 
 
Casings must be vented to outside of the bridge at each end and at high points. 
 
Protect exposed lines from damage, both accidental and intentional.  This could include barrier and 
fencing with locked access. 
 
Provide transverse supports for gas lines. 
 
Submit proposals for approval with details of the pipe, casing, vents and attachments to the bridge.  
Submit calculations to show that the proposed piping and casing system will be adequate for the intended 
purpose. 
 
Have gas line corrosion protection systems reviewed by the Bridge Section Preservation Unit. 
 
(2)  Water Lines and Sewer Lines 
 
Case water and sewer lines placed adjacent to bridge footings if failure of the line could cause 
undermining of the footing or be an environmental hazard. 
 
Water lines are to be hot-dip galvanized steel, ductile iron pipe, or approved equal.  Corrosion protection 
systems may include cathodic protection. 
 
Provide transverse supports near each coupling for water lines. 
 
In box girders, make provisions for a water line failure.  Provide additional drain holes or grating at low 
points in the cells.  Provide low pressure sensing shut-off valves fully encase the line. 
 
Provide water line thrust blocks as required. 
 
(3)  Traffic Barrier 
 
Limit the number and size of conduits in the bridge rail to assure ease of placement and proper 
consolidation of the concrete.  Give special attention to details at expansion joint couplings because these 
tend to be much larger in diameter than the conduit. 
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3.14.10.6 Attachments to Existing Bridges 
 
Requests for attachments to existing bridges normally come to the Region‘s District Manager.  The 
District Manager submits the proposal to Bridge Section Preservation Unit for review, comments, and 
recommendations.  The Regions will make the final decision on any proposal.  See SP 00589 – “Utility 
Attachments on Structures” for additional requirements. 
 
Review attachments to existing bridges with the same concerns and considerations of new bridges.  
Some additional concerns include: 

• Attach conduits or brackets to concrete bridges with resin bonded concrete anchors. 

• Consider Mechanical anchors on a project-by-project basis if the following considerations are 
satisfied: 

• Anchors are of a type that will maintain capacity under dynamic or vibratory type loads. 

• Provide at least two anchors (4:1 safety factor per anchor) per attachment for redundancy, 
or design attachments with a single anchor to provide a factor of safety of 6:1. 

• Avoid drilling through reinforcing steel.  If critical reinforcing steel is hit, move the anchor 
location and patch the hole with an approved patching material.  The level of concern 
about cutting reinforcement depends on the location of the section, amount of 
reinforcement at the section, and the type of reinforcement (moment, shear, temperature, 
etc.). 

• Protect exposed pipe and hardware against corrosion. 

• Include utility hanger details in the utility request. 

• Drill holes with low-impact rotary drill. 

• Patch any abandoned holes. 
 
 
3.14.10.7 Utility Costs and Agreements 
 
On new construction, the State normally provides the concrete inserts in the deck for hangers, holes 
through diaphragms, crossbeams and endwalls, and pipes under the end panels.  This is regarded as 
providing minimal accommodation which essentially has zero or negligible cost (“de minimus”, or below 
the threshold of actually costing the program) compared to not providing these items, and is acceptable 
per a January 2005 opinion from the Oregon Department of Justice.  All other costs for materials and 
labor related to the utility installation are the responsibility of the utility company. 
 
If a utility company requests the addition of conduits in a sidewalk or concrete rail, special attachment 
brackets, inspection walkways, etc., it is the expense of the utility company. 
 
In such a case, an agreement is needed between the State and the utility company before the work can 
be included in the project.  The Utility & Railroad Coordinator in the Right of Way Section writes the 
agreement.  Notify the Utility & Railroad Coordinator as soon as possible in the project development 
process (preferably at the TS&L stage or before), to ensure an agreement can be reached and the work 
can be included in the project. 
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3.14.11 Railroad 
 
Coordinate all site visits in which you will be on railroad right-of-way, or off railroad right-of-way but within 
50’ of the railroad track, with your Project Leader or Project Manager and the Utility & Railroad 
Coordinator.  It is illegal to enter upon railroad right of way without proper permissions, PPE, and training. 
 
3.14.11.1 Permits 
 
If the bridge is over a railroad track, the Bridge Designer will be involved with providing information for the 
railroad permit applications. 
 
Much of the information supplied for railroad permit applications by the Bridge Designer is in the form of 
drawings with specific data shown. TS&L Plan-and-Elevation drawings and vicinity maps are normally used 
as a basis for special permit drawings, but strip them of any information not needed to obtain the permit. 
Keep in mind: the people reviewing the applications are not structural designers. They do not have time to 
sift through many drawing details and dimensions not relevant to the permit approval. 
 
3.14.11.2 Railroad Considerations 
 
When scoping bridge repair work above or adjacent to the Union Pacific Railroad right-of-way, consider the 
following items that may be required: 
 
1.  A plan review by UPRR’s engineering personnel in Omaha, Nebraska.  Expect a thirty working day 
turnaround. 
2.  Crash wall addition.  This would add approximately $250,000 for each wall. 
3.  Drainage review. 
4.  Protective fencing. 
5.  UPRR will want reimbursement for their involvement in the preliminary review work. 
 
UPRR standards require crash walls if a pier, foundation or abutment is within 25 feet of an existing or future 
track centerline.  Protective fencing is required on all bridges.  ODOT maintains its own drainage.  UPRR 
acknowledges existing construction and maintenance agreements, and will consider this for each review.  
Minor repair work will not warrant the safety upgrades to the bridge.  Consult the ODOT Utility & Railroad 
Coordinator early in the process for any bridge work that could trigger these requirements. 
 
3.14.11.3 Railroad Clearances 
 
Show project specific design clearances, construction clearances, and shoring clearances on the contract 
plans.  Refer to DET1200 which contains many of the required railroad crossing details. 
 
Design Clearances – Clearances required for permanent construction over railroads are shown in the 
design guides provided by the railroads or on the railroad’s website.  See BDDM 2.7.3.8 and Figure 
2.7.3.8A. 
 
Shoring Clearances – Shoring clearances required for construction adjacent to railroads are shown in the 
design guides provided by the railroads or on the railroad’s website. 
 
A shoring diagram showing the proposed excavation relative to the tracks and all other pertinent 
information as detailed in the design guides. 
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Construction Clearances – Construction clearances required for construction over railroads are shown in 
the design guides provided by the railroads or on the railroad’s website. 
 
Show a construction clearance diagram similar to Figure 3.14.11.3 on the plans. 
 

 
 

Figure 3.14.11.3 
 
 
Note: All horizontal clearances shown are for tangent track.  On curved track, increase the lateral 
clearances per AREA Specifications.  For special cases, such as in yards, lesser clearances may be 
agreed to by the Railroad. 
 
 
3.14.12 Public Involvement 
 
See PDLT Operational Notice PD-12. 
 
[Reserved for future use.  (Talk about possible need to prepare exhibits and provide info to the Project 
Leader, Project Manager, Bridge Design Manager, or PI folks for public presentations.) 
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3.15 (RESERVED) 
 
 
 
3.16 (RESERVED) 
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3.17 BRIDGE TYPES & SELECTION GUIDANCE 
 
3.17.1  Bridge Types and Economics 
 
3.17.2  Substructure Guidance 
 
3.17.3  Special Considerations for Federal-Aid Projects 
 
3.17.4  Use of Salvage Materials 
 
 
 
 
3.17.1 Bridge Types and Economics 
 
(1)  General 
 
Bridge type is generally the most important factor influencing bridge costs.  (Substructure considerations are 
typically second.)  Each project site is unique and should be evaluated for conditions that alter the usual cost 
expectations.  For the following discussion, bridge type generally means classification of superstructure 
spans by construction material and method of construction. 
 
As can be determined from the Bridge Section’s annual Structure Cost Data books, bridge types in order of 
increasing costs are as follows: 
 

Bridge Type Span Range 

Precast concrete slabs up to 83 feet 
Precast concrete box beams up to 120 feet 
Cast-in-place concrete slabs up to 50-66-50 feet 
Precast integral deck concrete girder up to 130 feet 
Precast concrete girder, BT72 up to 140 feet 
Precast concrete girder, BT84 up to 160 feet 
Precast concrete girder, BT90 & BT96 up to 183 feet ** 
Cast-in-place box girder * 
Cast-in-place post-tensioned box girder * 
Steel girder * 
Steel truss * 

*Normally used for longer, multi-span continuous bridges. 
** Length for BT90 & 96 is limited by prestressing bed capacity for Oregon precasters. 

 
When using precast or prefabricated girders, verify that there is an acceptable route for shipping.  As 
girder lengths increase, shipping becomes more difficult on roadways with sharp curves, high 
superelevation and/or load-restricted bridges. 
 
Timber bridges up to 30 feet of length may be considered for special situations (See BDDM 1.8.1).  The cost 
of a timber bridge may be more than a concrete bridge of the same length. 
 
Do not use cast-in-place concrete slabs with any span greater than 66 feet.  Cast-in-place concrete slab 
superstructures have significant dead load deflections.  Even if actual deflections match estimated 
deflections, it will likely take 10 to 15 years for creep deflection to diminish.  For longer span lengths, the 
ride quality would be unacceptable while waiting for the creep deflection to occur. 
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Do not use voids in cast-in-place concrete slab superstructures.  Although such designs are effective at 
reducing the structure weight and dead load deflections, it is very difficult to secure the voids in the field.  
The potential for failure is unacceptably high. 
 
When cast-in-place slabs are used, ensure the edge beam requirements in LRFD 4.6.2.1.4, 5.14.4.1 and 
9.7.1.4 are met. 
 
Where a design deviation is approved by the State Bridge Engineer for use of voids in a cast-in-place 
concrete slab superstructure, apply the edge beam requirements listed above to this type of bridge. 
 
Use HPC concrete in cast-in-place concrete slab superstructures.  Place concrete full-depth of the slab 
(i.e., no horizontal construction joints).  For cast-in-place slab superstructures having any span greater 
than 40 feet, apply a deck sealer product (from the QPL) at least 60 days after placement of the slab. 
 
(2)  Precast Concrete versus Cast-in-Place Concrete 
 
Formwork is the key to concrete structure costs.  Use of standard forms or repeated use of specially built 
forms means lower costs.  For smaller bridges in remote areas, precast or shop-fabricated elements 
usually lead to the most economical solution.  Also see BDDM 3.24, Accelerated Bridge Construction, for 
more guidance in the use of precast elements. 
 
Precast concrete slabs have the following advantages: 
• Good for shorter stream crossings, low-volume roads, and remote locations 
• No falsework required in roadway or stream 
• Fast, simple installation, saving construction time 
• Shallow depth providing greater clearance to stream or roadway surfaces below 
 
However, they have problems with: 
• Providing smooth riding surfaces. (AC wearing surface is required to level up except for low-volume 

roads.) 
• Accommodating horizontal curves, gradelines, or superelevations. (Thickness of AC wearing surface to 

accommodate superelevation can become excessive.) 
 
Precast concrete box beams, girders, and integral Bulb-T beams have most of the same positive and 
negative points as precast concrete slabs.  They can accommodate longer spans, but they do have deeper 
depths resulting in less clearance to stream or roadway surfaces below. 
 
In general, cast-in-place concrete spans are a good choice for: 
• Accommodating horizontal curves, gradelines, or superelevations 
• Longer spans 
 
However, three drawbacks are: 
• Falsework is required 
• Falsework in the roadway below a grade crossing creates traffic hazards 
• Settlement of falsework before post-tensioning begins is a potential problem 
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(3)  Continuous Steel Span Bridges 
 
Steel construction extends the span length range and usually does not require falsework in the roadway or 
stream. 
 
(4)  Bridge Widening 
 
Generally, the same type of construction that matches the existing bridge should be used for the widened 
portion. 
 
(5)  Design Criteria for Major or Unusual Bridges 
 
Some elements of design criteria for major and unusual bridges may not be appropriate for normal 
bridges and may be dependent on the location and expected service level.  For those bridges the design 
criteria will be established specifically for each bridge in a collaborative effort between ODOT Bridge 
Engineering Section and the Region.  Early coordination is required to allow time to establish the design 
criteria.  See BDDM 3.17.3(2) for further guidance regarding Unusual Bridges.   
 
(6)  Maintenance and Provisions for Inspection of Bridges 
 
• Formal constructability and maintainability reviews by representatives of the Construction and 

Maintenance Sections are required for most bridges to determine the practicality and feasibility of 
erection/construction of the bridge as assumed in the design as well as adequacy for future 
maintenance. 

 
• Preparation of an Inspection and Maintenance Guide for the future operation of each major or 

unusual bridge (see BDDM 3.10.8). 
 
• Consider designing for the possibility of future bearing replacement.  Bearing replacement requires 

the use of jacks to lift the superstructure off the bearings to be replaced.  Indicate the position of 
these jacks, and allowable jacking loads, on the drawings.  Provide distribution reinforcement to 
accommodate the jack loads in the top of the piers and the soffit of the superstructure.  Further, 
consider the relocation of the reactions in the transverse analysis of the superstructure when the 
jacks are engaged to replace the existing bearings. 
 

• Bridges fabricated from coated structural steel should be designed for future recoating according to 
BDDM 1.6.3.4.1. 

 
 
3.17.2 Substructure Guidance 
 
See Section 1.11 for information to guide bent and wingwall layout. 

 

 
 
3.17.3 Special Considerations for Federal-Aid Projects 
 
(1)  Alternate Designs 
 
According to the Federal Highway Administration (FHWA), the practice of providing alternate designs for 

major bridges results in substantial savings in bridge construction costs.  Current FHWA policy states 
that use of alternate designs is optional and at the discretion of State highway agencies.  If alternate 
designs are appropriate, consider the following: 

 
• Utilize competitive materials and structural types. 
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Prepare each alternate design using the same design philosophy.  (That is, LRFD design, finite 
element, etc.)  Ensure the design/construction requirements for the entire bridge (foundation, 
substructure, deck) are compatible. 

 
• Prepare estimates for all Alternate Designs during the TS&L design phase. 

 
Note: Do not confuse this ‘Alternate Designs’ with the TS&L ‘Alternatives Study’. This Alternate 
Designs is the actual preparation of two or more designs, and plan sheets, to be included in the bid 
documents. 

 
 
(2)  Unusual Structures 
 
FHWA policy requires ”unusual bridges” to be approved (by FHWA) before being designed.  An “Unusual 

bridge” may have: 
• Difficult, new or unique foundation elements or problems 
• A new or complex design concept involving unique operational or design features 
• Design procedures which depart from current acceptable practice 

 
Examples of unusual bridges include: 

• Cable-stayed, suspension, arch, segmental concrete, moveable, or truss bridges, and other bridge 
types which deviate from AASHTO Design Specifications or Guide Specifications 

• Bridges requiring abnormal dynamic analysis for seismic design 
• Bridges designed using a three-dimensional computer analysis 
• Bridges with span lengths exceeding 500 feet 
• Bridges with major supporting elements of ultra-high-strength concrete or steel 

 
Other unusual structures include: 

• Tunnels 
• Geotechnical structures featuring new or complex wall systems or ground improvement systems 
• Hydraulic structures that involve complex stream stability countermeasures 
• Designs or design techniques that are atypical or unique 

 
Where unusual bridges are identified, seek FHWA involvement at Project Initiation. Do not advance the 
design beyond TS&L without FHWA approval. 
 
(3)  Experimental Features Program 
 
An experimental feature is a material, process, method, or equipment item that: 

• Has not been sufficiently tested under actual service conditions to be accepted without reservation 
in normal highway construction, or 

• Has been accepted, but needs to be compared with acceptable alternatives for determining 
relative merits and cost effectiveness. 

 
Although the Experimental Features Program is normally used in conjunction with Federal-Aid projects, the 
program format has occasionally been followed for projects funded entirely with State funds.  In some 
cases, FHWA has paid part of the research cost for basically a State-funded experimental program. 
 
The intent of the Federal-Aid Experimental Features Program is to allow ODOT time to develop, test, and 
evaluate specifications for new, innovative, or untried products or processes. 
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(4)  Specifying Proprietary Items 
 
To encourage competitive prices from manufacturers and suppliers, FHWA has established a policy for 
specifying proprietary products or processes for Federal-Aid projects.  Generally, “proprietary” means: 

• Calling out a product on plans or in specifications by brand name 
• Using specifications written around a specific product in such a way as to exclude similar products 

 
The policy basically says: 

• You must use two, preferably three, products when specifying by name brand 
• You can use generic specifications patterned after a specific item if at least two manufacturers can 

supply the item 
 
On the other hand, specifying one proprietary item is allowed only: 

• If it qualifies for the experimental features program 
• If, with written justification from ODOT, FHWA specifically approves in advance a single product, 

which is essential because of compatibility with an existing system, or the only suitable product 
that exists 

 
(5)  Use of Debris from Demolished Bridges and Overpasses 
 
Public Law 109-59, dated August 10, 2005, Section 1805 mandates that for Federal-Aid bridge 
replacement and rehabilitation projects, States are “directed to first make the debris from the demolition of 
such bridge or overpass available for beneficial use by a Federal, State, or Local government, unless 
such use obstructs navigation.”  Links are provided for more information: 
 

• Public Law 109-59 August 10, 2005  
 

• FHWA Memorandum of March 7, 2006 
 
Note that environmental regulations may prohibit the use of debris in waterways. 
 
 
3.17.4 Use of Salvage Materials 
 
ODOT Bridge Engineering Section does not prefer the use of used bridge items.  New materials are 
required for new and replacement bridges, and for added portions of widened bridges.  Incorporation of 
used materials requires an approved Design Deviation (see BDDM 1.2.2).  The following are issues to be 
considered and included in a deviation request. 
 
1. Locate and include in the project records for the new bridge all original material certifications and 

documentation of material properties. 

2. Document the condition of the used materials. 

3. Locate and include a copy of applicable portions of the original calculation book in the project records 
for the new bridge.  The copied portions may be scanned and transmitted electronically to the design 
engineer.  Hard copies should be made and included in the calculation book for the new bridge. 

4. Prepare a new calculation book for the new bridge. 

5. Document agreement from FHWA (on Federal projects) with a Public Interest Finding processed 
through Roadway Section. 

6. Designate on the new plans the portions of the new bridge that are built with salvaged materials. 
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3.18 BRIDGE LAYOUT 
 
3.18.1  Site Constraints 
 
3.18.2  Spans and Proportions 
 
3.18.3  Bridge Length 
 
3.18.4  Substructure Guidance 
 
 
 
 
3.18.1 Site Constraints 
 
At the start of the Preliminary Design Phase, after collecting and reviewing available project data, start 
identifying site constraints that will impact or affect the bridge layout.  Suggested items to discuss with 
respective project team members (list may not include all applicable items): 

• Right of way 
• Geology; poor soils 
• Known buried hazardous materials 
• Waterway; thalwag, potential scour areas 
• Floodplains 
• Riparian zones 
• Wetlands 
• Historic resources 
• Archeological sites 
• Buildings 
• Parks 
• Air space envelope 
• Fluvial envelope 
• Railroad envelope 

 
Consider these items early in the bridge layout process.  Learning of these constraints later may cause 
rework that can affect both schedule and budget. 
 
 
3.18.2 Spans and Proportions 
 
(1)  Column Locations 
 
Column locations, which of course affect span lengths, are subject to clearance requirements of BDDM 
3.14.4.2, AASHTO standard clearances, or by hydraulic considerations.  After these conditions are met, 
spans lengths may also be governed by environmental issues, economics and aesthetics.  Consider 
alternate structure types to best fit the needs of the site. 
 
Protect columns located in the median of a divided highway and within the clear zone (as determined by the 
Roadway Designer), from traffic by a guardrail or concrete barrier.  Check with the Roadway Designer 
regarding which barrier will be used.  It will affect the bridge’s appearance and may influence the type of 
column selected.  See Appendix 1.2 for column loading criteria for vehicular impact, depending on type and 
location of barrier used (ODOT Instructions for AASHTO LRFD 3.6.5). 
 
Earth Mounds are no longer an acceptable method of column protection. At this time, however, existing 
earth mounds do not need to be removed. 
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Consider the effects of columns in waterways when locating columns and setting span configurations.  
Consider the possibility for scour or difficulty in inspecting a column that is in the highest flow area of a river.  
Avoid placing the column directly in the middle of the river. 
 
(2)  Structure Depth 
 
Structure depth (also referred to as superstructure depth) is generally controlled by span length and 
clearance limitations.  Although a minimum depth structure may be aesthetically appealing, it may not be the 
optimal solution for the site. 
 
For steel superstructures, use the minimum depth recommended in LRFD Table 2.5.2.6.3-1 for estimating 
purposes. 
 
For concrete superstructures, use the minimum depths given below: 
 

Reinforced Concrete Superstructures: Minimum Depth: 

Balanced 3-span cast-in-place slabs with main 
reinforcement parallel to traffic 

d = 0.542 + S/48 

T-Beams d =  S/19 
Box Girders, constant depth d =  S/21 
Box Girders, with haunch = 1.5 d to 1.75 D d =  S/25 

 d = depth of constant depth members or depth at midspan of haunched member. 
 S = length c-c of bents or longest span of a continuous bridge. 
 
Depths shown for slabs and T-beams are for constant-depth sections. Depth may be reduced 15 percent for 
beams with continuous parabolic haunches or with straight haunches equal to 1/4 the span where the total 
depth at the haunch is 1.5d. 
 
Increase depths for simple span bridges by 10 percent. 
 
 
Use the following minimum depths in lieu of those recommended by LRFD Table 2.5.2.6.3-1: 
 

Post Tensioned Box Girders: 
 

Minimum Depth: 

Simple Span d = S/26 
Continuous, uniform depth d = S/29 
Continuous with minimum haunch = 1.5d d = S/35 

 
Precast Prestressed Concrete Superstructures: 
 

Minimum Depth: 

Slabs and Boxes d = S/33 
Bulb-I and Bulb-T girders d = S/23 
  
  

 
Depths shown for Bulb-I and Bulb-T girders may be reduced up to 15 percent for haunched girders made 
continuous.  Provide either continuous parabolic haunches or straight haunches equal to 1/4 the span with a 
total depth at the haunch at least 1.5d. 
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Where minimum depth requirements, given above, are satisfied, the optional live load deflection criteria in 
LRFD 2.5.2.6.2 will not be required.  When minimum depth requirements are not satisfied, verify that the live 
load deflection does not exceed the limits recommended in LRFD 2.5.2.6.2. 
 
When both minimum depth and live load deflection requirements are not satisfied, submit a request for a 
design deviation (see BDDM 1.2.2).  As justification for the request, document girder and deck service 
stress levels, live load deflection, and provide evidence of similar structures already in service with 
satisfactory performance. 
 
(3)  Girder Spacing 
 
Girder spacing is normally dependent on girder capacity.  As span length increases, girder spacing should 
decrease.  Limit deck overhangs to no more than one-half the girder spacing.  Long deck overhangs tend to 
sag over time (even decks post-tensioned transversely). 
 
 
3.18.3 Bridge Length 
 
(1)  General 
 
Determine the bridge length by referring to the following as applicable: 

• BDDM 1.11.2.1, “Determining Bridge Length” 
• Bridge Standard Drawing BR115, “Standard Slope Paving” 
• Section 3.14.7.2, “Hydraulic Requirements for Stream Crossings” 
• Section 3.14.11.3, “Railroad Clearances” 
• Section 3.14.8, (Wildlife passage requirements that may add structure length) 
• Following Subsections (2) and (3) 

 
(2)  Width and Cross Section of Lower Roadway 
 
For horizontal clearances, see BDDM 3.14.4.2.  Choose the back-slopes as follows: 

• Use 2:1 end fill slopes for all bridges unless the Foundation designer recommends otherwise. 
• 1.5:1 end fill slopes are common for county roads and less-traveled highways.  Review the ODOT 

Highway Design Manual Figure 4-1, “Standard Sections for Highways Other Than Freeways”, but do 
not use a slope steeper than 2:1 unless a steeper slope is recommended in the Foundation Report. 

 
(3)  Stock Paths at Stream Crossings 
 
Provisions for stock to cross the roadway should be located away from the bridge crossing to reduce 
concentration of pollutants in the stream.  However, if a stock path running under the bridge parallel to the 
stream is required, additional bridge length will be needed to accommodate: 

• Sufficient horizontal space and vertical clearance to construct a benched section for a path above 
ordinary high water 

• A fence to keep stock out of the stream 
Stock passes are also discussed in the ODOT Highway Design Manual. 
 
 
3.18.4 Substructure Guidance 
 
Read the Foundation Report for information and recommendations about type of foundation required, or talk 
to the Foundation Designer if the Foundation Report is not yet available.  For stream crossings, 
recommendations for scour and riprap protection are contained in the Hydraulics Report. 
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3.19 SAFETY AND ACCESSIBILITY REQUIREMENTS 
 
3.19.1  Uniform Accessibility Standards 
 
3.19.2  Inspection and Maintenance Accessibility 
 
 
 
 
3.19.1 Uniform Accessibility Standards 
 
The Uniform Accessibility Standards are to be used for the design of all Federal-Aid projects. 
 
Design pedestrian overpass and underpass ramps to not exceed a 1:12 grade, and platforms located 
every 30 feet.  Design other features such as handrails and stairs to comply with the standards.  Obtain 
design deviations on a case-by-case basis, if justified. 
 
For pedestrian structures, use FHWA publication Guidelines for Making Pedestrian Crossing Structures 
Accessible (FHWA-I-84-6). 
 
(1)  Wingwall and MSE fill slopes 
 
Provide fall protection for wingwall and MSE fill slopes whenever the potential vertical drop exceeds 10 
feet.  Fall protection may consist of one of the following: 
 

• Roadway barrier at the top of the slope may be considered adequate protection for the public in 
most cases.  However, when the vertical drop at the face of the wall exceeds 15 feet, provide 
additional protection (safety cable, cable fencing, or chain link fencing) at the top of the wall. 

 
• Safety cable at the top of the wall may be adequate when the slope is not accessible by the 

public, but access by maintenance personnel or bridge inspectors is anticipated. 
 

• Provide cable fencing when no roadway barrier has been provided at the top of the slope and 
the slope is accessible to the public.  Where a sidewalk is provided at the top of the slope 
without roadway barrier between the sidewalk and slope, the slope should be considered 
accessible to the public. 

 
• Provide chain-link fencing or hand railing when pedestrian, maintenance or inspection access is 

provided adjacent to the top of wall. 
 
Seek concurrence from the Region Safety Manager concerning the specific wall slope protection 
proposed. 
 
Provide fall protection that is aesthetically appropriate for the site.  In many cases, this may involve 
extending the system along the full length of the wall even though portions of the wall may have less than 
10 feet of vertical drop. 
 
(2) Design Criteria for safety cable 
 
Design safety cable and cable fencing using the following criteria: 
 

• Use 1/2" diameter galvanized wire rope with an independent wire rope core and having a 
minimum breaking strength of 26,000 pounds. 

 
• Use galvanized cable connections and turnbuckles having a minimum ultimate strength at least 

as great as the cable strength. 
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• For cable fencing, provide a minimum of two cables with the top cable 36 inches high and the 

other cables evenly spaced. 
 

• Space cable supports or posts at 10 feet or less. 
 

• Design the cable support system to resist a vertical service load of 3000 pounds (5000 pounds 
ultimate) anywhere along the length of the cable. 

 
• Design end posts and cable end connections to resist the minimum breaking strength of the 

cable.  End posts for cable fencing need only be designed considering one cable loaded at a 
time. 

 
 
3.19.2 Inspection and Maintenance Accessibility 
 
Such facilities should meet the Oregon Occupational Safety and Health Code and Oregon Safety Code 
for places of Employment (Chapter 2, primarily).  A copy of the code is located in the ODOT Bridge 
Engineering Preservation Unit. 
 
For bridge rail height requirements related to inspection and maintenance, see Section 1.13.1.1, “Rail 
Selection”, and Section 1.13.1.3, “Vehicular Railing”. 
 
Inspection walks must clear all required minimum clearances under the structure and cannot infringe or 
reduce minimum required waterway openings. 
 
Provide inspection walks with sufficient headroom and width for inspection personnel to carry bulky 
equipment between walk rails without difficulty. 
 
Consider inspection walks for wide and high bridges where the reach of the arm of an inspection crane is 
not long enough for proper inspection and maintenance of the bridge members. 
 
Consider inspection walks combined with other facilities such as ladders, manholes and safety cables. 
Consider all critical areas that require close inspection such as fracture critical members, hinges, splices, 
hangers, expansion joints, bearings, utility lines, navigation lights, and areas that require frequent 
maintenance. 
 
FHWA has recommended maintenance walkways between all steel girders. This has proven to be a 
costly item and should be reviewed on a case-by-case basis.  These were provided on the Santiam River 
Bridge (Steel Alternate) Bridge 08123D, Drawing 47448.  The detailed W5x15 walkway beams are not 
readily available. A W8x18 alternate is recommended, as this was substituted on the John Day River 
Bridge, Bridge 00108D. 
 
3.19.2.1 Vertical Abutments and MSE Abutments 
 
Provide access for inspection of bearings and shear lugs.  When integral abutments are used, provide 
access for inspection of backwalls.  Provide access consisting of the following: 
 

• 3’-0” minimum walkway width - This is the clear width available for an inspector or maintenance 
worker to walk as needed for inspection and maintenance of bearings, shear lugs and 
backwalls. 

 
• 4’-0” minimum height - This is the minimum height from the walkway surface to the bottom of 

girder.  For bridges having a solid bottom, such as a concrete box girder, provide 5’-0” minimum. 
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• Safety Railing or Cable - Provide either safety railing or a safety cable.  When a safety cable is 
used, attach the cable to either the backwall or cap (approximately 4 feet above the top of 
walkway) or to the bottom of the girders.  Note that attachment to precast prestressed girders 
must be limited to the center 4 inches of the bottom flange.  Locate the cable at least 2’-0” 
horizontal distance away from the vertical drop.  Design the safety cable system using the 
criteria given in Section 3.19.1(2).  Alternatively, standard drawings BR190 and BR191 
“Horizontal Fall Arrest Lifeline” details are now available.  Where potential maintenance activity 
can be anticipated, such as replacement of bearings, locate the cable to avoid interference with 
potential bearing replacement and girder jacking operations.  Where safety railing is used, 
design railing to be removable in sections to facilitate maintenance work. 

 
• Access to the walkway - Provide access to the walkway using one of the following: 

 
• 3’-0” wide walkway along the top of the wingwall.  Provide a safety cable or safety 

railing when the vertical drop exceeds 10 feet. 
 

• Cast-in-place steel U-bar ladder steps from the ground level (under the bridge) up to the 
maintenance walkway.  In urban environments, place the first U-bar ladder step 
approximately 12 feet from the ground.  Access to this first step will be by portable 
ladder.  Ensure there is an adequate bench for the ladder to seat. 

 
• Security - For bridges in urban environments, use gorilla bar safety railing and provide locked 

gates at each entrance to the walkway.  Design gorilla bar railing to be removable in sections to 
facilitate maintenance work.  See Section 3.20, “Bridge Design Security Considerations”. 

 
When the height from the ground to the bearings is 15 feet or less, inspection and/or maintenance can be 
performed with a ladder.  If so, ensure there is a 5’-0” minimum bench at the top of slope to support a 
portable ladder.  Where such a bench is not practical, provide cast-in-place steel U-bar ladder steps.  
Provide enough ladder steps so that an inspector is able to get within 3’-0” of any bearing. 
 
 
3.19.2.2 Bridge Superstructures 
 
ODOT policy is to use mobile access equipment for inspection and maintenance work whenever feasible.  
Fall arrest cable systems are recommended for bridges where access for inspection and maintenance is 
not feasible using snooper cranes or manlifts, and for ladders more than 20 feet tall.  Situations where 
access by equipment is not feasible include trusses and arches that are too high or structurally congested 
to reach with manlifts, deck trusses that are too deep or structurally congested to reach with snooper 
cranes, deck trusses or plate girder bridges that are too wide (>4 lanes) to allow inspection by snooper 
crane, areas with typical daily winds over 30 mph, and heavily traveled bridges where a lane cannot be 
closed for the manlift or snooper crane.  Ladders over 20 feet tall can be built without cages or landings if 
a fall arrest system is provided, per OSHA 1910.27(d)(5). 
 
Provide permanent access to all cells of concrete box girders for utility access, inspections or other 
purposes.  (See BDDM 1.5.7.6) 
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3.20 BRIDGE SECURITY DESIGN CONSIDERATIONS 
 
3.20.1  Bridge Security Design Considerations 
 
3.20.2  Placing Building Beneath ODOT Bridges 
 
 
 
 
3.20.1 Bridge Security Design Considerations 
 
3.20.1.1 General 
 
Consider project-specific countermeasures during the Scoping Phase for those structures which ODOT 
management determines need specific attention. 
 
Potential bridge security threats include: “carried and placed” bombs, vehicle bombs, intentional vehicle 
or ship collisions, intentional fires, and other intentional and unintentional threatening activities. This 
section tells when and how to consider potential bridge security threats during the design of: 
• New bridges 
• Bridge widenings 
• Bridge rehabilitation projects 
 
 
3.20.1.2 Countermeasures 
 
Four countermeasures can help protect structures against potential security threats. 
 
Deter, Deny, Detect, Defend… 
 
Deter: Prevent an aggressor from attacking the structure by making the security presence known such 

as police or other authorized personnel. 
 
Deny: Prevent an aggressor from entering an unauthorized zone by a physical barrier such as security 

fencing, secure hatches or locked doors. 
 
Detect: Observe unauthorized personnel in a restricted area by means such as cameras or sensors. 
 
Defend: Provide ‘hardening’ measures to protect a component from attack. 
 
 
3.20.1.3 Process 
 
Assess the probable structure specific security risks: 
• Remote, 
• Possible, 
• High, or 
• Critical 
 
Remote: Only applies to structures on remote, low volume AADT facilities.  Implementation of security 

countermeasures normally not warranted. 
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Possible: Applies to structures on the non-freeway State Highway System.  Consider implementing 
security countermeasures associated with Deterring and Denying access to the structure.  
Ideas to consider include: 
• Locate box girder soffit access openings away from abutments requiring a ladder or other 

mechanical means to gain access 
• Provide shielded locking mechanisms on all access openings 
• Place secure screens at soffit vents near abutments 
• Prevent access to maintenance walkways and girder flanges at abutments 
• Post warning signs on the bridge approaches and below the structure 
• Deny access to critical structural components 
• Prevent vandalism, graffiti artists, or ‘homeless condos’ 

 
High: Applies to structures on the Interstate Highway System.  Consider implementing security 

countermeasures associated with Deterring, Denying, Detecting, and Defending the structure. 
In addition to the items listed under ‘Possible’, include the following: 
• Establish guidelines for standoff distance 
• Eliminate access to small confined spaces 

 
Critical Structures: These are structures that have been determined to be the most vulnerable 

structures in the State of Oregon. 
 
 
Some bridges, due to their complex and unique nature, will require project-specific countermeasures 
along with those countermeasures that apply to all structures.  These are bridges considered “critical” to 
the transportation network.  The most critical bridges will also require site-specific operational security 
plans.  The ODOT Emergency Preparedness Committee identified critical bridges and their potential 
vulnerabilities.  To find out more, contact the Statewide Emergency Operations Manager in the ODOT 
Office of Maintenance and Operations. 
 
Consider the need for security countermeasures during the Scoping Phase to ensure that added costs 
are included in the project budget.  Define countermeasures and security plans and include in the TS&L 
Report. The Bridge Designer is to consult with the ODOT Bridge Operations & Standards Managing 
Engineer for security guidance and to maintain consistency statewide. 
 
If the Bridge Operations & Standards Managing Engineer decides a critical bridge needs specific 
mitigation measures, consider these strategies first: 

• Locate piers and towers so vehicular access is prevented. 
• Design redundancy with critical elements. 
• Place barriers to provide standoff distance when critical structural elements cannot be located 

away from vehicular traffic.  If this cannot be achieved, the critical structural member or 
mechanical system should be analyzed and hardened against the design threat. 

• Install locks, caging, and fencing to deny access to key points of vulnerable structural and 
mechanical systems. 

• Install motion detectors or security cameras, and plan for communications to security response 
entities, to minimize “time-on-target.” 

 
When cost-effective, consider selective protection of the structural integrity of key members against 
collapse. Ways to do this include strengthening key substructure members, adding redundancy, and use 
of blast hardening. 
 
Again, consider project-specific countermeasures during the Scoping Phase for those structures which 
ODOT management determines need specific attention. 
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3.20.2 Placing Buildings Beneath ODOT Bridges 
 
The placement of buildings beneath ODOT bridges is strongly discouraged.  However, if local public 
agencies request and are given approval to place buildings below ODOT bridges, satisfy the following 
requirements: 
 
• Maintain the structural integrity of the bridge: 
 

o Shore excavations that extend below the bottom of bridge footings adjacent to the proposed 
building according to Standard Specifications Section 00510.44. 

 
o Replace any soil removed within the vicinity of a bridge footing and compact according to 

Standard Specifications Section 00510.46(a). 
 
• Bridge maintenance provisions: 
 

o Provide 10 feet of vertical clearance between roof and superstructure for operation of snooper 
cranes, or for hanging scaffolds; or 

 
o Design the building’s roof system to act as a work platform for maintenance or construction 

activities.  Provide 3 feet minimum vertical clearance between roof and superstructure.  Design 
the roof sheathing and purlins for a working load of 250 pound point load or 100 psf, whichever 
controls.  Extend the design area 10 feet beyond the shadow of the structure.  Design members 
below the purlin level for a working load of 50 psf over an area of 10’ x 20’. 

 
• Future seismic retrofit provisions: 
 

o Place the building to allow for increasing the size of the existing footing or footings by 50 percent 
plus an allowance of 5 feet for work area. 

 
o Make the building owners aware that future footing excavations or pile driving could cause 

vibrations in the building with a potential for damage to the building or contents.  And that the 
State will not be responsible for any damage to the building or contents caused by such 
construction. 

 
• Future bridge replacement or widening provisions: 
 

o Evaluate the need for a new bridge or future widening of the bridge.  If the potential exists, allow 
for increasing the bridge width and construction of new footings.  Allow 5 feet around the future 
footings for work area. 

 
o Make the building owners aware that future footing excavations or pile driving could cause 

vibrations in their building with a potential for damage to the building or contents.  And that the 
State will not be responsible for any damage to the building or contents caused by such 
construction. 

 
• Falling object protection: 
 

o Place protective fencing on the bridge above the building to cover the limits of any ground activity 
below the bridge.   

 
o Make the building owners aware that the State will not be responsible for any damage to the 

building or content caused by falling objects. 
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• Bridge fire protection: 
 

o The building shall be constructed of non-flammable materials and be equipped with an automatic 
sprinkler system. 

 
o The building shall not be used to store large quantities of flammable materials. 

 
• Right of Access: 
 

o ODOT and or contractor employees shall be given access to the property and/or building as 
needed to perform any construction or maintenance activities. 

 
Submit proposals to the District Manager and the Bridge Operations & Standards Managing Engineer for 
review and approval.  Include a drawing or drawings showing the existing bridge with all pertinent 
members dimensioned, and showing the proposed building with all pertinent dimensions, clearances, 
materials and roof design loads.  The drawing or drawings shall be prepared, signed, and stamped with a 
seal of an engineer registered to practice in the State of Oregon. 
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3.21 STRUCTURE APPEARANCE AND AESTHETICS 
 
3.21.1  General 
 
3.21.2  Location and Surroundings 
 
3.21.3  Horizontal and Vertical Geometry 
 
3.21.4  Superstructure Type and Shape 
 
3.21.5  Bent Shape and Placement 
 
3.21.6  End Bent Shape and Placement 
 
3.21.7  Parapet and Railing Details 
 
3.21.8  Colors 
 
3.21.9  Textures 
 
3.21.10  Ornamentation 
 
 
 
 
3.21.1 General 
 
Keep in mind the structure appearance with respect to its surroundings and the context of the site. 
 
ODOT has no general directive or mandate on aesthetics or aesthetic design. This section is a guideline 
to generally accepted practice. 
 
Generally for bridges, appearance is best when elements are few and simple. 
 
Bridge elements are pleasing when the structural intent is clear with respect to the size and shape of the 
element. Elements forced into a non-structurally responsive shape for decoration are not considered 
aesthetically pleasing and may be a significant distraction and a safety hazard. Decorations on bridges 
that are not part of the structural support system may not be maintained to the same level as the 
structural portions of the bridge unless a separate IGA is executed with a local agency for maintenance. 
 
Aesthetics and environmental considerations may have apparent conflicts. Historic or environmental 
issues may impact the bridge rail type, structure configuration, type of foundation or bent placement. Start 
the permit application and coordination process for historic structures as early as possible in the design 
stage. Aesthetics concerns, especially within an existing documented site context, are valid issues that 
can and should impact resource agencies permitting considerations. 
 
There is a misconception that improving appearance always costs more. This is not necessarily true. The 
challenge to the engineer is to use creativity and ingenuity to improve the appearance without increasing 
cost. When people think that improved appearance is going to add costs, they are generally thinking in 
terms of add-ons, special ornamental features or special colors. The greatest aesthetic impact can be 
made by the structural elements themselves. These are seen first, and at the greatest distance. The 
bridge can be made attractive if these major elements are well shaped, and if they fit in well with the 
surroundings. 
 
The following topics are commonly known to assist in producing visually pleasing structures. They are 
discussed in more detail in the following sub-sections. 
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• Location and surroundings 
• Horizontal and Vertical Geometry 
• Superstructure Type and Shape 
• Bent Shape and Placement 
• End bent Shape and Placement 
• Parapet and Railing Details 
• Colors 
• Textures 
• Ornamentation 

 
 
3.21.2 Location and Surroundings 
 
When determining the appearance of a bridge, the bridge must be considered in context with its 
surroundings. Decisions need to be made regarding what color, shape and type of bridge will look best at 
a given location. The surrounding area may be industrial, urban, or rural. A bridge that looks pleasing in a 
rural setting may look totally out of place in an urban area. 
 
Individual bridges that span a major land area or body of water, because of their large size, dramatic 
location, and carrying capacity, will tend to dominate their surroundings. While these structures must 
harmonize with the surroundings, their importance and size requires that the aesthetic qualities of the 
structure stand on their own. Multiple bridges seen in succession create a cumulative aesthetic impact on 
the landscape that must be considered. In these situations, there is more reason for uniformity, and there 
should be no noticeable differences between structures, without an obvious reason. A specific theme for 
a particular route, such as a parkway, is often appropriate. 
 
Routine bridges, such as highway overpasses and stream crossings, should be simple, with minimal 
changes, and with all of the elements in clear relationship with one another. Since many of these bridges 
are viewed in elevation by those traveling on a roadway below, the structure type, span lengths, and 
proportions, as viewed in elevation, should be carefully considered. 
 
Bridges that are infrequently viewed, such as those on lightly traveled roadways, are rarely seen by 
anyone. In these cases, attention to the elements that can be seen from the roadway surface such as 
parapets, railings, transitions, and road surface, are important. 
 
 
3.21.3 Horizontal and Vertical Geometry 
 
Geometric design standards often dictate the orientation of a bridge. The emphasis is on the need for 
safe, convenient driving and providing a more attractive highway system. Bridges must adapt to the 
highway alignment. Thus, they often lie within the curvature of the road and follow the slopes or curvature 
in elevation. Large curvature is not only desirable from a safety standpoint, but also for aesthetics. 
 
With skewed structures, when it is necessary to orient the substructure parallel to the feature crossed, a 
wide bridge presents a greater visual impact. The use of natural surfaces that blend in with the 
surrounding environment may lessen the visual impact. Bents and end bents in waterways that lie parallel 
to the river’s banks look better than those placed perpendicular to the crossing road. 
 
If an alignment requires a curved bridge, then the external longitudinal lines, traffic barriers, and fascia 
lines of the structure should follow the curved centerline to provide a smooth visual flow. A smooth 
transition helps the structure fit in with the local topography. Parallel lines should be maintained by 
matching barrier, sidewalk, curb and fascia depth across the structure. 
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3.21.4 Superstructure Type and Shape 
 
The appearance of a bridge is greatly influenced by different aspects of the superstructure. These include 
the superstructure type, depth, overhang width, number of spans, and span lengths. One way to make 
the structure light and slender, without making it appear weak and unsafe, is to use a favorable visible 
slenderness ratio (the ratio of span length to the visible structure depth, including the decking and any 
concrete traffic barrier or steel railing). The typical visible slenderness ratio will vary from approximately 
10 to 40 depending on the type of superstructure chosen. 
 
A girder depth that is too shallow gives the appearance that the bridge is not structurally safe. A girder 
that is too deep makes the bridge look bulky and overpowering. Bridges with a well-proportioned 
slenderness ratio denote strength without excessive materials. 
 
An additional guideline that enhances the appearance of multiple spans is to avoid changing girder 
depths from one span to another. This would give a very awkward appearance and would not allow the 
structure to flow evenly across the bridge. From an aesthetic standpoint, deck overhang should be 
proportional to the girder depth; a desirable overhang would be about 2/3 the girder depth. Vertical 
stiffeners make steel girders seem heavier, and should be avoided on the fascia side of fascia girders. 
Haunched girders can make a bridge look more slender, and help demonstrate the flow of forces in the 
bridge. Fishbelly girders create a heavy look, and could tend to look awkward. Some structure types are 
more visually elegant than others, such as trapezoidal box girders and concrete segmental bridges. An 
arch bridge is one of the most natural bridge types, and generally considered one of the most pleasing. 
Both thru and deck arches can be considered. 
 
 
3.21.5 Bent Shape and Placement 
 
The visual impression that a person gets from a bent is primarily influenced by the proportions, the 
relative width and height, and the configuration of the bent cap with respect to the bent columns. Bent 
proportion, in turn, is determined by the bridge geometry and superstructure type and shape. Bents can 
broadly be classified as either short or tall. Short bents are typically more difficult to design with aesthetic 
proportions. Care should be taken in proportioning a bent to make sure that horizontal lines of the 
superstructure are not interrupted. Large bents may direct attention away from the superstructure. Bents 
that are too slender may convey a feeling of instability. 
 
However, there are aesthetic issues that are common to all bent types involving the shape of the columns 
and the bent caps. The selection of the proper bent type can be dictated by the site, bridge geometry and 
design considerations. 
 
The shape and location of the columns affect the appearance of the bents. The light reflecting from the 
surface often controls how the viewer perceives it. A square or rectangular column with beveled corners 
will appear more slender due to the edge lines and varying shades of reflected light. The designer needs 
to assure that the treatments used are in harmony with the rest of the structure. Bent caps, cantilevered 
ends, and column spacing can be designed to make the bent appear more graceful. For hammerhead 
bents, the stem width and height, and the cantilever length and depth should be carefully balanced, and 
in pleasing proportion. Solid bents can be battered to improve their appearance. The batter should be 
determined by the bent height and the relative dimensions at the top and bottom of the bent. Gradual 
lines are important. While tall bents are less common than short bents, they allow a greater opportunity 
for aesthetic treatment. 
 
 
3.21.6 End Bent Shape and Placement 
 
For most simple span bridges and some multi-span bridges, the end bents are the most visible elements. 
While the end bent’s function is to support the superstructure and transfer loads to the ground, it is 
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important to maintain proper proportion in order to create a good appearance. Good proportions between 
various elements of the bridge give character to the bridge. For the end bents it is important to consider 
the relationships between the exposed end bent height and length, the size and type of wingwalls, and 
the superstructure depth. An attempt should be made to achieve a balance between these elements. 
 
The designer must maintain order between the lines and edges of the structure. Too many lines, or lines 
that are close to but not parallel to each other, can disrupt the eye and diminish the appearance of the 
bridge. The monotony of a large flat wingwall can be broken up using textures such as scoring, recessing, 
or grooving. Surface textures, either by using or simulating natural stone around the area of the bridge, 
can be used to integrate the structure with its surroundings. 
 
The orientation of the end bents to the feature crossed will create different visual appearances. End bents 
on severe skews can have very long stems and wingwalls. Consideration should be given to the aesthetic 
impact of those concrete surfaces. Wingwalls are often very predominating features. The orientation of 
the wingwalls allows for more or less visual impact. On divided roadways, the view presented from the 
opposite direction of travel should be considered. 
 
 
3.21.7 Parapet and Railing Details 
 
The railings or barriers, along with the deck fascia and fascia girders, are sometimes the most dominant 
visual aspect of the bridge. The railings are viewed by people traveling under the structure who see them 
in elevation and by people in vehicles on the bridge traveling parallel to them. When vehicle speeds are 
high, the railing or barrier should have simple and pronounced details because passengers cannot notice 
fine details. The shape of the railing or barrier system should relate to its function and the overall 
aesthetic design of the bridge. 
 
The design and appearance of any fencing to be placed on the bridge should be consistent with the 
railing or barrier system. The vertical supports of the screening should align with the railing post spacing. 
Fencing on concrete barriers should be detailed to match the construction joints and the ends of the 
barriers. 
 
 
3.21.8 Colors 
 
When there is a reason to color the concrete, steel, or railings, a decision should be made whether the 
color should complement or contrast with the surrounding environment. Strong consideration should be 
made to the fact that colored concrete or steel will require a high level of maintenance. The designer 
should also consider the appearance if regular maintenance is not performed (e.g., peeling paint, rust 
spots, etc.). 
 
Coloring agents are not allowed in concrete because of complicated quality control, difficulty in matching 
colors in each batch, and the high cost of materials. It is nearly impossible to get an identical color of 
concrete from one pour to the next, or over a period of time between placements. Staining concrete can 
create a mottled appearance when appropriate to match natural stone, and can be effective if a trial 
section is used to qualify the process. External coatings are allowed, and when applied correctly can 
achieve the desired appearance. However, they have durability limitations, and must be used with caution 
due to concern regarding the owner’s ability to maintain the coating. 
 
 
3.21.9 Textures 
 
Texturing concrete can be achieved through form liners, panels, stone or brick veneer, or acid washing. 
Any texturing should fit in within the overall design and proportions of the structure. 
 
Several types of commercial form liners are available. Natural stone or brick facades can also be used. 
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Stone is most often used for parkway bridges and those in rural settings. The cost of stone covering can 
be quite high; and should therefore be limited to areas of high visibility and established contextual 
settings. When a concrete cap is used on the top of a wingwall or retaining wall, it should be visually 
proportioned to the wall itself. 
 
 
3.21.10 Ornamentation 
 
Ornamentation can be added to a bridge in special circumstances. The additional cost of add-ons is 
rarely justified except in cases of importance to the community (such as a gateway to a city) or of 
historical significance. Details such as ornamental light posts, columns or pylons, real or simulated 
gatehouses, commemorative plaques or reliefs may be added. The designer should consider these 
details carefully since it is just as easy to detract from the overall appearance of the bridge, as it is to 
improve it. 
 
Such details are secondary to the primary purpose of the structure, which is to provide a safe and efficient 
crossing to the public. Ornamental and non-structural details require additional coordination, sketches 
and drawings to ensure that the details will add to the aesthetic characteristics of the structure in a way 
acceptable to all concerned. 
 
Local stakeholders sometimes request ornamental screening and features on overpass structures to 
showcase local attractions as a gateway to their community. Ornamental protective screening should not 
be a distraction to drivers, and must not cause sight distance or clearance problems. Treatments must not 
reflect a commercial interest. See 1.13.3 for additional screening requirements. 
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3.22 BRIDGE NAME PLATES & MARKERS 
 
3.22.1  Existing Name Plates 
 
3.22.2  Bridge ID Markers 
 
 
 
 
3.22.1 Existing Bridge Name Plates 
 
Specify that existing bridge name plates be salvaged and delivered to the office of the ODOT 
Construction Project Manager. 
 
 
3.22.2 Bridge ID Markers 
 
Specify that bridge identification markers be installed at the bridge site by the construction contractor, 
unless the Region has an arrangement with District Maintenance to install the markers in-house.  Show 
bridge ID marker placement locations in the bridge contract plans (typically on the Deck Plan, Detail 
Reference Number 81) and incorporate them into the Special Provisions.  Bridge ID markers are not part 
of the project signing and should not be shown in the sign plans. 
 
Place the ID marker at both ends of the bridge, typically in the bridge rail transition, facing on-coming 
traffic. If the structure is located over another route, place additional bridge identification markers on the 
face of the bridge bent, immediately adjacent to and on both sides of the under-crossing roadway, facing 
on-coming traffic. 
 
For mounting in bridge rail transition areas which have timber posts, the bridge ID marker is attached to a 
cut off Type-1 steel roadway delineator post.  The steel post is attached to a guard rail post as shown in 
“Type-4, Alternate 2” on Standard Drawing TM570.  For mounting in rail transition areas which have steel 
posts, the ID marker is attached to a full height Type-1 steel delineator post which is driven alongside a 
transition post.  On vertical concrete faces, the ID markers are mounted using stainless drilled mechanical 
anchors from the QPL.  Boilerplate SP00842 “Facility Identification Markers” includes these mounting 
instructions for the contractor. 
 
Each ID marker will be configured in accordance with the example and information below.  Show this 
information in a table in the bridge plans (see MicroStation cell “T_BridgeID_Marker” ).  Standard Drawing 
BR195 shows dimensions, text, colors and other requirements of the marker for inclusion in the contract 
plans.   
 
 
 
 
 Telephone number of the appropriate agency Dispatch Center 
 US or OR Route Number 
 State Highway Number 
 Milepoint Number 
 Bridge Number 
 Name of the Structure 
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3.23 (RESERVED) 
 
 
 
3.24 ACCELERATED BRIDGE CONSTRUCTION (ABC) GUIDELINES 
 
3.24.1  Introduction 
 
3.24.2  ODOT encourages and supports ABC Projects 
 
3.24.3  Contracting Methods Allowed 
 
3.24.4  Decision Making Framework 
 
3.24.5  ABC – Decision and Economic Modeling Analysis Tool using the Analytic Hierarchy Process 
(AHP) 
 
3.24.6  Steel Structures 
 
3.24.7  Concrete Structures 
 
3.24.8  Full Depth Deck Panels, End Panels or Approaches and Wingwalls 
 
3.24.9  Seismic Related 
 
3.24.10  Use of Self-Propelled Modular Transporters (SPMT) 
 
3.24.11  Geotechnical Consideration 
 
3.24.12  Accelerated Embankment Construction 
 
3.24.13  QA/QC, Quality Control for Prefabricated Concrete Elements 
 
3.24.14  Cost Considerations 
 
3.24.15  Listing of bridges replaced using ABC techniques 
 
 
 
 
3.24.1 Introduction 
 
Oregon has employed ABC methods to quickly deliver several bridge projects throughout the State.  From 
the compiled list of 15 projects that had used ABC bridges to date, two-thirds of them were completed in the 
past five years.   Depending on the types and locations of the bridges, several different techniques were 
used.  Some of those bridges were assembled or erected on temporary falsework located adjacent to an 
existing structure using prefabricated elements and systems and skidded into place.  This method allowed 
the contractors to close the facilities to vehicular traffic for a relatively short time (like over a few days or 
weekend) and skidded the bridge over after quickly demolishing the existing bridge at night and working 
throughout weekends.  Other bridges over navigable waterways were replaced using barges to float new 
and whole superstructures into place, also known as switch-out with the old structure if one existed.  For 
wider structures that can accommodate staged construction, precast concrete or concrete filled, steel grid 
deck panels were installed during partial closure of the roadway during off peak travel times. 
 
A few of the Oregon ABC projects were designed with rapid construction in mind to limit traffic interruptions, 
but most were selected either based on VE proposals by contractors, incentive/disincentive provisions, or 
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design-build contracts.  Generally the project schedules specified a relatively short period window for closing 
or disrupting traffic operations on the facilities.  The incentive/disincentive provision for each project was 
normally based on user delay costs as a function of AADT, detour length and other variables. Those 
projects have demonstrated ABC as effective and efficient solution to alleviate congestion and/or long 
detours where conventional methods such as off-site detour, on-site detour, stage construction or slight 
realignment of the roadway were difficult or not feasible.  They resulted in improved public safety through 
the shortened work zone exposure and supported mobility. 
 
 
3.24.2 ODOT encourages and supports ABC Projects 
 
ABC methods can be defined as using prefabricated bridge elements, combining elements into systems, or 
moving a complete bridge span to quickly deliver a project and re-open the highway to traffic.  Use of any of 
these methods are encouraged and supported by ODOT whenever it is efficient and cost effective.  A 
compiled list of past Oregon projects that described the ABC featured elements is provided here at the end 
of the Section for reference. 
 
Prefabricated elements consisting of deck panels, beams or girders, bent caps, pier columns and segments 
have been demonstrated successfully.  Systems may consist of bridge components assembled and 
connected together to form a major portion or complete bridge span.  Bridge movements such as 
incremental launching, skidding, and/or transport by self-propelled modular transporters (SPMT) of a 
partial/complete superstructure span are also found to be acceptable methods of construction.  The 
guidance provided here below will help designers and owners decide when and where ABC is appropriate 
as a method of project delivery. Although the Engineer on Record is responsible for the design as well as for 
developing a unique method of construction/movement to fulfill the ABC requirements, the owner needs to 
be assured that the quality and durability of the bridge is not being compromised by the specific rapid 
construction technique being considered. 
 
 
3.24.3 Contracting Methods Allowed 
 
A contract for specifying ABC method of delivery is allowed and will continued to be allowed under the 
current design-bid-build specifications.  A contractor may propose an alternate method of construction for 
approval by the EOR/owner as part of the Cost Reduction Proposal provisions in Section 00140.70 of the 
Oregon Standard Specifications for Construction.  The third option allowing ABC is provided under the 
design-build contract provisions. More discussions and guidance are provided elsewhere and will not be 
elaborated here. 
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3.24.4 Decision Making Framework 
 
A successful ABC project is dependent on deciding correctly at the beginning of a project planning to assess 
when and where ABC would be most efficient and effective.  The following criteria in the flowchart, Figure 
3.24.4, for specifying a short window of closure may make ABC delivery the method of choice: 
 

 
 

Figure 3.24.4 
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A following matrix format presents more discussions between selecting an ABC versus a conventional 
project for the various attributes: 
 
 
ATTRIBUTES Accelerated BC (ABC) Conventional BC (CBC) 
1. Complexity -Engineer less familiar with design required 

for accelerated bridge construction 
techniques 
-May require more surveys to establish 
control points 
-May require pick points for prefabricated 
bridges 
-May require more complex construction 
techniques 
-May need new specs 
-May add risk to Contractor 
-May require special equipment 
-Good with D/B and A+B with 
incentive/disincentive 

-Engineer more familiar with design 
required for conventional construction 
techniques; therefore, considered less 
complex. 
- Contractors more familiar with 
methods used in conventional 
construction, therefore considered less 
complex 
-Standard specs exists 

ATTRIBUTES 
cont. 

Accelerated BC (ABC) cont. Conventional BC (CBC) cont. 

2. Schedule -Facility to reopen for traffic in hours or 
over weekends 
-Slightly longer design schedule due to 
complexity (see above) 
-Need more overall planning and 
coordination 
-Parallel construction off CPM 
-Typically can be done off-line and shorter 
field erection season, pending ABC 
method chosen. 
-Approach or utility work may control 
schedule if not outside CPM 
-Good with incentive/disincentive 
-Constructible connection details for 
precast elements such as bent caps, 
footings & pile heads require flexibility for 
field closure pours.  
-May require coordinated demolition plan 
for change-over structures 
-May require tight control of scheduling on 
critical items 
-The contract plan or designed details 
should be simple or the precast element 
detail may not fit.  
-May require industry participation in 
PBES/ABC to ensure successful transition 
to field application. 
-Include contractor on design or 
constructability review team. 

- Typical field construction season in 
months or years 
-Typical design schedule 
-Often bridge work is controlling in 
CPM  
-Sequential activities typical and 
limitations may exist 
-Public delay cost may be high 
 

3. Budget -May be more expensive in construction 
cost due to non-typical construction 
methods 
-May increase design cost 
-Limited historical bid item data 
-ABC can significantly reduce the costs to 

-Typical estimate given condition and 
conventional required structure type. 
-Typical standard project costs. 
-Incentives and disincentives may be 
included to accelerate construction and 
reduce traffic impacts but they may not 
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highway users associated with traffic 
queues and detours during the bridge 
installation.  
-The contract bid cost for an ABC project 
may be more than a conventional bridge 
project but overall may be much less when 
the savings due to reduced traffic impacts 
and delays are factored in.    

be effective and could adversely 
impact project costs.  
-Careful analysis is needed to 
effectively apply incentive/disincentive 
methods to accelerate bridge projects. 

4. Design 
Quality 

-Design quality could be just as good as 
that of conventional 
-Limited design criteria for some elements  
-Construction loads may control design 
and need check 
-Require to show full connection details 

-Design quality is expected to be good 
from standard and best practice. 

ATTRIBUTES 
cont. 

Accelerated BC (ABC) cont. Conventional BC (CBC) cont. 

5. Construction 
Quality 

-Individual prefabricated elements are of 
higher quality under shop-controlled 
environment.   
-Construction quality could suffer in the 
field assembly due to time pressure. 

-Construction quality depends on the 
contractor and inspection staff. 

6. Disciplines 
required 

-May require more upfront coordination 
between technical and non-technical 
disciplines and public relations. 

-Standard project design and 
construction teams 

7. Experience 
needed 

-ABC experience is desirable especially 
regarding knowledge of ABC construction 
methods, new technologies and 
implementation of new design and details.  
-Additional research effort and resources 
may be required. 
-May require specialty construction 
experience.   

-Standard project design experience. 
- Standard bridge construction 
experience. 

8.Public  
Communications 

-May require more early and upfront 
communication with the public for 
temp/short road closures 
-May need to develop a communication 
plan with stakeholders 

- Typical  

9. Demolition of 
existing 
structure 

-Require full demolition plan 
-May need to provide staging place near 
site for off-line demolition 
-Coordination for change-over structures 
-May not require temporary structure to be 
in place for long duration 

-Typical construction with either road 
closure or requires staging 
-Require full design of temporary 
structures for longer duration in place 

10. Quality 
Control 

-ABC elements should be verifiable during 
construction  
-May require constructability review 

-Typical 

11. Owner Staff -Some additional effort may be expected of 
the owner staff in design or review of non-
conventional details/procedures.  Also may 
require more staff in a much more 
condensed timeframe. 

-Standard 
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3.24.5 ABC – Decision and Economic Modeling Analysis Tool using the Analytic Hierarchy 
Process (AHP) 

 
ODOT has created a new tool for assisting project decision makers and it is named “ABC AHP Decision 
Making Program”.  This program allows the project team to analyze the various applicable and weighted 
criteria in a paired-wise comparison.  With the input provided either by the designer or the project team, it 
would capture the decision based on the controlling criteria and computed utility value for each of the 
criteria. 
 
We encourage all project designers and/or leaders to take advantage of this useful tool as part of their 
decision making process to determine whether ABC is preferred over conventional construction.  This 
program may be used with the input provided by the bridge engineer alone if he or she has all the 
available information and feels comfortable to determine the relative importance between any two given 
criteria.  When a project is complex and involves issues or concerns by other disciplines, it would be 
appropriate for the project team to provide the input and thus build consensus in their decision making 
process.  The input can be collected with a survey form or entered directly into the program data fields 
either during or sometime after the first project kick-off meeting when more information become available 
for them to better gauge the relative importance between any given paired criteria or sub-criteria. 
 
3.24.5.1 Instructions for using the “ABC AHP Decision Making Program”: 
 
The AHP Program (in short) must be first loaded onto a personal desktop or laptop computer and must 
include the “dotNetFx40_Full_x86_x64.exe”.  It is recommended the AHP Program be copied into a 
separate folder.  It is assumed one is familiar through reading the manual (included in the CD folder) or 
attended the training.  In summary, here are the logical steps to get started in running the program: 
 
1. Individual or team to establish the applicable criteria and sub-criteria for ABC decision.  Refer to 

Figure 3.24.5.2 and mark the ones that apply to the specific project in question.  Reminder: Always 
save your work. 

2. Optional step:  Use the survey form to assign the relative value for each paired-wise criteria 
comparison OR skip to next step. 

3. Run the Program by clicking on “AHPTool.exe” file.  This will open the program under Tab 1 (Decision 
Hierarchy) and de-select the non-applicable criteria and sub-criteria determined in Step 1.  User can 
add a new criterion or remove one from the default by using the “add child” or “remove” button on the 
right. 

4. Then click on Tab 2 (Pairwise Comparison) and enter the relative values from Step 2.  Reminder: 
Always save your entries. 

5. Click on Tab 3 (Results) 
6. To use Tab 4, please read and follow instructions in the Manual. 
 
3.24.5.2 Established Criteria and Sub-criteria for ABC decision 
 
See Figure 3.24.5.2.  Generally speaking, most transportation project decision making require some 
criteria that are important and specific to each site.  Five main level criteria have been established and 
they seem to be the standard criteria used by several states for decision with ABC projects.  Within each 
main level criterion is further defined by a sub-criterion that further expands to differentiate its elements.  
The definitions for each criterion are provided in Table 1 below.  
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Fig. 3.24.5.2 – Main and Sub-Criteria for ABC Decision 
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Table 1 – Definition list of Main criteria and sub-criteria 
 
Main criteria Sub-criteria Definition 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Direct Costs 

Construction This factor captures the estimated costs associated with the 
construction of the permanent structure(s) and roadway.  This 
factor includes premiums associated with new technologies or 
innovative construction methods. Premiums might result from 
factors such as contractor availability, materials availability, and 
contractor risk. It may include incentive/bonus payments for 
early completion and other innovative contracting methods. 

Maintenance of 
Traffic (MOT) 

This factor captures the maintenance of traffic costs at the 
project site. MOT costs may impact preference due to its 
impact on total costs. This factor includes all costs associated 
with the maintenance of detours before, during, and after 
construction.  Examples of this factor include; Installation of 
traffic control devices, maintenance of detour during 
construction including flagging, shifting of traffic control devices 
during staged construction, restoration associated with the 
temporary detours upon completion of construction. 

Design and 
Construct Detours 

This factor captures the costs to design and construct 
temporary structures and roadways to accommodate traffic 
through the project site. 

Right of Way 
(ROW) 

This factor captures the cost to procure ROW. This factor 
includes either permanent or temporary 
procurements/easements. 

Project Design and 
Development 

This factor captures the costs associated with the design of 
permanent bridge(s) and costs related to project development 
based on the construction method. 

Maintenance of 
Essential Services 

This factor captures the costs associated with the need to 
provide essential services that may be impacted by the 
construction selected. Examples of this factor include alternate 
routes or modes of transportation to provide defense, 
evacuation, emergency access to hospitals, schools, fire 
station, and law enforcement, etc. This criterion is for situations 
where measures needed to be implemented beyond those 
already considered in the “MOT” and “Design and Construct 
Detours” criteria. 

Construction 
Engineering 

This factor captures the costs associated with the owner’s 
contract administration of the project. 

Inspection, 
Maintenance and 
Preservation 

This factor captures the life cycle costs associated with the 
inspection, maintenance and preservation of individual bridge 
elements. 

Toll Revenue This factor captures the loss of revenue due to the closure of a 
toll facility. 
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Main criteria 
ct  

Sub-criteria cont. Definition cont. 

Indirect Costs 

User Delay This factor captures costs of user delay at a project site due to 
reduced speeds and/or off-site detour routes. 

Freight Mobility This factor captures costs of freight delay at a project site due 
to reduced speeds and/or off-site detour routes. 

Revenue Loss 
This factor captures lost revenues due to limited access to local 
business resulting from limited or more difficult access 
stemming from the construction activity. 

Livability During 
Construction 

This factor captures the impact to the communities resulting 
from construction activities. Examples include noise, air quality, 
and limited access. 

Road Users 
Exposure 

This factor captures the safety risks associated with user 
exposure to the construction zone. 

Construction 
Personnel Exposure 

This factor captures the safety risks associated with worker 
exposure to construction zone.   

Schedule 
Constraints 

Calendar or Utility or 
RxR or Navigational   

This factor captures the constraints placed on the project that 
might affect the timing of construction as a result of weather 
windows, significant or special events, railroad, or navigational 
channels. 

Marine and Wildlife  

This factor captures the constraints placed on the project by 
resource agencies to comply with marine or wildlife regulations.  
Examples include in-water work windows, migratory windows, 
and nesting requirements. 

Resource Availability 

This factor captures resource constraints associated with the 
availability of staff to design and oversee construction. For 
example, a state may be required to outsource a project, which 
may result in additional time requirements. 

Site 
Constraints 

Bridge Span 
Configurations 

This factor captures constraints related to bridge span 
configurations. This element may impact owner preference 
regarding bridge layout, structure type, or aesthetics. 

Horizontal/Vertical 
Obstructions 

This factor captures physical constraints that may impact 
construction alternatives.  Examples include bridges next to 
fixed objects such as tunnels, ROW limitations, sharp curves or 
steep grades, or other urban area structures that constrain 
methods and/or bridge locations. 

Environmental 
This factor captures the constraints placed on the project by 
resource agencies to minimize construction impacts on natural 
resources including marine, wildlife, and flora. 

Historical This factor captures historical constraints existing on a project 
site. 

Archaeological 
Constraints 

This factor captures archaeological constraints existing on a 
project site. 
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Main criteria 
ct  

Sub-criteria cont. Definition cont. 

Customer 
Service Public Perception This factor captures both the public’s opinion regarding the 

construction progress and their overall level of satisfaction. 

 Public Relations  
This factor captures the costs associated with the 
communication and management of public relations before and 
during construction. 

 
 
3.24.6 Steel Structures 
 
Steel structures are excellent examples of prefabricated bridge elements and systems.  They are proven 
to be cost effective and sustainable for ABC methods.  The steel girders are prefabricated and primed 
coated as needed in the shop and shipped to the job site.  A short closure of the affected highway facility 
may be required to erect them.  Several complete arches and trusses have been erected successfully on 
barges and floated into place. 
 
Bridges built with plate girders (straight or curved) can accommodate precast concrete panels or steel 
grid deck systems for rapid construction.  Some connection details can be found at: 
 

www.fhwa.dot.gov/bridge/prefab/ 
 
 
3.24.7 Concrete Structures 
 
3.24.7.1 Prestressed and Precast Concrete (PPC) versus Cast-In-Place (CIP) 
 
PPC bridge elements can be mass produced in PCI-certified plant under factory-controlled conditions to 
ensure high quality and consistency, thus making them more reliable and durable.  The products can also 
be transported to the jobsite for just in time delivery to meet erection schedules, thus avoiding re-handling 
or the need for storage space that might be difficult to provide in urban areas.  Traffic impact at the project 
site can be minimized and erection can normally be done during off peak hours. 
 
In Oregon, construction cost for PPC girders has been lower than for CIP girders.  Unless there is a 
compelling reason like curvature, aesthetics, and longer span requirements, PPC girders are preferred.  
There is an economy of scale for larger projects requiring repetition of similar spans.  For elements other 
than girders, there is an opportunity to develop effective standard elements for connecting them into 
bridge systems.  In the erection of PPC elements, proven connection details are critical for long term 
performance.  ODOT will be looking at collecting and refining these details in the near future.  The FHWA 
has developed a manual on proven connection details routinely used by others and the publication will be 
available in the near future. See: 
 

www.fhwa.dot.gov/bridge/prefab/ 
 
 
3.24.8 Full Depth Deck Panels, End Panels or Approaches and Wingwalls 
 
Full depth deck panels have been in practice and continue to be widely used by many states.  Connection 
details for both steel and concrete girder exist.  The NCHRP 12-65 study is looking at a new deck system 
with connection details using conventional reinforced or prestressed technology.  More details will be 
available in the future. 
 
ODOT has existing standards for end panels/approaches and wingwalls that can be readily converted into 
ABC. 
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Precast End Panels 
• Consider issues regarding subgrade compaction and the contractors’ ability to construct the 

surface of the subgrade to a smooth level condition prior to placement. 
• Consider the ability of precast panels to accommodate differential settlement (especially if 

subgrade is not level) 
• Consider the design of the connection detail to pile cap/abutment wall and any joint construction. 

 
 
3.24.9 Seismic Related 
 
Assembling prefabricated bridge elements on site, one method of ABC requires a very detailed assembly 
plan and connection details. Whereas for single span bridges this is not very complicated, designing and 
detailing of connections for multi-span bridges has to be treated with the same importance as designing 
the rest of the structure. 
 
Submit new connection proposals for approval to ODOT Bridge HQ. This requirement is intended to 
ensure information about good connection details are subsequently distributed to other design groups.  
From the owner’s perspective, Oregon DOT has been proactive on researching and participating on 
several studies and tests of several types of connections. The main focus of this research has been 
toward the superstructure-to-substructure connections such as pile-to-pile cap connection, bent cap-to-
column connection, beam-to-bent cap connection, precast deck-to-girder connection, etc.  For low-to-
moderate seismic hazard a few good connections applicable for single span bridges and multi-span 
bridges have been identified.   For areas with high seismic hazard, the research and study of connection 
details for ABC applications is an ongoing process. The NCHRP 12-74 research project “Development of 
Precast Bent Cap Systems for Seismic Regions” identifies a number of bent cap-to-column details that 
hold promise for seismic applications. ODOT is willing to implement a few of these details only for bridges 
in low-to-moderate seismic regions (Seismic Design Category “A”, “B”, and “C”): 
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a) Grouted Duct – Grouted duct connections consist of bent caps which have corrugated ducts to 
accept reinforcement extending from supporting substructure elements. 

 

 
 
 

Figure 3.24.9A 
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b) Grouted Sleeve Coupler (Coupler in Cap) – Proprietary grouted sleeve couplers are used to 
connect reinforcing bars in precast concrete components. These couplers are placed in the 
bottom-half of the precast bent cap and are designed to withstand forces at overstrength as is 
often required in plastic regions. 

 

 
 
 

Figure 3.24.9B 
 
 
Other research related to seismic connection details under NCHRP Projects are being proposed and 
considered and more guidance would become available in the near future. 
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3.24.10 Use of Self-Propelled Modular Transporters (SPMT) 
 
SPMT, a new heavy equipment technology brought back from and promoted by the FHWA/AASHTO 
Scanning Team is becoming popular.  The SPMT can support and move heavy loads with its flat-bed 
mounted on multi-axle, independent suspension and steering wheel lines.  They have the ability to 
maneuver in difficult and uneven terrain with unmatched precision and distortion control of its payload. 
 
Several projects have demonstrated successfully the use of SPMT for moving complete superstructure 
spans that were prefabricated at a staging area (e.g. gore area or off the shoulders) near the final bridge 
location and off the travel lanes.  The bridge movement was generally done on weekends or night time 
using the SPMT to erect the structure into their final position within a matter of hours.  FHWA has 
published a user guide manual and it is recommended as a resource document for anyone contemplating 
to do an ABC project using the SPMT.  The guide is available to the public free of charge at: 
 

http://www.fhwa.dot.gov/bridge/pubs/07022/ 
 
 
3.24.11 Geotechnical Consideration 
 
The foundation designer should consult closely with the bridge designer and the project team regarding 
the use of ABC methods at a particular bridge site and coordinate these efforts as necessary during the 
bridge design process. 
 
Usually driven piling is the most rapidly constructed foundation type but piles are not always suitable at 
every location for meeting specific bridge design requirements. The most suitable foundation type for a 
bridge replacement or widening project depends on several factors including the subsurface materials 
and conditions, construction or environmental constraints and cost. Refer to the ODOT GDM; Chapter 8 
for additional guidance regarding the selection of foundation types.  Once the most suitable foundation 
type is selected for a site, thought should be given to how the foundation construction can be expedited. 
This should include how to minimize traffic impacts due to foundation construction. At some locations the 
foundations (and substructure elements) may be constructed under, or away from, the existing bridge 
thereby avoiding, or minimizing, any traffic impacts. If this scenario is possible, then the time required for 
foundation construction may be less significant because it does not directly affect traffic. At sites where 
foundation construction will directly impact traffic and multiple foundation types are possible, 
consideration should be given to the foundation system that can be constructed in the least amount of 
time and with the least impact to traffic. Some general guidance regarding the use of various foundation 
systems in ABC applications are described below. 
 
 
3.24.11.1 Spread Footings 
 
Conventional Spread Footings 
 

• Requires excavation to suitable foundation materials which may result in the need for large 
excavation areas and/or temporary shoring and possibly dewatering. 

• Requires setting rebar, a concrete pour and curing time (and form work, if needed). 
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Precast Reinforced Concrete Spread Footings 
 

This type of ABC foundation system is currently under development and design and construction 
standards and specifications do not currently exist. This type of foundation may be considered at sites 
where conventional spread footings would be appropriate, however, precast spread footings (PSF) 
are currently recommended only for shorter, single span bridges at this time. Issues to consider in the 
application of precast spread footings would include: 
• Need for construction of a concrete footing leveling slab beneath the precast footing 

(excavation/shoring, sloping bearing strata, presence of groundwater, etc.), 
• Design of the connection between PSF and leveling slab, 
• Design of the connection between the PSF and columns or abutment walls, 
• Constructability issues when placing PSF directly on compacted soils, 
• LRFD resistance factors for bearing and sliding resistance based on construction method, and 

settlement analysis. 
 
3.24.11.2 Driven Piles 
 
Often the quickest foundation construction method and can generally have the least impact and disruption 
to traffic. 
 

• Consider using fewer, higher capacity, piles per bent to expedite construction, however: 
 

o Using higher capacity piles may result in significantly higher foundation costs due to the need 
for larger pile driving hammers, leads and cranes and possible effects on the cost of work 
bridges due to these higher loads. 

o Using less than 5 piles per bent may result in a reduced LRFD resistance factor due to less 
redundancy. 

o May be most appropriate for sites with relatively short end bearing piles. 
 

• Requires assessment of pile top alignment tolerances for precast pile cap connection: 
 

o Standard specifications (Section 00520.41(f)) allow for a horizontal alignment tolerance of 6 
inches from the plan location. If a smaller tolerance is required then this reduced tolerance 
must be specified in the special provisions. Consult with the project geotechnical engineer 
regarding allowable horizontal tolerances for driven piles. 

o Should piles be installed in prebored holes to meet the specified tolerances? However, keep 
in mind the final pile alignment is only as good as the prebore hole alignment. In soils where 
large cobbles and/or boulders are present, or where preboring will encounter a bedrock unit 
with a sloping surface, prebored holes should not be augered but instead excavated using 
core drilling equipment. Augers tend to wander uncontrollably in these materials and borehole 
alignment is very difficult to maintain. 

o Consider the time and cost of preborings. 
o Consider the risk of not preboring (possibly include preboring as an anticipated item). 

 
• Minimize the potential for in-lead splices, particularly on pile with a wall thickness of greater than 

0.50 inches such that extensive welding and welding QA/QC is not required. 
 

• Increasing estimated lengths in variable subsurface conditions will help reduce the likelihood of 
an in-lead splice for pile shorter than 60 feet.  For longer pile consider specifying that the pile be 
fabricated (spliced) on site prior to putting in the leads, taking into account the cost of using larger 
size leads and cranes and other concerns similar to those discussed above when using fewer 
high capacity pile. 
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• Piles can be installed in existing travel lanes, in stages under traffic control, and covered over 
with temporary steel cover plates to keep travel lanes open to traffic until the time for substructure 
construction. 

 
• At water crossings consider a trestle pile design which eliminates the need for a cofferdam (if an 

above ground pile cap is permissible). The potential for drift buildup should be assessed relative 
to the use of a trestle pile system. A web wall may be required if drift potential is significant. 

 
3.24.11.3 Drilled Shafts 
 

• Usually take the most time to construct, however drilled shafts are often the best method for rapid 
in-water foundation construction, since they may omit the need for a cofferdam (unless required 
for environmental considerations). 

 
• Consider fewer, higher capacity, shafts per bent, (note that appropriate modifications to LRFD 

resistance factors are required for bents with less than 2 shafts). 
 

• Higher potential for increased risk of time delays due to problems with shaft construction or 
negative NDT results. 

 
3.24.11.4 Micropiles 
 

• Usually more expensive than the other foundation types. 
 

• Suitable for certain ground conditions, particularly manmade unconsolidated rock fragment fills 
and low overhead clearance areas. 

 
• May be installed to tight tolerances and drilled through pavement sections. 

 
• Consider environmental concerns relative to spoils recovery since water is typically used to flush 

out cuttings. 
 
 
3.24.12 Accelerated Embankment Construction 
 
The time required for embankment construction, (either an all new roadway embankment or a widening 
section) depends primarily on the volume of material required, the type of embankment materials used, 
the level of contractor effort and the subsurface conditions at the site. Other factors such as access, 
retaining wall construction and weather can also play a role and affect the speed at which an 
embankment can be constructed.  Embankment construction may be accelerated in a number of ways, 
however in areas where very soft ground conditions exist, and there is potential for significant settlement 
and stability issues, consideration should be given to extending the bridge structure over these areas. 
This may result in a better overall design with less environmental impacts and a shorter construction 
period. 
 
For ABC projects, the geotechnical engineer should evaluate the site conditions and project requirements 
to determine the most effective way of expediting embankment construction with the least impact to traffic 
flow and mobility. Refer to ODOT GDM; Chapter 9 for more design guidance on the analysis and design 
of embankments. ABC projects often replace bridges in the same location (same horizontal alignment) as 
the existing bridge, except the new bridge is usually wider and therefore the approach embankments 
need to be widened. The grade may also be raised resulting in a further increase in embankment 
widening. Depending on the site constraints (available access/ROW, adjacent structures, wetlands, etc) 
this widening can often be accomplished with minimal traffic impacts. However, the geotechnical engineer 
should play a key role in the design of these widened sections to help determine the best approach for 
expediting the construction while taking all appropriate geotechnical design requirements into account. 
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The need for retaining walls on a project should be carefully reviewed. Typically an embankment can be 
constructed much quicker than a retaining wall.  Retaining wall needs are typically driven by roadway 
“typical section” needs that may not have been optimized to reduce the need for retaining walls. For 
example, the slope immediately behind a guardrail could be steepened from the typical 1V:3H or 1V:4H to 
steeper slopes if longer (8’) guardrail posts are used rather than the typical 6 foot post lengths. Often 
typical fill slope rates of 1V:2H are considered in typical sections rather than steeper slopes which may 
omit or reduce the need for a wall.  The use of stone embankment material to construct 1V:1.5H fill 
slopes, and using 8 foot metal guardrail posts to assist in penetrating the stone embankment material, 
has been used successfully on several projects. 
 
Retaining walls may be proposed in some areas to avoid, or minimize, environmental impacts. However, 
the need for walls in these areas should be closely evaluated, in consultation with the appropriate 
environmental specialists, to determine the underlying reasons for requiring a wall and whether or not it is 
the best solution for the specific location. 
 
Some suggested considerations for embankment construction on ABC projects are summarized below: 
 

• Use “All-Weather Materials” (stone embankment) instead of common “borrow” materials where 
available and appropriate. This allows construction to rapidly proceed regardless of wet weather 
conditions and can greatly reduce the total embankment construction time. 

 
• Soft Ground Conditions (settlement and stability issues) 

o Lightweight fill material such as geofoam applications 
o Geogrid reinforced embankments 
o Ground improvement techniques 
o Surcharge, with or without vertical wick drains 

 
 
3.24.13 QA/QC, Quality Control for Prefabricated Concrete Elements 
 
3.24.13.1 Types 
 
ODOT has used a variety of prefabricated concrete elements on many projects.  Prestressed concrete 
elements have been used since the 1960s.  Use of non-prestressed prefabricated concrete elements 
dates back even earlier.  The types of prefabricated concrete elements used on ODOT projects have 
included: 
 

• Prestressed slabs and box beams 
• Prestressed girders 
• Prestressed columns 
• Prestressed arch ribs 
• Prestressed piles 
• Bridge railing 
• Bridge end panels 
• Pile caps/abutments 
• Stay-in-place deck forms 
• Culverts 
• Manholes and utility vaults 

 
3.24.13.2 Prestressed Elements 
 
When precast concrete elements include prestressing, Section 00550 of the standard specifications 
apply.  00550.05 requires fabricators to be certified under the PCI Plant Certification Program.  PCI 
certification ensures that industry best practices are followed.  The member tolerances specified in 
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00550.04 are those recommended by PCI. 
 
For non-standard prestressed concrete elements, the existing Section 00550 Oregon Standard 
Specifications for Construction will likely be adequate without modification.  However, the designer may 
need to create a unique bid item since the available bid items only cover our current standards. 
 
Designers should verify details with local precasters (Knife River and/or R.B. Johnson Co.) before design 
plans are final.  The ODOT Structural Materials Engineer should also be consulted to verify whether 
standard inspection procedures are adequate. 
 
3.24.13.3 Non-Prestressed Elements 
 
Precast concrete elements that are not prestressed should be specified under Section 00540.  Since 
there is not a nationally recognized certification program for non-prestressed elements, the designer will 
need to determine some minimum qualifications for fabricators.  Minimum qualifications may include: 
 

• Submission of a Quality Control Plan 
• Names and qualifications of key personnel 
• History of similar projects 
• Procedure for tracking material certifications 

 
The nature and complexity of the project will determine which items above should be included in the 
minimum contractor qualifications.  Solicit input from the ODOT Bridge Materials Engineer before 
finalizing any contract special provisions. 
 
In addition to project qualifications, it may be desirable to also require the contractor to identify the form 
material and forming details.  Lifting and shipping details may also be required.  For unique lifting and 
shipping situations and/or large elements, it may be necessary to require verification of lifting and 
shipping details.  Such verification could be achieved with review by a professional engineer or by testing.  
Especially where there is potential for items to be fabricated by a contractor with little or no experience 
with precasting concrete, the special provisions should include language that ensures safe and adequate 
lifting and transport details.  In some cases, it may be desirable to add lifting and shipping verification as 
part of the contractor’s Quality Control Plan. 
 
Where precast concrete elements are specified under Section 00540, the designer will need to write a 
special provision to address measurement and payment.  Most structural concrete is paid on a cubic yard 
basis.  However, precast concrete elements should be paid either on a per length basis or per each. 
 
Standard fabrication tolerances for structural concrete are provided in Section 00540.40.  These 
tolerances are based on typical cast-in-place concrete construction.  For precast elements tighter 
tolerances may be achievable and desirable.  Consult with the ODOT Bridge Materials Engineer to 
determine reasonable tolerances for your specific application. 
 
Inspection of precast concrete elements will be required both during the precasting operation and during 
placement in the field.  The ODOT Bridge Materials Engineer is responsible for inspection of precast 
elements and should be notified when precast concrete elements are to be used.  This will help ensure 
ODOT staff is scheduled to be available for such inspections and whether any adjustment to the ODOT 
Nonfield-Tested Materials Acceptance Guide is needed. 
 
3.24.13.4 Connection Issues 
 
Current state-of-the art does not support connection of precast cap elements in high seismic locations.  
This is currently being researched at the national level. 
 
Connection of precast elements may involve the use of grout pockets to emulate cast-in-place 
construction.  Where grout pockets are used, manufacturer’s recommendations should be followed 
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regarding when grout should be extended with aggregate.  For many grout products, aggregate is 
recommended when the pocket size reaches 2 inches or more. 
 
 
3.24.14 Cost Considerations 
 
It has been determined by numerous projects nationally that accelerating a project delivery will reduce the 
costs to highway users associated with traffic queues and detours during the bridge installation.  Utah 
DOT has demonstrated that ABC can be successful and the initial costs of innovation are absorbed on 
the first few projects when there is some assurance that more projects using the same technology are 
being planned for the near future.  The use of ABC should be justified on a specific project by analyzing 
the user cost savings compared to the estimated cost of various methods of rapid construction (see 
HYRISK discussion below). 
 
ODOT has posted a Work Zone Traffic Analysis Tool that considers such topics as traffic delays and 
operations, and long detours.  Guidance on Incentive/Disincentive Program for designers is also 
available.   
 
3.24.14.1 Incentive/Disincentive Program 
 
Requirements related to reduced traffic impact and time must be clearly specified in the contract 
documents. Innovative contracting strategies to achieve accelerated construction include 
incentive/disincentive, a financial bonus or penalty for delivery before or after a time set in the contract; 
A+B bidding, cost-plus-time based on the combination of contract bid items (A) and the time bid for 
construction multiplied by daily user cost (B); lane rentals, assessed rental fees for lanes taken out of 
service during temporary lane closures for construction; and no-excuse bonus, a modified incentive with 
no time adjustment for problems such as delays due to weather or utility conflicts regardless of who is 
responsible. 
 
Incentives and disincentives for early completion give contractors a financial reason to change their 
conventional practices to accelerate construction. Contractors cannot count on incentives and, therefore, 
may not reduce their bid price in anticipation of receiving incentives. Disincentives are necessary but may 
result in higher bid prices because of the risk to contractors that they will not be able to meet the reduced 
construction timeline. However, in some accelerated bridge project case studies, it was found that by 
providing the right incentive/disincentive, the contractors were able to lower the overall total project costs 
when compared to conventional delivery methods. 
 
3.24.14.2 Maintenance of Traffic Costs 
 
Traffic management and user delay-related costs associated with bridge construction activities will 
significantly influence the selection of the most cost-effective bridge technology. 
 
Elaborate traffic control plans can significantly add to the cost of the replacement, especially when the 
traffic control plan changes significantly during the project due to development, local expansion, or other 
projects in the area.  Cost savings from the reduced duration of the traffic control plan through the use of 
ABC method of delivery can be estimated based on the reduced number of days of traffic control cost 
times the average daily operating cost of such measures for comparable bridge projects. 
 
3.24.14.3 Contractor’s Operation Costs  
 
In general, contractors bid projects with the plan to complete onsite construction as quickly as possible to 
increase profits; this is particularly true for projects with incentives for early completion. The contractor’s 
costs, including overhead costs to staff projects with construction crews, etc., are reduced when the 
duration of the construction project is reduced. Also, construction crew safety in the work zone is 
increased with reduced exposure times related to the construction duration. 
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3.24.14.4 Owner Agency’s Operation Costs 
 
Agency overhead costs to staff projects, e.g., construction engineering and inspection support, are 
reduced when the duration of construction projects is reduced. Prefabricated bridges, with their rapid 
onsite installation, can significantly reduce these project costs. 
 
The use of prefabricated bridges to accelerate construction cannot be approached in a conventional 
manner by the owner. The owner will need to commit to working multiple shifts, odd hours, and under the 
same constraints as the contractor. 
 
The manufacturers of the prefabricated components may be able to offer lower unit costs if they can 
spread their fixed costs over many bridges and/or reuse the formwork repeatedly. The bundling of 
projects will provide an attractive incentive for a contractor to acquire new or special equipment when he 
can recoup his investment without pricing his bid out of the market. 
 
 
3.24.14.5 Available Tool: HYRISK 
 
How much will it cost highway users if a bridge is closed or detoured?  The bridge with the longer detour 
would require additional time and mileage costs to negotiate the detour, and would incur the most cost to 
users. When considering the cost of the project, the cost of the construction of the bridge alone fails to 
capture the total cost of the project. 
 
A method that blends the cost of the bridge construction and captures users economic losses associated 
with a bridge construction is discussed below using HYRISK algorithm to compute the economic impact 
to a community. 
 
AADT and detour length are extracted from the NBI record for the bridge. The assumed 2008 cost per 
distance traveled was equal to $0.44/mi ($0.27/Km). It is assumed that the project would have one year 
duration of the detour. 
 
 
Detour Mileage Cost (DMC) = Duration * Length Detour (L) * Cost/Length (CpL) *ADT 
Sample Bridge Project (Br # 00138) 
Duration of facility for construction (D) in days 365 
Detour length (L) in km 26  
Cost per Mile per Vehicle driven of detour length (CpL)/km $0.27 
Annual Average Daily Traffic (AADT) 330 
Time cost per person (TcP)/hr $16.31 
Occupancy rate (person) per vehicle (O) 1.56 
Time cost per truck (TcT)/hr $29.50 
ADTT (Truck Traffic as a percentage of AADT; i.e. 10% this case ) .10 
Speed of Traffic on Detour (DS) in km/hr 64 
Detour Mileage Cost (DMC) = D*L*CpL*ADT $845,600 
Detour Time Cost (DTC) =  
D*L*[(O*TcP)*(1-ADTT)+(ADTT*TcT)] 

$1.265 M 

Total Community Cost associated with bridge closure  
T1cost=DTC+DMC 

$2.11 M 
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3.24.15 Listing of bridges replaced using ABC techniques: 
 

Contact ODOT’s ABC specialist or the Bridge Design Standards Engineer to request a project be added 
to the list.  Plans for these projects can be found using BDS (Bridge Data System).  
 
 
 
 
  

BDS 
Structure 
Number

Year 
Built

Region Project Title ABC Technique Used

BR22163 2014 5 Whiskey Creek, Wallowa County PS Slabs on steel pile caps – 2- week road closure. 
BR22057 2014 2 US 26 West Humbug Creek Bridge Used precast and prefabricated elements.  Precast deck panels.

BR22105 2014 5 OR 203 Branch of Ladd Creek Culvert Inverted rigid frames with precast prestressed slabs as top panels, 30- 
foot spans. Used short bypass 2-lane detour.

BR00711 2013 2 US101B Lewis & Clark River Bridge Partial ABC with CIP deck. Used some precast and prefabricated 
elements.

BR21548 
BR21549

2012 5 US 26 Dean and Dog Creek Culverts Inverted rigid frames with precast top slabs to form a single cell box, 16-
foot span.  Used centerline shoring.

BR21252 2012 5 US30 Burnt River (UPPR) Precast PS Deck Panels with UHPC joints and connections. Steel 
diaphragms. FHWA Demo Project for Life Grant.

BR21439 2012 3 Hwy 1 Kane Creek Frtg Road LT 
(Old Stage Road)

Precast pile caps, end panels and wingwalls.

BR21493 2011 1 Sellwood Bridge, Willamette River Slide bridge into place using "Shoo Fly" technology. 
SellwoodBridge.org

BR21188 2010 2 US26 Volmer Creek Bridge All precast or prefabricated elements (staged construction).
BR21189 2010 2 US26 Johnson Creek Bridge All precast or prefabricated elements (staged construction).

BR20584 
BR20585

2008 3
OR 38 over Elk Creek Bridges near 
Elkton

1 steel plate, 1 Bulb-T girder bridge built on temporary falsework 
adjacent to the existing.  Skidded on tracks during two weekend road 
closures. 

BR20586 2008 3 OR 38 Bridge over Hardscrabble 
Creek, Douglas County

Bridge built adjacent to the existing and skidded into place.

BR02398 2008 5 Kimberly Bridge OR19, Grant County Rapid replacement of 2 approach spans using precast pile caps on a 
long structure with 20-day full road closure. 

BR01132
F

2007 3 Hwy 241 Isthmus Slough (east side) Constructed substructure around existing bridge.

BR19273 2007 3 Depot Street Bridge over the Rogue 
River, Jackson County

306-foot concrete arch built adjacent to existing bridge and skidded into 
place. Road closed for 5 days.

BR20136 2007 Sauvie Island Bridge over Columbia 
River, Multnomah County

365-foot steel tied arch. SPMT used to skid and load bridge on barges 
and floated span into place. 

2007 1 OR 47 over Dairy Creek Overflow 
Bridge, Washington County

Used steel pile cap and reused salvage precast, prestressed slabs.  
Road closed for 14 days.

BR20238 2006 2 US 20 Bridge over Hayes Creek, 
Eddyville, Lincoln County

Used precast cap and slabs.  Bridge constructed during a 72-hour road 
closure. 

BR00711 2004
WSDOT 

Lead Lewis & Clark Deck Replacement
SPMT used to replace superstructure 5478’ L X 34” W, 34 panels. 
Conventional method duration was 4 years. Using ABC, done in 6 
months with full road closure.

BR01660 2002 4
OR 26 Mill Creek Bridge Deck 
Replacement, Wasco County 

3-span continuous truss with deck panels. Panels replaced sequentially 
with partially concrete filled exodermic steel grid deck. 540-foot deck 
replaced in 24 days under flexible road closure schedule.

BR07333 1997 1 I-5 (Interstate) Bridge over Columbia 
River, Multnomah County 

Accelerated replacement of 2 trunnion assemblies and 
span/counterweight cables.  Contractor awarded $1.4+M incentive 
($100K/day) for early completion in less than 7 days; 14 days ahead of 
the required 21-day schedule. 

BR18074 1997 5 Imnaha Bridge over Little Sheep Creek 

Single span, concrete-filled grid deck over steel curved girder bridge.  
Built first half of new bridge and switched traffic over; demolished 
existing bridge and built second half with skidding to connect the two 
halves. Longitudinal concrete closure-pour in the middle

BR02529 1973 1 Freemont Bridge over Willamette 
River, Multnomah County

Arch span was floated on barges and moved into place using strands 
jacking.

Sam Jones Bridge Full depth precast deck panels.
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APPENDIX – SECTION 3.4 – ROLES & RESPONSIBILITIES 
 
A3.4.1  Bridge Designer 
 
A3.4.2  Bridge Design Reviewer 
 
A3.4.3  Bridge Design Checker 
 
A3.4.4  Bridge Subject Matter Expert 
 
A3.4.5  Bridge EDMS Specialist 
 
A3.4.6  Bridge Quality Auditor 
 
 
A3.4.1 Bridge Designer 
 
The purpose of the Bridge Designer is to design, engineer and ensure the utmost in quality of the Bridge 
deliverables prepared for publication, contract, or construction. 
 
At Project Initiation (at least two weeks prior to the ‘kick-off’ meeting): 
• Meet with and discuss the goals and objectives of the project and the bridge design with the 

Reviewer. 
• Review ODOT Project Business Case (problem, anticipated solution, TS&L Narrative required or 

TS&L Memo, alternatives to study). 
• Review project schedule. 
• Know who is the assigned Checker. 
• Prepare to attend the project kick-off meeting. 
After the Project Initiation (kick-off) Meeting (0% Preliminary Design Phase): 
• Identify alternatives/options. 
• Prepare table of Bridge Design Standards 
• Vet out each alternative/option to point can make decision to keep or drop. 
• Prepare preliminary calculations, as needed. 
• Start TS&L Narrative or TS&L Memo, estimates, plan sheets, design deviations/exceptions. 
At 50% Preliminary Phase (~50% TS&L development): 
• Meet with Reviewer (if not already doing); review the status of the design and the progress of the 

Alternatives Study (Are the right alternatives/options being studied? Are there other 
alternatives/options that should be included?), TS&L Narrative or TS&L Memo, plan sheet(s), 
engineer’s estimate, and design deviations/exceptions. 

• For Bridge Program bridges, review ODOT Project Business Case and ensure that the 
“problems/deficiencies” are actually getting addressed. (It is always easier to make corrections in the 
“path forward” when they are identified earlier than later!) 

At 85% Preliminary Design Phase (95% TS&L development) thru DAP Milestone: 
• Complete TS&L Report (TS&L Memo or Draft TS&L Narrative, plan sheet(s), and Engineer’s Estimate 

@ TS&L, Bridge Design Standards Assessment, Design Deviations and Exceptions, and Alternatives 
Study) and submit to Reviewer for review. 

• Receive written review comments from Reviewer. Prepare responses to review comments. 
• Hold ‘sit-down’ with Reviewer and review responses to review comments.  Reach consensus. 
• Update TS&L Report. 
• Complete Designer QC Form. 
• Submit complete TS&L Report to Reviewer and Project Leader (for DAP). 
After DAP is approved (0% Final Design) thru Preliminary Plans Milestone (50% Final Design): 
• Start Final Design. 
• Start Preliminary Plans package. 
• Start Final Design calculations. 
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• Prepare Preliminary Plans plan sheets to a 50% level of completion. Show the basic geometry of all 
major elements; do not have to show all detail necessary for bidding and construction. 

• Prepare Engineer’s Estimate @ Preliminary Plans. 
• Download SPLIST and identify applicable special provisions. (This is a good time to actually review 

the 100 sections, particularly SP110 and SP190. Understanding these sections can help complete 
quantities and other aspects of the package.) 

• Submit Preliminary Plans package to Reviewer and Project Leader. 
• Complete Designer QC Form. 
• Start Advance Plans package. 
After Preliminary Plans Milestone thru Advance Plans Milestone (90% Final Design): 
• Continue preparing calculations. 
• Prepare Advance Plans plan sheets to a 90% level of completion.  Show all geometry and details 

necessary for bidding and construction. 
• Prepare Engineer’s Estimate @ Advance Plans. 
• Prepare estimate of probable construction schedule. 
• Prepare special provisions. 
• Submit Advance Plans package to Reviewer, Checker and Project Leader. 
• Complete remaining 10% of design; answer questions from Checker and Reviewer. 
• Receive written review comments from Checker and Reviewer. Prepare responses to review 

comments. 
• Hold ‘sit-down’ with Checker and Reviewer and review responses to review comments.  Reach 

consensus. 
• Update Advance Plans package. 
• Submit complete Advance Plans package to Checker. 
• Submit complete Advance Plans package to Reviewer and Project Leader. 
• Complete Designer QC Form. 
After Advance Plans Milestone thru Final Plans Milestone (100% Final Design): 
• Complete calculations. 
• Prepare Final Plans plan sheets to a 100% level of completion.  Show all geometry and details 

necessary for bidding and construction. 
• Prepare Engineer’s Estimate @ Final Plans. 
• Update estimate of probable construction schedule. 
• Review special provisions package. 
• Submit Final Plans package to Reviewer, Checker and Project Leader. 
• Work with Checker, Reviewer and any others to resolve all review comments. 
• Update Final Plans package. 
• Submit complete Final Plans package to Checker. 
• Submit complete Final Plans package to Reviewer and Project Leader. 
• Complete Designer QC Form. 
• Work with Reviewer to ensure all Bridge-related PD-02 Final PS&E Submittal Checklist requirements 

are complete. 
• Work with Project Leader to ensure all PS&E package bridge deliverables are complete. 
After Final Plans Milestone thru PS&E Package Milestone: 
• Complete Calculation Books to this point in time, pdf, and send pdf to Reviewer. (Keep original for 

use through construction.) 
• Complete load rating. 
• Work with Reviewer to ensure all bridge deliverables and Bridge Quality Documentation is complete. 
After PS&E Package Milestone: 
• Work with Project Leader to complete any bidding RFIs and Addenda Letters. 
• Complete Cost Data information. 
• Complete Bridge Inventory Forms. 
• Provide Construction Support. 
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A3.4.2 Bridge Design Reviewer 
 
[Internal] = Internal to ODOT 
[External] = External to ODOT; eg, A&E Consultant 
 
The following duties are relevant to a Bridge Reviewer employed by ODOT [Internal]. For external Bridge 
Reviewer duties see the approved A&E Design Quality Plan for the specific project. 
 
The purpose of the Bridge Reviewer is to review and ensure the utmost in quality of the Bridge 
deliverables prepared for publication, contract, or construction.  The Reviewer shall have a background in 
bridge design commensurate to the work being reviewed.  
Also, ODOT Reviewers should understand the different contracting methods for design and construction. 
They should understand Federal Aid, Federal participation, and Federal funding vs. State funding . They 
should understand “color of money” (funding) and how it affects the rules, regulations, and deliverables 
associated with the different contracting methods. 
 
Throughout all design phases: 
• Mentor bridge designers and checkers. 
At Resource Planning Milestone [Internal only]: 
• Review all STIP and Non-STIP projects for bridge work. 
• Review pre- ‘Project Initiation’ project schedules (year, start, finish) for all STIP projects with bridge 

work. 
• Review ODOT Project Business Case for the anticipated type of bridge work/design. (If no Business 

Case (eg, a bridge through a program other than the Bridge Program), meet with Project Leader and 
Area Manager to discuss the nature of the structures work. Inform them that the purpose of this 
meeting is to better understand the work so the appropriate ‘level of experience’ can be made, and 
the Designer and Checker assigned.) 

• Participate in assignment of Reviewer, Designer and Checker at BLT or other designated resource 
planning venue. 

At Project Initiation Milestone (at least two weeks prior to the ‘kick-off’ meeting): 
• Review ODOT Project Business Case (problem, anticipated solution, TS&L Narrative required or 

TS&L Memo, alternatives to study). 
• Confirm project schedule. 
• Confirm assignment of Designer and Checker. 
• Meet with and discuss the goals and objectives of the project and the bridge design with the 

Designer. 
• After meeting with the Designer, complete the Reviewer QC/QA Checklist for Project Initiation. 
At 50% Preliminary Design Phase: 
• Check in with Designer (if not already doing); review the status of the design and the progress of the 

Alternatives Study (Are the right alternatives being studied? Are there other alternatives that should 
be included?), TS&L Memo or TS&L Narrative, Plan Sheet(s), Estimate, Table of Bridge Design 
Standards, and Design Deviations. (This one time check-in is appropriate for a designer experienced 
in the type of design/work. If the designer has not designed this type of work, or has limited 
experience with this type of work, the Reviewer should be checking in on a more regular schedule 
(eg, monthly or weekly). (It is always easier to make corrections in the “path forward” when they are 
identified earlier than later!) 

• For Bridge Program bridges, review ODOT Project Business Case and ensure that the 
“problems/deficiencies” are actually getting addressed. 

At 85% Preliminary Design Phase thru DAP Milestone: 
• For Bridge Program bridges, review ODOT Project Business Case and ensure that the 

“problems/deficiencies” are addressed. 
• Review Alternatives Study. (Have the right alternatives been studied? Is the preferred alternative the 

correct choice?) 
• Review TS&L Memo or TS&L Narrative, Plan Sheet(s), Estimate, and Design Deviations. (Are all the 

alternatives in the study properly documented as to the rationale why 1) not selected as the preferred 
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alternative, and 2) selected as the preferred alternative. Are design deviations approved by State 
Bridge Engineer?) 

• Provide written review comments to Designer. 
• Hold ‘sit-down’ with Designer and review responses to review comments.  Reach consensus. 
• Verify resolution of review comments (review updated documents against responses to review 

comments). 
• Ensure Designer submits TS&L Report to Project Leader for use in DAP. 
• Complete the Reviewer QC/QA Checklist for TS&L Report. 
At Preliminary Plans Milestone: 
• Review Preliminary Plans package against list of possible Bridge Plan drawings. 
• Review Preliminary Plans. (have all sheets been started and drafted to 40~50% so Reviewer can see 

the ‘skeleton’ of the project coming together?) 
• Ensure Designer submits Preliminary Plans deliverables to Project Leader for use in the Preliminary 

Plans review package. 
At Advance Plans Milestone thru Final Plans Milestone: 
• Review PS&E documents (the plans, the specifications / special provisions, the cost estimate, the 

estimate of construction duration) against 1) TS&L Report, 2) DAP Report, 3) BDDM, 4) design 
codes, and 5) other applicable guidance. 

o Review against Geotechnical requirements. 
o Review against Hydraulic requirements. 
o Review against Environmental & Permitting requirements. 
o Review against Storm Water requirements. Ensure deck geometry is correct for satisfactory 

drainage of the bridge deck, and appropriate collection and transport of storm water away 
from the bridge and water body. 

o Review against Roadway geometrics (horizontal alignment, vertical alignment, 
superelevation, grades, deck elevations). 

o Review against design exceptions and design deviations. 
o Review against Survey topography (bridge length, width and height fits the contours of the 

existing and future (proposed) ground surface, foundations are at appropriate location). 
o Review against Right of Way (bridge is within limits of final right of way lines). 
o Review against Mobility requirements. 
o Review against Utility requirements. 
o Review against Railroad requirements. 
o Review against Public Involvement and Aesthetic requirements. 
o Review against Qualified Products List (QPL). 

• Review against any revisions to these documents made during the Final Design Phase, and ensures 
changes are reflected in the Bridge PS&E documents. 

• Review cost estimate for appropriate bid items, unit cost, and unit cost modifiers (quantities checked 
by Bridge Checker). 

• Review estimate of probable construction durations. Ensures logical and of appropriate duration for 
assumed method of construction. 

• Review that all reference special provisions are included for applicable project special provisions. 
• Review changes to special provisions, other than ‘fill in the blank’ changes, are appropriate and 

adequate. 
• Review that design and detailing practices used meet standards; or that rationale to deviate from 

standard is appropriate. 
• Review that details are consistent between bridges on projects with multiple bridges; or that rationale 

for different details between bridges is appropriate. 
• Review deliverables against project’s funding requirements. Ensure the requirements associated with 

that “color of money” are completed. 
• Provide written review comments to Designer.  
• Hold ‘sit-down’ with Designer and review responses to review comments.  Reach consensus. 
• Verify resolution of review comments (review updated documents against responses to review 

comments). 
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• Ensure Designer submits Advance Plans deliverables to Project Leader for use in the Advance Plans 
review package. 

• Ensure Designer submits Final Plans deliverables to Project Leader for use in the Final Plans 
package. 

• Complete the Reviewer QC/QA Checklist for these milestones. 
At PS&E Package Milestone: 
• Verify that all review comments resolved and closed out. 
• Ensure Bridge-related PD-02 Final PS&E Submittal Checklist requirements are complete and 

coordinate with Bridge Designer, Project Leader, and OPL Quality Engineer (if necessary) before 
submitting PS&E package. 

• Ensure Designer submits PS&E deliverables to Project Leader for use in the PS&E Package. 
• Ensure all Bridge Quality Documents are complete and submitted to Bridge HQ. 
• Complete the Reviewer QC/QA Checklist and submit to Bridge Design Manager and Bridge 

Operations & Standards Manager. 
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A3.4.3 Bridge Design Checker 
 
The purpose of the Bridge Checker is to perform a “Quality Check” of the structural design. 
 
At Project Initiation (at least two weeks prior to the ‘kick-off’ meeting): 
• No action. 
After the Project Initiation (kick-off) Meeting (0% Preliminary Design Phase): 
• No action. 
At 50% Preliminary Design Phase: 
• No action. 
At 85% Preliminary Design Phase thru DAP Milestone: 
• No action. 
After DAP is approved (0% Final Design) thru Preliminary Plans Milestone (50% Final Design): 
• No action. 
After Preliminary Plans Milestone thru Advance Plans Milestone (90% Final Design): 
• No action. 
At Advance Plans Milestone thru Final Plans Milestone (100% Final Design): 
• Receive Advance Plans package. 
• For Class II checks, receive pdf of structural calculations to use to perform a ‘line-by-line’ check. 
• For Class I checks, start to prepare independent calculations. 
• Check plan sheets. 
• Check quantities and estimate of probable construction costs. 
• Check estimate of probable construction schedule. 
• Check special provisions. 
• Complete calculations check. 
• Provide written review comments to Designer.  
• Hold ‘sit-down’ with Designer and review responses to review comments.  Reach consensus. 
• Verify resolution of review comments (review updated documents against responses to review 

comments). 
• Complete Checker QC Checklist. 
At PS&E Package (100% Final Design): 
• No action. 
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A3.4.4 Bridge Subject Matter Expert 
 
The purpose of the Bridge Subject Matter Expert (as it relates to the design of a project) is to ensure 
design standards and boilerplate special provisions are complete and up-to-date for the type of bridge 
work being designed and constructed today. The SME is also a reference to the Designer, Checker, 
Reviewer and others throughout the entire cycle of bridge design, construction, inspection and 
maintenance of the State’s bridge inventory. The SME also provides training (one-on-one, one-on-many, 
external provider, etc) as needed. 
 
During development of a project: 
 
Before a project even exists: 
• Provide technical guidance during maintenance, deficiency identification, and project scoping as 

requested. 
• Assist Bridge Program Manager to identify reasonable and feasible alternatives/options for 

Alternatives Study. 
At Project Initiation (at least two weeks prior to the ‘kick-off’ meeting): 
• Typically no action. 
After the Project Initiation (kick-off) Meeting (0% Preliminary Design Phase): 
• Typically no action. 
At 50% Preliminary Design Phase: 
• Provide technical guidance as requested. 
At 85% Preliminary Design Phase thru DAP Milestone: 
• Review and provide comments to Designer (with copy to the Reviewer). 
After DAP is approved (0% Final Design) thru Preliminary Plans Milestone (50% Final Design): 
• Provide technical guidance as requested. 
• Review and provide comments to Designer (with copy to the Reviewer), as requested. 
After Preliminary Plans Milestone thru Advance Plans Milestone (90% Final Design): 
• Provide technical guidance as requested. 
• Review and provide comments to Designer (with copy to the Reviewer and Checker), as requested. 
At Advance Plans Milestone thru Final Plans Milestone (100% Final Design): 
• Typically no action. 
At PS&E Package (100% Final Design): 
• Typically no action. 
After a project is let and construction is complete: 
• Provide technical guidance during inspection and maintenance as requested. 
 
 
Outside development of a project: 
• See BPPM for details. 
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A3.4.5 Bridge EDMS Specialist 
 
The purpose of the Bridge EDMS is to track, pursue, and ensure all Bridge Quality Documentation is 
received from Regions/Reviewers, and to ensure this data is entered, stored, retained, and managed in 
the utmost professional manner. 
 
During development of a project: 
 
At Resource Planning Milestone: 
• Receive list of all STIP and Non-STIP projects with bridge work from Bridge Program Manager. 

(These are the ‘lion’s share’ of the projects to track and collect data.) 
At Project Initiation (at least two weeks prior to the ‘kick-off’ meeting): 
• No action. 
After the Project Initiation (kick-off) Meeting (0% Preliminary Design Phase): 
• No action. 
At 50% Preliminary Design Phase: 
• No action. 
At 85% Preliminary Design Phase thru DAP Milestone: 
• Receive pdf of TS&L Report and pdf of Reviewer’s review package (data and review comment form) 

from Reviewer. 
• Store in Bridge EDMS. 
After DAP is approved (0% Final Design) thru Preliminary Plans Milestone (50% Final Design): 
• Receive pdf of Preliminary Plans package and pdf of Reviewer’s review package (data and review 

comment form) from Reviewer. 
• Store in Bridge EDMS. 
After Preliminary Plans Milestone thru Advance Plans Milestone (90% Final Design): 
• Receive pdf of Advance Plans package and pdf of Reviewer’s review package (data and review 

comment form) from Reviewer. 
• Store in Bridge EDMS. 
At Advance Plans Milestone thru Final Plans Milestone (100% Final Design): 
• Receive pdf of Final Plans package and pdf of Reviewer’s review package (data and review comment 

form) from Reviewer. 
• Store in Bridge EDMS. 
At PS&E Package (100% Final Design): 
• Receive pdf of PS&E Package and pdf of Reviewer’s review package (data and review comment 

form) from Reviewer. 
• Store in Bridge EDMS. 
After PS&E Package: 
• Receive the Reviewer’s QC/QA Checklist for each project. 
• Complete EDMS QC Checklist. 
 
 
Outside development of a project: 
• See BPPM for details. 
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A3.4.6 Bridge Quality Auditor 
 
The purpose of the Bridge Quality Auditor is to ensure design processes and standards were followed or 
that appropriate design deviations and exceptions were prepared to document why design processes and 
standards were not followed. 
 
During development of a project: 
 
At Project Initiation (at least two weeks prior to the ‘kick-off’ meeting): 
• No action. 
After the Project Initiation (kick-off) Meeting (0% Preliminary Design Phase): 
• No action. 
At 50% Preliminary Design Phase: 
• No action. 
At 85% Preliminary Design Phase thru DAP Milestone: 
• No action. 
After DAP is approved (0% Final Design) thru Preliminary Plans Milestone (50% Final Design): 
• No action. 
After Preliminary Plans Milestone thru Advance Plans Milestone (90% Final Design): 
• No action. 
At Advance Plans Milestone thru Final Plans Milestone (100% Final Design): 
• No action. 
At PS&E Package (100% Final Design): 
• No action. 
After PS&E Package: 
• Receive the Reviewer’s QC/QA Checklist for each project. 
• On a ‘to-be-determined’ schedule, identify ‘X’ projects per year to perform a Quality Audit. 
• Perform Quality Audit. 
• Prepare report of findings. 
• Hold ‘sit-down’ meeting with State Bridge Engineer, Bridge Design Manager to go over findings. 
• Receive some form of assurance that findings will be addressed. 
• Complete Auditor QC Checklist. 
 
 
Outside development of a project: 
• See BPPM for details. 
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APPENDIX – SECTION 3.5 – QUALITY 
 
Bridge Designer QC Form 
 
Bridge Reviewer QC/QA Checklist 
 
Bridge Checker QC Form 
 
Bridge Audit QC Report 
 
Bridge EDMS QC Checklist 
 
Bridge Drafter QC Checklist for TS&L Plan Sheet(s) 
 
Bridge Drafter QC Checklist for Advance Plans (95%) Plan Sheet(s) 
 
 
 
 
  

3-120 



Bridge Design and Drafting Manual – April 2015 
Oregon Department of Transportation 

Section 3 – Processes & Layout 

BRIDGE DESIGNER QC FORM 
 
Project Name:  
Key#:  
Region:  
 
Designer Name:  
 
 
Did you… 
 
 Yes No n/a 
At Project Initiation:    
…review the ODOT Project Business Case    
…review the Class of Project with the Bridge Reviewer    
…discuss the Goals & Objectives of the project and the bridge work with the Reviewer    
…review the Scope, Schedule & Budget with the Project Leader    
…review the Scope, Schedule & Budget with the Reviewer    
…formulate a ‘plan of action’ to get the scope of work done in by the date needed with 
the budget 

   

…complete the Project Initiation portion of this QC Form    
    
At 50% Preliminary Design Phase:    
…start a table of Bridge Design Standards to document need for Design Deviations    
…coordinate early with the Geotech Designer regarding foundation type, and 
subsurface exploration needs 

   

…discuss alignment and grade concepts with the Road Designer    
…discuss deck and bridge drainage concepts with the Storm Water Designer    
...discuss mobility and staging concepts with the Mobility Designer    
…discuss bridge designs and details with the Construction representative on the 
project team 

   

...discuss bridge designs and details with the Maintenance representative on the 
project team 

   

…discuss the environmental aspects of the project with the Environmental person on 
the project team 

   

…discuss waterway and scour needs with the Hydraulics Designer    
…confirm utilities on project site with the Utility Engineer    
...confirm railroad requirements with the Railroad person (when bridge work is within 
200’ of RR) 

   

…provide information to Public Involvement Coordinator as requested    
…complete the 50% Preliminary Design Phase portion of this QC Form    
    
At 85% Preliminary Design Phase (95% TS&L Development):    
…obtain approval for Design Deviations & Exceptions    
…complete TS&L Narrative or TS&L Memo    
…complete Engineer’s Estimate @ TS&L    
…review TS&L Plan Sheet(s)    
…submit completed and reviewed TS&L Report to the Project Leader    
…complete the 85% Preliminary Design Phase portion of this QC Form    
    
 
  

3-121 



Bridge Design and Drafting Manual – April 2015 
Oregon Department of Transportation 

Section 3 – Processes & Layout 

 
At start of the Final Design Phase:    
…seek out a list of all the permits that are needed on the project and work with the 
person responsible to file the permit to get them any bridge data they need to 
complete the permit (Prepare a Permit Information Memo) 

   

…coordinate alignment and grades with the Road Designer    
…coordinate deck and bridge drainage needs with the Storm Water Designer    
...coordinate mobility and staging needs with the Mobility Designer    
…coordinate the environmental aspects of the project with the Environmental person 
on the project team 

   

…coordinate foundation design with the Geotech Designer    
…coordinate waterway and scour needs with the Hydraulics Designer    
…provide information to Public Involvement Coordinator as requested    
Was the PI information commensurate for the audience intended    
…complete the Start of Final Design Phase portion of this QC Form    
    
At Preliminary Plans Package Milestone:    
…discuss bridge designs and details with the Construction representative on the 
project team 

   

...discuss bridge designs and details with the Maintenance representative on the 
project team 

   

…confirm utility conflicts and needs with the Utility Engineer    
...discuss railroad requirements with the Railroad person (when bridge work is within 
200’ of RR) 

   

…provide Preliminary Plan sheet data to Drafter    
…complete SPLIST to identify needed special provisions    
…complete Engineer’s Estimate @ Preliminary Plans    
…review Preliminary Plan Sheet(s)    
…provide information to Public Involvement Coordinator as requested    
Was the PI information commensurate for the audience intended    
…submit completed and reviewed Preliminary Plan Package data to the Project 
Leader 

   

…complete the Preliminary Plans Package Milestone portion of this QC Form    
    
At Advance Plans Package Milestone:    
…provide Advance Plan sheet details to Drafter    
…complete Draft Special Provisions    
…complete Engineer’s Estimate @ Advance Plans    
…complete Draft Engineer’s Estimate of Probable Construction Schedule    
…review Advance Plan Sheet(s)    
…provide information to Public Involvement Coordinator as requested    
Was the PI information commensurate for the audience intended    
…submit completed and reviewed Advance Plan Package data to the Project Leader    
…complete the Advance Plans Package Milestone portion of this QC Form    
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At Final Plans Package Milestone:    
…provide Final Plan sheet corrections to Drafter (from QC Check)    
…complete Final Special Provisions    
…complete Engineer’s Estimate @ Final Plans    
…complete Final Engineer’s Estimate of Probable Construction Schedule    
…review and sign Final Plan Sheet(s)    
…provide information to Public Involvement Coordinator as requested    
Was the PI information commensurate for the audience intended    
…submit completed, checked and reviewed Final Plan Package data to the Project 
Leader 

   

…complete the Final Plans Package Milestone portion of this QC Form    
    
At PS&E Package Milestone:    
…submit completed, reviewed and signed PS&E Plan Package data to the Project 
Leader 

   

…complete Design & Checker Calculation Book(s) (to this point in time)    
…complete the bridge load rating    
…complete Bridge Close-Out documentation    
…ensure all Bridge Deliverables received by Bridge HQ    
…ensure all Bridge Quality Documentation received by Bridge HQ    
…complete the PS&E Package Milestone portion of this QC Form    
    
    
    
    
 
Signatures 
Designer:  
Bridge Reviewer:  
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BRIDGE REVIEWER QC/QA CHECKLIST 
 
Project Name:  
Key#:  
Region:  
 
Reviewer Name:  
 

RESOURCE PLANNING MILESTONE 
 Review ODOT Project Business Case 
 Complete Resource Planning 
 Assigned Designer Name: 
 Assigned Checker Name: 
 

PROJECT INITIATION MILESTONE (2 weeks prior) 
 Review ODOT Project Business Case 
 Confirm Project Schedule 
 Confirm Designer Name: 
 Confirm Checker Name: 
 Meet with Designer 
 

50% PRELIMINARY DESIGN PHASE (~50% TS&L Development) 
 Check-in with Designer 
 Check on progress of Alternatives Study 
 Check on status of TS&L Memo or TS&L Narrative 
 Review ODOT Project Business Case 
 

85% PRELIMINARY DESIGN PHASE (95% TS&L Development) 
 Review ODOT Project Business Case 
 Review Alternatives Study 
 Review TS&L Memo or TS&L Narrative 
 Review TS&L Plan Sheet(s) 
 Review TS&L Estimate 
 Review Bridge Design Standards Table, and Design Deviations and Exceptions 
 Provide written review comments to Designer 
 Hold ‘sit-down’ with Designer to review comment responses 
 Verify resolution of review comments 
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PRELIMINARY PLANS MILESTONE 

 Review Preliminary Plans plan sheets 
 Review Engineer’s Estimate @ Preliminary Plans 
 Review SPLIST 
 

ADVANCE PLANS MILESTONE 
 Review  TS&L Report 
 Review Design Deviations and Exceptions 
 Review Advance Plans plan sheets 
 Review Engineer’s Estimate @ Advance Plans 
 Review Engineer’s estimate of probable construction schedule 
 Review Special Provisions package 
 Provide written review comments to Designer 
 Hold ‘sit-down’ with Designer to review comment responses 
 Verify resolution of review comments 
 

FINAL PLANS MILESTONE 
 Review Final Plans plan sheets 
 Review Engineer’s Estimate @ Final Plans 
 Review Engineer’s estimate of probable construction schedule 
 Review Final Special Provisions package 
 Provide written review comments to Designer 
 Hold ‘sit-down’ with Designer to review comment responses 
 Verify resolution of review comments 
 

PS&E PACKAGE MILESTONE 
 Verify all review comments resolved and closed out 
 Verify Bridge-related PD-02 requirements complete 
 Verify Calculation Books completed (to this point in time) 
 Verify Bridge load rating completed 
 Ensure all Bridge Quality Documents are complete and submitted to Bridge HQ 
 Submit this QC/QA Form to Bridge HQ 
 
 
 
Signatures 
Bridge Reviewer:  
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BRIDGE CHECKER QC FORM 
 
Project Name:  
Key#:  
Region:  
 
Checker Name:  
 
 
Did you… 
 
 Yes No n/a 
    
…read the ODOT Project Business Case    
…get your Schedule & Budget from the Designer    
…confirm the Class of Check with the Designer and Reviewer    
…prepare a plan (of action) to get the check done in by the date needed with the 
given funds 

   

…check alignment and grades with the Road Designer    
…check mobility and staging needs with the Mobility Designer    
…read the Final Foundations Report    
…read the Final Hydraulics Report    
…assess contractor work staging area needs and what provided    
…assess Temporary Works needed and what accounted for? The Construction 
Contractor may be responsible for Temporary Works, but the designer must be aware 
of and account for for a successful project. (ie, Don’t specify something that can’t be 
done!) 

   

…review the TS&L Report    
…review the Bridge Design Standards Assessment, and approved Design 
Deviations/Exceptions 

   

…check the bridge geometry and clearances    
...check the construction details for fit (especially rebar), clearances, and tolerances    
For a Class I Check, did you prepare independent calculations    
For a Class I check, did you prepare a separate calculation book, and submit that 
book to the Bridge Designer 

   

For Class II Check, did you redline a copy of the Designer’s calculations    
…redline a copy of the plan sheets    
…redline a copy of the estimate    
…redline a copy of the special provisions    
…check the Engineer’s Estimate of probable Construction Schedule    
…provide review comments to the Designer    
…prepare Check Calculation Book and provide to the Designer    
…complete this QC Form    
    
 
Signatures 
Checker:  
Bridge Reviewer:  
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BRIDGE AUDIT QC REPORT  
 
Project Name:  
Key#:  
Region:  
 
Auditor Name:  
 

DESIGN QUALITY PLAN 
 Available and complete. 
 Bridge Design Supplements included, if needed 
 

TS&L REPORT 
 Memo or Narrative 
 Engineer’s Estimate at TS&L 
 Design Deviations & Exceptions 
 Plan Sheet(s) 
 Review Comment Forms – resolved and QC’d 
 

PRELIMINARY PLANS PACKAGE 
 Engineer’s Estimate at Preliminary Plans 
 Plan Sheets 
 

ADVANCE PLANS PACKAGE 
 Draft Special Provisions 
 Engineer’s Estimate at Advance Plans 
 Plan Sheets 
 Review Comment Forms – resolved and QC’d 
 

FINAL PLANS PACKAGE 
 Final Special Provisions 
 Engineer’s Estimate at Final Plans 
 Plan Sheets 
 Review Comment Forms – resolved and QC’d 
 

PS&E PACKAGE 
 Signed Plan Sheets 
 Calculation Books 
 Load Rating 
 Review Comment Forms – resolved and QC’d 
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BRIDGE EDMS QC CHECKLIST 
 
[Under development] 
 
 
 
BRIDGE DRAFTER QC CHECKLIST FOR TS&L PLAN SHEET(S) 
 
See BDDM Section 2. 
 
 
 
BRIDGE DRAFTER QC CHECKLIST FOR ADVANCE PLANS (95%) PLAN SHEETS 
 
See BDDM Section 2. 
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APPENDIX – SECTION 3.9 – PRELIMINARY DESIGN / DAP / TS&L 
 
TS&L Memo (Template) 
 
TS&L Narrative for Bridge Replacement (Template) 
 
TS&L Narrative for Bridge Strengthening (Template) 
 
TS&L Narrative for Phase 1 Seismic Retrofit (Template) 
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TS&L MEMO 
 
PROJECT INFORMATION  (header; no text entry this line) 
Bridge Name: 
Bridge Number: 
Project Name: 
Key Number: 
Region: 
Purpose or Goal of Project: 
Location of Project  (no text entry this line) 
Highway Name:  Milepoint:  
Nearest Town or City:  NHS Route (Y/N):  
Lat/Long:  
Description of Existing Bridge: 
BRIDGE DESIGN CRITERIA  (header; no text entry this line) 
Design Life:  
Design Code(s): 
Summary of Design Deviations and Exceptions:  (list following with hard return between items) 
 
MOBILITY  (header; no text entry this line) 
AADT (current year):  AADT (future year):  
ADTT (current year):  ‘% Trucks:  Future % Trucks:  
‘# Lanes required remain open:  
Minimum opening required:  
Largest vehicles must pass: 
Emergency vehicle passage: 
School bus passage: 
Permit vehicles passage: 
Staging requirements: 
Detour(s) & Detour Bridge(s): 
Other Mobility Info: 
ROADWAY  (header; no text entry this line) 
Design Speed (mph):  Posted Speed (mph)  
Horizontal alignment (on tangent, spiral, simple curve):  
Superelevation on bridge (range):  
Vertical grade entering bridge:  
Intermediate grade(s) across bridge:  
Grade exiting bridge:  
Roadway Width / Typical Section:  
Other Roadway Info: 
HYDRAULICS  (header; no text entry this line) 
Design Flood (year):  Design High Water Elevation (ft):  
Ordinary High Water Elev (ft):  100-yr High Water Elev (ft):  
Design Freeboard (ft):  
Floodway Info: 
Backwater Info: 
Scour Info: 
Debris Info: 
Other Hydraulics Info: 
GEOTECHNICAL & FOUNDATIONS  (header; no text entry this line) 
Subsurface Conditions: 
Lateral Earth Pressure Info: 
Foundation Protection: 
Other Foundations Info: 
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ENVIRONMENTAL INFORMATION & CONSTRAINTS  (header; no text entry this line) 
Note: The following environmental information should be a very brief summary; yes (applies) or no (does 
not apply), requirements, and EFFECT on bridge design. Include temporary works, and construction 
methods. Do not include information and quantities for ACOE & DSL permits. This information should be 
documented in a separate memo. 
Permit Process (individual or Programmatic): 
In-Water Work Window (dates): 
Birds (include bird window dates): 
Bats: 
T&E Species: 
Fish: 
Fish Passage: 
Wildlife: 
Plants (include plant window dates): 
Wetlands: 
Water Quality: 
Noise: 
Fluvial: 
Historic: 
Archeological (due to confidential subject only answer “yes” or “no”): 
Fill-Removal: 
Coast Guard: 
National Scenic Area: 
Site Requirements (setbacks, ordinances, conditional use, etc): 
Other Environmental Info: 
TRAFFIC  (header; no text entry this line) 
Signs: 
Signals: 
Illumination: 
Other Traffic info: 
UTILITIES  (header; no text entry this line) 
Near bridge, overhead: 
Near bridge, underground: 
On bridge: 
Other Utilities info: 
RAILROAD  (header; no text entry this line) 
Name(s): 
Vertical Clearance Requirements: 
Horizontal Clearance Requirements: 
Other Railroad info: 
RIGHT OF WAY  (header; no text entry this line) 
Construction access needs: 
Other Right of Way info: 
ELEMENT 1: (deck overlay, deck joint retrofit, rail retrofit, bearing retrofit, etc) 
Problem / Deficiency: 
OPTIONS  (header; no text entry this line) 
1.   
2.  
3.  
PREFERRED / RECOMMENDED OPTION  (header; no text entry this line; use next line) 
 
ELEMENT 2: (deck overlay, deck joint retrofit, rail retrofit, bearing retrofit, etc) 
Problem / Deficiency: 
OPTIONS  (header; no text entry this line) 
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1.   
2.  
3.  
PREFERRED / RECOMMENDED OPTION  (header; no text entry this line; use next line) 
 
ELEMENT 3: (deck overlay, deck joint retrofit, rail retrofit, bearing retrofit, etc) 
Problem / Deficiency: 
OPTIONS  (header; no text entry this line) 
1.   
2.  
3.  
PREFERRED / RECOMMENDED OPTION  (header; no text entry this line; use next line) 
 
AESTHETICS  (header; no text entry this line) 
 
OTHER DESIGN JUSTIFICATION (if rationale for decisions made is not provided above)  (header; no text 
entry this line; one subject per paragraph) 
 
 
RATIONALE FOR CHANGE IN SCOPE  (header; no text entry this line) 
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TS&L NARRATIVE FOR BRIDGE REPLACEMENT 
 
PROJECT INFORMATION  (header; no text entry this line) 
Bridge Name: 
Bridge Number: 
Project Name: 
Key Number: 
Region: 
Purpose or Goal of Project: 
Location of Project  (no text entry this line) 
Highway Name:  Milepoint:  
Nearest Town or City:  NHS Route (Y/N):  
Lat/Long:  
Description of Existing Bridge: 
Problem / Deficiency: 
ALTERNATIVES STUDIED  (header; no text entry this line) 
1.   
2.  
3.  
PREFERRED / RECOMMENDED ALTERNATIVE  (header; no text entry this line; use next line) 
 
BRIDGE DESIGN CRITERIA  (header; no text entry this line) 
Design Life:  
Design Code(s): 
Seismic Criteria: 
Summary of Design Deviations and Exceptions:  (list following with hard return between items) 
 
MOBILITY  (header; no text entry this line) 
AADT (current year):  AADT (future year):  
ADTT (current year):  ‘% Trucks:  Future % Trucks:  
‘# Lanes required remain open:  
Minimum opening required:  
Largest vehicles must pass: 
Emergency vehicle passage: 
School bus passage: 
Permit vehicles passage: 
Staging requirements: 
Detour(s) & Detour Bridge(s): 
Other Mobility Info: 
ROADWAY  (header; no text entry this line) 
Design Speed (mph):  Posted Speed (mph)  
Horizontal alignment (on tangent, spiral, simple curve):  
Superelevation on bridge (range):  
Vertical grade entering bridge:  
Intermediate grade(s) across bridge:  
Grade exiting bridge:  
Roadway Width / Typical Section:  
Other Roadway Info: 
HYDRAULICS  (header; no text entry this line) 
Design Flood (year):  Design High Water Elevation (ft):  
Ordinary High Water Elev (ft):  100-yr High Water Elev (ft):  
Design Freeboard (ft):  
Floodway Info: 
Backwater Info: 
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Scour Info: 
Debris Info: 
Abutment and Pier Info / Recommendations: 
Other Hydraulics Info: 
GEOTECHNICAL & FOUNDATIONS  (header; no text entry this line) 
Subsurface Conditions: 
Lateral Earth Pressure Info: 
Liquifaction Potential: 
Foundation Info / Recommendations: 
Foundation Protection: 
Other Foundations Info: 
ENVIRONMENTAL INFORMATION & CONSTRAINTS  (header; no text entry this line) 
Note: The following environmental information should be a very brief summary; yes (applies) or no (does 
not apply), requirements, and EFFECT on bridge design. Include temporary works, and construction 
methods. Do not include information and quantities for ACOE & DSL permits. This information should be 
documented in a separate memo. 
Permit Process (individual or Programmatic): 
In-Water Work Window (dates): 
Birds (include bird window dates): 
Bats: 
T&E Species: 
Fish: 
Fish Passage: 
Wildlife: 
Plants (include plant window dates): 
Wetlands: 
Water Quality: 
Noise: 
Fluvial: 
Historic: 
Archeological (due to confidential subject only answer “yes” or “no”): 
Fill-Removal: 
Coast Guard: 
National Scenic Area: 
Site Requirements (setbacks, ordinances, conditional use, etc): 
Other Environmental Info: 
TRAFFIC  (header; no text entry this line) 
Signs: 
Signals: 
Illumination: 
Other Traffic info: 
UTILITIES  (header; no text entry this line) 
Near bridge, overhead: 
Near bridge, underground: 
On bridge: 
Other Utilities info: 
RAILROAD  (header; no text entry this line) 
Name(s): 
Vertical Clearance Requirements: 
Horizontal Clearance Requirements: 
Other Railroad info: 
RIGHT OF WAY  (header; no text entry this line) 
Bridge within existing right of way: 
If no, where is right of way needed: 
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Other Right of Way info: 
SUPERSTRUCTURE  (header; no text entry this line) 
Type: 
‘# Spans:  Skew:  
Span arrangement & span lengths: 
Deck type & design: 
Deck drainage requirements: 
Bridge rail: 
Protective screening requirements: 
End panels: 
Other Superstructure info: 
SUBSTRUCTURE  (header; no text entry this line) 
Abutments (non-integral, semi-integral, integral): 
Piers: 
Bearings: 
Other Substructure info: 
AESTHETICS  (header; no text entry this line) 
 
OTHER DESIGN JUSTIFICATION (if rationale for decisions made is not provided above)  (header; no text 
entry this line; one subject per paragraph) 
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TS&L NARRATIVE FOR BRIDGE STRENGTHENING 
 
PROJECT INFORMATION  (header; no text entry this line) 
Bridge Name: 
Bridge Number: 
Project Name: 
Key Number: 
Region: 
Purpose or Goal of Project: 
Location of Project  (no text entry this line) 
Highway Name:  Milepoint:  
Nearest Town or City:  NHS Route (Y/N):  
Lat/Long:  
Description of Existing Bridge: 
BRIDGE DESIGN CRITERIA  (header; no text entry this line) 
Design Life:  
Design Code(s): 
Seismic Criteria: 
Summary of Design Deviations and Exceptions:  (list following with hard return between items) 
 
MOBILITY (header; no text entry this line) 
AADT (current year):  AADT (future year):  
ADTT (current year):  ‘% Trucks:  Future % Trucks:  
‘# Lanes required remain open:  
Minimum opening required:  
Largest vehicles must pass: 
Emergency vehicle passage: 
School bus passage: 
Permit vehicles passage: 
Staging requirements: 
Detour(s) & Detour Bridge(s): 
Other Mobility Info: 
ROADWAY (header; no text entry this line) 
Other Roadway Info: 
ENVIRONMENTAL INFORMATION & CONSTRAINTS  (header; no text entry this line) 
Note: The following environmental information should be a very brief summary; yes (applies) or no (does 
not apply), requirements, and EFFECT on bridge design. Include temporary works, and construction 
methods. Do not include information and quantities for ACOE & DSL permits. This information should be 
documented in a separate memo. 
Permit Process (individual or Programmatic): 
In-Water Work Window (dates): 
Birds (include bird window dates): 
Bats: 
T&E Species: 
Fish: 
Fish Passage: 
Wildlife: 
Plants (include plant window dates): 
Wetlands: 
Water Quality: 
Noise: 
Fluvial: 
Historic: 
Archeological (due to confidential subject only answer “yes” or “no”): 
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Fill-Removal: 
Coast Guard: 
National Scenic Area: 
Site Requirements (setbacks, ordinances, conditional use, etc): 
Other Environmental Info: 
UTILITIES (header; no text entry this line) 
Near bridge, overhead: 
Near bridge, underground: 
On bridge: 
Other Utilities info: 
RAILROAD (header; no text entry this line) 
Name(s): 
Vertical Clearance Requirements: 
Horizontal Clearance Requirements: 
Other Railroad info: 
RIGHT OF WAY (header; no text entry this line) 
Construction access needs: 
Other Right of Way info: 
ELEMENT 1: (girder, stringer, truss, floorbeam, crossbeam, etc) 
Problem / Deficiency: 
ALTERNATIVES STUDIED  (header; no text entry this line) 
1.   
2.  
3.  
PREFERRED / RECOMMENDED ALTERNATIVE  (header; no text entry this line; use next line) 
 
ELEMENT 2: (girder, stringer, truss, floorbeam, crossbeam, etc) 
Problem / Deficiency: 
ALTERNATIVES STUDIED  (header; no text entry this line) 
1.   
2.  
3.  
PREFERRED / RECOMMENDED ALTERNATIVE  (header; no text entry this line; use next line) 
 
ELEMENT 3: (girder, stringer, truss, floorbeam, crossbeam, etc) 
Problem / Deficiency: 
ALTERNATIVES STUDIED  (header; no text entry this line) 
1.   
2.  
3.  
PREFERRED / RECOMMENDED ALTERNATIVE  (header; no text entry this line; use next line) 
 
AESTHETICS  (header; no text entry this line) 
 
OTHER DESIGN JUSTIFICATION INFORMATION (if rationale for decisions made is not provided above) 
(header; no text entry this line; one subject per paragraph) 
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TS&L NARRATIVE FOR PHASE 1 SEISMIC RETROFIT 
 
PROJECT INFORMATION  (header; no text entry this line) 
Bridge Name: 
Bridge Number: 
Project Name: 
Key Number: 
Region: 
Purpose or Goal of Project: 
Location of Project  (no text entry this line) 
Highway Name:  Milepoint:  
Nearest Town or City:  NHS Route (Y/N):  
Lat/Long:  
Description of Existing Bridge: 
BRIDGE DESIGN CRITERIA  (header; no text entry this line) 
Design Life:  
Design Code(s): 
Seismic Criteria: 
Summary of Design Deviations and Exceptions:  (list following with hard return between items) 
 
MOBILITY (header; no text entry this line) 
AADT (current year):  AADT (future year):  
ADTT (current year):  ‘% Trucks:  Future % Trucks:  
‘# Lanes required remain open:  
Minimum opening required:  
Largest vehicles must pass: 
Emergency vehicle passage: 
School bus passage: 
Permit vehicles passage: 
Staging requirements: 
Detour(s) & Detour Bridge(s): 
Other Mobility Info: 
ROADWAY (header; no text entry this line) 
Other Roadway Info: 
ENVIRONMENTAL INFORMATION & CONSTRAINTS  (header; no text entry this line) 
Note: The following environmental information should be a very brief summary; yes (applies) or no (does 
not apply), requirements, and EFFECT on bridge design. Include temporary works, and construction 
methods. Do not include information and quantities for ACOE & DSL permits. This information should be 
documented in a separate memo. 
Permit Process (individual or Programmatic): 
In-Water Work Window (dates): 
Birds (include bird window dates): 
Bats: 
T&E Species: 
Fish: 
Fish Passage: 
Wildlife: 
Plants (include plant window dates): 
Wetlands: 
Water Quality: 
Noise: 
Fluvial: 
Historic: 
Archeological (due to confidential subject only answer “yes” or “no”): 
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Fill-Removal: 
Coast Guard: 
National Scenic Area: 
Site Requirements (setbacks, ordinances, conditional use, etc): 
Other Environmental Info: 
UTILITIES (header; no text entry this line) 
Near bridge, overhead: 
Near bridge, underground: 
On bridge: 
Other Utilities info: 
RAILROAD (header; no text entry this line) 
Name(s): 
Vertical Clearance Requirements: 
Horizontal Clearance Requirements: 
Other Railroad info: 
RIGHT OF WAY (header; no text entry this line) 
Bridge within existing right of way: 
If no, where is right of way needed: 
Construction Access needs: 
Other Right of Way info: 
ELEMENT 1: (pulloff restraint, continuity device, bearings, etc) 
Problem / Deficiency: 
ALTERNATIVES STUDIED  (header; no text entry this line) 
1.   
2.  
3.  
PREFERRED / RECOMMENDED ALTERNATIVE  (header; no text entry this line; use next line) 
 
ELEMENT 2: (pulloff restraint, continuity device, bearings, etc) 
Problem / Deficiency: 
ALTERNATIVES STUDIED  (header; no text entry this line) 
1.   
2.  
3.  
PREFERRED / RECOMMENDED ALTERNATIVE  (header; no text entry this line; use next line) 
 
ELEMENT 3: (pulloff restraint, continuity device, bearings, etc) 
Problem / Deficiency: 
ALTERNATIVES STUDIED  (header; no text entry this line) 
1.   
2.  
3.  
PREFERRED / RECOMMENDED ALTERNATIVE  (header; no text entry this line; use next line) 
 
AESTHETICS  (header; no text entry this line) 
 
OTHER DESIGN JUSTIFICATION INFORMATION (if rationale for decisions made is not provided above) 
(header; no text entry this line; one subject per paragraph) 
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APPENDIX – SECTION 3.91 – METRIC CONVERSION 
 
A3.91.1  Introduction 
 
A3.91.2  Basic Units 
 
A3.91.3  Derived Units 
 
A3.91.4  Metric Conversion Factors 
 
A3.91.5  Metric Procedural Rules 
 
A3.91.6  Bridge Plan and Preparation Guidelines 
 
A3.91.7  Miscellaneous Common Conversions 
 
 
 
 
A3.91.1 Introduction 
 
The International System of Units (SI), a modern version of the metric system of measurement, is being 
adopted throughout the world.  To remain competitive in the global economy, Congress determined the 
United States must convert to SI. 
 
FHWA was planning to require ODOT and local agencies to submit contract documents in metric by 
September 30, 1996.  Congress then postponed the implementation date to September 30, 2000 and 
later completely removed the requirement. 
 
After removal of the Metric requirement, most states have reverted back to English units or dual units. 
 
ODOT believes it is important to be in alignment with other state DOT’s and local government partners. 
ODOT began converting back to English units in late 2002 and began contracting State projects in 
English units in early 2004. 
 
This section has been retained to provide a guide to the units and conversions most commonly used by 
the Bridge Engineering Section during the Metric era.  This section may help with the interpretation of 
plans produced during the Metric era. 
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A3.91.2 Basic Units 
 
There are five metric "basic units" that concern bridge design and construction (see Figure 3.91.2). 
 

BASIC ODOT BRIDGE DESIGN METRIC UNITS 
 

Quantity Unit Symbol 

Length Meter m 

Mass Kilogram kg 
Time Second s 

Temperature Celsius oC 

Plane angles degree, minute, second 00, 0', 0" 
 

Figure 3.91.2 
 
 
3.91.2.1 Decimal Prefixes 
 
Many numbers resulting from metric calculations are too large or small to be practically used. Three 
decimal prefixes are commonly used with the base units to produce manageable numbers (see Figure 
3.91.2.1). 
 

DECIMAL PREFIXES 
 

Prefix Symbol Magnitude Expression 

Mega M 106 1 000 000 (one million) 

Kilo k 103 1000 (one thousand) 

Milli m 10-3 0.001 (one thousandth) 
 

Figure 3.91.2.1 
 
 
A3.91.3 Derived Units 
 
In addition to the five basic units, there are three metric units derived from the basic units that are used 
frequently in structural calculations (see Figure 3.91.3). 
 

DERIVED UNITS 
 

Quantity Name Symbol Expression 

Force Newton N N = kg•m/s2 

Pressure,stress Pascal Pa Pa = N/m2 

Energy Joule J J = N•m 
 

Figure 3.91.3 
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3.91.3.1 Force 
 
In order to perform metric calculations properly, it is important to understand the distinction between mass 
"kg" and force "N". 
 
In the metric system, there are separate units for mass "kg" and force "N". Mass indicates the quantity of 
matter in an object.  Force or "force of gravity" is the acceleration due to gravity the object experiences in 
a particular environment.  The mass must be converted to force before computing structural reactions, 
shears, moments, or internal stresses.  Force "N" = mass times acceleration due to gravity. The metric 
acceleration of gravity on the earth's surface is 9.807 m/s2 (i.e., 32.2 ft/s2 x 0.3048 m/ft).  One newton = 
one kilogram x (one meter)/(one second)2. 
 
For example, a simply supported beam 10 meters long with a mass of 1000 kg/m would have a total 
mass of 10 000 kg (see Figure 3.91.3.1).  However, the dead load or force on a beam, on the earth's 
surface, used to calculate the reactions, shears, moments, etc. would be 1000 x 9.807 = 9807 N/m.  The 
distinction between mass and force in structural calculations is very important. 
 

 
 

Quantity Inch-Pound Units Metric Units 

Dead Load 
(Force) 

= 672+135 = 807 lb/ft  = (1000+201) (9.807) 
= 11 777.8 N/m 

VA = wl/2 = (807)(32.808)/2 
= 13,238 lb 

= (11 777.8) (10)/2 
= 58 889 N 

MB = wl2/8 = (807)(32.808)2/8 
= 108,578 ft-lb  

= (11 777.8)(10)2/8 
= 147 222 N•m 

FB = M/s = (108,578)(12in/ft)/440 
= 2961 psi 

=(147 222)(109mm3/m3)/7210x103 
= 20 419 000 Pa  
= 20 419 kPa  
= 20.419 MPa 

Note: lb is understood to be lb-force. 
 

Figure 3.91.3.1 
 
 
3.91.3.2 Stress 
 
The pascal is not universally accepted as the only unit of stress.  Because steel section properties are 
expressed in millimeters, it may be more convenient to express stress in a derivative of pascals; that is in 
newtons per square millimeter (1 N/mm2 = 1 MPa ). 
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3.91.3.3 Energy 
 
Although the joule is a standard metric unit, it is typically not used in structural design.  Moments are 
always expressed in terms of Nm, or the derivative kN•m. 
 
 
A3.91.4 Metric Conversion Factors 
 
Figure 3.91.4, is intended to provide common conversion factors and show typical equivalent conversion 
units between "inch-pound" and "metric" values.  The factors will allow the designer to get a feel for the 
magnitude of metric units as compared to inch-pound units. 
 

COMMON METRIC UNITS AND CONVERSIONS 
 

Quantity From Inch-Pound Units To Metric Units Multiply by 
Length mile 

foot 
inch 

km 
m 

mm 

1.609 344 
0.304 8 

25.4 
Area square mile 

acre 
square yard 
square foot 

square inches 

km2 
m2 
m2 
m2 

mm2 

2.590 00 
4 046.87 

0.836 127 4 
0.092 903 0 

645.160 
Volume cubic yard 

cubic foot 
m3 
m3 

0.764 555 
0.028 316 8 

Mass* Lb 
Ton 

kg 
kg 

0.453 592 
0.907 184 

Mass/unit length* Plf kg/m 1.488 16 
Mass/unit area* Psf kg/m2 4.882 43 
Mass density* Pcf kg/m3 16.018 5 

Force Lb 
metric kg 

kip 

N 
kN 
kN 

4.448 22 
9.806 65 
4.448 22 

Force/unit length Plf 
Klf 

n/m 
kN/m 

14.593 9 
14.593 9 

Pressure, stress, 
Modulus of  elasticity 

Psf 
ksf 
psi 
ksi 

Pa 
kPa 
kPa 
MPa 

47.880 3 
47.880 3 
6.894 76 
6.894 76 

Bending moment, 
torque, moment of force 

ft-lb 
ft-kip 

N•m 
kN•m 

1.355 82 
1.355 82 

Moment of inertia in4 mm4 416 231 
Section modulus in3 mm3 16 387.064 

Temperature oF oC 5/9 (oF - 32) 
*Note: The Inch-Pound Units system using "a mass which weighs such and such pounds" and 
converting to true Metric Units masses. 

 
Figure 3.91.4 
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A3.91.5 Metric Procedural Rules 
 
3.91.5.1 Writing Metric Symbols and Names 
 
• Unit symbols should be in lower case except for newton (N), pascal (Pa), and mega (M). 
 
• Unit names should always be printed in lower case, i.e., newton, pascal, kilogram. 
 
• Do not use the plural of unit symbols (write 45 kg, not 45 kgs), but do use the plural of written unit 

names (several kilograms). 
 
• Leave a space between the numeral and a unit symbol.  Write "70 kg" or "30 oC", not "70kg" or 

"30oC". 
 
• Do not use a period after the symbol.  Write "70 kg", not "70 kg., except when it comes at the end of a 

sentence. 
 
• Indicate the product of two or more units in symbolic form by using a dot between the symbols, i.e., 

N•m or kg•m. 
 
• Do not mix names and symbols.  Write N•m or newton meter, not N•meter or newton•m. 
 
• Do not leave a space between a decimal prefix and a unit symbol.  Write "MPa" or "kN•m", not "M Pa" 

or k N•m". 
 
 
3.91.5.2 Writing Numbers 
 
• Use decimals, not fractions. Write 0.75 m, not 3/4 m. 
 
• Use a zero before the decimal point for values less than one. Write 0.65 kg, not .65 kg. 
 
• Spaces are frequently used to separate blocks of three digits either side of the decimal point. Never 

use a comma to separate the blocks.  For plan dimensions, it will be acceptable to either insert or 
omit the space.  Write 16 387.064 or 16387.064; but never 16,387.064. 

 
 
3.91.5.3 Conversions and Rounding 
 
When converting from inch-pound units to metric units, round the metric value to the same number of 
digits as there were in the inch-pound number, i.e., 235.75 lb x 0.453 592 kg/lb = 106.9343 kg which 
should be rounded to 106.93 kg. 
 
Also see ASTM E380, Section 5, for general guidelines. 
 
 
A3.91.6 Bridge Plan and Preparation Guidelines 
 
3.91.6.1 Plan Dimensions 
 
For dimensions and elevations use: 
 
• Millimeters in standard drawings and structural details. 
 
• Meters for plan dimensions (structure and span lengths, structure width, lane and shoulder widths, 

3-144 



Bridge Design and Drafting Manual – April 2015 
Oregon Department of Transportation 

Section 3 – Processes & Layout 

etc.) and other long dimensions. 
 
• Meters to three places for elevations, preceded with the abbreviation El. (e.g., El. 309.564). 
 
To eliminate the repetitive use of (mm) and (m), these will not be used for dimensions in millimeters and 
elevations in meters.  Meter dimensions should be followed by the symbol (m). 
 
The following note should be shown on the plans, "All dimensions are in millimeters (mm) and all 
elevations are in meters (m), except as noted.". 
 
At all locations in notes, etc. use (mm) and (m) notations. 
 
 
3.91.6.2 Reinforcing Steel 
 
A new series of soft converted reinforcing steel sizes should be used.  Figures 3.91.6.2A and 3.91.6.2B 
on the following page show the metric properties for conventional and prestressing steel.  The equivalent 
area in square inches is shown for comparison purposes.  The metric bar size is roughly equal to the bar 
diameter in millimeters. 
 
The length of straight bars should be shown in 100 millimeter increments where possible.  Bent bars 
should be detailed to the nearest 20 millimeter total length. 
 
 
3.91.6.3 Fasteners 
 
Fasteners are to be called out as a soft conversion to the nearest 0.1 mm.  Use the appropriate English 
specifications for bolts, nuts and washers. 
 
 
3.91.6.4 Structural Steel 
 
The structural steels called out in ODOT plans and specifications all have metric equivalents.  These 
equivalent specifications have the same number (AASHTO or ASTM) followed by a capital M; e.g. 
AASHTO M 270M or ASTM A 709M. 
 
Structural steel shapes will be a soft conversion. AISC conversion tables are available. 
 
Plate thickness should be a soft conversion and called out to the nearest 0.1 mm. 
 
Normally plate widths should be a hard metric conversion.  In some situations it may be appropriate to 
use soft converted plate widths.  If repetitious pieces have a dimension that can use a common English 
plate width, one plate cut can be avoided and it will be more economical to fabricate the item. 
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REINFORCING BAR COMPARISON 
 

Metric 
Bar 

English 
Bar 

English 
Dia. 
(in) 

English 
Area 
(in2) 

English 
Weight 
(lb/ft) 

Metric 
Dia. 

(mm) 

Metric 
Area 

(mm2) 

Metric 
Mass 
(kg/m) 

#10 #3 0.375 0.11 0.376 9.5 71 0.560 

#13 #4 0.500 0.20 0.668 12.7 129 0.994 

#16 #5 0.625 0.31 1.043 16.0 199 1.552 

#19 #6 0.750 0.44 1.502 19.1 284 2.235 

#22 #7 0.875 0.60 2.044 22.2 387 3.042 

#25 #8 1.000 0.79 2.670 25.4 510 3.973 

#29 #9 1.128 1.00 3.400 28.7 645 5.060 

#32 #10 1.270 1.27 4.303 32.3 819 6.404 

#36 #11 1.410 1.56 5.313 35.8 1006 7.907 

#43 #14 1.693 2.25 7.650 43.0 1452 11.38 

#57 #18 2.257 4.00 13.60 57.3 2581 20.24 
 

Figure 3.91.6.2A 
 
 
Stock Bar Lengths 

• #10 – 6.09 and 12.19 m 
• #13 & # 16 – 6.09, 9.14 and 12.19 m 
• #19 thru #36 – 18.28 m 
• #43 thru #57 – 18.28, 21.33 and 24.38 m 

 
PRESTRESSING STEEL - Conversion of prestressing steel should be a soft conversion using the table 
below. Make sure standard drawings and plan detail sheets specify the correct strand diameters. 
 

SEVEN WIRE, UNCOATED STRAND 
(270 Grade Low-Relaxation AASHTO M203 (ASTM A-416)) 

Metric 
Size 
(mm) 

English 
Size 

(inch) 

Metric 
Ult. 
(kN) 

English 
Ult. 
(lbs) 

Metric 
Area 

(mm2) 

English 
Area 
(in2) 

Metric 
Mass 
(kg/m) 

English 
Weight 
(lb/ft) 

9.53 3/8 102.3 23,000 54.84 0.085 0.432 0.290 

11.11 7/16 137.9 31,000 74.19 0.115 0.582 0.390 

12.70 1/2 183.7 41,300 98.71 0.153 0.775 0.520 

15.24 0.600 260.7 58,600 140.0 0.217 1.102 0.740 
 

Figure 3.91.6.2B 
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A3.91.7 Miscellaneous Common Conversions 
 

 Inch-Pound Metric 

Dead Loads:   
   Future Wearing Surface 25 psf 1.2 kN/m2 
   Reinforced Concrete 150 pcf 23.6 kN/m3 
   Soil 120 pcf 18.9 kN/m3 
 
Material Strengths:   
   Concrete (f'c) 3300 psi 25 MPa 
 4000 psi 30 MPa 
 4500 psi 35 MPa 
 5000 psi 35 MPa 
 5500 psi 40 MPa 
 6000 psi 45 MPa 
 6500 psi 45 MPa 
 7000 psi 50 MPa 
   Reinforcing Steel:   
      Grade 40 40 ksi 300 MPa 
      Grade 60 60 ksi 420 MPa 
   Structural Steel:   
      Grade 36 36 ksi 250 MPa 
      Grade 50 50 ksi 345 MPa 
      Grade 70 70 ksi 480 MPa 
 
Reinforcing Steel Clearances 1.0 in 25 mm 
 1.5 in 40 mm 
 2.0 in 50 mm 
 2.5 in 65 mm 
 3.0 in 75 mm 
 4.0 in 100 mm 
 
Aggregate sizes 1-1/2 in 37.5 mm 
 1 in 25.4 mm 
 3/4 in 19.0 mm 
 
Deck Concrete 4500 psi Class 30 (4350 psi) 
 
End Panel Concrete 3300 or 4500 psi Class 30 (4350 psi) 
 
Minor Structure Concrete 3000 psi Class 20 (2900 psi) 
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