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Unit 3
00100

General Conditions

Unit 3 Topics: 

 Basic ODOT construction terminology

 Inspector project authority and legal requirements

 Order of document precedence

 General quality of materials and workmanship
requirements

 Basics for measurement of quantity
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00100 – General Conditions

General Contract Conditions 
(Agency and Contractor)

 Legalities

 Responsibilities

 Documentation requirements

 Disagreements and claims

00100 – General Conditions 

 Organization (110)

 Scope of Work (140)

 Control of Work (150)

 Source of Material (160)

 Quality of Material (165)

 Prosecution and Progress (180)

 Measurement of Pay Quantity (190)

 Payment (195)
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Definitions

 First notification

 Second notification

 Third notification

00140 – Contractor Obligations

Contractor shall perform 
all Work determined by the 
Engineer to be necessary 
to complete the project
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00150 – Control of Work

 Engineer
Full authority over Work

 Project Manager (PM)
Authority to administer
the contract

 Inspector
Delegated authority
from PM

00150.10(a) – Order of Precedence

Contract Change Orders

Special Provisions

Project Plans
Reviewed Stamped Working Drawings

Standard Drawings
Approved Unstamped Working Drawings

Supplemental Specifications

Standard Specifications
All other contract documents not listed above.
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00150.20 – Inspection

 Right to inspect

 Allowed access

 Work not meeting
specifications
may be rejected

00150.40 – Superintendent

 Project communication
should be directed
to the superintendent
including subcontractor
work

 Superintendent should
be present for all
on-site work
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00160 – Source of Materials and 
00165 – Quality of Materials

 Contractor must notify Engineer of sources

 No material incorporated without acceptable quality
documentation

00180 – Prosecution and Progress

 Prime Contractor
shall direct and
coordinate all work

 Signed contracts
before subcontractors
may work
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00180.40 – Limitation of Operations
Project Schedule

00180.40 – Limitation of Operations
Three-week Look Ahead Schedule
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00180.50 – Contract Time

 Contract completion
date

 Second Notification
issued at end of
contract work

 Liquidated damages

00190 – Measurement of Pay Quantities

 Measurement
Guidelines
Engineer’s decision is final

 Lump Sum Bid Items
Lump sum breakdowns
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00190 – Measurement of Pay Quantities

 Weigh Memos

– From certified scales

– Random check weights
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00195 – Payment

 Payments
Constitutes full
compensation

 Progress Payments
Monthly

 Retainage Release

00196, 00197, 00199

 Extra Work

 Change Order (CCO)

 Force Account Work
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Key Inspection Points 

 Know your level of delegated authority

 Check the schedule (3-week look ahead)

 Be proactive, anticipate problems

 Point out early to Contractor and PM non-specification
materials and workmanship

 Be professional

 Know your resources and contacts

Unit 3 Review: 

Basic ODOT construction terminology

Inspector project authority and legal requirements

Order of document precedence

Quality of materials and workmanship requirements

Basics for measurement of quantity
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