Utility Relocation Information Sheet

Project Name: Council Cr. – Quince St.
Key#: 04364


Utility:
Bonneville Power Administration


PO Box 3621 TSRF-3


Portland, OR 97232

Contact Name & Phone No.:
Neal Meisner, (503) 230-3263
(Person the contractor will contact.)

	Conflicts: (Type of conflict.  Overhead power lines, poles, risers, meters, valves, manholes.  Be Brief)


	Estimated Time needed for completion of utility work:



	Is any delay to construction anticipated due to the utility’s relocation work?:

(If yes, explain why the highway contractor will not be able to work while the utility work is being performed.  Include an estimate of the time the contractor will be unable to work.)



	Are there any staging requirements?:

(For example: Work to be completed after ROW is cleared, relocation to be done after structure or detour is completed.)



	Notice required by utility before start of construction:

(Number of days or weeks the contractor should notify the utility contact prior to the start of construction)




Utility Relocation Information Sheet


Utility Name:
Nowhere PUD


Address:
4568 SE 122nd 



Nowhere, Oregon 97999


Contact Name & Phone No.:
Doug “The Fist” Freeman, (503) 548-9385

(Person the contractor will contact.)

	Conflicts: (Type of conflict.  Overhead power lines, poles, risers, meters, valves, manholes.  Be Brief)
Overhead Power lines and poles



	Estimated Time needed for completion of utility work:

7 workdays 


	Is any delay to construction anticipated due to the utility’s relocation work?:

(If yes, explain why the highway contractor will not be able to work while the utility work is being performed.  Include an estimate of the time the contractor will be unable to work.)

No.  We assume that the contractor will be able to work concurrently while we are performing our relocation work.



	Are there any staging requirements?:

(For example: Work to be completed after ROW is cleared, relocation to be done after structure or detour is completed.)

Yes.  The right of way must be cleared and grading completed prior to the start of the utility work.



	Notice required by utility before start of construction:

(Number of days or weeks the contractor should notify the utility contact prior to the start of construction)

The contractor is to contact the Nowhere PUD contact 2 weeks prior to the start of construction 




