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	Project Code:

(Completed by Project Team)
GIS-58
	Project Name:
Interchange Diagramming in GIS
	Complexity
(Completed by Project Team)
 FORMDROPDOWN 


	Summarized Purpose & Objectives:
Replicated the current Bentley Microstation publication of Interchange Diagrams using GIS technology.  ODOT manually prepares single line diagrams of Interstate and Expressway Interchanges using Bently Microstation annotated with  Annual Average Daily Traffic (AADT).  TSM wishes to replace this manual CAD process with a automated GIS proces which will automaticaly produce these diagrams from internal data resources.   A contractor will be selected by TSM to redevelop this process utilizing off the shelf GIS technologies.
	Sponsor/Title:
Tricia Tanner, TSM Traffic Monitoring Coordinator

	Deliverables:
1. Design and deliver a standard GIS template replicating the MicroStation publication and meeting Oregon’s GIS map standards.
2. Develop database queries which extract all data needed to duplicate current publication into the new template replicating the MictoStation publication.

3. Develop GIS business processes using ODOT standard GIS desktop software which provides the ability to view, edit and output data within the template.

4. Develop process to replication existing printing/publication output.

5. Construct project documentation meeting ODOT GIS standards.
6. Train ODOT TSM Unit on using this utility.
	Importance:
 FORMDROPDOWN 


	Business Benefits:  (Please Provide justification of the indicated Importance ranking)
This would allow the TSM unit to produce the Interchange Diagrams as needed for our customers as well as saving time updating the maps. 

	Consequences:  (If the project is not approved)
Continue to product Interchange diagrams use the more labor intensive manual procedure that is currently used by TSM.

	To be Completed by Project Team
Assumptions:
1. Data resources required for production will be available. 
2. GIS Unit resources will be available for consultation thought the duration of project.
3. After completion of this project Interchange diagramming production including mapping or reporting will be performed using TSM resources.

4. Compatibility.
Risk:

Maintenance of analysis parameters will need updates (What does this mean?????)

.  Resources may not be available.
The new TSM database has not been analyzed to assure GIS accessibility or compatibility

	Dependencies: (Relationship to other projects)
To be used after the final load to ITIS.

	Estimated Project Funding Needed:
$ Not to exceed $5,000
Funds Available:    FORMDROPDOWN 


	Projected FTE Effort
	Months
	

	Project Manager
	0.05
	

	Analyst
	0.10
	

	Developer
	0.00
	     Date Needed:  5/15/08

	Database Administrator
	0.00
	                                               

	Tech. Management
	0.00
	     Total Duration Of Project:  1 month

	Business
	0.10
	

	Total
	0.25
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