NW CORNELIUS PASS ROAD // Project Details and Locations

**8th Ave.** minor curve realignment, shoulder widening, culvert replacement

**“S” curves** reconstruction and realignment

**Curves south of Plainview Rd.** signage and sight distance improvements

**Kaiser Rd.** signage and sight distance improvements, and shoulder widening
Corridor-Wide Improvements

- Signage
- Vehicle pullouts
- Barriers and guardrails
- Reduce pavement drop-offs with gravel shoulder wedge
Consultant analyzed construction schedule further

○ Constraints
  ■ 11-weeks (July 15-September 30) in water-work window
  ■ Narrow and windy corridor
  ■ Impacts to freight, public
  ■ Coordination with ODOT’s I-405 Project

○ Results
  ■ Anticipated 13-week closure (July 8 - October 7)
  ■ Incentive for Contractor to complete project early
  ■ Liquidated damages regarding closure times

○ Risks
  ■ Increased cost due to multiple crews working at same time
  ■ Weather
  ■ Unknown site conditions
  ■ Detour complications
NW CORNELIUS PASS ROAD // 2019 Construction Stages and Timelines

<table>
<thead>
<tr>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
<th>Aug</th>
<th>Sept</th>
<th>Oct</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>🌟</td>
<td>🌟</td>
<td>🌟</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **Separate Tree Clearing Contract**
- **NEWBERRY ROAD OPENS**
- **CONTRACTOR BEGINS SET-UP OF CONSTRUCTION SIGNING**
- **Construct 8th Ave Culvert**
- **PROJECT COMPLETION**

---

**MIGRATORY BIRD WINDOW**

**IN-WATER WORK WINDOW**

**IMPORTANT DATES**

- MIGRATORY BIRD WINDOW: 03/01/19-09/01/19
- IN-WATER WORK WINDOW: 07/15/19-09/30/19
- CORNELIUS PASS CLOSURE: 07/08/19-10/07/19
- PROJECT COMPLETION: 10/07/19
NW CORNELIUS PASS ROAD // Vehicle Detour Plan
NW CORNELIUS PASS ROAD // Truck Alternate Route
Ramp Closure:
NW Cornelius Pass Questions

For more information:
Web: multco.us/cornpass
Twitter: @MultCoRoads

Multnomah County Transportation