Approved by GIS Steering Committee
on June 16, 2015

GIS Steering Committee

Draft Minutes
Meeting Date:  February 17, 2015 Meeting In:  Crown Point Conference Room
Meeting Information Invitees/Attendees

Meeting Location: | Mill Creek-Crown Point CR
Conference Call In: 1-888-398-2342 X] Jerri Bohard X]  Paul Wirfs
Participation Code: 405083 [ ] Dave Ringeisen [ ] Ron Winterrowd
Time: 9:00 am-11:00 am X] Brett Juul [] TerryCole
Chair: Dave Ringeisen X] DougBish X] Galen McGill

|X| Laura Wipper |:| Cy Smith
Next Meeting: April 21, 2015 |E Dan Wells |E Brian Dunn

*Denotes Non-Voting Member Guest/Staff
X] *Chad Brady X] *Phil Smith
X] *steve Lindland X] *April Chase
OBJECTIVES/AGENDA Time PRESENTER DISCUSSION / DECISION POINTS

Welcome & Agenda Review

1. * Introductions 9:00 Brett Juul Action: N/A
e Minutes Approval

Action: Brett to check in with Susan Mead
about MOU for TripCheck Basemap
Data.(Complete)

Action: GIS Unit to assess the needs of
Region STIP Coordinators in locating
projects. (Ongoing)

Action: Laura Wipper to confirm through
ADMC that standards are complete for
project/asset locations. (Ongoing)

Action: GIS Unit to continue to add more

2. | Project Status 9:10 Brett Juul project location information to ODOT Project
Tracker as the data becomes available from
customers. Validate data workflow diagram.
(Ongoing)

Action: Brett/Phil to assess resource options
for SPIS update cycle. SPIS for 2014
complete. (Ongoing)

Action: Brett/Phil to check-in with Doug Bish
about Transit Options data needs and
possible Transit Options layer for TransGIS.
(Complete)
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Agenda

GIS Unit Staffing Update 9:25 Brett Juul Action: N/A
ArcGIS 10.2.2 Migration Upgrade Action: Chad Brady to obtain input from
e Project Schedule Chad Brad varigus business Iines (Doug Bish) anq .
. Y Regions for reporting needs. Include findings
e Esri Contract 9:30 L . . . .
; in discussions with Esri for adaptability/
* Infrastructure expandability of reporting (Asset
* TransGIS Enhancements Management during Region visits)(Ongoing)
Action: Phil Smith/Casey Ragain to
determine TransGIS training needs, establish
Project Proposals co;\si;tcl—:‘nt strqctluredof datg source;,hand
e TransGIS Code schedule tutorial updates m sync wit
TransGIS updates. (Ongoing)
Redevelopment 10:20 Phil Smith
e TransGIS Training Action: Phil Smith to _1) Dgfine impact to
e Straightline Charts App. TransInfo staff of Straightline Qhart App
update from VB to .Net 2) Define the
outcome of each discrete project phase and
the potential commitments. (Ongoing)
Action: Brett to obtain additional information
about the OGIC standard for the National
Emergency Number Association and if any
OGIC Update 10:45 Brett Juul compatibility/conflict exists with CAD data.
(Ongoing)
Action: Brett to continue to update
committee on OGIC activities. (Ongoing)
Adjourn 11:00
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