
GIS Project Status Report

A = Active       

Q = Queued (waiting for resource allocation)

C = Completed      

H = On Hold

February 17, 2015

*Red = project completion or resource slippage by 25% or more

*Yellow = project completion or resource slippage by 15% or more

*Green = project on schedule

*Project Status

I  = Inactive (periodic or cyclic events)

D = Deferred (removed from GIS workload)

P = Proposed (New)
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Project Locator Tool (STIP)Project Locator Tool (STIP)Project Locator Tool (STIP)Project Locator Tool (STIP) GIS71GIS71GIS71GIS71 M

Develop web GIS tool for locating 
and data collection for ODOT 
Projects and STIP.  Based on 
Crash Locator Tool.

200 3/5/2015: I.S. resources available.  Project reactivated. Chad Brady 
talked w/ Steve Leep about concept of Mobility app.  No obvious show 
stoppers.  Will work w/ DW and developers to determine if data and code 
are feasible.

6/30/2015GGGG 469

AAAA 7/1/2014 6/30/2015 M
O

R
IA

H
 

JO
Y

Incident Density Analysis and Incident Density Analysis and Incident Density Analysis and Incident Density Analysis and 
MappingMappingMappingMapping

GIS75GIS75GIS75GIS75 M

Various mapping and analysis.

40 2/12/2015: TOC Incident Density Map req. from Chris Wright 01/29/15.  
Data received and maps completed 2/12.  Waiting for customer approval.

3/5/2015: Received confirmation from Darin Weaver and Chris Wright, 
that the maps have been approved and the project is completed.

GGGGGGGG GGGG GGGG 52

AAAA 7/1/2013 6/30/2015 P
H

IL
 

S
M

IT
H

Portland Harbor Spatial Data Portland Harbor Spatial Data Portland Harbor Spatial Data Portland Harbor Spatial Data 
MaintenanceMaintenanceMaintenanceMaintenance

GIS88GIS88GIS88GIS88 H

-Support on-going updates to GIS 
dataset
-Support on-going analysis and 
report from GIS data as requested 
by ODOT PDX Harbor Team

350 12/8/2014: Small map updates requested on 12/8 to functional facility 
figures.

2/11/2015: No new work for this portion of the project.

GGGGGGGG GGGG GGGG 862

AAAA 9/11/2014 10/31/2014

D
A

N
 

W
A
R

R
E
N

Portland Harbor Source Control Portland Harbor Source Control Portland Harbor Source Control Portland Harbor Source Control 
ReportReportReportReport

GIS88-03GIS88-03GIS88-03GIS88-03 H

- Develop maps for GeoRegion 
(DEQ designations) to show 
relevant drainage features, 
culverts, water quality facilities.  
- Locations cover Hwy 30, I-5, I-405 
and part of US-26

80 11/13/2014: Draft figures have been created and are under review by 
Region 1 staff.

12/8/2014: Draft drainage extent maps have been submitted to the 
customer for review. New DEQ data has been incorporated.

1/15/2015: No word from customer regarding draft maps delivered last 
month.

2/11/2015: GIS is coordinating with Region 1 staff in order to revise 
drainage extent maps, at the request of DEQ.

3/4/2015: As requested from DEQ via Porrland ODOT staff, additional 
pipe tracing edits completed and maps provided to customer 02/27/15.  
Waiting on their review.

12/31/2014

2/28/2015

6/30/2015

GGGGGGGG GGGG GGGG 83
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TripCheck Basemap Data for TripCheck Basemap Data for TripCheck Basemap Data for TripCheck Basemap Data for 
Transit OptionTransit OptionTransit OptionTransit Option

GIS91-01GIS91-01GIS91-01GIS91-01 H

 - Meetings
 - Provide data as agreed to
 - Co-develop MOU and support 
agreements

40 11/25/2014: Attended meeting by Matt Badzinski, to discuss the process 
and needs.  Chad Nielsen (TAD/ITS) will create the cached basemaps, 
as well as process data directly from the GISUnit database.

12/12/2014: Remaining tasks include: meeting to discuss data needs. 
Once validated and tested, draw-up an MOU for data support.

2/11/2015: No recent communication or requests from customer.  GIS 
remains on standby.

3/4/2015: Chad Crockett (GISU) caching new version.  Includes 
recommended changes and updated OrTrans Cartographic layer.

GGGGGGGG GGGG GGGG 10

AAAA 8/1/2014 10/31/2014 P
H

IL
 

S
M

IT
H

FAC-STIP WOC for 3.1 FAC-STIP WOC for 3.1 FAC-STIP WOC for 3.1 FAC-STIP WOC for 3.1 
EnhancementsEnhancementsEnhancementsEnhancements

GIS96-01GIS96-01GIS96-01GIS96-01 M

- Prepare WOC
- Coordinate w/ GISU TransGIS 
Coordinator
- Cooperative management of 
consultant hours and deliverables.

200 12/19/2014: WOC executed 11/20/14 and active. In December (1) 
project team and consultant held planning meeting confirm expectations. 
(2) Project kick-off meeting completed with Agency on-site.

1/31/2015: Upgraded tool to v 3.1: replaced JavaScript API and Dojo 
library with v3.12 and new jQuery.  Completed fix of Data2Go, map 
thumbnail display, map scale slider and ID Tool.

2/11/2015: Application enhancements performed w/ intent to work 
efficiently with upcoming ArcGIS 10.2.2 implementation.

2/11/2015: Traffic Barrier schema change (TransInfo format) triggered 
Data2Go change which was completed.  Contractor currently adding 
summary reporting tool.

5/30/2015GGGGGGGG GGGG GGGG 37

AAAA 2/11/2014 6/30/2014 P
H

IL
 

S
M

IT
H

GeoMetronics Online Toolkit GeoMetronics Online Toolkit GeoMetronics Online Toolkit GeoMetronics Online Toolkit 
EnhancementsEnhancementsEnhancementsEnhancements

GIS97-02GIS97-02GIS97-02GIS97-02 M

Enhance existing product to include:
 - ORCS module
 - ORGN module

40 12/22/2014: Application development and testing completed. Currently 
awaits IS Security and IS Enterprise to complete final exposure of 
external URL for production release.

2/24/2015: WOC processing continues.  Changed the date to complete 
for 06/30/15.

12/31/2014

6/30/2015
YYYYGGGG GGGG YYYY 2

AAAA 10/15/2013 9/30/2014 P
H
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H

RES/RAZ Region 2 Map Updates RES/RAZ Region 2 Map Updates RES/RAZ Region 2 Map Updates RES/RAZ Region 2 Map Updates 
and Workshop Supportand Workshop Supportand Workshop Supportand Workshop Support

GIS99GIS99GIS99GIS99 H

- Develop and print maps to 
prepare for workshops w/ 
maintenance 
- Complete revisions and reprint 
final maps based on maintenance 
input.
- Lead meetings
- Compile and deliver maps

1000 11/17/2014: Revising Breakdown of costs (BOC) document for OPO 
submittal

12/10/2014: WOC in OPO review.

1/30/2015: Work order contract notice to proceed awarded to i-Ten 
Associates.

2/13/2015: Met with contractor to review scope of work and exisitng 
project status. Final publication source datasets in review. Revised map 
template in draft. Workshops to be scheduled with Region staff mid-
Spring 2015.

6/30/2015GGGGGGGG GGGG GGGG 555
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Crash Locator Tool Enhancements Crash Locator Tool Enhancements Crash Locator Tool Enhancements Crash Locator Tool Enhancements 
(CLT V3)(CLT V3)(CLT V3)(CLT V3)

GIS103GIS103GIS103GIS103 M

-Modified measure tool to include 
1/100th mile readout
-Improved intersection search 
(include alias search and Soundex 
functionality)
-Dynamic crash data information 
resutls form
-Modified tool tip when placing 
crash
-Include connection number in 
results to CDS
-Turn on 1/100ths at zoom level 5
-Turn on hwy conncection lables by 
zoom level 5
-Turn on OT road names by zoom 
level 6
-Add connection number to map

210 11/17/2014: CLT testing issues have been resolved, back to CARs for 
continued testing of functionality.

12/16/2014: CLT testing continues.  Issues resolved.  Changes to map 
symbology made.  Testing expected to wrap up by end of December 
2014

1/7/2015: Testing required, therefore, may not be closed until end of Feb 
2015.

2/24/2015: Brett Juul checking w/ customer to secure implementation 
date.  All tests completed and approved.  Will be complete when 
customer determines production date.

3/4/2015: Final updated Cache running.  Once complete, Team and 
customer will secure resources to schedule promotion of revised 
application to production environment.

6/1/2014

8/1/2014

8/31/2014

11/30/2014

12/31/2014

3/31/2015

GGGGGGGG GGGG GGGG 907

AAAA 10/1/2013 12/31/2014 C
H

A
D

 
B

R
A
D

Y

ArcGIS 10.2 ImplementationArcGIS 10.2 ImplementationArcGIS 10.2 ImplementationArcGIS 10.2 Implementation GIS105GIS105GIS105GIS105 H

Working with TAD &ETS, build new 
ArcGIS 10.2.2 infrastructure
First phase is procurement and 
design of 10.2x environment. 
Future phases will include 
migration plans for: web, data, 
desktop and other delivery methods

300 11/17/2014: Desktop testing is almost complete.  Server is configured.  
Application is being migrated over to test server, Activity 2 report review 
is complete and back to ESRI

12/16/2014: Sandbox GIS server, SQL server, Web server configured.  
Test service stood up.  Application code copied over, data copied over.  
Issues resolved w/ ESRI support help.  Fill03 file server replacement in 
works.

2/11/2015: Pilot rollout to select desktop users (19).  Caching test 
completed.  Monitoring of ArcGIS to see amount of usage completed for 
first month.  10.2.2 server testing has stalled due to personnel resources.

2/24/2015: GISU will retain existing Fill03 server as their file server, 
eliminating the need to rearrange/move all file data at this time.  Work 
under way to begin workstation implementation.

3/4/2015: Services have not been able to reproject non OGIC data 
(typically, non-ODOT sources.).  GIS checking w/ ESRI contractor.

12/31/2015GGGGGGGG YYYY GGGG 887

AAAA 2/10/2014 2/28/2014 C
H

A
D

 
B

R
A
D

Y

Highway Overdimensional Load Highway Overdimensional Load Highway Overdimensional Load Highway Overdimensional Load 
AnalysisAnalysisAnalysisAnalysis

GIS109GIS109GIS109GIS109 M

-GIS extract and process min. data 
for printed publication (PDFs)
-Data format/maint plan and 
distribution to be determined in 
scoping w/ customer
-Several layers based / categorized 
on various fields, to be added to 
TransGIS or spin-off

40 11/24/2014: Massive datasets processing on high-speed cache machine 
using ArcGIS 10.2.2 to access 64 bit processing.   Possible completion 
of data processing by end of month.

12/16/2014:  Application stood up and available w/ all processed data.

12/16/2014: Data for all but 5 hwys processed.  Need to break those 
hwy's data into smaller chunks to process.  Waiting on resource time to 
process.

3/5/2015: Kenny Skrobanek added as resource.   GIS Team reviewed 
task and elements.  Kenny will review the data and model constructed by 
ESRI Contractor before modification and processing.

4/1/2014

5/1/2014

6/15/2014

8/31/2014

11/30/2014

12/31/2014

3/31/2015

GGGGYYYY GGGG GGGG 42.5
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AAAA 7/1/2014 6/30/2015 C
H

A
D

 
B

R
A
D

Y

TransGIS 2.2.2 EnhancementsTransGIS 2.2.2 EnhancementsTransGIS 2.2.2 EnhancementsTransGIS 2.2.2 Enhancements GIS110-02GIS110-02GIS110-02GIS110-02 M

 - Adding new layers (data)
 - Defining Metadata needs
 - Researching 'Service' restart 
issues
 - Incorporating FACS-STIP 
functions and data and some 
display parameters

200 11/17/2014: 10.2.2 enhancement have been rolled out to produciton.  
Crash querying issue has been resolved and will be rolled ot to 
production mid-Nov.

1/7/2015: Customer to decide if PSAP and fire district data, which is 
poor, is acceptable for Rail Emergency data request, as addition to 
TransGIS.  Updates in progress by DAS, due April/May 2015.

3/5/2015: Weekly team meetings continue.  Modifications occur as 
resources become available.

GGGGGGGG GGGG GGGG 913

AAAA 4/1/2014 6/1/2014 S
U

S
A
N

 
M

E
A
D

ROW - Application Update - ROW - Application Update - ROW - Application Update - ROW - Application Update - 
Provide Technical Advise to I.S. Provide Technical Advise to I.S. Provide Technical Advise to I.S. Provide Technical Advise to I.S. 
DeveloperDeveloperDeveloperDeveloper

GIS111GIS111GIS111GIS111

- Updates Application interface to 
TransGIS 2.2.1
 - Update Centroids to include 
NEW IDs
- Redirects from HRWD metadata 
db to RITS db via web service
- Create MOU, Support, Maint and 
Data Agreements

80 11/1/2014: This project was activated in November, by Bob Hughes.  
Shawn is working mostly, as technical advisor. Sean Olson is performing 
the GIS application updates.  Note: Suzanne Gehring is P.M.

2/23/2015: Sue Mead contacted Greg French for details.  They are 
hoping to have the GIS Search in production by the end of March or 
sooner.

2/24/2015: Sue Mead provided csv of parcel centroids to Robert Balsley, 
ECM SysAdm.  He will add the NEW parcel IDs.  When he  returns this 
to GISU, they will post and restart service for testing.

8/1/2014

9/30/2014

3/31/2015

GGGGGGGG GGGG GGGG 44.5

AAAA 6/1/2014 8/1/2014 S
U

S
A
N

 
M

E
A

D

FME Server ImplementationFME Server ImplementationFME Server ImplementationFME Server Implementation GIS112-01GIS112-01GIS112-01GIS112-01 M

-Determine Server Requirements -
Determine access 
requirements(permission levels: 
workbench development, 
workbench execute, workbench 
view -consider unique output 
locations, determine resources for 
support (matrix) -Pilot several 
customer instances
- Compare cost of maintenance vs. 
cancelling and re-establishing 
license at a later date.

40 12/16/2014: Management have decided to pursue the implementation 
and installation of FME Server.  The fact finding cost analysis was 
completed.

2/24/2015: Brett Juul provided Susan Mead with dollar values of annual 
maintenance vs. cancell and re-subscribe to server license at a later 
date.  Susan tasked w/ other projects.  Will resume in March.

9/30/2014

11/30/2014

3/1/2015

4/30/2015

GGGGGGGG YYYY YYYY 7

AAAA 9/2/2014 10/1/2014 C
H

A
D

 
B

R
A

D
Y

FMIS Web Tool for Federal FMIS Web Tool for Federal FMIS Web Tool for Federal FMIS Web Tool for Federal 
ReportingReportingReportingReporting

GIS115GIS115GIS115GIS115 H

 - Develop a web tool to display 
recent HPMS linework submittal w/ 
HPMS LRS.

58 12/16/2014: FMIS beta application stood up.  Informal testing began Oct 
2014.  Waiting for resource to finalized application  development.  Will 
work w/ customer on finalizing needs.

2/11/2015: FMIS data has been replaced w/ HPMS data per RICS 
suggestion.  IS developer resources currently not available to continue 
development.

6/30/2015YYYYGGGG GGGG YYYY 71
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A
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B

R
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D

Y

Region 5 Closure maps/local Region 5 Closure maps/local Region 5 Closure maps/local Region 5 Closure maps/local 
resident alternate routesresident alternate routesresident alternate routesresident alternate routes

GIS116GIS116GIS116GIS116 H

 - 6 zoomable maps showing 
typical route closures and alternate 
access.

40 12/12/2014:  Chris Wright is the new contact for details.  GIS will provide 
final cached base maps for app.

12/16/2014: Chuck Jenkins completed application development to a beta 
version for cusomer.  ITS determined this app needed 24/7 access so 
the application has been handed over to ITS for final development.

1/7/2015: Three (3) additional cache overlays requested.

2/10/2015: GIS created services using existing TripCheck cache maps. 
TAD/IS queried from services to JSON products for display of needed 
information.  GIS tasks completed. Moves to GIS 11-24-33 for 
maintenance.

12/31/2014

1/31/2015
GGGGGGGG GGGG GGGG 85.5

AAAA 1/29/2015 3/31/2015 P
H

IL
 

S
M

IT
H

Main Street Study and Main Street Study and Main Street Study and Main Street Study and 
Handbook - Data Scoping and Handbook - Data Scoping and Handbook - Data Scoping and Handbook - Data Scoping and 
AGOL for Study Team AnalysisAGOL for Study Team AnalysisAGOL for Study Team AnalysisAGOL for Study Team Analysis

GIS118-01GIS118-01GIS118-01GIS118-01 H

 - Develop AGOL interface for Main 
Street Study Team to evaluate data 
and determine Handbook emphasis 
and study criteria

40 2/11/2015: Sue Mead discussed at Main Street Steering Committee, 
existing tools already available.  Committee to refine their goals and 
criteria before GISU create non-specific products..

GGGGGGGG GGGG 4

AAAA 10/23/2014 10/31/2014 C
A
S
E
Y
 

R
A
G

A
IN

CHAMPS Extract-Transform-CHAMPS Extract-Transform-CHAMPS Extract-Transform-CHAMPS Extract-Transform-
Load Tool to Display in TransGIS-Load Tool to Display in TransGIS-Load Tool to Display in TransGIS-Load Tool to Display in TransGIS-
based Appbased Appbased Appbased App

GIS119GIS119GIS119GIS119

 - A pilot ETL tool
 - A TransGIS-based app 
displaying the Access Management 
CHAMPS data
 - An MOU and Support Agreement 
for ETL, TGIS and Supporting Data 
Agreement

180 12/31/2014: Casey has worked up much of the ETL process and 
performed some scoping of the project goals.

3/3/2015: This project was initially in GIS23-03 until the scope was 
further detailed.  Python scripts remain in 23-03 but all time and work 
move to GIS 119.

3/3/2015: Casey has completed the Pilot ETL work.  It will soon be 
presented to the Stakeholders for Review/Changes/Approval to move 
forward.

3/31/2015GGGGYYYY GGGG GGGG 145

AAAA 7/1/2014 6/30/2015 S
U

S
A
N

 
M

E
A
D

TrainingTrainingTrainingTraining GIS11-01GIS11-01GIS11-01GIS11-01 H

- Provide Training to others
- Receive Training
- Work with HR  and vendors to 
develop/acquire training

500 12/12/2014: 
 - Security Awareness: Moriah Joy
 - First Aid: Chuck Jenkins, Chad Crockett, Dan Warren, Brett Juul, Joe 
Severson
 - NW GIS Users Conference, Lynwood WA: Chad Crockett

2/23/2015 4:02:37 PM: 
 - OSHA Training: Moriah Joy (12/14)
 - FME Tutorial and Webinar: Moriah Joy (01/15)

GGGGGGGG GGGG GGGG 395

AAAA 7/1/2014 6/30/2015 S
U

S
A
N

 
M

E
A
D

Customer SupportCustomer SupportCustomer SupportCustomer Support GIS11-03GIS11-03GIS11-03GIS11-03 H

- Manage Remedy tickets for GIS 
issues
- Initiate Application issue response
- Provide assistance to customers

400 12/12/2014: 
   25.0  (10/14)
   45.0  (11/14)

2/23/2015: 
   59.0  (12/14)
   29.5  (01/15)

GGGGGGGG GGGG GGGG 879
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AAAA 7/1/2014 6/30/2015

K
E
N

N
Y
 

S
K
R

O
B

A
N

E
K

MetadataMetadataMetadataMetadata GIS11-04GIS11-04GIS11-04GIS11-04 H

- Develop and/or assist data 
owners in development and 
updates of metadata.
- Review and publish metadata to 
GeoPortal
- Seek metadata to support data 
from external sources

180 12/17/2014: Kenny Skrobanek assigned as lead for Metadata projects.  
Team meeting to discuss minimum requirements to ensure key 
metadata fields available for TransGIS, FACS-STIP, etc.

12/17/2014: COMPLETED:
State Parks (Update)
ODOT Districts (Update)

2/27/2015 3:11:07 PM: COMPLETED:
 AADT State 2013
 AADT Nonstate 2013
 ATR State 2013
 City Limits 2014
 Crashes 2013
 Flowmap 2013
 Park and Ride Lots
 Rest Areas 2013
 Sage Grouse Habitat
 Schools (Update)
 Special Transportation Areas (STA -

GGGGGGGG GGGG GGGG 329

AAAA 7/1/2014 6/30/2015

JO
E
 

S
E
V
E
R
S
O

N

Emergency Response Mapping / Emergency Response Mapping / Emergency Response Mapping / Emergency Response Mapping / 
GIS SupportGIS SupportGIS SupportGIS Support

GIS11-13GIS11-13GIS11-13GIS11-13 M

- Coordinate and provide tech 
advice for changing technology
- Develop, maintain and post maps
- Review hardware (plotters, 
computers, data storage/access)
- Participate in exercises

100 12/16/2014: Organized "Kick-Off" meeting for the emergency mapping 
team.  Reviewing emergency mapping documentation and circulating 
throughout the unit for feedback. Organizing data storage and exploring 
mapping options for emergency management.

2/10/2015: Continued Monthly Meetings and Prep. Documentation 
review and edits. Prepared Mapping Team binders for staff.  T-REX was 
updated to latest TransGIS build. Domains added to Incidents Table.

GGGGGGGG GGGG GGGG 310

AAAA 7/1/2014 6/30/2015 S
U

S
A
N

 
M

E
A
D

Development and Maintenance of Development and Maintenance of Development and Maintenance of Development and Maintenance of 
Data AgreementsData AgreementsData AgreementsData Agreements

GIS11-18-01GIS11-18-01GIS11-18-01GIS11-18-01 H

 - Provide templates to customers
 - Work with application and data 
owners to negotiate data delivery 
schedules and appropriate use of 
data
 - Manage annual updates of 
agreements

400 12/15/2014: Activity minimal.  Brief time to work on GTFS which hopes to 
be drafted by 12/31/14.

2/24/2015: Transit/GTFS MOU, Data Addendum and GTFS process 
documents presented during quarterly Transit meeting.  Transit provided 
final Draft Edits.  GISU will submit for Management Review.

GGGGYYYY YYYY GGGG 19

AAAA 7/1/2014 6/30/2015

C
H

A
D

 
C

R
O

C
K
E
T
T

Cached Basemaps - Cached Basemaps - Cached Basemaps - Cached Basemaps - 
Develop/update/process/store and Develop/update/process/store and Develop/update/process/store and Develop/update/process/store and 
apply cached basemapsapply cached basemapsapply cached basemapsapply cached basemaps

GIS11-24-02GIS11-24-02GIS11-24-02GIS11-24-02 MC

-TransGIS Standard Basemaps
-Speedmap Specialty Basemaps
-TripCheck Specialty Basemaps
-Crash Locator Tool Specialty 
Basemap

150 12/16/2014: Caching for the standard basemap series and TripCheck will 
begin shortly.

2/17/2015: Caching TransGIS basemaps to include updated OrTrans 
Cartographic.  Caching Tripcheck basemap with requested revisions and 
OrTrans Cartographic update.

GGGGGGGG GGGG GGGG 71
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AAAA 7/1/2014 6/30/2015 C
H

A
D

 
B

R
A
D

Y

ODOT Project Tracking Web ODOT Project Tracking Web ODOT Project Tracking Web ODOT Project Tracking Web 
Application - Maintain Application - Maintain Application - Maintain Application - Maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-05GIS11-24-05GIS11-24-05GIS11-24-05 H

 - Map recent STIP projects for 
update of activity in public 
application.
 - Coordinate w/ IS to ensure new 
geographic information is added to 
Warehouse database.

60 12/15/2014: GIS Unit mapping new STIP spreadsheet to provide current 
display in OPT application.  Data maintenance from warehouse lost their 
resource.  Mapped data in review.

2/11/2015: Connect Oregon data has been added to map service and 
application.  IS developer working on identify function for both STIP and 
CO data.

GGGGGGGG GGGG GGGG 148

AAAA 7/1/2014 6/30/2015

C
H

A
D

 
C

R
O

C
K
E
T
T

Speedmap - Maintain Speedmap - Maintain Speedmap - Maintain Speedmap - Maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-19GIS11-24-19GIS11-24-19GIS11-24-19 M

 - Provide Data Updates twice 
monthly, for Speed Segment File 
Geodatabase
 - Provide support of GIS 
application during updates 
(stop/start services, clear cache)

200 11/17/2014: Update to test has been completed.  Prod will be updated 
when IT resources available.  New data updates pending.

12/16/2014: Continue to process TTIP id updates and promote to 
Test/Prod and Failover servers twice a month thru the end of the year.  
Then updates expected to go to once a month thereafter.

2/23/2015: New req. rec'd 2/17.  Processing completed and deployment 
to test completed 02/23/15.  Remainder of week scheduled for 
progressive promotion to Prod and Failover.

2/27/2015: New request received Friday, 02/27/15 for updates to 
Corridor 4: I205 from I5 to hwy 224.  GISU work will commence Monday, 
03/02/15.

GGGGGGGG GGGG GGGG 660

AAAA 7/1/2014 10/1/2014 S
H

A
W

N
 

S
N

Y
D

E
R

Traffic Safety (SPIS-ETL Traffic Safety (SPIS-ETL Traffic Safety (SPIS-ETL Traffic Safety (SPIS-ETL 
process) - Maintain process) - Maintain process) - Maintain process) - Maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-20GIS11-24-20GIS11-24-20GIS11-24-20 M

- Continued SPIS data processing 
using FME workbenches.
 - Migrate updates to HSPIS 
database
 - Export from HSPIS, annual GIS 
layers for publication to TransGIS

160 12/30/2014: ETL processing nearly complete.  Some issues due to 
reverse of 'increase<>decrease' direction on I-5.  TAD GIS estimate 
delivery of data to customer and GIS dataset by mid-Jan 2015.

1/30/2015: Sue M and Tim B discuss and discover HSPIS database 
relation to OASIS tables to confirm GIS does not interract with OASIS 
tables.

2/2/2015: Due to ALL roads SPIS now in GIS product delivery, Tim B 
and Doug B worked up new ALIAS and symbology conventions for TGIS 
and Desktop toolbar.  Sue M to meet w/ TGIS team.

2/10/2015: TGIS team met to discuss new table of contents ALIASs for 
ALL ROADS SPIS vs. Highways only.  Also discussed RAMPS and no 
RAMPS display options.  Will post data soon.

2/23/2015: Project completed.  Data posted, symbology and TOC 
naming convention edits completed.

1/17/2015

2/13/2015

2/18/2015

GGGGYYYY GGGG GGGG 430

AAAA 7/1/2014 6/30/2015 S
H

A
W

N
 

S
N

Y
D

E
R

Work Zone Traffic Analysis Work Zone Traffic Analysis Work Zone Traffic Analysis Work Zone Traffic Analysis 
Application Maint & Support Application Maint & Support Application Maint & Support Application Maint & Support 
(HDR hosted version)(HDR hosted version)(HDR hosted version)(HDR hosted version)

GIS11-24-21GIS11-24-21GIS11-24-21GIS11-24-21 M

- Support, Maintenance and Data 
updates for existing application.
- Migrate to and maintain at current 
TransGIS framework

8 12/16/2014: Traffic counts ready to process update.  Have data for future 
volumes, but will need to be reformatted and work with DBA to integrate 
into database

3/4/2015: Shawn Snyder will schedule time w/ James McDonald, to 
upload the data.

GGGGGGGG GGGG YYYY 12.3
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AAAA 7/1/2014 6/30/2015 C
A
S
E
Y
 

R
A
G

A
IN

Coordinate, Support and Manage Coordinate, Support and Manage Coordinate, Support and Manage Coordinate, Support and Manage 
AGOL publicationsAGOL publicationsAGOL publicationsAGOL publications

GIS11-24-28GIS11-24-28GIS11-24-28GIS11-24-28 H

 - Track applications and access 
groups
 - Coordinate AGOL occurances 
and requests.
 - Make recommendations for 
appropriate use
 - Publish AGOL occurances

200 12/16/2014: Updating and maintainig agency memebership. 
Familiiarizing with new AGOL updates.

3/4/2015: Creating Galleries for each Business line.  Created one User 
Name 'ODOT GIS' from which to publish under.

GGGGGGGG GGGG GGGG 82

AAAA 7/1/2014 6/30/2015 C
A
S
E
Y
 

R
A
G

A
IN

CHAMPS GIS Implementation CHAMPS GIS Implementation CHAMPS GIS Implementation CHAMPS GIS Implementation 
and Maintenanceand Maintenanceand Maintenanceand Maintenance

GIS11-24-31GIS11-24-31GIS11-24-31GIS11-24-31 M

- Provide continued training and 
user support
- Provide data support
- Attend various meetings

140 12/16/2014: Business and technical groups currently meeting to to 
determine feasibility and any data integrity issues re: creating a new 
record from the GIS desktop environment.

3/4/2015: Developing Business workflow to use GeoMetronics ORBIT 
tool which processes LIDAR for Data Mining.  Helps place/view 
accesses with higher lever of confidence.

GGGGGGGG GGGG GGGG 198

AAAA 7/1/2013 6/30/2015 C
A
S
E
Y
 

R
A
G

A
IN

GPS Support for EnvironmentalGPS Support for EnvironmentalGPS Support for EnvironmentalGPS Support for Environmental GIS11-32-01GIS11-32-01GIS11-32-01GIS11-32-01 M

Infromal training, trouble-shooting 
hardware and software issues.

40 2/27/2015: Provided SMA checkout/checkin for Cash ChesseletGGGGGGGG 2

AAAA 7/1/2013 6/30/2015 C
A
S
E
Y
 

R
A
G

A
IN

GPS Support for GeoHydroGPS Support for GeoHydroGPS Support for GeoHydroGPS Support for GeoHydro GIS11-32-02GIS11-32-02GIS11-32-02GIS11-32-02 M

Infromal training, trouble-shooting 
hardware and software issues.

40 2/27/2015: Provided data Check-out/check-in for: Chris Iverson in 
Geology (1 hr) and Scott Billings in GeoHydro (1 hr.)

GGGGGGGG 2

AAAA 2/19/2015 5/15/2015

JO
E
 

S
E
V
E
R

S
O

N

OrTrans for ARNOLD Reporting OrTrans for ARNOLD Reporting OrTrans for ARNOLD Reporting OrTrans for ARNOLD Reporting 
(Federal HPMS)(Federal HPMS)(Federal HPMS)(Federal HPMS)

GIS11-33-001GIS11-33-001GIS11-33-001GIS11-33-001 H

- Coordinate w/ RICS to produce 
process to deliver system for 
Federal Reporting - Document and 
Test Process for one County

40 2/23/2015: Resources are limited.  This project competes w/ TransGIS 
updates.  Similar resources have knowledge and skill of both these 
tasks - related through OrTrans requirement.

2/23/2015: No project request submitted.  Sue Mead inquired w/ 
customer, created a project and assigned Joe Severson as resource.  
Jennifer Campbell will set meetings.  Chad Brady provided background 
for Joe.

3/4/2015: GISU waiting for RICS lead to schedule meeting to review 
steps.

3/5/2015: Meeting held and GISU/RICSU working on tasks.

GGGGRRRR
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B

R
A
D

Y

OrTrans Maintenance 2015 OrTrans Maintenance 2015 OrTrans Maintenance 2015 OrTrans Maintenance 2015 
EditionEditionEditionEdition

GIS11-33-15GIS11-33-15GIS11-33-15GIS11-33-15 H

- Coordinate w/ RICS-TransInfo 
submittal and updates
- Coordinate receipt of data from 
stewards
- Run workbenches and review 
results
- Modify data as needed
- Prepare annual products: 
OrTrans, OrTrans Carto, OrTrans 
for CLT

240 12/16/2014: Have received 25 of 36 county datasets.  3 have been 
processed through workbench 1st run.

2/17/2015: GISU continues to process county datasets.

3/3/2015: Received all but one county dataset.  Seven county datasets 
have been processed.  Processing should pick now that resource to 
process has been freed up from most other tasks.  FC processing is 
keeping up w/ updates.

GGGGGGGG GGGG GGGG 241

AAAA 7/1/2014 6/30/2015 S
U

S
A
N

 
M

E
A
D

GIS Data Development and GIS Data Development and GIS Data Development and GIS Data Development and 
MaintenanceMaintenanceMaintenanceMaintenance

GIS21GIS21GIS21GIS21 H

- Annual TransInfo Products
- Annual AMI Products
- Cartographic (labels) Updates
- TransGIS requirements
- ITS, AMI and web app update 
support
- Review data schemas, attribution 
(NULLS), versioning
- Coordinate update events 
(change management, SAIT 
scheduling, GIS Team scheduling)

500 11/6/2014:    POSTED
 - citylim 2014
 - pubown 2011
 - schools
 - TPOD document paths table
 - TPOD jurisdiction polygons
 - TPOD documents (to web server)

12/11/2014:    POSTED
 - aadt_nonstate_2013
 - crashes 2013
 - crash rates 2012
 - Park and ridge lots
 - RLIS buldings
 - RLIS taxlots
 - State Parks

2/4/2015:    POSTED
 - Traffic Barriers
 - GTFS Stops
 - GTFS Roues
 - Park and Ride Lots
 - OrTrans Cartographic
 - SPIS 2014 (2011-2013 Crashes)

GGGGGGGG GGGG GGGG 588

AAAA 7/1/2014 11/1/2014

M
IK

E
 

H
O

R
T
S
C

H

City / County Maps 2014 EditionCity / County Maps 2014 EditionCity / County Maps 2014 EditionCity / County Maps 2014 Edition GIS23-43-2014GIS23-43-2014GIS23-43-2014GIS23-43-2014 M

 - Data updates
 - Changes in Legends, Map 
Border, etc
 - Updates to Transportation Modes
 - PDF's for printing and posting

120 12/23/2014: OrTrans Cartographic layer found to be incomplete for 
functional classification designations.  This layer depicts all roads by 
classification. Need to review the process and re-attribute.

1/31/2015: Issues with ArcGIS 10.2.2 and the mxds presented some 
issues.  The aggregate site databased was moved to a new 
software/server version and we are pointing mxds at their database. 
Waiting on TAD.

2/23/2015: City, County and Vicinity map series updates completed.  
PDFs of Counties and Incorporated Cities posted to web.  Project 
Completed.

1/31/2015GGGG GGGG GGGG 427
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AAAA 12/10/2014 1/20/2015 S
U

S
A
N

 
M

E
A
D

Bridge Selection Criteria and Bridge Selection Criteria and Bridge Selection Criteria and Bridge Selection Criteria and 
Seismic GIS redevelopmentSeismic GIS redevelopmentSeismic GIS redevelopmentSeismic GIS redevelopment

GIS23-46-02GIS23-46-02GIS23-46-02GIS23-46-02 M

- Redevelop Seismic Program 
Routes
- Assist Bridge Section with data 
reviews
- Attributes Bridges on Seismic 
Program with additional 
classifications used for STIP 
criteria weighting
- Deliver spreadsheet and post 
both Seismic Plus Network and 
Bridge Criteria files to TransGIS

60 12/19/2014: Supports Packages to be submitted to Oregon Legislature.

12/19/2014: 12/18/14 Meeting w/ Bert H, Heather K and Corey Withroe, 
defined requirements and deliverables.  Supports STIP selection criteria 
and develop a spatially enabled Seismic Program layer.

1/30/2015: Met with customer to discuss discrepancies.  Discovered 
newer Seismic PLUS program should be driving the network 
development and bridge attribution.

2/10/2015: Seismic Plus layer in final review.  Additional attributes added 
to Bridge Selection Criteria layer and in review by customer.

2/23/2015: Second review in progress.  Customer determining if existing 
Fix-It data is adequate or if they should request update from RICS Unit.

3/4/2015: Customer resources redirected to legislative requests. GISU 
waiting for clarification of a few bridge attributes and then the product can 
be posted.

2/28/2015

3/31/2015
GGGGGGGG GGGG GGGG 64

AAAA 1/9/2015 6/30/2015

D
A
N

 
W

A
R

R
E
N

2015 Legislative Session Support2015 Legislative Session Support2015 Legislative Session Support2015 Legislative Session SupportGIS23-50-2015GIS23-50-2015GIS23-50-2015GIS23-50-2015 H

Maps, analysis and data support.

180 2/27/2015: Data from Bridge Unit received and processed, adding the 
fields to the Annual Bridge layer.  Application developed (copy of TGIS) 
and submitted to AppScan.

2/27/2015: 30x40 posters and 11x17 handouts for Legislative 
presentation 02/26/15.  Pavement, Culverts and Bridge project coverage 
for 10 yrs: under standard funding vs with additional funds.

3/4/2015: AppScan complete and application approved for promotion to 
production environment.  Additional data, Structurally Deficient = 
'Bridges at Risk' by decade, appended to Bridges layer.  Added to Dev 
TGIS.

3/4/2015: John Coplantz delivered additional pavement data to meet the 
$50M vs $40 M funding levels.  Maps completed and in review.

GGGGGGGG 78.5

AAAA 7/1/2014 6/30/2015 M
O

R
IA

H
 

JO
Y

OTC: Data Analysis, Mapping, OTC: Data Analysis, Mapping, OTC: Data Analysis, Mapping, OTC: Data Analysis, Mapping, 
Graphics SupportGraphics SupportGraphics SupportGraphics Support

GIS23-52GIS23-52GIS23-52GIS23-52 M

Maps produced for OTC meetings 
based on standard template.

100 12/10/2014: For the month of November:
1 set of maps for an existing, but scope changes project. 1 set for new 
area request.
4 maps total for month, but expanded reference binder with 2011 
completed pdf's by region

2/3/2015: For Jaunuary 2015:
5 requests = 10 maps, and printed 2014 OTC completed maps and 
included into OTC location reference binder.

2/27/2015: February 2015: 4 Projects = 8 Maps

GGGGGGGG GGGG GGGG 312

AAAA 1/22/2015 2/23/2015

M
IK

E
 

H
O

R
T
S
C

H

Semi-Annual Pavement Condition Semi-Annual Pavement Condition Semi-Annual Pavement Condition Semi-Annual Pavement Condition 
Map Series '2014'Map Series '2014'Map Series '2014'Map Series '2014'

GIS23-53-2014GIS23-53-2014GIS23-53-2014GIS23-53-2014 M

 - Process Semi-Annual Pavement 
Condition Data for Maps and GIS 
corporate database

40 1/16/2015: Sue Mead discussed project w/ John Coplantz.  John is still 
compiling data and will submit as attachment to Request when he has 
the data ready.

2/25/2015: Data received and processed.  Maps completed, plotted and 
delivered.  Project complete.

GGGGGGGG GGGG 39
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M
IK

E
 

H
O

R
T
S
C

H

Rail Section SupportRail Section SupportRail Section SupportRail Section Support GIS23-55GIS23-55GIS23-55GIS23-55 M

- Update rail line data
- Promote updated line and 
crossing data for ODOT GIS use 
and to DAS GEO
- Provide other maps as needed

80 12/17/2014: Continue to improve accuracy in congested areas (rail 
yards).  Create rail related maps for Transit Section.

2/23/2015: GISU continuing to review alignments to add improved 
accuracy and detail.

GGGGGGGG GGGG GGGG 673

AAAA 7/1/2014 6/30/2015

M
IK

E
 

H
O

R
T
S
C

H

CAR Unit SupportCAR Unit SupportCAR Unit SupportCAR Unit Support GIS23-56-01GIS23-56-01GIS23-56-01GIS23-56-01 M

 - Local Government Crash Extract 
Requests

40 12/16/2014: Processed 14 requests for data extracts by County 
Jurisdiction.

2/17/2015: Processed extract for Oregon City request.  Corrected some 
base data and provided cross-training to other GISU staff.

GGGGGGGG GGGG GGGG 75.5

AAAA 1/2/2015 12/31/2015 S
H

A
W

N
 

S
N

Y
D

E
R

CAR Unit Support: QA/QC 2-4 CAR Unit Support: QA/QC 2-4 CAR Unit Support: QA/QC 2-4 CAR Unit Support: QA/QC 2-4 
cycles per year and annual GDB cycles per year and annual GDB cycles per year and annual GDB cycles per year and annual GDB 
prep and Data Deliveryprep and Data Deliveryprep and Data Deliveryprep and Data Delivery

GIS23-56-2014GIS23-56-2014GIS23-56-2014GIS23-56-2014 M

Create an editable, versioned 
geodatabase of crash records so 
CAR Unit can correct crash 
coordinates.  Recalculate corrected 
coordinate fields.  DBA uploads 
corrections to production CDS 
"CRASH" table.

40 1/21/2015: Completed first QA/QC processing for 2014 Crash Data.  
Also, Shawn provided cross-training to Moriah Joy/GISU.

GGGGRRRR GGGG 33.5

AAAA 7/1/2014 6/30/2015 M
O

R
IA

H
 

JO
Y

Transit Section Mapping SupportTransit Section Mapping SupportTransit Section Mapping SupportTransit Section Mapping Support GIS23-60GIS23-60GIS23-60GIS23-60 M

 - Park and Ride Maps and Data for 
TripCheck TTO
 - Annual Map Updates
 - Analysis Support

120 11/30/2014: New GTFS data downloaded and processed. Errors in FME 
resulted in some data sets not processing completely. Upon analysis of 
code will reprocess.

12/16/2014: Will submit to customer by end of week and review/finalize 
edits in January 2015.

12/23/2014: Park and Ride map booklet 75% complete on initial 
requested edits.

1/16/2015: Customer (Joel) reports that Park and Ride Booklet is 
headed to Reprographics for Printing.  GIS Unit Task complete for this 
product.  Over 60 maps for the booklet.  Complete 01/16/15.

2/22/2015: Transit staff submit a coordinate change to one park and ride 
feature.  GISU submit final DRAFT MOU and Support Documents to 
Transit.  Edits completed.  Will seek approval for Management Review.

GGGGGGGG GGGG GGGG 82.5

AAAA 7/1/2014 6/30/2015

D
A
N

 
W

A
R

R
E
N

Transit Section GTFS data Transit Section GTFS data Transit Section GTFS data Transit Section GTFS data 
processing (qtrly)processing (qtrly)processing (qtrly)processing (qtrly)

GIS23-60-03GIS23-60-03GIS23-60-03GIS23-60-03 M

 - Download data from GTFS site
 - Process data for consistent 
schema
 - Post / load data to various 
systems including TripCheck TTO

80 12/16/2014: Cross-training various staff to ensure continuous support 
coverage.

12/16/2014: Processing End of Year GTFS updates.  Reworking FME 
script for change in transit providers.  Devise method to combine carrier 
data into single feature class instead of dozens of layers.

2/4/2015: Twice Yearly update processed and posted.  Routes and 
Stops files were by provider.  Now combined into one Routes and one 
Stops file.  Also, redundant 'stops by time' removed as requested.  
Completed 02/04/15.

GGGGGGGG GGGG GGGG 72.5

Thursday, March 05, 2015 Page 11 of 16



  Statu
s

                                             
Project Name, Description and 

current task overview

               
Start Date 

     
Preliminary
 End Date

                      
   Adjusted 
End Date

  Comments
  G

IS Lead
             
Project 
Number

  P
ro

jected
    

Statu
s

  P
ro

ject   
P
rio

rity

D
ecem

b
er

Jan
u
ary

Feb
ru

ary

To
tal H

o
u
rs 

Estim
ated

To
tal H

o
u
rs 

W
o
rked

 fo
r 

B
ien

iu
m

AAAA 12/15/2014 1/15/2015 C
H

A
D

 
B

R
A
D

Y

Transit Tool - OSU own/devTransit Tool - OSU own/devTransit Tool - OSU own/devTransit Tool - OSU own/dev GIS23-60-06GIS23-60-06GIS23-60-06GIS23-60-06 M

GIS Unit to attend meetings, review 
the application - providing feedback 
with emphasis on 'User Friendly' 
application / tools owned and 
maintained by OSU.

24 12/16/2014: Research setting kick-off meetings.  Chad Brady assigned 
as technical review for 'user friendliness', based on TGIS experience.

3/3/2015: Meeting to review research proposal tentatively set for March 
24th.

6/30/2015GGGGGGGG GGGG GGGG

AAAA 7/1/2014 6/30/2015

D
A
N

 
W

A
R

R
E
N

Misc. small map and data productsMisc. small map and data productsMisc. small map and data productsMisc. small map and data products GIS23-62GIS23-62GIS23-62GIS23-62 M 500 12/16/2014: Updated map for Active Transportation: Estimated Delay pdf.

12/16/2014: Prepared data spreadsheet for Oregonian from Wildlife 
Hotspot file.

12/18/2014: Preparing County/Zip-code Maps for DMV Investigators and 
support staff.  They will use the maps to ID territory break-down 
assignments and to pattern vehicle dealer density.  Customer=Larry 
Purdy

1/15/2015: Created map of OTIA III bridges over Wildlife collision 
hotspots and density layers.  Includes Collared Mule Deer.

1/19/2015: Created Coos County Zoom for PDF to Alex Murphy.
Created NHS + Fed Urban Trans layer for Maureen Czerwinski in Maint 
and Ops.

GGGGGGGG GGGG GGGG 669

AAAA 7/1/2014 6/30/2015

D
A
N

 
W

A
R

R
E
N

ODOT Maintenance Maps and ODOT Maintenance Maps and ODOT Maintenance Maps and ODOT Maintenance Maps and 
Related ProductsRelated ProductsRelated ProductsRelated Products

GIS23-64GIS23-64GIS23-64GIS23-64

 - Develop and Maintain Maps
 - Process and Review Data

100 12/16/2014: Update Dispatch Maps for various crews.  Reformatted and 
standardized previous products.  Updated Region 1 Winter Boundary 
map with additional symbology changes.

2/17/2015: Produced 6 winter Boundary Coordination maps for Districts 
2b and 2c (Part 1 and 2.)

GGGGGGGG GGGG GGGG 108

AAAA 10/1/2014 9/30/2015 M
O

R
IA

H
 

JO
Y

City Limits: Perform updates, City Limits: Perform updates, City Limits: Perform updates, City Limits: Perform updates, 
acquire data from DOR, validat, acquire data from DOR, validat, acquire data from DOR, validat, acquire data from DOR, validat, 
publishpublishpublishpublish

GIS23-66GIS23-66GIS23-66GIS23-66 H

- Receive and manage data / 
notices from DOR
- Merge Annexation Polygons and 
Validate
- Notify RICS Unit of changes 
on/near State Highways

120 12/10/2014: General, continued editing of city limits (referencing ORMAP 
and county digital files for accuracy) to improve existing geometry.  
Yearly export of the layer to publish, complete.

12/10/2014: For the month of November:
Completed monthly annexations from DOR- 13 records with 18 parcels
4 straightline chart reviews

2/3/2015: Completed monthly annexations: 8 documents with 19 parcels. 
Printed December and January documents.
Also completed 5 Straightline reviews.

3/4/2015: February 2015: Completed monthly annexations, review 
Straightline charts and continued to edit existing annex layer for vertex 
digitizing errors.

GGGGGGGG GGGG GGGG 357

AAAA 7/1/2014 6/30/2015 M
O

R
IA

H
 

JO
Y

Traffic Monitoring Systems unit Traffic Monitoring Systems unit Traffic Monitoring Systems unit Traffic Monitoring Systems unit 
supportsupportsupportsupport

GIS23-74GIS23-74GIS23-74GIS23-74 M

 - Annual Publication Maps:
   * FLOWMAP products
   * ATR map
   * AADT maps
 - GIS data reviews and publication
 - General Maps and GIS data 
support

120 12/15/2014: Count data shapefile has been processed and delivered for 
use with Roadmon application. Field tech .mxds were updated and a 
revised. A new base data geodatabase was also delivered.

12/16/2014: Created Maps of District 9, 10, 11 with ATR sites to aid 
Traffic Count team with locations and planning.

2/3/2015: Performed Annual Traffic Count ArcMap Enhancements.

2/19/2015: Assist in comparing data schema of 2015 against vintage 
data (2009 and 2010).  Sent deliverables and received confirmation of 
project completion.

GGGGGGGG GGGG GGGG 183
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Environmental Support: ORBICEnvironmental Support: ORBICEnvironmental Support: ORBICEnvironmental Support: ORBIC GIS23-97-06GIS23-97-06GIS23-97-06GIS23-97-06 H

 - Provide general ORBIC support
 - Fulfill data requests to 
contractors working on ODOT 
projects
 - Coordinate the signed 
agreements required to continue to 
receive these data.
 - Maintain agreements and 
practices through periodic review

60 1/15/2015: GIS Unit staff continue to fulfill data requests.

2/11/2015: GISUnit fulfilling requests as received:
DEA for Unition Pacific Connection, N. Portland and Peninsula Junctions.

GGGGGGGG GGGG GGGG 18.5

AAAA 1/6/2015 3/1/2015
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K

Environmental Support: Fish Environmental Support: Fish Environmental Support: Fish Environmental Support: Fish 
Passage ODFW Culvert Repair Passage ODFW Culvert Repair Passage ODFW Culvert Repair Passage ODFW Culvert Repair 
Data DevelopmentData DevelopmentData DevelopmentData Development

GIS23-97-07GIS23-97-07GIS23-97-07GIS23-97-07 H

 - Create and maintain TransGIS-
based tool, functioning like FAHP-
ESH
 - Develop GIS Data structure 
based on customer schema
 - Make AGOL data editing and 
viewing mechanism

60 1/15/2015: TransGIS Service in development.  This uses a Javascript 
interface.

2/11/2015: GIS created Fish Passage/Culvert Repair projects dataset 
and published the map service.  This will be published to TransGIS side-
app.  Awaiting public URL to move to production.

GGGGGGGG GGGG 23

AAAA 1/13/2015 2/13/2015
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K

Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland 
and Biology Legacy Sitesand Biology Legacy Sitesand Biology Legacy Sitesand Biology Legacy Sites

GIS23-97-08GIS23-97-08GIS23-97-08GIS23-97-08 H

 - Add Legacy Data to GIS 
corporate database.
 - Display data in Desktop ArcGIS 
Toolbar
 - Post pdfs and other documents 
and link to GIS data.

60 1/12/2015: GIS Team Leads to meet 01/13/15 for Project Review.  Will 
determine resource(s), priority and stages.

1/15/2015: Kenny Skrobanek assigned lead for this project.  He will work 
with Alliston to clarify project scope.

2/6/2015: Created wetland and biology legacy site data layer using data 
provided by Allison Cowie.

2/11/2015: Meeting w/ customer reveals that Cash C. wants to 
consolidate various wetland versions and GISU will provide 'data 
cleaning' service, as directed.  Cash will provide the expertise and review.

2/17/2015: GISU reviewing historical data and processes.  Will contact 
customer for additional guidance.  Customer out this week.

3/2/2015: Customer reviewing data.  Some polygons they will select to 
edit or delete, as Cash C works through the review.

2/28/2015

3/15/2015
GGGGGGGG GGGG 26
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Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland 
Delineation Maps and Figures for Delineation Maps and Figures for Delineation Maps and Figures for Delineation Maps and Figures for 
DSL ReportsDSL ReportsDSL ReportsDSL Reports

GIS23-97-10GIS23-97-10GIS23-97-10GIS23-97-10 H

 - Prepare Maps and Figures to 
meet reporting requirements for 
DSL

40 1/15/2015: Mike Hortsch assigned as GIS resource.

2/11/2015: Reviewed procedures used in for Wetland Delineation Report 
as well as data source.  Information used to develop figure(s) for report 
on US 101 at Devils Lake Road.

2/17/2015: The project will progress quickly upon receipt of data.  5 map 
products will include: Project Limits, one project w/ tax lots, one w/ NWI, 
one w/ soild and one w/ imagery/photo.

2/17/2015: Customer has not determined project site boundaries and 
have asked to hold on GIS work until customer has completed this step.

3/2/2015: Mike Hortsch contacted customer today.  She hopes to have 
her data ready for GISU in the next couple of weeks.  She approved time 
extension to end of March.

3/31/2015GGGGGGGG GGGG 17.5

AAAA 7/1/2014 6/30/2015
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N

LIDAR SupportLIDAR SupportLIDAR SupportLIDAR Support GIS23-100GIS23-100GIS23-100GIS23-100 M

- Receive and process data
- Index and store
- Promote access to Desktop 
ArcMap Tool
- Process requests for subsets-
composites

200 12/16/2014: Continued LiDAR supoort for ODOT projects in the form of 
serving out LiDAR in the format, geography and projection defined by the 
customer.

2/27/2015:  9 Requests in February, all completed.

GGGGGGGG GGGG GGGG 407

AAAA 7/1/2013 6/30/2015 P
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H

GeoHydroEnvironmental: GeoHydroEnvironmental: GeoHydroEnvironmental: GeoHydroEnvironmental: 
Business Partner Coordination & Business Partner Coordination & Business Partner Coordination & Business Partner Coordination & 
ReportingReportingReportingReporting

GIS23-103-01GIS23-103-01GIS23-103-01GIS23-103-01 M

 - Meetings and Communication
 - MOU development/maint
 - Data and Support Agreements
 - Reporting

32 11/18/2014: GIS Unit provided monthly resource reporting.

12/10/2014: Monthly reporting.

1/12/2015: Monthly reporting.

2/10/2015: Monthly reporting continues.  Coordination to ensure 
incoming project requests are addressed.

GGGGGGGG GGGG GGGG 114

AAAA 12/5/2014 1/20/2015
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N

GeoHydro Support: HazMat Data GeoHydro Support: HazMat Data GeoHydro Support: HazMat Data GeoHydro Support: HazMat Data 
and Application Supportand Application Supportand Application Supportand Application Support

GIS23-103-03GIS23-103-03GIS23-103-03GIS23-103-03 H

PHASE 1 (early 2015):
 - Determine schema for feature 
classes
 - Build and migrate existing data to 
new fgdb.  Create domains. 
 - Prep feat class to reference 
attachments
 - Design and administer AGOL site 
and access constraints
PHASE 2 (early spring 2015):
 - Migrate to ArcGIS 10.2.2 and 
host feature service locally

60 12/3/2014: GIS (Joe S) emailed question to Jennie Armstrong.  She 
submitted the request, however, indicates Cach Chesselet is the lead

12/18/2014: GIS (Joe Severson) followed-up with Ryan Frankling.  
Project will be a 2-phase proposal.

2/10/2015: Waiting on Customer for data.

3/31/2015GGGGGGGG GGGG GGGG 9
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GeoHydro Support: Stormwater GeoHydro Support: Stormwater GeoHydro Support: Stormwater GeoHydro Support: Stormwater 
Management Facilities Data and Management Facilities Data and Management Facilities Data and Management Facilities Data and 
Application SupportApplication SupportApplication SupportApplication Support

GIS23-103-04GIS23-103-04GIS23-103-04GIS23-103-04 H

- A TransGIS-based AGOL map
- Construct a database/feature 
class that is editable by Cash and a 
select few.
- Add new layer to web tool

60 1/12/2015: AGOL services being developed.

2/11/2015: GeoDatabase construction with Domains completed. AGOL 
basemap with map service created.

GGGGGGGG GGGG 41

AAAA 7/1/2013 4/20/2014

D
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N
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N

State Bicycle Map: Development, State Bicycle Map: Development, State Bicycle Map: Development, State Bicycle Map: Development, 
Coordination and PublicationCoordination and PublicationCoordination and PublicationCoordination and Publication

GIS23-112GIS23-112GIS23-112GIS23-112 L

 - Develop State Bike Map 
Fashioned after Official State 
Highway Map.
 - Update map for republishing - 
every other year.

120 12/1/2014: Attended various team meetings, coordinate edits and work 
with stakeholders.  Meet to discuss map lineage and goals relative to 
Official State map.

12/16/2014: Complete requested changes, front and back of product.  
Continued to develop version for color vision impaired.  Added Park and 
Ride data.

2/10/2015: Map PDFs have been reviewed and delivered to 
Reprographics for layout work. GIS support will continue for any further 
revisions or questions. Printing is on schedule for March/April of 2015.

9/30/2014

2/28/2015

4/30/2015

GGGGGGGG GGGG GGGG 96

AAAA 3/17/2014 6/30/2015 P
H

IL
 

S
M

IT
H

Collaborative Long Range Collaborative Long Range Collaborative Long Range Collaborative Long Range 
Transportation Plan-CLRTP-Transportation Plan-CLRTP-Transportation Plan-CLRTP-Transportation Plan-CLRTP-
ODOT Data Support TeamODOT Data Support TeamODOT Data Support TeamODOT Data Support Team

GIS23-113GIS23-113GIS23-113GIS23-113 M

- Shares expertise in ODOT GIS 
Data
- Directs multi-agency team to 
appropriate authoritative soure data
- Provides Project and ODOT GIS 
data when when identified as 
appropriate
- Participates in Multi-agency team 
meetings

90 12/21/2014: 12/9 Core team meeting- Agenda:

   12/22/2014: 1.Introductions 2.Update on Outreach Activities Video status 
   3.Data  4.Update on road network 5.Conversation about data and goal 

  areas  6.Outline next steps  7.Drop-down and umbrella plans

3/5/2015: Continuing information exchange on ODOT Strava pilot with 
WSDOT GIS and federal partners. Seeking additional information on 
ODOT spatial libraries concerning trails, airports, crashes, and SPIS 
datasets. Next meeting scheduled for 3/12/15.

3/5/2015: Attended two day data team meeting 2/10-11/15. Requesting 
AllRoads extract with attribution on USDI FLTP & Backcounty biways. 
Reviewing NatureServe, EcoLogical, and ORBIC datasets for framework 
comparison.

GGGGGGGG GGGG GGGG 121

AAAA 5/13/2014 5/31/2014 P
H

IL
 

S
M

IT
H

AMI - WOC support - 1R ProgramAMI - WOC support - 1R ProgramAMI - WOC support - 1R ProgramAMI - WOC support - 1R Program GIS23-115GIS23-115GIS23-115GIS23-115 M

- WOC documentation and GIS 
contract process support
- Shares expertise in ODOT GIS 
Data
- Directs multi-agency team to 
appropriate authoritative soure data
- Provides project and ODOT GIS 
data when when identified as 
appropriate
- Participates in Multi-agency team 
meetings

24 12/23/2014: 
- Received final user guides for Signs
- Received Lessons Learned document; however need to review and 
approve

12/23/2014: 
- Held the training meeting for the 1R Signs application
- Conducted close-out meeting for 1R Signs application & received 
meeting notes – still need to review and approve

3/5/2015: WOC 10 Amendment 5: All work tasks complete  Dec 2014 
and final invoice received Feb 2015. Project Complete.

10/31/2014

1/15/2015

12/31/2014

GGGG GGGG 8.5
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RICS Unit - TransInfo SupportRICS Unit - TransInfo SupportRICS Unit - TransInfo SupportRICS Unit - TransInfo Support GIS23-117GIS23-117GIS23-117GIS23-117 M

 - Provide general review for annual 
data extracts.
 - Develop workbench to derive 
milepoint intersections with various 
boundaries.

40 11/14/2014: FME workbenches completed for BIA and State Parks 
intersect MP w/ hwys.  Customer reviewing and preliminary approval 
received.  BLM, USFS, NP, ODF and WildlifeRef in progress.

12/16/2014: Communicate various inquiries regarding TransInfo data, 
with RICS Unit.

12/16/2014: Continued review for most up to date boundary GIS layers 
and modifying workbenches to function for each boundary layer.

2/27/2015: All boundary MPs submitted to RICS unit a week or so ago.  
RICS selected one of their staff resources to review and perform a few 
manual edits.  They suspect this is completed, however, GISU remains 
on-call.

GGGGGGGG GGGG GGGG 93.8

AAAA 11/1/2014 12/1/2014 C
H

A
D

 
B

R
A

D
Y

Facilitating Review of ET Facilitating Review of ET Facilitating Review of ET Facilitating Review of ET 
Barriers, specifically in I-5 Barriers, specifically in I-5 Barriers, specifically in I-5 Barriers, specifically in I-5 
incident areaincident areaincident areaincident area

GIS23-119-01GIS23-119-01GIS23-119-01GIS23-119-01 H

 - Build Internal (ODOT only) web 
app to analyze ET Barriers
 - Process and post data
 - Maintain Web Application during 
review process.

36 11/30/2014: GIS Developer participated as technical advisor to Sean 
Olsen, I.S., who is now developing this application.

12/16/2014: Application and data was stood up on internal server for 
customer to use.  Application remains active until ET Barrier review is 
complete.

2/10/2015: Site stable.  No changes requested.

6/30/2015GGGGGGGG GGGG GGGG 5.5

AAAA 2/24/2015 6/30/2015 S
U

S
A
N

 
M

E
A
D

Asset Management SupportAsset Management SupportAsset Management SupportAsset Management Support GIS23-120GIS23-120GIS23-120GIS23-120

 - Provide Data/Schema Reviews 
and processing.
 - Provide assistance with FME 
workbenches
 - Provide Technical Support for 
Spatially Enabled Data 
Requirements

80 2/27/2015: Reviewed contractor built Bike Facility FME workbench to find 
the flaw.  AMI returning the Data/Workbench to the contractor to 
repair/change/improve.  Timeline was short and not a planned activity.

GGGGGGGG GGGG 9
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