
GIS Project Status Report

A = Active       

Q = Queued (waiting for resource allocation)

C = Completed      

H = On Hold

October 20, 2015

*Red = project completion or resource slippage by 25% or more

*Yellow = project completion or resource slippage by 15% or more

*Green = project on schedule

*Project Status

I  = Inactive (periodic or cyclic events)

D = Deferred (removed from GIS workload)

P = Proposed (New)
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Portland Harbor Spatial Data Portland Harbor Spatial Data Portland Harbor Spatial Data Portland Harbor Spatial Data 
MaintenanceMaintenanceMaintenanceMaintenance

GIS88GIS88GIS88GIS88 H

-Support on-going updates to GIS 
dataset
-Support on-going analysis and 
report from GIS data as requested 
by ODOT PDX Harbor Team

80 7/2/2015: No recent activity.

7/15/2015: Several functional facility figures have been revised with 
updated data or expanded views. All maps have been posted to the 
Portland Harbor SharePoint page and are awaiting review by the project 
team.

10/12/2015: Drainage data has been updated to reflect revised 
ownership. A new set of functional facility figures has been completed 
(v1.12). Support will continue as needed.

GGGGGGGG GGGG GGGG 5.5
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R
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Portland Harbor Source Control Portland Harbor Source Control Portland Harbor Source Control Portland Harbor Source Control 
ReportReportReportReport

GIS88-03GIS88-03GIS88-03GIS88-03 H

- Develop maps for GeoRegion 
(DEQ designations) to show 
relevant drainage features, 
culverts, water quality facilities.  
- Locations cover Hwy 30, I-5, I-405 
and part of US-26

80 7/15/2015: No recent activity.

9/3/2015: Extensive revisions to monitoring location and drainage extent 
figures are in progress.

10/12/2015: Revised monitoring location figures and drainage extent 
figures have been created.  Support will continue as needed for these 
products.

12/31/2014

2/28/2015

6/30/2015

9/1/2015

12/31/2015

GGGGGGGG GGGG GGGG 83
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GeoMetronics Online Toolkit GeoMetronics Online Toolkit GeoMetronics Online Toolkit GeoMetronics Online Toolkit 
EnhancementsEnhancementsEnhancementsEnhancements

GIS97-02GIS97-02GIS97-02GIS97-02 M

Enhance existing product to include:
 - ORCS module
 - ORGN module

40 8/7/2015: Work order contract (WOC) #15 executed on 7/6/15. This 
WOC provides Geometronics Online Toolkit ongoing production support. 
WOC 16 with Alsea Geospatial is In preliminary draft.

8/8/2015: jWOC 16 defines support for application enhancements 
beyond current maintenance work order. Application assessment with 
ODOT business line users and developer in effect through September 
2015.

10/14/2015: Adding Glonass satellites symbology and layer to Pre-prod 
in October. Scheduling production promotion in November 2015.

12/31/2014

6/30/2015

8/15/2015

9/30/2015

6/30/2016

GGGGGGGG GGGG GGGG 17
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RES/RAZ Region 2 Map Updates RES/RAZ Region 2 Map Updates RES/RAZ Region 2 Map Updates RES/RAZ Region 2 Map Updates 
and Workshop Supportand Workshop Supportand Workshop Supportand Workshop Support

GIS99GIS99GIS99GIS99 H

- Develop and print maps to 
prepare for workshops w/ 
maintenance 
- Complete revisions and reprint 
final maps based on maintenance 
input.
- Lead meetings
- Compile and deliver maps

1000 8/7/2015: Revisions to DRAFT maps underway upon completion of each 
workshop.  FINAL maps will be produced for August review and 
September 2015 distribution.

10/14/2015: Project delayed due to external resource availability. Expect 
revisions in October and product distribution in November.

6/30/2015

8/31/2015

9/30/2015

11/15/2020
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Crash Locator Tool Enhancements Crash Locator Tool Enhancements Crash Locator Tool Enhancements Crash Locator Tool Enhancements 
(CLT V3)(CLT V3)(CLT V3)(CLT V3)

GIS103GIS103GIS103GIS103 M

-Modified measure tool to include 
1/100th mile readout
-Improved intersection search 
(include alias search and Soundex 
functionality)
-Dynamic crash data information 
resutls form
-Modified tool tip when placing 
crash
-Include connection number in 
results to CDS
-Turn on 1/100ths at zoom level 5
-Turn on hwy conncection lables by 
zoom level 5
-Turn on OT road names by zoom 
level 6
-Add connection number to map

200 7/31/2015: Project management, testing, and Application coding

8/10/2015: A 7/31 atempt to move CLT to production failed.  Several 
items not identified during testing caused the roll back.  CARS decided 
to wait until end of coding year to retry (10/31)

9/3/2015: Due to coding time extension for 2014 data and continued 
work to resolve issues, the app will remain in development with 
promotion on hold until October when coding is supposed to be complete.

10/5/2015: Edits were made to CLT to capture NHS data correctly.  
Testing continues and the cut over to production has been tentatively 
scheduled for the end of the coding year in late October.

10/15/2015: Joe Severson added NHS attributes to the existing version 
of CLT.  This step has been added to the process model for OT CLT 
annual product line.

6/1/2014

8/1/2014

8/31/2014

11/30/2014

12/31/2014

3/31/2015

4/30/2015

6/30/2015

10/31/2015

GGGGYYYY YYYY GGGG 636
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ArcGIS 10.2.2 ImplementationArcGIS 10.2.2 ImplementationArcGIS 10.2.2 ImplementationArcGIS 10.2.2 Implementation GIS105GIS105GIS105GIS105 H

Working with TAD &ETS, build new 
ArcGIS 10.2.2 infrastructure
First phase is procurement and 
design of 10.2x environment. 
Future phases will include 
migration plans for: web, data, 
desktop and other delivery methods

248 7/1/2015: 40 Desktop ArcGIS Users scheduled for upgrade workshop 
July 21 & 22.  ESRI Instructor preparing for internet tests and connection 
validation for each student.  Note, this training completed.

7/7/2015: 20 Applications copied to new environment.  11 of these are in 
progress of code changes to meet requiirements.  These  11 have only 
Javascript and HTML code to address.

8/10/2015: GIS Unit Leads scheduled for ArcGIS Server Training, Aug 
17, 18 19.

10/5/2015: Data server replacement on 10/4 was successful.  Minimal 
issues, mostly w/ ODOT Toolbar did occur.  Resloved sq;/arcgis server 
registration issue.  Test arcgis server environment is being completed.

12/31/2015GGGGGGGG YYYY GGGG 1535
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Y

Highway Overdimensional Load Highway Overdimensional Load Highway Overdimensional Load Highway Overdimensional Load 
Analysis (HOLPP)Analysis (HOLPP)Analysis (HOLPP)Analysis (HOLPP)

GIS109GIS109GIS109GIS109 M

-GIS extract and process min. data 
for printed publication (PDFs)
-Data format/maint plan and 
distribution to be determined in 
scoping w/ customer
-Several layers based / categorized 
on various fields, to be added to 
TransGIS or spin-off

40 7/6/2015: Still waiting on customer to refine permit types into GROUPS 
or add a field that will address the 200+ permit types as catagories.

8/10/2015: Met w/ Chris, Beck and Robin to determine grouping of 
permit types.  Sent back breakdown of permit types by number.  Decided 
to go w/ top 12 permits and roll the rest into "other" category.

9/3/2015: Kenny working on the data and bringing Jennifer Cunningham 
into GISUnit resource pool to expedite processing.  Anticipate 09/30 
completion.

10/5/2015: Chris Cummings abandoned the idea of summarizing OD 
trips by permit type because the type field lumped trips into ambiguious 
groupings and would not yield meaningful summaries.  Data was 
reprocessed and will be available mid October.

4/1/2014

5/1/2014

6/15/2014

8/31/2014

11/30/2014

12/31/2014

3/31/2015

4/30/2015

6/30/2015

8/31/2015

9/30/2015

11/30/2015

YYYYGGGG YYYY RRRR 87.5
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TransGIS 2.3 Enhancements TransGIS 2.3 Enhancements TransGIS 2.3 Enhancements TransGIS 2.3 Enhancements 
(2015-2016)(2015-2016)(2015-2016)(2015-2016)

GIS110-03GIS110-03GIS110-03GIS110-03 M

 - Adding new layers (data)
 - Defining Metadata needs
 - Researching 'Service' restart 
issues
 - Incorporating FACS-STIP 
functions and data and some 
display parameters

400 7/1/2015: Request for PSAP boundaries and Fire District boundary areas 
by Chris Kuenzi (Rail) has migrated to this TGIS 2.3 version.

7/2/2015: New Fiscal Year moves tracking of TGIS activity to GIS 110-
03, version 2.3.

7/6/2015: Chad Brady reports that OEM just hired new staff to update the 
PSAP boundaries so this will be delayed.  Also, there are no fire 
protection boundary data available.

8/10/2015: New/updated datasets continuously requested by various 
customers.  Requests are referred to TGIS Team (April Chase) to place 
on their meeting agendas for discussion.

10/5/2015: Most work on TGIS is focussed on migrating to 10.2.2 w/ 
coordination and integration w/ FACS-STIP begin considered as we 
move forward.

GGGGGGGG GGGG GGGG 134
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FMIS Web Tool for Federal FMIS Web Tool for Federal FMIS Web Tool for Federal FMIS Web Tool for Federal 
ReportingReportingReportingReporting

GIS115GIS115GIS115GIS115 H

 - Develop a web tool to display 
recent HPMS linework submittal w/ 
HPMS LRS.

45 7/31/2015: 7/27/2015: Project management, meetings

8/10/2015: FMIS tool being reviewed by Jeff Flowers, Kelly Jacobsen 
and Amanda Sandvig for feedback.  Waiting to hear back.

9/25/2015: Brett Juul met with the various customer representatives and 
business partners to discuss reviews, scope review and status.  Next 
week, those discussions will continue.

10/5/2015: FMIS tool demo will be held on 10/8 to the STIP coordinators 
to determine if this tool meets the customer's needs.

6/30/2015

7/31/2015

10/31/2015

YYYY YYYY GGGG 242
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CHAMPS Extract-Transform-CHAMPS Extract-Transform-CHAMPS Extract-Transform-CHAMPS Extract-Transform-
Load Tool to Display in TransGIS-Load Tool to Display in TransGIS-Load Tool to Display in TransGIS-Load Tool to Display in TransGIS-
based Appbased Appbased Appbased App

GIS119GIS119GIS119GIS119

With Data Quality as the Key Goal, 
create:
 - A pilot ETL tool
 - A GIS-based app displaying the 
Access Management CHAMPS 
data
 - An MOU and Support Agreement 
for ETL, TGIS and Supporting Data 
Agreement

180 7/9/2015: Allan Carter, PM, confirmed the task of creating pilot interface 
completed.  GISU nearly finished w/ modifications which ensure user 
participation.

7/10/2015: Allan C, PM will work w/ GISU to develop MOU for support of 
live-cycle support for a modified time-frame.  GISU (CR) to continue 
support of data processing and integration through the life of this effort.  
(approx 09/30/15)

8/10/2015: In production. NM.

9/30/2015: Met w/ Allan Carter for status.  Allan state, once MOU is 
completed for continued support, the project is complete.  It is 
functioning and in use by Access Management staff.

3/31/2015

4/30/2015

7/30/2015

9/30/2015

12/31/2015

GGGGGGGG GGGG GGGG 289

AAAA 9/2/2014 6/30/2015 C
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D
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Y

Mobility Application Time-Slider Mobility Application Time-Slider Mobility Application Time-Slider Mobility Application Time-Slider 
Tool for Project Coordination / Tool for Project Coordination / Tool for Project Coordination / Tool for Project Coordination / 
Prevent Mobility Shut-DownPrevent Mobility Shut-DownPrevent Mobility Shut-DownPrevent Mobility Shut-Down

GIS120GIS120GIS120GIS120

 - Based on OPT design, create 
application to maximize Mobility 
during adjacent projects

120 8/10/2015: Steve Leep adjusted the due date to 12/31/15.

8/10/2015: 15-18 STIP data processing is complete.  Received project 
start time and duration matrix from Steve Leep.  Will work w/ Shawn to 
determine direction of the application.

10/6/2015: Steve Leep provided project conditions to determine project 
start and duration.  We have access to the STIP-FP sql db now and are 
determining how to "prepare" the data for use w/ time slider function.

12/31/2015GGGGGGGG GGGG GGGG 9.5
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ArcGIS Straightline Chart ArcGIS Straightline Chart ArcGIS Straightline Chart ArcGIS Straightline Chart 
ApplicationApplicationApplicationApplication

GIS121GIS121GIS121GIS121

 - Based on previous efforts, 
complete migration of straightline 
charting process to ArcGIS

121 7/27/2015: Project Timeframe:
-summer 2015 - Requiremnts gathering
-fall 2015 Solution Design
-Spring 2016 version 1 Release

10/16/2015: Revising scope of workon uopcoming WOC to requirements 
gathering and preliminary design. Some system components need to be 
further evaluated prior to bidding on application build.

GGGGGGGG GGGG GGGG 7
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TrainingTrainingTrainingTraining GIS11-01GIS11-01GIS11-01GIS11-01 H

To ensure GIS Team and 
customers trained for efficient and 
effective use of GIS tools and to 
take advantage of opportunities to 
create efficiencies and increase 
ODOT GIS Skillsets:
- Provide Training to others
- Receive Training
- Work with HR  and vendors to 
develop/acquire training

500 7/2/2015: 
July 2015:
 - ESRI User Conference - Chad Brady
August 2015
 - Project Management Series: Mod 1,2,3,4 - Susan Mead

7/2/2015: 
 July 2015:
 - ESRI 10.2.2 Desktop Training: for 40 additional staff outside the 
GISUnit completed: July 21 & 22
 August 2015:
 - ESRI 10.2.2 ArcGIS Server/Administrator training for 7 GIS Unit and 
several SAIT staff

9/30/2015: 
 September 2015:
 - Project Mgt Series: Mod 5,6 - Susan Mead
 - FME Training - Moriah Joy, Jennifer Cunningham, Becca Bourson
 - Safety - Brett Juul
 - Management - Brett Juul

10/12/2015: 
October 2015:
 - Project Mgt Series: Mod 7,8,9,10 - Susan Mead

GGGGGGGG GGGG GGGG 595

AAAA 7/1/2015 6/30/2016 S
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N

 
M

E
A
D

Customer SupportCustomer SupportCustomer SupportCustomer Support GIS11-03GIS11-03GIS11-03GIS11-03 H

- Manage Remedy tickets for GIS 
issues
- Initiate Application issue response
- Provide assistance to customers

400 8/7/2015: Receive user requests, direct them to use Help Desk and the 
methods, define priority response with Help Desk, etc.

8/10/2015: 
   22.5  (06/15)
   33.0  (07/15)

10/12/2015: 
   21.0  (08/15)
   29.5  (09/15)

GGGGGGGG GGGG GGGG 476

AAAA 7/1/2015 6/30/2016

D
A
N

 
W

A
R

R
E
N

MetadataMetadataMetadataMetadata GIS11-04GIS11-04GIS11-04GIS11-04 H

- Develop and/or assist data 
owners in development and 
updates of metadata.
- Review and publish metadata to 
GeoPortal
- Seek metadata to support data 
from external sources

250 7/2/2015: GIS Staff comparing existing metadata vs actual published 
data to determine if metadata is absent.  Will develop as needed.  This 
also supports ArcGIS 10.2.2 migration and TGIS efforts.

8/10/2015: GIS Unit working with RICS Unit to create updated metadata 
for 2014 edition TransInfo data snapshots.
GIS Unit working with John Coplantz to develop 2014 Pave Cond 
metadata.

10/9/2015: Completed: 
  2014 edition 33 TransInfo extracts
  2014 Pave Cond
  Land Management
  Traffic Barriers
  Bike Facilities/Needs
  Sidewalk Facilities/Needs

10/12/2015: Completed cont'd:
  Railroads 2015
  Counties 2015
  Park and Ride Lots
  MPO
  Watershed Boundar HUC-6
  GTFS Routes and Stops

GGGGGGGG GGGG GGGG 206
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Emergency Response Mapping / Emergency Response Mapping / Emergency Response Mapping / Emergency Response Mapping / 
GIS SupportGIS SupportGIS SupportGIS Support

GIS11-13GIS11-13GIS11-13GIS11-13 M

- Coordinate and provide tech 
advice for changing technology
- Develop, maintain and post maps
- Review hardware (plotters, 
computers, data storage/access)
- Participate in exercises

400 7/13/2015: Made reference list for Bridge name and number, and made 
reference list for Route Number to Highway number to Highway Name.

7/27/2015: Compiled list of Emergency Management base maps with 
other metadata included.

7/30/2015: Updating emergency management maps.

8/24/2015:  Jennifer updated maps: Air Base 2015, Air Base Water 
2015, Bridge Base 2015, Bridge Cond 2015, Bridge Wt Restrctd 2015, 
Pub Transit Base 2015, Rail Base 2015, Rail HazMat Base 2015

9/16/2015: Becca Created 8 maps to display Facilities & Leased Bldgs

10/12/2015: Joe is creating an T-REX application offshoot for data 
review and display.  This will include updating T-REX to the current 
TransGIS model, with a discrete URL.

10/12/2015: Jennifer updated maps: DMV Bldgs.  She is creating a Rail 
Subdivisions basemap.

GGGGGGGG GGGG GGGG 726

AAAA 5/14/2015 6/30/2016 S
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A
N
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A
D

HB4031 FIRSTNET Broadband HB4031 FIRSTNET Broadband HB4031 FIRSTNET Broadband HB4031 FIRSTNET Broadband 
Public Safety CommunicationPublic Safety CommunicationPublic Safety CommunicationPublic Safety Communication

GIS11-13-01GIS11-13-01GIS11-13-01GIS11-13-01 M

- provide data and tech advice to 
support cooperative partnership 
with DAS, in planning and public 
outreach to address priority areas 
in need of complete and dedicated 
communications network (4G)

5 7/6/2015: No recent activity.

8/10/2015: Checked w/ customer - no activity at this time.

10/5/2015: No tasks requested from customer during this period.

GGGGGGGG GGGG GGGG 2

AAAA 7/1/2015 6/30/2016 P
H

IL
 

S
M

IT
H

Change FrameworkChange FrameworkChange FrameworkChange Framework GIS11-15-03GIS11-15-03GIS11-15-03GIS11-15-03 H

 - Unit and team meetings
 - Training and Action Review
 - Management Meetings/Coaching

20 8/7/2015: Unit Change framework activity in planning for Fall 2015.GGGG GGGG 0.5

AAAA 7/1/2015 6/30/2016 S
U

S
A
N

 
M

E
A
D

Development and Maintenance of Development and Maintenance of Development and Maintenance of Development and Maintenance of 
Data AgreementsData AgreementsData AgreementsData Agreements

GIS11-18-01GIS11-18-01GIS11-18-01GIS11-18-01 H

 - Provide templates to customers
 - Work with application and data 
owners to negotiate data delivery 
schedules and appropriate use of 
data
 - Manage annual updates of 
agreements

400 10/5/2015: No work on this task, recently.  Resource vs competing 
priorities (10.2.2, varying reports for management, data updates, etc)

GGGGGGGG YYYY GGGG 42
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S
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R
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E
K

GIS Unit Website MaintenanceGIS Unit Website MaintenanceGIS Unit Website MaintenanceGIS Unit Website Maintenance GIS11-22GIS11-22GIS11-22GIS11-22

- SharePoint
- Project Request Site
- Update/maintain Server Diagram
- Update links, objects and other 
info

52 7/6/2015: Web pages and links begin updated as time allows.  Work 
continues to repair formatting after SharePoint version update.

8/10/2015: Various teams meet and modify web pages to meet 
demands.  GIS Steering Committee documentation updated and method 
revised and validated to achieve consistent results across venues.

10/5/2015: Continue to update broken links when they are discovered, 
periodically add/update content as needed.

GGGGGGGG GGGG GGGG 131

AAAA 7/1/2015 6/30/2016 C
H

A
D

 
B

R
A
D

Y

ODOT Project Tracking (OPT) ODOT Project Tracking (OPT) ODOT Project Tracking (OPT) ODOT Project Tracking (OPT) 
Web Application - JTA Web Application - JTA Web Application - JTA Web Application - JTA 
enhancements, maintain enhancements, maintain enhancements, maintain enhancements, maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-05GIS11-24-05GIS11-24-05GIS11-24-05 H

 - Map recent STIP projects for 
update of activity in public 
application.
 - Coordinate w/ IS to ensure new 
geographic information is added to 
Warehouse database.

60 7/7/2015: Though the data issue is on hold (lack of STIP Updates from 
Regions), the application code is being revised to enable it in the ArcGIS 
10.2.2 environment.  Modification involves Javascript and HTML 
modifications.

10/13/2015: This project was put on hold in August 2015.

GGGGGGGG GGGG GGGG 281

AAAA 7/1/2015 6/30/2016 S
U
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A
N

 
M

E
A
D

Online Planning Docs (TPOD) - Online Planning Docs (TPOD) - Online Planning Docs (TPOD) - Online Planning Docs (TPOD) - 
Maintain Maintain Maintain Maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-06GIS11-24-06GIS11-24-06GIS11-24-06 M 40 7/7/2015: Application code has been copied to ArcGIS 10.2.2 
environment.  Review and modifications are forthcoming.

10/5/2015: TPOD team meet every 2-4 weeks to discuss and refine 
scope, needs and processes.  Much of the process / requirements are 
with regard to TPAU defining and acquiring all the documents.

GGGGGGGG GGGG GGGG 85.5

AAAA 7/1/2015 6/30/2017 C
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A
D
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D

Y

Archeology (PAST) ApplicationArcheology (PAST) ApplicationArcheology (PAST) ApplicationArcheology (PAST) Application GIS11-24-07GIS11-24-07GIS11-24-07GIS11-24-07 M

- Maintain application, data, 
stability and software version
 - Support, Maintenance, Data 
Agreements

16 7/7/2015: Application code is being revised to enable it in the ArcGIS 
10.2.2 environment.  Modification involves Javascript and HTML 
modifications.

10/12/2015: Application migrated to 10.2.2 environment, ready for 
implementation.

GGGGGGGG GGGG GGGG

AAAA 7/1/2015 6/30/2017 C
A
S
E
Y
 

R
A
G

A
IN

Wetlands Mitigation ApplicationWetlands Mitigation ApplicationWetlands Mitigation ApplicationWetlands Mitigation Application GIS11-24-08GIS11-24-08GIS11-24-08GIS11-24-08 M

- Maintain application, data, 
stability and software version
 - Support, Maintenance, Data 
Agreements

16 7/7/2015: Application code is being revised to enable it in the ArcGIS 
10.2.2 environment.  Modification involves Javascript and HTML 
modifications.

10/12/2015: Application  prepared and ready for 10.2.2 migration.

GGGGGGGG GGGG GGGG
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AAAA 7/1/2015 6/30/2016 C
A
S
E
Y
 

R
A
G

A
IN

GPS Approach Inventory GPS Approach Inventory GPS Approach Inventory GPS Approach Inventory 
Application MaintenanceApplication MaintenanceApplication MaintenanceApplication Maintenance

GIS11-24-10GIS11-24-10GIS11-24-10GIS11-24-10 M

 - Maintain 
app/data/stability/software version

40 7/7/2015: Application code is being revised to enable it in the ArcGIS 
10.2.2 environment.  Modification involves Javascript and HTML 
modifications.

10/12/2015: Application prepared and ready for 10.2.2 migration.

GGGGGGGG GGGG GGGG

AAAA 4/21/2015 6/30/2015 S
U

S
A
N

 
M

E
A
D

Right of Way Document Update Right of Way Document Update Right of Way Document Update Right of Way Document Update 
Process DevelopmentProcess DevelopmentProcess DevelopmentProcess Development

GIS11-24-11-01GIS11-24-11-01GIS11-24-11-01GIS11-24-11-01 M

Phased:
 - GISU instructing Lennie 
Torgerson (EAST) in best practice 
to move Document DGN footprint 
into GIS polygon format.  Then 
create centroid.  Then add 
attributes.
 - Lennie is writing the procedure to 
Engineering Design Staff.  She will 
then train Design staff in this 
process.
 - Phase 2: GIS Unit updates the 
'footprint' and 'centroid' layers.
 - Phase 3:  In 10.2.2 environment, 
allow Engineering staff to update 
the polygon and centroid data 
dynamically.

40 8/10/2015: ROW staff continue to create new centroids as they process 
documents into Filenet.  When ROW determine updates at static phase, 
they will request update of data for GIS interface

10/5/2015: Lenny T and Janet L continue to update and populate a 
revision to the scanned images tables that will be promoted when they 
have reached a relatively stable point in the update process.

9/1/2015

10/31/2015
GGGGGGGG GGGG GGGG 12

AAAA 7/1/2015 6/30/2016 P
H

IL
 

S
M

IT
H

OR Coord Ref Sys (OCRS) - OR Coord Ref Sys (OCRS) - OR Coord Ref Sys (OCRS) - OR Coord Ref Sys (OCRS) - 
Maintain Maintain Maintain Maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-12GIS11-24-12GIS11-24-12GIS11-24-12 H

 - Acquire, process and updated 
data required for application.
 - Provide resources to research 
and repair application
 - Provide resources for technical 
issues

40 7/7/2015: Application code is being revised to enable it in the ArcGIS 
10.2.2 environment.  Modification is forthcoming.

10/12/2015: Application prepared and ready for 10.2.2 migration.

GGGGGGGG GGGG GGGG 1.5

AAAA 7/1/2015 6/30/2017 C
H

A
D

 
B

R
A

D
Y

Unstable Slopes ApplicationUnstable Slopes ApplicationUnstable Slopes ApplicationUnstable Slopes Application GIS11-24-13GIS11-24-13GIS11-24-13GIS11-24-13 M

- Maintain application, data, 
stability and software version
 - Support, Maintenance, Data 
Agreements

16 7/15/2015: Application code is being revised to enable it in the ArcGIS 
10.2.2 environment.  Recoding involves Javascript and HTML 
modifications.

10/12/2015: Application prepared and ready for 10.2.2 migration.

GGGGGGGG GGGG GGGG

Monday, October 19, 2015 Page 7 of 17



  Statu
s

                                             
Project Name, Description and 

current task overview

               
Start Date 

     
Preliminary
 End Date

                      
   Adjusted 
End Date

  Comments
  G

IS Lead
             
Project 
Number

  P
ro

jected
    

Statu
s

  P
ro

ject   
P
rio

rity

A
u
g
u
st

Sep
tem

b
er

O
cto

b
er

To
tal H

o
u
rs 

Estim
ated

To
tal H

o
u
rs 

W
o
rked

 fo
r 

o
n
e year

AAAA 7/1/2015 6/30/2016 S
U

S
A
N

 
M

E
A
D

FACS-STIP - Maintain FACS-STIP - Maintain FACS-STIP - Maintain FACS-STIP - Maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-14GIS11-24-14GIS11-24-14GIS11-24-14 M

- Standard Data Updates
- Standard Metadata Updates

40 7/7/2015: Application code has been copied to the ArcGIS 10.2.2 
environment.  Modifications will be forthcoming.

8/10/2015: Several WOCs under way.  WOC 16 establishes continued 
support by the contractor.

9/30/2015: WOC 15 ended 09/30 - closed.

10/5/2015: WOC 16 - continued services - direct appt.  PSK submitted 
and assigned.  OPO weekly reports resulted in confusions.  Conference 
call 10/05/15 provided traction and the project is moving forward.

10/12/2015: WOC 13 - A2: Maint and Support ends 12/31/15.  Some 
transition on-boarding new key personnel.  Continued coord between 
AMI-GIS-TDD.

GGGGGGGG GGGG GGGG 11.5

AAAA 7/1/2015 6/30/2016 C
H

A
D

 
B

R
A

D
Y

Aggregate Site App (ASIS) Aggregate Site App (ASIS) Aggregate Site App (ASIS) Aggregate Site App (ASIS) 
ApplicationApplicationApplicationApplication

GIS11-24-17GIS11-24-17GIS11-24-17GIS11-24-17 H

- Maintain application, data, 
stability and software version
 - Support, Maintenance, Data 
Agreements

24 7/15/2015: Application code is being revised to enable it in the ArcGIS 
10.2.2 environment.  Modifications involve Javascript and HTML.

8/10/2015: ESRI reports that for version 10.2.2, a quirk exists that does 
not allow query layers to display in web apps.  Chad Brady plans to show 
snapshots of agg_odot until the issue is resolved.

GGGGGGGG GGGG GGGG 47.5

AAAA 7/1/2015 6/30/2016

C
H

A
D

 
C

R
O

C
K
E
T
T

Speedmap - Maintain Speedmap - Maintain Speedmap - Maintain Speedmap - Maintain 
app/data/stability/software version app/data/stability/software version app/data/stability/software version app/data/stability/software version 
mitigationmitigationmitigationmitigation

GIS11-24-19GIS11-24-19GIS11-24-19GIS11-24-19 M

 - Provide Data Updates twice 
monthly, for Speed Segment File 
Geodatabase
 - Provide support of GIS 
application during updates 
(stop/start services, clear cache)

150 8/10/2015: No updates requested in July or August.

10/5/2015: No updates requested in September.

10/12/2015: Update requested 10/12/15, for revised Radar TTIP ID 
(ODTR1ST118 -> ODTR1ST353) due 10/30/15.

GGGGGGGG GGGG GGGG 110

AAAA 7/1/2015 6/30/2016 C
A
S
E
Y
 

R
A
G

A
IN

Coordinate, Support and Manage Coordinate, Support and Manage Coordinate, Support and Manage Coordinate, Support and Manage 
AGOL publicationsAGOL publicationsAGOL publicationsAGOL publications

GIS11-24-28GIS11-24-28GIS11-24-28GIS11-24-28 H

 - Track applications and access 
groups
 - Coordinate AGOL occurances 
and requests.
 - Make recommendations for 
appropriate use
 - Publish AGOL occurances

160 7/2/2015: Brett Juul, Chad Crockett and Casey Ragain working with Josh 
Tanner (DAS GEO) to maintain inclusion of ODOT in DAS AGOL portal 
while maintaining ODOT autonomy in design and distribution (URL).

10/6/2015: Transition is complete and are now in production mode.

GGGGGGGG GGGG GGGG 62
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AAAA 7/1/2015 6/30/2017 C
H

A
D

 
B

R
A
D

Y

FAHP ESA ApplicationFAHP ESA ApplicationFAHP ESA ApplicationFAHP ESA Application GIS11-24-30GIS11-24-30GIS11-24-30GIS11-24-30 M

- Maintain application, data, 
stability and software version
 - Support, Maintenance, Data 
Agreements

40 7/15/2015: Application code is being revised to enable it in the ArcGIS 
10.2.2 environment.  Modification involves Javascript and HTML 
modifications.

10/12/2015: Application readied for 10.2.2 migration.

GGGGGGGG GGGG GGGG

AAAA 7/1/2015 6/30/2016 C
A
S
E
Y
 

R
A
G

A
IN

CHAMPS GIS Implementation CHAMPS GIS Implementation CHAMPS GIS Implementation CHAMPS GIS Implementation 
and Maintenanceand Maintenanceand Maintenanceand Maintenance

GIS11-24-31GIS11-24-31GIS11-24-31GIS11-24-31 M

- Provide continued training and 
user support
- Provide data support
- Attend various meetings

140 8/10/2015: Assisting Marcus Berlin derive data from District 9 GPS 
submittal.

9/30/2015: Met w/ Allan Carter for status.  Allan noted that Casey (GISU) 
is required on a daily basis for processing of data and support.  Casey to 
assist with training sessions.

10/1/2015: Allan Carter will work w/ GIS and Marcus Berlin to develop 
training materials, and will be the lead for training sessions.  He will 
develop documentation and MOU, as well.

GGGGGGGG GGGG GGGG 132

AAAA 6/1/2015 9/30/2015 C
A

S
E
Y
 

R
A

G
A
IN

TransGIS Audio/Video HelpTransGIS Audio/Video HelpTransGIS Audio/Video HelpTransGIS Audio/Video Help GIS11-25-03GIS11-25-03GIS11-25-03GIS11-25-03 40 8/10/2015: WOC has been signed and delivered. Need to update the 
deliverable dates, but other than that ready to go. Hoping to meet with 
Gartrell next week.

10/6/2015: Original WOC is near completion. Looking at an amendment 
to finish the remaining 22 support videos per Manager approval.

GGGG GGGG GGGG 7

AAAA 7/1/2015 6/30/2016 S
U

S
A
N

 
M

E
A
D

Resource Management and Resource Management and Resource Management and Resource Management and 
CoordinationCoordinationCoordinationCoordination

GIS11-26GIS11-26GIS11-26GIS11-26

 - Analyze resources
 - Assign projects/work
 - Develop/update Duty Matrix
 - Evaluate and determine priorities
 - Ensure Project work meet time-
lines

400 7/2/2015: Project review and coordination continues.  Team collectively 
or individually assign/reassign tasks to meet urgent requests from 
Director's Office.  Primarily focused on Legislative presentations, at this 
time.

10/5/2015: Project review and coordination daily 
(status/issues/resourcing).  Major priority focused on ArcGIS 10.2.2 
migration events, public websites and data updates.

GGGGGGGG GGGG GGGG 170

AAAA 7/1/2013 6/30/2017 C
A
S
E
Y
 

R
A
G

A
IN

GPS Support for EnvironmentalGPS Support for EnvironmentalGPS Support for EnvironmentalGPS Support for Environmental GIS11-32-01GIS11-32-01GIS11-32-01GIS11-32-01 M

Infromal training, trouble-shooting 
hardware and software issues.

40 7/6/2015: Support continues through 15-16 fiscal year.  Data is typically 
promoted to production within a week of receipt and processing.

10/6/2015: No support at this time.

GGGGGGGG GGGG GGGG 13

AAAA 7/1/2015 6/30/2017 C
A
S
E
Y
 

R
A
G

A
IN

GPS Support for GeoHydroGPS Support for GeoHydroGPS Support for GeoHydroGPS Support for GeoHydro GIS11-32-02GIS11-32-02GIS11-32-02GIS11-32-02 M

Infromal training, trouble-shooting 
hardware and software issues.

40 8/10/2015: Some Archy and Geology support

10/12/2015: No support requested at this time.
GGGGGGGG GGGG GGGG 5

AAAA 2/19/2015 5/15/2015

JO
E
 

S
E
V
E
R

S
O

N

OrTrans for ARNOLD Reporting OrTrans for ARNOLD Reporting OrTrans for ARNOLD Reporting OrTrans for ARNOLD Reporting 
(Federal HPMS)(Federal HPMS)(Federal HPMS)(Federal HPMS)

GIS11-33-001GIS11-33-001GIS11-33-001GIS11-33-001 H

- Coordinate w/ RICS to produce 
process to deliver system for 
Federal Reporting - Document and 
Test Process for one County

40 8/6/2015: ARNOLD extract provided to RICS unit on 7/8/15.

Continued work and revisions to the process documentation.

9/3/2015: GIS confirmed with customer (Jcampbell) that the project is 
complete.  She responded that, yes, for this year's run, it is complete.  
GIS will move to Inactive after this report.

6/30/2015

9/1/2015
GGGG GGGG 31
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AAAA 9/2/2014 9/1/2015

JO
E
 

S
E
V
E
R

S
O

N

OrTrans Maintenance 2015 OrTrans Maintenance 2015 OrTrans Maintenance 2015 OrTrans Maintenance 2015 
EditionEditionEditionEdition

GIS11-33-15GIS11-33-15GIS11-33-15GIS11-33-15 H

- Coordinate w/ RICS-TransInfo 
submittal and updates
- Coordinate receipt of data from 
stewards
- Run workbenches and review 
results
- Modify data as needed
- Prepare annual products: 
OrTrans, OrTrans Carto, OrTrans 
for CLT

240 8/6/2015: OR_TRANS for 2015 was completed early July. 
Working towards completing OR_Trans for CLT and OR_Trans for Carto.

9/24/2015: OrTrans Carto has been reviewed and final revisions are 
nearly complete.  OT for CLT in review.  Metadata development to begin 
shortly.

10/14/2015: OR Trans, OR Trans for CLT and OR Trans Carto are 
complete and ready for data posting.

9/1/2015

10/31/2015
GGGG GGGG GGGG 901
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AAAA 7/1/2015 6/30/2016 S
U

S
A
N

 
M

E
A
D

GIS Data Development and GIS Data Development and GIS Data Development and GIS Data Development and 
MaintenanceMaintenanceMaintenanceMaintenance

GIS21GIS21GIS21GIS21 H

- Annual TransInfo Products
- Annual AMI Products
- Cartographic (labels) Updates
- TransGIS requirements
- ITS, AMI and web app update 
support
- Review data schemas, attribution 
(NULLS), versioning
- Coordinate update events 
(change management, SAIT 
scheduling, GIS Team scheduling)

500 7/6/2015: Requested - In Progress:
 - AMI: Fix-It Needs Lists - 2015.  GIS Unit to review.
 - Imagery update from Metro received.  DAYS downloading from 
portable drive.  Several Terrabytes.  Will need to process into Mosaic.

7/31/2015: Continued:
-rt_turn_ln
-shldr_width_type
-sign_crew
-sta_uba_cc
-striping_crew
-surf_width_type
-traffic_barrier
-viewpoints
-weight_stations
-MPO

7/31/2015: Continued:
-lane_width
-lt_turn_ln
-maintenance_units
-median
-mileposts
-natl_network_state
-nhs_state
-nhs_nonstate
-number_of_lanes
-posted_speed
-reduction_review_routes

7/31/2015: Completed:
-Stormwater Mngt Facil
-GTFS stops and routes (half yearly)
-bridge_crew
-bypasses
-electrical_crew
-expressways
-frt_sys_hwys
-functional_class
-hwy_class
-hwynet
-landscape_crew

10/12/2015: Completed:
 Railroads 2015
 Counties 2015
 Park and Ride Lots
 MPOs
 Watershed Boundaries HUC-6
 GTFS routes and Stops (2x yr)

10/12/2015: Completed: 
Total of 33 TransInfo extracts posted to production GIS.
 2014 Pavement Conditions
 Land Management
 Traffic Barriers
 Bike and Sidewalk Needs/Facilities

GGGGGGGG GGGG GGGG 149
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AAAA 7/1/2015 6/30/2017 P
H

IL
 

S
M

IT
H

Environmental Data Development Environmental Data Development Environmental Data Development Environmental Data Development 
and Maintenanceand Maintenanceand Maintenanceand Maintenance

GIS21-01GIS21-01GIS21-01GIS21-01 H

- 2013-2015 Biennium: Data 
Development Environmental 
Support

80 8/7/2015: 7/21/15 Paul Wirfs, Brett Juul and Phil Smith resumed bi-m 
onthly GIS project coordination meetings. Office of Maintenance and Ops 
to be added to workgroup.

10/15/2015: GISUnit working to replace OGDC-5 with OGDC-6 for most 
current geologic information.  This data is used in both desktop and 
TransGIS Web tools.

10/15/2015: 6th Field HUC Data acquired, prepared, published and 
added to the Desktop ArcGIS Data Catalog.  Time recorded to GIS 21.

GGGGGGGG GGGG GGGG 17

AAAA 7/1/2015 6/30/2017 S
U

S
A

N
 

M
E
A
D

GeoHydro Data Development and GeoHydro Data Development and GeoHydro Data Development and GeoHydro Data Development and 
MaintenanceMaintenanceMaintenanceMaintenance

GIS21-03GIS21-03GIS21-03GIS21-03 H

- 2015-2017 Biennium:GeoHydro 
Data Development

80 7/31/2015: Stormwater Management Facilities reviewed, formated and 
posted.

10/12/2015: Watershed Boundaries HUC-6 added to GIS database and 
tools.  Time clocked to general data Dev and Maint (GIS21).

GGGGGGGG GGGG GGGG 1.5

AAAA 1/1/2015 9/30/2015

D
A
N

 
W

A
R

R
E
N

City / County Maps 2015 EditionCity / County Maps 2015 EditionCity / County Maps 2015 EditionCity / County Maps 2015 Edition GIS23-43-2015GIS23-43-2015GIS23-43-2015GIS23-43-2015 M

 - Data updates
 - Changes in Legends, Map 
Border, etc
 - Updates to Transportation Modes
 - PDF's for printing and posting

120 8/6/2015: No activity at this time. Once OR-Trans Carto is complete, 
map production will begin.

10/15/2015: No activity at this time.

11/30/2015GGGGGGGG GGGG YYYY 5

AAAA 9/15/2015 10/15/2015

JO
E
 

S
E
V
E
R

S
O

N

Bridge Snapping to increase Bridge Snapping to increase Bridge Snapping to increase Bridge Snapping to increase 
Visual and Analytic CoincidenceVisual and Analytic CoincidenceVisual and Analytic CoincidenceVisual and Analytic Coincidence

GIS23-46-05GIS23-46-05GIS23-46-05GIS23-46-05 M

- Snap Bridge POINT feature class 
to road linework to increase visual 
and analytic results

60 10/15/2015: GIS work completed.  When the 2015 bridge data has been 
reviewed, these data will be added by joining on bridge_id.  A table of 
these values will be saved and re-joined each year, to the new bridge 
extract.

GGGGGGGG GGGG 20

AAAA 1/9/2015 9/30/2015

D
A
N

 
W

A
R

R
E
N

2015 Legislative Session Support2015 Legislative Session Support2015 Legislative Session Support2015 Legislative Session Support GIS23-50-2015GIS23-50-2015GIS23-50-2015GIS23-50-2015 H

Maps, analysis and data support.

250 7/1/2015: Transportation Funding packages dropped in regular 
legislative session.  Requests may resurface during special sessions.

7/2/2015: Map request from Director's office for HB3402, increasing 
speeds on select highway segments.  Original request completed.  
Additional data begin incorporated per subsequent request.

10/2/2015: For CAR Unit: Geolocated approx 300 fatal crashes from late 
2014 to present.  Created several maps providing support for potential 
inquiries from Legislative week of Sept 28-30.

12/31/2015GGGGGGGG GGGG GGGG 242

AAAA 7/1/2015 6/30/2016 M
O

R
IA

H
 

JO
Y

OTC: Data Analysis, Mapping, OTC: Data Analysis, Mapping, OTC: Data Analysis, Mapping, OTC: Data Analysis, Mapping, 
Graphics SupportGraphics SupportGraphics SupportGraphics Support

GIS23-52GIS23-52GIS23-52GIS23-52 M

Maps produced for OTC meetings 
based on standard template.

100 8/4/2015: 25 Project areas = 54 maps (usually 1 Loc and 1 Vic for each, 
but some additional maps needed within these requests)

8/31/2015: 2 requests = 4 maps
1 revision request = 2 maps

9/30/2015: I request = 2 maps

GGGGGGGG GGGG GGGG 225
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AAAA 7/1/2015 6/30/2016

JO
E
 

S
E
V
E
R

S
O

N

Rail Section SupportRail Section SupportRail Section SupportRail Section Support GIS23-55GIS23-55GIS23-55GIS23-55 M

- Update rail line data
- Promote updated line and 
crossing data for ODOT GIS use 
and to DAS GEO
- Provide other maps and data as 
needed

80 8/3/2015: GIS Unit continues to review and edit rail alignments to 
improve accuracy and content.

10/1/2015: Created GIS layer of Rail Subdivisions (administrative 
boundaries).  To be used in emergency mapping support to determine 
rail responder/notification/communication.

GGGGGGGG GGGG GGGG 798

AAAA 4/1/2015 6/30/2015

D
A
N

 
W

A
R

R
E
N

STIP 2015-18 Mapping and STIP 2015-18 Mapping and STIP 2015-18 Mapping and STIP 2015-18 Mapping and 
Graphics SupportGraphics SupportGraphics SupportGraphics Support

GIS23-58-201518GIS23-58-201518GIS23-58-201518GIS23-58-201518 H

 - Map STIP projects
 - Identify records w/ inadequate 
location data
 - Identify projects that fall within 
geographic and non-geographic 
'buckets' of funding
 - Post and display product through 
TransGIS and OPT applications

120 8/6/2015: GIS has reconciled the existing work to remove projects no 
longer in the STIP and adjust project status. At this time, no other work 
has been done to address other changes in this new deliverable.

8/6/2015: GIS has received additional feedback from Amanda Sandvig 
and Lani Pennington regarding data formatting and consistency issues. 
Another deliverable was also received.

9/3/2015: Original body of work and select updates from STIP db have 
been completed.  Product represents a DRAFT list of projects at best 
known locations.  GIS is not being updated though projects change.

9/9/2015: Map created: Reg3 Tribal areas of interest improve ACT 
membership and increase STIP project research and recommendation to 
OTC.  Archeoligists unsure of needs and closing this task.

8/30/2015GGGGGGGG GGGG GGGG 356

AAAA 7/1/2015 6/30/2016 M
O

R
IA

H
 

JO
Y

Transit Section Mapping SupportTransit Section Mapping SupportTransit Section Mapping SupportTransit Section Mapping Support GIS23-60GIS23-60GIS23-60GIS23-60 M

 - Park and Ride Maps and Data for 
TripCheck TTO
 - Annual Map Updates
 - Analysis Support

120 7/30/2015: No recent activity for Park and Ride, or Annual events

8/31/2015: No recent activity

9/30/2015: No recent activity

GGGGGGGG GGGG GGGG 75.5

AAAA 7/1/2015 6/30/2016

D
A
N

 
W

A
R

R
E
N

Misc. small map and data productsMisc. small map and data productsMisc. small map and data productsMisc. small map and data products GIS23-62GIS23-62GIS23-62GIS23-62 M 500 7/6/2015: Modified map OverlayRedZone to 
OverlayRedZoneW_MP.mxd and pdf. This map has milepoint labels on 
all bridges so Cidney Bowman knows immediately the milepoint of all 
bridges on the map.

7/31/2015: Non-Motorized Travel Ban maps showing ODOT highways 
where bike/ped travel is prohibited. Out to Sheila Lyons for review.

7/31/2015: Wildlife Collision Hotspot maps overlaying land use data for 
Cidney Bowman. Completed.

7/31/2015: Created OSP basemap with state boundary, counties, cities, 
and highways.

8/19/2015: Created map showing Reg 5 preservation projects over next 
few years (includes 2015 construction).  Shows STIP, MIM and 
Maintenance.  To be used for discussions with ACTs, media, 
city/county…

8/24/2015: GIS Analysis of specific Pavement Conditions as related to 
ADA ramp needs.  Provided spreadsheet results for Luci Moore and 
Steve Lindland.

GGGGGGGG GGGG GGGG 668
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AAAA 7/1/2015 6/30/2016

D
A
N

 
W

A
R

R
E
N

ODOT Maintenance Maps and ODOT Maintenance Maps and ODOT Maintenance Maps and ODOT Maintenance Maps and 
Related ProductsRelated ProductsRelated ProductsRelated Products

GIS23-64GIS23-64GIS23-64GIS23-64

 - Develop and Maintain Maps
 - Process and Review Data

100 7/31/2015: Created contours and developed 12 poster size maps of 4 
locations at the ODOT Meacham MS site; including aerial imagery and 
LIDAR imagery and overview maps for pre-field recon.

9/18/2015: 2015 Maintenance Map GIS delivery completed.  Product 
went to press and has been delivered to various customers and stock 
supplies.  This Annual production task is complete.

GGGGGGGG GGGG GGGG 111

AAAA 10/1/2014 9/30/2015 M
O

R
IA

H
 

JO
Y

City Limits: Perform updates, City Limits: Perform updates, City Limits: Perform updates, City Limits: Perform updates, 
acquire data from DOR, validat, acquire data from DOR, validat, acquire data from DOR, validat, acquire data from DOR, validat, 
publishpublishpublishpublish

GIS23-66GIS23-66GIS23-66GIS23-66 H

- Receive and manage data / 
notices from DOR
- Merge Annexation Polygons and 
Validate
- Notify RICS Unit of changes 
on/near State Highways

200 8/4/2015: Added monthly City Annexations received from DOR 
(7 doc = 49 Parcels)

8/31/2015: City Annexations: 16 Docs=28Parcels
Edited completed city limits with changes to tax lot layers
Edited Portland Metro for request

9/30/2015: Annexations complete 13 Docs= 17 Parcels
Metro corrections 75% Complete

10/15/2015: City Limits in final stage: merging polygons and cleaning 
'slivers', review, etc.  Planning to promote to production end of October 
or first part of November.

GGGG GGGG GGGG 667

AAAA 7/6/2015 7/24/2015

D
A
N

 
W

A
R
R

E
N

ITS - Code 3 Emergency Vehicle ITS - Code 3 Emergency Vehicle ITS - Code 3 Emergency Vehicle ITS - Code 3 Emergency Vehicle 
Decision SupportDecision SupportDecision SupportDecision Support

GIS23-70-02GIS23-70-02GIS23-70-02GIS23-70-02 M

 - Develop and Maintain Various 
Maps
 - Review and Process Spatial Data

24 7/31/2015: Developed maps for traffic flow, crash analysis, and hazard 
incidents within Crew 1303 boundary for Code 3 approval; 2 rounds of 
draft maps developed

9/4/2015: Several iterations of draft/edit/review have been completed.  
Maps have been distributed to District maintenance crews.  Project 
completed.  Close after 10/20/15 Steering Committee.

8/30/2015GGGG GGGG

AAAA 7/1/2015 6/30/2016

D
A
N

 
W

A
R

R
E
N

Traffic Monitoring Systems unit Traffic Monitoring Systems unit Traffic Monitoring Systems unit Traffic Monitoring Systems unit 
supportsupportsupportsupport

GIS23-74GIS23-74GIS23-74GIS23-74 M

 - Annual Publication Maps:
   * FLOWMAP products
   * ATR map
   * AADT maps
 - GIS data reviews and publication
 - General Maps and GIS data 
support

120 7/16/2015: Deliverables 1-4 (of 11 total) accepted in June 2015 and paid 
July 7, 2015.

9/1/2015: Technical Assistance with WOC w/ Gartrell, for RoadMon 
utility improvements, providing data, process history and GIS 
confirmation of tasks.  GIS involvment completed 09/01/15.

9/16/2015: Highway System Map, ATR and Flow Maps for 2014 annual 
TVT publication.  Maps completed.  Data being processed for use in GIS 
tools.

9/21/2015: Updated District 1 & 4 ATR Maps with new Bike Counter and 
ATR.  Assists Dist 1 maint crew regarding vegetation maintenance and 
construction around permanent count sites.

9/28/2015: Created mxd showing both ATRs and STIP projects that may 
impact them.  ATR stations have been added to Equipment/highway 
catagor in TGIS dev.  This is, however, 2014 data.

10/7/2015: Requested to create a web map accessable by outside 
contractor, showing locations and data pertaining to count locations.  
Data in development.  Customer agreed to a AGOL web product.

8/30/2015GGGGGGGG GGGG GGGG 182

AAAA 7/1/2015 6/30/2017

D
A
N

 
W

A
R

R
E
N

Environmental Support: Map Environmental Support: Map Environmental Support: Map Environmental Support: Map 
updates and Density Analysisupdates and Density Analysisupdates and Density Analysisupdates and Density Analysis

GIS23-97-01GIS23-97-01GIS23-97-01GIS23-97-01 M

General Support

40 7/22/2015: Wildlife Collision Hotspot maps overlaying land use data for 
Cidney Bowman. Completed.

GGGGGGGG GGGG GGGG 95.5
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AAAA 7/1/2015 6/30/2017 P
H

IL
 

S
M

IT
H

Environmental Support: ORBICEnvironmental Support: ORBICEnvironmental Support: ORBICEnvironmental Support: ORBIC GIS23-97-06GIS23-97-06GIS23-97-06GIS23-97-06 H

 - Provide general ORBIC support
 - Fulfill data requests to 
contractors working on ODOT 
projects
 - Coordinate the signed 
agreements required to continue to 
receive these data.
 - Maintain agreements and 
practices through periodic review

60 7/14/2015: July activity:
Made Orbic Request for James Stupfel of OBEC for Project - Astoria 
Waterfront bridges 
Made Orbic Request for Julie Wirth of OBEC for Project - Yamhelas 
Westsider Trail project

GGGGGGGG GGGG GGGG 14

AAAA 1/6/2015 3/1/2015

K
E
N

N
Y
 

S
K
R

O
B

A
N

E
K

Environmental Support: Fish Environmental Support: Fish Environmental Support: Fish Environmental Support: Fish 
Passage ODFW Culvert Repair Passage ODFW Culvert Repair Passage ODFW Culvert Repair Passage ODFW Culvert Repair 
Data DevelopmentData DevelopmentData DevelopmentData Development

GIS23-97-07GIS23-97-07GIS23-97-07GIS23-97-07 H

 - Create and maintain TransGIS-
based tool, functioning like FAHP-
ESH
 - Develop GIS Data structure 
based on customer schema
 - Make AGOL data editing and 
viewing mechanism

60 8/6/2015: Have not received data from Cash at this point.

10/5/2015: Status report from customer: Still waiting on Data from 
Regions.  Move back to Dec 1.

5/31/2015

6/30/2015

9/30/2015

12/1/2015

YYYYGGGG YYYY YYYY 45

AAAA 1/13/2015 2/13/2015

K
E
N

N
Y
 

S
K
R

O
B

A
N

E
K

Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland Environmental Support: Wetland 
and Biology Legacy Sitesand Biology Legacy Sitesand Biology Legacy Sitesand Biology Legacy Sites

GIS23-97-08GIS23-97-08GIS23-97-08GIS23-97-08 H

 - Add Legacy Data to GIS 
corporate database.
 - Display data in Desktop ArcGIS 
Toolbar
 - Post pdfs and other documents 
and link to GIS data.

60 8/6/2015: As of yet, have not received the data from Geoenvironmental 
for this.

10/5/2015: Status report from customer:  "I will try to get this wrapped up 
this month.  Move back to Nov 15. Very low priority."

2/28/2015

3/15/2015

4/30/2015

6/30/2015

9/30/2015

11/15/2015

YYYYGGGG YYYY YYYY 61

AAAA 5/15/2015 6/30/2015 P
H

IL
 

S
M

IT
H

Environmental Support: Wildlife Environmental Support: Wildlife Environmental Support: Wildlife Environmental Support: Wildlife 
Carcass Density/Hotspot AnalysisCarcass Density/Hotspot AnalysisCarcass Density/Hotspot AnalysisCarcass Density/Hotspot Analysis

GIS23-97-12GIS23-97-12GIS23-97-12GIS23-97-12 H

 - Develop Segment Display using 
Density Analysis
- Maintenance Crew Process used 
to Document carcass instances
-Analyze point data and develop 
'Hotspot' representation
-Standardize Schema for data 
maintenance
-Develop tools to update data 
consistantly.

40 8/7/2015: WOC draft postponed due to workload constraints at end of 
biennium and expected to resume August 2015.

8/15/2015

11/30/2015
GGGGGGGG GGGG GGGG
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AAAA 7/1/2015 6/30/2016

JO
E
 

S
E
V
E
R

S
O

N

LIDAR SupportLIDAR SupportLIDAR SupportLIDAR Support GIS23-100GIS23-100GIS23-100GIS23-100 M

- Receive and process data
- Index and store
- Promote access to Desktop 
ArcMap Tool
- Process requests for subsets-
composites

400 8/6/2015: Process multiple requests for various ODOT Customers and 
projects.  Trained additional staff to provide Lidar support to the agency.

8/17/2015: Delivered .las and .lasd for OR18 Spur: South Yamhill River 
Bridge, to expedite survey work.

8/18/2015: Created DEM for MB&G contractor to support Fish Habitat 
Access Analysis (Brad Livingston).  Coverage: T12S R9W Sec7, T12S 
R9W Sec8, and about the top 2/3 of T12S R9W Sec18.

8/19/2015: Provided Point Cloud index for 45122c8311 and 45122c8312 
to support Newberg-Dundee Bypass Emergency Repair (Alissa Loberg).

10/1/2015: Created Groundpoint .las tiles of Hwy 101 @ E. Harbor St. to 
support Evan Burroughs Region 2 Survey in expedited map 
development.

GGGGGGGG GGGG GGGG 248

AAAA 7/1/2015 6/30/2017 P
H

IL
 

S
M

IT
H

GeoHydroEnvironmental: GeoHydroEnvironmental: GeoHydroEnvironmental: GeoHydroEnvironmental: 
Business Partner Coordination & Business Partner Coordination & Business Partner Coordination & Business Partner Coordination & 
ReportingReportingReportingReporting

GIS23-103-01GIS23-103-01GIS23-103-01GIS23-103-01 M

 - Meetings and Communication
 - MOU development/maint
 - Data and Support Agreements
 - Reporting

100 7/2/2015: Susan updated end dates for on-goijng projects to meet fiscal 
reporting periods.

GGGGGGGG GGGG GGGG 121

AAAA 11/15/2013 6/30/2015 P
H

IL
 

S
M

IT
H

SageCon - Grouse Habitat SageCon - Grouse Habitat SageCon - Grouse Habitat SageCon - Grouse Habitat 
ConservationConservationConservationConservation

GIS23-105-03GIS23-105-03GIS23-105-03GIS23-105-03 M

 - Mitigation
 - SageCon Road Data

40 7/14/2015: BLM recommended postponing of interagency team until 
classification of habitat disturbance is better identitifed within an existing 
GTRN surrogate or a new field added to the GTRN transportation data 
model.

7/15/2015: BLM and ODOT met on-call to discuss maintenance 
classifications within exisitng road layers as potential surrogate for 
habitat disturbance value.

8/7/2015: Reviewing local upper functional class of local roads with BLM 
and identifying proxy for habitat disturbance indicators within existing 
maintenance datasets.

10/16/2015: BLM providing lead on developing Sage Grouse Habitat 
transportation layer by addine new fields to federal ground transportation 
(GTRN) layer.

6/30/2016GGGGGGGG GGGG GGGG 3

AAAA 3/17/2014 6/30/2015 P
H

IL
 

S
M

IT
H

Collaborative Long Range Collaborative Long Range Collaborative Long Range Collaborative Long Range 
Transportation Plan-CLRTP-Transportation Plan-CLRTP-Transportation Plan-CLRTP-Transportation Plan-CLRTP-
ODOT Data Support TeamODOT Data Support TeamODOT Data Support TeamODOT Data Support Team

GIS23-113GIS23-113GIS23-113GIS23-113 M

- Shares expertise in ODOT GIS 
Data
- Directs multi-agency team to 
appropriate authoritative soure data
- Provides Project and ODOT GIS 
data when when identified as 
appropriate
- Participates in Multi-agency team 
meetings

90 8/7/2015: Preparing for ODOT data discussion at 8/13 and 8/20 
workgroup meetings.

10/16/2015: Umbrella plan outline pretty well established and now the 
federal agencies increasing efforts toward individual drop-down 
transportation plans under the collaborative plan.

12/31/2016GGGGGGGG GGGG GGGG 85
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S
M
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H

AMI - WOC support -  FACS-AMI - WOC support -  FACS-AMI - WOC support -  FACS-AMI - WOC support -  FACS-
STIP / 1R ProgramSTIP / 1R ProgramSTIP / 1R ProgramSTIP / 1R Program

GIS23-115GIS23-115GIS23-115GIS23-115 M

- WOC documentation and GIS 
contract process support
- Shares expertise in ODOT GIS 
Data
- Directs multi-agency team to 
appropriate authoritative soure data
- Provides project and ODOT GIS 
data when when identified as 
appropriate
- Participates in Multi-agency team 
meetings
- WOC 10 completed
- WOC 13 (in progress) for routine 
maintenance and addresses 
technical production
- WOC 15 (in progress) add 
summary report functionality and 
v3.1 Enhancements

50 8/7/2015: Invoice tracking and deliverable validation.

10/5/2015: WOC 16 - (for continued services-direct appoint) PSK 
submitted 09/14/15/assigned 09/15/15.  Some confusion due to weekly 
reports by OPO.  Conference call 10/5/15 resulted in resumed progress.

10/5/2015: WOC 15 - Closed 09/30/15.

10/5/2015: WOC 13-A2 : Maint and Support ends Dec. 31, 2015.  Some 
transition on-boarding new key personnel.  Continued coord with TDD-
GIS.

8/31/2015GGGGGGGG GGGG GGGG 20

AAAA 7/1/2015 6/30/2017 S
U

S
A
N

 
M

E
A
D

Asset Management SupportAsset Management SupportAsset Management SupportAsset Management Support GIS23-120GIS23-120GIS23-120GIS23-120

 - Provide Data/Schema Reviews 
and processing.
 - Provide assistance with FME 
workbenches
 - Provide Technical Support for 
Spatially Enabled Data 
Requirements

80 7/31/2015: Final 2014 version Barriers data received and posted. FACS-
STIP crosswalk in progress.

9/15/2015: Crosswalk underway, to provide data requirement for all GIS 
Web applications, tools, products.  This will assist in the effort to bring 
various applications into TransGIS maintenance coordination.

10/2/2015: Data updates have been requested or completed for most 
data required for FACS-STIP functions.  Time on this task is being 
recorded as general Data Maintenance: GIS 21.

GGGGGGGG GGGG GGGG 9

AAAA 5/12/2015 6/30/2015 P
H

IL
 

S
M

IT
H

Oregon Dept Forestry Harvest Oregon Dept Forestry Harvest Oregon Dept Forestry Harvest Oregon Dept Forestry Harvest 
Notification SupportNotification SupportNotification SupportNotification Support

GIS23-121GIS23-121GIS23-121GIS23-121

 - Provide Data to Support 
Automated Nofitication System

40 8/7/2015: Data format and distribution discussion with ODF GIS, ODOT 
GIS, and ODOT Maintenance and Operations.

12/31/2015GGGG GGGG
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