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 Greg DalPonte, ODOT Motor Carrier Administrator, 503 378-6351 
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1.  Project 
 
 Title:  Truck Parking: An Emerging Safety Hazard to Highway Users 
 SPR # 783  
  
2. Project Investigator 
  

Name:  Sal Hernandez, PhD 
Title:  Assistant Professor, School of Civil & Construction Engineering 
Agency:  Oregon State University 
Address:  101 Kearney Hall, Corvallis, OR  97331 
Phone #:  541 737-1757 
Email:  sal.hernandez@oregonstate.edu  

 
3. Project Coordinator 
 
 Name:  Josh Roll 
 Phone:  503 986-2853 
 E-mail: josh.f.roll@odot.state.or.us  
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4. Key Dates 
 
 Project start date:  8/18/2015           
 Project completion date:  6/30/2017 
 [List revised completion dates and corresponding amendment numbers]    
 
5. Project Status (Completed by project investigator) 
 
 Task 1:  TAC Meeting #1 (Kick-off meeting) 

Deliverable Date: End of September 2015 (Calendar year) 
 Percent completed reported in last quarterly report: 100% 
 Percent completed after this quarter: 
 
 Task 2:  Collect, Review and Analyze Current Literature 

Deliverable Date: End of November 2015 (Calendar year) 
 Percent completed reported in last quarterly report: 100% 

Percent completed after this quarter:  
 
 Task 3:  Perform Agency Surveys to Determine Current Practices 

Deliverable Date: End of December 2015 (Calendar year) 
 Percent completed reported in last quarterly report: 100% 
 Percent completed after this quarter:  
 
 Task 4:  TAC Meeting #2 

Deliverable Date: End of January 2016 (Calendar year) 
 Percent completed reported in last quarterly report: 100% 
 Percent completed after this quarter:  
 
 Task 5:  Perform Commercial Motor Vehicle Operator Surveys 

Deliverable Date: End of March 2016 (Calendar year) 
 Percent completed reported in last quarterly report: 100% 
 Percent completed after this quarter:  
 
 Task 6:  Current Conditions Report 

Deliverable Date: End of May 2016 (Calendar year) 
 Percent completed reported in last quarterly report: 100% 
 Percent completed after this quarter:  

 
Key Progress-To-Date 
•  

 
Specific Progress This Quarter 
•  
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Problems 
•   

 
Work Planned for Next Quarter 
•   

 
 Task 7:  TAC Meeting #3 

Deliverable Date: End of June 2016 (Calendar year) 
 Percent completed reported in last quarterly report: 100% 
 Percent completed after this quarter:  
 
 Task 8:  Identify Current Demand and Forecast Demand 

Deliverable Date: End of September 2016 (Calendar year) 
 Percent completed reported in last quarterly report: 80% 
 Percent completed after this quarter: 100% 

 
Key Progress-To-Date 
• Conducted current demand and forecast analysis for current and future years 

 
Specific Progress This Quarter 
• Completed the forecasts for US-97 and Biggs Junction 
• Updated Revised Technical Memorandum 

 
Problems 
•  N/A 

 
Work Planned for Next Quarter 
• Submit revised Technincal Memorandim   

 
 Task 9:  Perform Safety Impact Analysis and Prepare Draft Final Report 

Deliverable Date: End of January 2017 (Calendar year) 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 35% 

 
Key Progress-To-Date 
• Prepared data from Tasks 6 and 8 to assess the safety impacts of potential truck parking  

 
Specific Progress This Quarter 
• Have identified econometric methodology for Crash Harm Metric 
Problems 
•  N/A 

 
Work Planned for Next Quarter 
• Estimate safety models to quantify safety impacts 
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 Task 10:  TAC Meeting #4 (Final Presentation) 

Deliverable Date: End of February 2017 (Calendar year) 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:  
 
 Task 11:  Final Research Report 

Deliverable Date: End of April 2017 (Calendar year) 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:  
 
6. Project Coordinator’s Comments (Completed by ODOT) 
  
 
7. Finances (Completed by ODOT) 

SPR Project Summary 

 
 

VENDOR FY'16 FY'17 FY'18 FY'19 TOTALS
ORIGINAL BUDGET -$                    
WORK PLAN BUDGET $109,991 $58,009 -$                 -$                 168,000$         
REVISED BUDGET $72,000 $83,000 13,000$        -$                 168,000$         
EXPENDITURES - VENDOR 77,954$        -$                 -$                 -$                 77,954$           
BALANCE (5,954)$         83,000$        13,000$        -$                 90,046$           

ODOT FY'16 FY'17 FY'18 FY'19 TOTALS
ORIGINAL BUDGET 8,000$          8,000$          8,000$          -$                 24,000$           
REVISED BUDGET 8,000$          7,000$          3,000$          18,000$           
EXPENDITURES - ODOT 8,177$          1,436$          -$                 -$                 9,613$             
BALANCE (177)$            5,564$          3,000$          -$                 8,387$             

PROJECT FY'16 FY'17 FY'18 FY'19 TOTALS
ORIGINAL BUDGET 8,000$          8,000$          8,000$          -$                 24,000$           
REVISED BUDGET 80,000$        90,000$        16,000$        -$                 186,000$         
EXPENDITURES - PROJECT 86,131$        1,436$          -$                 -$                 87,567$           
BALANCE (6,131)$         88,564$        16,000$        -$                 98,433$           
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