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4. Key Dates 
 
 Project start date: 9/7/2016           
 Project completion date: 6/30/2018  
 

First Fiscal Year:      [year]  
 Final Fiscal Year:      [year]   

[List revised completion dates and corresponding amendment numbers]    
 
5. Project Status (Completed by project investigator) 
 
 Task 1:   TAC Meeting #1  
 
The researchers and ODOT will hold a project kick-off meeting with TAC to outline the project and 
review the work plan. 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• TAC Meeting was held 
• Reviewed project scope, goals, and objectives 
 
Specific Progress This Quarter 
• None. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 
 

 Task 2:   Literature Review 
Researchers shall understand how other states determine missing AADT data and 
synthesize the latest techniques available in the literature to predict AADT data. The 
review will summarize and categorize the various methodological approaches (regression 
based, travel demand model approaches, geospatial, heuristic approaches) and identify 
the data needs for each approach. Any studies which compare the effectiveness or 
estimation errors from the different approaches will be specifically highlighted. The 
researchers will also survey best practices from other states. 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 95% 
 
 Key Progress-To-Date 

• Completed review of relevant technical literature. 
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• Surveyed other state DOTs for best practices and summarized responses. 
 
Specific Progress This Quarter 
• Completed review of relevant technical literature. 
• Responses were requested from other state DOT for best practices by January 20, 2017. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• Responses provided by other state DOTs till January 20, 2017 will be summarized. 
 
 
Task 3:   Determining existing data sources in Oregon 

The researchers shall identify the various potential data sources available in Oregon and 
analyze them in terms of coverage and quality.  The potential data sources could include 
traffic counts by county, existing AADT data, land use, demographic, and economic activity 
information, network data, population forecasts, statewide planning model outputs, traffic 
signal data, and private sector traffic data. The research team will map the existing data 
sources and data gaps. 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 10% 
 
 Key Progress-To-Date 

• Preliminary work identifying data sources in Oregon. 
 
Specific Progress This Quarter 
• None. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• Identify the various data sources in Oregon. 
• Analyze the data gaps. 

 
Task 4:   Develop a method to predict missing AADT information in Oregon 

The research team will develop a method to estimate missing AADT information based 
on existing data sources available in Oregon. The research team envisions the method to 
be either a regression based approach with existing traffic counts, land use, demographic, 
or a travel demand based network modeling approach or a combination of several 
variables. 
 

 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:100% 
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 Key Progress-To-Date 

• Task not yet started. 
 
Specific Progress This Quarter 
• Task not yet started. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 

 
Task 5:   TAC Meeting #2  

The researchers will hold a project meeting with the TAC to review data collection, methods 
to predict missing AADT, and discuss the upcoming pilot demonstration.. 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• Task not yet started. 
 
Specific Progress This Quarter 
• Task not yet started. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 

 
  
 

Task 6:  Conduct a pilot demonstration and implement the methodology in ODOT Region 2   
Based on the outputs of Tasks 2, 3, and 4, the research team and the TAC will select a study 
area or a subset of highways in Region 2. The research team will implement the proposed 
model(s) and compare the predictions accuracy by utilizing roadways in which AADT 
information is available. The prediction accuracy will be analyzed by various factors such as 
functional classification, distance from nearest ATR station etc. . 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:100% 
 
 Key Progress-To-Date 

• Task not yet started. 
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Specific Progress This Quarter 
• Task not yet started. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 

 
Task 7:  Provide recommendations on future data needs to improve AADT estimation 
accuracy   

The research team will identify existing data gaps and needs and provide recommendations 
on potential data to be collected to improve the accuracy of the AADT estimation models. 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• Task not yet started. 
 
Specific Progress This Quarter 
• Task not yet started. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 

 
Task 8:  Draft Final Report   

The research team shall prepare and submit a draft final report documenting the research 
study, conclusions, and recommendations for future data collection. The report will also 
describe the methods developed along with implementation instructions. Publication ready 
Draft Final Report in the prescribed ODOT report format. (Formatting includes correct fonts, 
spacing, citations and graphics) Contents include: an updated abstract, acknowledgement, 
disclaimer, introduction, Updated Lit Review (Task 2), Final Research Methodology (Task 
4), Draft Analysis Report Section (Task 6), discussion of results, conclusions, and potential 
for future research, application, or technology transfer, and other sections as appropriate. 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:100% 
 
 Key Progress-To-Date 

• Task not yet started. 
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Specific Progress This Quarter 
• Task not yet started. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 

 
Task 9:   Draft ODOT Research Note  

Write 1000 to 1500 word summary of the research project. The summary will concisely 
document the research findings, value of the research to the agency, science and society, and 
any limitations on the use of the findings. 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• Task not yet started. 
 
Specific Progress This Quarter 
• Task not yet started. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 

 
Task 10:   TAC Meeting #3  

The researchers will hold a project meeting with the TAC to discuss work done to date, 
including the pilot project and final recommendations. Discussion will then look at future 
data collection and possible follow-on research projects. 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• Task not yet started. 
 
Specific Progress This Quarter 
• Task not yet started. 
 
Problems 
• None. 
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Work Planned for Next Quarter 
• None. 

 
Task 11:   Final Report   

Edit Draft  Final Report to incorporate edits identified by the ODOT research Coordinator 
after the last TAC meeting 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• Task not yet started. 
 
Specific Progress This Quarter 
• Task not yet started. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 

 
Task 12:   Final Research Note 

Edit Draft Research Note to incorporate edits identified by the ODOT research Coordinator 
after the last TAC meeting. 

 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• Task not yet started. 
 
Specific Progress This Quarter 
• Task not yet started. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 

 
 
6. Project Coordinator’s Comments (Completed by ODOT) 

Conducted TAC kick-off meeting, sent out AADT procedure survey to other state DOTs. Just 
starting, but on track so far. 
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7. Finances (Completed by ODOT) 

 
 

Task FY16 FY17 Total 
1: TAC Meeting #1 0 0 0 
2: Literature review 15683 0 15683 
3: Data Sources 15727 0 15727 
4: Model Development 24545 15000 39545 
5: TAC Meeting #2 0 0 0 
6: Pilot Demonstration 5000 44545 49545 
7: Future Data needs 0 15864 15864 
8: Draft Final Report 0 18636 18636 
9: Draft ODOT Note 0 800 800 
10: TAC Meeting #3 0 0 0 
11: Final Report 0 4000 4000 
12: Final Note 0 200 200 
Total for tasks (Contract amount) 60955 99045 160000 
    
Support/management (ODOT 
completes) 

6,000 6,000 12,000 

Total for ODOT (ODOT 
completes) 

66,955 105,045 172,000 

 

VENDOR FY'17 FY'18 FY'19 FY'20 TOTALS
ORIGINAL BUDGET 60,955$        99,045$        -$                 -$                 160,000$       
WORK PLAN BUDGET 60,955$        99,045$        -$                 -$                 160,000$       
REVISED BUDGET 60,955$        99,045$        -$                 -$                 160,000$       
EXPENDITURES - VENDOR -$                 -$                 -$                 -$                 -$                  
BALANCE 60,955$        99,045$        -$                 -$                 160,000$       

ODOT FY'17 FY'18 FY'19 FY'20 TOTALS
ORIGINAL BUDGET 6,000$          6,000$          6,000$          -$                 18,000$         
REVISED BUDGET -$                 -$                 -$                 -$                 -$                  
EXPENDITURES - ODOT 120$             -$                 -$                 -$                 120$              
BALANCE 5,880$          6,000$          6,000$          -$                 17,880$         

PROJECT FY'17 FY'18 FY'19 FY'20 TOTALS
ORIGINAL BUDGET 66,955$        105,045$      6,000$          -$                 178,000$       
REVISED BUDGET 60,955$        99,045$        -$                 -$                 160,000$       
EXPENDITURES - PROJECT 120$             -$                 -$                 -$                 120$              
BALANCE 60,835$        99,045$        6,000$          -$                 165,880$       


