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3. Project Coordinator 
 
 Name: Xiugang (Joe) Li 
 Phone: (503) 986-4115 
 E-mail: Xiugang.li@odot.state.or.us 
 
4. Key Dates 
 
 Project start date: 10/25/2016          
 Project completion date:  3/30/2018 
     

First Fiscal Year:      [year]  
 Final Fiscal Year:      [year]   

[List revised dates and corresponding amendment numbers]  
 
5. Project Status (Completed by project investigator) 
 
Task 1:   TAC Meeting #1  
 
  Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 100% 
 
 Key Progress-To-Date 

• TAC Meeting was held 
• Reviewed project scope, goals, and objectives 
 
Specific Progress This Quarter 
• TAC Meeting was successfully held 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None. 

 
 

Task 2:   Literature and Data Collection Technologies Review 
  
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter: 50% 
 
 Key Progress-To-Date 

• Started review of relevant technical literature. 
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Specific Progress This Quarter 
• Started review of relevant technical literature. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• Complete literature review and set up conference call to discuss results and next steps    
 

 
Task 3:  Analysis of Relevant Crash Data and Selection of Surrogate Measures 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:  0% 
 
 Key Progress-To-Date 

• None. 
 
Specific Progress This Quarter 
• None. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• Start analysis 

 
  
Task 4: Identification of Study Locations and Pilot Data Collection 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:  0% 
 
 Key Progress-To-Date 

• None. 
 
Specific Progress This Quarter 
• None. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None 

  
Task 5:   TAC Meeting #2 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:  0% 
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 Key Progress-To-Date 

• None. 
 
Specific Progress This Quarter 
• None. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None 

  
Task 6:  Conduct Data Collection 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:  0% 
 
 Key Progress-To-Date 

• None. 
 
Specific Progress This Quarter 
• None. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None 

  
Task 7: Surrogate Data Effectiveness Evaluation 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:  0% 
 
 Key Progress-To-Date 

• None. 
 
Specific Progress This Quarter 
• None. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None 
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Task 8:  Final Report 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:  0% 
 
 Key Progress-To-Date 

• None. 
 
Specific Progress This Quarter 
• None. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None 

  
Task 9:   TAC Meeting #3 
 Percent completed reported in last quarterly report: 0% 
 Percent completed after this quarter:  0% 
 
 Key Progress-To-Date 

• None. 
 
Specific Progress This Quarter 
• None. 
 
Problems 
• None. 

 
Work Planned for Next Quarter 
• None 

  
6. Project Coordinator’s Comments (Completed by ODOT) 

No comments 
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7. Finances (Completed by ODOT) 
 

SPR Project Summary 
VENDOR FY'17 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET 64,000$        121,000$      5,000$          -$                 190,000$     
WORK PLAN BUDGET -$                 -$                 -$                 -$                 
REVISED BUDGET -$                 -$                 -$                 -$                 -$                
EXPENDITURES - VENDOR -$                 -$                 -$                 -$                 -$                
BALANCE 64,000$        121,000$      5,000$          -$                 190,000$     

ODOT FY'17 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET 6,000$          6,000$          6,000$          -$                 18,000$       
REVISED BUDGET -$                 -$                 -$                 -$                 -$                
EXPENDITURES - ODOT 1,350$          -$                 -$                 -$                 1,350$         
BALANCE 4,650$          6,000$          6,000$          -$                 16,650$       

PROJECT FY'17 FY'16 FY'17 FY'18 TOTALS
ORIGINAL BUDGET 70,000$        127,000$      11,000$        -$                 208,000$     
REVISED BUDGET -$                 -$                 -$                 -$                 -$                
EXPENDITURES - PROJECT 1,350$          -$                 -$                 -$                 1,350$         
BALANCE 68,650$        127,000$      11,000$        -$                 206,650$      


