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STATUS REPORT 
Office of Developmental Disability Services 
Date:  June 9, 2015 
Project Owners: Lilia Teninty and Don Erickson 
Steering Team Members: Lea Ann Stutheit, Chelas Kronenberg, Bruce Baker, Darlene O’Keeffe, Acacia McGuire, Brenda Autry, Jana McLellan 
Cross Program Team Leads: Marilee Bell, Kristine Duffy, Julie Harrison, Joli Schroader, Mike Parr, Brent Watkins, Brenda Autry, Dana Hittle,  Renee 
Shippey, Tracy Wilder, Jeannette Baxter 

 
Overall project status:      
Oct 14  Nov 14  Dec 14  Jan 15  Feb 15  Mar 15  Apr 15  May 15  Jun 15  Jul 15  Aug 15  Sept  15  Oct 15 

G  G  G  G  G  G  G       G           

(Overall project status determined by averaging the status of the strategies and work streams that are listed below.) 
Transmittals:  

No transmittals this week. 
  

Work stream Updates 
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Work stream/Lead 
Current 
Status 

Status Update  Upcoming Major Milestones

CMS Compliance 
Strategy Lead: Joli Schroader 

Green 
 

Previous Status: Green / Trending: ￩￫ 
Accomplishments in the last 2 weeks? 

 Phone call with CMS on 6‐4  to discuss 0117 and 
0375 waiver questions. 

 Phone conversation with NASDDDS regarding 
types of case management 6‐1‐2015 

Activities planned for next 2 weeks?   

 Ongoing work with HCBS global transition plan 

 Ongoing work on quality management 
collaboration process with QM team  

 Ongoing weekly meeting with ODDS to discuss 
upcoming waiver amendments  

 Participating in meetings regarding revised 
employment rate setting. 

 Negotiate CMS approval
of 0117, 0375 waivers      
 

Functional Needs Assessment 
(FNAT) 
Strategy Lead: Kristine Duffy 
 
 
 
 

Green 
 

Previous Status: Green / Trending Yellow: ￩￫ 
Accomplishments in last two weeks? 

 Statement of Work and Request for RFP 
submitted for validation and norming of the  
One‐Tool 

Activities planned in next two weeks?  

 No changes 

 

 ANA/CNAs being 
conducted for 
individuals in Foster 
Care (DD58) who do not 
require a new SNAP;  
ANAs or SIS completed 
for individuals in 24 
Hour Residential (DD50) 
by June 2015. 

 One Tool workgroup to 
reconvene beginning 
July 

 Version C tool release 
postponed to 
incorporate additional 
functionality. 
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Work stream/Lead 
Current 
Status 

Status Update  Upcoming Major Milestones

Service Access: 
Lead/Jeanette Baxter 

Complete 

Previous Status: Green / Trending: ￩￫ 
Accomplishments in last two weeks? 

 Project Complete 
 

 

Individual Support Plan (ISP) 
Strategy Lead: Marilee Bell 

Green 

Previous Status: Green / Trending: ￩￫ 
Accomplishments in last two weeks? 

•  Contract extension with OTAC executed 

 Pipeline email  newsletter sent with updated 
training information and Frequently Asked 
Questons 

 
 

Activities planned for next two weeks: 

 Continue edits to  policy transmittal regarding ISP 
timelines 

 Reviewing sample ISPs for use in training with 
ODDS subject matter experts 

 Updating ISP manuals and forms for uploading to 
OregonISP.org by June30, 2015 

 Work group on Service Agreements being formed 

 
 

 Use of the new ISP for 
new or renewing plans 
begins June 1st.  
followed by a statewide  
roll out as new plans are 
due.  Anticipate 
statewide use of the 
new ISP by June, 2016 
for those individuals 
receiving K/waiver 
services. 

 SC/PA training on the 
new ISP scheduled 
6/25/15, In Salem at the 
Baptist church. To 
register go to 
OregonISP.org 

Plan of Care (POC) 
Strategy Lead: Julie Harrison 

Yellow 

Previous Status: Green / Yellow: ￩￫ 
Accomplishments in last two weeks: 

 No updates 
Activities planned for next two weeks: 

Communication under development:  

 Collaborative distribution/publishing of POC 
Implementation timelines (DHS, SEIU, HCC, 
CDDPs and Brokerages) 

 Notices of 30 and 90 Day PSW PEA and CHC 
expirations 

 Presently recruiting the DD Technical Triage unit 
(as part of ITBSU) 

 Workgroup established, including provider 
agencies, to complete development of document 
import (spreadsheet upload) for POC. 

 Ongoing Tech Asst to CIIS staff for CIIS transition 
to eXPRS/POC 

 Finalize validation of SD Import process with Pilot 
partners. 

 Roll‐out of first non‐Pilot providers to production 
use of SD Import process. 
 

 

 

Training 
Strategy Lead: Marilee Bell 

Green 
 

Previous Status: Green / Trending: ￩￫ 
Accomplishments in last two weeks?  

 No updates 
Activities planned for next two weeks: 

 Strategies discussed for roll out ol Core 
competencies, incuding transfer of all materials 
and responsiblities for maintance to ODDS.  
 

 
Core Competency:  

 Policy discussions on 
Core competency  

 Designing roll out of 
core competencies 

 Coordinator/Personal 
Agent conference 
scheduled for late 
August.  
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Contracts Administration: 
Lead: Renee Shippey 

Green 

Previous Status: Green / Trending: ￩￫ 
Accomplishments in last two weeks?  

 Response to CDDP final template review sent to 
CDDPs 

 Submit 2nd draft brokerage 15‐17 template to 
brokerage directors and OC&P 

 Submitted final CDDP template to OC&P for 
processing 
 

Activities planned for next two weeks: 

 Submit brokerage service elements to OC&P and 
to brokerage directors for review 

 Submit revised DD 48 Service Element to OC&P 

 

 Submit final draft of 
brokerage and CDDP 
service elements to 
brokerages and OC&P 
for review 

 

Stabilization and Crisis Unit: 
Lead/Tracy Wilder 

Green 

Previous Status: Green / Trending: ￩￫ 
Accomplishments in last two weeks? 

 Successfully coordinated the entry of one (1) 
client within SACU from a community placement 

Activities planned for next two weeks:   

 Coordinating with community partners and staff 
to prepare for eighteen (18) clients to step down 
into community placement settings.  Although 
this planning takes months, we hope to transition 
three (3) clients to community placements within 
the next month.  Continue developing training 
plans for community homes.   

 Working closely with the REBAR Unit regarding 
client assessments to ensure assessment level 
meets the clients support needs. 

 

 Development of metrics 
tracking client entries, 
exits, and length of stay 

 

 Continued development 
of action plans to 
decrease length of client 
stay and increase the 
number of client exits. 

 

 Implementation of new 
software program that 
will allow the agency to 
better track client 
activities. 

 

Quality Improvement 
Strategy Lead: Brent Watkins 

 

Previous Status: Green / Trending: ￩￫ 
Accomplishments in last two weeks?  

 Tillamook County CDDP field review final report 
issued 

 Completed Creative Supports Brokerage field 
review 

 Multnomah County CDDP review started June 1st 
Activities planned for next two weeks: 

  Release 1st Quarter QA Field Review data—This 
has been delayed while findings from Clackamas 
review are amended 

 Coos and Curry County CDDP final reports issued 

 Independence NW Brokerage field review final 
report issued 

 

 Post developed QA tools 
and resources on DD QA 
page: 
http://www.oregon.gov/d
hs/DD/Pages/quality‐
assurance.aspx 

. 
Risk Log 

Risk  Impact  Mitigation  Responsible Party   Date Completed 
 


