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Introduction 
Now more than ever, people rely on the State of Oregon to provide essential services that keep them healthy and 
safe and enable them to live fulfilling lives. Whether enrolling for healthcare or unemployment benefits, paying 
their taxes, tracking student’s progress in school, or managing a public health crisis, the people of Oregon rely on 
the state’s information technology (IT) systems—often seeking such services in their times of greatest need. 
Unfortunately, many of the state’s IT systems have not aged well and have become increasingly complex and 
difficult to modify to adapt to changing circumstances.  

Beyond the rigidity and fragility of these systems and lack of business agility, potential security vulnerabilities, and 
associated IT staffing challenges, the long-term total cost of ownership (TCO) of maintaining these antiquated 
systems may exceed the cost of replacing them. Furthermore, with the accelerated digitalization of our personal 
lives, there is a growing gap between customer expectations and their experience with state IT systems. Taken 
together, the persistence of legacy IT systems and manual processes, a lack of human-centered design (HCD), and 
the consequent failure to meet public expectations have contributed to the erosion of trust in state government.  

Recognizing the modernization imperative, the Governor’s Action Plan for IT, User Friendly, Reliable and Secure: 
Modernizing State Information Technology Systems and Oversight called on Enterprise Information Services (EIS) to 
partner with Executive Branch agencies in the development of multi-year IT modernization plans. Embedded 
within the EIS Strategic Framework 2020-2023, this work is being led by Assistant State CIOs (ASCIOs) within each 
policy area.  

The report that follows provides a status update on these modernization efforts, highlighting progress on activities 
and deliverables that will inform the development of modernization action plans (MAPs), areas of specific ASCIO 
engagement, and the current portfolio of modernization initiatives. Beyond the activities within each area, the 
ASCIOs have continued to regularly advise agency IT and business leadership, develop assessment tools and 
templates, drafted a Modernization Playbook, and defined EIS’s modernization vision. With that, EIS appreciates 
the opportunity to provide an update on the State of Oregon’s digital transformation journey.  

Figure 1. Digital Transformation Journey    
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The Modernization Imperative 
Recognizing the urgent need to modernize state IT systems and lay the foundation for digital transformation, the 
Governor’s Action Plan for IT, User Friendly, Reliable and Secure: Modernizing State Information Technology 
Systems and Oversight called on Enterprise Information Services (EIS) to partner with Executive Branch agencies in 
the development of consistent, coordinated, and collaborative multi-year IT modernization plans for retiring legacy 
systems and optimizing service delivery.1 As defined in the EIS 2020-23 Strategic Framework – version 1.0, 
Assistant State Chief Information Officers (ASCIO) will work towards the following goals. 

 
GOAL 1. Agency IT Strategic Plans.  
Develop agency IT Strategic Plans to include but not 
limited to the people, processes, governance, roadmap, 
timelines and goals for achieving business outcomes. 

Metrics 

 Assistant State CIOs will work with CIOs in their 
policy areas to ensure that at least 80% of state 
agencies will have IT Strategic Plans that align to 
their agency (business) Strategic Plans by June 
30, 2022. 

GOAL 2. Legacy System Modernization Plans. 
Develop plans for updating and replacing outdated or 
inefficient systems, processes and applications – in part or 
in full. 

Metrics 

 All six Executive Branch policy areas will have 
Legacy System Modernization Plans completed 
no later than December 31, 20212 
 

The development of individual agency modernization action plans (MAPs) is foundational to this work. As is the 
establishment of common definitions, templates, assessment tools, and repeatable processes, development of 
business-driven Agency IT Strategic plans, and maturation of agency IT governance. Beyond these specific 
deliverables, ASCIOs are also tasked with building trusted relationships with their agency partners and promoting 
the values embedded within the modernization vision for Oregon (see below)--encompassing people, processes, 
and technology—and serving as a guide to agencies as they embark upon their journeys towards digital 
transformation. In collaboration with agency leadership and IT resources, ASCIOs will assist agencies in assembling 
plans and roadmaps related to: 

• IT Governance 
• Modernization 
• Transformation of service delivery 

 

1 Kate Brown, Nik Blosser, and Terrence Woods, “User-Friendly, Reliable and Secure: Modernizing State Information Technology 
Systems and Oversight” (State of Oregon, September 24, 2018). 

2 Terrence Woods, “Strategic Framework 2020-2023, version 1.0” (State of Oregon: Enterprise Information Services (EIS), n.d.). 
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• Alignment to enterprise policies and guidance, including EIS Framework, security, cloud, and data 
strategies. 

• Business Process improvement 
 
While some agencies have already embarked on their modernization journey—having made substantial progress—
the ASCIOs are ready to assist agencies just beginning their modernization planning efforts. 

Figure 2. Assistant State CIOs – Alignment of Priorities   
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EIS Modernization Vision and Principles 
While modernization can be defined as a “phased, incremental approach to the improvement of the application 
portfolio, sometimes driven through demand for new digital functions and sometimes to simplify and reduce risk,” 
such a narrow definition tends to reinforce an IT-centric view of modernization.3 Modernization is not simply 
about identifying discrete legacy systems to replace and digitizing or automating current business processes, 
rather it is an opportunity to fundamentally transform service delivery. It encompasses more than planning, 
assessment, and specific application migrations. It represents a change in culture, a new way of doing business, 
and a means to ensure alignment between business and IT leadership. In short, modernization is not an IT 
initiative, rather it is an opportunity to reimagine how the state delivers essential services to the people of Oregon. 
The modernizations vision and principles that follow support the objectives outlined in the Governor’s Action Plan 
for IT and the EIS Strategic Framework 2020-2023—they embrace people, processes, and technology, and align 
agency modernization efforts with a common vision for digital transformation.  

 

 

 

 

3 Don Scheibenreif, Kristin Moyer, and Peter Aykens, “Four Definitions Make a Digital Business Strategy Business More Effective” 
(Gartner, May 11, 2018). 
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Modernization Milestones 
The ability of EIS and state agencies to realize the Governor’s vision for the modernization of state IT systems and 
improved service delivery starts with people. Consequently, the successful recruitment and retention of great 
people to fill the six ASCIO positions and provide the leadership within each policy area has been and remains a 
critical priority. However, given staggered hiring and the inherent difficulty of recruiting IT talent within the public 
sector (for IT leadership in particular), three of the six ASCIO positions are currently vacant.4 As evidenced within 
several policy areas without assigned ASCIOs, notably Natural Resources and Education, much of the policy-area- 
and agency-specific work has yet to be initiated—putting the agencies within these policy areas behind the curve 
in terms of modernization activities.   

1. Administration and Business Services (ABS), vacant (in recruitment) 
2. Education, Scott Emery – starting June of 2021 
3. Healthy People, Tony Black – started November of 2020 
4. Natural Resources, Dan Miller – started June of 2021 
5. Public Safety, Ben Gherezgiher – started January of 2020 
6. Transportation and Economic Development (TED), Cecily Warren – started May of 2020 

High-level Modernization Roadmap 
The high-level modernization roadmap below outlines the engagement, activities, and deliverables that will 
support the strategies and goals outlined in the Governor’s IT Action Plan and the 2020-23 EIS Framework; mainly, 
the development of agency IT strategic plans and consistent multi-year legacy system modernization plans for each 
policy area.  

At a high level these activities and associated deliverables can be summarized as follows:  

• Agency Engagement. Engage and partner with agency business and IT leadership to deliver on enterprise 
objectives. Attend meetings and facilitate check-ins that ensure progress on collaborative efforts.  

• Develop Modernization Guiding Principles, Definitions, and Standards. Establish enterprise modernization 
principles and standards that will be used within individual agencies and across policy areas to ensure 
alignment with the modernization vision outlined above. 

• Modernization Playbook. Develop a step-by-step guide for agencies in working towards the development 
of a Modernization Action Plan (MAP). 

• IT Strategic Plan Development. Engage and partner with agency business and IT leadership to develop IT 
Strategic Plans. 

• Agency IT Governance. Engage and partner with agency business and IT leadership to establish and 
mature agency IT governance, develop agency IT investment guidance and templates, and ensure 
alignment between agency- and Enterprise IT governance.  

• Mission Critical Application Inventory. Identify all existing apps (e.g. mission- or business-critical) that are 
essential to the survival of business within Oregon government. 

• Assess Agency Current State. Gather data on existing applications and identify current and potential 
Legacy systems. 

 

4  SB 5502 (2019) Budget Report – “Package 805, Assistant State CIO Positions. This package increases Other Funds expenditure 
limitation by $1,240,296 and establishes six permanent full-time Assistant State CIO positions (3.78 FTE) to work on coordination 
and approval of Executive Branch information technology modernization plans. The positions are phased in over the course of the 
2019-21 biennium with two starting October 1, 2019, two starting April 1, 2020, and the final two positions starting October 1, 
2020.” 
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• Business-Aligned Agency IT Strategic Plans. Ensure agencies deliver IT strategic plans that align with the 
Governor’s Action Plan for IT.  

Figure 2. High-level Modernization Roadmap 
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Enterprise and Agency IT Governance 
While modernization and the maturation of enterprise and agency IT investment governance are identified as 
separate objectives within the EIS 2020-23 Strategic Framework and represent distinct sets of processes and 
activities, investment governance is foundational to and a prerequisite for successful modernization. As described 
in the Strategic Framework, effective IT governance and project and portfolio management maturity enable the 
effective stewardship of IT resources and the prioritization of agency-specific and enterprise investment decisions 
based on alignment between business and IT, cost, return on investment, and risk.5 

 
GOAL 1. IT Resource Management.  
Mature enterprise and agency IT Governance to enable 
project prioritization and stewardship of IT resources 
based on business alignment, cost, return on investment, 
and risk. 

Metrics 

 80% of agencies will have a formal IT 
Governance procedure and a functioning IT 
Governance Committee implemented by 
December 31, 2022 

 

 

 

 

 

 

In short, IT governance is about accountability and can be defined as a formalized process for making, 
communicating, and implementing IT investment decisions—i.e., “What decisions must be made?”; “Who will 
make these decisions?”; “How will decisions be made?” and “What is the process for monitoring results?”.  It is 
comprised of three high-level aspects, including governance mechanisms, decision domains, and approaches to 
decision making. Investment governance also requires sustained executive leadership and the creation of 
repeatable processes to ensure alignment between organizational strategies and objectives. 

While the ASCIOs (and EIS more broadly) are currently focused on establishing and maturing agency-level IT 
governance, the State of Oregon’s three-tiered Enterprise IT Governance Framework (depicted below) outlines the 
structure and escalation paths between Enterprise Governance, Enterprise IT Governance, and Agency IT 
Governance.  

 

 

  

 

5 Terrence Woods, “Strategic Framework 2020-2023, version 1.0” (State of Oregon: Enterprise Information Services (EIS), n.d.). 
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Figure 3. Enterprise IT Governance Tiers 

 

 

IT Governance Activities and Updates 
Based on the Enterprise IT Governance framework, ASCIOs have partnered with the agencies in their respective 
policy areas to guide the establishment of IT governance councils appropriate to the business need and size of 
each agency (this work is also being supported by Senior IT Portfolio Managers (SIPMs)—particularly, in policy 
areas without an assigned ASCIO). In the case of smaller Agencies, Boards, or Commissions, they may be advised to 
utilize their existing Executive Team, Commission or Boards, rather than establish a standalone body, given 
resource constraints. Larger and mid-sized agencies, however, are encouraged to establish formal IT governance, 
supported by a signed Charter and agency-wide policy directive.   

Recognizing that agencies are starting at different places in their journey towards IT governance maturity, EIS and 
the ASCIOs are working to define the necessary or minimum attributes required to demonstrate formal IT 
governance in action, including:  

• Purpose. The purpose of the IT Investment Governance Committee is to ensure the effective and efficient 
use of technology in enabling the agency to achieve its strategic goals within acceptable levels of risk. The 
council is tasked with and is accountable for ensuring that technology investments deliver business value 
and that expected benefits from new IT investments are fully realized.  

• Roles and Responsibilities. The Information Technology Investment Governance Committee (IT 
Governance Committee) is responsible for the oversight and delivery of all IT investment decisions, 
including the overall strategic direction of the agency in terms of technology and business capability.  

• Best Practice. It is recommended to utilize the principles of the COBIT-19 standard as it applies to 
governance and governance maturity assessment. 

Additionally, SIPMs and ASCIOs are supporting the maturation of agency-IT governance through the development 
of the following deliverables: 

• An IT Investment Governance Guide 
• IT Governance Committee Charter templates 
• A model IT governance policy 
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• An IT governance maturity level assessment (see below) 
• IT investment performance metrics 

 

Figure 4. IT Governance Maturity 

1 2 3 4 
Description 
Effective IT governance helps to achieve desired outcomes and behaviors. An optimized process 
demonstrates transparency and is led by the business leadership. IT governance is measured from the 
adapted COBIT framework. 
 
Typical examples include: 

1. Optimized 
2. Managed and measurable OR Defined process 
3. Repeatable but intuitive OR Initial/ad-hoc 
4. No documented IT governance process 
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Administrative Business Services (ABS) 
The Administration Program Area includes statewide elected officials, commissions, and state agencies. The 
program area provides policy direction and core services throughout state government, including:  

• Guiding state operations and ensuring accountability of public officials and state agencies.  
• Providing central support services for state agencies.  
• Managing elections and tax collection activities.  
• Managing retirement benefits for public employees.  
• Regulating the sale and distribution of alcoholic beverages and marijuana.  
• Working to increase diversity and eliminate barriers to equity in governance.  
• Managing the state’s financial investments. 

 
Agencies 

• Department of Administrative Services (DAS) 
• Public Employees Retirement Systems (PERS) 
• Department of Revenue (DOR) 
• Department of Business and Consumer 

Services (DCBS) 
• Office of the Governor (GOV) 
• Oregon Advocacy Commissions Office (OACO) 
• Bureau of Labor and Industry (BOLI) 

 

Agencies exempt from EIS oversight* 

• *Lottery, Oregon State (OSL) 
• *Secretary of State (SOS) 
• *Treasurer, State (OST) 

Boards and Commissions 

• Board of Accountancy (BOA) 
• Appraiser Certification and Licensing Board 

(ACLB) 
• Oregon State Board of Architects Examiners 

(OSBAE) 
• Construction Contractors Board (CCB) 
• Employment Relations Board (ERB) 
• Oregon Board of Tax Practitioners (OBTP) 
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Modernization Dashboard 

 

• Met with each Agency’s Director/Deputy, CIO, and Managers  
• Reviewed business priorities and critical services for each Agency 
• Documenting Agency application inventory and current state 
• Developing Agency modernization plans, standards, guidelines, and governance  
• Meet monthly with Agency CIO’s and PMO’s 
• Assist with resolving Agency technology challenges 
• Help Agencies plan and prioritize modernization projects 

Primary Topics of Engagement 
• Agency business and IT strategy plans, modernization, and oversight processes 
• Connecting smaller Boards and Commissions with IT resources other support 
• Modernizing critical Agency business services  
• Agency integration of Enterprise services (M365, Cloud, Data, Security)   
• Agency application inventory, rationalization, and scoring 
• Data gathering for critical applications (age, usage, performance, risk) 

Notable Activities, Significant Accomplishments, and Progress 
• Assisted with Covid-19 pandemic response for IT communication and technical support 
• Resolved Multi-Factor Authentication issues for Agencies and their vendors  
• Worked with Agencies to document systems, applications, criticality, budgeting, and staffing 
• Participated in hiring panel for two SIPM positions and one Data Manager  
• Collaborating with EIS to make it easier for Agencies to buy common services 
• Working with Shared Services to offer statewide agreements with volume discounts    
• Attend consulting presentations for in-flight modernization projects (DCBS, DAS, EIS)  
• Actively engaged in advising Agency leadership on modernization planning 
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Risks, Issues, Challenges for 2021-23 
• M365 tenant convergence and adoption of a shared tenant. 
• Lack of available staffing and other IT support resources to support modernization planning.  
• IT budget visibility by agency CIO. 
• Staff recruitment challenges. 
• Remote workforce adoption challenges. 

Next Steps 
• Continue to meet monthly with Agency CIO’s to guide modernization progress  
• Continue to assist Agencies with implementing M365  
• Lead roundtable meetings/discussions to develop ABS modernization initiatives   
• Fully identify core applications for delivering business value for each Agency 
• Gather data and business insights for scoring Agency applications 
• Collaborate with Agency modernization projects that are in-flight 
• Create Agency modernization action plans 
• Develop Agency modernization playbooks and templates 
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Education 
The value we place on education continues to be a marker of who we are as Oregonians. It is fundamental to 
transforming the lives of every Oregonian and breaking the cycle of intergenerational poverty. The Education 
Program Area includes the Oregon Department of Education, the Higher Education Coordinating Commission, and 
the Teacher Standards and Practices Commission. 

Agencies 

• Oregon Department of Education (ODE) 
• Higher Education Coordinating Commission 

(HECC) 
• State Library of Oregon (SLO) 

Boards and Commissions 

• Teacher Standards and Practices Commission 
(TSPC) 

 

Modernization Dashboard 

 

Primary Topics of Engagement 
• N/A 

Notable Activities, Significant Accomplishments, and Progress 
• The Education area is well-positioned to invest in Modernization initiatives.   
• Agencies within this area are predominantly focused on policy, data, and licensing.   
• In general, business processes are well understood, and inter-agency collaboration is common. 
• There has been work to update IT Strategic Plans 

Risks, Issues, Challenges for 2021-23 
• IT governance is still in development at most Education agencies.  Governance is foundational for 

modernization, as the processes of well-designed governance help resource, prioritize, and guide IT 
investments. 

Next Steps 
• Fill the vacant ASCIO position responsible for the  Education policy area.  
• Have the currently assigned SIPM continue to meet monthly with Agency CIOs to guide modernization 

progress until an assigned ASCIO can be hired.  
• Continue to assist Agencies with implementing M365  
• Lead roundtable meetings/discussions to develop ABS modernization initiatives   
• Fully identify core applications for delivering business value for each Agency 
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• Gather data and business insights for scoring Agency applications 
• Collaborate with Agency modernization projects that are in-flight 
• Create Agency modernization action plans 
• Develop Agency modernization playbooks and templates 
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Healthy People 
The Healthy People program area seeks to protect and promote the health and safety of all Oregonians. The 
agencies within this program area provide funding for services and programs including physical health, mental 
health, and addiction treatment, public health programs, employment, and family support services that promote 
self-sufficiency and economic stability, child protective services for abused or neglected children, and long-term 
care services for Oregon’s seniors and people with physical, intellectual and developmental disabilities. 

Agencies 

• Oregon Department of Human Services 
(ODHS)  

• Oregon Health Authority (OHA) 
• Long Term Care Ombudsman (LTCO) 
• Mental Health Regulatory Agency (MHRA) 

Boards and Commissions 

• Blind, Commission for the (OCB) 
• Chiropractic Examiners, Oregon Board of 

(OBCE) 
• Dentistry, Oregon Board of (OBD) 
• Massage Therapists, Oregon Board of (OBMT) 
• Medical Board, Oregon (OMB) 
• Nursing, Oregon State Board of (OSBN) 
• Optometry, Oregon Board of (OBO) 
• Patient Safety Commission, Oregon (OPSC) 
• Pharmacy, Oregon Board of (BOP) 
• Physical Therapy, Oregon Board of (OBPT) 
• Psychiatric Security Review Board (PSRB) 
• Social Workers, Board of Licensed (BLSW) 

 
Health Related Licensing Boards (includes) 

• Medical Imaging, Oregon Board of (OMBI) 
• Mortuary and Cemetery Board, Oregon 

(OMCB) 
• Naturopathic Medicine, Oregon Board of 

(OBNM) 
• Occupational Therapy Licensing Board (OTLB) 
• Speech-Language Pathology & Audiology, 

Board of (BSPA) 
• Veterinary Medical Examining Board, Oregon 

(OVMEB) 
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Modernization Dashboard 

 

Primary Topics of Engagement 
• Pandemic response  
• Remote workforce 
• Wildfire impact 
• Accessibility and Racial inequity 
• Strategic planning 
• Budget development 
• Enterprise initiatives 

o Microsoft Office 365 
o Cloud Strategy 
o Oregon Data Strategy 
o OregonBuys 
o Workday Learning Management System 
o Workday Payroll 
o Modernization Planning  

• Projects and operations  

Notable Activities, Significant Accomplishments, and Progress 
• Completing the successful implementation of the Oregon Eligibility (ONE) system.  Working on obtaining 

Stage Gate 4 approval for Integrated Eligibility Project closeout. 
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• Worked with ODHS Office of Research, Reporting, and Analytics (ORRAI), OIS, and EIS to operationalize an 
ODHS Research Team proof-of-concept by moving the test environment Azure subscription into the EIS 
Azure Government Cloud tenant.  Also assisting ORRAI with staff augmentation processes to onboard 
report-writers to move reports from the old ODHS data warehouse environment into the new 
environment. 

• Working with ODHS/OHA, OIS, and EIS to move the ONE system disaster recovery Azure subscription from 
its own tenant into the EIS Government Cloud tenant to utilize enterprise systems and to eliminate a 
stand-alone active directory environment. 

• Presented the Modernization Playbook to the OIS Exec Team. 
• Engaged with the OIS Exec Team in the development of modernization principles, roadmaps, plans, 

communication strategies, and associated organizational change management. 
• Presented the Oregon Data Strategy to both the ODHS and OHA IT Governance Committees. 
• Established recurring strategy meetings with agency executive leadership and the OIS CIO. 
• Progressing on Policy Area Modernization Portfolio. Identified modernization current 19-21 projects and 

planned projects for 21-23 biennia.   
• Modernization for Healthy People Boards and Commissions. In addition to licensing system replacements, 

several boards are migrating to the State Data Center: Dentistry, Nursing Board, and Health Related 
License Boards. This brings 200 new mailboxes into the Healthy People tenant.  

Risks, Issues, Challenges for 2021-23 
• Workload balancing between maintenance and operations, enterprise initiatives, agency projects, new 

legislation, and modernization planning. 
• Capacity management, both technical and business resources. 
• Rate of change in adverse circumstances. 

Next Steps… 
• Identify mission-critical applications and systems that are in the Migrate quadrant of the Gartner TIME 

analysis to commence modernization efforts. 
• Commence planning legacy mainframe applications migration to decommission the mainframe. 
• Continue participation in the ongoing development of data reporting, analytics, and self-service 

capabilities within the Healthy People agencies, boards, and commissions. 
• Participate with the SIPM to engage with Healthy People Boards and Commission leadership to learn 

about business areas, programs, and agency strategic plans and gather current state information.  
• Continue to collaborate with ASCIOs to share policy area use cases and to build upon the modernization 

framework. 
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Natural Resources 
Oregon offers a wealth of natural resources that sustain people, animals, agriculture, fish and wildlife habitats, and 
our economy. The Natural Resources program area encompasses the work of 14 natural resource agencies across 
more than 30 programs. These agencies manage Oregon’s air, water, land, and wildlife resources to support a 
healthy environment that provides for present and future generations. 

 
Agencies 

• Oregon Department of Agriculture (ODA) 
• Oregon Department of Energy (ODOE) 
• Department of Environmental Quality (DEQ) 
• Oregon Department of Fish and Wildlife 

(ODFW) 
• Oregon Department of Forestry (ODF) 
• Department of Geology and Mineral 

Industries (DOGAMI) 
• Department of Land Conservation and 

Development (DLCD) 
• Land Use Board of Appeals (LUBA) 
• Department of State Lands (DSL) 

 

 
• Oregon Parks and Recreation Department 

(OPRD) 
• Water Resources Department (WRD) 

 
Boards and Commissions 

• Columbia River Gorge Commission (CRGC) 
• Oregon State Board of Examiners for 

Engineering & Land Surveying (OSBEELS) 
• Oregon State Marine Board (OSMB) 
• Oregon Watershed Enhancement Board 

(OWEB) 
• Public Utility Commission (PUC) 
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Modernization Dashboard 

 

Primary Topics of Engagement 
• N/A 

Notable Activities, Significant Accomplishments, and Progress 
• Collaborating with EIS to make it easier for Agencies to buy common services 
• Working with Shared Services to offer statewide agreements with volume discounts    
• Attend consulting presentations for in-flight modernization projects (DEQ, DSL, PUC, OSBEELS, EIS)  
• Actively engaged in advising Agency leadership on modernization planning 
• The Natural Resource policy area has an incredibly active and engaged group of IT leaders who attend a 

monthly Natural Resources IT Summit to share best practices and communication around enterprise 
initiatives. 

Risks, Issues, Challenges for 2021-23 
• M365 tenant convergence and adoption of a shared tenant. 
• Lack of available staffing and other IT support resources to support modernization planning.  
• IT budget visibility by agency CIO. 
• Staff recruitment challenges. 
• Remote workforce adoption challenges. 
• IRM/Modernization strategy development 
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• Mature governance processes 

Next Steps 
• Fill the vacant ASCIO position responsible for the Natural Resources policy area. 
• Work with agencies on maturing their IT governance plans 
• Develop critical application identification process for the policy area 
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Public Safety 
The agencies within the Public Safety program area are responsible for ensuring the public safety of Oregon’s 
people, property, and natural resources by maintaining a trained militia providing law enforcement services, 
prosecuting crimes, and incarcerating juvenile and adult offenders. Other major program objectives include legal 
representation of state agencies and consumer protection. 

Agencies 

• Oregon State Police (OSP) 
• Department of Justice (DOJ) 
• Department of Corrections (DOC) 
• Department of Public Safety Standards & 

Training (DPSST) 
• Oregon Youth Authority (OYA) 
• Oregon Military Department (OMD) and Office 

of Emergency Management (OEM)  

Boards and Commissions 

• Criminal Justice Commission (CJC) 
• Oregon Liquor Control Commission (OLCC) 
• Oregon Government Ethics Commission 

(OGEC) 
• Oregon Racing Commission (ORC) 
• Board of Parole Post-Prison Supervision 

(BPPS) 
 

 

Modernization Dashboard 

 

Primary Topics of Engagement 
• Pandemic response, supporting emergency management state EOC 
• FirstNet and broadband communication services for public safety 
• Agency business-critical services and expected outcomes 
• Mission Critical IT application portfolio assessment 
• IT investment Governance 
• Strategic Planning preparation  
• Budget, Staffing, and current technology organizational posture    
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• Enterprise M365 implementation, Cloud Strategy adoption 
• Public safety Grade Disaster Recovery & Business Continuity  
• Cybersecurity & Public Safety Agencies Operational Readiness  

 

Notable Activities, Significant Accomplishments, and Progress 
• Facilitated communication and technical support services in support of state effort during the COVID-10 

Pandemic, coordinated services from FirstNet and other public safety agencies to ensure ESF-2 
responsibilities are met. 

• Prepared working templates to support ASCIO activities. 
• Prepared policy area modernization support project portfolio. 
• Developed and published a modernization playbook/guide for agencies. 
• Collected completed Mission-critical IT application portfolio assessment template from all large and 

medium public safety agencies.  
• Worked with Strategy & Design teams to facilitate M365 implementations in public safety agencies. 
• Conducted round table discussions among public safety agency leadership to prepare for modernization 

planning.  
• Working on Implementation of IT governance council (ITGC) in multiple public safety agencies. 
• Facilitated discussions with agency leadership for CIO recruitments and mentoring. 
• Statewide Alert, Warning, and Notification modernization (OR-Alert rollout) 

 

Risks, Issues, Challenges for 2021-23 
• M365 tenant convergence and adoption of a shared tenant. 
• Lack of available staffing and other IT support resources to support modernization planning.  
• IT budget visibility by agency CIO. 
• Pandemic, Fire, and other emergency responses to include civil unrest. 
• Staff recruitment challenges. 
• Remote workforce adoption challenges. 
• Public Safety grade disaster recovery capability and related funding. 
• NG 9-1-1 migration planning  

 

Next Steps 
• Will continue focused communications with commissions and boards. 
• Engage the medium to smaller agencies and start Mission-critical IT Application Portfolio assessment. 
• Engage agencies to adopt the full implementation of M365 in public safety. 
• Conduct public safety round table discussions to develop policy area-wide initiatives. 
• Develop/adapt IT strategic plan template for agencies to follow 
• Develop/Draft IT modernization action plan for each agency that aligns with modernization roadmap 

activities. 
• Incorporate current modernization projects in flight in agency and policy are modernization opportunity 

maps. 
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Transportation and Economic Development (TED) 
The Transportation Program Area includes two agencies: the Department of Aviation and the Department of 
Transportation. Every region of Oregon relies on transportation to assure economic growth and improve Oregon’s 
quality of life. Quality airports, roads, bridges, and highways help keep Oregon's economy strong. 

Agencies in the Economic and Community Development Program Area aid Oregonians by partnering with and 
investing in communities and businesses throughout the state. Economic development activities include job 
creation, placement, retention services, business recruitment and assistance, and workforce assistance and 
training.  

Agencies in this program area administer housing and infrastructure financing programs and provide technical 
assistance to individuals, businesses, and communities. Oregon’s vision is to support a diverse, dynamic, and 
sustainable economy as well as vibrant communities throughout the state that drives job creation and prosperity 
for all. State government agencies partner with the private sector, local governments, and nonprofits to grow a 
vibrant and innovative economy based on Oregon values. 

 

Agencies 

• Oregon Department of Transportation 
(ODOT) 

• Oregon Employment Department (OED)  
• Oregon Housing and Community Services 

(OHCS) 
• Oregon Business Development Department 

(OBDD) operating as “Business Oregon”  

 
• Oregon Department of Veterans’ Affairs 

(ODVA) 
• Oregon Real Estate Agency (OREA)  
• Oregon Department of Aviation (ODA) 
• Oregon Travel Information Council (TIC)  

 

 

Modernization Dashboard 
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Primary Topics of Engagement 
• Learning and understanding the business services for each agency 
• Gathering agency application portfolio/inventory 
• Pandemic Response 
• Strategic planning 
• Modernization Planning  
• Budget development 
• Enterprise initiatives 

o Microsoft Office 365 
o Cloud Strategy 
o Oregon Data Strategy 
o OregonBuys 
o Workday Payroll 

• Projects and operations 

Notable Activities, Significant Accomplishments, and Progress 
• Pandemic Response 

o For all agencies moving to a remote workforce with projects such as: 
 Microsoft Always-On VPN 
 Microsoft TEAMS implementation 
 Multi-Factor Authentication 
 Electronic Signatures 
 Secure File Sharing 
 SoftPhone conversion 
 Remote Call Center Capability 
 Web Conferencing Tools 

o ODOT –  
 Wildfire cleanup response  
 DMV Online Scheduling 
 DMV Call Center AI and Web Portal Chat Bot 
 Lobby Queuing 

o OED  
 6 new programs + 
 Coding changes for waiver of waiting week  
 Additional Federal reporting 
 Imaging enhancement 
 Google Chat Bot 
 Increased filing volume and fraud 
 Additional staffing – hiring and contracted assistance 
 New call center 

o OHCS –  
 4 new programs + 

o OBDD –  
 8 new programs + 
 Additional staffing – Regional development teams 
 Website enhancements 
 OR-Alert 

• Initial gathering of Mission Critical applications.  
• Assessment of IT strategic plans, business alignment, IT resources, projects, and IT needs of the agency 
• Support large modernization efforts in agencies 
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• Strategize and support the implementation of Paid Family Medical Leave and alignment with Employment 
Modernization 

• Establish Quarterly TED CIO meetings 
• Develop Policy Area support from P3, DCS, CSS 
• Publish ASCIO status report, Modernization playbook.  
• Development of templates to assist agencies in governance and IT strategic planning.  

Risks, Issues, Challenges for 2021-23 
• New Programs and initiatives  
• Limited Resources 
• Skilled Resources 
• Biennial Budget Cycles 
• Length of time for Procurement 
• Oversight  

Next Steps 
• Continue to gather data on mission-critical applications – age, the total cost of ownership. 
• Analysis of mission-critical applications for risk using Gartner’s TIME application analysis 
• Hire CIO for ODVA 
• Implement governance in ODVA and OHCS 
• Start Modernization Planning with ODVA 
• Start Modernization Planning with OREA 
• Support development of agency IT Strategic plans, and Modernization plans 
• Continued collaboration with all areas of EIS 
• Assist in communications and issues resolution of enterprise projects and initiatives that affect agency IT 

resources.  
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Appendix A. Policy Area Modernization Portfolios 
The policy area modernization portfolios that follow provide additional details on specific initiatives within each 
agency, including the project category and a business justification summary. Please note that the policy area 
modernization portfolios are inclusive of agency initiatives that may not have yet been formally converted into an 
IT initiative and reported on within the Project Portfolio Management (PPM) tool.  

ABS. Current Modernization Portfolio 
Agency DAS Project Title DAS OregonBuys: 

Enterprise 
Budget $19,600,000 Status Active - SG3 pending 
Project Category Improving data management, reporting, and data analytics 

Business Justification 
Summary 

"The OregonBuys solution supports best practices in procurement and is intended to 
alleviate many of the problems and risks state agencies are experiencing with 
existing systems and manual processes . . . . The project intends to deliver the 
following benefits (among others) as an enterprise service: Increased efficiency in 
completion of core procurement tasks and reduction in manual; processing, 
increasing time for strategic procurement activities; Accurate information supporting 
stronger contract negotiations; Improved administration and adherence to business 
controls; Consolidation into one enterprise application, stabilization of the technical 
environment and elimination of redundant data and processes; Once enterprise 
implementation is complete, the current ORPIN procurement system and other state 
agency systems used to manage procurement processes will be decommissioned." 

 

Agency DAS Project Title Workday - DAS 
Payroll/Time Tracking 
Project 

Budget $25,000,000 Status Active - SG3 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

Replace the aging Cobol Enterprise Payroll system with a modern SaaS solution that 
also includes Time Tracking. (Workday) 

 

Agency DAS Project Title Workday - DAS Learning 
Management System 

Budget $3,548,121 Status Active - SG3 
Project Category Business process improvement, Technology strategic planning 

Business Justification 
Summary 

Implementation of an enterprise Learning Management System (LMS) to replace the 
current iLearn application. The proposed solution is the implementation of the 
Workday Learning Management module, an integrated component of the Workday 
HCM (Human Capital Management) suite. Implementation of a modern LMS will 
improve the State’s customer service to both internal and external learners. 
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Agency DAS - EIS Project Title EIS Microsoft 365 
Foundations Project 

Budget $5,452,222 Status Active - SG3 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

Enterprise project to establish the foundation for a statewide implementation of 
Microsoft 365 digital workplace services including collaboration, productivity, and 
Identity and Access Management (IAM) capabilities supporting effective 
communication, information access, and collaboration for executive branch 
agencies.   The project scope includes migrating executive branch agencies to 
Microsoft 365 for foundational (i.e. MVP) services including Exchange, Office, 
Teams, OneDrive, and MFA (initial foundation only).    

 

Agency DAS - EIS Project Title EIS Microsoft 365 Service 
Enhancements Program 

Budget - Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

Following completion of the Microsoft 365 Foundations project, EIS intends to 
initiate the Microsoft 365 Service Enhancements Program including multiple 
projects and work efforts to implement the remaining M365 services and deliver the 
associated business capabilities and security enhancements for all state agencies. 
Tentative priorities include: 

1. Enhance the Enterprise M365 service organization, enterprise business 
services, and security operations 

2. Implement and deploy additional M365 collaboration and productivity 
services for executive branch agencies 

3. Implement and deploy critical M365 Identity and Access Management (IAM) 
services for the enterprise 

4. Implement Enterprise Identity Management enhancements 
5. Complete Enterprise M365 tenant consolidation and federation 

 

Agency DAS - EIS Project Title EIS Integrated Risk 
Management (IRM) - 
Phase 1 

Budget $1,100,000 Status Active - SG3 
Project Category Improving data management, reporting, and data analytics 

Business Justification 
Summary 

Planning and implementation of an enterprise Integrated Risk Management (IRM) 
system to support tracking and management of information security and other risks, 
compliance requirements (FERPA, HIPPA, PCI, CJIS, CIS, NIST CSF, FTI, etc.), and 
governance at the enterprise and agency level.   Phase 1 includes procurement and 
initial implementation of the SaaS solution. 

 

Agency DAS - EIS Project Title EIS Enterprise ITSM / 
ITAM 

Budget $2,885,180 Status Active - SG3 



 

30  

Project Category Improving data management, reporting, and data analytics 

Business Justification 
Summary 

Planning and implementation of an enterprise IT Service Management / Asset 
Management (ITSM / ITAM) system and initial deployment for EIS and DAS to 
enhance efficiency and effectiveness in providing IT services to customers and 
management of enterprise IT assets.  The new Ivanti SaaS will replace several legacy 
applications.  The project (and subsequent phases) will establish the initial 
foundation for enterprise ITSM / ITAM services.   

 

Agency DAS - EIS Project Title EIS Network and Security 
Modernization Program 

Budget - Status - 
Project Category Improving data management, reporting, and data analytics 

Business Justification 
Summary 

Multi-biennium program:   Modernize the State of Oregon network and associated 
enterprise network and security services to provide a reliable, secure, and scalable 
foundation in support of business functions for all state agencies. The program and 
its component projects are expected to deliver comprehensive and integrated 
capabilities including: 

• Network Connectivity 
• Network Security 
• Network Resiliency 
• Network & Security Management 
• Network & Security Operations 

This program is considered critical a dependency to supporting enterprise and 
agency modernization initiatives as well as enabling the State’s ongoing adoption of 
cloud services. 

 

Agency DCBS Project Title WCD: Modernization 
Program 

Budget $42,000,000 Status Active - SG2 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

Workers’ Compensation Division seeks to make a significant investment to 
transform business processes and implement modern technology to better serve 
customers. This effort will enhance Oregon’s workers’ compensation system for 
stakeholders by increasing regulatory efficiency and reducing regulatory burdens, 
data quality, data analysis, and delivery of services in support of the Workers’ 
Compensation mission. Modernized technology will also improve program flexibility 
and ability to respond timelier to program changes and evolutions. 

 

Agency DCBS Project Title Tracking Tool Solution 
Budget $1,524,000 Status Completed - October 

2020 
Project Category Enhancing service delivery and integration 
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Business Justification 
Summary 

DCBS currently lacks a consistent and effective tracking tool to receive, process, and 
track customer requests. Internal and external customers are currently unable to 
perform any self-service functions on their requests, such as submitting requests, 
tracking existing requests, and finding solutions to common issues. In addition, 
support staff experience reduced productivity in meeting customer needs and 
managers cannot collect essential data that would enable the improvement of these 
processes.  

 

Agency DOR Project Title Electronic Valuation 
Information System 
(ELVIS) 

Budget $15,625,496 Status Active - SG3 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

The scope of this project is to replace the various outdated appraisal systems and 
associated manual processes used by DOR’s Property Tax Division’s Valuation 
Section. This solution will replace and consolidate the numerous systems into a 
smaller handful of systems operating on modern platforms. This solution must 
provide a means for equitable real market value property valuations and reduce the 
reliance on manual paper-based business processes. This will result in improved 
service delivery to counties and taxpayers by moving away from paper and disk-
based media to a more efficient web-based access point to submit and retrieve 
documents and correspond with the Valuation Section. It will serve as a single point 
to integrate data, supporting documents, and correspondence into a system of 
record. The ELVIS project seeks to modernize the technological foundation for the 
Valuation Section to continuously improve, facilitate voluntary compliance, enhance 
customer experience, provide data analytics reporting, and increase equity and 
uniformity. 

 

Agency DOR Project Title Processing System Center 
Modernization Project 

Budget $5,420,318 Status Active - SG3 
Project Category Technology re-investment 

Business Justification 
Summary 

The purpose of this project is to replace or upgrade the Oregon Department of 
Revenue’s (DOR) aging, and in some cases unsupported, return and remittance 
processing systems. DOR’s processing systems capture data from payments, returns, 
and correspondence that is then applied to individual and business accounts. The 
PCM project will replace DOR’s multiple aging systems with an integrated solution. 

 

 

Agency PERS Project Title PERS ORION 
Modernization 
Implementation Program 

Budget - Status - 
Project Category Enhancing service delivery and integration 
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Business Justification 
Summary 

Multi-biennium program to modernize the PERS Retirement System (ORION) 

 

Education. Current Modernization Portfolio 
Agency HECC Project Title Financial Aid 

Management Information 
System (FAMIS) 

Budget $8,000,000  Status SG-3 
Project Category New Development 

Business Justification 
Summary 

Modernization of disparate technology systems and work processes in the Office of 
Student Access and Completion (OSAC) to provide financial aid and scholarships to 
eligible Oregonians. 

 

Agency ODE Project Title ODE Grant Management 
System 

Budget $420,000  Status - 
Project Category COTS Evaluation 

Business Justification 
Summary 

Replacement of a legacy, internally developed grants management system with a 
modern system that will modernize the grant process, end-to-end. 

 

Healthy People. Current Modernization Portfolio 
Agency ODHS / CW Project Title CCWIS 
Budget $4,785,332 Status Project Closing 
Project Category Modernization / System 

Business Justification 
Summary 

A program of work to modernize the OR-KIDS Child Welfare system to meet federal 
requirements and improve the validity, quality, and timeliness of the data in the 
system. 

 

Agency ODHS / OTIS Project Title Centralized Abuse 
Management (CAM) 

Budget $14,866,721 Status Project Closing 
Project Category New system 

Business Justification 
Summary 

Implementation of a Centralized Abuse Management System capturing adult abuse 
allegations from intake and screening through investigation, documentation, 
referrals, and case closure. 
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Agency OHA / BH & HSD Project Title Compass – BH Data 
Warehouse 

Budget $1,199,594 Status Planning Phase 
Project Category Data, Analytics, and Reporting 

Business Justification 
Summary 

Build a Behavioral Health Data Warehouse that will support the reporting needs of 
OHA, treatment providers, and state and federal stakeholders. 

 

Agency OHA / BH Project Title Compass – MOTS 
Replacement 

Budget $1,148,246 Status Planning Phase 
Project Category Modernization / System 

Business Justification 
Summary 

MOTS (Measures and Outcomes Tracking System) replaces the existing siloed, aged, 
and fragmented MOTS system. The new system will support the administration, 
planning, and monitoring of substance abuse disorder and mental health treatment 
programs. 

 

Agency OHA / PH Project Title HIV-E 
Budget $2,342,021 Status Through Phase 1 of 

Execution 
Project Category Modernization / Enhancement 

Business Justification 
Summary 

This project is to develop a solution that will replace the existing CAREAssist 1.0 
application with a new custom-developed CAREAssist 2.0 application that addresses 
current system issues. 

 

Agency ODHS / OHP, SSP, APD Project Title Integrated Eligibility 
Budget $371,889,014 Status Project Closing 
Project Category Modernization / Systems integration 

Business Justification 
Summary 

The purpose of the Oregon Department of Human Services (DHS) OregONEligibility 
Integrated Eligibility (ONE IE) Project, is to extend the Modified Adjusted Gross 
Income (MAGI) Medicaid enrollment and eligibility determination functionality to 
include Non-MAGI Medicaid, Supplemental Nutrition Assistance Program (SNAP), 
Temporary Assistance for Needy Families (TANF), and Employment-Related Day Care 
(ERDC). 

 

Agency OHA / OSH Project Title IRIS System 
Budget $697,000 Status Project Closing 
Project Category Modernization / Enhancement 
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Business Justification 
Summary 

Replaces the existing Incident Reporting and Infection Surveillance (IRIS) systems with 
a new combined solution that improves operational processes, eases system 
maintenance, improves the quality of data, and improves the ability to alert the 
entire hospital of infection-based and non-infection-based incidents. 

 

Agency OHA / HP&A Project Title OEBB-PEBB BMS 
Replacement 

Budget $2,238,435 Status Planning Phase 
Project Category Modernization / Legislative Requirement 

Business Justification 
Summary 

Replacing two aging benefits management systems with a single modern system that 
supports the delivery of required functionality, to meet legislative requirements. 

 

Agency ODHS / APD Project Title Provider Time Capture 
(PTC) 

Budget $13,971,994 Status Phase 1 of Execution 
Project Category New system 

Business Justification 
Summary 

Enable DHS/OHA time capture system for HCW and PSW. 

 

Agency OHA / PH Project Title TWIST to Web 
Budget $14,338,751 Status Project Closing 
Project Category Modernization / System 

Business Justification 
Summary 

Replace the current eWIC MIS system (TWIST). 

Natural Resources. Current Modernization Portfolio 
Agency ODFW Project Title Electronic Licensing 

System 
Budget $1,581,300  Status SG-3 
Project Category SaaS Solution 

Business Justification 
Summary 

Modernizing system to support the sale of licenses, tags, and permits as well as the 
management, process, and logic of controlled hunts. 

 

Agency DEQ Project Title Electronic Data 
Management System 
(EDMS) 
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Budget $9,264,636 Status SG3 
Project Category COTS Solution 

Business Justification 
Summary 

Core system modernization upgrade of all DEQ’s program areas will eliminate over 
110 disparate/siloed systems into one. 

 

Agency DSL Project Title Land Administration 
System (LAS) 

Budget $3,707,273  Status SG-1 
Project Category COTS/SaaS 

Business Justification 
Summary 

Core system modernization of legacy system to support permitting, other 
authorizations and enforcements, and associated revenues.  

 

Agency PUC Project Title PUC Dockets and 
Discovery System 

Budget $1,202,000 Status SG3 
Project Category SaaS Solution 

Business Justification 
Summary 

Core system modernization effort to replace a legacy, internally developed 
“BizApps” dockets and discovery system with a modern system to better serve the 
stakeholders and the citizens of Oregon.  

 

Agency OSBEELS Project Title OSBEELS System 
Replacement 

Budget $381,500  Status SG3 
Project Category COTS Solution 

Business Justification 
Summary 

Core system modernization effort to replace the legacy system with an agency-
wide system focused on transforming the agency’s business processes and its core 
licensing and regulation system. 

 

Public Safety. Current Modernization Portfolio 
Agency CJC Project Title STOP Project  (HB 2355) 
Budget $1,530,418  Status Active - SG3 
Project Category Improving data management, reporting, and data analytics 

Business Justification 
Summary 

The Statistical Transparency of Policing (STOP) program stems from the 2017 Oregon 
Legislative Session, where House Bill (HB) 2355 was enacted and signed into law.  Law 
enforcement agencies (LEAs) in Oregon do not report similar data elements regarding 
officer-initiated traffic and pedestrian stops.  OSP and the Criminal Justice 
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Commission (CJC) intend to support the collection of data elements by providing a 
technical solution to enable the ability to compile, analyze, and report on patterns 
and practices of profiling by law enforcement agencies.   

 

Agency DOC Project Title DOC Communications P25 
Radio Upgrade 

Budget $18,000,000 Status  
Project Category Public Safety Radio communication modernization 

Business Justification 
Summary 

These radio systems are critical for the safety and security of the staff, contractors, 
visitors, adults in custody, and others that come into the institutions. Radios are the 
primary form of communication in institutions. There are numerous agencies that 
DOC interacts with daily. These agencies include but are not limited to Oregon State 
Police, Parole and Probation, Community Corrections, Department of Human 
Services, Department of Motor Vehicles, City and County municipalities among 
others. Without a functioning communications system, the safety of these partners 
will be compromised.  

 

Agency DOC Project Title Fundamentals Systems 
Roadmap Assessment 

Budget - Status - 
Project Category Business process improvement, Technology strategic planning 

Business Justification 
Summary 

The State of Oregon Department of Corrections (DOC) seeks to assess the viability of 
integrating and standardizing various systems written in various programming 
languages over the last 30 years. The Department seeks to engage third-party 
vendor(s) to assess DOC’s various applications, identify current & future business 
needs, and define a roadmap and strategic plan/recommendation for transforming 
and modernizing DOC’s systems.  Integration processes are complex and will include 
enterprise technology planning, business process improvements, and large-scale 
system integration. 

 

Agency DOC Project Title Electronic Health Records 
Budget $20,400,000 Status - 
Project Category Improving data management, reporting, and data analytics 

Business Justification 
Summary 

Department of Corrections (DOC), Health Services (HS) provides around-the-clock 
care to Oregon’s adult-in-custody (AIC) population at 14 institutions across the 
state.  This includes medical, dental, mental health, and pharmacy services, with 
visits to outside hospitals or specialty providers when necessary.  To deliver this 
level of care, DOC employs approximately 550 health care personnel and manages 
many agreements with health care organizations in communities throughout 
Oregon and surrounding states. For over a decade, business and technical 
challenges/issues have been identified and documented based on the current 
paper-based health record system that supports the need for an Electronic Health 
Record (EHR, e-HR) solution to aid staff in doing their work as effectively, efficiently, 
and safely as possible.  This includes many functional units, including Health 
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Services, Information Technology Services, and operational support for AIC 
transports, Facilities, and AIC medical trip schedules.   

 

Agency DOC Project Title Elite Community 
Financials 

Budget - Status - 
Project Category Improving data management, reporting, and data analytics 

Business Justification 
Summary 

Oregon Revised Statute 423.570 allows Community Corrections agencies to charge 
and collect fees from adults on supervision. Governor’s Executive Order 17-09 
mandates all state agencies do financial reporting of their debt collection under 
SWARM, (ARPMs), parts due quarterly and annually. Linn and Douglas County 
Community Corrections have been out of compliance with the SWARM reporting 
requirements since its inception (over two years). Linn and Douglas County 
Community Corrections are also mandated to do financial reporting under LFO and 
CAFR. All state fiscal reporting requirements cannot be met with the current, 
outdated, unreliable fee system, and these two state-run agencies have been out of 
compliance for over two years. We need an accounting system in place to report 
financial data accurately and properly. This proposal is for the purchase of a module 
add-on to the current Elite suite previously purchased and currently in use by ODOC 
Central Trust/Accounting. This module would replace the failing 23-year old system 
currently in use by Community Corrections statewide and enable our two-state 
Community Corrections agencies to gain compliance with fiscal reporting 
requirements.   

 

Agency DOC Project Title Inmate Communication 
System 

Budget - Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

A critical component to the ODOC’s ability to achieve its mission is directly related to 
the ability, the frequency, and the quality of communications between the Adult in 
Custody (AIC) with their Family and Friends (F&F). ODOC fulfills its mission to 
connect AIC with its F&F thru the Inmate Communication System (ICS). The ICS 
serves 14 facilities and 14,500+ AIC across the state of Oregon and includes 
electronic messaging, video phone calls, music services, entertainment, education, 
and telephony service. 

 

Agency DOC Project Title ISDS Replacement 
Budget $7,135,612 Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

DOC seeks to replace the current security scheduling system, Institution Staff 
Deployment System (ISDS), with a modern vendor software program including 
vendor licensing, support & maintenance.  Given the age (1999) and status of ISDS 
and the automation requirements brought about by a changing business and 
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technological environment, it has become essential that DOC begin to modernize 
this mission-critical legacy system.   

 

Agency DOC Project Title Inmate Mail Scanners 
Budget $2,932,400 Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

The Oregon Department of Corrections (DOC) Inspector General has established a 
multidisciplinary drug task force with three focus areas: prevention, treatment, and 
enforcement. This initiative, supported by DOC’s Opioid Overdose Prevention task 
force, is one strategy in a three-part effort to reduce drug use in prisons.  It seeks to 
implement mail scanners based on institution needs.    

 

Agency DOC Project Title Technology Reinvestment 
Budget $5,222,061 Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

State of Oregon Department of Corrections (DOC) IT Services (ITS) is responsible for 
providing reliable and convenient telephone service for 14 prisons, three 
administrative campuses, and three community corrections offices statewide. DOC 
needs to replace aging on-premise Private Branch Exchange (PBX) systems at 10 
prison facilities. The solution preference for a replacement is a DOC-managed 
enterprise Voice over Internet Protocol (VoIP) system, such as Cisco Unified 
Communications Manager (CUCM). DOC is seeking an agency-managed solution 
where there are no other shared tenants to ensure complete control over 
communications, provide dependable security protocols and meet the security and 
safety needs of staff for 365/24/7 operations.     

 

Agency DOJ Project Title  
Budget $18,000,000 Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

CMP includes the modernization of legal case management from end-to-end, case 
initiation to case closure.  The core modernization scope includes:  Time 
Management, Billing Management, Case Management including reporting, and data 
analytics, and will support future DOJ billing models and caseload statistics.       

 

Agency DOJ Project Title Enterprise Content 
Management 

Budget - Status - 
Project Category Enhancing service delivery and integration 
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Business Justification 
Summary 

Enterprise Content Management (ECM) provides for electronic capture, retrieval, 
and workflow processes of data and documents. The current system used by DOJ, 
DM (Document Management), which is currently used by 8 divisions, which include 
Trial, General Counsel, Appellate, Civil Enforcement, Criminal Justice, Child Support 
Enforcement, Crime Victims Survivors and Services, and Administrative Services and 
manages over 9 million documents, is functionally obsolete. This project seeks to 
implement a new ECM to replace, and significantly enhance services provided by 
DM. This project’s goal is to evaluate the ECM business needs of current divisions 
and implement and subsequently migrate all data from DM over to the new ECM 
product where we will have a strong foundation to begin building productivity 
enhancements.   

 

Agency DOJ Project Title - 
Budget - Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

The Department of Justice Division of Child Support must procure updated 
receipting software and hardware to continue processing child support payments. 
The software is at end of life and will no longer be supported. The Oregon Child 
Support Program must be able to receive, record, distribute, and disburse child 
support payments. The federal standard is to have programs do so within two days 
of receipt. All physical payments must be deposited to the state’s account and an 
audit trail of each payment and any supporting documentation must be captured. 
The current equipment requires manual operation.    

 

Agency OLCC Project Title Enterprise Modernization 
Budget $36,325,000 Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

The Enterprise Modernization program consists of two related projects that will 
address insufficient, inefficient, and disjointed legacy Distilled Spirits supply chain 
and Marijuana/Alcohol licensing and compliance program technology systems.   

 

Agency OLCC Project Title Privilege Tax Online 
Budget - Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

The OLCC’s Privilege Tax Online Project will address insufficient, inefficient, and 
disjointed legacy systems currently supporting privilege tax. The privilege tax 
program needs a new system to support activities related to the submission and 
management of privilege tax filings. House Bill 2150 (HB2150), enacted during the 
2017 legislative session, directs the OLCC to allow manufacturers or importing 
distributors of wine, cider, or malt beverages to file required statements and pay 
privilege taxes by electronic means. 

 

Agency ORC Project Title - 
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Budget - Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

The Oregon Racing Commission licenses close to 4,000 individuals and requires a 
database to maintain this information. The current system is not adequate for our 
needs due to security and the fragile state of the system. We also need to 
modernize our process and allow individuals to apply for licensure online as 
opposed to by paper. The Licensing department is the most impacted as that is their 
entire function.  In addition, the Mutuals and Account Wagering Departments are 
impacted as they need to ensure that all their companies have their correct staff 
licensed. The Stewards use the system for rulings, hearings, and assessing and 
collecting fines. The accounting department uses the system to balance the agency 
books for licensing activity. 

 

Agency OSP Project Title COPS-Core Operational 
Policing Systems 

Budget $9,012,500 Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

The COPS-Core Operational Policing Systems project is an opportunity to modernize 
and improve the overall structure, efficiency, supportability, and user experience of 
OSP’s core operational policing systems into an integrated solution. The solution 
would replace Computer Aided Dispatch and Mobile First Responder (CAD/MFR), e-
Citation and e-Crash software, and the Records Management System (RMS).   

 

Agency OSP Project Title LEDS 20/20 
Budget $2,116,944 Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

<insert narrative> 
   

 

Agency OYA Project Title JJIS Modernization 
Budget $30,300,000 Status - 
Project Category Enhancing service delivery and integration 

Business Justification 
Summary 

Oregon’s Juvenile Justice Information System was developed in partnership with the 
Oregon Youth Authority (OYA) and Oregon’s 36 County Juvenile Departments nearly 
20 years ago to provide a single, statewide electronic source of information about 
youth engaged in Oregon’s juvenile justice system.  Today the application tracks 
more than 12,000 youth per year statewide and has more than 3,000 users. JJIS 
supports an array of operational capacities throughout OYA and 36 County Juvenile 
Departments. As Oregon’s Juvenile Justice System’s service delivery becomes more 
interactive and community-centric, there is a need for JJIS information to be 
available in real-time and accessible from the web and mobile devices.  The 
Smalltalk technology platform cannot be adapted to meet those needs.   



 

41  

 

TED. Current Modernization Portfolio 
Agency OBDD Project Title Modernization Initiative 
Budget $1-5 Million Status - 
Project Category Modernization Program 

Business Justification 
Summary 

The system used to manage loans, grants, bonds, tax incentives, and other 
economic development resources is internal-facing only and provided on a 
Microsoft Access-based software application. Throughout most programs in the 
agency, information is manually captured on a combination of Excel spreadsheets, 
Word documents, etc., and stored in different places on the agency’s network, 
leading to inefficient data analytics and limited insight into real-time data across the 
agency. the agency wants to improve our organization’s performance by 
modernizing business workflows and technology systems to achieve a 21st-century 
delivery model. The agency wants to the ability to meet our mission better and 
more quickly, keep costs low, and have less risk by implementing modern and 
interconnected business processes and information technology systems. 
Modernization is an opportunity to reimagine the customer experience and assess 
the agency’s business workflows and technology in a holistic, agency-wide 
approach.  Ultimately, the agency will achieve its mission and vision through 
increased accessibility, data management, quality, accuracy, timeliness, and 
improved accountability.  

 

Agency OBDD Project Title Economic Development 
Management System 
(EDMS) 

Budget $550,000   Status - 
Project Category New Development 

Business Justification 
Summary 

This Business Oregon project will digitally transform the agency's core financial 
information system. The agency wants to replace the current system, improve 
business processes, manage information efficiently and accurately; and position the 
IT system foundation for modernization initiatives to come.  Users will be able to 
easily access data, and information for operations, strategic decision making, 
analytics, and predictive analysis. 

 

Agency ODOT Project Title TAD - Local RUC Project 
Budget $1,560,085 Status SG-3 
Project Category New Development 

Business Justification 
Summary 

Expand the technology of the OReGO Program to test if road usage charging is a 
viable funding option for local governments. The project will conduct three 
simultaneous pilots to test the technology: area pricing, layered area pricing, and 
on/off ramp corridor pricing. 

 

Agency ODOT Project Title TAD - Local RUC Project 
Budget $500,000   Status SG-3 
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Project Category New Development 

Business Justification 
Summary 

Expand the technology of the OReGO Program to test if road usage charging is a 
viable funding option for local governments. The project will conduct three 
simultaneous pilots to test the technology: area pricing, layered area pricing, and 
on/off ramp corridor pricing. 

 

Agency ODOT Project Title TAD - Traffic Count 
Management 

Budget $2,747,706   Status SG-4 (complete) 
Project Category New Development 

Business Justification 
Summary 

Replace the traffic counting system software that is no longer supported by the 
vendor. This software collects, processes, and distributes Oregon traffic information. 
Traffic count data is an integral part of ODOT business processes, including all cycles 
of the Roadway System: Planning, Designing, Construction, Operation, and 
Maintenance. 

 

Agency ODOT Project Title DMV - Service 
Transformation Program 
(STP) 

Budget $90,000,000 Status SG-4* 
Project Category New Development 

Business Justification 
Summary 

DMV is preparing to replace the division's 40-year-old computer systems with 
modern technology that will better serve Oregonians and the many customers and 
business partners that rely on DMV's services. The legacy systems have inherent 
limitations that significantly constrain DMV's ability to achieve its mission and 
impede the agency's and key business partner's efforts to implement critical system 
improvements. Oregonians expect new ways for DMV to provide services that 
match the convenience of the private sector.    
 
* The first STP "project" was completed and received a Stage Gate 4 endorsement on 
November 18, 2020. The "program" is technically ongoing, with Kiosks in initiation. 
The budget and completion date here reflect the overall program expectations, not 
the first STP project or kiosks. Was in 2019-21 IRM as a current project with a 
completion date of June 2025 and listed as in execution at that time. 

 

Agency ODOT Project Title DMV - Service 
Transformation Program 
(STP)  - Kiosks 

Budget $700,000   Status SG-1* 
Project Category New Product or Service 

Business Justification 
Summary 

Provide kiosks in field offices and at other locations throughout Oregon for 
customers to use to conduct some of their DMV business. Start with a proof of 
concept pilot then expand via subsequent phases/projects. 
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* High priority initiative for ODOT/DMV. In early planning, has received Stage Gate 1 
endorsement for initiation. EIS believes the current cost estimate is vastly 
underestimated. This is the continuation of the Service Transformation Program, and 
the second initiated project of that initiative. 

 

Agency ODOT Project Title AASHTOWare  - Project 
Construction & Materials 

Budget - Status * 
Project Category Enhancement 

Business Justification 
Summary 

ODOT Construction wants to move to the AASHTOWare application to manage the 
construction materials. This application is a plug-in that works with other 
AASHTOWare applications currently used by ODOT. Since this is part of the 
AASHTOWare suite, it will connect with the other tools seamlessly within the 
AASHTOWare toolbox. Most of the cost is vendor evaluation and migration.   
 
*Rolled into APOST Project. Was in 19-21 IRM as EITGC Prioritized Project. 

 

Agency ODOT Project Title AASHTOWare  - Project 
Estimation 

Budget $985,000  Status * 
Project Category Enhancement 

Business Justification 
Summary 

This project is to deploy a plug-in module for AASHTOWare that connects to the 
Preconstruction modules. Migrate from AASHTOWare Project (AWP) Estimator to 
AWP Estimation, a web-based lifecycle update of highway construction cost 
estimating software. The project is required due to the sunset of the AWP Estimator 
in 2022.    
* Project is in execution, received Non-Stage Gate endorsement on November 4, 
2019. Was in 19-21 IRM as EITGC Prioritized Project. 

 

Agency ODOT Project Title AASHTOWare  - Project 
One Source of Truth 
(APOST)  - Program 

Budget $7,774,393    Status SG-3* 
Project Category Enhancement 

Business Justification 
Summary 

ODOT Construction wants to move to the AASHTOWare application to manage the 
construction materials. This application is a plug-in that works with other 
AASHTOWare applications currently used by ODOT. Since this is part of the 
AASHTOWare suite, it will connect with the other tools seamlessly within the 
AASHTOWare toolbox. Most of the cost is vendor evaluation and migration. The 
Construction and Materials (C&M) and Civil Rights and Labor (CRL) modules of the 
AASHTOWare Project, when added with the implemented Pre-Construction and 
Estimation modules, will enable ODOT to create a unified database that provides a 
consistent, integrated view of the contract process during each project phase. The 
proposed solution is to deploy AASHTOWare Project C&M and CRL. These projects 
were initially proposed separately, but due to their dependencies have been 
combined into one effort. 
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*In execution. 19-21 AASHTOWare projects were rolled into this initiative. This was 
included in 21-23 Prioritization. 

 

Agency ODOT Project Title Civil Rights Compliance 
Tracking 

Budget - Status * 
Project Category - 

Business Justification 
Summary 

Provide a software solution to replace the obsolete Civil Rights Compliance Tracking 
System. This in-house system was writing Visual Basic 6 and is no longer functioning 
adequately for the business. The software will not run successfully on Windows 10 
machines and performance across the network is so poor that users in remote 
locations must log in directly to a server to use the application.   
 
*Rolled into APOST Project. Was in 19-21 IRM as EITGC Prioritized Project. 

 

Agency ODOT Project Title OpenRoads Designer and 
MicroStation CONNECT 
Edition Upgrade 

Budget $5,006,757   Status SG-3 
Project Category - 

Business Justification 
Summary 

This is a lifecycle update to the engineering applications used by the ODOT Highway 
division to create engineering designees and drawings. The current version of the 
application is not certified to work with WIN10 and will be at end of life with no 
support by December 2021. The largest cost for this project will be user training 
since there are over 130 users of these tools. 

 

Agency ODOT Project Title Integrated Collaboration 
and Environmental 
Review Tool (i-CERT) 

Budget $2,804,050   Status SG-2 
Project Category COTS Evaluation 

Business Justification 
Summary 

The environmental review process is a significant portion of that project delivery 
process. This initiative is to consolidate many data sources into a single authoritative 
information management system that would be integrated with other ODOT project 
delivery information systems to support a connected statewide agency approach to 
project delivery for environmental disciplines. This system is expected to assist in 
accelerating the pace and more efficiently deliver transportation infrastructure 
projects. 
 
*Currently in planning. The last endorsement received was Stage Gate 2 on March 3, 
2020. Was in 19-21 IRM as EITGC Prioritized Project 

 

Agency ODOT Project Title ODOT OregonBuys 
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Budget $4,806,687     Status SG-2* 
Project Category - 

Business Justification 
Summary 

Implementing OregonBuys will capitalize on existing efficiencies and identify 
opportunities to improve business practices, ultimately resulting in a state-of-the-art 
solution for capturing, storing, tracking, and reporting information related to the 
procurement and payment of agency goods and services. 
 
* This is the sub-project for ODOT's Oregon Buys implementation work. Was in 19-21 
IRM as EITGC Prioritized Project with name PCMS.  PCMS = Purchasing and Contract 
Management System 

 

Agency ODOT Project Title Financial Services Imaging 
System (FSIS) 
Replacement 

Budget $1,100,000   Status * 
Project Category Enhancement 

Business Justification 
Summary 

The Financial Services Imaging System (FSIS) is comprised of processes, application 
tools, training, and support of the Financial Services (FS) electronic document 
management activities. The FSIS system involves the capture of physical documents 
and their related data into an electronic format that is then stored in a database for 
retrieval and delivery. Currently, all invoices, timesheets, and other financial 
documents are forwarded from ODOT offices around the state and are imaged 
centrally and made available through financial system tools for viewing. The core 
software, Kofax Capture v9, used for this process has become obsolete and will not 
work on Windows 10. ODOT is moving all hardware to this operating system driving 
the need to upgrade this software to a compatible version or replace it. 
 
*Was in 19-21 IRM as EITGC Prioritized Project. There is no information on project 
status for this anywhere in PPM, and it appears this may be part of the Oregon Buys 
work that ODOT is undertaking as a sub-project of the enterprise effort. 

 

Agency ODOT Project Title Automated Routing and 
Permitting of Over-
Dimension Permits 

Budget $5,000,000   Status * 
Project Category COTS Evaluation 

Business Justification 
Summary 

Commerce and Compliance Division (CCD) must adopt a statewide automated 
routing and permitting system for single trip permit issuance; an initiative supported 
by the Federal Highway Administration (FHWA) and the Specialized Carriers & 
Rigging Association (SC&RA). The system will integrate updated vertical clearance 
and infrastructural data, aligning multiple work units throughout the agency to 
make fully informed, data-driven investment decisions, and increase customer 
service. 
 
*Just initiating, no baselines at this point. In 21-23 Prioritization. 
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Agency ODOT Project Title Connected Vehicle 
Ecosystem Program 

Budget $60,000,000   Status * 
Project Category Infrastructure Deployment/Distributed 

Business Justification 
Summary 

This CVE would provide a platform for CV data gathering and distribution, creating a 
link to communicate information to and from vehicles on the highway system and 
display safety-related information to drivers. Such a system will need to be capable 
of handling the massive volume of messages generated by connected vehicles at-
scale deployment. (Currently, Oregon has over 3 million passenger vehicles 
registered.) The system could help to implement connected vehicle safety 
applications and roadway funding applications, including deployment-scale RUC and 
tolling systems. 
 
* Just initiating, not expecting completed initiation documents until 2022 (will be 
doing professional services engagement to assist with scoping and road mapping in 
2021). Included in 21-23 Prioritization. 

 

Agency ODOT Project Title TAD - CHAMPS Rewrite 
Budget $2,175,000     Status * 
Project Category Enhancement 

Business Justification 
Summary 

The purpose of this project is to rewrite the existing Access Management Highway 
Permitting system that is currently written in PowerBuilder which is an unsupported 
technology in ODOT. 
 
*Currently on stop work. Re-evaluating vendor and re-baselining. The budget and 
schedule reflect the most recent baseline. 

 

Agency ODOT Project Title TAD - Time & Attendance 
System (TAMS) 

Budget $8,951,950   Status SG-3* 
Project Category New Product or Service 

Business Justification 
Summary 

This project will acquire and implement a single commercial-off-the-shelf standard 
time and attendance system for ODOT and partner agencies Department of 
Environmental Quality and Department of Agriculture. The procurement for the 
software will result in a statewide price agreement that other agencies can use to 
acquire software and services in the future. 
 
*Not included in prioritization. In execution with Stage Gate 3 endorsement. Re-
baselining, and may be impacted by the enterprise Payroll & Time Tracking project. 

 

Agency ODVA Project Title Conservatorship System 
Replacement 

Budget $468,000   Status * 
Project Category New Product or Service 
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Business Justification 
Summary 

Modernize service delivery for the ODVA Conservatorship System: Rework and/or 
replace core application components to enhance and extend system services. Using 
smart technology to better protect and serve veterans, ODVA needs to:  
• replace outdated and inadequate applications with effective, efficient platforms 
designed for modern-day needs; and  
• leverage technology to improve services and lay a foundation to build a 21st-
century ODVA. 
 
*Project is effectively on hold. Was in 19-21 IRM as a current project in the idea 
stage (so not yet baselined) with an end date of June 2021. 

 

Agency OED Project Title Modernization Program 
Budget $85,500,000 Status SG-1* 
Project Category Modernization Program 

Business Justification 
Summary 

The Modernization Program is a multi-year initiative focused on transforming the 
Employment Department's business and core technology systems. The agency is 
seeking to replace the aging computer systems that support receipt of 
unemployment insurance taxes, payment of benefits, and delivery of employment 
services. This effort will also transform business processes to take advantage of 
opportunities and benefits available through new system capabilities. 
 
*Overarching program received Stage Gate 1 endorsement on January 23, 2018. The 
program remains in planning; the component project for UI Mod is listed separately. 
The budget and date reflect current PPM information for program entry. Included in 
21-23 Prioritization. Was in 19-21 IRM as a current project in initiation with a 
completion date of December 2024, though listed as in initiation so not baseline at 
that time.   

 

Agency OED Project Title Unemployment Insurance 
(UI) Modernization 

Budget $123,000,000  Status SG-2* 
Project Category New Development 

Business Justification 
Summary 

The Unemployment Insurance (UI) Modernization Project is an initiative chartered 
through the Modernization Program. Its purpose is to replace the computer systems 
supporting receipt of UI taxes and payment of UI benefits and transform the 
business processes to take advantage of opportunities and benefits available 
through new system capabilities. 
 
*Stage Gate 2 endorsement received. The project is in detailed planning and 
negotiation, so not baseline yet. May be combined with some or all technology 
portions of Paid Family Medical Leave. Not separately in 21-23 Prioritization.  

 

Agency OED Project Title Paid Family Medical Leave 
(PFML) Implementation 
Program 

Budget $63,725,000  Status SG-2* 
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Project Category New Development 

Business Justification 
Summary 

Implement Oregon's new Paid Family and Medical Leave Insurance (PFMLI) program 
which provides employees with compensated time off from work to care for and 
bond with a child during the first year of the child’s birth or arrival through adoption 
or foster care; to provide care for a family member who has a serious health 
condition; to recover from employees own serious health condition; and to take 
leave related to domestic violence, stalking, sexual assault or harassment (safe 
leave). 
 
* Still in initiation, no endorsements received. Scoping to determine the number of 
technology investments is active. Some portions may be combined with the 
Unemployment Modernization project. In 21-23 Prioritization. The current budget 
estimate includes all PFMLI activities, not just IT investment estimates. 

 

Agency OHCS Project Title Homeless Management 
Information System 
(HMIS) 

Budget $1,200,000  Status SG-2* 
Project Category New Product or Service/Enhancement 

Business Justification 
Summary 

The purpose of this project is to invest in a statewide Homeless Management 
Information System (HMIS) that will enable clear outcome tracking for homeless 
individuals to meet the objectives of HB5201 and Legislative imperative-- SB5512 
Budget Note. As a user of the HMIS system, OHCS would be changing its role to Lead 
for several COCs, CAAs. OHCS does not input any data into the system 
 
*In initiation, with the contracting vehicle being established to enable licensing and 
future implementation. Should have been included in 21-23 Prioritization. The 
current budget in PPM is $860,000, reflecting early estimates that did not include 
required staffing. A further write-up of associated POP 104 occurred post-
prioritization. 
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Appendix B. 2019-21 All Active Projects by Policy Area and Agency   
The following summary graphics and listing of projects include all active projects identified within the PPM tool for 
the 2019-2021 biennium as of April 26, 2021. Please note that the active project list is not inclusive of all 
modernization initiatives identified in Appendix A, as these may include new initiatives proposed as part of the 
2021-23 Governor’s Recommended Budget. Furthermore, the budget figures provided reflect agency reporting 
data, which may not be available for all projects; particularly, for projects that are still in the planning phase.  

Figure 5. Count of Active Projects by Policy Area   

 
Figure 6. Sum Value of Active Modernization Projects versus Other by Policy Area    
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All 2019-21 Active Projects by Policy Area and Agency   
The active project listing identifies modernization (“Mod.”) initiatives, the last Stage Gate endorsement (“SG 
End.”), the start and end date of the project, and the project budget (if available).   

Policy  
Area Agency Project Mod. 

SG  
End. Start Finish Budget 

ABS CCB Licensing and 
Enforcement System 

- Gate 1 02/18/20 06/30/25 $0  

ABS DAS DAS Payroll/Time 
Tracking Project 

Yes Gate 3 07/01/19 06/30/21 $25,000,000  

ABS DAS DAS OregonBuys: 
Enterprise 

Yes Gate 3 04/01/19 06/30/23 $19,600,000  

ABS DAS EIS Microsoft 365 
Project 

Yes Gate 3 11/18/19 12/27/21 $5,452,222  

ABS DAS GEO Hub Spatial Data 
Sharing Program 

- - 06/28/18 12/31/23 $4,000,000  

ABS DAS DAS Learning 
Management System 

Yes Gate 3 07/01/19 06/30/21 $3,548,121  

ABS DAS EIS DCS Compliance 
Logging 

- Gate 1 10/01/19 06/30/23 $3,300,000  

ABS DAS EIS Enterprise ITSM / 
ITAM 

Yes Gate 2 10/01/19 06/30/23 $2,885,180  

ABS DAS DAS IWMS 
Implementation 

- Gate 4 07/18/18 10/14/20 $1,537,235  

ABS DAS EIS Integrated Risk 
Management (IRM) - 
Phase 1 

Yes Gate 2 10/01/19 06/30/21 $1,100,000  

ABS DAS OSCIO SDC Colocation 
Service 

- - 06/28/18 04/30/20 $1,066,405  

ABS DAS DAS Parking Facilities 
Management System 

- Gate 3 04/01/15 11/15/19 $966,329  

ABS DAS DAS Risk 
Management 
Information System 

- Gate 3 06/01/19 06/30/21 $550,000  

ABS DAS DAS Business 
Modernization 
Program 

- - 07/07/19 11/30/19 $500,000  

ABS DAS EIS Prioritization Tool - - 03/18/20 03/18/20 $500,000  
ABS DAS OSCIO Assessment: 

ETS Network 
Architecture 

- - 10/15/18 07/31/19 $500,000  

ABS DAS DAS Workday Security 
Controls 
Enhancement 

- - 05/01/19 06/30/20 $491,040  

ABS DAS EIS Network Strategy - - 03/01/21 06/30/21 $467,000  
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Policy  
Area Agency Project Mod. 

SG  
End. Start Finish Budget 

ABS DAS DAS OBIEE 
Implementation for 
Financial Datamart 

- Gate 3 11/27/17 06/30/20 $378,328  

ABS DAS DAS SAP Concur 
Travel Booking and 
Expense Tracking Pilot 

- - 10/24/18 12/31/19 $155,000  

ABS DAS EIS Privileged Access 
Management (DCS) 

- - 10/01/19 06/30/21 $147,500  

ABS DAS EIS Statewide 
Emergency Alerting 
System (OR-Alert) 

- Gate 3 10/01/20 06/30/21 $114,477  

ABS DAS EIS Web Application 
Firewall (WAF) Pilot 

- Gate 1 01/01/20 06/30/20 $65,000  

ABS DAS EIS Immutable Backup - Gate 1 07/01/20 12/31/20 $20,000  
ABS DAS DAS CAFR Software 

Upgrade 
- - 02/18/20 04/26/20 $10,800  

ABS DAS DAS Bill Tracker 
Enhancements 
Project 

- - 07/15/20 12/31/20 $0  

ABS DAS DAS Microsoft 
Windows 10 Upgrade 

- - 06/04/18 10/14/20 $0  

ABS DAS EIS Cloud Strategy 
Implementation 

- - 07/01/20 06/30/21 $0  

ABS DAS EIS Network and 
Security 
Modernization 
Program 

Yes - 11/04/19 06/30/25 $0  

ABS DAS EIS SD-WAN Pilot - - 02/04/20 02/04/20 $0  
ABS DAS EIS Unified Compute 

Platform (UCP) 
Replacement 

- - 05/01/20 08/30/21 $0  

ABS DAS EIS DCS Billing System 
Replacement 

- Gate 1 06/01/20 06/30/21 $0  

ABS DAS OSCIO SOC 2.0 - Gate 1 08/27/18 08/28/19 $0  
ABS DAS OSCIO SQL 2008/2008 

R2 Upgrade to 
2016/19 Project 

- Gate 3 04/15/19 09/05/19 $0  

ABS DCBS WCD: Modernization 
Program 

Yes Gate 1 10/26/16 12/31/28 $42,000,000  

ABS DCBS Tracking Tool Solution Yes Gate 3 04/14/16 10/16/20 $1,524,000  

ABS DCBS ORHIM: Consumer 
Choice Tool 

- Gate 3 10/01/18 10/31/19 $1,315,000  

ABS DCBS Quarantine Time Loss 
Project 

- Gate 3 07/15/20 06/01/21 $505,200  

ABS DCBS DFR: HB4005 Drug 
Transparency 

- - 10/15/18 07/16/21 $391,230  
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Policy  
Area Agency Project Mod. 

SG  
End. Start Finish Budget 

ABS DCBS BCD: Upgrade 
MyLicense to MLO 

- Gate 3 03/07/16 01/06/22 $366,000  

ABS DCBS Smarsh Text 
Messaging Archive 

- Gate 3 06/03/19 10/04/19 $0  

ABS DOR Electronic Valuation 
Information System 
(ELVIS) 

Yes Gate 1 04/21/20 08/31/24 $15,625,496  

ABS DOR Corporate Activity Tax 
(CAT) Project 

- Gate 3 07/01/19 06/30/21 $13,479,146  

ABS DOR Processing System 
Center Modernization 
Project 

Yes Gate 3 03/01/17 05/31/21 $4,520,318  

ABS DOR Senate Bill 1067 
Collection 
Centralization Project 

- Gate 3 07/15/17 12/12/19 $1,795,987  

ABS DOR Local Lodging Tax 
Administration 

- Gate 1 07/29/20 07/15/21 $900,000  

ABS DOR Heavy Equipment 
Rental Tax (HERT) 
Project 

- Gate 3 09/24/18 09/10/19 $753,299  

ABS DOR Auto Garn Project - - 06/03/19 03/05/20 $260,877  
ABS DOR CAP Rewrite - - 01/14/21 06/30/21 $0  
ABS DOR CPAR Centralized 

Partnership Audit 
Regime 

- - 01/29/21 06/30/21 $0  

ABS DOR Intranet 
Modernization 
Project 

- - 04/11/18 12/31/21 $0  

ABS DOR Intranet 
Modernization 
Project 

- - 09/02/19 09/30/21 $0  

ABS DOR IVR Replacement 
Project 

- - 02/16/21 06/30/21 $0  

ABS DOR Oil Train Tax (HB 2209 
Railcar Project) 

- - 07/22/19 10/31/20 $0  

ABS DOR Software 
Development 
Lifecycle (SDLC) 

- - 02/19/21 06/30/21 $0  

ABS DOR Windows 10 Upgrade - - 08/28/19 05/31/21 $0  
ABS DOR Windows 10 Upgrade - - 07/29/19 05/31/21 $0  
ABS PERS PERS SB 1049 

Implementation 
Program 

- Gate 1 07/01/19 04/20/24 $28,559,714  

ABS PERS PERS Production Data 
Center Migration 

- - 11/20/17 01/18/22 $1,715,318  

ABS PERS PERS Backup Data 
Center Project 

- Gate 3 11/20/17 06/30/22 $1,361,540  
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Policy  
Area Agency Project Mod. 

SG  
End. Start Finish Budget 

ABS PERS Electronic Signature 
Solution 

- - 08/03/20 03/31/21 $240,000  

ABS PERS PERS IAP 
Administration 
Program- Project #1 

- - 01/28/19 12/31/20 $184,800  

ABS PERS PERS Data Loss 
Prevention (DLP) 
Project 

- - 03/09/20 08/03/20 $120,000  

ABS PERS Test Case 
Management 
Solution- QMETRY 

- - 06/12/19 09/30/19 $0  

Education HECC Private Career School 
& Degree 
Authorization 
Compliance  

- - 07/31/20 08/23/21 $543,000  

Education HECC Eligible Training 
Provider List 

- - 07/21/20 08/16/21 $405,000  

Education ODE Special Education 
Compliance and Data 
System 

- - 01/16/20 09/29/23 $3,600,000  

Education ODE CNP Administration 
System 

- - 07/22/19 09/30/22 $1,636,775  

Education ODE ODE Grant 
Management System 

Yes - 03/10/20 07/29/22 $1,200,000  

Education ODE Purchase and Install 
Data Center 
Hardware 

- - 07/14/20 05/28/21 $984,000  

Education ODE "Education Data 
Viewer" (Report Card 
Dashboard) 

- Gate 3 04/02/18 02/01/21 $728,024  

Education ODE CTE Information 
System 

- - 02/08/19 06/30/21 $454,691  

Education ODE Sexual Misconduct 
Verification System 
(SB 155) 

- Gate 3 01/01/20 05/31/21 $100,000  

Education ODE Healthy Families 
Oregon 

- - 03/18/21 03/18/21 $0  

Healthy 
People 

BLSW 2019 BLSW Licensing 
system upgrade 

- Gate 3 03/11/19 11/30/19 $90,000  

Healthy 
People 

BOP MyLicense Office 
upgrade 

- Gate 3 04/13/18 12/20/19 $351,989  

Healthy 
People 

DHS ONE Integrated 
Eligibility & Medicaid 
Eligibility 

Yes Gate 3 07/01/15 05/28/21 $371,889,014  

Healthy 
People 

DHS Centralized Abuse 
Management (CAM) 

Yes Gate 3 07/01/15 06/30/21 $14,299,728  

Healthy 
People 

DHS Provider Time 
Capture 

Yes Gate 3 09/15/14 09/29/23 $13,971,995  
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Healthy 
People 

DHS HIT Portfolio (OHIT) - 
Provider Directory 

- Gate 4 01/01/14 09/23/19 $10,846,548  

Healthy 
People 

DHS OBHAS-Oregon 
Behavioral Health 
Access System 

Yes - 10/22/20 12/31/20 $6,841,244  

Healthy 
People 

DHS HIT Portfolio (OHIT) - 
Clinical Quality 
Metrics Registry 

- Gate 4 01/01/14 09/23/19 $5,922,170  

Healthy 
People 

DHS CRIMS - - 07/03/18 07/29/20 $3,000,000  

Healthy 
People 

DHS CALMS - Gate 4 09/19/19 09/25/20 $927,625  

Healthy 
People 

DHS ORCA VR Alliance 
Project 

- Gate 3 09/01/18 01/31/20 $727,386  

Healthy 
People 

DHS Reunification Tool 
Project 

- - 08/26/19 08/26/19 $298,847  

Healthy 
People 

DHS eXPRS Platform 
Migration 

- Gate 1 05/11/20 06/04/21 $153,000  

Healthy 
People 

DHS CCWIS Modernization 
Program 

Yes - 07/01/19 06/30/24 $0  

Healthy 
People 

DHS IRMS ERMS - Child 
Welfare 

- - 07/31/19 11/18/20 $0  

Healthy 
People 

HRLB Core Information 
System for Health 
Related Licensing 
Boards 

- - 10/15/18 12/31/20 $197,108  

Healthy 
People 

MHRA MHRA Licensing 
System Replacement 
Project 

- Gate 3 03/11/19 11/30/19 $90,000  

Healthy 
People 

OBCE Licensing Database 
Management System 

- - 06/03/20 06/03/20 $135,000  

Healthy 
People 

OBD Dentistry License 
replacement project 
2019 

- - 10/29/19 06/30/20 $138,000  

Healthy 
People 

OBO OBO 2018 Licensing 
system upgrade 

- Gate 3 11/21/18 08/30/20 $90,000  

Healthy 
People 

OCB OCB VR Case 
Management System 
Modernization 
Project 

- Gate 3 09/16/16 10/31/21 $2,487,606  

Healthy 
People 

OHA TWIST To Web Yes Gate 3 10/25/16 12/01/22 $14,338,751  

Healthy 
People 

OHA MMIS Program 
Integrity 

- Gate 3 11/26/18 12/31/21 $8,205,546  

Healthy 
People 

OHA Community 
Outcomes 
Management System 
(COMPASS) 

- Gate 1 11/26/18 08/04/21 $6,739,793  
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Healthy 
People 

OHA Tracking Home 
visiting Effectiveness 
in Oregon (THEO) 

- Gate 4 06/15/16 07/31/19 $2,563,000  

Healthy 
People 

OHA HIV Electronics (HIV-
E) formerly HIVCAT 
CAREAssist 

Yes Gate 3 02/04/16 06/07/21 $2,260,190  

Healthy 
People 

OHA OEBB-PEBB Benefit 
Management Systems 
(BMS)  

Yes Gate 2 07/01/19 07/01/21 $2,238,435  

Healthy 
People 

OHA HASP 2.0 - Gate 2 09/11/19 08/31/22 $1,638,378  

Healthy 
People 

OHA ECWS - Eligibility 
Correspondence 
Workflow Solution 

Yes Gate 1 06/25/20 12/31/21 $1,500,000  

Healthy 
People 

OHA MES Interoperability - 
Claims & Provider 
Directory 

- Gate 1 01/27/21 01/27/21 $1,350,000  

Healthy 
People 

OHA Compass - Behavioral 
Health Data 
Warehouse (BHDW) 

Yes Gate 2 11/26/18 06/30/21 $1,199,594  

Healthy 
People 

OHA Oregon Testing 
Initiative 

- - 09/30/20 05/31/21 $1,150,000  

Healthy 
People 

OHA Compass - MOTS 
Replacement 

Yes Gate 2 01/23/20 08/04/21 $1,148,246  

Healthy 
People 

OHA APAC Data Vendor 
Transition 

Yes Gate 3 08/01/17 06/01/21 $1,070,466  

Healthy 
People 

OHA IT Asset Management 
System 

- Gate 3 03/27/18 01/20/21 $818,183  

Healthy 
People 

OHA Office 365 
Implementation 

Yes - 05/02/18 08/24/21 $770,308  

Healthy 
People 

OHA OVERS_REALD - - 04/01/21 04/01/21 $729,000  

Healthy 
People 

OHA OSH Incident 
Reporting and 
Infection Surveillance 
(IRIS)  

- - 03/14/18 11/30/22 $697,000  

Healthy 
People 

OHA SERV-OR - Gate 1 03/02/21 03/02/21 $480,000  

Healthy 
People 

OHA CMMS Facilities 
Replacement 

- Gate 3 09/03/18 01/15/21 $318,997  

Healthy 
People 

OHA Toxic-Free Kids Data 
System 

- - 02/22/18 09/30/19 $312,500  

Healthy 
People 

OHA Stack Overflow for 
Enterprise 

- - 09/01/19 08/31/20 $256,935  

Healthy 
People 

OHA CCO 2.0 Web 
Application 

- - 06/03/19 09/27/19 $254,873  
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Healthy 
People 

OHA Electronic Child and 
Adolescent Needs and 
Strengths  

- - 02/15/17 08/14/20 $0  

Healthy 
People 

OHA Get Vaccinated 
Oregon (GVO) 

- - 01/22/21 04/30/21 $0  

Healthy 
People 

OHA MMIS 1095-B 
Solution 

- - 06/14/19 06/19/20 $0  

Healthy 
People 

OHA MMIS T-MSIS Phase 3 - Gate 3 09/09/19 09/30/21 $0  

Healthy 
People 

OMB Medical Board Core 
Business Suite 
Replacement 

- - 06/01/20 06/30/23 $2,592,354  

Healthy 
People 

OPTLB Core Information 
System for Physical 
Therapy Board 

- Gate 3 10/15/18 06/30/20 $96,145  

Natural 
Resources 

DEQ Environmental Data 
Management System 
(EDMS) 

 
Gate 3 01/01/18 12/20/22 $9,264,636  

Natural 
Resources 

DEQ EV Rebate Project 
 

Gate 3 08/27/18 11/30/20 $4,320,610  

Natural 
Resources 

DEQ Clean Water State 
Revolving Fund 
Information System 

 
Gate 1 07/29/16 05/30/22 $2,640,648  

Natural 
Resources 

DEQ Q-Time Replacement 
 

- 03/10/20 02/14/22 $1,150,000  

Natural 
Resources 

DEQ Ballast Water 
Database 
Replacement Project 

 
- 10/01/20 12/31/21 $429,915  

Natural 
Resources 

DEQ New Public Record 
System 

 
Gate 3 06/28/18 08/30/19 $281,010  

Natural 
Resources 

DEQ Greenhouse Gas 
Emissions Cap and 
Reduce Information  

 
- 05/22/20 07/01/21 $0  

Natural 
Resources 

DSL Next Gen Land 
Administration 
System 

 
Gate 1 06/18/18 06/30/23 $3,707,273  

Natural 
Resources 

DSL Unclaimed Property 
System Replacement 

 
- 01/01/18 11/01/19 $1,755,832  

Natural 
Resources 

NRBC LCB licensing system 
replacement 

 
Gate 3 06/10/19 02/29/20 $90,000  

Natural 
Resources 

ODF AssetWorks 
 

Gate 1 07/02/20 07/02/20 $0  

Natural 
Resources 

ODF FERNS & Helicopter 
Notifications Update 

 
Gate 1 08/05/20 03/01/22 $0  

Natural 
Resources 

ODFW Electronic Licensing 
System 

 
Gate 3 08/01/17 08/31/19 $1,581,300  

Natural 
Resources 

ODFW Volunteer and Event 
(VEM) Project 

 
Gate 3 07/26/19 08/31/21 $1,407,111  
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Natural 
Resources 

ODFW Asset Management 
System 

 
Gate 3 02/28/19 08/30/19 $95,000  

Natural 
Resources 

OPRD OPRD Reservation 
System 

 
Gate 2 02/01/19 03/31/22 $3,948,000  

Natural 
Resources 

OPRD ATV Day Permits 
 

- 05/01/19 02/28/20 $425,000  

Natural 
Resources 

OPRD Coastal Parks 
Network Speed 
Update 

 
- 08/20/19 08/20/19 $144,000  

Natural 
Resources 

OSBEELS OSBEELS System 
Replacement 

 
Gate 3 04/15/20 04/15/20 $0  

Natural 
Resources 

PUC PUC Dockets and 
Discovery System 

 
Gate 2 07/05/17 07/30/21 $1,202,000  

Natural 
Resources 

PUC PUC Data Center 
Migration 

 
Gate 3 06/15/18 01/31/20 $135,000  

Natural 
Resources 

PUC PUC GovQA - Public 
Record Request 
Management System 

 
Gate 3 05/10/19 04/21/20 $36,000  

Natural 
Resources 

WRB Statewide Irrigation 
Consumptive Use 
Estimates Project 

 
- 02/26/20 06/30/22 $0  

Public 
Safety 

CJC STOP Project  (HB 
2355) 

Yes Gate 3 11/13/17 06/30/20 $1,530,418  

Public 
Safety 

DOC DOC Communications 
P25 Radio Upgrade 

Yes Gate 3 06/29/18 02/28/23 $15,022,313  

Public 
Safety 

DOC Electronic Health 
Records (New 
System) 

Yes Gate 1 10/25/16 06/30/23 $13,756,800  

Public 
Safety 

DOC DOC Capital Renewal 
Camera Project 

- Gate 3 06/29/18 06/30/23 $8,633,805  

Public 
Safety 

DOC POP 107b CIS Tool 
Upgrade 

- Gate 2 06/29/18 06/30/21 $2,967,910  

Public 
Safety 

DOC DOC VTC Equipment - - 04/23/21 07/31/21 $836,350  

Public 
Safety 

DOC Elite Community 
Financials 

Yes Gate 3 11/01/19 03/22/22 $381,500  

Public 
Safety 

DOC AIC Computing 
Platform Upgrade 

- - 09/01/18 06/30/21 $374,500  

Public 
Safety 

DOC Friends & Family - 
Procurement of 
Electronic Deposit 
Services 

- - 04/15/19 12/31/19 $0  

Public 
Safety 

DOJ Origin (CSEAS 
replacement) 

- Gate 4 12/01/13 06/29/21 $127,877,040  
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Public 
Safety 

DOJ Case Information 
Project (CIP) 

- - 06/01/21 12/31/26 $22,107,616  

Public 
Safety 

DOJ Case Management 
Project 

Yes Gate 1 01/30/19 07/01/25 $2,570,922  

Public 
Safety 

DOJ Receipting 
Replacement Project 

Yes Gate 3 03/20/19 01/22/21 $1,876,900  

Public 
Safety 

DOJ Billing Management 
Project (BMP) 

- - 08/04/20 07/29/22 $532,543  

Public 
Safety 

DOJ Document 
Management Project 

Yes Gate 3 04/16/18 09/30/20 $0  

Public 
Safety 

DOJ Legal Tools 
Replacement (LTR) 
2.0 

- - 04/16/18 08/14/27 $0  

Public 
Safety 

OLCC OLCC EM - Enterprise 
Modernization 
PROGRAM 

Yes Gate 1 09/20/18 01/29/26 $10,271,211  

Public 
Safety 

OLCC OLCC EM - Distilled 
Spirits Supply Chain 

- - 08/02/18 12/29/23 $4,700,000  

Public 
Safety 

OLCC OLCC EM - Marijuana 
and Liquor Licensing 
& Compliance 

- - 08/02/18 12/29/23 $4,700,000  

Public 
Safety 

OLCC Privilege Tax Online Yes Gate 3 02/13/18 07/01/19 $2,500,000  

Public 
Safety 

OLCC OLCC Online Liquor 
Licensing System 
Replacement Project 

- Gate 3 05/16/16 11/24/20 $1,200,000  

Public 
Safety 

ORC ORC Database Yes - 01/05/21 06/05/21 $124,000  

Public 
Safety 

OSP LEDS 20/20 
(CRIMEvue 
Replacement) 

Yes Gate 3 04/01/15 01/31/20 $10,331,626  

Public 
Safety 

OSP Core Operational 
Policing Systems 
(COPS) 

Yes - 08/21/20 12/31/24 $5,412,500  

Public 
Safety 

OSP Dash Camera and 
Body Camera 
Replacement Project -  

- Gate 3 02/26/18 09/27/19 $3,968,405  

Public 
Safety 

OSP Mobile Data Terminal 
(MDT) LifeCycle 
Replacement 

- Gate 3 04/17/18 12/31/19 $2,500,000  

Public 
Safety 

OSP OSP MS Enterprise 
agreement 
renewal/move 
exchange to MS  

- - 08/11/17 08/11/20 $1,300,000  

Public 
Safety 

OSP Mobile Router Project 
- Cradlepoint 

- Gate 3 10/12/17 10/21/19 $1,122,786  

Public 
Safety 

OSP GIS Mapping Services - Gate 3 01/07/19 11/30/20 $701,362  
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Public 
Safety 

OSP MRIP -  Medical 
Examiner Case 
Management System 

- Gate 3 12/19/16 02/28/20 $600,000  

Public 
Safety 

OYA JJIS Modernization 
Project 

Yes Gate 2 06/29/18 06/30/25 $30,300,000  

Public 
Safety 

OYA OYA Duress System - - 02/27/19 07/01/21 $500,000  

TED OBDD Economic 
Development 
Management System 
(EDMS) 

Yes Gate 1 04/15/20 09/30/22 $0  

TED OBDD Agency Technology 
Modernization - 
Applications 

- - 07/01/19 06/30/25 $0  

TED OBDD Agency Technology 
Modernization - 
Loan/Grant Tracking  

- - 10/02/18 10/31/23 $0  

TED OBDD Biz Oregon 
Modernization 
Program 

Yes - 04/15/20 06/30/25 $0  

TED OBDD Financial Analysis 
Software 

- - 09/26/19 12/31/19 $0  

TED ODOT DMV - Services 
Transformation 
Program (STP) - COTS  

Yes Gate 4 02/02/15 10/08/20 $90,000,000  

TED ODOT TAD - Time & 
Attendance 

Yes Gate 3 06/02/14 12/31/21 $8,951,950  

TED ODOT TAD - AASHTOWare 
Project One Source of 
Truth 

Yes Gate 3 10/31/19 07/15/23 $7,744,393  

TED ODOT TAD - MicroStation 
and OpenRoads 
Connect Upgrade 

Yes Gate 3 01/01/19 06/30/21 $5,006,757  

TED ODOT TAD - Oregon Buys Yes - 06/17/20 03/31/23 $4,806,687  
TED ODOT TAD -  ORCA Project 

(Pilot 1) OR/CA Pilot 
- Gate 2 04/02/18 09/30/20 $3,954,000  

TED ODOT TAD -Traffic Count 
Management 

Yes Gate 4 06/28/18 02/28/21 $2,950,000  

TED ODOT TAD - Integrated 
Collaboration and 
Review Tool (ICERT) 

Yes Gate 2 06/01/20 08/31/22 $2,804,050  

TED ODOT DMV - Driver License 
Issuance Replacement 
(DLIR) 

- - 09/01/12 01/31/20 $2,191,200  

TED ODOT TAD - CHAMPS 
Rewrite 

Yes Gate 3 09/01/16 04/30/21 $2,175,000  

TED ODOT TAD - Local RUC (2017 
STSFA) 

Yes Gate 3 06/28/18 09/30/21 $1,560,175  
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TED ODOT DMV - ATD 
Replacement 

- Gate 3 04/01/19 09/30/22 $1,330,850  

TED ODOT TAD - AWP Estimation Yes Gate 3 08/26/19 08/31/21 $985,000  
TED ODOT TAD - Facilities 

Maintenance 
Management System  

- - 06/01/17 09/30/19 $869,252  

TED ODOT TAD - SharePoint 
Content Migration 

- - 03/01/21 06/30/21 $839,000  

TED ODOT TAD - TOCS Resource 
Management 

- - 02/01/16 06/30/21 $811,700  

TED ODOT TAD - Safety Grants 
Management 

- Gate 1 10/01/20 11/30/21 $810,000  

TED ODOT DMV - STP Kiosks Yes Gate 1 10/01/20 06/30/23 $700,000  
TED ODOT TAD - Non-State 

Roads TransInfo 
Implementation 

- Gate 1 03/01/21 11/30/21 $667,000  

TED ODOT TAD - TOCS Home 
Screen Modernization 

- Gate 1 01/01/21 10/31/22 $664,000  

TED ODOT TAD -TripCheck 
Traveler Information 
Portal (TTIP)  

- Gate 3 04/02/18 10/31/20 $643,250  

TED ODOT TAD - Road Weather 
Information System 
(RWIS)  

- Gate 1 10/01/20 02/28/22 $615,392  

TED ODOT TAD - 511/HAT 
Transition 

- Gate 3 01/01/19 03/31/20 $530,860  

TED ODOT TAD - Trip Check Local 
Entry 

- Gate 3 02/01/18 07/31/19 $530,000  

TED ODOT TAD - ITS-2019 Server 
Replacement 

- Gate 3 01/02/19 12/31/19 $516,760  

TED ODOT TAD - HR Workload 
Tracking 

- Gate 3 08/01/17 07/01/20 $500,000  

TED ODOT TAD - OR/CA RUC 
(2017 STSFA) 

- Gate 3 10/01/20 05/31/21 $500,000  

TED ODOT ODOT Public Records 
Management System 

- - 03/01/21 08/31/21 $472,560  

TED ODOT TAD - ODOT/PDCC 
CAD Interconnect 

- - 06/01/21 07/31/22 $470,000  

TED ODOT TAD - ITS-2020 Server 
Replacement 

- Gate 3 01/01/20 12/31/20 $386,000  

TED ODOT TAD - Comments, 
Questions, Concerns, 
Requests (CQCR) 

- Gate 3 03/01/21 08/31/21 $356,000  

TED ODOT TAD - Road Weather 
Sign Automation 

- - 01/01/19 04/30/20 $355,000  

TED ODOT TAD - Ride Match - Gate 3 09/25/18 02/01/24 $340,000  
TED ODOT TAD - Intersection 

Identification 
- - 09/01/19 02/28/20 $330,000  
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TED ODOT TAD - Images & Files 
on TripCheck 

- Gate 3 09/01/19 08/31/20 $300,000  

TED ODOT TAD - Zovy Email 
Archiving 

- - 12/01/20 01/31/23 $291,940  

TED ODOT TAD - Major Incident 
Report 

- - 10/01/18 11/30/19 $280,000  

TED ODOT TAD - Road Weather 
Forecasting Tool 

- Gate 1 10/01/20 02/28/22 $256,950  

TED ODOT ET - Windows 2008 
Server Divestiture 

- Gate 3 03/15/18 02/01/21 $211,848  

TED ODOT TAD - Winter 
Operations 
AVL/Telematics 

- Gate 3 12/01/18 04/30/21 $158,000  

TED ODOT TAD - Facilities 
Security Camera 

- - 06/01/19 03/31/20 $101,000  

TED ODOT TAD - Azure DevOps - Gate 3 03/18/19 12/31/19 $25,578  
TED ODOT TAD - Connected 

Vehicle Ecosystem 
(CVE) Program 

- - 11/16/20 06/30/25 $0  

TED ODOT TAD - Regional RUC 
Program 

- - 07/08/19 07/31/21 $0  

TED ODVA Conservatorship Yes - 07/03/17 06/30/21 $600,000  
TED ODVA Home Loans 

Origination 
- - 07/03/17 06/30/21 $250,000  

TED ODVA ODVA Video 
Surveillance 
Replacement 

- - 10/04/19 01/31/20 $80,000  

TED OED Modernization 
Program - UI 
Modernization 
Project 

Yes Gate 2 12/28/18 12/31/23 $123,000,000  

TED OED Modernization 
Program 

Yes Gate 1 11/27/17 12/31/24 $85,574,641  

TED OED Paid Family and 
Medical Leave 
Insurance (PFMLI)  

Yes - 10/01/19 01/01/24 $63,725,000  

TED OED PROLEASE - - 01/21/20 01/21/20 $0  
TED OHCS HMIS - - 11/30/20 11/30/21 $860,000  
TED OHCS HMIS - - 05/12/20 05/12/20 $300,340  
TED OHCS Oregon Housing 

Stabilization Initiative 
Replacement system 

- - 01/17/20 11/30/20 $209,000  

Total 
   

237 
  

$1,416,714,981  
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