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Meeting:  Modernization Oversight Forum 

Date/time: July 28, 2021 | 9-10:30 AM 

Attendees: P (Present)          A (Absent)            

Forum Members Guests   

P Senator Chuck Riley P Renee Royston  P Justin Freeman 

A Senator Tim Knopp P David Gerstenfeld P Maggie Gleason 

P Representative Paul Holvey P Alex Kasner   

P Representative Nancy Nathanson P Drew Sutter   

A Terrance Woods P Jayne Martin   

P Sean McSpaden P Lynn Kneeland   

AGENDA 
 Topic Time Presenter 

1.  Welcome and introductions 9:00 Sean McSpaden 

2.  Review and approval of meeting minutes 

Minutes from 4/26/21 meeting were adopted. Action items were reviewed. One 
item pending related to including a private sector IT member on the forum. 9:05 Sean McSpaden 

3.  Project update  

 The project has officially kicked off. We are continuing to onboard FAST team 
members. Our project has 32 FAST employees officially assigned. 

 MOD project staff are returning to work in the office in a hybrid model.  

 Over the past month, we’ve conducted several kickoffs for rollout 1.  

 We hosted a kick off with our full project team, the Subject Matter 
Experts from both UI and PFMLI that will be working with the project 
team, and last Friday, with all of the agency’s mangers.  

 The highlight of each kick off was a demo of the system, which isn’t 
built out completely yet, but gave our staff and managers an 
opportunity to see both the system as they will be using it, and the 
view the customer will be seeing.  

 And in August we’ll hold several Open House sessions for agency 
staff to observe the new system demonstrations and participate in 
Q&A activities. 

 Four phases of implementation have started and are happening in parallel.  

Preparation | Current – August 23, 2021 

 During this phase, the project team develops the “roadmap” that defines 
how the implementation is executed.  

 Doing onboarding, training, and other orientation “housekeeping” types 
of activities for the project team as well as getting to know one another. 

 Working with FAST to integrate our project management methods, and 
tools in the areas of scheduling, risks and issues, and requirements 
management. 

 Education and training of the project team is under way. The MOD BAs 
provided business profile presentations to all of the MOD Project – 
including OED and FAST covering UI Tax, PFMLI Contributions, and a 
Technical overview of OED current system environments that support the 
agency programs. These in-depth presentations were delivered to 9:10 Renee Royston 
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educate, inform, and level-set FAST and the OED project team during a 
series of project orientation sessions. 

Definition | Current – December 1, 2021 

 This month we began conducting definition sessions for UI and PFMLI.  

 The Definition phase is where business process changes start being 
identified (for UI), along with the program business areas defining 
(through their designated SMEs) the details of what the system needs to 
be configured to do, and for the MOD developers and BAs to determine 
how the system will be configured to work in support of the program 
business objectives and requirements.   

 Sessions have started to gather details about customer and account 
attributes, wage/payroll reporting, and tax ratings. Future scheduled 
sessions include Payments, Equivalent plans and Small Business 
Determinations. We expect definition sessions happen more frequently 
for the various functional areas in August.   

 In addition to the new system definition sessions, we’re also meeting with 
PFMLI to further define their phone and data capture/imaging needs for 
changes that will be needed to those existing systems. 

Conversion | Current – September 6, 2022 

 During this phase we will be extracting data, cleansing data, and practice 
loading it into the new system under a process called “mock conversion.” 

 The Conversion process is used to map the data from the various existing 
systems into the future system. 

 We will be running several mock conversions throughout the rollout so we 
don’t have surprises or unexpected results on cutover weekend next 
September 2022. 

Organizational Change Management (OCM) | Duration of project 

 The MOD OCM team are the agency resources and support dedicated to 
help lead OED staff through the changes that occur as a result of the new 
system implementation. 

 The team is preparing manager and staff training to occur in late August. 

 They are prepared to launch the first of three agency-wide change 
readiness assessments. 

 Members of Modernization will be validating a recently completed 
stakeholder impact assessments with UI and PFMLI leaders and mapping 
out opportunities to involve our stakeholders. 

 In early August, we’ll be announcing the name of the system, which is the result 
of an activity we conducted with our staff back in June. We asked all of OED 
staff to make suggestions and then vote on their favorite system name that 
reflected both PFMLI and Unemployment Insurance, as well the agency’s 
overarching mission and vision to serve Oregonians and Oregon businesses. 

 The Modernization program team is currently working on the impact analysis to 
inform a proposal to the Modernization Executive Steering Committee 
regarding whether the PFMLI Benefits technology is recommended to be 
included in scope for the Modernization Program, and the impacts of doing so. 
Additionally, we’re looking at the opportunity and impact of implementing it as 
part of the current UI Modernization Project.  We are planning to have the 
analysis completed by the end of August so that we can take a 
recommendation to the Modernization ESC at their September meeting.  

Discussion: 
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Representative Nathanson asked how the project is considering what rules should 
be changed so things aren’t just done the “same” way.  

Renee responded that modernization worked with UI to identify 
constraints in existing administrative rules and laws that may be desirable 
to change. We will continue to work with UI through the implementation 
activities and watch for places it makes sense to amend rules or propose 
legislative concepts.  

Sean asked when we will know what level of customization will be required? 

Maggie and Renee explained the core COTS covers 80% - so far there isn’t 
anything that needs to be customized. They estimated that the team will 
know by May 2022 what customizations, if any, will be necessary.  

Sean commented that the determination process for independent contractors is 
one of those things that is peculiar for state law – how does modernization work 
with the UI program? 

David responded that we don’t think that will require customization – 
there’s workflow around it, and it can’t be automated, but the task 
assignemnts and workflow could be automated to make it more efficient. 

4.  iQMS report – CSG  

The CSG Quarterly Quality Assurance Status and Improvement Report for the 2nd 
quarter of 2021 was submitted July 15, 2021 and is currently under review. In the 
report, CSG has the overall iQMS health status rating for the UI Modernization 
Project as yellow.  

There are ten iQMS risks – two ranked high, six ranked medium, and two ranked 
low.   

 High iQMS Risk #4 – Staff Not ready for or Accepting Modernization change – 
There has been some progress made on the mitigations for this risk. The UI 
Modernization team has been working with the FAST OCM manager to develop 
a plan for the initial OCM activities. The team is focusing on OCM training for 
staff, sponsorship training for leaders, and a change readiness assessment. The 
concern for change fatigue throughout the Agency remains but the 
Modernization team and Agency are working on mitigating this risk.  

 High iQMS Risk # 11 – Impact of Pandemic Outbreak to Project – The Agency 
continues to deal with heavy workloads due to the pandemic. This workload 
increases the risk of burnout and change fatigue and also increases the risk of 
resources not being available when needed. The Agency is committed to 
supporting the project when resources are needed, though at times it may not 
be done easily. Legacy readiness activities have also been delayed due to the 
workload. FAST’s experience and processes will help mitigate the impact of this 
risk.  

Discussion: 

Sean asked whether there’s belief by staff that this time will be different – that the 
agency will be able to complete the project?  

Jayne responded that after the pandemic, people are more determined 
and resilient than ever before. There’s a general anticipation by the staff 
for the project to be completed. 9:25 Jayne Martin 

5.  FAST overview and demo 

Maggie Gleason gave an overview of FAST and and a demonstration of OED’s new 
system.  

Sean asked whether the environment is in place in the state data center? 9:35 Maggie Gleason 
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Maggie confirmed that what she was demoing was OED’s instance of the 
software that is housed in the state’s data center. 

Representative Holvey asked where the data come from and how do you ensure 
that the data entered is correct? 

Maggie described the mock conversion and reconciliation processes that 
are build into the methodology to ensure data is clean and the data 
expected. 

Representative Holvey asked how we will ensure data is correct moving forward? 

Renee responded that when we go live in the new system, the current tax 
systems will no longer be used for tax processes and we will have some 
temporary interfaces to make sure the data we are getting for tax are 
appropriately shared with the current benefits systems, and vice versa, 
until we complete the UI benefits implementation portion of the new 
system project.  

6.  Next Steps  

Next meeting: We will be scheduling another meeting between Septemer 20-24. 

Future topic suggestions included: 

 Agency’s legacy system: the # of systems, body of work, and description of 
the timing necessary to continue to operate the legacy systems 

 Data conversion activities: how are initial efforts proving out?  

 Employee update: OCM activities, including overall philosophy and change 
readiness, as well as anticipated numbers of attrition or retirements? 

 Scope: legacy systems in and out of scope 10:10 Sean McSpaden 

SUPPORTING MATERIALS  

 UI Project Monthly Quality Assurance Status Report May_2021_v1.0 

 

ACTION ITEMS 
Action Assigned Date Due Completed 

    

    

    

 


