Objective – Improve Data Sharing and Accessibility  90%
Key Results Status
1. A detailed budget of equipment and software needed for GEOHub portal is developed
a. GEOHub conceptual design indicates AGOL will be key element, so EA includes costs
i. Budget developed for phase 1 in 2021-23, included in POP
ii. GEOHub Beta will be initiated in 2020 at no additional cost
b. Additional tools for data validation, discovery, processing included in POP
c. Security discussions initiated with ESO related to credentials and cloud storage
d. Customization of tools for providers to smooth workflow are part of POP costs
2. Annual GEOHub maintenance costs are determined and documented
3. 5-10 year GEOHub replacement costs are determined and documented
4. GeoHub budget is reviewed by State CIO’s office
Objective – Increase Data Stewardship
Key Results Status
1. Identify and get buy-in on appropriate data steward for 10 Framework data sets
a. In progress, initial planning stage. A Stewardship work group will be formed from the Framework community to achieve this key result.
2. Develop solid template for Stewardship Plan (mandatory items, data maintenance)
a. In progress, initial planning stage. A Stewardship work group will be formed from the Framework community to achieve this key result.
3. Surface and communicate stewardship process, including onboarding
a. In progress, initial planning stage. A Stewardship work group will be formed from the Framework community to achieve this key result.
4. Get MOU template for stewardship ready to be deployed
a. Not started.
Objective – Expand Collaborative Governance  70%
Key Results Status
1. Completely populate OGIC (e.g., tribal, federal)
a. Exploring interest with state agencies to fill opening left by Allyson Ford at OHA
b. Made contact with a couple tribal GIS folks and asked them to help locate someone
i. Tribal person located and nomination sent to Governor’s Office
2. Understand data governance process for 1 local government and 1 state agency
a. Partially complete
i. Met with Metro; will meet with ODOT
3. Identify 5 government services to improve with Framework data and GEOHub
a. RWG Engagement Team identified 5 services and passed to Recommendation team
i. Wildfire response
ii. Tsunami response
iii. Tax District Boundaries data sharing and maintenance (Elections)
iv. Workforce Providers data sharing and maintenance
v. Pictometry acquisition for assessment and public safety
4. Identify Framework data needed to support the 5 services above
a. Framework data to support services identified preliminarily
[bookmark: _GoBack]Objective – Strengthen Communications  35%
Key Results Status
1. Informational presentation to Legislative Committee – Sept/Dec 2019
a. Presentation not requested for Dec JLCIMT meeting or short Session
Need to remove this, revise to possible presentation during 2020 Session
b. RWG Recommendation team met to work on recommendation
i. Preliminary POP completed
2. Draft enterprise geospatial communications plan by 9/30/19
a. Plan drafted and under review/revision
i. Need to make more progress on this
3. Develop 2-yr Framework Forums schedule w/relevant keynotes and rotating locations
a. In progress. Working with CDO administrative assistant to schedule.
4. Launch OGIC blog with monthly posts initially
a. In progress. Blog name determined. Provider determined. Blog strategy drafted.
5. Deploy 5 external stakeholders to advocate for OGIC recommendation (local elected officials)
a. Progress being made
i. Four identified – Bridget Dazey, Tom Rohlfing, Brian Beebe, Scot Langton
Objective – Support Sustainable Funding  10%
Key Results Status
1. Identify status of data needed for evaluation projects, e.g., existence of data and steward
a. Data identified, no progress on status, must choose geographic areas first
2. Identify or develop contracting mechanism to acquire data for evaluation projects
a. No progress yet
3. Develop selection criteria for data and steward(s) for evaluation projects
a. In progress. RWG Recommendations Team is developing initial criteria.
4. Develop review criteria to evaluate results of evaluation projects
a. No progress yet


