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MAMU Focus Group Meetings 

 Group operating parameters

 Goals/expectations for process

 Hold focus group meetings gathering

input on the matrix and preferred

options

Board of Forestry 

 Meeting November 6, 2019    

Update on plan to gather input 

from stakeholders   

2 Months 3 – 6 Months Nov. 2019 

Board of 

Forestry 

accepted 

Technical 

Report on 

MAMU 

April 2019 

1 – 3 Months 

 Agency Staff will: select

facilitator and establish a

contract to include:

o Coordinate mtgs 

o Gather & record 

input at mtgs 

Facilitator 

will: Convene 

Focus groups 

& Tribal govt 

2 Months 2-3 Months

Facilitator 

summarize 

input from 

Focus Groups 

Agency staff review 

input, develop staff 

report and documents 

for Board of Forestry 

Board of Forestry 

Meeting  

Marbled Murrelet Next Steps 




