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* Timelines are estimates and subject to change depending on ODF resources and BOF and 

Stakeholder processes. Several BOF decisions occur in addition to those that are listed in this 

table. 

 

 

FMP/HCP Process Timeline* 
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BOF Decision: Re-initiate FMP Revision 

Project (January 2018) 

 Define Conservation and Financial 

Viability 

 Develop Guiding Principles, Goals, 

Strategies, Standards, Measureable 

Outcomes & framework for an impacts 

analysis. 

 Finalize analyses needed for decision 

making 

BOF Decision (March 2016): Continue 

to pursue an ESA compliance tool such 

as an HCP 

 HCP  stakeholder engagement 

and Steering Committee 

leadership 

 Consultant conducts the 

economic analysis 

 Develop species list and gather 

baseline data 
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BOF Decision: Finalize FMP goals, strategies, 

standards and directs staff to Draft the FMP 

 Evaluate and present outcomes of 

strategies; iterate until BOF approves 

FMP content 

 Draft the FMP 

 

BOF Decision: Is an HCP in the best 

interest of the state? If BOF directs 

continued work on an HCP:  

 Begin strategy development 

 Evaluate outcomes of strategies 

 Negotiate with Services  
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BOF Decision: BOF approves final FMP and 

directs rule making 

 New FMP adopted as Oregon 

Administrative  Rule 

BOF Decision: If BOF determines that 

the strategies will result in desirable 

economic, environmental, and social 

outcomes: 

 Complete EIS, complete HCP, 

obtain Incidental Take Permit 


