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ODF Small Forestland Grant Program   
Implementation Timeline (SB 762 Section 24) 
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September 
 Call for Proposals (CFP) Drafted, work with Committee for Family Forestlands to 

inform criteria and eligible applicants 

October 

 Host ODF Internal Webinar to solicit Public and Stakeholder Feedback (Oct 1) 

 Host Public Webinar including draft Grant criteria and eligible applicants  
o Oct 25 

 Post Draft Program Components to SFGP landing page 

November  
 Release Program Components  

 Release Call for Proposals (CFP) Mid‐November  

December 
 Stakeholder Webinar explaining Grant Process (TBD) 

 Open period for applications (Dec‐Jan 10) 
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January 

 Submitted SFG and Firewise Community Grant proposals are pulled (Jan 10) 
o Review committee scores and ranks proposals (TBD) 

 Program progress report due to legislature Jan 15, 2022 

 First‐Round Awards are determined (January 28)  

February‐
March 

 Build agreements including scopes of work, budgets, and DOJ review 

 Begin finalizing agreements 

 Work begins on approved projects 

March‐May   All project agreements are finalized, transition to project implementation 
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June 
 All treatment activities complete by June 15, 2023 

 Final invoices and project report due June 30, 2023 

 Begin drafting report for July report to the Legislature 

 
 


