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EXECUTIVE SUMMARY 

Calico Resources USA Corp. (Calico), a wholly-owned subsidiary of Paramount Gold Nevada Corp. 

(Paramount), owns and controls 100 percent of the mineral tenure of the unpatented mining claims, 

patented mining claims, and mining leases that comprise the Grassy Mountain Mine Project (Project). The 

Project consists of two claims groups that are situated near the western edge of the Snake River Plain in 

eastern Oregon, 22 miles south-southwest of Vale, Oregon, and about 70 miles west of Boise, Idaho.  

Calico proposes to mine approximately 2.07 million short tons (US) (Mst) of mill-grade ore and 0.27 Mst 

of waste rock for a Mine life of approximately 7.8 years. The Tailings Storage Facility (TSF) has been 

designed to be constructed in three phases.  Phase I has been designed to contains 0.98 Mst, Phase II has 

been designed to contains 2.04 Mst, and Phase III has been designed to contain 3.64 Mst.  Phase II of the 

TSF design is adequate to meet the tailings storage needs for the proposed Mine plan; however, Phase III 

has been designed and is being permitted to allow for additional storage should additional reserves be 

identified. 

The material (both ore and waste) will be extracted from the underground mine using conventional 

underground mining techniques, including drilling, blasting, mucking, loading, and hauling at a rate of 

approximately 1,200 short tons per day (stpd), four days per week. Calico will use hydraulic loaders to 

load the ore and waste into the haul trucks. The haul trucks will transport the waste rock to the Temporary 

Waste Rock Storage Facility (TWRSF) near the TSF and transport the ore to the ore stockpile adjacent to 

the crushing and milling facilities. The ore will be crushed and leached in a carbon-in-leach (CIL) processing 

plant at a rate of 750 stpd, seven days per week. The leached tailings will then be pumped in a slurry to 

the TSF, with supernatant solution recovered and pumped back to the Mill.  

The key objectives of the Reclamation Plan are to satisfy the requirements of state and federal regulatory 

requirements by achieving the following:  

• Provide a stable post-closure landscape that supports defined land uses of livestock grazing or 

range land, wildlife habitat, and recreational land, with opportunities to consider mineral 

exploration and development when feasible; 

• Coordinate with agencies to implement and monitor the reclamation using quantitative measures 

for evaluating habitat diversity, wildlife species diversity, and plant community composition, 

structure and utilization by wildlife; 

• Maintain existing access to private land; 

• Minimize erosion damage and protect water resources through control of water runoff and 

stabilization of components; 

• Establish post-closure surface soil conditions conducive to the regeneration of a stable plant 

community; 

• Revegetate disturbed areas with appropriate plant species in order to self-sustaining, stable plant 

communities compatible with existing land uses; and 

• Maintain public safety by stabilizing or limiting access to landforms that could constitute a public 

hazard. 
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The Reclamation Cost Estimate (RCE) was developed in accordance with regulations at Subpart 43 Code 

of Federal Regulations (CFR) 3809.522, 3809.553, and Oregon Revised Statutes (ORS) 517.810. The Nevada 

Standardized Reclamation Cost Estimator (SRCE) was used to estimate the RCE. The SRCE model contains 

standardized cost data to calculate reclamation bonding requirements for the reclamation of mine sites 

based on reclamation areas and volumes using geometry parameters defined by the user. The model uses 

a first-principals approach to reclamation cost estimating, using built-in worksheets with either fixed or 

user-defined labor and equipment rates for the calculation of reclamation activities that are specific to a 

mining project.  

Calico will use a phased-bonding approach and will work out suitable milestone events with respect to 

Project development with the Bureau of Land Management (BLM) and Oregon Department of Geology 

and Mineral Industries (DOGAMI). Calico will provide a reclamation surety in accordance with regulations 

at 43 CFR 3809.522, 3809.553, and at ORS 517.810 based on the reclamation tasks at the cessation of 

mining. Calico will update the surety to reflect the actual disturbance and whatever additional disturbance 

is planned for the subsequent period. Any changes to equipment, consumable, and labor costs will also 

be incorporated during the updates. 

A total reclamation cost of $12,419,957 has been calculated, including indirect costs such as contingency 

and contractor profit utilizing the Nevada SRCE Beta Version 2.0.  This reclamation cost is based on the 

completion of the Phase II TSF, which aligns with the current Mine plan and resources identified to support 

the 8-year Mine life presented. 

During a June 1, 2022, meeting (SLR, 2022), the BLM requested that Calico present the reclamation cost 

estimate for a “fully built out” (FBO) scenario, which assumes the following: 

• 135,000 tons of waste rock has been stockpiled in the TWRSF and will be excavated, hauled to the 

backfill plant located at the Portal Pad and placed underground as Cemented Rock Fill (CRF).  

135,000 tons of waste rock is the maximum volume of waste rock planned to be stored on the 

TWRSF and is planned to occur in year one of operation; and 

• 3,000 tons of ore in the Ore Stockpile has been stockpiled and will be excavated, hauled to the 

backfill plant located at the Portal Pad and placed underground as CRF.  This is the maximum 

volume of ore planned to be stored in the Ore Stockpile and will occur routinely during operation. 

The reclamation costs associated with the FBO scenario described results in an estimated reclamation 

cost of $3,546,923. The reclamation cost for the FBO scenario described above is not included in the total 

reclamation cost of $12,419,957 because these activities are not part of the Reclamation Plan described 

in Sections 6.3 and 6.5.5. 

The Reclamation Plan will be performed in the following five stages, with various activities and monitoring 

occurring at and in between each stage:  

• Stage 1 begins immediately following the cessation of mining operations (Closure Year 1), with 

closure activities focused on facilities that are not related to the tailings underflow.  This generally 

includes reclamation of the Underground Mine; TSF Embankment; TWRSF; Process Plant, 

including associated yards, infrastructure, and ancillary facilities (minus the administrative 
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building and various support buildings and yards); Growth Medium Stockpiles 2 and 3; and select 

roads. 

• Stage 2 (Closure Year 2) will commence once the flow rate from the tailings underflow can be 

actively managed on approximately 25 percent of the TSF Impoundment surface and the TSF 

Impoundment surface is suitable for construction activities (estimated to be one year). Stage 2 

reclamation will generally include regrading the entirety of the TSF Impoundment surface, and 

reclaiming 75 percent of the TSF Impoundment surface and Growth Media Stockpile 1.   

• Stage 3 (Closure Year 3) will commence once the flow rate from the tailings underflow can be 

passively managed within the Evaporation Cell (E-Cell), and the unreclaimed portion of the 

Tailings Impoundment surface is suitable for construction activities (estimated to be one year). 

Stage 3 reclamation will include reclaiming the remaining 25 percent of TSF Impoundment 

surface, Quarry, yards, Reclamation Borrow Areas, and remaining haul roads, and converting the 

Reclaim Pond to an E-cell.   

• Stage 4 will commence upon completion of Stage 3 and will include the reclamation of the 

ancillary facilities, such as the power supply (power lines); water supply; other areas (including 

the perimeter fence, and meteorological monitoring station); and the administrative building in 

the Process Plant, including associated yards, infrastructure, and ancillary facilities.   

Following Stage 4, all that will remain on site will be the E-cell, groundwater monitoring wells, and 

the Mine access road to allow for approximately 27 years of post-closure monitoring and 

inspections.  

• Stage 5 will commence approximately 29 years following cessation of mining, at the conclusion of 

post-closure monitoring for all mining facilities.  Stage 5 reclamation will include reclaiming all 

groundwater monitoring wells and the Mine access road. 

Post-closure monitoring will be undertaken in accordance with the detailed Post-closure Monitoring Plan 

submitted to the BLM and DOGAMI, and will begin immediately following cessation of mining and 

conclude following acceptance of closure.  
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ACRONYMS 

bcy bank cubic yards 

BLM Bureau of Land Management  

BMP best management practice 

Calico Calico Resources USA Corp.  

CFR Code of Federal Regulations  

CIL carbon-in-leach  

CRF cemented rock fill 

cy cubic yards 

DOGAMI Department of Geology and Mineral Industries  

DST double-sided textured 

E-Cell Evaporation Cell 

EFU Exclusive Farm Use 

ERU Exclusive Range Use 

FBO fully built out 

ft feet / foot 

H:1V horizontal to one vertical 

kV kilovolt 

LLDPE linear low-density polyethylene 

MCC Malheur County Code 

MCE maximum credible earthquake  

Mst million short tons (US) 

NaCN sodium cyanide 

OAR Oregon Administrative Rule  

ODEQ Oregon Department of Environmental Quality  

ORS Oregon Revised Statutes  

OWRD Oregon Water Resources Department  

oz/yd2 ounce per square yard 

Paramount Paramount Gold Nevada Corp. 

Project Grassy Mountain Mine Project  
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RCE Reclamation Cost Estimate 

RF rock fill 

SEORMP Southeastern Oregon Resource Management Plan  

stpd short tons per day 

SRCE Standardized Reclamation Cost Estimate  

TSF Tailings Storage Facility  

TWRSF Temporary Waste Rock Storage Facility 

U.S.C. United States Code 

WBS Work Breakdown Structure 

WPCF Water Pollution Control Facility  
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1. INTRODUCTION 

Calico Resources USA Corp. (Calico), a wholly-owned subsidiary of Paramount Gold Nevada Corp. 

(Paramount), owns and controls 100 percent of the mineral tenure of the unpatented mining claims, 

patented mining claims, and mining leases that comprise the Grassy Mountain Mine Project (Project). The 

Project consists of two claims groups that are situated near the western edge of the Snake River Plain in 

eastern Oregon, 22 miles south-southwest of Vale, Oregon, and about 70 miles west of Boise, Idaho. The 

Project location is presented in Figure 1. 

Calico proposes to mine approximately 2.07 million short tons (US) (Mst) of mill-grade ore and 0.27 Mst 

of waste rock for a Mine life of approximately 7.8 years. The Tailings Storage Facility (TSF) has been 

designed to be constructed in three phases.  Phase I has been designed to contains 0.98 Mst, Phase II has 

been designed to contains 2.04 Mst, and Phase III has been designed to contain 3.64 Mst.  Phase II of the 

TSF design is adequate to meet the tailings storage needs for proposed Mine plan; however, Phase III has 

been designed and is being permitted to allow for additional storage should additional reserves be 

identified. 

The material (both ore and waste) will be extracted from an underground mine using conventional 

underground mining techniques, including drilling, blasting, mucking, loading, and hauling at a rate of 

approximately 1,200 short tons per day (stpd), four days per week. Calico will use hydraulic loaders to 

load the ore and waste into haul trucks. The haul trucks will transport the waste rock to the Temporary 

Waste Rock Storage Facility (TWRSF) near the TSF and transport the ore to the ore stockpile adjacent to 

the crushing and milling facilities. The ore will be crushed and leached in a carbon-in-leach (CIL) processing 

plant at a rate of 750 stpd, seven days per week. The leached tailings will then be pumped in a slurry to 

the TSF, with supernatant solution recovered and pumped back to the Mill.  

In general, the proposed mining and metal processing operations will consist of an underground mine and 

ore processing facilities, including a conventional mill and TSF, a TWRSF, and other support facilities. The 

Project will include the following major components:  

• An underground mine, with Mine portal, decline, and ventilation shaft; 

• TSF with Tailings Embankment, Tailings Impoundment, and Reclaim Pond;  

• TWRSF;  

• Process Plant area, which includes the Process Plant building, control room, crushing facilities, 

conveyors, ore bins, control rooms, CIL processing plant, reagent storage building (including 

chemical and reagent storage), gold room, and Collection Pond; 

• Infrastructure and ancillary facilities that include Project site main gate and guard house, 

administration office and change house, assay laboratory and sample preparation area, truck 

workshop and warehouse, wash pads, Process Plant workshop and warehouse, meteorological 

station, explosive magazines, parking areas, ore stockpiles, solid and liquid hazardous waste 

storage, and fuel storage and dispensing area; 

• Roads, including upgrades to the Twin Springs and Cow Hollow roads, and construction of the 

Mine access, internal access, and Mine haul roads; 

• Yards and laydown areas; 

• Growth Media Stockpiles; 
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• Water supply, including Production Wellfield, water pipeline, raw water storage tank, and Potable 

Water Treatment Plant; 

• Power supply that includes a power substation, upgraded 14.4 kilovolt (kV) overland power 

transmission system, new 14.4 kV overland power transmission system, onsite power lines, and 

generators; 

• Permanent and temporary stormwater diversion channels;  

• Other areas, including the exploration areas, septic system, and perimeter fence; 

• Quarry; and 

• Reclamation Borrow Areas. 

The general arrangements of the facilities during operations are shown in Figure 2. 

1.1 PROJECT DESCRIPTION 

Reclamation of disturbed areas resulting from activities outlined in this Reclamation Plan will be 

completed in accordance with the Bureau of Land Management (BLM), Oregon Department of Geology 

and Mineral Industries (DOGAMI), and Oregon Department of Environmental Quality (ODEQ) regulations. 

The purpose of Subpart 43 Code of Federal Regulations (CFR) 3809 – Surface Management is to prevent 

unnecessary or undue degradation of public lands by operations authorized by the mining laws. Anyone 

intending to develop mineral resources on public lands must prevent unnecessary or undue degradation 

of the land and reclaim disturbed areas. This subpart establishes procedures and standards to ensure that 

operators and mining claimants meet this responsibility and provide for the maximum possible 

coordination with appropriate state agencies to avoid duplication and to ensure that operators prevent 

unnecessary or undue degradation of public lands by operations authorized by the mining laws. The State 

of Oregon requires that a reclamation plan be developed for any new chemical mining project and for 

expansions of existing operations (Oregon Administrative Rules [OAR] 632-037-0070) and for the quarry 

(OAR 632-030-0027). The regulatory framework for the development of this Reclamation Plan is described 

in greater detail in Section 3.1. 

The Project disturbance areas are summarized in Table 1.  The areas proposed for disturbance is divided 

into the following: 

• Underground Mine; 

• TSF; 

• TWRSF; 

• Process Plant; 

• Infrastructure and ancillary facilities; 

• Roads; 

• Yards and laydown areas; 

• Growth Media Stockpiles; 

• Water supply; 

• Power supply; 

• Stormwater diversion channels; 

• Quarry; 

• Reclamation Borrow Areas; 

• Monitoring; 
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• Exploration; and 

• Disturbed area. 
 

Table 1. Project Disturbance Areas 

Facility Area (acres) 

Underground Mine 6.7 

Tailings Storage Facility 99.8 

Temporary Waste Rock Storage Facility 5.7 

Process Plant 2.5 

Infrastructure & Ancillary Facilities 17.8 

Roads 34.9 

Yards & Laydown Areas 10.0 

Growth Media Stockpiles 7.7 

Water Supply 7.9 

Power Supply 61.1 

Stormwater Diversion Channels 11.8 

Quarry 48.2 

Reclamation Borrow Areas1 55.9 

Monitoring 0.0 

Exploration 10.0 

Disturbed Area2 107.8 

Total 487.9 

1 The maximum available growth media identified at the two Reclamation 
Borrow Areas. 

2 Disturbed areas are 50-foot buffers along facilities such as roads, yards, and 
laydown areas, and the TSF that may be disturbed during construction.  
These areas will be reclaimed following construction activities completed 
during operations.  

Costs to support financial surety associated with this Reclamation Plan are provided in Section 8.  
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2. LAND USE 

2.1 CURRENT 

The Land Use Study Area is zoned Exclusive Range Use (ERU) and Exclusive Farm Use (EFU) in the Malheur 

County Code (MCC). Land in and near the Land Use Study Area is currently used for grazing and dispersed 

recreation and supports an existing road network that provides local access. Grazing is a farm use and is 

allowed by right in the Land Use Study Area. Most of the land is administered by the BLM; therefore, 

dispersed recreation, such as hiking and camping, is managed in accordance with BLM policies. 

Mining and associated infrastructure proposed as part of the Project is an allowed use of BLM-

administered land in and near the Land Use Study Area if the Project can be developed in a manner that 

protects other sensitive resources, per the Southeastern Oregon Resource Management Plan (SEORMP) 

energy and mineral resource objectives.  

The Land Use Study Area does not support any areas of critical environmental concern, wild and scenic 

rivers, wilderness study areas, sage grouse lek sites, or riparian conservation areas. Information in the 

SEORMP indicates that portions of the Land Use Study Area are in or near areas that are open to mining 

but subject to operational timing limitations. Factors that would affect the operational timing limitations 

include proximity to occurrences of special status plants and mule deer winter range. Surveys of the 

Permit Area and a 2-mile radius did not locate any threatened or endangered species. 

Malheur County approved the Conditional Use Permit to construct an underground gold and silver mine 

on private lands zoned for ERU on May 23, 2019, and issued the Land Use Compatibility Statement to 

Calico on July 30, 2019. 

2.2 POST-CLOSURE 

The proposed post-closure land uses for the Project are livestock grazing or range land, wildlife habitat, 

and recreational land, with opportunities to consider mineral exploration and development when feasible. 

Where practical, areas impacted by the Project will be returned to conditions that existed prior to mining 

and mineral processing and provide for the post-closure land uses described above. In some cases, habitat 

conditions may be improved from the pre-project conditions as a result of the monitoring and noxious 

weed control measures described in the Noxious Weed Monitoring and Control Plan. Post-closure land 

uses are in conformance with the BLM Vale District Management Plan and Malheur County Land Use 

Plans. This goal is achieved through the placement of adequate growth media and revegetation using a 

BLM-prescribed seed mix, that is intended to provide for wildlife habitat and forage.    
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3. LEGAL REQUIREMENTS AND OTHER REGULATORY 

FACTORS 

3.1 REGULATORY FRAMEWORK 

Reclamation of disturbed areas resulting from proposed mining activities outlined in this Reclamation Plan 

will be completed in accordance with the BLM and the State of Oregon DOGAMI and ODEQ regulations. 

The purpose of 43 CFR 3809 (Surface Management) is to prevent unnecessary or undue degradation of 

public lands by operations authorized by the mining laws. Anyone intending to develop mineral resources 

on public lands must prevent unnecessary or undue degradation of the land and reclaim disturbed areas. 

This subpart establishes procedures and standards to ensure that operators and mining claimants meet 

this responsibility and provide for the maximum possible coordination with appropriate state agencies to 

avoid duplication and to ensure that operators prevent unnecessary or undue degradation of public lands 

by operations authorized by the mining laws. The State of Oregon requires that a reclamation plan be 

developed for any new chemical mining project and for expansions of existing operations (OAR 632-037-

0070) and for the quarry (OAR 632-030-0027).  

Surface management regulations at 43 CFR 3809.420 establish the performance standards that apply to 

this Reclamation Plan. The State of Oregon has established mining, reclamation, water quality, and air 

quality regulations. The following measures, designed to prevent unnecessary or undue degradation, will 

be implemented during the design, construction, operation, and reclamation of the Project: 

• All regulated components of the facility will be designed and constructed to meet or exceed 

design criteria approved by BLM, DOGAMI, ODEQ, and the State of Oregon Water Resources 

Department (OWRD). 

• Mineral exploration and development drill holes, monitoring and observation wells, and 

production wells subject to State of Oregon regulations will be properly abandoned to prevent 

potential contamination of water resources in accordance with OAR 690-220. 

• Roads will be constructed to the minimum necessary width. 

• Regulated wastes will be managed according to applicable regulations. 

• Surface disturbance will be minimized while optimizing the recovery of mineral resources. 

• Fugitive dust and other air emissions from disturbed and exposed surfaces will be controlled in 

accordance with ODEQ regulations and permits. 

• Calico will comply with applicable federal and state water quality standards, including the Federal 

Water Pollution Control Act, as amended (30 United States Code [U.S.C.] 1151 et seq.). 

• Through successful revegetation utilizing the seed mix provided by the BLM and recontouring of 

the topography to mimic the surrounding environment, wildlife habitat will be rehabilitated 

pursuant to requirements at 43 CFR 3809.401(b)(3)(v) and 43 CFR 3809.420(b)(3)(iii)(I). 

• Surface water drainage control will be accomplished by diverting stormwater, isolating facility 

runoff, and minimizing erosion. 

• Where suitable, surface soils and alluvium will be managed as a growth media resource and 

removed, stockpiled, and replaced during reclamation. 

• A reclamation plan will be implemented that addresses earthwork and re-contouring; re-

vegetation and stabilization; detoxification and disposal; and monitoring operations necessary to 
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satisfactorily reclaim the proposed disturbance, including roads, ponds, tailings facilities, 

stockpiles, buildings, and equipment. 

3.2 REGULATORY REQUIREMENTS  

This Reclamation Plan was developed to satisfy the requirements of the following state and federal 

regulatory requirements: 

• OAR 632-037-0070, Consolidated Permitting of Mining Operations Reclamation and Closure Plan; 

• OAR 340-043-0080, Guidelines for the Design, Construction, Operation and Closure of Chemical 

Mining Operations: General Provisions; 

• OAR 340-043-0090, Guidelines for the Design, Construction, Operation and Closure of Chemical 

Mining Operations: Control of Surface Water Run-On and Run-Off; 

• OAR 340-043-0100, Guidelines for the Design, Construction, Operation and Closure of Chemical 

Mining Operations: Physical Stability of Retaining Structures and Emplaced Mine Materials; 

• OAR 340-043-0110, Guidelines for the Design, Construction, Operation and Closure of Chemical 

Mining Operations: Protection of Wildlife; 

• OAR 340-043-0130, Guidelines for the Design, Construction, Operation and Closure of Chemical 

Mining Operations: Guidelines for Disposal of Mill Tailings; 

• OAR 340-043-0150, Guidelines for the Design, Construction, Operation and Closure of Chemical 

Mining Operations: Guidelines for Heap-Leach and Tailings Disposal Facility Closure; 

• OAR 340-043-0160, Guidelines for the Design, Construction, Operation and Closure of Chemical 

Mining Operations: Post-Closure Monitoring; 

• OAR 632-030-0027, Minimum Standards for a Reclamation Plan (Applicable to the Quarry); 

• OAR 635-420-0110, Certification of Self-Sustaining Ecosystem; 

• OAR 635-420-0060, Wildlife Mitigation Plan; 

• 43 CFR 3809.420(3), Reclamation; and 

• Other state and federal permits required for the operation of the Project. 

The regulatory requirements are provided in Appendix A. 
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4. RECLAMATION OBJECTIVES 

4.1 OBJECTIVES 

The key objectives of the Reclamation Plan are to satisfy the requirements of state and federal regulatory 

requirements (Section 3.2 and Appendix A) and establish a sustainable ecosystem similar to pre-mining 

conditions, by achieving the following:  

• Provide a stable post-closure landscape that supports defined land uses of livestock grazing or 

range land, wildlife habitat, and recreational land, with opportunities to consider mineral 

exploration and development when feasible; 

• Maintain existing access to private land; 

• Minimize erosion damage and protect water resources through control of water runoff and 

stabilization of components; 

• Establish post-closure surface soil conditions conducive to the regeneration of a stable plant 

community; 

• Revegetate disturbed areas with appropriate plant species in order to establish long-term, stable 

plant communities compatible with existing land uses; and 

• Maintain public safety by stabilizing or limiting access to landforms that could constitute a public 

hazard. 

4.2 PURPOSE AND APPROACH 

Generally, the proposed reclamation activities are intended to promote the establishment of a self-

sustaining ecosystem consistent with the biotic communities consistent with the surrounding area, with 

consideration of the specific conditions that currently exist at the Project. Reclaimed areas will support a 

self-sustaining ecosystem dominated by local plant species, and mitigate long-term impacts on regional 

water resources. The reclaimed Project will be accessible to the public; however, public access to unsafe 

areas will be restricted. Post-closure monitoring and maintenance will follow reclamation to ensure 

success of the program and compliance with performance criteria as defined by the BLM and the State of 

Oregon. 

This Reclamation Plan incorporates the following approaches and engineering design to address the 

following key concerns: 

• Access. While single-lane access will be needed to monitor the water quality at the Evaporation 

Cell (E-Cell), the Reclamation Plan will limit access to mining features such as the E-Cell and the 

top of the Quarry to minimize exposure and corresponding risk. Access to potentially unsafe areas 

will be impeded by safety fences for the E-Cell and the berm/diversion ditch at the top of the 

Quarry.  

• Physical Stability. The Reclamation Plan will provide for the long-term, physical stability of the 

post-closure landforms that will remain, specifically the TSF and the Quarry. This includes 

demonstrating that the tailings facilities will be physically stable for the maximum credible 
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earthquake (MCE) event and that the Quarry high walls are reclaimed to comply with OAR 532-

030-0027.  

Pending confirmation of competent foundation soils, the design slopes of 2.5 horizontal to 1 

vertical (2.5H:1V) will be adequate for reclamation stability for the TSF, and 1.5H:1V for the 

Quarry, both of which will be constructed at the final stable slope as part of 

construction/operations. 

• Erosional Stability. The post-closure landforms will be designed to be stable and respond to 

erosive forces in a similar manner to equivalent naturally occurring landforms composed of similar 

rock and soil types. This applies to the reclaimed TSF, TWRSF, roads, former building locations, 

yards, and Quarry areas. 

• Revegetation. The Reclamation Plan will return the Project to pre-mining land uses, including 

potential recreational uses, livestock grazing, wildlife habitat, and/or mineral exploration. To the 

extent practicable, and in accordance with the applicable regulations and guidelines, the portions 

of the Project used for mining and mineral processing will be revegetated to a condition similar 

to the surrounding area using local native species appropriate for the area. The established 

vegetative cover will be self-sustaining and show progression towards the surrounding 

undisturbed vegetation in terms of species diversity and plant density. 

• Water Management. The approach to water management during and following reclamation will 

be to minimize environmental impacts to groundwater and to achieve passive surface water and 

stormwater drainage across the Project. The planned water management ponds for operations 

will be decommissioned, with the exception of the Reclaim Pond, which will be converted to an 

E-Cell for the management of tailings underflow from the reclaimed TSF; although, the timing of 

decommissioning will be contingent on the evaporative potential of the E-Cell. 

All permanent stormwater diversion channels will remain in place following reclamation and have 

been designed to safely convey runoff from the reclaimed facilities to the natural drainages while 

controlling erosion. 

• Water Quality (surface water and groundwater). The Reclamation Plan will ensure that the mining 

facilities will not contribute to groundwater degradation or contamination during and following 

reclamation.  

A low permeability cover will be installed over the tailings in the TSF to impede infiltration into 

the tailings material and reduce the tailings underflow reporting to the Reclaim Pond. The tailings 

cover configuration is discussed in Section 6.2.2. 

• Compliance. The Reclamation Plan will be in compliance with state and federal requirements, 

stakeholder commitments, and internal Calico requirements, and will be approved prior to 

implementation. 
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5. RECLAMATION IMPLEMENTATION 

5.1 METHODOLOGY 

The Reclamation Plan will generally consist of the following activities: 

• Demolition and Salvage. Generally, buildings will be torn down, reduced to rubble, and the debris 

disposed of offsite in accordance with applicable local, state, and federal regulatory requirements. 

Because most buildings onsite will be constructed on concrete slab foundations, the slabs will be 

broken and buried, covered with growth media, and revegetated. If economically feasible, salvage 

companies will be encouraged to recycle the re-usable construction materials, such as steel 

I-beams, galvanized siding, pipes, electrical gear, and some lumber.  

• Chemicals, Reagents, and Petroleum Products. All chemicals, reagents, and petroleum products, 

such as diesel fuel, lubricants, and gasoline, will be sold, used at another site, recycled where 

possible, or be disposed of offsite in accordance with applicable local, state, and federal 

regulatory requirements. Storage tanks and pipelines will be removed and salvaged, or disposed 

of offsite in accordance with applicable local, state, and federal regulatory requirements. 

• Regrading and Recontouring. The disturbed surfaces within the Project will generally be regraded 

and recontoured to provide long-term stability, mimic adjacent landforms, facilitate revegetation, 

control drainage, and minimize erosion. This will be accomplished by reshaping the disturbed 

areas to achieve overall desired slope angles and recontouring specific areas, as needed, to 

promote natural drainage. Where practicable, the natural pre-mining drainage patterns will be 

re-established. Where the post-closure landform does not allow for the re-establishment of pre-

mining drainage patterns, drainage will be engineered so that natural drainage is complemented. 

To facilitate revegetation and to improve aesthetics, steep slopes will be recontoured to achieve 

the desired slope reduction that will provide for a structurally and erosionally stable surface for 

revegetation.  

• Growth Media Salvage.  As outlined in Table 2, there are 17 soil map units. Each map unit 

description provides basic information about the map unit, such as predominant soil or soils of 

the unit, slope, and rock fragment content.  

  



Grassy Mountain Mine Project Reclamation Plan 

 

Calico Resources USA Corp. 10  April 2023 
 

Table 2. Soil Survey Map Unit Descriptions 

Map Unit 1 Name - Description 

1 Farmell-Rock outcrop complex, 8% to 30% slopes 

2 Farmell-Chardoton very cobbly soil, 15% to 30% slopes 

3 Farmell-Chardoton very cobbly soil, 4% to 15% slopes 

4 Farmell-Chardoton extremely stony soil, 4% to 15% slopes 

5 Farmell-Chardoton soil, 8% to 15% slopes 

6 Ruckles very stony loam, 8% to 30% slopes 

7 Shano silt loam, 2% to 6% slopes 

8 Soil A extremely gravelly sandy loam, 15% to 30% slope 

9 Virtue loam, 2% to 8% slopes 

10 Xeric Torriorthents, 8% to 30% slopes 

11 Soil B very gravelly sandy loam, 8% to 30% slopes 

12 Nyssa silt loam, 2% to 6% slopes 

13 Drewsey very fine sandy loam, 2% to 6% slopes 

14 Ruclick cobbly loam, 4% to 15% slopes 

15 Drewsey-Quincy-Solarview Complex, 8% to 30% slopes 

16 Owsel silt loam, 2% to 6% slopes 

17 Powder silt loam, 0 to 3% slopes 

1 Map units 1-11 were obtained from IMS report (IMS, Inc., 1989, 1991) 

Table 3 provides further details on the taxonomic classification of the soil units.  

Table 3. Taxonomic Classification of Soil Series 

Series Family 

Chardoton 1 Fine, montmorillontic, mesic Xerollic Paleargids 

Farmell 1 Fine, montmorillontic, mesic Xerollic Haplargids 

Ruckles 1 Clayey-skeletal, montmorillontic, mesic lithic Argixerolls 

Shano 1 Coarse-silty, mixed, mesic Xerollic Camborthids 

Soil A 1 fine-loamy, mixed mesic Xerollic Haplargids 

Soil B 1 Clayey-skeletal, montmorillontic, mesic Xerollic Durargids 

Virtue 1 Fine-silty, mixed, Xerollic Duragids 

 Xeric Torriorthents1 

Nyssa Coarse-silty, mixed, mesic Xeric Haplodurids 

Drewsey Coarse-loamy, mixed, mesic Xeric Haplocambids 

Ruclick Clayey-skeletal, smectitic, mesic Aridic Argixerolls 

Owsel Fine-silty, mixed, mesic Durinodic Xeric Haplargids 

Powder Coarse-silty, mixed, mesic Cumulic Haploxerolls 

Source: IMS, Inc., 1989, 1991 

1Soil Series data obtained from IMS report (IMS Inc., 1989, 1991) 
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Soil found on the ridges is typically less than 30 inches deep and is high in rock fragments throughout the 

profile. Farmell and Chardoton soil, with high amounts of clay in the sub-soil and varying amounts of 

surficial rock fragments, is found throughout the Mine and Process Area. The moderately fine textured 

Virtue soil has a hard silica and carbonate hard pan layer at about 20 to 30 inches below the surface. Deep, 

coarse-textured Shano soil is found along drainage channels. Ruckles soil is typically found over areas 

where the underlying bedrock is basalt. Soils A and B have high percentages of surficial rock fragments. 

Soil A is found on slopes of 15 to 30 percent. Soil B is found in areas with slopes of approximately 8 percent.  

The soils located in the valleys consist predominately of alluvium, loess (wind-blown silt) and eolian (wind-

blown) sand. These soils belong to the Drewsey, Shano, Power, and Owsel series. The Drewsey series is a 

deep, coarse-textured soil with a weakly-developed subsoil. The Owsel series is a deep, finer soil with a 

well-developed subsoil. The Shano series is similar to the Owsel series but lacks a well-developed subsoil. 

Nyssa soil, encountered sporadically, are generally silty throughout the profile and exhibit a cemented 

silica and carbonate layer between 25 to 30 inches. Soils located on and along ridges were formed from 

the underlying bedrock, which generally consisted of conglomerate sandstone and basalt. The soils 

underlain by basalt were predominantly the Ruclick series, a moderately deep, fine-textured soil. These 

soils exhibited many surficial and subsurface coarse fragments. The soils underlain by conglomerate 

sandstone were the Drewsey and the Drewsey-Quincy-Solarview complex. These soils were generally 

deeper to rock and coarser-textured. Soils further south along Twin Springs Road generally consist of the 

Shano series and Farnell-Chardoton complex. The Farnell-Chardoton complex exhibited high amounts of 

clay and rock throughout the profile. The map unit characteristics of these soils are listed in Table 3 

Suitability for reclamation is also included in the table. 

Salvageable growth media from the Project surface disturbance will be stockpiled at three centralized 

Growth Medium Stockpiles, as shown on Figure 2. Growth media will be salvaged for reclamation activities 

at the commencement of construction of each Project component. Stockpiled growth media will be 

characterized prior to use as growth media to identify the viability of the material and determine if soil 

amendments are required.  Soil on slope at 15 percent or less will be salvaged up to a depth of 2 feet (ft). 

Soils on slopes greater than 15 percent will be salvaged up to a depth of 1 ft. Growth media will consist of 

soils and alluvium stripped prior to surface disturbance activities.  

As outlined in Table 4, approximately 1,089,000 bank cubic yards (bcy) of growth media will be salvaged 

from the footprints of the Project facilities and available for borrow from the Reclamation Borrow Areas. 

Facilities that will not have growth media salvaged include the water wells and pipeline, fence, Growth 

Media Stockpiles, and exploration areas, because these facilities are on the ground surface or are near 

surface within the soil horizon. This volume could change based on actual field conditions encountered 

during growth media salvage. On sloped terrain, some soil may be salvaged by pushing available natural 

growth media cover downhill with a dozer to construct toe berms to prevent rocks from scattering on the 

hillside below the stockpile toes. 

Based on the soil survey completed in the Project area, the following amounts of growth media, as 

outlined in Table 4, are available and will be salvaged from various Mine components prior to component 

construction.  
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Table 4. Growth Media Salvaged and Available 

Facility Area (acres) 
Growth Media 

Depth (ft)1 
Volume 

(cy2) 

Underground Mine 6.7 0                                  -    

TSF 99.8 0.5                        80,528  

TWRSF 5.7 0.5                           4,611  

Process Plant 2.5 0                                  -    

Infrastructure & Ancillary Facilities 17.8                                    -    

Roads 34.9 0.5                        28,190  

Yards & Laydown Areas 10.0 0                                  -    

Growth Media Stockpiles 7.7 0                                  -    

Water Supply 7.9 0                                  -    

Power Supply 61.1 0                                  -    

Stormwater Diversion Channels 11.8 0.5                           9,521  

Quarry 48.2 0.5                        38,842  

Reclamation Borrow Areas 55.9 Variable (8 to 15)                   1,220,002  

Monitoring 0.0 0                                  -    

Exploration 10.0 0                                  -    

Disturbed Areas 107.8 0                                  -    

Total 487.9  -  1,381,694  

1 The growth media depth on the perimeter fence, water tank, water wells and pipeline, Growth Media Stockpiles, and the 
exploration is set at zero because the construction of these facilities will incorporate the soils into the construction and 
reclamation, and there will be no growth media applied. The diversion ditches and sediment basins and the borrow pit will be 
permanent features, and no growth media will be applied. Any remaining waste rock in the TWRSF would be moved to the TSF 
as part of reclamation and the Site reclaimed at the original grade. 

2 The maximum available growth media identified at the two Reclamation Borrow Areas. 

Any growth media remaining in the stockpiles for one or more planting seasons will be seeded with an 

interim seed mix to stabilize the material to reduce erosion and minimize the establishment of undesirable 

weeds.  The interim seed mix, application rate, and application method will be the same that is currently 

being utilized for the reclamation of disturbances associated with exploration and the same as proposed 

for long-term reclamation and is presented in Table 5. 

Erosion berms or swaddles will be placed around the growth medial stockpiles to prevent erosion and the 

Growth Media Stockpiles will be periodically inspected to monitor, and if necessary, improve the 

stabilization measures taken. 

• Growth Media Placement. Growth media will be obtained from onsite sources and will be placed 

on disturbed areas, such as the final TSF cover layer and the Quarry floor, to facilitate the 

establishment of a sustainable native ecosystem and an erosionally stable surface. 

• Revegetation. Revegetation will consist of scarifying the ground surface or growth media surface 

and the application of a site-specific, native, seed mix to promote the establishment of a self-

sustaining native ecosystem. Seed will be applied with either a rangeland drill or with a 

mechanical broadcaster and harrow, depending on accessibility. Seedbed preparation and 

seeding will take place in the fall after grading and growth media application to the reclaimed 

areas. 
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Reclamation seed mixtures and application rates are based on BLM requirements. This mixture 

will provide forage and cover species similar to the pre-disturbance conditions, facilitating the 

post-closure land uses of livestock grazing and wildlife habitat. In addition, the seed mix has been 

determined according to the species’ effectiveness in providing erosion protection, the ability to 

grow within the constraints of the low annual precipitation experienced in the region, suitability 

for site aspect, and the elevation and soil type. The proposed seed mixture for the Project is 

provided in Table 5.  

Table 5. Estimate of Closure Materials Needed  

Species Common Name (Species Scientific Name)1 

Pounds / Acre 
(PLS)2 

Shrubs 

Wyoming Big Sagebrush 0.1 

Grasses 

Bluebunch wheatgrass 8.0 

Bottlebrush squirreltail 2.0 

Sandbergs Bluegrass 1.0 

1  Early contemporaneous re-vegetation will be monitored, and final seed 
mixtures will be evaluated and modified depending on monitoring results, in 
consultation with the BLM. 

2  Pure live seed. The proposed seed mixture and application rates are subject 
to modification by the BLM. The actual seed mixture and application rates 
will be determined prior to reseeding based on the results of reclamation in 
other areas of the Mine, concurrent reclamation, or changes by the BLM in 
its seed mix requirements. 
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6. RECLAMATION PLAN 

6.1 UNDERGROUND MINE  

6.1.1 MINE PORTAL 

The Mine portal will be reclaimed as follows: 

• The Mine portal will be plugged with rock approximately 100 ft inside the portal entrance, using 

the material that was used to construct the portal pad (i.e., local material or Basalt from the 

Quarry).  

• The slopes in the vicinity of the portal area (portal pad) will be returned to near original grade 

with cover material to promote natural drainage or regraded to a maximum 2.5H:1V. 

• The final regraded surface will be covered with 12 inches of growth media and revegetated. 

6.1.2 VENTILATION SHAFT  

The Ventilation Shaft will be reclaimed as follows: 

• The shaft will be sealed with a reinforced concrete plug. 

• The shaft will be covered with 12 inches of cover material, followed by 12 inches of growth media, 

and revegetated. 

6.1.3 DECLINE 

Removal of underground facilities and equipment will consist of the following steps: 

• Underground piping, pumps, tanks, and pumping equipment will be removed and salvaged, or 

disposed of in an approved offsite solid waste disposal facility. 

• Fans, motors, pumps, compressors, power supply, electrical distribution equipment, ventilation 

curtains and ducts, and other equipment will be removed, as practicable, and salvaged for use at 

another facility or disposed of in an approved offsite solid waste disposal facility. 

• Remaining fuel, lubricants, and explosives will be removed from the underground workings and 

transported to other sites or disposed of offsite according to federal and state standards and 

regulations. 

All salvageable equipment, instrumentation, and unused petroleum products and chemicals, and solid 

wastes from the underground mine will be used or recycled if possible. Examples include piping, pumps, 

diesel, and lubricating fluids. Used and waste petroleum products and chemicals will be disposed of at a 

Class I landfill. Non-hazardous solid wastes will be disposed of at an offsite landfill.  

6.2 TAILINGS STORAGE FACILITY 

The Reclamation Plan presented in this section will apply to Phase III of the TSF, if realized.   
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6.2.1 TAILINGS EMBANKMENT 

The Tailings Embankment will be constructed at the final slope configuration, with slopes no steeper than 

2.5H:1V on the embankment face to provide for long-term stability. The embankment face will be covered 

with 12 inches of growth media and revegetated.  

6.2.2 TAILINGS IMPOUNDMENT 

The tailings distribution pipeline will be drained to the TSF and the tailings reclaim water pipeline will be 

drained to the Reclaim Pond prior to pipelines the removal and disposal of the pipelines offsite. 

After approximately one year, the tailings are expected to consolidate sufficiently to allow for the Tailings 

Impoundment surface regrading and cover placement to begin, and the tailings underflow reporting from 

the TSF to the Reclaim Pond reduced such that it can be managed within the footprint of Reclaim 

Pond/E-Cell.  

The Tailings Impoundment surface will be regraded to relocate the low point of the surface from the 

eastern edge of the Tailings Impoundment to the northeast corner of the Tailings Impoundment where 

the spillway will be constructed. The Tailings Impoundment surface will provide positive drainage, with a 

slope between 1.5 percent and 2 percent. Upon completion of grading the Tailings Impoundment surface, 

the Tailings Impoundment cover will be installed, which will consist of the following (from bottom to top): 

• Prepared tailings surface, 

• 60 mil double-sided textured (DST) linear low-density polyethylene (LLDPE) geomembrane,  

• 12 inches of a granular drainage layer, 

• 12 ounce per square yard (oz/yd2) non-woven geotextile, and 

• 12 inches of growth media. 

The surface of the growth media will be revegetated. 

6.2.3 RECLAIM POND / E-CELL 

Upon completion of mining operations, active deposition into the TSF will cease. The tailings underflow 

will be managed by a regime of passive evaporation within the supernatant pool, the pumping of solution 

from the Reclaim Pond to the Tailings Impoundment for passive evaporation, and finally passive 

evaporation with the Reclaim Pond, which will be converted to an E-Cell. As the tailings underflow is 

removed from inventory through evaporation and the flow rate of tailings underflow into the Reclaim 

Pond can be passively evaporated within the Reclaim Pond footprint, the Tailings Impoundment surface 

will be reclaimed and covered as described in Section 6.2.2. This approach acknowledges the initially 

higher flow rates from the tailings underflow and the need to prevent release from the system, while 

effectively reducing, and ultimately eliminating, underflow inventory.  

To address the long-term tailings underflow discharge, and pursuant to the requirements of ODEQ OAR 

340-043-130, the Reclaim Pond will be converted to an E-Cell by covering the geomembrane-lined pond 

with 12 inches of growth media and revegetated.  
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The fence surrounding the Reclaim Pond, now converted to an E-Cell, will remain to restrict access to the 

E-Cell. The E-Cell will be maintained until the TSF is fully drained and there are no tailings underflow. For 

the purpose of the development of this Reclamation Plan, E-Cell  monitoring is estimated to be 20 years. 

6.3 TEMPORARY WASTE ROCK STORAGE FACILITY  

The waste rock generated from the underground mining operations will be used as rock fill (RF), amended 

with cement, and placed back underground as CRF during operations. Therefore, no waste rock is planned 

to be present on the TWRSF at closure. Should this occur, any remaining waste rock in the TWRSF will be 

excavated, hauled to the backfill plant located at the Portal Pad and utilized as CRF.    

The TWRSF lining system will be cut, removed, and disposed of offsite. The underdrain and Leakage 

Collection and Recovery System will be drained, removed, and disposed of offsite. The embankment will 

be utilized to regrade the ground surface beneath the TWRSF to prevent ponding, promote natural 

drainage to the reclaimed TSF, generally match native ground, and to promote vegetation growth. After 

regrading, 12 inches of growth media will be placed over the regraded surface and revegetated.  

6.4 PROCESS PLANT 

6.4.1 BUILDINGS AND ANCILLARY FACILITIES DEMOLITION AND REMOVAL 

The buildings and structures erected during the mining operation will be decommissioned and 

dismantled, and materials will be salvaged, sold, used elsewhere, or removed and disposed of offsite in 

an authorized landfill. These buildings and structures include: 

• Administrative building, 

• Plant and Mine offices, 

• Change house, 

• Assay laboratory and sample preparation area, 

• Truck workshop and warehouse, 

• Wash pads, 

• Process Plant workshop and warehouse, 

• Process Plant building,  

• Control room,  

• Crushing facilities,  

• Conveyors,  

• Ore bins,  

• Control rooms,  

• CIL processing plant,  

• Reagent storage building (including chemical and reagent storage), and  

• Gold room.  

The administration building and parking lot area will remain for Calico and contractor staff during 

reclamation and initial stages of post-closure monitoring. The administration building and parking lot area 

will be reclaimed at Stage 4 as described above.  
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6.4.2 FOUNDATIONS AND CONCRETE 

After buildings and ancillary facilities are removed, the concrete foundations and slabs will be broken 

using a trackhoe-mounted hydraulic hammer, or similar methods, and buried in place under 

approximately 36 inches of material in such a manner to prevent ponding, promote natural drainage, 

generally match native ground, and to promote vegetation growth. After demolition and salvage 

operations are complete, the disturbed areas will be covered with 12 inches of growth media and 

revegetated. 

6.4.3 HAZARDOUS WASTE DISPOSAL (CHEMICALS AND REAGENTS) 

All chemicals and reagents (including sodium cyanide), petroleum products, solvents, and other hazardous 

or toxic materials in the mill, not salvaged, will be removed from the Project and either reused or disposed 

of offsite in accordance with federal and state regulations. 

Chemical and reagent containment and conveyance (i.e., tanks, piping, etc.) will be removed and disposed 

of offsite in accordance with federal and state regulations. Concrete that may be contaminated through 

exposure to chemicals and reagents will be characterized, excavated, and disposed of offsite in 

accordance with federal and state regulations. 

6.4.4 COLLECTION POND  

The Collection Pond lining system will be folded in on itself and buried in place. The ground surface will 

be regraded to prevent ponding, promote natural drainage, generally match native ground, and to 

promote vegetation growth. After regrading, 12 inches of growth media will be placed over the regraded 

surface and revegetated.  

6.4.5 SEPTIC SYSTEM 

The septic system will be closed by a qualified contractor by first having the vault pumped to remove any 

remaining sanitary waste. The vault will then be filled with a lean sand to the top of the openings. The 

buried drain field will be closed by leaving it in place, in accordance with OAR 340-071-0185. 

6.5 INFRASTRUCTURE AND ANCILLARY FACILITIES  

6.5.1 BUILDINGS AND ANCILLARY FACILITIES DEMOLITION AND REMOVAL 

The buildings and structures erected during the mining operation will be decommissioned, dismantled 

and materials will be salvaged, sold, used elsewhere, or removed and disposed of offsite in an authorized 

landfill. These buildings and structures include: 

• Main gate and guard house, and 

• Meteorological station. 
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6.5.2 FOUNDATIONS AND CONCRETE 

After buildings and ancillary facilities are removed, the concrete foundations and slabs will be broken 

using a trackhoe-mounted hydraulic hammer, or similar methods, and buried in place under 

approximately 36 inches of material in such a manner to prevent ponding, promote natural drainage, 

generally match native ground, and to promote vegetation growth. After demolition and salvage 

operations are complete, the disturbed areas will be covered with 12 inches of growth media and 

revegetated. 

6.5.3 PERIMETER FENCE 

A perimeter fence road will be constructed for the fence construction. Growth media will be windrowed 

during construction and a fence that consists of an 8-ft-high chain link fence with a 0.5-inch galvanized 

hardware cloth mesh that extended a minimum of 18 inches below the ground surface and 30 inches 

above the ground surface (total height 48 inches).  

Upon completion of the Mine closure construction, the perimeter fence will be removed and disposed of 

offsite, and the perimeter fence road will be ripped, revegetated and reclaimed. 

A fence will be installed around the perimeter of the Reclaim Pond and E-Cell. The E-Cell and 

corresponding fence will be maintained until the flow rate from the tailings underflow poses no risk to 

water resources, wildlife, or livestock. Upon state acceptance of the Mine closure and the cessation of 

operation of the E-Cell, the fence will be removed and disposed of offsite. 

6.5.4 PARKING AREAS 

Reclamation will consist of regrading to prevent ponding, promote natural drainage, generally match 

native ground and to promote vegetation growth. Where the area is located on fill, the side slopes will be 

rounded and regraded to no steeper than 2.5H:1V. After regrading, it was assumed that 25 percent of the 

area will be covered with 12 inches of growth media from the Reclamation Borrow Areas and revegetated.  

It was also assumed that 75 percent of the Parking Areas will be covered with 12 inches of growth media 

from the berms and other material generated during regrading. Any compacted surface will be ripped 

prior to regrading, covered with 12 inches of growth media and revegetated. 

6.5.5 ORE STOCKPILES 

There is no plan to stockpile ore at closure because ore stockpiles will be used during operations. . The 

stockpile lining system will be cut, removed, and disposed of offsite. Reclamation will consist of regrading 

the stockpile foundation area to prevent ponding, promote natural drainage, generally match native 

ground and to promote vegetation growth. Where the area is located on fill, the side slopes will be 

rounded and regraded to no steeper than 2.5H:1V. Any compacted surface will be ripped and covered 

with 12 inches of growth media and revegetated. 
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6.5.6 HAZARDOUS WASTE DISPOSAL 

All chemical reagents, petroleum products, solvents, and other hazardous or toxic materials that have not 

been used during operations will be removed and either reused or disposed offsite in accordance with 

federal and state regulations. 

Hazardous waste containment and conveyance (i.e., tanks, piping, etc.) will be removed and disposed of 

offsite in accordance with federal and state regulations. Concrete that may be contaminated through 

exposure to chemicals and reagents will be characterized, excavated and disposed of offsite in accordance 

with federal and state regulations. 

6.5.7 FUEL STORAGE AND DISPENSING AREA 

Remaining fuel and lubricants will be transported to other sites for reuse or disposed of offsite according 

to federal and state standards and regulations. 

Fuel tanks to be decommissioned and salvaged or will be disposed of offsite according to federal and state 

standards and regulations. 

6.6 ROADS  

The reclamation of the roads at the Project will occur in a phases based on the use of the road for 

reclamation and post-closure monitoring activities.  

6.6.1 COW HOLLOW ROAD AND TWIN SPRINGS ROAD 

The Cow Hollow and Twin Springs roads, including all improvements and upgrades, will be transferred to 

Malheur County and will not be reclaimed. 

6.6.2 MINE ACCESS ROAD 

The Mine access road, which connects the Twin Springs Road to the Mine, will remain in place during 

reclamation to allow for contractor access. Upon reclamation of the TSF and Quarry, which are the final 

two major facilities to be reclaimed, the Mine access road will be reclaimed from a two-way gravel road 

to a one-way primitive road to allow for the post-closure monitoring of the Project. The Mine access road 

will be completely removed and reclaimed at the completion of the groundwater and E-Cell post-closure 

monitoring activities.  

Reclamation will consist of regrading to prevent ponding, promote natural drainage, generally match 

native ground and to promote vegetation growth. Where the road is located on fill, the side slopes will be 

rounded and regraded to no steeper than 2.5H:1V. Finished slopes will be relatively similar to the 

surrounding topography. Compacted road surfaces will be ripped and revegetated. 
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6.6.3 INTERNAL ACCESS ROADS, HAUL ROADS, AND PERIMETER FENCE ROAD  

Internal access and haul roads that are not required for reclamation activities will be reclaimed 

immediately following cessation of operations upon reclamation of the TSF and Quarry, which are the 

final two major facilities to be reclaimed.  

Reclamation will consist of regrading to prevent ponding, promote natural drainage, generally match 

native ground and to promote vegetation growth. Where the road is located on fill, the side slopes will be 

rounded and regraded to no steeper than 2.5H:1V. Finished slopes will be relatively similar to the 

surrounding topography. Compacted road surfaces will be ripped and revegetated. The perimeter fence 

road will be ripped and revegetated with no growth media placed due to the inactivity of the road.   

6.7 YARDS, LAYDOWN AREAS, AND STOCKPILES 

6.7.1 YARDS AND LAYDOWN AREAS  

All yard features, including parking areas, will be reclaimed concurrently as they are no longer required for 

reclamation activities.  

Reclamation will consist of regrading to prevent ponding, promote natural drainage, generally match 

native ground and to promote vegetation growth. Where the yards are located in fill, the side slopes will 

be rounded and regraded to no steeper than 2.5H:1V. Finished slopes will be relatively similar to the 

surrounding topography. The surface will be ripped, covered with 12 inches of growth media, and 

revegetated.   

6.7.2 GROWTH MEDIA STOCKPILES 

The reclaimed growth media surface will be completed at a slope to prevent ponding, promote natural 

drainage, generally match native ground and to promote vegetation growth. The native soils beneath the 

stockpiled growth media will be characterized prior to ripping and revegetation to identify the viability of 

the material and determine if soil amendments are required.  Following removal of growth media the area 

will be ripped and revegetated.  

6.7.3 PRODUCTION WELLFIELD 

Water supply wells will be permanently abandoned in such a manner that vertical movement of water 

within the well bore, including vertical movement of water within the annular space surrounding the well 

casing, is effectively and permanently prevented, per OAR 690-220-0030. If a dry or non-producing water 

supply well is to be permanently abandoned, it shall be abandoned in accordance with these standards. 

All permanent water supply well abandonments shall be performed by a licensed Water Supply Well 

Constructor. 

Perimeter fences will be constructed around the production wells that consists of an  8-ft-high chain link 

fence with a 0.5-inch galvanized hardware cloth mesh that extended a minimum of 18 inches below the 

ground surface and 30 inches above the ground surface (total height 48 inches).   During water supply well 

abandonment, the fences will be removed and disposed of offsite. 
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6.7.4 WATER PIPELINES  

Any surface water pipelines will be removed and salvaged or disposed of offsite. Buried water pipelines 

will be drained, ends cut and capped a minimum of 12 inches below grade, covered with 12 inches of 

growth media and revegetated.  

6.7.5 RAW WATER STORAGE TANK 

The raw water storage tank will be decommissioned and dismantled, and materials will be salvaged, sold, 

used elsewhere, or removed and disposed of offsite in an authorized landfill. Any concrete foundations 

and slabs will be broken using a trackhoe-mounted hydraulic hammer, or similar methods, and buried in 

place under approximately 36 inches of material in such a manner to prevent ponding, promote natural 

drainage, generally match native ground, and to promote vegetation growth. After demolition and salvage 

operations are complete, the disturbed areas will be covered with 12 inches of growth media and 

revegetated. 

6.7.6 POTABLE WATER TREATMENT 

The potable water treatment unit will be decommissioned and dismantled, and materials will be salvaged, 

sold, used elsewhere, or removed and disposed of offsite in an authorized landfill.  

6.8 POWER SUPPLY  

6.8.1 SUBSTATION AND UPGRADED TRANSMISSION LINE 

The substation and upgraded transmission line, including all improvements and upgrades, will be 

transferred to the local power authority and will not be reclaimed. 

6.8.2 NEW TRANSMISSION LINE, ONSITE POWER LINES, AND GENERATORS  

The new 14.4 kV overland power transmission system and onsite power lines constructed for the 

operation of the Mine will be demolished and disposed of offsite. Power poles will be cut off at the ground 

surface and disposed of offsite. The areas where disturbances occur due to the removal of the 

transmission lines will be revegetated.     

The two onsite generators will be salvaged, sold, used elsewhere, or removed for offsite disposal. 

6.9 STORMWATER MANAGEMENT FACILITIES 

6.9.1 PERMANENT STORMWATER DIVERSION CHANNELS 

The two permanent diversion channels, i.e., the TSF stormwater diversion channel and the Quarry 

stormwater diversion channel, will not be reclaimed and will remain to promote natural drainage and act 

as a deterrent to the public from the Quarry highwalls. 
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6.9.2 TEMPORARY STORMWATER DIVERSION CHANNELS 

Any temporary diversion channels are generally considered within the footprint of a road, yard, stockpile, 

etc., and will be reclaimed as part of the reclamation activities for those facilities described previously in 

Section 6.7.  

6.9.3 SEDIMENT AND COLLECTION BASINS  

The reclamation of the Collection Pond will be in accordance with the Water Pollution Control Facility 

(WPCF) permit, as required by the ODEQ, WPCF, and Stormwater Management Plan.  The Collection Pond 

will be pumped dry, backfilled assuming 25 percent of the pond capacity is filled with sediment, graded 

to promote positive drainage, covered with 12 inches of growth media, and revegetated.    

6.10 QUARRY 

The Quarry floor will be developed in single benches during operations (approximately 60-degree-high 

walls with 37-ft-wide benches), resulting in overall Quarry slopes no steeper than 1.5H:1V during 

operation and at reclamation in compliance with OAR 632-030-0027. No growth media or vegetation will 

be placed on the side slopes. 

The Quarry floor will be excavated during operations to promote positive drainage to prevent ponding, 

promote natural drainage, and will generally match native ground at the low point of the Quarry floor. At 

reclamation, 12 inches of growth media will be placed over the Quarry floor and revegetated. 

The Quarry stormwater diversion channel berm and surface water run-on diversion berms will remain in 

place. An earth berm will be constructed along the perimeter of the high walls to reduce access. During 

operations, large boulders and rock that are not used for development and maintenance of the Project 

will be placed along the Quarry stormwater diversion channel and berm to provide long-term wildlife 

habitat and act as a public access deterrent following reclamation.  Large boulders will also be stockpiled 

within the Quarry during operation and be placed along the access points at the bottom of the Quarry to 

deter public access to the Quarry post-closure.  

6.11 RECLAMATION BORROW AREAS 

The slopes will be graded during reclamation (excavation of borrow material) to prevent ponding, 

promote natural drainage, generally match native ground, and to promote vegetation growth. The side 

slopes will be constructed to be no steeper than 2.5H:1V.  The entire disturbed footprint will be ripped 

and revegetated. 

6.12 MONITORING 

Groundwater monitoring wells subject to OWRD regulations will be abandoned in accordance with 

applicable rules and regulations (OAR 690-220-0005 through 690-220-0140). Drill holes will be sealed to 

prevent cross contamination between aquifers, and the required shallow seal will be placed to prevent 

contamination by surface access. 
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Roads and pads associated with the groundwater monitoring wells will be reclaimed and regraded to 

prevent ponding, promote natural drainage, generally match native ground, and to promote vegetation 

growth. Where the road is located on fill, the side slopes will be rounded and regraded to no steeper than 

2.5H:1V. Finished slopes will be relatively similar to the surrounding topography. Compacted road surfaces 

and drill pads will be ripped, covered with approximately 12 inches of growth media from the safety berms 

or road fill, and revegetated. 

6.13 EXPLORATION 

Mineral exploration drillholes subject to OWRD regulations will be abandoned in accordance with 

applicable rules and regulations (OAR 690-220-0005 through 690-220-0140). Drill holes will be sealed to 

prevent cross contamination between aquifers, and the required shallow seal will be placed to prevent 

contamination by surface access. 

Roads and pads associated with the exploration will be reclaimed and regraded to prevent ponding, 

promote natural drainage, generally match native ground, and to promote vegetation growth. Where the 

road is located on fill, the side slopes will be rounded and regraded to no steeper than 2.5H:1V. Finished 

slopes will be relatively similar to the surrounding topography. Compacted road surfaces and drill pads 

will be ripped, covered with approximately 12 inches of growth media from the safety berms or road fill, 

and revegetated. 
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7. POST-CLOSURE CARE AND MONITORING 

7.1 INSTRUMENTATION AND MONITORING 

Monitoring that will be performed post-reclamation includes the following and is based on the Monitoring 

Proposal for Groundwater and Facilities in Appendix D5 of the Mine Plan of Operations: 

• Groundwater monitoring will consist of 15 groundwater monitoring wells, including seven existing 

wells and eight proposed wells to be constructed.  The new wells to be constructed to include one 

monitoring well upgradient of the facility, six monitoring wells downgradient of the TSF, and one 

monitoring well downgradient of the Collection Pond; 

• Underflow and leakage detection flow rate to the Reclaim Pond/E-Cell monitoring; and 

• The post-closure vegetative success criteria and monitoring methodology are provided in 

Appendix C.    

A detailed post-closure monitoring plan, including monitoring methodology, parameters, and frequencies, 

will be submitted to the BLM and DOGAMI prior to execution.   

7.2 POST-CLOSURE MONITORING  

Post-closure monitoring and maintenance performed by Calico will include the following: 

• The fence surrounding the E-Cell will be inspected routinely during the post-closure monitoring 

period. Maintenance may consist of repairs to the fence and fence posts. This activity will be 

conducted until closure has been approved and the bond released. 

• Vegetation monitoring of the reclaimed facilities will be conducted at the various mining facilities 

at the Project 5 years after revegetation activities have been completed. The monitoring will 

involve photo-documentation and be conducted during the “peak green” spring season. This 

program will be coordinated with the BLM and DOGAMI to facilitate coordination between the 

agencies. Reclaimed areas not meeting regulatory standards would be evaluated and corrective 

actions implemented. These measures could include, if necessary, additional soil amendments, 

reseeding, and installation of erosion control measures, followed by monitoring consistent with 

what was conducted previously. This obligation will cease when the reclamation goals and 

requirements have been achieved and upon release of all related reclamation bonds. 

• The flow rate of the tailings underflow from the TSF to the Reclaim Pond/E-Cell will be routinely 

monitored.  

• Groundwater quality will be routinely collected, tested, and reported to respective regulatory 

agencies to demonstrate reclamation compliance in the 15 monitoring wells according to the 

requirements established by the ODEQ upon approval of the Chemical Mining Permit. This activity 

will be conducted until closure has been approved and the bond released, estimated to be a 

period of 30 years.  Groundwater monitoring will be conducted in three phases: 

− Phase 1 includes quarterly monitoring for a period of 5 years. 

− Phase 2 includes semi-annual monitoring for a period of 10 years. 

− Phase 3 includes annual monitoring for a period of 15 years. 
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• Noxious weed monitoring and control will be implemented during operations and for a minimum 

period of 5 years following the cessation of operation 

• Stormwater diversion channels will be inspected during the reclamation monitoring period to 

ensure that sediment has not accumulated and that the lining in the channels (riprap, concrete, 

etc.) has not been compromised, thereby reducing the design capacity of the structure. 

• Stormwater samples from the permitted outfalls will be collected, tested, and reported to 

respective regulatory agencies to demonstrate reclamation compliance where necessary. 
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8. RECLAMATION COST ESTIMATE 

8.1 PURPOSE OF ESTIMATE 

The Reclamation Cost Estimate (RCE) was developed in accordance with regulations at 43 CFR 3809.522, 

3809.553, and ORS 517.810. The Nevada SRCE Version 2.0 was used to estimate the RCE. The reclamation 

cost estimate was calculated for the Phase II TSF.  If the Phase III of the TSF is realized, the bond will be 

updated accordingly.  The SRCE model contains standardized cost data to calculate reclamation bonding 

requirements for the reclamation of mine sites based on reclamation areas and volumes using geometry 

parameters defined by the user. The model uses a first-principals approach to reclamation cost estimating, 

using built-in worksheets with either fixed or user-defined labor and equipment rates for the calculation 

of reclamation activities that are specific to a mining project.  

8.2 UNITS OF MEASUREMENT 

All units are imperial, unless otherwise noted. 

8.3 KEY ASSUMPTIONS 

The SRCE model assumed the following: 

• The TSF will be constructed to Phase II. 

• The seed mix for revegetation is presented in Section 5.1. 

• The quantities of hazardous materials utilized for cost estimating assumed all containers were full 

and are presented in Appendix D.  

• The model assumed an average operator, working 50 minutes per hour. 

• Unit costs were user-defined for the following categories, based on northern Nevada rates: 

− Labor rates, 

− Equipment rates, 

− Material costs, 

− Miscellaneous unit costs, and 

− Indirect costs. 

The RCE was modeled at the end of the Project, or at the cessation of planned mining conditions, assuming 

no concurrent reclamation has been performed during operations (i.e., the Tailings Embankment was 

reclaimed during the reclamation period and not during operations).  However, during a June 1, 2022, 

meeting (SLR, 2022), the BLM requested that Calico present the reclamation cost estimate for a “fully built 

out” (FBO) scenario, which assumes the following: 

• 135,000 tons of waste rock in the TWRSF has been stockpiled and will be excavated, hauled to the 

backfill plant located at the Portal Pad and placed underground as CRF.  135,000 tons of waste 

rock is the maximum volume of waste rock planned to be stored on the TWRSF and is planned to 

occur in year one of operation; and 
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• 3,000 tons of ore in the Ore Stockpile has been stockpiled and will be excavated, hauled to the 

backfill plant located at the Portal Pad and placed underground as CRF.  This is the maximum 

volume of ore planned to be stored in the Ore Stockpile and will occur routinely during operation.  

The reclamation costs associated with the FBO scenario described above are included in the SRCE model 

as Stage 0. 

8.4 TAKE-OFF PROCEDURE, ALLOWANCES, AND FACTORS  

Reclamation costs were estimated assuming SRCE-defined crews and fleets to perform the closure 

activities. The model uses several different sources and methods for calculating equipment productivities. 

The primary source is the Caterpillar® Performance Handbook (CAT Handbook). Other sources include the 

R.S. Means Heavy Construction Cost Data (R.S. Means, 2006), equipment and material suppliers, and local 

contractors. In some instances, such as exploration roads, and drill hole and well abandonment, 

productivity data was collated from actual work performed in the field and used to adjust the calculated 

numbers to reflect actual data. 

The compositions and productivities of crews included in the SRCE calculations were derived from the R.S. 

Means Heavy Construction Cost Data (R.S. Means, 2006). These are used to calculate task-specific unit 

rates utilizing labor, equipment, and material rates defined for the Project.  The cost data date for the 

SRCE model was October 6, 2021. 

8.5 INDIRECT COSTS 

The indirect costs calculations were revised to reflect cost categories, percentages and calculation 

methods provided in the Guidelines. The following indirect costs are included in the RCE: 

• Engineering Design: $400,000 

• Contractor Overhead and Profit: Calculated as 10 percent of the total Direct Costs 

• Contract Administration: Calculated as 8 percent of the total Direct Costs 

8.5.1 CONTINGENCY 

Contingency is defined as an allowance to cover unforeseeable items within the scope of this estimate. 

Contingency can arise due to currently undefined items of work or equipment, lack of site-specific 

geotechnical data, or uncertainty in the estimated quantities and unit prices for labor, equipment, and 

materials. Contingency does not cover scope changes, nor the Project exclusions noted.  

The contingency was calculated as 8 percent of the total direct costs.  

8.6 WORK BREAKDOWN STRUCTURE 

A Work Breakdown Structure (WBS) for the reclamation activities was developed, and the areas are 

summarized below and are shown in Figure 2 and presented in Table 1. 

• Underground Mine, 
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• TSF, 

• TWRSF, 

• Process Plant, 

• Infrastructure and Ancillary Facilities, 

• Roads, 

• Yards and Laydown Areas, 

• Growth Media Stockpiles, 

• Water Supply, 

• Power Supply, 

• Stormwater Diversion Channels, 

• Quarry, 

• Reclamation Borrow Areas, and 

• Monitoring. 

8.7 RECLAMATION COST WORKSHEETS 

The following SRCE worksheets were used to generate the RCE: 

• Waste Rock Dumps SRCE worksheet was used to estimate the placement of growth media and 

revegetate the TWRSF footprint following removal and disposal of the liner, underdrain system, 

and Leakage Collection and Recovery System. 

• Tailings SRCE worksheet was used to estimate the regarding, placement of the drainage layer, 

placement of the growth media and revegetate the embankment and top of the TSF. 

• Solutions Management SRCE worksheet was used to estimate the pumping of seepage from the 

Reclaim Pond to the TSF during Stage 1 and Stage 2 of the Reclamation Plan. 

• Quarries & Borrow Pits SRCE worksheet was used to estimate the regrading, placement of growth 

media and revegetate the Quarry and Borrow Pits. 

• Underground Openings SRCE worksheet was used to estimate the backfilling and plugging of the 

portal and the Ventilation Shaft. 

• Roads SRCE worksheet was used to estimate the regarding, placement of growth media and 

revegetate the Mine Access Road, internal roads and haul roads. 

• Process Ponds SRCE worksheet was used to estimate the conversion of the Reclaim Pond to the 

E-Cell and the liner cutting, backfilling, growth media placement, and revegetate the Collection 

Pond. 

• Yards, Etc. SRCE worksheet was used to estimate the regrading, placement of growth media, and 

revegetate the yards and parking lots. 

• Foundations & Buildings SRCE worksheet was used to estimate the demolition of the Process Plant 

and other buildings, including the breaking of foundations, regrading, placement of cover 

material, placement of growth media, and revegetate. 

• Other Demo & Equip Removal SRCE worksheet was used to estimate the removal of the TWRSF 

liner, underdrain system, and Leakage Collection and Recovery System, removal of the water tank, 

removal of the oil water separator, removal of the backup generators, and removal of the fuel 

tank. 

• Well Abandonment SRCE worksheet was used to estimate the abandonment of the planned 

production wells and new monitoring wells. 
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• Waste Disposal SRCE worksheet was used to estimate the offsite disposal of the TWRSF liner and 

Leakage Collection System, Process Plant demolition waste, solid and liquid hazardous waste 

offsite disposal, and miscellaneous Site cleanup. 

• Misc. Costs SRCE worksheet was used to estimate the removal of the Perimeter Fence and other 

fences associated with the Project, removal of culverts and removal of the power lines and power 

poles. 

• Exploration SRCE worksheet was used to estimate the abandonment of future exploration 

drillholes. 

• Expl. Roads & Pads SRCE worksheet was used to estimate the regrading, placement of growth 

media, and revegetate the roads associated with future exploration. 

• Monitoring SRCE worksheet was used to estimate the post-closure reclamation monitoring and 

groundwater monitoring. 

• Recl. Maint SRCE worksheet was used to estimate the potential maintenance of revegetation and 

cover. 

• Constr. Mgmt SRCE worksheet was used to estimate the management of construction for all 

stages of reclamation and the maintenance of roads during and post-closure. 

• Other User SRCE worksheet was used to estimate the placement of the liner and geotextile on the 

TSF, drilling and blasting for the generation of the drainage layer for the TSF, spillway construction 

for the TSF, and spillway construction for the TWRSF. 

• Mobilization SRCE worksheet was used to estimate the mobilization and demobilization costs for 

each stage, based on the equipment estimated in the Equip Use worksheet. 

• LOM Schedule SRCE worksheet was used to estimate the indirect costs, including engineering, 

design and construction planning, contingency, contractor overhead and profit, and contract 

administration. 

• Acct Codes worksheet was used to summarize the cost by facility, in addition to the contingency, 

contractor overhead and profit, and contract administration costs. 

8.8 RECLAMATION COST ESTIMATE 

Calico will use a phased-bonding approach and will work out suitable milestone events with respect to 

Project development with the BLM and the DOGAMI. Calico will provide a reclamation surety in 

accordance with regulations at 43 CFR 3809.522, 3809.553, and at ORS 517.810 based on the 

reclamation tasks at the cessation of mining. Calico will update the surety to reflect the actual 

disturbance and whatever additional disturbance is planned for the subsequent period. Any changes 

to equipment, consumable, and labor costs will also be incorporated during the updates. 

A total reclamation cost of  $12,416,573 has been calculated at cessation of planned mining, including 

contingency, with a summary presented in Table 6. Files generated from the SRCE model presenting 

quantities, unit rates, etc. are provided in Appendix B.   
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Table 6. Reclamation Cost Estimate 

Closure Items Total 

Underground Mine $84,600 

Tailings Storage Facility $5,023,500 

Temporary Waste Rock Storage Facility $195,215 

Process Plant $608,166 

Infrastructure & Ancillary Facilities $86,097 

Roads $136,108 

Yards & Laydown Areas  $53,381 

Growth Media Stockpiles $42,088 

Water Supply $111,026 

Power Supply $1,179,503 

Stormwater Diversion Channels $0 

Exploration $7,914 

Quarry $180,161 

Reclamation Borrow Areas  $34,024 

Post-closure Monitoring $1,960,409 

Mobilization / Demobilization $154,918 

Subtotal $9,857,108 

Indirect Costs $2,562,149 

Total $12,419,857 

During a June 1, 2022, meeting (SLR, 2022), the BLM requested that Calico present the reclamation cost 

estimate for a FBO scenario, which assumes the following: 

• 135,000 tons of waste rock has been stockpiled in the TWRSF and will be excavated, hauled to the 

backfill plant located at the Portal Pad and placed underground as Cemented Rock Fill (CRF).  

135,000 tons of waste rock is the maximum volume of waste rock planned to be stored on the 

TWRSF and is planned to occur in year one of operation; and 

• 3,000 tons of ore in the Ore Stockpile has been stockpiled and will be excavated, hauled to the 

backfill plant located at the Portal Pad and placed underground as CRF.  This is the maximum 

volume of ore planned to be stored in the Ore Stockpile and will occur routinely during operation. 

The reclamation costs associated with the FBO scenario described results in an estimated reclamation 

cost of $3,546,923. The reclamation cost for the FBO scenario described above is not included in the total 

reclamation cost of $12,419,957 because these activities are not part of the Reclamation Plan described 

in Sections 6.3 and 6.5.5. 

8.9 GROWTH MEDIA MASS BALANCE  

Growth media for the reclamation of the Project facilities will be sourced from the Growth Media 

Stockpiles and the Reclamation Borrow Areas during construction (Figure 2). The Growth Media Stockpiles 

during construction will be supplemented as needed by the Reclamation Borrow Areas. A growth media 

balance for the Project, provided in Table 7, indicates approximately 242,124 bcy of material will be 

required to establish growth media on the Project facilities to the depths specified, depending on the 

facility component.  
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Table 7. Estimate of Growth Media Needed and Available 

Facility 
Area 

(acres) 
Growth Media Depth 

Needed (inches) 
Volume 

Needed (bcy)  
Volume 

Available (cy) 

Underground Mine 6.7 12            10,270   

TSF 99.8 12         124,856  80,528 

TWRSF 5.7 12              9,680  4,611 

Process Plant 2.5 12              8,497   

Infrastructure & Ancillary Facilities 17.8 12                     -     

Roads 34.9 0                     -    28,190 

Yards & Laydown Areas 10.0 12              9,437   

Growth Media Stockpiles 7.7 0                     -     

Water Supply 7.9 12                  733   

Power Supply 61.1 12                    81   

Stormwater Diversion Channels 11.8 0                     -    9,521 

Quarry 48.2 12            77,440  38,842 

Reclamation Borrow Areas 55.9 0                     -     

Monitoring 0.0 0                     -     

Exploration 10.0 12              1,130   

Disturbed Areas 107.8 0                     -     

Total 487.9  -          242,124   

Growth Media Stockpile No, 1 - -  85,103 

Growth Media Stockpile No, 2 - -  38,881 

Growth Media Stockpile No, 3 - -  7,018 

Reclamation Borrow Area No. 1 - - - 451,000 

Reclamation Borrow Area No. 2 - - - 638,000 

Total - - - 1,220,002 

Net Excess - - - 977,878 

For the purpose of reclamation cost estimation, Calico assumed that each of the Reclamation Borrow 

Areas would be excavated to the limits shown on the figures, and the plans for the Reclamation Borrow 

Areas will be adjusted prior to reclamation. For example, should the growth media excavated and 

stockpiled during construction be less than planned, the Reclamation Borrow Areas will be excavated 

deeper to obtain additional growth media; or should the growth media excavated and stockpiled during 

construction be greater than planned, the footprint of the Reclamation Borrow Areas may be reduced.  

Following growth media stripping during construction of the Project (TSF, Quarry, Process Plant area, etc.), 

growth media will be stockpiled in one of three Growth Media Stockpiles for use at reclamation. The 

Growth Media Stockpiles will generally be located adjacent to the facilities, as such that they will not be 

disturbed by mining operations. The surfaces of the stockpiles will be graded with slopes no steeper than 

2.5H:1V to reduce erosion. To further minimize wind and water erosion, Growth Media Stockpiles will be 

vegetated after grading. Temporary stormwater diversion channels and/or berms will be constructed 

around the stockpiles, as needed, to prevent erosion from overland runoff. Best Management Practices 

(BMPs), such as silt fences or staked weed-free straw bales, will be used as necessary to contain sediment 

in runoff and prevent the loss of stockpiled growth media.  
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9. RECLAMATION SCHEDULE 

9.1 RECLAMATION SCHEDULE AND CONSTRUCTION SEQUENCING 

The Reclamation Plan will be performed in five stages, with various activities and monitoring occurring at 

and in between each stage. A description of activities for each stage is presented below as follows: 

• Stage 0 (Closure Year 1) was developed for the FBO scenario per a BLM request, but was not 

incorporated into the overall reclamation schedule: 

− Removal of 135,000 tons of waste rock from the TWRSF and placed underground as CRF; and 

− Removal of 3,000 tons of ore in the Ore Stockpile and placed underground as CRF. 

• Stage 1 (Closure Year 1) begins immediately following the cessation of mining operations, with 

activities being performed in this general sequence development: 

− Cessation of ore processing and placement of tailings; 

− Removal of underground mine equipment and chemicals and reagents; 

− Closure of the Ventilation Shaft; 

− Closure of the Mine Portal; 

− TSF underflow passive evaporation on the surface of the TSF (12-month period); 

− Placement of growth media and revegetation of the TSF Embankment; 

− If present, removal of waste rock from the TWRSF; 

− Closure of the TWRSF and overflow spillway; 

− Closure of the ore stockpiles; 

− Removal and disposal of hazardous waste, chemicals, and reagents; 

− Closure of the fuel storage and dispensing area;  

− Closure of the Process Plant buildings and ancillary facilities, including foundations and offsite 

disposal (except some of the support buildings and years that will be reclaimed in Stage 3 and 

the administration building that will be reclaimed in Stage 4);  

− Closure of the Collection Pond; 

− Closure of the parking areas (except the parking lot adjacent to the administration building, 

which will remain through Stage 4); and 

− Closure of the internal access and haul roads not required for Stage 2 and Stage 3 reclamation 

activities. 

• Stage 2 (Closure Year 2) will commence approximately one year following Stage 1, at the time 

when the surface of the TSF is suitable for construction activities. The following activities will be 

performed in this general sequence: 

− Regrading of the entirety of the TSF surface; 

− Closure of approximately 75 percent of the surface of the TSF (the remaining 25 percent will 

be utilized for evaporation of seepage collected in the Reclaim Pond); and 

− TSF underflow passive evaporation on the surface of the TSF (12-month period). 
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• Stage 3 (Closure Year 3) will commence approximately 2 years following Stage 1, at the time when 

the flow rate from the tailings underflow can be passively managed within the E-Cell, resulting in 

the final closure of the TSF.  The following activities will be performed in this general sequence: 

− Closure of the remaining 25 percent of the surface of the TSF, and construction of the 

overflow spillway; 

− Conversion of the Reclaim Pond to the E-Cell; 

− Closure of the Quarry; 

− Closure of the remaining internal Mine roads; 

− Closure of the structures and yards for the visitor parking, security, contractor laydown, 

contractor office and weather station areas; and 

− Closure of the Growth Media Stockpiles and Reclamation Borrow Areas. 

• Stage 4 (Closure Year 4) will commence approximately 3 years following Stage 1, and upon the 

completion of Stage 3. The following activities will be performed in this general sequence: 

− Closure of the Perimeter Fence; 

− Closure of the administration building and adjacent parking lot; 

− Closure of the Water Supply, including the Wellfield and associated pipelines, and well 

houses, fences and pads, raw water storage tank, septic tank, and potable water treatment 

unit; 

− Closure of the Power Supply, including generator, overhead lines and poles;  

−  Reduction of Mine Access Road from two lanes to one lane with the exception of the county 

road that will remain.  

Upon completion of Stage 4, there will be approximately 27 years of post-closure monitoring and 

inspections.   

• Stage 5 (Closure Year 30) will commence approximately 29 years following the completion of 

Stage 1, at the conclusion of post-closure monitoring for all mining facilities. The following 

activities will be performed in this general sequence: 

− Closure of the groundwater monitoring wells,  

− Closure of the final Growth Media Stockpile; and 

− Closure of the Mine Access Road. 

The sequencing of the facility reclamation is presented in Figure 3 through Figure 9. 
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Stage 3
Reclamation

1. Figure references 1983 UTM zone 11N datum.
2. Topography and facility layout provided by others.
3. Stage 3 reclamation to include remaining 25% of tailings impoundment surface, 
    quarry, contractor laydown areas, reclamation borrow areas, and remaining 
    haul roads.

Notes:
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Stage 4 
Reclamation

1. Figure references 1983 UTM zone 11N datum.
2. Topography and facility layout provided by others.
3. Stage 4 reclamation to include powerlines, water supply, fence, meteorological 
    station, and administrative building (some facilities not shown in figure).

Notes:
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Stage 5 
Reclamation

1. Figure references 1983 UTM zone 11N datum.
2. Topography and facility layout provided by others.
3. Stage 5 reclamation to include all monitoring wells and mine access road 
    (some facilities not shown in figure).

Notes:
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Post Mining 
Reclamation

1. Figure references 1983 UTM zone 11N datum.
2. Topography and facility layout  provided by others.
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OAR 340-043-0080 GUIDELINES FOR THE DESIGN, CONSTRUCTION, OPERATION AND CLOSURE OF 
CHEMICAL MINING OPERATIONS: GENERAL PROVISIONS 

 (1) Facilities permitted under either a WPCF or NPDES permit shall not discharge wastewater or 
process solutions to surface water, groundwater or soils, except as expressly allowed by the permit. 

(2) Facilities subject to these rules shall not be sited in 100-year floodplains or wetlands. A buffer zone 
(a minimum of 200 feet wide) shall be established between waste disposal facilities and surface 
waters. 

(3) All chemical conveyances (ditches, troughs, pipes, etc.) shall be equipped with secondary 
containment and leak detection means for preventing and detecting release of chemicals to 
surface water, groundwater or soils. 

(4) Acid water accumulation in open pits resulting from the mining operation must be prevented by 
appropriate mining practices, by measures taken in the closure process, or be treated to control pH 
and toxicity, for the life of the pit. 

(5) Construction of surface impoundment liner systems shall conform generally to the principles and 
practices described in EPA/600/2-88/052, Lining of Waste Containment and Other Impoundment 
Facilities, September 1988. 

(6) The Department may require the permittee to hire a third-party contractor to perform the 
functions set forth below. Selection of the contractor shall be subject to Department approval: 

(a) Review and evaluate the design and construction specifications of all mined-materials 
disposal facilities permitted under this Division for functional adequacy and conformance with 
Department requirements. The Department shall not approve construction of the disposal 
facilities until the design and construction specifications have been evaluated;  

(b) Monitor the course of construction of all mined-materials facilities for compliance with 
the approved design and construction specifications. The third-party contractor shall regularly 
document the progress of construction and the Department shall require the permittee to take 
corrective action if construction does not satisfactorily conform to the approved design and 
construction specifications; 

(c) Provide on-site inspections during ongoing operations, including but not limited to the 
loading of the heap, to assure protection of the integrity of the liner system and other 
environmental protection measures. 
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OAR 340-043-0090 GUIDELINES FOR THE DESIGN, CONSTRUCTION, OPERATION AND CLOSURE OF 
CHEMICAL MINING OPERATIONS: CONTROL OF SURFACE WATER RUN-ON AND RUN-OFF 

 (1) Surface water run-on and run-off shall be controlled such that it will not endanger the facility or 
become contaminated by contact with process materials or loaded with sediment. The control systems 
shall be designed to accommodate a 100-year, 24-hour storm event, or any other defined climatic event 
that is more appropriate to the site, and be placed so as to allow for restoration of the natural drainage 
network, to the maximum extent practicable, upon facility closure. 

(2) All mined materials shall be properly placed and protected from surface water and precipitation so as 
not to be eroded and contribute sediment to site stormwater run-off or to otherwise contaminate 
surface water. 

OAR 340-043-0100 GUIDELINES FOR THE DESIGN, CONSTRUCTION, OPERATION AND CLOSURE OF 
CHEMICAL MINING OPERATIONS: PHYSICAL STABILITY OF RETAINING STRUCTURES AND EMPLACED 
MINE MATERIALS 

(1) Permit applicants must demonstrate to the Department that the design of chemical processing 
facilities and waste disposal facilities is adequate to ensure the stability of all structural components of 
the facilities during operation, closure and post closure. 

(2) Retaining structures, foundations and mine materials emplacements shall be designed by a qualified, 
registered professional and be constructed for long-term stability under anticipated loading and seismic 
conditions. 

(3) Temporary structures and materials emplacements may, with written approval from the 
Department, be constructed to a lesser standard if it can be shown that they pose no, or minimal, threat 
to public safety or the environment. 

OAR 340-043-0110 GUIDELINES FOR THE DESIGN, CONSTRUCTION, OPERATION AND CLOSURE OF 
CHEMICAL MINING OPERATIONS: PROTECTION OF WILDLIFE 

(1) Wildlife shall be positively excluded from contact with chemical processing solutions and 
wastewaters containing chemicals. 

(2) The Department may waive the positive exclusion requirement if the Oregon Department of Fish and 
Wildlife (ODF&W) certifies to the Department that the project is designed such that it will adequately 
protect wildlife. 

OAR 340-043-0130 GUIDELINES FOR THE DESIGN, CONSTRUCTION, OPERATION AND CLOSURE OF 
CHEMICAL MINING OPERATIONS: GUIDELINES FOR DISPOSAL OF MILL TAILINGS 

(1) Mill tailings shall be treated by cyanide removal, reuse, or destruction prior to disposal to reduce the 
amount of cyanide introduced into the tailings pond to the lowest practicable level. The permittee shall 
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conduct laboratory column tests on mill tailings to determine the lowest practicable concentration to 
which the WAD cyanide (weak-acid dissociable cyanide as measured by ASTM Method D2036-82 C) can 
be reduced. In no event, shall the permitted WAD cyanide concentration in the liquid fraction of the 
tailings be greater than 30 ppm. 

(2) The permittee shall determine the potential for acid-water formation from the tailings by means of 
acid-base accounting and other suitable laboratory static and dynamic tests. If acid formation can occur, 
basic materials shall be added to the tailings in the amount of three (3) times the acid formation 
potential or to give a net neutralization potential of at least 20 tons of CaCO3 per 1,000 tons of tailings, 
whichever is greater, before placing tailings in the disposal facility. 

(3) The disposal facility shall be lined with a composite double liner consisting of a flexible-membrane 
synthetic top liner in tight contact with an engineered, stable, soil/clay bottom liner (maximum 
coefficient of permeability of 10-7 cm/sec) having a minimum thickness of 36 inches. Construction of the 
liner shall generally follow the principles and practices contained in EPA/600/2-88/052, Lining of Waste 
Containment and Other Impoundment Facilities, September, 1988. 

(4) The disposal facility shall be provided with a leachate collection system above the liner suitable for 
monitoring, collecting and treating potential acid drainage. 

OAR 340-043-0150 GUIDELINES FOR THE DESIGN, CONSTRUCTION, OPERATION AND CLOSURE OF 
CHEMICAL MINING OPERATIONS: GUIDELINES FOR HEAP-LEACH AND TAILINGS DISPOSAL FACILITY 
CLOSURE 

(1) The waste disposal facilities shall be closed under these rules in conjunction with the reclamation 
requirements of DOGAMI (Oregon Department of Geology and Mineral Industries). 

(2) An updated closure plan and post-closure monitoring and maintenance plan shall be submitted to 
the Department by the permittee at least 180 days prior to beginning closure operations or making any 
substantial changes to the operation. The closure plan must be compatible with DOGAMI’s reclamation 
plan and may be part of it. 

(3) Chemical conveyances (ditches, troughs, pipes, etc.) not necessary for post-closure monitoring shall 
be removed. The secondary containment systems shall be checked before closure for process-chemical 
contamination, and contaminated soil or other materials, if any, shall be removed to an acceptable 
disposal facility. 

(4) Closure of the heap-leach facility: 

(a) The heap shall be detoxified over a suitable period of time prior to closure, using rinse/rest 
cycles of rinsing and chemical oxidation, if necessary. The WAD cyanide concentration in the rinsate 
shall be no greater than 0.2 ppm; 
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(b) Following detoxification as defined in subsection (a) of this section, the heap shall be closed 
in place on the pad by covering the heap with a cover designed to prevent water and air infiltration. The 
cover should consist, at a minimum, of a low-permeability layer and suitable drainage and soil layers to 
prevent erosion and damage by animals and to sustain vegetation growth, in accordance with DOGAMI’s 
reclamation rules; 

(c) The ponds associated with the heap shall be closed by folding in the synthetic liners and 
filling and contouring the pits with inert material. Residual sludge may be disposed of in one of the on-
site waste disposal facilities, provided it meets the criteria for such wastes in these guidelines. The 
process chemical collection system of the heap shall be maintained in operative condition so that it can 
be used to monitor the amount and quality of infiltrated water, if any, draining from the heap. 

(5) The tailings disposal facility shall be closed by covering with a composite cover designed to prevent 
water and air infiltration and be environmentally stable for an indefinite period of time. Maximum effort 
shall be made to isolate the tailings from the environment. Construction of the cover shall generally 
follow the principles and practices contained in EPA/530-SW-89-047. Technical Guidance Document — 
Final Covers on Hazardous Waste Landfills and Surface Impoundments. 

OAR 340-043-0160 GUIDELINES FOR THE DESIGN, CONSTRUCTION, OPERATION AND CLOSURE OF 
CHEMICAL MINING OPERATIONS: POST-CLOSURE MONITORING 

(1) The Department may continue its permit in force for thirty (30) years after closure of the operation 
and will include permit requirements for periodic monitoring to determine if release of pollutants is 
occurring. 

(2) Monitoring data will be reviewed regularly by the Department to determine the effectiveness of 
closure of the disposal facilities. The Department will consult with DOGAMI on release of security funds 
that would otherwise be needed to correct problems resulting from ineffective closure. 

OAR 632-037-0070 RECLAMATION AND CLOSURE PLAN FOR CHEMICAL PROCESSING MINING 

The Reclamation and Closure Plan section of a consolidated application shall include, but not be limited 
to the following provisions for the protection of public health, safety, and the environment: 

(1) Procedures for the salvage, storage and replacement of topsoil or acceptable substitute. 

(2) Provisions for recontouring, stabilization and topsoil replacement of all disturbed areas, where 
appropriate. 

(3) Provisions for the revegetation of all disturbed areas consistent with the establishment of a self-
sustaining ecosystem, comparable to undamaged ecosystems in the area of the mine. This shall 
include but not be limited to seedbed preparation, mulching, fertilizing, species selection, seeding 
planting rates and schedules. If applicable, the applicant shall include a plan for control of noxious 
weeds as identified by the Department of Agriculture. 
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(4) Characterization and management plan for all wastes, including quantity and quality. 

(5) Provisions for specifying adequate setbacks from adjacent property boundaries and from surface 
waters or other resources when necessary to ensure compliance with environmental standards. 

(6) Procedures for all impacted or reconstructed stream channels, riparian area vegetation and stream 
banks to be rehabilitated or restored so as to maximize water retention and to minimize bank erosion, 
channel scour, siltation, and increased water temperatures. 

(7) Provisions for prevention of stagnant water may be required by the Department. 

(8) Provisions for the establishment of required slopes, including reclaimed highwalls and in-water 
slopes. 

(9) Provisions for visual screening of proposed operation if the permit area is visible from a public 
highway or residential area. Techniques for visual screening include but are not limited to vegetation, 
fencing or berms. 

(10) Procedures for the removal or disposal of all equipment, refuse, structures and foundations from 
the permit area. 

(11) Provisions to maintain access to utilities when a utility company right-of-way exists. 

(12) Procedures or information for decommissioning mine facilities including but not limited to: 

(a) Procedures for ore storage sites to meet decommissioning performance standards for 
protection of air quality, surface and ground water quantity and quality and living resources and 
to achieve reclamation requirements; 

(b) Procedures for tailing disposal facility to meet decommissioning performance standards for 
long-term stability, protection of air quality, surface and ground water quantity and quality and 
living resources and to provide for attainment of reclamation objectives; 

(c) Removal of all process chemicals; 

(d) Appropriate isolation or removal of waste material; and 

(e) Monitoring systems by which the success of the proposed reclamation and closure can be 
measured for bond release. 

(13) An estimate of the total cost of reclamation consistent with the standards imposed under ORS 
517.750 to 517.955. 

OAR 632-030-0027 MINING STANDARDS FOR A RECLAMATION PLAN FOR THE QUARRY 

OAR 632-030-0027 is applicable to the quarry at the site and is not applicable to the other mining features, 
which fall under OAR 632-037-0070. 
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 A reclamation plan submitted under 632-030-0025 (Requirements for an Operating Permit and 
Reclamation Plan) must meet the following minimum standards: 

(1)Final slopes must be stable. Reclaimed cutbanks may not have slopes exceeding 1-1⁄2 horizontal 
to 1 vertical (1-1/2H:1V). Final slopes may be blasted or sculpted to blend into adjacent landforms or 
for creation of habitat. The Department may require the submission of a reclamation blast plan to 
assure stable slopes will be created and adjacent property will be protected. The Department may 
also grant exceptions for slopes steeper than 1-1/2H:1V when the applicant can document that the 
slopes will be stable and if the steeper slopes: 

(a)Blend into the adjacent terrain; 

(b)Existed prior to mining; or 

(c)Are consistent with the approved subsequent beneficial use. 

(2)Interim and final above-water cutslopes for sites located within the boundaries of a 100-year 
floodplain can be no steeper than 3H:1V. 

(3)Slope requirements. 

(a)Fill slopes must be 2 horizontal to 1 vertical (2H:1V) or flatter. 

(b)Fill slopes steeper than 2H:1V may be approved if technical data supporting slope stability is 
approved by the Department. 

(c)In unconsolidated material or when slope length exceeds 100 lineal feet, 3H:1V slopes or flatter 
may be required to assure long-term stability. 

(d)Complex slope formations may be necessary to enhance habitat and post-mine landscape 
diversity. 

(e)Flatter slopes (5H:1V to 10H:1V) will be needed where wetland creation is proposed. 

(f)For sites within the 100-year floodplain, final above-water fill slopes can only be placed over 
cutslopes that are 3H:1V, or flatter, unless the Department agrees in writing to a different ratio 
based on a determination that the flood potential is very low. 

(4)Generally, final revegetation with native species of all disturbed areas consistent with future use is 
required unless the Department finds it unreasonable. The Department will, in most instances, 
consider revegetation successful if it provides a similar plant density in terms of ground or canopy 
cover and it is comparable to undisturbed areas in similar landscape positions. In arid or semi-arid 
regions, the Department may allow three years of growth prior to a revegetation evaluation. 
Otherwise, revegetation will be evaluated after one growing season. Vegetation test plots may be 
required to ensure establishment feasibility and/or long-term habitat goals in the reclamation plan. 
Vegetation monitoring may also be required to insure success of the approved plan. 
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(5)Establishment of 3H:1V slopes from ordinary high-water level extending to six feet below ordinary 
low-water level for permanent water impoundments is required. In addition to the 3H:1V slopes, the 
Department may approve other sloping configurations where horizontal benches are incorporated as 
habitat features. 

(a)Other above- and below-water bank sloping may be approved for constructed alcoves or other 
habitat features or projects. 

(b)Establishment of a stable slope angle or benching for below-water slopes to insure an adequate 
foundation for the proposed in-water and above-water slopes or fills is required. 

(c)A geotechnical study may be required to address slope stability. 

(6)All stream channels and stream banks must be rehabilitated using procedures that minimize bank 
erosion, channel scour, and sedimentation; and maximize habitat. 

(7)Reclamation must be completed in a timely manner. If there is no production at a mine site for a 
period of five or more consecutive years, the permittee shall submit a report to the Department on 
the remaining reserves. The report must include an estimate of the quantity of the remaining mineral 
reserves. The report must be signed by a professional geologist or include drill logs or other 
quantitative analysis acceptable to the Department. If the submission of such data poses a financial 
hardship to the permittee, the Department will attempt to work with the permittee to provide the 
necessary geologic expertise as Department staff resources allow or the Department may waive this 
requirement. Any waiver provided by the Department must be in writing and must specify the 
duration for which the requirement is waived. 

(8)If the Department determines that the reserves are insignificant or the operator is unlikely to be 
able to economically mine the site in the reasonably foreseeable future, the Department will order 
reclamation and may establish a reasonable period for its completion. 

43 CFR 3809.420(3) 

Components of reclamation include, where applicable: 

(1) Isolation, control, or removal of acid-forming, toxic, or deleterious substances; 

(2) Regrading and reshaping to conform with adjacent landforms, facilitate revegetation, control 
drainage, and minimize erosion; 

(3) Rehabilitation of fisheries or wildlife habitat; 

(4) Placement of growth medium and establishment of self-sustaining revegetation; 

(5) Removal or stabilization of buildings, structures, or other support facilities; 

(6) Plugging of drill holes and closure of underground workings; and 
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(7) Providing for post-mining monitoring, maintenance, or treatment. 

ADDITIONAL STATE AND FEDERAL REGULATORY REQUIREMENTS 

Additional state and federal permits are required for the operation of the Site that include requirements 
for reclamation including: 

(1) Fill and removal permits required under ORS 196.600 to 196.665 and 196.800 to 196.900. 

(2) Permits to appropriate surface water or ground water under ORS 537.130 and 537.615, to store 
water under ORS 537.400 and impoundment structure approval under ORS 540.350 to 540.390. 

(3) National Pollutant Discharge Elimination System permit under ORS 468.740. 

(4) Water pollution control facility permit under ORS 468.740. 

(5) Air contaminant discharge permit under ORS 468.310 to 468.330. 

(6) Solid waste disposal permit under ORS 459.205. 

(7) Permit for use of power driven machinery on forestland under ORS 477.625. 

(8) Permit to clear right of way on forestland where clearing constitutes a fire hazard under ORS 
477.685. 

(9) Permit for placing explosives or harmful substances in waters of the state under ORS 509.140. 

(10) Hazardous waste storage permit under ORS 466.005 to 466.385. 

(11) Land use permit, if applicable consistent with the Department's state agency coordination 
agreement, including relevant sections of OAR chapter 632, division 001. 

(12) Any other state permit required for the proposed mining operation. 
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

Dumps WASTE ROCK DUMPS 22,306 22,306 0 0 0 0 0 0 0 0 0 0 0 22,306 0

1 LOM Waste Rock Dump Area WD01 Temporary Waste Rock SStg1 22,306 22,306 2035 0 0 0 0 0 0 0 0 0 0 0 22,306 0

Regrading 0 0 0%

Cover 1 Placement 0 0 0%

Cover 2 Placement 0 0 0%

Growth Media Placement 19,565 19,565 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 0 0%

Revegetation 2,741 2,741 2035 2035 2040 100% 0 0% 100.00%

Tails TAILINGS IMPOUNDMENTS 1,207,015 1,207,015 0 0 0 0 0 0 0 0 0 0 0 28,139 945,190

1 LOM Phase II TSF - Stage 1 - Embankment Revegetatio T02 Tailings Storage Facility Stg1 28,139 28,139 2035 0 0 0 0 0 0 0 0 0 0 0 28,139 0

Embankment Regrading 0 0 0%

Surface Regrading 0 0 0%

Cover 1 Placement 0 0 0%

Cover 2 Placement 0 0 0%

Growth Media Placement 24,500 24,500 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 0 0%

Revegetation 3,639 3,639 2035 2035 2040 100% 0 0% 100.00%

2 LOM Phase II TSF - Stage 2 - 100 % Regrade T01 Tailings Storage Facility Stg2 249,498 249,498 2036 0 0 0 0 0 0 0 0 0 0 0 0 249,498

Embankment Regrading 0 0 0%

Surface Regrading 249,498 249,498 2036 2036 2041 100% 0 0% 100.00%

Cover 1 Placement 0 0 0%

Cover 2 Placement 0 0 0%

Growth Media Placement 0 0 0%

Ripping/Scarifying 0 0 0%

Revegetation 0 0 0%

3 LOM Phase II TSF - Stage 2 - 75% Cover & GM (GM1) T01 Tailings Storage Facility Stg2 650,941 650,941 2036 0 0 0 0 0 0 0 0 0 0 0 0 650,941

Embankment Regrading 0 0 0%

Surface Regrading 0 0 0%

Cover 1 Placement 494,715 494,715 2036 2036 2041 100% 0 0% 100.00%

Cover 2 Placement 0 0 0%

Growth Media Placement 149,367 149,367 2036 2036 2041 100% 0 0% 100.00%

Ripping/Scarifying 0 0 0%

Revegetation 6,859 6,859 2036 2036 2041 100% 0 0% 100.00%

4 LOM Phase II TSF - Stage 2 - 75% Cover & GM (GM2) T01 Tailings Storage Facility Stg2 44,751 44,751 2036 0 0 0 0 0 0 0 0 0 0 0 0 44,751

Embankment Regrading 0 0 0%

Surface Regrading 0 2036 2036 2041 0 0% 100.00%

Cover 1 Placement 32,651 32,651 2036 2036 2041 100% 0 0% 100.00%

Cover 2 Placement 0 0 0%

Growth Media Placement 11,662 11,662 2036 2036 2041 100% 0 0% 100.00%

Ripping/Scarifying 0 0 0%

Revegetation 438 438 2036 2036 2041 100% 0 0% 100.00%

5 LOM Phase II TSF - Stage 3 - 25% Cover & GM (BM1) T01 Tailings Storage Facility Stg3 233,686 233,686 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Embankment Regrading 0 0 0%

Surface Regrading 0 0 0%

Cover 1 Placement 175,494 175,494 2037 2037 2042 100% 0 0%

Cover 2 Placement 0 0 0%

Growth Media Placement 55,759 55,759 2037 2037 2042 100% 0 0%

Ripping/Scarifying 0 0 0%

Revegetation 2,433 2,433 2037 2037 2042 100% 0 0%

Heaps HEAP LEACH FACILITIES 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Pits PITS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Quarry QUARRIES & BORROW PITS 214,185 214,185 0 0 0 0 0 0 0 0 0 0 0 0 0

1 LOM Quarry 1 QP01 Quarry Stg3 180,161 180,161 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 0 2037 2037 2042 0 0%

Cover 1 Placement 0 2037 2037 2042 0 0%

Cover 2 Placement 0 2037 2037 2042 0 0%

Growth Media Placement 158,595 158,595 2037 2037 2042 100% 0 0%

Ripping/Scarifying 0 2037 2037 2042 0 0%

Revegetation 21,566 21,566 2037 2037 2042 100% 0 0%

Berm Construction 0 2037 2037 2042 0 0%

Berm Revegetation 0 2037 2037 2042 0 0%

2 LOM Borrow Pit 2 BP02 Reclamation Borrow Area Stg3 17,012 17,012 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 0 2037 2037 2042 0 0%

Cover 1 Placement 0 2037 2037 2042 0 0%

Cover 2 Placement 0 2037 2037 2042 0 0%

Growth Media Placement 0 2037 2037 2042 0 0%

Ripping/Scarifying 4,432 4,432 2037 2037 2042 100% 0 0%

Revegetation 12,580 12,580 2037 2037 2042 100% 0 0%

Berm Construction 0 2037 2037 2042 0 0%

Berm Revegetation 0 2037 2037 2042 0 0%

3 LOM Borrow Pit 3 BP03 Reclamation Borrow Area Stg3 17,012 17,012 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 0 2037 2037 2042 0 0%

Cover 1 Placement 0 2037 2037 2042 0 0%

Cover 2 Placement 0 2037 2037 2042 0 0%

Growth Media Placement 0 2037 2037 2042 0 0%

Ripping/Scarifying 4,432 4,432 2037 2037 2042 100% 0 0%

Revegetation 12,580 12,580 2037 2037 2042 100% 0 0%

Berm Construction 0 2037 2037 2042 0 0%

Berm Revegetation 0 2037 2037 2042 0 0%

Adits PORTALS, DECLINES & ADITS 512 512 0 0 0 0 0 0 0 0 0 0 0 512 0

1 LOM Portal U01 Underground Mine Stg1 512 512 2035 0 0 0 0 0 0 0 0 0 0 0 512 0

Plugging 512 512 2035 2035 2040 100% 0 0% 100.00%

Shafts SHAFTS 4,371 4,371 0 0 0 0 0 0 0 0 0 0 0 4,371 0

1 LOM Vent Shaft #1 U02 Underground Mine Stg1 4,371 4,371 2035 0 0 0 0 0 0 0 0 0 0 0 4,371 0

Cap/Backfill/Cover 4,371 4,371 2035 2035 2040 100% 0 0% 100.00%

Roads ROADS 58,388 58,388 0 0 0 0 0 0 0 0 0 0 0 10,535 0

1 LOM Access Road R01 Roads Stg4 3,686 3,686 2038 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 0 2038 2038 2043 0 0%

Growth Media Placement 2038 2038 2043 #VALUE! 0%

Ripping/Scarifying 950 950 2038 2038 2043 100% 0 0%

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 2
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Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Dumps WASTE ROCK DUMPS 22,306 22,306

1 LOM Waste Rock Dump Area WD01 Temporary Waste Rock SStg1 22,306 22,306 2035

Regrading 0

Cover 1 Placement 0

Cover 2 Placement 0

Growth Media Placement 19,565 19,565 2035 2035 2040 100%

Ripping/Scarifying 0

Revegetation 2,741 2,741 2035 2035 2040 100%

Tails TAILINGS IMPOUNDMENTS 1,207,015 1,207,015

1 LOM Phase II TSF - Stage 1 - Embankment Revegetatio T02 Tailings Storage Facility Stg1 28,139 28,139 2035

Embankment Regrading 0

Surface Regrading 0

Cover 1 Placement 0

Cover 2 Placement 0

Growth Media Placement 24,500 24,500 2035 2035 2040 100%

Ripping/Scarifying 0

Revegetation 3,639 3,639 2035 2035 2040 100%

2 LOM Phase II TSF - Stage 2 - 100 % Regrade T01 Tailings Storage Facility Stg2 249,498 249,498 2036

Embankment Regrading 0

Surface Regrading 249,498 249,498 2036 2036 2041 100%

Cover 1 Placement 0

Cover 2 Placement 0

Growth Media Placement 0

Ripping/Scarifying 0

Revegetation 0

3 LOM Phase II TSF - Stage 2 - 75% Cover & GM (GM1) T01 Tailings Storage Facility Stg2 650,941 650,941 2036

Embankment Regrading 0

Surface Regrading 0

Cover 1 Placement 494,715 494,715 2036 2036 2041 100%

Cover 2 Placement 0

Growth Media Placement 149,367 149,367 2036 2036 2041 100%

Ripping/Scarifying 0

Revegetation 6,859 6,859 2036 2036 2041 100%

4 LOM Phase II TSF - Stage 2 - 75% Cover & GM (GM2) T01 Tailings Storage Facility Stg2 44,751 44,751 2036

Embankment Regrading 0

Surface Regrading 0 2036 2036 2041

Cover 1 Placement 32,651 32,651 2036 2036 2041 100%

Cover 2 Placement 0

Growth Media Placement 11,662 11,662 2036 2036 2041 100%

Ripping/Scarifying 0

Revegetation 438 438 2036 2036 2041 100%

5 LOM Phase II TSF - Stage 3 - 25% Cover & GM (BM1) T01 Tailings Storage Facility Stg3 233,686 233,686 2037

Embankment Regrading 0

Surface Regrading 0

Cover 1 Placement 175,494 175,494 2037 2037 2042 100%

Cover 2 Placement 0

Growth Media Placement 55,759 55,759 2037 2037 2042 100%

Ripping/Scarifying 0

Revegetation 2,433 2,433 2037 2037 2042 100%

Heaps HEAP LEACH FACILITIES 0 0

Pits PITS 0 0

Quarry QUARRIES & BORROW PITS 214,185 214,185

1 LOM Quarry 1 QP01 Quarry Stg3 180,161 180,161 2037

Regrading 0 2037 2037 2042

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 158,595 158,595 2037 2037 2042 100%

Ripping/Scarifying 0 2037 2037 2042

Revegetation 21,566 21,566 2037 2037 2042 100%

Berm Construction 0 2037 2037 2042

Berm Revegetation 0 2037 2037 2042

2 LOM Borrow Pit 2 BP02 Reclamation Borrow Area Stg3 17,012 17,012 2037

Regrading 0 2037 2037 2042

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 0 2037 2037 2042

Ripping/Scarifying 4,432 4,432 2037 2037 2042 100%

Revegetation 12,580 12,580 2037 2037 2042 100%

Berm Construction 0 2037 2037 2042

Berm Revegetation 0 2037 2037 2042

3 LOM Borrow Pit 3 BP03 Reclamation Borrow Area Stg3 17,012 17,012 2037

Regrading 0 2037 2037 2042

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 0 2037 2037 2042

Ripping/Scarifying 4,432 4,432 2037 2037 2042 100%

Revegetation 12,580 12,580 2037 2037 2042 100%

Berm Construction 0 2037 2037 2042

Berm Revegetation 0 2037 2037 2042

Adits PORTALS, DECLINES & ADITS 512 512

1 LOM Portal U01 Underground Mine Stg1 512 512 2035

Plugging 512 512 2035 2035 2040 100%

Shafts SHAFTS 4,371 4,371

1 LOM Vent Shaft #1 U02 Underground Mine Stg1 4,371 4,371 2035

Cap/Backfill/Cover 4,371 4,371 2035 2035 2040 100%

Roads ROADS 58,388 58,388

1 LOM Access Road R01 Roads Stg4 3,686 3,686 2038

Regrading 0 2038 2038 2043

Growth Media Placement 2038 2038 2043

Ripping/Scarifying 950 950 2038 2038 2043 100%

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

233,686 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

233,686 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

214,185 0 0 0 0 0 0 0 0 0 0 0 0 0 0

180,161 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

17,012 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

17,012 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

36,780 9,826 0 0 0 0 0 0 0 0 0 0 0 0 0

0 3,686 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Dumps WASTE ROCK DUMPS 22,306 22,306

1 LOM Waste Rock Dump Area WD01 Temporary Waste Rock SStg1 22,306 22,306 2035

Regrading 0

Cover 1 Placement 0

Cover 2 Placement 0

Growth Media Placement 19,565 19,565 2035 2035 2040 100%

Ripping/Scarifying 0

Revegetation 2,741 2,741 2035 2035 2040 100%

Tails TAILINGS IMPOUNDMENTS 1,207,015 1,207,015

1 LOM Phase II TSF - Stage 1 - Embankment Revegetatio T02 Tailings Storage Facility Stg1 28,139 28,139 2035

Embankment Regrading 0

Surface Regrading 0

Cover 1 Placement 0

Cover 2 Placement 0

Growth Media Placement 24,500 24,500 2035 2035 2040 100%

Ripping/Scarifying 0

Revegetation 3,639 3,639 2035 2035 2040 100%

2 LOM Phase II TSF - Stage 2 - 100 % Regrade T01 Tailings Storage Facility Stg2 249,498 249,498 2036

Embankment Regrading 0

Surface Regrading 249,498 249,498 2036 2036 2041 100%

Cover 1 Placement 0

Cover 2 Placement 0

Growth Media Placement 0

Ripping/Scarifying 0

Revegetation 0

3 LOM Phase II TSF - Stage 2 - 75% Cover & GM (GM1) T01 Tailings Storage Facility Stg2 650,941 650,941 2036

Embankment Regrading 0

Surface Regrading 0

Cover 1 Placement 494,715 494,715 2036 2036 2041 100%

Cover 2 Placement 0

Growth Media Placement 149,367 149,367 2036 2036 2041 100%

Ripping/Scarifying 0

Revegetation 6,859 6,859 2036 2036 2041 100%

4 LOM Phase II TSF - Stage 2 - 75% Cover & GM (GM2) T01 Tailings Storage Facility Stg2 44,751 44,751 2036

Embankment Regrading 0

Surface Regrading 0 2036 2036 2041

Cover 1 Placement 32,651 32,651 2036 2036 2041 100%

Cover 2 Placement 0

Growth Media Placement 11,662 11,662 2036 2036 2041 100%

Ripping/Scarifying 0

Revegetation 438 438 2036 2036 2041 100%

5 LOM Phase II TSF - Stage 3 - 25% Cover & GM (BM1) T01 Tailings Storage Facility Stg3 233,686 233,686 2037

Embankment Regrading 0

Surface Regrading 0

Cover 1 Placement 175,494 175,494 2037 2037 2042 100%

Cover 2 Placement 0

Growth Media Placement 55,759 55,759 2037 2037 2042 100%

Ripping/Scarifying 0

Revegetation 2,433 2,433 2037 2037 2042 100%

Heaps HEAP LEACH FACILITIES 0 0

Pits PITS 0 0

Quarry QUARRIES & BORROW PITS 214,185 214,185

1 LOM Quarry 1 QP01 Quarry Stg3 180,161 180,161 2037

Regrading 0 2037 2037 2042

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 158,595 158,595 2037 2037 2042 100%

Ripping/Scarifying 0 2037 2037 2042

Revegetation 21,566 21,566 2037 2037 2042 100%

Berm Construction 0 2037 2037 2042

Berm Revegetation 0 2037 2037 2042

2 LOM Borrow Pit 2 BP02 Reclamation Borrow Area Stg3 17,012 17,012 2037

Regrading 0 2037 2037 2042

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 0 2037 2037 2042

Ripping/Scarifying 4,432 4,432 2037 2037 2042 100%

Revegetation 12,580 12,580 2037 2037 2042 100%

Berm Construction 0 2037 2037 2042

Berm Revegetation 0 2037 2037 2042

3 LOM Borrow Pit 3 BP03 Reclamation Borrow Area Stg3 17,012 17,012 2037

Regrading 0 2037 2037 2042

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 0 2037 2037 2042

Ripping/Scarifying 4,432 4,432 2037 2037 2042 100%

Revegetation 12,580 12,580 2037 2037 2042 100%

Berm Construction 0 2037 2037 2042

Berm Revegetation 0 2037 2037 2042

Adits PORTALS, DECLINES & ADITS 512 512

1 LOM Portal U01 Underground Mine Stg1 512 512 2035

Plugging 512 512 2035 2035 2040 100%

Shafts SHAFTS 4,371 4,371

1 LOM Vent Shaft #1 U02 Underground Mine Stg1 4,371 4,371 2035

Cap/Backfill/Cover 4,371 4,371 2035 2035 2040 100%

Roads ROADS 58,388 58,388

1 LOM Access Road R01 Roads Stg4 3,686 3,686 2038

Regrading 0 2038 2038 2043

Growth Media Placement 2038 2038 2043

Ripping/Scarifying 950 950 2038 2038 2043 100%

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 1,247

0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

Revegetation 2,736 2,736 2038 2038 2043 100% 0 0%

2 LOM Plant Road R02 Roads Stg3 774 774 2037 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 0 2037 2037 2042 0 0%

Growth Media Placement 2037 2037 2042 #VALUE! 0%

Ripping/Scarifying 158 158 2037 2037 2042 100% 0 0%

Revegetation 616 616 2037 2037 2042 100% 0 0%

3 LOM Mine Road R03 Roads Stg1 1,160 1,160 2035 #VALUE! 0 0 0 0 0 0 0 0 0 0 1,160 0

Regrading 617 617 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 2035 2035 2040 #VALUE! 0% 100.00%

Ripping/Scarifying 158 158 2035 2035 2040 100% 0 0% 100.00%

Revegetation 385 385 2035 2035 2040 100% 0 0% 100.00%

4 LOM Mine Road R04 Roads Stg3 7,647 7,647 2037 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 3,088 3,088 2037 2037 2043 100% 0 0%

Growth Media Placement 2037 2037 2043 #VALUE! 0%

Ripping/Scarifying 1,108 1,108 2037 2037 2043 100% 0 0%

Revegetation 3,451 3,451 2037 2037 2043 100% 0 0%

5 LOM Mine Road R05 Roads Stg5 1,247 1,247 2064 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 617 617 2064 2064 2069 100% 0 0%

Growth Media Placement 2064 2064 2069 #VALUE! 0%

Ripping/Scarifying 158 158 2064 2064 2069 100% 0 0%

Revegetation 472 472 2064 2064 2069 100% 0 0%

6 LOM Mine Road R06 Roads Stg1 639 639 2035 #VALUE! 0 0 0 0 0 0 0 0 0 0 639 0

Regrading 309 309 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 2035 2035 2040 #VALUE! 0% 100.00%

Ripping/Scarifying 158 158 2035 2035 2040 100% 0 0% 100.00%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

7 LOM Mine Road R07 Roads Stg3 630 630 2037 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 309 309 2037 2037 2042 100% 0 0%

Growth Media Placement 2037 2037 2042 #VALUE! 0%

Ripping/Scarifying 158 158 2037 2037 2042 100% 0 0%

Revegetation 163 163 2037 2037 2042 100% 0 0%

8 LOM Mine Road R08 Roads Stg1 685 685 2035 #VALUE! 0 0 0 0 0 0 0 0 0 0 685 0

Regrading 309 309 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 2035 2035 2040 #VALUE! 0% 100.00%

Ripping/Scarifying 158 158 2035 2035 2040 100% 0 0% 100.00%

Revegetation 218 218 2035 2035 2040 100% 0 0% 100.00%

9 LOM Mine Road R09 Roads Stg1 1,282 1,282 2035 #VALUE! 0 0 0 0 0 0 0 0 0 0 1,282 0

Regrading 309 309 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 2035 2035 2040 #VALUE! 0% 100.00%

Ripping/Scarifying 317 317 2035 2035 2040 100% 0 0% 100.00%

Revegetation 656 656 2035 2035 2040 100% 0 0% 100.00%

10 LOM Mine Road R10 Roads Stg1 1,556 1,556 2035 #VALUE! 0 0 0 0 0 0 0 0 0 0 1,556 0

Regrading 926 926 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 2035 2035 2040 #VALUE! 0% 100.00%

Ripping/Scarifying 158 158 2035 2035 2040 100% 0 0% 100.00%

Revegetation 472 472 2035 2035 2040 100% 0 0% 100.00%

11 LOM Mine Road R11 Roads Stg4 790 790 2038 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 309 309 2038 2038 2043 100% 0 0%

Growth Media Placement 2038 2038 2043 #VALUE! 0%

Ripping/Scarifying 158 158 2038 2038 2043 100% 0 0%

Revegetation 323 323 2038 2038 2043 100% 0 0%

12 LOM Mine Road R12 Roads Stg4 345 345 2038 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 0 2038 2038 2043 0 0%

Growth Media Placement 2038 2038 2043 #VALUE! 0%

Ripping/Scarifying 158 158 2038 2038 2043 100% 0 0%

Revegetation 187 187 2038 2038 2043 100% 0 0%

13 LOM Perimeter Fence Road R13 Roads Stg4 5,005 5,005 2038 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 309 309 2038 2038 2043 100% 0 0%

Growth Media Placement 2038 2038 2043 #VALUE! 0%

Ripping/Scarifying 1,425 1,425 2038 2038 2043 100% 0 0%

Revegetation 3,271 3,271 2038 2038 2043 100% 0 0%

14 LOM Haul Road HR01 Roads Stg1 756 756 2035 #VALUE! 0 0 0 0 0 0 0 0 0 0 756 0

Regrading 309 309 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 2035 2035 2040 #VALUE! 0% 100.00%

Ripping/Scarifying 158 158 2035 2035 2040 100% 0 0% 100.00%

Revegetation 289 289 2035 2035 2040 100% 0 0% 100.00%

15 LOM Haul Road HR02 Roads Stg3 18,579 18,579 2037 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 14,511 14,511 2037 2037 2042 100% 0 0%

Growth Media Placement 2037 2037 2042 #VALUE! 0%

Ripping/Scarifying 1,108 1,108 2037 2037 2042 100% 0 0%

Revegetation 2,960 2,960 2037 2037 2042 100% 0 0%

16 LOM Haul Road HR03 Roads Stg1 4,457 4,457 2035 #VALUE! 0 0 0 0 0 0 0 0 0 0 4,457 0

Regrading 3,088 3,088 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 2035 2035 2040 #VALUE! 0% 100.00%

Ripping/Scarifying 317 317 2035 2035 2040 100% 0 0% 100.00%

Revegetation 1,052 1,052 2035 2035 2040 100% 0 0% 100.00%

17 LOM Haul Road HR04 Roads Stg3 6,909 6,909 2037 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 4,632 4,632 2037 2037 2042 100% 0 0%

Growth Media Placement 2037 2037 2042 #VALUE! 0%

Ripping/Scarifying 633 633 2037 2037 2042 100% 0 0%

Revegetation 1,644 1,644 2037 2037 2042 100% 0 0%

18 LOM Haul Road HR05 Roads Stg3 2,241 2,241 2037 #VALUE! 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 1,544 1,544 2037 2037 2042 100% 0 0%

Growth Media Placement 2037 2037 2042 #VALUE! 0%

Ripping/Scarifying 158 158 2037 2037 2042 100% 0 0%

Revegetation 539 539 2037 2037 2042 100% 0 0%

Ponds PROCESS PONDS 16,872 16,872 0 0 0 0 0 0 0 0 0 0 0 15,503 0

1 LOM Reclaim Pond PP01 Tailings Storage Facility Stg3 1,369 1,369 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Liner Cutting and Folding 0 2037 2037 2042 0 0%

Backfill/Cover 1 Placement 0 2037 2037 2042 0 0%
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Revegetation 2,736 2,736 2038 2038 2043 100%

2 LOM Plant Road R02 Roads Stg3 774 774 2037

Regrading 0 2037 2037 2042

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 616 616 2037 2037 2042 100%

3 LOM Mine Road R03 Roads Stg1 1,160 1,160 2035

Regrading 617 617 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 385 385 2035 2035 2040 100%

4 LOM Mine Road R04 Roads Stg3 7,647 7,647 2037

Regrading 3,088 3,088 2037 2037 2043 100%

Growth Media Placement 2037 2037 2043

Ripping/Scarifying 1,108 1,108 2037 2037 2043 100%

Revegetation 3,451 3,451 2037 2037 2043 100%

5 LOM Mine Road R05 Roads Stg5 1,247 1,247 2064

Regrading 617 617 2064 2064 2069 100%

Growth Media Placement 2064 2064 2069

Ripping/Scarifying 158 158 2064 2064 2069 100%

Revegetation 472 472 2064 2064 2069 100%

6 LOM Mine Road R06 Roads Stg1 639 639 2035

Regrading 309 309 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 172 172 2035 2035 2040 100%

7 LOM Mine Road R07 Roads Stg3 630 630 2037

Regrading 309 309 2037 2037 2042 100%

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 163 163 2037 2037 2042 100%

8 LOM Mine Road R08 Roads Stg1 685 685 2035

Regrading 309 309 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 218 218 2035 2035 2040 100%

9 LOM Mine Road R09 Roads Stg1 1,282 1,282 2035

Regrading 309 309 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 317 317 2035 2035 2040 100%

Revegetation 656 656 2035 2035 2040 100%

10 LOM Mine Road R10 Roads Stg1 1,556 1,556 2035

Regrading 926 926 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 472 472 2035 2035 2040 100%

11 LOM Mine Road R11 Roads Stg4 790 790 2038

Regrading 309 309 2038 2038 2043 100%

Growth Media Placement 2038 2038 2043

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 323 323 2038 2038 2043 100%

12 LOM Mine Road R12 Roads Stg4 345 345 2038

Regrading 0 2038 2038 2043

Growth Media Placement 2038 2038 2043

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 187 187 2038 2038 2043 100%

13 LOM Perimeter Fence Road R13 Roads Stg4 5,005 5,005 2038

Regrading 309 309 2038 2038 2043 100%

Growth Media Placement 2038 2038 2043

Ripping/Scarifying 1,425 1,425 2038 2038 2043 100%

Revegetation 3,271 3,271 2038 2038 2043 100%

14 LOM Haul Road HR01 Roads Stg1 756 756 2035

Regrading 309 309 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 289 289 2035 2035 2040 100%

15 LOM Haul Road HR02 Roads Stg3 18,579 18,579 2037

Regrading 14,511 14,511 2037 2037 2042 100%

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 1,108 1,108 2037 2037 2042 100%

Revegetation 2,960 2,960 2037 2037 2042 100%

16 LOM Haul Road HR03 Roads Stg1 4,457 4,457 2035

Regrading 3,088 3,088 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 317 317 2035 2035 2040 100%

Revegetation 1,052 1,052 2035 2035 2040 100%

17 LOM Haul Road HR04 Roads Stg3 6,909 6,909 2037

Regrading 4,632 4,632 2037 2037 2042 100%

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 633 633 2037 2037 2042 100%

Revegetation 1,644 1,644 2037 2037 2042 100%

18 LOM Haul Road HR05 Roads Stg3 2,241 2,241 2037

Regrading 1,544 1,544 2037 2037 2042 100%

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 539 539 2037 2037 2042 100%

Ponds PROCESS PONDS 16,872 16,872

1 LOM Reclaim Pond PP01 Tailings Storage Facility Stg3 1,369 1,369 2037

Liner Cutting and Folding 0 2037 2037 2042

Backfill/Cover 1 Placement 0 2037 2037 2042

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

100.00%

774 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7,647 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

630 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 790 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 345 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 5,005 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18,579 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6,909 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

2,241 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

1,369 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1,369 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Revegetation 2,736 2,736 2038 2038 2043 100%

2 LOM Plant Road R02 Roads Stg3 774 774 2037

Regrading 0 2037 2037 2042

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 616 616 2037 2037 2042 100%

3 LOM Mine Road R03 Roads Stg1 1,160 1,160 2035

Regrading 617 617 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 385 385 2035 2035 2040 100%

4 LOM Mine Road R04 Roads Stg3 7,647 7,647 2037

Regrading 3,088 3,088 2037 2037 2043 100%

Growth Media Placement 2037 2037 2043

Ripping/Scarifying 1,108 1,108 2037 2037 2043 100%

Revegetation 3,451 3,451 2037 2037 2043 100%

5 LOM Mine Road R05 Roads Stg5 1,247 1,247 2064

Regrading 617 617 2064 2064 2069 100%

Growth Media Placement 2064 2064 2069

Ripping/Scarifying 158 158 2064 2064 2069 100%

Revegetation 472 472 2064 2064 2069 100%

6 LOM Mine Road R06 Roads Stg1 639 639 2035

Regrading 309 309 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 172 172 2035 2035 2040 100%

7 LOM Mine Road R07 Roads Stg3 630 630 2037

Regrading 309 309 2037 2037 2042 100%

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 163 163 2037 2037 2042 100%

8 LOM Mine Road R08 Roads Stg1 685 685 2035

Regrading 309 309 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 218 218 2035 2035 2040 100%

9 LOM Mine Road R09 Roads Stg1 1,282 1,282 2035

Regrading 309 309 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 317 317 2035 2035 2040 100%

Revegetation 656 656 2035 2035 2040 100%

10 LOM Mine Road R10 Roads Stg1 1,556 1,556 2035

Regrading 926 926 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 472 472 2035 2035 2040 100%

11 LOM Mine Road R11 Roads Stg4 790 790 2038

Regrading 309 309 2038 2038 2043 100%

Growth Media Placement 2038 2038 2043

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 323 323 2038 2038 2043 100%

12 LOM Mine Road R12 Roads Stg4 345 345 2038

Regrading 0 2038 2038 2043

Growth Media Placement 2038 2038 2043

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 187 187 2038 2038 2043 100%

13 LOM Perimeter Fence Road R13 Roads Stg4 5,005 5,005 2038

Regrading 309 309 2038 2038 2043 100%

Growth Media Placement 2038 2038 2043

Ripping/Scarifying 1,425 1,425 2038 2038 2043 100%

Revegetation 3,271 3,271 2038 2038 2043 100%

14 LOM Haul Road HR01 Roads Stg1 756 756 2035

Regrading 309 309 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 158 158 2035 2035 2040 100%

Revegetation 289 289 2035 2035 2040 100%

15 LOM Haul Road HR02 Roads Stg3 18,579 18,579 2037

Regrading 14,511 14,511 2037 2037 2042 100%

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 1,108 1,108 2037 2037 2042 100%

Revegetation 2,960 2,960 2037 2037 2042 100%

16 LOM Haul Road HR03 Roads Stg1 4,457 4,457 2035

Regrading 3,088 3,088 2035 2035 2040 100%

Growth Media Placement 2035 2035 2040

Ripping/Scarifying 317 317 2035 2035 2040 100%

Revegetation 1,052 1,052 2035 2035 2040 100%

17 LOM Haul Road HR04 Roads Stg3 6,909 6,909 2037

Regrading 4,632 4,632 2037 2037 2042 100%

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 633 633 2037 2037 2042 100%

Revegetation 1,644 1,644 2037 2037 2042 100%

18 LOM Haul Road HR05 Roads Stg3 2,241 2,241 2037

Regrading 1,544 1,544 2037 2037 2042 100%

Growth Media Placement 2037 2037 2042

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 539 539 2037 2037 2042 100%

Ponds PROCESS PONDS 16,872 16,872

1 LOM Reclaim Pond PP01 Tailings Storage Facility Stg3 1,369 1,369 2037

Liner Cutting and Folding 0 2037 2037 2042

Backfill/Cover 1 Placement 0 2037 2037 2042

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 1,247

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

Backfill/Cover 2 Placement 0 2037 2037 2042 0 0%

Growth Media Placement 1,166 1,166 2037 2037 2042 100% 0 0%

Revegetation 203 203 2037 2037 2042 100% 0 0%

E-Cell/ET-Cell Liner 0 2037 2037 2042 0 0%

E-Cell/ET-Cell Piping 0 2037 2037 2042 0 0%

2 LOM Collection Pond CP01 Process Plant Stg1 15,503 15,503 2035 0 0 0 0 0 0 0 0 0 0 0 15,503 0

Liner Cutting and Folding 6,749 6,749 2035 2035 2040 100% 0 0% 100.00%

Backfill/Cover 1 Placement 6,848 6,848 2035 2035 2040 100% 0 0% 100.00%

Backfill/Cover 2 Placement 0 2035 2035 2040 0 0%

Growth Media Placement 1,580 1,580 2035 2035 2040 100% 0 0% 100.00%

Revegetation 326 326 2035 2035 2040 100% 0 0% 100.00%

E-Cell/ET-Cell Liner 0 2035 2035 2040 0 0%

E-Cell/ET-Cell Piping 0 2035 2035 2040 0 0%

Yards YARDS 207,173 207,173 0 0 0 0 0 0 0 0 0 0 0 104,838 0

1 LOM Upper Process Plant Bench Y01 Process Plant Stg1 26,741 26,741 2035 0 0 0 0 0 0 0 0 0 0 0 26,741 0

Regrading 15,196 15,196 2035 2035 2040 100% 0 0% 100.00%

Cover 1 Placement 0 2035 2035 2040 0 0%

Cover 2 Placement 0 2035 2035 2040 0 0%

Growth Media Placement 9,484 9,484 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 633 633 2035 2035 2040 100% 0 0% 100.00%

Revegetation 1,428 1,428 2035 2035 2040 100% 0 0% 100.00%

2 LOM Substation Y02 Power Supply Stg4 1,475 1,475 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 317 317 2038 2038 2043 100% 0 0%

Cover 1 Placement 0 2038 2038 2043 0 0%

Cover 2 Placement 0 2038 2038 2043 0 0%

Growth Media Placement 978 978 2038 2038 2043 100% 0 0%

Ripping/Scarifying 158 158 2038 2038 2043 100% 0 0%

Revegetation 22 22 2038 2038 2043 100% 0 0%

3 LOM Admin Building Parking Lot Y03 Process Plant Stg4 2,948 2,948 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 791 791 2038 2038 2043 100% 0 0%

Cover 1 Placement 0 2038 2038 2043 0 0%

Cover 2 Placement 0 2038 2038 2043 0 0%

Growth Media Placement 1,918 1,918 2038 2038 2043 100% 0 0%

Ripping/Scarifying 158 158 2038 2038 2043 100% 0 0%

Revegetation 81 81 2038 2038 2043 100% 0 0%

4 LOM Portal Pad Y04 Underground Mine Stg1 40,088 40,088 2035 0 0 0 0 0 0 0 0 0 0 0 40,088 0

Regrading 23,268 23,268 2035 2035 2040 100% 0 0% 100.00%

Cover 1 Placement 0 2035 2035 2040 0 0%

Cover 2 Placement 0 2035 2035 2040 0 0%

Growth Media Placement 13,695 13,695 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 950 950 2035 2035 2040 100% 0 0% 100.00%

Revegetation 2,175 2,175 2035 2035 2040 100% 0 0% 100.00%

5 LOM Visitor Security Parking Lot Y05 Infrastructure & Ancillary FStg3 4,713 4,713 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 2,374 2,374 2037 2037 2042 100% 0 0%

Cover 1 Placement 0 2037 2037 2042 0 0%

Cover 2 Placement 0 2037 2037 2042 0 0%

Growth Media Placement 1,957 1,957 2037 2037 2042 100% 0 0%

Ripping/Scarifying 158 158 2037 2037 2042 100% 0 0%

Revegetation 224 224 2037 2037 2042 100% 0 0%

6 LOM Security Yard Y06 Infrastructure & Ancillary FStg3 2,364 2,364 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 950 950 2037 2037 2042 100% 0 0%

Cover 1 Placement 0 2037 2037 2042 0 0%

Cover 2 Placement 0 2037 2037 2042 0 0%

Growth Media Placement 1,166 1,166 2037 2037 2042 100% 0 0%

Ripping/Scarifying 158 158 2037 2037 2042 100% 0 0%

Revegetation 90 90 2037 2037 2042 100% 0 0%

7 LOM Contractor Laydown Yard Y07 Yards & Laydown Areas Stg3 42,180 42,180 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 22,635 22,635 2037 2037 2042 100% 0 0%

Cover 1 Placement 0 2037 2037 2042 0 0%

Cover 2 Placement 0 2037 2037 2042 0 0%

Growth Media Placement 16,630 16,630 2037 2037 2042 100% 0 0%

Ripping/Scarifying 791 791 2037 2037 2042 100% 0 0%

Revegetation 2,124 2,124 2037 2037 2042 100% 0 0%

8 LOM Contractor Office Laydown Y08 Yards & Laydown Areas Stg3 8,494 8,494 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 4,115 4,115 2037 2037 2042 100% 0 0%

Cover 1 Placement 0 2037 2037 2042 0 0%

Cover 2 Placement 0 2037 2037 2042 0 0%

Growth Media Placement 3,835 3,835 2037 2037 2042 100% 0 0%

Ripping/Scarifying 158 158 2037 2037 2042 100% 0 0%

Revegetation 386 386 2037 2037 2042 100% 0 0%

9 LOM Weather Station Y09 Yards & Laydown Areas Stg3 2,707 2,707 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 1,266 1,266 2037 2037 2042 100% 0 0%

Cover 1 Placement 0 2037 2037 2042 0 0%

Cover 2 Placement 0 2037 2037 2042 0 0%

Growth Media Placement 1,166 1,166 2037 2037 2042 100% 0 0%

Ripping/Scarifying 158 158 2037 2037 2042 100% 0 0%

Revegetation 117 117 2037 2037 2042 100% 0 0%

10 LOM Vent Shaft #1 Pad Y10 Underground Mine Stg1 11,154 11,154 2035 0 0 0 0 0 0 0 0 0 0 0 11,154 0

Regrading 6,331 6,331 2035 2035 2040 100% 0 0% 100.00%

Cover 1 Placement 0 2035 2035 2040 0 0%

Cover 2 Placement 0 2035 2035 2040 0 0%

Growth Media Placement 3,913 3,913 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 317 317 2035 2035 2040 100% 0 0% 100.00%

Revegetation 593 593 2035 2035 2040 100% 0 0% 100.00%

11 LOM Explosive Magazine Y11 Underground Mine Stg1 1,307 1,307 2035 0 0 0 0 0 0 0 0 0 0 0 1,307 0

Regrading 158 158 2035 2035 2040 100% 0 0% 100.00%

Cover 1 Placement 0 2035 2035 2040 0 0%

Cover 2 Placement 0 2035 2035 2040 0 0%

Growth Media Placement 978 978 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 158 158 2035 2035 2040 100% 0 0% 100.00%
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Backfill/Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 1,166 1,166 2037 2037 2042 100%

Revegetation 203 203 2037 2037 2042 100%

E-Cell/ET-Cell Liner 0 2037 2037 2042

E-Cell/ET-Cell Piping 0 2037 2037 2042

2 LOM Collection Pond CP01 Process Plant Stg1 15,503 15,503 2035

Liner Cutting and Folding 6,749 6,749 2035 2035 2040 100%

Backfill/Cover 1 Placement 6,848 6,848 2035 2035 2040 100%

Backfill/Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 1,580 1,580 2035 2035 2040 100%

Revegetation 326 326 2035 2035 2040 100%

E-Cell/ET-Cell Liner 0 2035 2035 2040

E-Cell/ET-Cell Piping 0 2035 2035 2040

Yards YARDS 207,173 207,173

1 LOM Upper Process Plant Bench Y01 Process Plant Stg1 26,741 26,741 2035

Regrading 15,196 15,196 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 9,484 9,484 2035 2035 2040 100%

Ripping/Scarifying 633 633 2035 2035 2040 100%

Revegetation 1,428 1,428 2035 2035 2040 100%

2 LOM Substation Y02 Power Supply Stg4 1,475 1,475 2038

Regrading 317 317 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 978 978 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 22 22 2038 2038 2043 100%

3 LOM Admin Building Parking Lot Y03 Process Plant Stg4 2,948 2,948 2038

Regrading 791 791 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 81 81 2038 2038 2043 100%

4 LOM Portal Pad Y04 Underground Mine Stg1 40,088 40,088 2035

Regrading 23,268 23,268 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 13,695 13,695 2035 2035 2040 100%

Ripping/Scarifying 950 950 2035 2035 2040 100%

Revegetation 2,175 2,175 2035 2035 2040 100%

5 LOM Visitor Security Parking Lot Y05 Infrastructure & Ancillary FStg3 4,713 4,713 2037

Regrading 2,374 2,374 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 1,957 1,957 2037 2037 2042 100%

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 224 224 2037 2037 2042 100%

6 LOM Security Yard Y06 Infrastructure & Ancillary FStg3 2,364 2,364 2037

Regrading 950 950 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 1,166 1,166 2037 2037 2042 100%

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 90 90 2037 2037 2042 100%

7 LOM Contractor Laydown Yard Y07 Yards & Laydown Areas Stg3 42,180 42,180 2037

Regrading 22,635 22,635 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 16,630 16,630 2037 2037 2042 100%

Ripping/Scarifying 791 791 2037 2037 2042 100%

Revegetation 2,124 2,124 2037 2037 2042 100%

8 LOM Contractor Office Laydown Y08 Yards & Laydown Areas Stg3 8,494 8,494 2037

Regrading 4,115 4,115 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 3,835 3,835 2037 2037 2042 100%

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 386 386 2037 2037 2042 100%

9 LOM Weather Station Y09 Yards & Laydown Areas Stg3 2,707 2,707 2037

Regrading 1,266 1,266 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 1,166 1,166 2037 2037 2042 100%

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 117 117 2037 2037 2042 100%

10 LOM Vent Shaft #1 Pad Y10 Underground Mine Stg1 11,154 11,154 2035

Regrading 6,331 6,331 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 3,913 3,913 2035 2035 2040 100%

Ripping/Scarifying 317 317 2035 2035 2040 100%

Revegetation 593 593 2035 2035 2040 100%

11 LOM Explosive Magazine Y11 Underground Mine Stg1 1,307 1,307 2035

Regrading 158 158 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 978 978 2035 2035 2040 100%

Ripping/Scarifying 158 158 2035 2035 2040 100%

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

60,458 23,421 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 1,475 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 2,948 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4,713 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

2,364 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

42,180 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

8,494 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

2,707 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Backfill/Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 1,166 1,166 2037 2037 2042 100%

Revegetation 203 203 2037 2037 2042 100%

E-Cell/ET-Cell Liner 0 2037 2037 2042

E-Cell/ET-Cell Piping 0 2037 2037 2042

2 LOM Collection Pond CP01 Process Plant Stg1 15,503 15,503 2035

Liner Cutting and Folding 6,749 6,749 2035 2035 2040 100%

Backfill/Cover 1 Placement 6,848 6,848 2035 2035 2040 100%

Backfill/Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 1,580 1,580 2035 2035 2040 100%

Revegetation 326 326 2035 2035 2040 100%

E-Cell/ET-Cell Liner 0 2035 2035 2040

E-Cell/ET-Cell Piping 0 2035 2035 2040

Yards YARDS 207,173 207,173

1 LOM Upper Process Plant Bench Y01 Process Plant Stg1 26,741 26,741 2035

Regrading 15,196 15,196 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 9,484 9,484 2035 2035 2040 100%

Ripping/Scarifying 633 633 2035 2035 2040 100%

Revegetation 1,428 1,428 2035 2035 2040 100%

2 LOM Substation Y02 Power Supply Stg4 1,475 1,475 2038

Regrading 317 317 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 978 978 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 22 22 2038 2038 2043 100%

3 LOM Admin Building Parking Lot Y03 Process Plant Stg4 2,948 2,948 2038

Regrading 791 791 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 81 81 2038 2038 2043 100%

4 LOM Portal Pad Y04 Underground Mine Stg1 40,088 40,088 2035

Regrading 23,268 23,268 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 13,695 13,695 2035 2035 2040 100%

Ripping/Scarifying 950 950 2035 2035 2040 100%

Revegetation 2,175 2,175 2035 2035 2040 100%

5 LOM Visitor Security Parking Lot Y05 Infrastructure & Ancillary FStg3 4,713 4,713 2037

Regrading 2,374 2,374 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 1,957 1,957 2037 2037 2042 100%

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 224 224 2037 2037 2042 100%

6 LOM Security Yard Y06 Infrastructure & Ancillary FStg3 2,364 2,364 2037

Regrading 950 950 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 1,166 1,166 2037 2037 2042 100%

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 90 90 2037 2037 2042 100%

7 LOM Contractor Laydown Yard Y07 Yards & Laydown Areas Stg3 42,180 42,180 2037

Regrading 22,635 22,635 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 16,630 16,630 2037 2037 2042 100%

Ripping/Scarifying 791 791 2037 2037 2042 100%

Revegetation 2,124 2,124 2037 2037 2042 100%

8 LOM Contractor Office Laydown Y08 Yards & Laydown Areas Stg3 8,494 8,494 2037

Regrading 4,115 4,115 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 3,835 3,835 2037 2037 2042 100%

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 386 386 2037 2037 2042 100%

9 LOM Weather Station Y09 Yards & Laydown Areas Stg3 2,707 2,707 2037

Regrading 1,266 1,266 2037 2037 2042 100%

Cover 1 Placement 0 2037 2037 2042

Cover 2 Placement 0 2037 2037 2042

Growth Media Placement 1,166 1,166 2037 2037 2042 100%

Ripping/Scarifying 158 158 2037 2037 2042 100%

Revegetation 117 117 2037 2037 2042 100%

10 LOM Vent Shaft #1 Pad Y10 Underground Mine Stg1 11,154 11,154 2035

Regrading 6,331 6,331 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 3,913 3,913 2035 2035 2040 100%

Ripping/Scarifying 317 317 2035 2035 2040 100%

Revegetation 593 593 2035 2035 2040 100%

11 LOM Explosive Magazine Y11 Underground Mine Stg1 1,307 1,307 2035

Regrading 158 158 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 978 978 2035 2035 2040 100%

Ripping/Scarifying 158 158 2035 2035 2040 100%

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 18,456

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

Revegetation 13 13 2035 2035 2040 100% 0 0% 100.00%

12 LOM Well Pad Y12 Water Supply Stg4 2,429 2,429 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 317 317 2038 2038 2043 100% 0 0%

Cover 1 Placement 0 2038 2038 2043 0 0%

Cover 2 Placement 0 2038 2038 2043 0 0%

Growth Media Placement 1,918 1,918 2038 2038 2043 100% 0 0%

Ripping/Scarifying 158 158 2038 2038 2043 100% 0 0%

Revegetation 36 36 2038 2038 2043 100% 0 0%

13 LOM Well Pad Y13 Water Supply Stg4 1,651 1,651 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 475 475 2038 2038 2043 100% 0 0%

Cover 1 Placement 0 2038 2038 2043 0 0%

Cover 2 Placement 0 2038 2038 2043 0 0%

Growth Media Placement 978 978 2038 2038 2043 100% 0 0%

Ripping/Scarifying 158 158 2038 2038 2043 100% 0 0%

Revegetation 40 40 2038 2038 2043 100% 0 0%

14 LOM Well Pad Y14 Water Supply Stg4 1,677 1,677 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 317 317 2038 2038 2043 100% 0 0%

Cover 1 Placement 0 2038 2038 2043 0 0%

Cover 2 Placement 0 2038 2038 2043 0 0%

Growth Media Placement 1,166 1,166 2038 2038 2043 100% 0 0%

Ripping/Scarifying 158 158 2038 2038 2043 100% 0 0%

Revegetation 36 36 2038 2038 2043 100% 0 0%

15 LOM Well Pad Y15 Water Supply Stg4 1,463 1,463 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 475 475 2038 2038 2043 100% 0 0%

Cover 1 Placement 0 2038 2038 2043 0 0%

Cover 2 Placement 0 2038 2038 2043 0 0%

Growth Media Placement 790 790 2038 2038 2043 100% 0 0%

Ripping/Scarifying 158 158 2038 2038 2043 100% 0 0%

Revegetation 40 40 2038 2038 2043 100% 0 0%

16 LOM Well Pad Y16 Water Supply Stg4 1,301 1,301 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 317 317 2038 2038 2043 100% 0 0%

Cover 1 Placement 0 2038 2038 2043 0 0%

Cover 2 Placement 0 2038 2038 2043 0 0%

Growth Media Placement 790 790 2038 2038 2043 100% 0 0%

Ripping/Scarifying 158 158 2038 2038 2043 100% 0 0%

Revegetation 36 36 2038 2038 2043 100% 0 0%

17 LOM Growth Media Stockpile GM01 Growth Media Stockpiles Stg5 18,456 18,456 2064 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 16,304 16,304 2064 2064 2069 100% 0 0%

Cover 1 Placement 0 2064 2064 2069 0 0%

Cover 2 Placement 0 2064 2064 2069 0 0%

Growth Media Placement 0 2064 2064 2069 0 0%

Ripping/Scarifying 633 633 2064 2064 2069 100% 0 0%

Revegetation 1,519 1,519 2064 2064 2069 100% 0 0%

18 LOM Growth Media Stockpile GM02 Growth Media Stockpiles Stg1 12,417 12,417 2035 0 0 0 0 0 0 0 0 0 0 0 12,417 0

Regrading 10,922 10,922 2035 2035 2040 100% 0 0% 100.00%

Cover 1 Placement 0 2035 2035 2040 0 0%

Cover 2 Placement 0 2035 2035 2040 0 0%

Growth Media Placement 0 2035 2035 2040 0 0%

Ripping/Scarifying 475 475 2035 2035 2040 100% 0 0% 100.00%

Revegetation 1,020 1,020 2035 2035 2040 100% 0 0% 100.00%

19 LOM Growth Media Stockpile GM03 Growth Media Stockpiles Stg1 11,215 11,215 2035 0 0 0 0 0 0 0 0 0 0 0 11,215 0

Regrading 9,814 9,814 2035 2035 2040 100% 0 0% 100.00%

Cover 1 Placement 0 2035 2035 2040 0 0%

Cover 2 Placement 0 2035 2035 2040 0 0%

Growth Media Placement 0 2035 2035 2040 0 0%

Ripping/Scarifying 475 475 2035 2035 2040 100% 0 0% 100.00%

Revegetation 926 926 2035 2035 2040 100% 0 0% 100.00%

20 LOM UG Backfill Aggregate Stockpile SP01 Underground Mine Stg1 524 524 2035 0 0 0 0 0 0 0 0 0 0 0 524 0

Regrading 475 475 2035 2035 2040 100% 0 0% 100.00%

Cover 1 Placement 0 2035 2035 2040 0 0%

Cover 2 Placement 0 2035 2035 2040 0 0%

Growth Media Placement 0 2035 2035 2040 0 0%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 49 49 2035 2035 2040 100% 0 0% 100.00%

21 LOM Power line revegetation (5 ft x 25.1 miles) PL05 Power Supply Stg4 10,477 10,477 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Regrading 0 2038 2038 2043 0 0%

Cover 1 Placement 0 2038 2038 2043 0 0%

Cover 2 Placement 0 2038 2038 2043 0 0%

Growth Media Placement 0 2038 2038 2043 0 0%

Ripping/Scarifying 3,641 3,641 2038 2038 2043 100% 0 0%

Revegetation 6,836 6,836 2038 2038 2043 100% 0 0%

22 LOM ROM Stockpile SP02 Process Plant Stg1 1,392 1,392 2035 0 0 0 0 0 0 0 0 0 0 0 1,392 0

Regrading 1,266 1,266 2035 2035 2040 100% 0 0% 100.00%

Cover 1 Placement 0 2035 2035 2040 0 0%

Cover 2 Placement 0 2035 2035 2040 0 0%

Growth Media Placement 0 2035 2035 2040 0 0%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 126 126 2035 2035 2040 100% 0 0% 100.00%

Landfills LANDFILLS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Haulage HAUL MATERIAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Building BUILDINGS AND FOUNDATIONS 331,056 331,056 0 0 0 0 0 0 0 0 0 0 0 261,269 0

1 LOM Administration Building FB01 Process Plant Stg4 28,563 28,563 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 22,000 22,000 2038 2038 2043 100% 0 0%

Wall Demolition 798 798 2038 2038 2043 100% 0 0%

Slab Demolition 3,192 3,192 2038 2038 2043 100% 0 0%

Cover Placement 1,580 1,580 2038 2038 2043 100% 0 0%

Growth Media Placement 790 790 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 203 203 2038 2038 2043 100% 0 0%

2 LOM Assy Lab FB02 Process Plant Stg1 9,878 9,878 2035 0 0 0 0 0 0 0 0 0 0 0 9,878 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Revegetation 13 13 2035 2035 2040 100%

12 LOM Well Pad Y12 Water Supply Stg4 2,429 2,429 2038

Regrading 317 317 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 36 36 2038 2038 2043 100%

13 LOM Well Pad Y13 Water Supply Stg4 1,651 1,651 2038

Regrading 475 475 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 978 978 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 40 40 2038 2038 2043 100%

14 LOM Well Pad Y14 Water Supply Stg4 1,677 1,677 2038

Regrading 317 317 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 1,166 1,166 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 36 36 2038 2038 2043 100%

15 LOM Well Pad Y15 Water Supply Stg4 1,463 1,463 2038

Regrading 475 475 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 40 40 2038 2038 2043 100%

16 LOM Well Pad Y16 Water Supply Stg4 1,301 1,301 2038

Regrading 317 317 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 36 36 2038 2038 2043 100%

17 LOM Growth Media Stockpile GM01 Growth Media Stockpiles Stg5 18,456 18,456 2064

Regrading 16,304 16,304 2064 2064 2069 100%

Cover 1 Placement 0 2064 2064 2069

Cover 2 Placement 0 2064 2064 2069

Growth Media Placement 0 2064 2064 2069

Ripping/Scarifying 633 633 2064 2064 2069 100%

Revegetation 1,519 1,519 2064 2064 2069 100%

18 LOM Growth Media Stockpile GM02 Growth Media Stockpiles Stg1 12,417 12,417 2035

Regrading 10,922 10,922 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 475 475 2035 2035 2040 100%

Revegetation 1,020 1,020 2035 2035 2040 100%

19 LOM Growth Media Stockpile GM03 Growth Media Stockpiles Stg1 11,215 11,215 2035

Regrading 9,814 9,814 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 475 475 2035 2035 2040 100%

Revegetation 926 926 2035 2035 2040 100%

20 LOM UG Backfill Aggregate Stockpile SP01 Underground Mine Stg1 524 524 2035

Regrading 475 475 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 0 2035 2035 2040

Revegetation 49 49 2035 2035 2040 100%

21 LOM Power line revegetation (5 ft x 25.1 miles) PL05 Power Supply Stg4 10,477 10,477 2038

Regrading 0 2038 2038 2043

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 0 2038 2038 2043

Ripping/Scarifying 3,641 3,641 2038 2038 2043 100%

Revegetation 6,836 6,836 2038 2038 2043 100%

22 LOM ROM Stockpile SP02 Process Plant Stg1 1,392 1,392 2035

Regrading 1,266 1,266 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 0 2035 2035 2040

Revegetation 126 126 2035 2035 2040 100%

Landfills LANDFILLS 0 0

Haulage HAUL MATERIAL 0 0

Building BUILDINGS AND FOUNDATIONS 331,056 331,056

1 LOM Administration Building FB01 Process Plant Stg4 28,563 28,563 2038

Building Demolition 22,000 22,000 2038 2038 2043 100%

Wall Demolition 798 798 2038 2038 2043 100%

Slab Demolition 3,192 3,192 2038 2038 2043 100%

Cover Placement 1,580 1,580 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 203 203 2038 2038 2043 100%

2 LOM Assy Lab FB02 Process Plant Stg1 9,878 9,878 2035

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

0 2,429 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 1,651 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 1,677 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 1,463 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 1,301 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 10,477 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6,054 63,733 0 0 0 0 0 0 0 0 0 0 0 0 0

0 28,563 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Revegetation 13 13 2035 2035 2040 100%

12 LOM Well Pad Y12 Water Supply Stg4 2,429 2,429 2038

Regrading 317 317 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 36 36 2038 2038 2043 100%

13 LOM Well Pad Y13 Water Supply Stg4 1,651 1,651 2038

Regrading 475 475 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 978 978 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 40 40 2038 2038 2043 100%

14 LOM Well Pad Y14 Water Supply Stg4 1,677 1,677 2038

Regrading 317 317 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 1,166 1,166 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 36 36 2038 2038 2043 100%

15 LOM Well Pad Y15 Water Supply Stg4 1,463 1,463 2038

Regrading 475 475 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 40 40 2038 2038 2043 100%

16 LOM Well Pad Y16 Water Supply Stg4 1,301 1,301 2038

Regrading 317 317 2038 2038 2043 100%

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 158 158 2038 2038 2043 100%

Revegetation 36 36 2038 2038 2043 100%

17 LOM Growth Media Stockpile GM01 Growth Media Stockpiles Stg5 18,456 18,456 2064

Regrading 16,304 16,304 2064 2064 2069 100%

Cover 1 Placement 0 2064 2064 2069

Cover 2 Placement 0 2064 2064 2069

Growth Media Placement 0 2064 2064 2069

Ripping/Scarifying 633 633 2064 2064 2069 100%

Revegetation 1,519 1,519 2064 2064 2069 100%

18 LOM Growth Media Stockpile GM02 Growth Media Stockpiles Stg1 12,417 12,417 2035

Regrading 10,922 10,922 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 475 475 2035 2035 2040 100%

Revegetation 1,020 1,020 2035 2035 2040 100%

19 LOM Growth Media Stockpile GM03 Growth Media Stockpiles Stg1 11,215 11,215 2035

Regrading 9,814 9,814 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 475 475 2035 2035 2040 100%

Revegetation 926 926 2035 2035 2040 100%

20 LOM UG Backfill Aggregate Stockpile SP01 Underground Mine Stg1 524 524 2035

Regrading 475 475 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 0 2035 2035 2040

Revegetation 49 49 2035 2035 2040 100%

21 LOM Power line revegetation (5 ft x 25.1 miles) PL05 Power Supply Stg4 10,477 10,477 2038

Regrading 0 2038 2038 2043

Cover 1 Placement 0 2038 2038 2043

Cover 2 Placement 0 2038 2038 2043

Growth Media Placement 0 2038 2038 2043

Ripping/Scarifying 3,641 3,641 2038 2038 2043 100%

Revegetation 6,836 6,836 2038 2038 2043 100%

22 LOM ROM Stockpile SP02 Process Plant Stg1 1,392 1,392 2035

Regrading 1,266 1,266 2035 2035 2040 100%

Cover 1 Placement 0 2035 2035 2040

Cover 2 Placement 0 2035 2035 2040

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 0 2035 2035 2040

Revegetation 126 126 2035 2035 2040 100%

Landfills LANDFILLS 0 0

Haulage HAUL MATERIAL 0 0

Building BUILDINGS AND FOUNDATIONS 331,056 331,056

1 LOM Administration Building FB01 Process Plant Stg4 28,563 28,563 2038

Building Demolition 22,000 22,000 2038 2038 2043 100%

Wall Demolition 798 798 2038 2038 2043 100%

Slab Demolition 3,192 3,192 2038 2038 2043 100%

Cover Placement 1,580 1,580 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 203 203 2038 2038 2043 100%

2 LOM Assy Lab FB02 Process Plant Stg1 9,878 9,878 2035

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 18,456

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

Building Demolition 6,765 6,765 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 449 449 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 912 912 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

3 LOM Crusher Area Electrical Room FB03 Process Plant Stg1 4,279 4,279 2035 0 0 0 0 0 0 0 0 0 0 0 4,279 0

Building Demolition 1,840 1,840 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 231 231 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

4 LOM Crusher Wall FB04 Process Plant Stg1 9,752 9,752 2035 0 0 0 0 0 0 0 0 0 0 0 9,752 0

Building Demolition 135 135 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 7,409 7,409 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

5 LOM Fine Ore Bin FB05 Process Plant Stg1 3,981 3,981 2035 0 0 0 0 0 0 0 0 0 0 0 3,981 0

Building Demolition 1,563 1,563 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 210 210 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

6 LOM Gold Room FB06 Process Plant Stg1 5,048 5,048 2035 0 0 0 0 0 0 0 0 0 0 0 5,048 0

Building Demolition 2,563 2,563 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 277 277 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

7 LOM Security Guard House FB07 Infrastructure & Ancillary FStg3 6,054 6,054 2037 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 3,510 3,510 2037 2037 2042 100% 0 0%

Wall Demolition 336 336 2037 2037 2042 100% 0 0%

Slab Demolition 456 456 2037 2037 2042 100% 0 0%

Cover Placement 790 790 2037 2037 2042 100% 0 0%

Growth Media Placement 790 790 2037 2037 2042 100% 0 0%

Ripping/Scarifying 0 2037 2037 2042 0 0%

Revegetation 172 172 2037 2037 2042 100% 0 0%

8 LOM Leach & CIL Circuit FB08 Process Plant Stg1 49,699 49,699 2035 0 0 0 0 0 0 0 0 0 0 0 49,699 0

Building Demolition 43,090 43,090 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 844 844 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 3,192 3,192 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 1,580 1,580 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 203 203 2035 2035 2040 100% 0 0% 100.00%

9 LOM Plant Services Grinding FB09 Process Plant Stg1 23,435 23,435 2035 0 0 0 0 0 0 0 0 0 0 0 23,435 0

Building Demolition 18,105 18,105 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 811 811 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 2,736 2,736 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 203 203 2035 2035 2040 100% 0 0% 100.00%

10 LOM Plant Workshop and Warehouse FB10 Process Plant Stg1 9,665 9,665 2035 0 0 0 0 0 0 0 0 0 0 0 9,665 0

Building Demolition 6,560 6,560 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 441 441 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 912 912 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

11 LOM Process Plant Electrical Room FB11 Process Plant Stg1 9,056 9,056 2035 0 0 0 0 0 0 0 0 0 0 0 9,056 0

Building Demolition 5,980 5,980 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 412 412 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 912 912 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

12 LOM Septic Tank FB12 Process Plant Stg4 2,750 2,750 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 420 420 2038 2038 2043 100% 0 0%

Wall Demolition 122 122 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 790 790 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

13 LOM Truck Scale FB13 Process Plant Stg1 9,880 9,880 2035 0 0 0 0 0 0 0 0 0 0 0 9,880 0

Building Demolition 6,750 6,750 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 466 466 2035 2035 2040 100% 0 0% 100.00%
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Building Demolition 6,765 6,765 2035 2035 2040 100%

Wall Demolition 449 449 2035 2035 2040 100%

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

3 LOM Crusher Area Electrical Room FB03 Process Plant Stg1 4,279 4,279 2035

Building Demolition 1,840 1,840 2035 2035 2040 100%

Wall Demolition 231 231 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

4 LOM Crusher Wall FB04 Process Plant Stg1 9,752 9,752 2035

Building Demolition 135 135 2035 2035 2040 100%

Wall Demolition 7,409 7,409 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

5 LOM Fine Ore Bin FB05 Process Plant Stg1 3,981 3,981 2035

Building Demolition 1,563 1,563 2035 2035 2040 100%

Wall Demolition 210 210 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

6 LOM Gold Room FB06 Process Plant Stg1 5,048 5,048 2035

Building Demolition 2,563 2,563 2035 2035 2040 100%

Wall Demolition 277 277 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

7 LOM Security Guard House FB07 Infrastructure & Ancillary FStg3 6,054 6,054 2037

Building Demolition 3,510 3,510 2037 2037 2042 100%

Wall Demolition 336 336 2037 2037 2042 100%

Slab Demolition 456 456 2037 2037 2042 100%

Cover Placement 790 790 2037 2037 2042 100%

Growth Media Placement 790 790 2037 2037 2042 100%

Ripping/Scarifying 0 2037 2037 2042

Revegetation 172 172 2037 2037 2042 100%

8 LOM Leach & CIL Circuit FB08 Process Plant Stg1 49,699 49,699 2035

Building Demolition 43,090 43,090 2035 2035 2040 100%

Wall Demolition 844 844 2035 2035 2040 100%

Slab Demolition 3,192 3,192 2035 2035 2040 100%

Cover Placement 1,580 1,580 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 203 203 2035 2035 2040 100%

9 LOM Plant Services Grinding FB09 Process Plant Stg1 23,435 23,435 2035

Building Demolition 18,105 18,105 2035 2035 2040 100%

Wall Demolition 811 811 2035 2035 2040 100%

Slab Demolition 2,736 2,736 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 203 203 2035 2035 2040 100%

10 LOM Plant Workshop and Warehouse FB10 Process Plant Stg1 9,665 9,665 2035

Building Demolition 6,560 6,560 2035 2035 2040 100%

Wall Demolition 441 441 2035 2035 2040 100%

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

11 LOM Process Plant Electrical Room FB11 Process Plant Stg1 9,056 9,056 2035

Building Demolition 5,980 5,980 2035 2035 2040 100%

Wall Demolition 412 412 2035 2035 2040 100%

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

12 LOM Septic Tank FB12 Process Plant Stg4 2,750 2,750 2038

Building Demolition 420 420 2038 2038 2043 100%

Wall Demolition 122 122 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

13 LOM Truck Scale FB13 Process Plant Stg1 9,880 9,880 2035

Building Demolition 6,750 6,750 2035 2035 2040 100%

Wall Demolition 466 466 2035 2035 2040 100%

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6,054 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 2,750 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Building Demolition 6,765 6,765 2035 2035 2040 100%

Wall Demolition 449 449 2035 2035 2040 100%

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

3 LOM Crusher Area Electrical Room FB03 Process Plant Stg1 4,279 4,279 2035

Building Demolition 1,840 1,840 2035 2035 2040 100%

Wall Demolition 231 231 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

4 LOM Crusher Wall FB04 Process Plant Stg1 9,752 9,752 2035

Building Demolition 135 135 2035 2035 2040 100%

Wall Demolition 7,409 7,409 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

5 LOM Fine Ore Bin FB05 Process Plant Stg1 3,981 3,981 2035

Building Demolition 1,563 1,563 2035 2035 2040 100%

Wall Demolition 210 210 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

6 LOM Gold Room FB06 Process Plant Stg1 5,048 5,048 2035

Building Demolition 2,563 2,563 2035 2035 2040 100%

Wall Demolition 277 277 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

7 LOM Security Guard House FB07 Infrastructure & Ancillary FStg3 6,054 6,054 2037

Building Demolition 3,510 3,510 2037 2037 2042 100%

Wall Demolition 336 336 2037 2037 2042 100%

Slab Demolition 456 456 2037 2037 2042 100%

Cover Placement 790 790 2037 2037 2042 100%

Growth Media Placement 790 790 2037 2037 2042 100%

Ripping/Scarifying 0 2037 2037 2042

Revegetation 172 172 2037 2037 2042 100%

8 LOM Leach & CIL Circuit FB08 Process Plant Stg1 49,699 49,699 2035

Building Demolition 43,090 43,090 2035 2035 2040 100%

Wall Demolition 844 844 2035 2035 2040 100%

Slab Demolition 3,192 3,192 2035 2035 2040 100%

Cover Placement 1,580 1,580 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 203 203 2035 2035 2040 100%

9 LOM Plant Services Grinding FB09 Process Plant Stg1 23,435 23,435 2035

Building Demolition 18,105 18,105 2035 2035 2040 100%

Wall Demolition 811 811 2035 2035 2040 100%

Slab Demolition 2,736 2,736 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 203 203 2035 2035 2040 100%

10 LOM Plant Workshop and Warehouse FB10 Process Plant Stg1 9,665 9,665 2035

Building Demolition 6,560 6,560 2035 2035 2040 100%

Wall Demolition 441 441 2035 2035 2040 100%

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

11 LOM Process Plant Electrical Room FB11 Process Plant Stg1 9,056 9,056 2035

Building Demolition 5,980 5,980 2035 2035 2040 100%

Wall Demolition 412 412 2035 2035 2040 100%

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

12 LOM Septic Tank FB12 Process Plant Stg4 2,750 2,750 2038

Building Demolition 420 420 2038 2038 2043 100%

Wall Demolition 122 122 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

13 LOM Truck Scale FB13 Process Plant Stg1 9,880 9,880 2035

Building Demolition 6,750 6,750 2035 2035 2040 100%

Wall Demolition 466 466 2035 2035 2040 100%

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

Slab Demolition 912 912 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

14 LOM Truck Workhshop and Warehouse FB14 Process Plant Stg1 22,432 22,432 2035 0 0 0 0 0 0 0 0 0 0 0 22,432 0

Building Demolition 17,600 17,600 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 769 769 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 2,280 2,280 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 203 203 2035 2035 2040 100% 0 0% 100.00%

15 LOM Well #3 Well House FB15 Water Supply Stg4 3,874 3,874 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 425 425 2038 2038 2043 100% 0 0%

Wall Demolition 113 113 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 1,918 1,918 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

16 LOM Well #4 Well House FB16 Water Supply Stg4 3,874 3,874 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 425 425 2038 2038 2043 100% 0 0%

Wall Demolition 113 113 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 1,918 1,918 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

17 LOM Well #5 Well House FB17 Water Supply Stg4 3,874 3,874 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 425 425 2038 2038 2043 100% 0 0%

Wall Demolition 113 113 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 1,918 1,918 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

18 LOM Well #6 Well House FB18 Water Supply Stg4 3,874 3,874 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 425 425 2038 2038 2043 100% 0 0%

Wall Demolition 113 113 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 1,918 1,918 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

19 LOM Well #7 Well House FB19 Water Supply Stg4 3,874 3,874 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 425 425 2038 2038 2043 100% 0 0%

Wall Demolition 113 113 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 1,918 1,918 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

20 LOM 15 kV circuit breaker PD01 Power Supply Stg4 2,897 2,897 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 563 563 2038 2038 2043 100% 0 0%

Wall Demolition 126 126 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 790 790 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

21 LOM Bag House PD02 Process Plant Stg1 2,486 2,486 2035 0 0 0 0 0 0 0 0 0 0 0 2,486 0

Building Demolition 202 202 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 76 76 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

22 LOM Chiller PD03 Process Plant Stg1 1,045 1,045 2035 0 0 0 0 0 0 0 0 0 0 0 1,045 0

Building Demolition 45 45 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 38 38 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 0 2035 2035 2040 0 0%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 0 2035 2035 2040 0 0%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

23 LOM Concrete Pad PD04 Process Plant Stg1 2,454 2,454 2035 0 0 0 0 0 0 0 0 0 0 0 2,454 0

Building Demolition 175 175 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 71 71 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

24 LOM Concrete Pad PD05 Process Plant Stg1 2,726 2,726 2035 0 0 0 0 0 0 0 0 0 0 0 2,726 0

Building Demolition 400 400 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 118 118 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

14 LOM Truck Workhshop and Warehouse FB14 Process Plant Stg1 22,432 22,432 2035

Building Demolition 17,600 17,600 2035 2035 2040 100%

Wall Demolition 769 769 2035 2035 2040 100%

Slab Demolition 2,280 2,280 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 203 203 2035 2035 2040 100%

15 LOM Well #3 Well House FB15 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

16 LOM Well #4 Well House FB16 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

17 LOM Well #5 Well House FB17 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

18 LOM Well #6 Well House FB18 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

19 LOM Well #7 Well House FB19 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

20 LOM 15 kV circuit breaker PD01 Power Supply Stg4 2,897 2,897 2038

Building Demolition 563 563 2038 2038 2043 100%

Wall Demolition 126 126 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

21 LOM Bag House PD02 Process Plant Stg1 2,486 2,486 2035

Building Demolition 202 202 2035 2035 2040 100%

Wall Demolition 76 76 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

22 LOM Chiller PD03 Process Plant Stg1 1,045 1,045 2035

Building Demolition 45 45 2035 2035 2040 100%

Wall Demolition 38 38 2035 2035 2040 100%

Slab Demolition 0 2035 2035 2040

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

23 LOM Concrete Pad PD04 Process Plant Stg1 2,454 2,454 2035

Building Demolition 175 175 2035 2035 2040 100%

Wall Demolition 71 71 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

24 LOM Concrete Pad PD05 Process Plant Stg1 2,726 2,726 2035

Building Demolition 400 400 2035 2035 2040 100%

Wall Demolition 118 118 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 3,874 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 3,874 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 3,874 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 3,874 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 3,874 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 2,897 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

14 LOM Truck Workhshop and Warehouse FB14 Process Plant Stg1 22,432 22,432 2035

Building Demolition 17,600 17,600 2035 2035 2040 100%

Wall Demolition 769 769 2035 2035 2040 100%

Slab Demolition 2,280 2,280 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 203 203 2035 2035 2040 100%

15 LOM Well #3 Well House FB15 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

16 LOM Well #4 Well House FB16 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

17 LOM Well #5 Well House FB17 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

18 LOM Well #6 Well House FB18 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

19 LOM Well #7 Well House FB19 Water Supply Stg4 3,874 3,874 2038

Building Demolition 425 425 2038 2038 2043 100%

Wall Demolition 113 113 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 1,918 1,918 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

20 LOM 15 kV circuit breaker PD01 Power Supply Stg4 2,897 2,897 2038

Building Demolition 563 563 2038 2038 2043 100%

Wall Demolition 126 126 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

21 LOM Bag House PD02 Process Plant Stg1 2,486 2,486 2035

Building Demolition 202 202 2035 2035 2040 100%

Wall Demolition 76 76 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

22 LOM Chiller PD03 Process Plant Stg1 1,045 1,045 2035

Building Demolition 45 45 2035 2035 2040 100%

Wall Demolition 38 38 2035 2035 2040 100%

Slab Demolition 0 2035 2035 2040

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

23 LOM Concrete Pad PD04 Process Plant Stg1 2,454 2,454 2035

Building Demolition 175 175 2035 2035 2040 100%

Wall Demolition 71 71 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

24 LOM Concrete Pad PD05 Process Plant Stg1 2,726 2,726 2035

Building Demolition 400 400 2035 2035 2040 100%

Wall Demolition 118 118 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

25 LOM Crusher Pad PD06a Process Plant Stg1 3,649 3,649 2035 0 0 0 0 0 0 0 0 0 0 0 3,649 0

Building Demolition 1,210 1,210 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 231 231 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

26 LOM Crusher Pad PD06b Process Plant Stg1 3,401 3,401 2035 0 0 0 0 0 0 0 0 0 0 0 3,401 0

Building Demolition 1,008 1,008 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 185 185 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

27 LOM Crusher Pad PD06c Process Plant Stg1 2,532 2,532 2035 0 0 0 0 0 0 0 0 0 0 0 2,532 0

Building Demolition 240 240 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 84 84 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

28 LOM Cyanide Storage Tank PD07 Process Plant Stg1 4,106 4,106 2035 0 0 0 0 0 0 0 0 0 0 0 4,106 0

Building Demolition 1,680 1,680 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 218 218 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

29 LOM Cyanide Unloading Pad PD08 Process Plant Stg1 5,471 5,471 2035 0 0 0 0 0 0 0 0 0 0 0 5,471 0

Building Demolition 2,940 2,940 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 323 323 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

30 LOM Emergency Power Generator PD09 Process Plant Stg4 2,717 2,717 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 400 400 2038 2038 2043 100% 0 0%

Wall Demolition 109 109 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 790 790 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

31 LOM Fuel Storage Pad PD10a Process Plant Stg1 2,991 2,991 2035 0 0 0 0 0 0 0 0 0 0 0 2,991 0

Building Demolition 600 600 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 183 183 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

32 LOM Fuel Storage Pad PD10b Process Plant Stg1 4,228 4,228 2035 0 0 0 0 0 0 0 0 0 0 0 4,228 0

Building Demolition 1,785 1,785 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 235 235 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

33 LOM Lime Silo PD11 Process Plant Stg1 3,169 3,169 2035 0 0 0 0 0 0 0 0 0 0 0 3,169 0

Building Demolition 810 810 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 151 151 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

34 LOM Potable Water Treatment Plant PD12 Water Supply Stg4 2,726 2,726 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 400 400 2038 2038 2043 100% 0 0%

Wall Demolition 118 118 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 790 790 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

35 LOM Ramp PD13 Process Plant Stg1 2,563 2,563 2035 0 0 0 0 0 0 0 0 0 0 0 2,563 0

Building Demolition 263 263 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 92 92 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0% 100.00%
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

25 LOM Crusher Pad PD06a Process Plant Stg1 3,649 3,649 2035

Building Demolition 1,210 1,210 2035 2035 2040 100%

Wall Demolition 231 231 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

26 LOM Crusher Pad PD06b Process Plant Stg1 3,401 3,401 2035

Building Demolition 1,008 1,008 2035 2035 2040 100%

Wall Demolition 185 185 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

27 LOM Crusher Pad PD06c Process Plant Stg1 2,532 2,532 2035

Building Demolition 240 240 2035 2035 2040 100%

Wall Demolition 84 84 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

28 LOM Cyanide Storage Tank PD07 Process Plant Stg1 4,106 4,106 2035

Building Demolition 1,680 1,680 2035 2035 2040 100%

Wall Demolition 218 218 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

29 LOM Cyanide Unloading Pad PD08 Process Plant Stg1 5,471 5,471 2035

Building Demolition 2,940 2,940 2035 2035 2040 100%

Wall Demolition 323 323 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

30 LOM Emergency Power Generator PD09 Process Plant Stg4 2,717 2,717 2038

Building Demolition 400 400 2038 2038 2043 100%

Wall Demolition 109 109 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

31 LOM Fuel Storage Pad PD10a Process Plant Stg1 2,991 2,991 2035

Building Demolition 600 600 2035 2035 2040 100%

Wall Demolition 183 183 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

32 LOM Fuel Storage Pad PD10b Process Plant Stg1 4,228 4,228 2035

Building Demolition 1,785 1,785 2035 2035 2040 100%

Wall Demolition 235 235 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

33 LOM Lime Silo PD11 Process Plant Stg1 3,169 3,169 2035

Building Demolition 810 810 2035 2035 2040 100%

Wall Demolition 151 151 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

34 LOM Potable Water Treatment Plant PD12 Water Supply Stg4 2,726 2,726 2038

Building Demolition 400 400 2038 2038 2043 100%

Wall Demolition 118 118 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

35 LOM Ramp PD13 Process Plant Stg1 2,563 2,563 2035

Building Demolition 263 263 2035 2035 2040 100%

Wall Demolition 92 92 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 2,717 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 2,726 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

25 LOM Crusher Pad PD06a Process Plant Stg1 3,649 3,649 2035

Building Demolition 1,210 1,210 2035 2035 2040 100%

Wall Demolition 231 231 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

26 LOM Crusher Pad PD06b Process Plant Stg1 3,401 3,401 2035

Building Demolition 1,008 1,008 2035 2035 2040 100%

Wall Demolition 185 185 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

27 LOM Crusher Pad PD06c Process Plant Stg1 2,532 2,532 2035

Building Demolition 240 240 2035 2035 2040 100%

Wall Demolition 84 84 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

28 LOM Cyanide Storage Tank PD07 Process Plant Stg1 4,106 4,106 2035

Building Demolition 1,680 1,680 2035 2035 2040 100%

Wall Demolition 218 218 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

29 LOM Cyanide Unloading Pad PD08 Process Plant Stg1 5,471 5,471 2035

Building Demolition 2,940 2,940 2035 2035 2040 100%

Wall Demolition 323 323 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

30 LOM Emergency Power Generator PD09 Process Plant Stg4 2,717 2,717 2038

Building Demolition 400 400 2038 2038 2043 100%

Wall Demolition 109 109 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

31 LOM Fuel Storage Pad PD10a Process Plant Stg1 2,991 2,991 2035

Building Demolition 600 600 2035 2035 2040 100%

Wall Demolition 183 183 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

32 LOM Fuel Storage Pad PD10b Process Plant Stg1 4,228 4,228 2035

Building Demolition 1,785 1,785 2035 2035 2040 100%

Wall Demolition 235 235 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

33 LOM Lime Silo PD11 Process Plant Stg1 3,169 3,169 2035

Building Demolition 810 810 2035 2035 2040 100%

Wall Demolition 151 151 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

34 LOM Potable Water Treatment Plant PD12 Water Supply Stg4 2,726 2,726 2038

Building Demolition 400 400 2038 2038 2043 100%

Wall Demolition 118 118 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

35 LOM Ramp PD13 Process Plant Stg1 2,563 2,563 2035

Building Demolition 263 263 2035 2035 2040 100%

Wall Demolition 92 92 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

36 LOM Ramp PD14 Process Plant Stg1 2,476 2,476 2035 0 0 0 0 0 0 0 0 0 0 0 2,476 0

Building Demolition 192 192 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 76 76 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0% 100.00%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

37 LOM Ramp PD15 Process Plant Stg1 2,454 2,454 2035 0 0 0 0 0 0 0 0 0 0 0 2,454 0

Building Demolition 175 175 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 71 71 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0% 100.00%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

38 LOM Reagent Storage PD16 Process Plant Stg1 20,842 20,842 2035 0 0 0 0 0 0 0 0 0 0 0 20,842 0

Building Demolition 16,088 16,088 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 722 722 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 2,280 2,280 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

39 LOM Truck Wash PD17 Process Plant Stg1 5,294 5,294 2035 0 0 0 0 0 0 0 0 0 0 0 5,294 0

Building Demolition 2,800 2,800 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 286 286 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

40 LOM UG Backfill Plant PD18 Underground Mine Stg1 17,310 17,310 2035 0 0 0 0 0 0 0 0 0 0 0 17,310 0

Building Demolition 13,125 13,125 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 609 609 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 1,824 1,824 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

41 LOM Vent Shaft #1 Foundation PD19 Underground Mine Stg1 9,334 9,334 2035 0 0 0 0 0 0 0 0 0 0 0 9,334 0

Building Demolition 6,250 6,250 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 420 420 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 912 912 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

42 LOM Wet Scrubber PD20 Process Plant Stg1 2,363 2,363 2035 0 0 0 0 0 0 0 0 0 0 0 2,363 0

Building Demolition 100 100 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 55 55 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

43 LOM Water Tank WT01 Water Supply Stg4 4,710 4,710 2038 0 0 0 0 0 0 0 0 0 0 0 0 0

Building Demolition 2,250 2,250 2038 2038 2043 100% 0 0%

Wall Demolition 252 252 2038 2038 2043 100% 0 0%

Slab Demolition 456 456 2038 2038 2043 100% 0 0%

Cover Placement 790 790 2038 2038 2043 100% 0 0%

Growth Media Placement 790 790 2038 2038 2043 100% 0 0%

Ripping/Scarifying 0 2038 2038 2043 0 0%

Revegetation 172 172 2038 2038 2043 100% 0 0%

44 LOM Process Water Tank WT02 Process Plant Stg1 3,270 3,270 2035 0 0 0 0 0 0 0 0 0 0 0 3,270 0

Building Demolition 902 902 2035 2035 2040 100% 0 0% 100.00%

Wall Demolition 160 160 2035 2035 2040 100% 0 0% 100.00%

Slab Demolition 456 456 2035 2035 2040 100% 0 0% 100.00%

Cover Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 790 790 2035 2035 2040 100% 0 0% 100.00%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 172 172 2035 2035 2040 100% 0 0% 100.00%

Diversion DIVERSION DITCHES 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

SedPond SEDIMENT PONDS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

OtherDemoOTHER DEMOLITION & EQUIPMENT REMOVAL

OtherDemo Other Demolition 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

EquipRemo Equipment Removal 46,966 46,966 0 0 0 0 0 0 0 0 0 0 2,685 43,090 0

1 LOM Water Tank removal WT01 Water Supply Stg4 510 510 2038 2038 2038 2043 100% 0 0%

2 LOM TWRSF - Closure( Leakage Detection Removal) WD01 Temporary Waste Rock SStg1 15,047 15,047 2035 2035 2035 2040 100% 0 0% 100.00%

3 LOM TWRSF - Closure( HDPE Liner Removal , OffSite D WD01 Temporary Waste Rock SStg1 26,852 26,852 2035 2035 2035 2040 100% 0 0% 100.00%

4 LOM Oil-Water Separator PD17 Process Plant Stg1 681 681 2035 2035 2035 2040 100% 0 0% 100.00%

5 LOM Generator removal (2) Process Plant Stg4 681 681 2038 2038 2038 2043 100% 0 0%

6 LOM Fuel Tank removal PD10a Process Plant Stg1 510 510 2035 2035 2035 2040 100% 0 0% 100.00%

7 LOM Ore Stockpile - Closure( HDPE Liner Removal , Off ST02 Process Plant Stg1 2,685 2,685 2034 2034 2034 2035 100% 0 0% 100.00%

EXPLORATION

Drillhole Drillholes 413 413 0 0 0 0 0 0 0 0 0 0 0 413 0

1 LOM Drill Holes Exploration Stg1 413 413 2035 2035 2035 2040 100% 0 0% 100.00%

Trench Trenches 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

ExplRoad EXPLORATION ROADS AND PADS 7,501 7,501 0 0 0 0 0 0 0 0 0 0 0 7,501 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Revegetation 172 172 2035 2035 2040 100%

36 LOM Ramp PD14 Process Plant Stg1 2,476 2,476 2035

Building Demolition 192 192 2035 2035 2040 100%

Wall Demolition 76 76 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

37 LOM Ramp PD15 Process Plant Stg1 2,454 2,454 2035

Building Demolition 175 175 2035 2035 2040 100%

Wall Demolition 71 71 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

38 LOM Reagent Storage PD16 Process Plant Stg1 20,842 20,842 2035

Building Demolition 16,088 16,088 2035 2035 2040 100%

Wall Demolition 722 722 2035 2035 2040 100%

Slab Demolition 2,280 2,280 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

39 LOM Truck Wash PD17 Process Plant Stg1 5,294 5,294 2035

Building Demolition 2,800 2,800 2035 2035 2040 100%

Wall Demolition 286 286 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

40 LOM UG Backfill Plant PD18 Underground Mine Stg1 17,310 17,310 2035

Building Demolition 13,125 13,125 2035 2035 2040 100%

Wall Demolition 609 609 2035 2035 2040 100%

Slab Demolition 1,824 1,824 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

41 LOM Vent Shaft #1 Foundation PD19 Underground Mine Stg1 9,334 9,334 2035

Building Demolition 6,250 6,250 2035 2035 2040 100%

Wall Demolition 420 420 2035 2035 2040 100%

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

42 LOM Wet Scrubber PD20 Process Plant Stg1 2,363 2,363 2035

Building Demolition 100 100 2035 2035 2040 100%

Wall Demolition 55 55 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

43 LOM Water Tank WT01 Water Supply Stg4 4,710 4,710 2038

Building Demolition 2,250 2,250 2038 2038 2043 100%

Wall Demolition 252 252 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

44 LOM Process Water Tank WT02 Process Plant Stg1 3,270 3,270 2035

Building Demolition 902 902 2035 2035 2040 100%

Wall Demolition 160 160 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

Diversion DIVERSION DITCHES 0 0

SedPond SEDIMENT PONDS 0 0

OtherDemoOTHER DEMOLITION & EQUIPMENT REMOVAL

OtherDemo Other Demolition 0 0

EquipRemo Equipment Removal 46,966 46,966

1 LOM Water Tank removal WT01 Water Supply Stg4 510 510 2038 2038 2038 2043 100%

2 LOM TWRSF - Closure( Leakage Detection Removal) WD01 Temporary Waste Rock SStg1 15,047 15,047 2035 2035 2035 2040 100%

3 LOM TWRSF - Closure( HDPE Liner Removal , OffSite D WD01 Temporary Waste Rock SStg1 26,852 26,852 2035 2035 2035 2040 100%

4 LOM Oil-Water Separator PD17 Process Plant Stg1 681 681 2035 2035 2035 2040 100%

5 LOM Generator removal (2) Process Plant Stg4 681 681 2038 2038 2038 2043 100%

6 LOM Fuel Tank removal PD10a Process Plant Stg1 510 510 2035 2035 2035 2040 100%

7 LOM Ore Stockpile - Closure( HDPE Liner Removal , Off ST02 Process Plant Stg1 2,685 2,685 2034 2034 2034 2035 100%

EXPLORATION

Drillhole Drillholes 413 413

1 LOM Drill Holes Exploration Stg1 413 413 2035 2035 2035 2040 100%

Trench Trenches 0 0

ExplRoad EXPLORATION ROADS AND PADS 7,501 7,501

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 4,710 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 1,191 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

Revegetation 172 172 2035 2035 2040 100%

36 LOM Ramp PD14 Process Plant Stg1 2,476 2,476 2035

Building Demolition 192 192 2035 2035 2040 100%

Wall Demolition 76 76 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

37 LOM Ramp PD15 Process Plant Stg1 2,454 2,454 2035

Building Demolition 175 175 2035 2035 2040 100%

Wall Demolition 71 71 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

38 LOM Reagent Storage PD16 Process Plant Stg1 20,842 20,842 2035

Building Demolition 16,088 16,088 2035 2035 2040 100%

Wall Demolition 722 722 2035 2035 2040 100%

Slab Demolition 2,280 2,280 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

39 LOM Truck Wash PD17 Process Plant Stg1 5,294 5,294 2035

Building Demolition 2,800 2,800 2035 2035 2040 100%

Wall Demolition 286 286 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

40 LOM UG Backfill Plant PD18 Underground Mine Stg1 17,310 17,310 2035

Building Demolition 13,125 13,125 2035 2035 2040 100%

Wall Demolition 609 609 2035 2035 2040 100%

Slab Demolition 1,824 1,824 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

41 LOM Vent Shaft #1 Foundation PD19 Underground Mine Stg1 9,334 9,334 2035

Building Demolition 6,250 6,250 2035 2035 2040 100%

Wall Demolition 420 420 2035 2035 2040 100%

Slab Demolition 912 912 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

42 LOM Wet Scrubber PD20 Process Plant Stg1 2,363 2,363 2035

Building Demolition 100 100 2035 2035 2040 100%

Wall Demolition 55 55 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

43 LOM Water Tank WT01 Water Supply Stg4 4,710 4,710 2038

Building Demolition 2,250 2,250 2038 2038 2043 100%

Wall Demolition 252 252 2038 2038 2043 100%

Slab Demolition 456 456 2038 2038 2043 100%

Cover Placement 790 790 2038 2038 2043 100%

Growth Media Placement 790 790 2038 2038 2043 100%

Ripping/Scarifying 0 2038 2038 2043

Revegetation 172 172 2038 2038 2043 100%

44 LOM Process Water Tank WT02 Process Plant Stg1 3,270 3,270 2035

Building Demolition 902 902 2035 2035 2040 100%

Wall Demolition 160 160 2035 2035 2040 100%

Slab Demolition 456 456 2035 2035 2040 100%

Cover Placement 790 790 2035 2035 2040 100%

Growth Media Placement 790 790 2035 2035 2040 100%

Ripping/Scarifying 0 2035 2035 2040

Revegetation 172 172 2035 2035 2040 100%

Diversion DIVERSION DITCHES 0 0

SedPond SEDIMENT PONDS 0 0

OtherDemoOTHER DEMOLITION & EQUIPMENT REMOVAL

OtherDemo Other Demolition 0 0

EquipRemo Equipment Removal 46,966 46,966

1 LOM Water Tank removal WT01 Water Supply Stg4 510 510 2038 2038 2038 2043 100%

2 LOM TWRSF - Closure( Leakage Detection Removal) WD01 Temporary Waste Rock SStg1 15,047 15,047 2035 2035 2035 2040 100%

3 LOM TWRSF - Closure( HDPE Liner Removal , OffSite D WD01 Temporary Waste Rock SStg1 26,852 26,852 2035 2035 2035 2040 100%

4 LOM Oil-Water Separator PD17 Process Plant Stg1 681 681 2035 2035 2035 2040 100%

5 LOM Generator removal (2) Process Plant Stg4 681 681 2038 2038 2038 2043 100%

6 LOM Fuel Tank removal PD10a Process Plant Stg1 510 510 2035 2035 2035 2040 100%

7 LOM Ore Stockpile - Closure( HDPE Liner Removal , Off ST02 Process Plant Stg1 2,685 2,685 2034 2034 2034 2035 100%

EXPLORATION

Drillhole Drillholes 413 413

1 LOM Drill Holes Exploration Stg1 413 413 2035 2035 2035 2040 100%

Trench Trenches 0 0

ExplRoad EXPLORATION ROADS AND PADS 7,501 7,501

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

1 LOM Exploration Surface Disturbance Exploration Stg1 7,501 7,501 2035 0 0 0 0 0 0 0 0 0 0 0 7,501 0

Regrading 3,007 3,007 2035 2035 2040 100% 0 0% 100.00%

Growth Media Placement 0 2035 2035 2040 0 0%

Ripping/Scarifying 0 2035 2035 2040 0 0%

Revegetation 4,494 4,494 2035 2035 2040 100% 0 0% 100.00%

ProductionWWELL ABANDONMENT

ProductionW Production and Dewatering Wells 71,596 71,596 0 0 0 0 0 0 0 0 0 0 0 0 0

1 LOM Production Well 4 W-W4 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100% 0 0%

2 LOM Production Well 5 W-W5 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100% 0 0%

3 LOM Production Well 6 (Alt) W-W6 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100% 0 0%

4 LOM Production Well 7 (Alt) W-W7 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100% 0 0%

MonitorWel Monitor Wells 17,329 17,329 0 0 0 0 0 0 0 0 0 0 0 0 0

1 LOM GMW19-1 MW-1 Monitoring Stg5 2,240 2,240 2064 2064 2064 2069 100% 0 0%

2 LOM GMW19-2 MW-2 Monitoring Stg5 1,647 1,647 2064 2064 2064 2069 100% 0 0%

3 LOM GMW19-3 MW-3 Monitoring Stg5 2,346 2,346 2064 2064 2064 2069 100% 0 0%

4 LOM GMW19-4 MW-4 Monitoring Stg5 2,776 2,776 2064 2064 2064 2069 100% 0 0%

5 LOM GMW19-5 MW-5 Monitoring Stg5 1,647 1,647 2064 2064 2064 2069 100% 0 0%

6 LOM GMW19-6 MW-6 Monitoring Stg5 2,240 2,240 2064 2064 2064 2069 100% 0 0%

7 LOM GMW19-7 MW-7 Monitoring Stg5 1,657 1,657 2064 2064 2064 2069 100% 0 0%

8 LOM GMW19-8 MW-8 Monitoring Stg5 2,776 2,776 2064 2064 2064 2069 100% 0 0%

ProductionWWATER/SOLUTION MANAGEMENT

Pump Pumping 677,933 677,933 0 0 0 0 0 0 0 0 0 0 0 338,846 339,086

1 LOM Pumping - Stage 1 TSF evaporation Tailings Storage Facility Stg1 338,846 338,846 2035 2035 2035 2041 100% 0 0% 100.00%

2 LOM Pumping - Stage 2 TSF evaporation Tailings Storage Facility Stg2 339,086 339,086 2036 2036 2036 2042 100% 0 0% 100.00%

Evap Forced Evaporation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Treat Water Treatment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Decon Decontamination 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

SolidWaste WASTE MANAGEMENT

SolidWaste Solid Waste 297,319 290,567 0 0 0 0 0 0 0 0 0 0 0 290,567 0

1 LOM Misc. Site Clean-Up Process Plant Stg1 1,086 1,086 2035 2035 2035 2040 100% 0 0% 100.00%

2 LOM TWRSF - Solid Disposal WD01 Temporary Waste Rock SStg1 81,010 81,010 2035 2035 2035 2040 100% 0 0% 100.00%

3 LOM Ore Stockpile - Liner Solid Disposal ST01 TWRSF and Ore Stockpil Stg1 6,752 Enter Dates 2035 0 0%

4 LOM Process Plant Site Off-site Disposal following Demo Process Plant Stg1 208,471 208,471 2035 2035 2035 2040 100% 0 0% 100.00%

HazMat Hazardous Waste 73,264 73,264 0 0 0 0 0 0 0 0 0 0 0 73,264 0

1 LOM Misc. Solid Hazardous Waste Process Plant Stg1 11,250 11,250 2035 2035 2035 2040 100% 0 0% 100.00%

2 LOM Misc. Liquid Hazardous Waste Process Plant Stg1 62,013 62,013 2035 2035 2035 2040 100% 0 0% 100.00%

HCS Hydrocarbon Contaminated Soils 4,419 4,419 0 0 0 0 0 0 0 0 0 0 0 4,419 0

1 LOM Misc. Hydrocarbon Contaminated Soils Process Plant Stg1 4,419 4,419 2035 2035 2036 2040 100% 0 0% 100.00%

OtherUser OTHER USER COSTS 2,787,184 2,787,184 0 0 0 0 0 0 0 0 0 0 0 50,000 1,977,888

1 LOM Phase II TSF - 60 mil double-sided textured LLDPE T01 Tailings Storage Facility Stg2 1,257,790 1,257,790 2036 2036 2036 2041 100% 0 0% 100.00%

2 LOM Phase II TSF - 12 oz/yd^2 non-woven geotextile Stg T01 Tailings Storage Facility Stg2 609,701 609,701 2036 2036 2036 2041 100% 0 0% 100.00%

3 LOM Phase II Drill&Blast - Cover 1 (TSF Purposes) Stg2 T01 Tailings Storage Facility Stg2 110,397 110,397 2036 2036 2037 2041 100% 0 0% 100.00%

4 LOM Phase II TSF - 60 mil double-sided textured LLDPE T01 Tailings Storage Facility Stg3 419,263 419,263 2037 2037 2037 2042 100% 0 0%

5 LOM Phase II TSF - 12 oz/yd^2 non-woven geotextile Stg T01 Tailings Storage Facility Stg3 203,234 203,234 2037 2037 2037 2042 100% 0 0%

6 LOM Phase II Drill&Blast - Cover 1 (TSF Purposes) Stg3 T01 Tailings Storage Facility Stg3 36,799 36,799 2037 2037 2037 2042 100% 0 0%

7 LOM Spillway for TSF T01 Tailings Storage Facility Stg3 100,000 100,000 2037 2037 2037 2042 100% 0 0%

8 LOM Spillway for TWRSF WD01 Temporary Waste Rock SStg1 50,000 50,000 2035 2035 2035 2040 100% 0 0% 100.00%

SolidWaste MISCELLANEOUS COSTS

FenceRemo Fence Removal 77,698 77,698 0 0 0 0 0 0 0 0 0 0 0 1,138 0

1 LOM Project Perimeter Fence F01 Infrastructure & Ancillary FStg4 72,966 72,966 2038 2038 2038 2043 100% 0 0%

2 LOM Gold Room Fence F02 Process Plant Stg1 480 480 2035 2035 2035 2040 100% 0 0% 100.00%

3 LOM Substation Fence F03 Process Plant Stg1 658 658 2035 2035 2035 2040 100% 0 0% 100.00%

4 LOM Well #3 Fence F04 Water Supply Stg4 698 698 2038 2038 2038 2043 100% 0 0%

5 LOM Well #4 Fence F05 Water Supply Stg4 724 724 2038 2038 2038 2043 100% 0 0%

6 LOM Well #5 Fence F06 Water Supply Stg4 724 724 2038 2038 2038 2043 100% 0 0%

7 LOM Well #6 Fence F07 Water Supply Stg4 724 724 2038 2038 2038 2043 100% 0 0%

8 LOM Well #7 Fence F08 Water Supply Stg4 724 724 2038 2038 2038 2043 100% 0 0%

FenceInstal Fence Installation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Culvert Culvert & Buried Pipe Removal 4,343 4,343 0 0 0 0 0 0 0 0 0 0 0 599 0

1 LOM Culvert 5 C05 Roads Stg5 612 612 2064 2064 2064 2069 100% 0 0%

2 LOM Culvert 6 C06 Roads Stg5 783 783 2064 2064 2064 2069 100% 0 0%

3 LOM Culvert 7 C07 Roads Stg1 318 318 2035 2035 2035 2040 100% 0 0% 100.00%

4 LOM Culvert 8 C08 Roads Stg1 281 281 2035 2035 2035 2040 100% 0 0% 100.00%

5 LOM Culvert 9 C09 Roads Stg3 722 722 2037 2037 2037 2042 100% 0 0%

6 LOM Culvert 10 C10 Roads Stg3 832 832 2037 2037 2037 2042 100% 0 0%

7 LOM Culvert 11 C11 Roads Stg3 795 795 2037 2037 2037 2042 100% 0 0%

Pipe Surface Pipe Removal 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PowerLine Power Line and Substation Removal 1,164,654 1,164,654 0 0 0 0 0 0 0 0 0 0 0 0 0

1 LOM Power Line 1 PL01 Power Supply Stg4 38,574 38,574 2038 2038 2038 2043 100% 0 0%

2 LOM Power Line 2 PL02 Power Supply Stg4 19,023 19,023 2038 2038 2038 2043 100% 0 0%

3 LOM Power Line 3 PL03 Power Supply Stg4 27,235 27,235 2038 2038 2038 2043 100% 0 0%

4 LOM Main Power Line (Overhead Transmission Line) PL04 Power Supply Stg4 1,079,822 1,079,822 2038 2038 2038 2043 100% 0 0%

RipRap Rip-Rap & Rock Lining 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

HR MONITORING

ReclMon Reclamation Monitoring 766,823 766,823 0 0 0 0 0 0 0 0 0 0 0 0 0

1 LOM Fieldwork Monitoring Stg4 383,411 383,411 2039 2038 2039 2043 100% 0 0%

2 LOM Reporting Monitoring Stg4 383,411 383,411 2039 2038 2039 2043 100% 0 0%

MonH2O Water/Rock Quality Monitoring 644,168 644,168 0 0 0 0 0 0 0 0 0 0 0 46,849 46,849

1 LOM NDEP Profile I Water (Frist 5 years) Monitoring Stg4 234,243 234,243 2035 2035 2039 2064 100% 0 0% 0 0 0 0 0 0 0 0 0 0 46,849 46,849

2 LOM NDEP Profile I Water (Year 6-15 years years) Monitoring Stg4 234,243 234,243 2040 2040 2049 2064 100% 0 0% 0 0 0 0 0 0 0 0 0 0 0 0

3 LOM NDEP Profile I Water (Year 16-30 years years) Monitoring Stg4 175,682 175,682 2050 2050 2064 2064 100% 0 0% 0 0 0 0 0 0 0 0 0 0 0 0

MonPump Sampling Pump Purchase 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

HR RECLAMATION MAINTENANCE

RevegMaint Revegetation Maintenance 19,366 19,366 0 0 0 0 0 0 0 0 0 0 0 0 4,842

1 LOM Revegetation Maintenance Monitoring Stg1 19,366 19,366 2035 2036 2039 2044 100% 0 0% 25.00%

CoverMaint Cover Maintenance 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

GMMaint Growth Media Maintenance 121,123 121,123 0 0 0 0 0 0 0 0 0 0 0 0 30,281

1 LOM Erosion Maintenance Monitoring Stg1 121,123 121,123 2035 2036 2039 2044 100% 0 0% 25.00%

Monitor CONSTRUCTION MANAGEMENT

ConstrMgm Construction Management 391,600 391,600 0 0 0 0 0 0 0 0 0 0 0 106,800 106,800
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

1 LOM Exploration Surface Disturbance Exploration Stg1 7,501 7,501 2035

Regrading 3,007 3,007 2035 2035 2040 100%

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 0 2035 2035 2040

Revegetation 4,494 4,494 2035 2035 2040 100%

ProductionWWELL ABANDONMENT

ProductionW Production and Dewatering Wells 71,596 71,596

1 LOM Production Well 4 W-W4 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100%

2 LOM Production Well 5 W-W5 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100%

3 LOM Production Well 6 (Alt) W-W6 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100%

4 LOM Production Well 7 (Alt) W-W7 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100%

MonitorWel Monitor Wells 17,329 17,329

1 LOM GMW19-1 MW-1 Monitoring Stg5 2,240 2,240 2064 2064 2064 2069 100%

2 LOM GMW19-2 MW-2 Monitoring Stg5 1,647 1,647 2064 2064 2064 2069 100%

3 LOM GMW19-3 MW-3 Monitoring Stg5 2,346 2,346 2064 2064 2064 2069 100%

4 LOM GMW19-4 MW-4 Monitoring Stg5 2,776 2,776 2064 2064 2064 2069 100%

5 LOM GMW19-5 MW-5 Monitoring Stg5 1,647 1,647 2064 2064 2064 2069 100%

6 LOM GMW19-6 MW-6 Monitoring Stg5 2,240 2,240 2064 2064 2064 2069 100%

7 LOM GMW19-7 MW-7 Monitoring Stg5 1,657 1,657 2064 2064 2064 2069 100%

8 LOM GMW19-8 MW-8 Monitoring Stg5 2,776 2,776 2064 2064 2064 2069 100%

ProductionWWATER/SOLUTION MANAGEMENT

Pump Pumping 677,933 677,933

1 LOM Pumping - Stage 1 TSF evaporation Tailings Storage Facility Stg1 338,846 338,846 2035 2035 2035 2041 100%

2 LOM Pumping - Stage 2 TSF evaporation Tailings Storage Facility Stg2 339,086 339,086 2036 2036 2036 2042 100%

Evap Forced Evaporation 0 0

Treat Water Treatment 0 0

Decon Decontamination 0 0

SolidWaste WASTE MANAGEMENT

SolidWaste Solid Waste 297,319 290,567

1 LOM Misc. Site Clean-Up Process Plant Stg1 1,086 1,086 2035 2035 2035 2040 100%

2 LOM TWRSF - Solid Disposal WD01 Temporary Waste Rock SStg1 81,010 81,010 2035 2035 2035 2040 100%

3 LOM Ore Stockpile - Liner Solid Disposal ST01 TWRSF and Ore Stockpil Stg1 6,752 Enter Dates 2035

4 LOM Process Plant Site Off-site Disposal following Demo Process Plant Stg1 208,471 208,471 2035 2035 2035 2040 100%

HazMat Hazardous Waste 73,264 73,264

1 LOM Misc. Solid Hazardous Waste Process Plant Stg1 11,250 11,250 2035 2035 2035 2040 100%

2 LOM Misc. Liquid Hazardous Waste Process Plant Stg1 62,013 62,013 2035 2035 2035 2040 100%

HCS Hydrocarbon Contaminated Soils 4,419 4,419

1 LOM Misc. Hydrocarbon Contaminated Soils Process Plant Stg1 4,419 4,419 2035 2035 2036 2040 100%

OtherUser OTHER USER COSTS 2,787,184 2,787,184

1 LOM Phase II TSF - 60 mil double-sided textured LLDPE T01 Tailings Storage Facility Stg2 1,257,790 1,257,790 2036 2036 2036 2041 100%

2 LOM Phase II TSF - 12 oz/yd^2 non-woven geotextile Stg T01 Tailings Storage Facility Stg2 609,701 609,701 2036 2036 2036 2041 100%

3 LOM Phase II Drill&Blast - Cover 1 (TSF Purposes) Stg2 T01 Tailings Storage Facility Stg2 110,397 110,397 2036 2036 2037 2041 100%

4 LOM Phase II TSF - 60 mil double-sided textured LLDPE T01 Tailings Storage Facility Stg3 419,263 419,263 2037 2037 2037 2042 100%

5 LOM Phase II TSF - 12 oz/yd^2 non-woven geotextile Stg T01 Tailings Storage Facility Stg3 203,234 203,234 2037 2037 2037 2042 100%

6 LOM Phase II Drill&Blast - Cover 1 (TSF Purposes) Stg3 T01 Tailings Storage Facility Stg3 36,799 36,799 2037 2037 2037 2042 100%

7 LOM Spillway for TSF T01 Tailings Storage Facility Stg3 100,000 100,000 2037 2037 2037 2042 100%

8 LOM Spillway for TWRSF WD01 Temporary Waste Rock SStg1 50,000 50,000 2035 2035 2035 2040 100%

SolidWaste MISCELLANEOUS COSTS

FenceRemo Fence Removal 77,698 77,698

1 LOM Project Perimeter Fence F01 Infrastructure & Ancillary FStg4 72,966 72,966 2038 2038 2038 2043 100%

2 LOM Gold Room Fence F02 Process Plant Stg1 480 480 2035 2035 2035 2040 100%

3 LOM Substation Fence F03 Process Plant Stg1 658 658 2035 2035 2035 2040 100%

4 LOM Well #3 Fence F04 Water Supply Stg4 698 698 2038 2038 2038 2043 100%

5 LOM Well #4 Fence F05 Water Supply Stg4 724 724 2038 2038 2038 2043 100%

6 LOM Well #5 Fence F06 Water Supply Stg4 724 724 2038 2038 2038 2043 100%

7 LOM Well #6 Fence F07 Water Supply Stg4 724 724 2038 2038 2038 2043 100%

8 LOM Well #7 Fence F08 Water Supply Stg4 724 724 2038 2038 2038 2043 100%

FenceInstal Fence Installation 0 0

Culvert Culvert & Buried Pipe Removal 4,343 4,343

1 LOM Culvert 5 C05 Roads Stg5 612 612 2064 2064 2064 2069 100%

2 LOM Culvert 6 C06 Roads Stg5 783 783 2064 2064 2064 2069 100%

3 LOM Culvert 7 C07 Roads Stg1 318 318 2035 2035 2035 2040 100%

4 LOM Culvert 8 C08 Roads Stg1 281 281 2035 2035 2035 2040 100%

5 LOM Culvert 9 C09 Roads Stg3 722 722 2037 2037 2037 2042 100%

6 LOM Culvert 10 C10 Roads Stg3 832 832 2037 2037 2037 2042 100%

7 LOM Culvert 11 C11 Roads Stg3 795 795 2037 2037 2037 2042 100%

Pipe Surface Pipe Removal 0 0

PowerLine Power Line and Substation Removal 1,164,654 1,164,654

1 LOM Power Line 1 PL01 Power Supply Stg4 38,574 38,574 2038 2038 2038 2043 100%

2 LOM Power Line 2 PL02 Power Supply Stg4 19,023 19,023 2038 2038 2038 2043 100%

3 LOM Power Line 3 PL03 Power Supply Stg4 27,235 27,235 2038 2038 2038 2043 100%

4 LOM Main Power Line (Overhead Transmission Line) PL04 Power Supply Stg4 1,079,822 1,079,822 2038 2038 2038 2043 100%

RipRap Rip-Rap & Rock Lining 0 0

HR MONITORING

ReclMon Reclamation Monitoring 766,823 766,823

1 LOM Fieldwork Monitoring Stg4 383,411 383,411 2039 2038 2039 2043 100%

2 LOM Reporting Monitoring Stg4 383,411 383,411 2039 2038 2039 2043 100%

MonH2O Water/Rock Quality Monitoring 644,168 644,168

1 LOM NDEP Profile I Water (Frist 5 years) Monitoring Stg4 234,243 234,243 2035 2035 2039 2064 100%

2 LOM NDEP Profile I Water (Year 6-15 years years) Monitoring Stg4 234,243 234,243 2040 2040 2049 2064 100%

3 LOM NDEP Profile I Water (Year 16-30 years years) Monitoring Stg4 175,682 175,682 2050 2050 2064 2064 100%

MonPump Sampling Pump Purchase 0 0

HR RECLAMATION MAINTENANCE

RevegMaint Revegetation Maintenance 19,366 19,366

1 LOM Revegetation Maintenance Monitoring Stg1 19,366 19,366 2035 2036 2039 2044 100%

CoverMaint Cover Maintenance 0 0

GMMaint Growth Media Maintenance 121,123 121,123

1 LOM Erosion Maintenance Monitoring Stg1 121,123 121,123 2035 2036 2039 2044 100%

Monitor CONSTRUCTION MANAGEMENT

ConstrMgm Construction Management 391,600 391,600

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 71,596 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

759,296 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 76,560 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2,349 0 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 1,164,654 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 383,411 383,411 0 0 0 0 0 0 0 0 0 0 0 0

50.00% 50.00%

50.00% 50.00%

46,849 46,849 46,849 23,424 23,424 23,424 23,424 23,424 23,424 23,424 23,424 23,424 23,424 11,712 11,712

46,849 46,849 46,849 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 23,424 23,424 23,424 23,424 23,424 23,424 23,424 23,424 23,424 23,424 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 11,712 11,712

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4,842 4,842 4,842 0 0 0 0 0 0 0 0 0 0 0 0

25.00% 25.00% 25.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

30,281 30,281 30,281 0 0 0 0 0 0 0 0 0 0 0 0

25.00% 25.00% 25.00%

106,800 53,400 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

1 LOM Exploration Surface Disturbance Exploration Stg1 7,501 7,501 2035

Regrading 3,007 3,007 2035 2035 2040 100%

Growth Media Placement 0 2035 2035 2040

Ripping/Scarifying 0 2035 2035 2040

Revegetation 4,494 4,494 2035 2035 2040 100%

ProductionWWELL ABANDONMENT

ProductionW Production and Dewatering Wells 71,596 71,596

1 LOM Production Well 4 W-W4 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100%

2 LOM Production Well 5 W-W5 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100%

3 LOM Production Well 6 (Alt) W-W6 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100%

4 LOM Production Well 7 (Alt) W-W7 Water Supply Stg4 17,899 17,899 2038 2038 2038 2043 100%

MonitorWel Monitor Wells 17,329 17,329

1 LOM GMW19-1 MW-1 Monitoring Stg5 2,240 2,240 2064 2064 2064 2069 100%

2 LOM GMW19-2 MW-2 Monitoring Stg5 1,647 1,647 2064 2064 2064 2069 100%

3 LOM GMW19-3 MW-3 Monitoring Stg5 2,346 2,346 2064 2064 2064 2069 100%

4 LOM GMW19-4 MW-4 Monitoring Stg5 2,776 2,776 2064 2064 2064 2069 100%

5 LOM GMW19-5 MW-5 Monitoring Stg5 1,647 1,647 2064 2064 2064 2069 100%

6 LOM GMW19-6 MW-6 Monitoring Stg5 2,240 2,240 2064 2064 2064 2069 100%

7 LOM GMW19-7 MW-7 Monitoring Stg5 1,657 1,657 2064 2064 2064 2069 100%

8 LOM GMW19-8 MW-8 Monitoring Stg5 2,776 2,776 2064 2064 2064 2069 100%

ProductionWWATER/SOLUTION MANAGEMENT

Pump Pumping 677,933 677,933

1 LOM Pumping - Stage 1 TSF evaporation Tailings Storage Facility Stg1 338,846 338,846 2035 2035 2035 2041 100%

2 LOM Pumping - Stage 2 TSF evaporation Tailings Storage Facility Stg2 339,086 339,086 2036 2036 2036 2042 100%

Evap Forced Evaporation 0 0

Treat Water Treatment 0 0

Decon Decontamination 0 0

SolidWaste WASTE MANAGEMENT

SolidWaste Solid Waste 297,319 290,567

1 LOM Misc. Site Clean-Up Process Plant Stg1 1,086 1,086 2035 2035 2035 2040 100%

2 LOM TWRSF - Solid Disposal WD01 Temporary Waste Rock SStg1 81,010 81,010 2035 2035 2035 2040 100%

3 LOM Ore Stockpile - Liner Solid Disposal ST01 TWRSF and Ore Stockpil Stg1 6,752 Enter Dates 2035

4 LOM Process Plant Site Off-site Disposal following Demo Process Plant Stg1 208,471 208,471 2035 2035 2035 2040 100%

HazMat Hazardous Waste 73,264 73,264

1 LOM Misc. Solid Hazardous Waste Process Plant Stg1 11,250 11,250 2035 2035 2035 2040 100%

2 LOM Misc. Liquid Hazardous Waste Process Plant Stg1 62,013 62,013 2035 2035 2035 2040 100%

HCS Hydrocarbon Contaminated Soils 4,419 4,419

1 LOM Misc. Hydrocarbon Contaminated Soils Process Plant Stg1 4,419 4,419 2035 2035 2036 2040 100%

OtherUser OTHER USER COSTS 2,787,184 2,787,184

1 LOM Phase II TSF - 60 mil double-sided textured LLDPE T01 Tailings Storage Facility Stg2 1,257,790 1,257,790 2036 2036 2036 2041 100%

2 LOM Phase II TSF - 12 oz/yd^2 non-woven geotextile Stg T01 Tailings Storage Facility Stg2 609,701 609,701 2036 2036 2036 2041 100%

3 LOM Phase II Drill&Blast - Cover 1 (TSF Purposes) Stg2 T01 Tailings Storage Facility Stg2 110,397 110,397 2036 2036 2037 2041 100%

4 LOM Phase II TSF - 60 mil double-sided textured LLDPE T01 Tailings Storage Facility Stg3 419,263 419,263 2037 2037 2037 2042 100%

5 LOM Phase II TSF - 12 oz/yd^2 non-woven geotextile Stg T01 Tailings Storage Facility Stg3 203,234 203,234 2037 2037 2037 2042 100%

6 LOM Phase II Drill&Blast - Cover 1 (TSF Purposes) Stg3 T01 Tailings Storage Facility Stg3 36,799 36,799 2037 2037 2037 2042 100%

7 LOM Spillway for TSF T01 Tailings Storage Facility Stg3 100,000 100,000 2037 2037 2037 2042 100%

8 LOM Spillway for TWRSF WD01 Temporary Waste Rock SStg1 50,000 50,000 2035 2035 2035 2040 100%

SolidWaste MISCELLANEOUS COSTS

FenceRemo Fence Removal 77,698 77,698

1 LOM Project Perimeter Fence F01 Infrastructure & Ancillary FStg4 72,966 72,966 2038 2038 2038 2043 100%

2 LOM Gold Room Fence F02 Process Plant Stg1 480 480 2035 2035 2035 2040 100%

3 LOM Substation Fence F03 Process Plant Stg1 658 658 2035 2035 2035 2040 100%

4 LOM Well #3 Fence F04 Water Supply Stg4 698 698 2038 2038 2038 2043 100%

5 LOM Well #4 Fence F05 Water Supply Stg4 724 724 2038 2038 2038 2043 100%

6 LOM Well #5 Fence F06 Water Supply Stg4 724 724 2038 2038 2038 2043 100%

7 LOM Well #6 Fence F07 Water Supply Stg4 724 724 2038 2038 2038 2043 100%

8 LOM Well #7 Fence F08 Water Supply Stg4 724 724 2038 2038 2038 2043 100%

FenceInstal Fence Installation 0 0

Culvert Culvert & Buried Pipe Removal 4,343 4,343

1 LOM Culvert 5 C05 Roads Stg5 612 612 2064 2064 2064 2069 100%

2 LOM Culvert 6 C06 Roads Stg5 783 783 2064 2064 2064 2069 100%

3 LOM Culvert 7 C07 Roads Stg1 318 318 2035 2035 2035 2040 100%

4 LOM Culvert 8 C08 Roads Stg1 281 281 2035 2035 2035 2040 100%

5 LOM Culvert 9 C09 Roads Stg3 722 722 2037 2037 2037 2042 100%

6 LOM Culvert 10 C10 Roads Stg3 832 832 2037 2037 2037 2042 100%

7 LOM Culvert 11 C11 Roads Stg3 795 795 2037 2037 2037 2042 100%

Pipe Surface Pipe Removal 0 0

PowerLine Power Line and Substation Removal 1,164,654 1,164,654

1 LOM Power Line 1 PL01 Power Supply Stg4 38,574 38,574 2038 2038 2038 2043 100%

2 LOM Power Line 2 PL02 Power Supply Stg4 19,023 19,023 2038 2038 2038 2043 100%

3 LOM Power Line 3 PL03 Power Supply Stg4 27,235 27,235 2038 2038 2038 2043 100%

4 LOM Main Power Line (Overhead Transmission Line) PL04 Power Supply Stg4 1,079,822 1,079,822 2038 2038 2038 2043 100%

RipRap Rip-Rap & Rock Lining 0 0

HR MONITORING

ReclMon Reclamation Monitoring 766,823 766,823

1 LOM Fieldwork Monitoring Stg4 383,411 383,411 2039 2038 2039 2043 100%

2 LOM Reporting Monitoring Stg4 383,411 383,411 2039 2038 2039 2043 100%

MonH2O Water/Rock Quality Monitoring 644,168 644,168

1 LOM NDEP Profile I Water (Frist 5 years) Monitoring Stg4 234,243 234,243 2035 2035 2039 2064 100%

2 LOM NDEP Profile I Water (Year 6-15 years years) Monitoring Stg4 234,243 234,243 2040 2040 2049 2064 100%

3 LOM NDEP Profile I Water (Year 16-30 years years) Monitoring Stg4 175,682 175,682 2050 2050 2064 2064 100%

MonPump Sampling Pump Purchase 0 0

HR RECLAMATION MAINTENANCE

RevegMaint Revegetation Maintenance 19,366 19,366

1 LOM Revegetation Maintenance Monitoring Stg1 19,366 19,366 2035 2036 2039 2044 100%

CoverMaint Cover Maintenance 0 0

GMMaint Growth Media Maintenance 121,123 121,123

1 LOM Erosion Maintenance Monitoring Stg1 121,123 121,123 2035 2036 2039 2044 100%

Monitor CONSTRUCTION MANAGEMENT

ConstrMgm Construction Management 391,600 391,600

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 17,329

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 1,395

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 17,800
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work subtracted if in Budget year or earlier and after FA release date.

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial Work % Complete Plan Year 1 2 3 4 5 6 7 8 9 10 11 12

User Facility/Activity Construct Closure Closure Assurance % Before/During Before Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled Budget year Budget year Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

$ $ $

1 LOM Stage 1 Construction Management Monitoring Stg1 106,800 106,800 2035 2035 2035 2040 100% 0 0% 100.00%

2 LOM Stage 2 Construction Management Monitoring Stg2 106,800 106,800 2036 2036 2036 2041 100% 0 0% 100.00%

3 LOM Stage 3 Construction Management Monitoring Stg3 106,800 106,800 2037 2037 2037 2042 100% 0 0%

4 LOM Stage 4 Construction Management Monitoring Stg4 53,400 53,400 2038 2038 2038 2043 100% 0 0%

5 LOM Stage 5 Construction Management Monitoring Stg5 17,800 17,800 2064 2064 2064 2069 100% 0 0%

RoadMaint Road Maintenance 73,379 73,379 0 0 0 0 0 0 0 0 0 0 0 18,345 18,345

1 LOM Stage 1 Road Maintenance Roads Stg1 18,345 18,345 2035 2035 2035 2040 100% 0 0% 100.00%

2 LOM Stage 2 Road Maintenance Roads Stg2 18,345 18,345 2036 2036 2036 2041 100% 0 0% 100.00%

3 LOM Stage 3 Road Maintenance Roads Stg3 18,345 18,345 2037 2037 2037 2042 100% 0 0%

4 LOM Stage 4 Road Maintenance Roads Stg4 18,345 18,345 2038 2038 2038 2043 100% 0 0%

WaterFees Water Fees 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Mob MOBILIZATION/DEMOBILIZATION 154,918 154,918 0 0 0 0 0 0 0 0 0 0 0 27,890 59,958

1 LOM D7E 0 Mobilization Stg1 1,710 1,710 2035 2035 2035 2040 100% 0 0% 100.00%

2 LOM D7E 0 DeMobilization Stg1 1,710 1,710 2035 2035 2035 2040 100% 0 0% 100.00%

3 LOM D7E 0 Mobilization Stg2 1,710 1,710 2036 2036 2036 2041 100% 0 0% 100.00%

4 LOM D7E 0 DeMobilization Stg2 1,710 1,710 2036 2036 2036 2041 100% 0 0% 100.00%

5 LOM D7E 0 Mobilization Stg3 1,710 1,710 2037 2037 2037 2042 100% 0 0%

6 LOM D7E 0 DeMobilization Stg3 1,710 1,710 2037 2037 2037 2042 100% 0 0%

7 LOM D7E 0 Mobilization Stg4 1,710 1,710 2038 2038 2038 2043 100% 0 0%

8 LOM D7E 0 DeMobilization Stg4 1,710 1,710 2038 2038 2038 2043 100% 0 0%

9 LOM D7E 0 Mobilization Stg5 1,710 1,710 2064 2064 2064 2069 100% 0 0%

10 LOM D7E 0 DeMobilization Stg5 1,710 1,710 2064 2064 2064 2069 100% 0 0%

11 LOM D9T 0 Mobilization Stg2 1,839 1,839 2036 2036 2036 2041 100% 0 0% 100.00%

12 LOM D9T 0 DeMobilization Stg2 1,839 1,839 2036 2036 2036 2041 100% 0 0% 100.00%

13 LOM 14M 0 Mobilization Stg1 1,758 1,758 2035 2035 2035 2040 100% 0 0% 100.00%

14 LOM 14M 0 DeMobilization Stg1 1,758 1,758 2035 2035 2035 2040 100% 0 0% 100.00%

15 LOM 14M 0 Mobilization Stg2 1,758 1,758 2036 2036 2036 2041 100% 0 0% 100.00%

16 LOM 14M 0 DeMobilization Stg2 1,758 1,758 2036 2036 2036 2041 100% 0 0% 100.00%

17 LOM 14M 0 Mobilization Stg3 1,758 1,758 2037 2037 2037 2042 100% 0 0%

18 LOM 14M 0 DeMobilization Stg3 1,758 1,758 2037 2037 2037 2042 100% 0 0%

19 LOM 14M 0 Mobilization Stg4 1,758 1,758 2038 2038 2038 2043 100% 0 0%

20 LOM 14M 0 DeMobilization Stg4 1,758 1,758 2038 2038 2038 2043 100% 0 0%

21 LOM 325F 0 Mobilization Stg1 5,370 5,370 2035 2035 2035 2040 100% 0 0% 100.00%

22 LOM 325F 0 DeMobilization Stg1 5,370 5,370 2035 2035 2035 2040 100% 0 0% 100.00%

23 LOM 325F 0 Mobilization Stg3 1,722 1,722 2037 2037 2037 2043 100% 0 0%

24 LOM 325F 0 DeMobilization Stg3 1,722 1,722 2037 2037 2037 2042 100% 0 0%

25 LOM 325F 0 Mobilization Stg4 1,722 1,722 2038 2038 2038 2043 100% 0 0%

26 LOM 325F 0 DeMobilization Stg4 1,722 1,722 2038 2038 2038 2043 100% 0 0%

27 LOM 325F 0 Mobilization Stg5 1,722 1,722 2064 2064 2064 2069 100% 0 0%

28 LOM 325F 0 DeMobilization Stg5 1,722 1,722 2064 2064 2064 2069 100% 0 0%

29 LOM 988K 0 Mobilization Stg1 1,851 1,851 2035 2035 2035 2040 100% 0 0% 100.00%

30 LOM 988K 0 DeMobilization Stg1 1,851 1,851 2035 2035 2035 2040 100% 0 0% 100.00%

31 LOM 988K 0 Mobilization Stg2 18,962 18,962 2036 2036 2036 2041 100% 0 0% 100.00%

32 LOM 988K 0 DeMobilization Stg2 18,962 18,962 2036 2036 2036 2041 100% 0 0% 100.00%

33 LOM 988K 0 Mobilization Stg3 9,481 9,481 2037 2037 2037 2042 100% 0 0%

34 LOM 988K 0 DeMobilization Stg3 9,481 9,481 2037 2037 2037 2042 100% 0 0%

35 LOM 988K 0 Mobilization Stg4 4,740 4,740 2038 2038 2038 2043 100% 0 0%

36 LOM 988K 0 DeMobilization Stg4 4,740 4,740 2038 2038 2038 2043 100% 0 0%

37 LOM 740C 0 Mobilization Stg1 3,256 3,256 2035 2035 2035 2040 100% 0 0% 100.00%

38 LOM 740C 0 DeMobilization Stg1 3,256 3,256 2035 2035 2035 2040 100% 0 0% 100.00%

39 LOM 740C 0 Mobilization Stg2 5,710 5,710 2036 2036 2036 2041 100% 0 0% 100.00%

40 LOM 740C 0 DeMobilization Stg2 5,710 5,710 2036 2036 2036 2041 100% 0 0% 100.00%

41 LOM 740C 0 Mobilization Stg3 4,074 4,074 2037 2037 2037 2042 100% 0 0%

42 LOM 740C 0 DeMobilization Stg3 4,074 4,074 2037 2037 2037 2042 100% 0 0%

43 LOM 740C 0 Mobilization Stg4 1,428 1,428 2038 2038 2038 2043 100% 0 0%

44 LOM 740C 0 DeMobilization Stg4 1,428 1,428 2038 2038 2038 2043 100% 0 0%

SolidWaste CLOSURE PLANNING

Studies Closure Plan Studies 150,000 150,000 0 0 0 0 0 0 0 0 0 0 0 150,000 0

1 LOM Closure Planning Tailings Storage Facility Stg1 150,000 150,000 2035 2035 2035 2035 100% 0 0% 100.00%

Engineering Closure Plan Engineering 150,000 150,000 0 0 0 0 0 0 0 0 0 0 0 150,000 0

1 LOM Closure Design Tailings Storage Facility Stg1 150,000 150,000 2035 2035 2035 2035 100% 0 0% 100.00%

Permitting Closure Plan Permitting 100,000 100,000 0 0 0 0 0 0 0 0 0 0 0 100,000 0

1 LOM Closure Permitting Tailings Storage Facility Stg1 100,000 100,000 2035 2035 2035 2035 100% 0 0% 100.00%

SolidWaste GENERAL AND ADMINISTRATION COSTS

Property Property Holding Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Security Security and Maintenance 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Admin Administration 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

HR HUMAN RESOURCES

HR Salary & Benefits 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

HR Severance and Outplacement 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

LOM Direct Costs 9,863,874 9,857,122 0 0 0 0 0 0 0 0 0 2,685 1,857,194 3,529,238

Engineering, Design and Construction Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Contingency 789,110 788,570 0 0 0 0 0 0 0 0 0 215 148,576 282,339

Contractor OH and Profit 986,387 985,712 0 0 0 0 0 0 0 0 0 269 185,719 352,924

Contract Administration 789,110 788,570 0 0 0 0 0 0 0 0 0 215 148,576 282,339

Total LOM Cost  12,428,481 12,419,974 0 0 0 0 0 0 0 0 0 3,384 2,340,065 4,446,840

Calculation Check: 16.56

Difference: 0.00013%

*red indicates total less than shown in Acct Codes sheet
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

1 LOM Stage 1 Construction Management Monitoring Stg1 106,800 106,800 2035 2035 2035 2040 100%

2 LOM Stage 2 Construction Management Monitoring Stg2 106,800 106,800 2036 2036 2036 2041 100%

3 LOM Stage 3 Construction Management Monitoring Stg3 106,800 106,800 2037 2037 2037 2042 100%

4 LOM Stage 4 Construction Management Monitoring Stg4 53,400 53,400 2038 2038 2038 2043 100%

5 LOM Stage 5 Construction Management Monitoring Stg5 17,800 17,800 2064 2064 2064 2069 100%

RoadMaint Road Maintenance 73,379 73,379

1 LOM Stage 1 Road Maintenance Roads Stg1 18,345 18,345 2035 2035 2035 2040 100%

2 LOM Stage 2 Road Maintenance Roads Stg2 18,345 18,345 2036 2036 2036 2041 100%

3 LOM Stage 3 Road Maintenance Roads Stg3 18,345 18,345 2037 2037 2037 2042 100%

4 LOM Stage 4 Road Maintenance Roads Stg4 18,345 18,345 2038 2038 2038 2043 100%

WaterFees Water Fees 0 0

Mob MOBILIZATION/DEMOBILIZATION 154,918 154,918

1 LOM D7E 0 Mobilization Stg1 1,710 1,710 2035 2035 2035 2040 100%

2 LOM D7E 0 DeMobilization Stg1 1,710 1,710 2035 2035 2035 2040 100%

3 LOM D7E 0 Mobilization Stg2 1,710 1,710 2036 2036 2036 2041 100%

4 LOM D7E 0 DeMobilization Stg2 1,710 1,710 2036 2036 2036 2041 100%

5 LOM D7E 0 Mobilization Stg3 1,710 1,710 2037 2037 2037 2042 100%

6 LOM D7E 0 DeMobilization Stg3 1,710 1,710 2037 2037 2037 2042 100%

7 LOM D7E 0 Mobilization Stg4 1,710 1,710 2038 2038 2038 2043 100%

8 LOM D7E 0 DeMobilization Stg4 1,710 1,710 2038 2038 2038 2043 100%

9 LOM D7E 0 Mobilization Stg5 1,710 1,710 2064 2064 2064 2069 100%

10 LOM D7E 0 DeMobilization Stg5 1,710 1,710 2064 2064 2064 2069 100%

11 LOM D9T 0 Mobilization Stg2 1,839 1,839 2036 2036 2036 2041 100%

12 LOM D9T 0 DeMobilization Stg2 1,839 1,839 2036 2036 2036 2041 100%

13 LOM 14M 0 Mobilization Stg1 1,758 1,758 2035 2035 2035 2040 100%

14 LOM 14M 0 DeMobilization Stg1 1,758 1,758 2035 2035 2035 2040 100%

15 LOM 14M 0 Mobilization Stg2 1,758 1,758 2036 2036 2036 2041 100%

16 LOM 14M 0 DeMobilization Stg2 1,758 1,758 2036 2036 2036 2041 100%

17 LOM 14M 0 Mobilization Stg3 1,758 1,758 2037 2037 2037 2042 100%

18 LOM 14M 0 DeMobilization Stg3 1,758 1,758 2037 2037 2037 2042 100%

19 LOM 14M 0 Mobilization Stg4 1,758 1,758 2038 2038 2038 2043 100%

20 LOM 14M 0 DeMobilization Stg4 1,758 1,758 2038 2038 2038 2043 100%

21 LOM 325F 0 Mobilization Stg1 5,370 5,370 2035 2035 2035 2040 100%

22 LOM 325F 0 DeMobilization Stg1 5,370 5,370 2035 2035 2035 2040 100%

23 LOM 325F 0 Mobilization Stg3 1,722 1,722 2037 2037 2037 2043 100%

24 LOM 325F 0 DeMobilization Stg3 1,722 1,722 2037 2037 2037 2042 100%

25 LOM 325F 0 Mobilization Stg4 1,722 1,722 2038 2038 2038 2043 100%

26 LOM 325F 0 DeMobilization Stg4 1,722 1,722 2038 2038 2038 2043 100%

27 LOM 325F 0 Mobilization Stg5 1,722 1,722 2064 2064 2064 2069 100%

28 LOM 325F 0 DeMobilization Stg5 1,722 1,722 2064 2064 2064 2069 100%

29 LOM 988K 0 Mobilization Stg1 1,851 1,851 2035 2035 2035 2040 100%

30 LOM 988K 0 DeMobilization Stg1 1,851 1,851 2035 2035 2035 2040 100%

31 LOM 988K 0 Mobilization Stg2 18,962 18,962 2036 2036 2036 2041 100%

32 LOM 988K 0 DeMobilization Stg2 18,962 18,962 2036 2036 2036 2041 100%

33 LOM 988K 0 Mobilization Stg3 9,481 9,481 2037 2037 2037 2042 100%

34 LOM 988K 0 DeMobilization Stg3 9,481 9,481 2037 2037 2037 2042 100%

35 LOM 988K 0 Mobilization Stg4 4,740 4,740 2038 2038 2038 2043 100%

36 LOM 988K 0 DeMobilization Stg4 4,740 4,740 2038 2038 2038 2043 100%

37 LOM 740C 0 Mobilization Stg1 3,256 3,256 2035 2035 2035 2040 100%

38 LOM 740C 0 DeMobilization Stg1 3,256 3,256 2035 2035 2035 2040 100%

39 LOM 740C 0 Mobilization Stg2 5,710 5,710 2036 2036 2036 2041 100%

40 LOM 740C 0 DeMobilization Stg2 5,710 5,710 2036 2036 2036 2041 100%

41 LOM 740C 0 Mobilization Stg3 4,074 4,074 2037 2037 2037 2042 100%

42 LOM 740C 0 DeMobilization Stg3 4,074 4,074 2037 2037 2037 2042 100%

43 LOM 740C 0 Mobilization Stg4 1,428 1,428 2038 2038 2038 2043 100%

44 LOM 740C 0 DeMobilization Stg4 1,428 1,428 2038 2038 2038 2043 100%

SolidWaste CLOSURE PLANNING

Studies Closure Plan Studies 150,000 150,000

1 LOM Closure Planning Tailings Storage Facility Stg1 150,000 150,000 2035 2035 2035 2035 100%

Engineering Closure Plan Engineering 150,000 150,000

1 LOM Closure Design Tailings Storage Facility Stg1 150,000 150,000 2035 2035 2035 2035 100%

Permitting Closure Plan Permitting 100,000 100,000

1 LOM Closure Permitting Tailings Storage Facility Stg1 100,000 100,000 2035 2035 2035 2035 100%

SolidWaste GENERAL AND ADMINISTRATION COSTS

Property Property Holding Costs 0 0

Security Security and Maintenance 0 0

Admin Administration 0 0

HR HUMAN RESOURCES

HR Salary & Benefits 0 0

HR Severance and Outplacement 0 0

LOM Direct Costs 9,863,874 9,857,122

Engineering, Design and Construction Plan 0 0

Contingency 789,110 788,570

Contractor OH and Profit 986,387 985,712

Contract Administration 789,110 788,570

Total LOM Cost  12,428,481 12,419,974

Calculation Check: 16.56

Difference: 0.00013%

*red indicates total less than shown in Acct Codes sheet

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051

100.00%

100.00%

18,345 18,345 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

37,490 22,716 0 0 0 0 0 0 0 0 0 0 0 0 0

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1,558,784 1,970,824 465,383 23,424 23,424 23,424 23,424 23,424 23,424 23,424 23,424 23,424 23,424 11,712 11,712

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

124,703 157,666 37,231 1,874 1,874 1,874 1,874 1,874 1,874 1,874 1,874 1,874 1,874 937 937

155,878 197,082 46,538 2,342 2,342 2,342 2,342 2,342 2,342 2,342 2,342 2,342 2,342 1,171 1,171

124,703 157,666 37,231 1,874 1,874 1,874 1,874 1,874 1,874 1,874 1,874 1,874 1,874 937 937

1,964,068 2,483,238 586,383 29,514 29,514 29,514 29,514 29,514 29,514 29,514 29,514 29,514 29,514 14,757 14,757
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Closure Cost Estimate

LOM Schedule

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Current Year: 2021

First Year of Operation: 2025 Engineering, Design and Construction Plan (%) 0.0%

Closure Year 1: 2035 Contingency (%) 8.0%

Closure Period: 4 years Contractor OH and Profit (%) 10.0%

Post Closure Period 26 years Contract Administration (%) 8.0%

Filter Filter Type

ID Code Filter: Include Complete Work in LOM Schedule? TRUE Note: ARO: completed work subtracted completed in ARO year or earlier. FA: completed work 

Facility/Activity Type:

Phases: Show how many years in schedule (10 to 100) 30

Locations:

Properties: Show how many operating years in schedule 10

Financial 

User Facility/Activity Construct Closure Closure Assurance %

Override Facility Cost Type Description ID Code Type Phases Locations Properties Total Cost LOM Cost Year Start Finish Release Scheduled

$ $

1 LOM Stage 1 Construction Management Monitoring Stg1 106,800 106,800 2035 2035 2035 2040 100%

2 LOM Stage 2 Construction Management Monitoring Stg2 106,800 106,800 2036 2036 2036 2041 100%

3 LOM Stage 3 Construction Management Monitoring Stg3 106,800 106,800 2037 2037 2037 2042 100%

4 LOM Stage 4 Construction Management Monitoring Stg4 53,400 53,400 2038 2038 2038 2043 100%

5 LOM Stage 5 Construction Management Monitoring Stg5 17,800 17,800 2064 2064 2064 2069 100%

RoadMaint Road Maintenance 73,379 73,379

1 LOM Stage 1 Road Maintenance Roads Stg1 18,345 18,345 2035 2035 2035 2040 100%

2 LOM Stage 2 Road Maintenance Roads Stg2 18,345 18,345 2036 2036 2036 2041 100%

3 LOM Stage 3 Road Maintenance Roads Stg3 18,345 18,345 2037 2037 2037 2042 100%

4 LOM Stage 4 Road Maintenance Roads Stg4 18,345 18,345 2038 2038 2038 2043 100%

WaterFees Water Fees 0 0

Mob MOBILIZATION/DEMOBILIZATION 154,918 154,918

1 LOM D7E 0 Mobilization Stg1 1,710 1,710 2035 2035 2035 2040 100%

2 LOM D7E 0 DeMobilization Stg1 1,710 1,710 2035 2035 2035 2040 100%

3 LOM D7E 0 Mobilization Stg2 1,710 1,710 2036 2036 2036 2041 100%

4 LOM D7E 0 DeMobilization Stg2 1,710 1,710 2036 2036 2036 2041 100%

5 LOM D7E 0 Mobilization Stg3 1,710 1,710 2037 2037 2037 2042 100%

6 LOM D7E 0 DeMobilization Stg3 1,710 1,710 2037 2037 2037 2042 100%

7 LOM D7E 0 Mobilization Stg4 1,710 1,710 2038 2038 2038 2043 100%

8 LOM D7E 0 DeMobilization Stg4 1,710 1,710 2038 2038 2038 2043 100%

9 LOM D7E 0 Mobilization Stg5 1,710 1,710 2064 2064 2064 2069 100%

10 LOM D7E 0 DeMobilization Stg5 1,710 1,710 2064 2064 2064 2069 100%

11 LOM D9T 0 Mobilization Stg2 1,839 1,839 2036 2036 2036 2041 100%

12 LOM D9T 0 DeMobilization Stg2 1,839 1,839 2036 2036 2036 2041 100%

13 LOM 14M 0 Mobilization Stg1 1,758 1,758 2035 2035 2035 2040 100%

14 LOM 14M 0 DeMobilization Stg1 1,758 1,758 2035 2035 2035 2040 100%

15 LOM 14M 0 Mobilization Stg2 1,758 1,758 2036 2036 2036 2041 100%

16 LOM 14M 0 DeMobilization Stg2 1,758 1,758 2036 2036 2036 2041 100%

17 LOM 14M 0 Mobilization Stg3 1,758 1,758 2037 2037 2037 2042 100%

18 LOM 14M 0 DeMobilization Stg3 1,758 1,758 2037 2037 2037 2042 100%

19 LOM 14M 0 Mobilization Stg4 1,758 1,758 2038 2038 2038 2043 100%

20 LOM 14M 0 DeMobilization Stg4 1,758 1,758 2038 2038 2038 2043 100%

21 LOM 325F 0 Mobilization Stg1 5,370 5,370 2035 2035 2035 2040 100%

22 LOM 325F 0 DeMobilization Stg1 5,370 5,370 2035 2035 2035 2040 100%

23 LOM 325F 0 Mobilization Stg3 1,722 1,722 2037 2037 2037 2043 100%

24 LOM 325F 0 DeMobilization Stg3 1,722 1,722 2037 2037 2037 2042 100%

25 LOM 325F 0 Mobilization Stg4 1,722 1,722 2038 2038 2038 2043 100%

26 LOM 325F 0 DeMobilization Stg4 1,722 1,722 2038 2038 2038 2043 100%

27 LOM 325F 0 Mobilization Stg5 1,722 1,722 2064 2064 2064 2069 100%

28 LOM 325F 0 DeMobilization Stg5 1,722 1,722 2064 2064 2064 2069 100%

29 LOM 988K 0 Mobilization Stg1 1,851 1,851 2035 2035 2035 2040 100%

30 LOM 988K 0 DeMobilization Stg1 1,851 1,851 2035 2035 2035 2040 100%

31 LOM 988K 0 Mobilization Stg2 18,962 18,962 2036 2036 2036 2041 100%

32 LOM 988K 0 DeMobilization Stg2 18,962 18,962 2036 2036 2036 2041 100%

33 LOM 988K 0 Mobilization Stg3 9,481 9,481 2037 2037 2037 2042 100%

34 LOM 988K 0 DeMobilization Stg3 9,481 9,481 2037 2037 2037 2042 100%

35 LOM 988K 0 Mobilization Stg4 4,740 4,740 2038 2038 2038 2043 100%

36 LOM 988K 0 DeMobilization Stg4 4,740 4,740 2038 2038 2038 2043 100%

37 LOM 740C 0 Mobilization Stg1 3,256 3,256 2035 2035 2035 2040 100%

38 LOM 740C 0 DeMobilization Stg1 3,256 3,256 2035 2035 2035 2040 100%

39 LOM 740C 0 Mobilization Stg2 5,710 5,710 2036 2036 2036 2041 100%

40 LOM 740C 0 DeMobilization Stg2 5,710 5,710 2036 2036 2036 2041 100%

41 LOM 740C 0 Mobilization Stg3 4,074 4,074 2037 2037 2037 2042 100%

42 LOM 740C 0 DeMobilization Stg3 4,074 4,074 2037 2037 2037 2042 100%

43 LOM 740C 0 Mobilization Stg4 1,428 1,428 2038 2038 2038 2043 100%

44 LOM 740C 0 DeMobilization Stg4 1,428 1,428 2038 2038 2038 2043 100%

SolidWaste CLOSURE PLANNING

Studies Closure Plan Studies 150,000 150,000

1 LOM Closure Planning Tailings Storage Facility Stg1 150,000 150,000 2035 2035 2035 2035 100%

Engineering Closure Plan Engineering 150,000 150,000

1 LOM Closure Design Tailings Storage Facility Stg1 150,000 150,000 2035 2035 2035 2035 100%

Permitting Closure Plan Permitting 100,000 100,000

1 LOM Closure Permitting Tailings Storage Facility Stg1 100,000 100,000 2035 2035 2035 2035 100%

SolidWaste GENERAL AND ADMINISTRATION COSTS

Property Property Holding Costs 0 0

Security Security and Maintenance 0 0

Admin Administration 0 0

HR HUMAN RESOURCES

HR Salary & Benefits 0 0

HR Severance and Outplacement 0 0

LOM Direct Costs 9,863,874 9,857,122

Engineering, Design and Construction Plan 0 0

Contingency 789,110 788,570

Contractor OH and Profit 986,387 985,712

Contract Administration 789,110 788,570

Total LOM Cost  12,428,481 12,419,974

Calculation Check: 16.56

Difference: 0.00013%

*red indicates total less than shown in Acct Codes sheet

28 29 30 31 32 33 34 35 36 37 38 39 40

18 19 20 21 22 23 24 25 26 27 28 29 30

2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 6,864

100.00%

100.00%

100.00%

100.00%

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 74,803

0 0 0 0 0 0 0 0 0 0 0 0 0

937 937 937 937 937 937 937 937 937 937 937 937 5,984

1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 7,480

937 937 937 937 937 937 937 937 937 937 937 937 5,984

14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 94,251
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Closure Cost Estimate

Acct Codes

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Plan Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

Scheduled Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2 3 4 5 6 7 8 9 10 11 12

Facility/Activity Type Acct Code Total Cost LOM Cost LOM Cost Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046

$ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $

1 Underground Mine 1 84,600 84,600 84,600 0 0 0 0 0 0 0 0 0 0 84,600 0 0 0 0 0 0 0 0 0 0 0

2 Tailings Storage Facility 2 5,023,500 5,023,500 5,023,500 0 0 0 0 0 0 0 0 0 0 766,985 3,262,165 994,350 0 0 0 0 0 0 0 0 0

3 Temporary Waste Rock Storage Facility 3 195,215 195,215 195,215 0 0 0 0 0 0 0 0 0 0 195,215 0 0 0 0 0 0 0 0 0 0 0

4 Process Plant 4 608,166 608,166 608,166 0 0 0 0 0 0 0 0 0 2,685 567,822 0 0 37,658 0 0 0 0 0 0 0 0

5 Infrastructure & Ancillary Facilities 5 86,097 86,097 86,097 0 0 0 0 0 0 0 0 0 0 0 0 13,131 72,966 0 0 0 0 0 0 0 0

6 Roads 6 136,108 136,108 136,108 0 0 0 0 0 0 0 0 0 0 29,478 18,345 57,473 28,170 0 0 0 0 0 0 0 0

7 Yards & Laydown Areas 7 53,381 53,381 53,381 0 0 0 0 0 0 0 0 0 0 0 0 53,381 0 0 0 0 0 0 0 0 0

8 Growth Media Stockpiles 8 42,088 42,088 42,088 0 0 0 0 0 0 0 0 0 0 23,632 0 0 0 0 0 0 0 0 0 0 0

9 Water Supply 9 111,026 111,026 111,026 0 0 0 0 0 0 0 0 0 0 0 0 0 111,026 0 0 0 0 0 0 0 0

10 Power Supply 10 1,179,503 1,179,503 1,179,503 0 0 0 0 0 0 0 0 0 0 0 0 0 1,179,503 0 0 0 0 0 0 0 0

11 Storm Water Diversion Channels 11 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Exploration 12 7,914 7,914 7,914 0 0 0 0 0 0 0 0 0 0 7,914 0 0 0 0 0 0 0 0 0 0 0

13 Quarry 13 180,161 180,161 180,161 0 0 0 0 0 0 0 0 0 0 0 0 180,161 0 0 0 0 0 0 0 0 0

14 Reclamation Borrow Areas 14 34,024 34,024 34,024 0 0 0 0 0 0 0 0 0 0 0 0 34,024 0 0 0 0 0 0 0 0 0

15 Monitoring 15 1,960,409 1,960,409 1,960,409 0 0 0 0 0 0 0 0 0 0 153,649 188,771 188,771 518,782 465,382 23,424 23,424 23,424 23,424 23,424 23,424 23,424

16 TWRSF and Ore Stockpile to CRF (fully built out) 16 6,752 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Mobilization 17 77,459 77,459 77,459 0 0 0 0 0 0 0 0 0 0 13,945 29,979 18,745 11,358 0 0 0 0 0 0 0 0

18 DeMobilization 18 77,459 77,459 77,459 0 0 0 0 0 0 0 0 0 0 13,945 29,979 18,745 11,358 0 0 0 0 0 0 0 0

19 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

21 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

23 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

24 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

26 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

27 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

28 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

29 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TOTALS 9,863,860 9,857,108 9,857,108 0 0 0 0 0 0 0 0 0 2,685 1,857,185 3,529,238 1,558,781 1,970,821 465,382 23,424 23,424 23,424 23,424 23,424 23,424 23,424

Engineering, Design and Construction Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Contingency 789,109 788,569 788,569 0 0 0 0 0 0 0 0 0 215 148,575 282,339 124,702 157,666 37,231 1,874 1,874 1,874 1,874 1,874 1,874 1,874

Contractor OH and Profit 986,386 985,711 985,711 0 0 0 0 0 0 0 0 0 269 185,718 352,924 155,878 197,082 46,538 2,342 2,342 2,342 2,342 2,342 2,342 2,342

Contract Administration 789,109 788,569 788,569 0 0 0 0 0 0 0 0 0 215 148,575 282,339 124,702 157,666 37,231 1,874 1,874 1,874 1,874 1,874 1,874 1,874

TOTAL COST 12,428,464 12,419,957 12,419,957 0 0 0 0 0 0 0 0 0 3,384 2,340,053 4,446,840 1,964,063 2,483,235 586,382 29,514 29,514 29,514 29,514 29,514 29,514 29,514

Discounted Cash Flow: 0 0 0 0 0 0 0 0 0 1,335 840,961 1,456,120 585,999 675,079 145,249 6,661 6,070 5,530 5,039 4,591 4,183 3,812

NPV: 3,763,198

Calculation Check: -16.56

Difference: -0.00013%

*red indicates total less than shown in Schedule sheet

Select Costs to Graph
Total Cost
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Closure Cost Estimate

Acct Codes

23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30

2047 2048 2049 2050 2051 2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

$ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,642

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 18,456

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

23,424 23,424 23,424 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 46,841

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3,432

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3,432

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

23,424 23,424 23,424 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 11,712 74,803

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1,874 1,874 1,874 937 937 937 937 937 937 937 937 937 937 937 937 937 937 5,984

2,342 2,342 2,342 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 1,171 7,480

1,874 1,874 1,874 937 937 937 937 937 937 937 937 937 937 937 937 937 937 5,984

29,514 29,514 29,514 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 14,757 94,251

3,473 3,165 2,883 1,314 1,197 1,091 994 905 825 752 685 624 569 518 472 430 392 2,281

78 2079 2080 2081 2082 2083 2084 2085 2086 2087 2088 2089 2090 2091 2092 2093 2094 2095 2096 2097 2098 2099 2100 2101 2102 2103 2104 2105 2106 2107 2108 2109 2110 2111
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Acct Codes

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units
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Closure Cost Estimate

Acct Codes

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Underground Mine Tailings Storage Facility Temporary Waste Rock Storage Facility Process Plant Infrastructure & Ancillary Facilities

Roads Yards & Laydown Areas Growth Media Stockpiles Water Supply Power Supply

Storm Water Diversion Channels Exploration Quarry Reclamation Borrow Areas Monitoring

TWRSF and Ore Stockpile to CRF (fully built out) Mobilization DeMobilization
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Closure Cost Estimate

Filters
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Phases

-1 Description

Phases Code

(used in detail sheets)

1 Stage 1 Stg1

2 Stage 2 Stg2

3 Stage 3 Stg3

4 Stage 4 Stg4

5 Stage 5 Stg5

6 Stage 0 Stg0

Stg1 - Closure year for 12 months

Stg2- (+1) - 12 months i.e 1st year after closure

Stg3 - 12 months i.e 2nd year after closure

Stg4 - 12 months i.e 3rd year after closure; Stg5 - from 3rd year after closure to another 27 years; Stg 0 is

Locations

-1 Description

Locations Code

(used in detail sheets)

Properties

-1 Description

Properties Code

(used in detail sheets)
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Closure Cost Estimate

Waste Rock Dumps

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Rock Dumps - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 4,666 14,899 N/A 19,565

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 4,666 14,899 19,565

Revegetation Cost 622 237 1,882 2,741

TOTALS 5,288 15,136 1,882 22,306

Waste Rock Dumps - User Input You must fill in ALL green cells in this section for each dump, lift or dump category

3 Facility Description Physical - MANDATORY Cover 1 Cover 2 Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Ground Slope 

at Toe

Ungraded 

Slope

Final 

Slope Final Top Slope Lift (dump) Height

Mid-Bench 

Length

Average Long 

Dimension (ripping 

distance)

Final (Regraded) 

Footprint

Regrade Volume 

(1)

(if calculated 

elsewhere)

Cover   

Thickness 

Slopes

Cover   

Thickness Flat 

Areas

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location

Cover   

Thickness 

Slopes

Cover   

Thickness Flat 

Areas

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location

Slope Growth 

Media Thickness

Flat Area Growth 

Media Thickness

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

-1 % Grade _H:1V _H:1V % Grade ft ft ft acres cy in in ft % grade in in ft % grade in in ft % grade

1 Waste Rock Dump Area WD01 2035 Temporary Waste Rock St Stg1 LOM 756 5.72 12.0 12.0 4,103 1.3

Notes:

1. All Physical parameters must be input even if manual overrides for volume or area are used.

2. Input distance from crusher to placement location if material to be crushed and/or screened.

3. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivity Sheet)

Mix1 used for Revegetation
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Closure Cost Estimate

Waste Rock Dumps

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Rock Dumps - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 4,666 14,899 N/A 19,565

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 4,666 14,899 19,565

Revegetation Cost 622 237 1,882 2,741

TOTALS 5,288 15,136 1,882 22,306

Waste Rock Dumps - User Input (Cont.)

4 Facility Description Cover 1 - Crushing & Screening Cover 2 - Crushing & Screening

Description

(required)

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1) Slope to Crusher

Haul to Crusher 

Fleet (2)

Compact Slopes

After 

Placement?

Compact Flat

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1) Slope to Crusher

Haul to Crusher 

Fleet (2)

Compact Slopes

After 

Placement?

Compact Flat

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

-1 (select) (select) % ft % grade (select) (select) (select) (user override) (user override) (select) (select) % ft % grade (select) (select) (select) (user override) (user override)

1 Waste Rock Dump Area

Notes:

1. Input distance to crusher if material to be crushed

2. if distance from borrow <820 ft (250 m) must select loader fleet
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Closure Cost Estimate

Waste Rock Dumps

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Rock Dumps - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 4,666 14,899 N/A 19,565

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 4,666 14,899 19,565

Revegetation Cost 622 237 1,882 2,741

TOTALS 5,288 15,136 1,882 22,306

Waste Rock Dumps - User Input (Cont.) You must fill in ALL green cells and relevant blue cells in this section for each dump, lift or dump category

4 Grading Cover 1 Cover 2 Growth Media Revegetation

Description

(required)

Dozing Material 

Condition Material Type Grading Equipment Fleet Slot/Side-by-Side Material Type

Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Seed Mix Slopes

Seed Mix Flat 

Areas Mulch Slopes Mulch Flat Areas Fertilizer Slopes

Fertilizer Flat 

Areas

Slope Scarify/ 

Rip?

Flat Area Scarify/ 

Rip?

Scarify/ Ripping 

Fleet

(select) (select) (select) (select) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (select) (select) (select) (select) (select) (select) (select)

1 Waste Rock Dump Area 1 Alluvium Small Truck Mix 1 Mix 1 None None None None No No Small Dozer

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 39



Closure Cost Estimate

Waste Rock Dumps

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Rock Dumps - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 4,666 14,899 N/A 19,565

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 4,666 14,899 19,565

Revegetation Cost 622 237 1,882 2,741

TOTALS 5,288 15,136 1,882 22,306

Waste Rock Dumps - Assumptions & Calculations
5

Regrading Push Distance Calculation

dozing distance:

based on 2/3 final cut slope + 2/3 final fill slope (minimum = 50 ft)

Ripping/Scarifying Calculations

Minimum 1 hr ripping/scarifying time per dump

Slopes:

Number of passes = Final slope length ÷ Grader width

Travel distance = Number of passes x  Mid-bench length

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Minimum 1 hr

Flat Areas:

Flat area width = Final flat area ÷ Average long dimensions

Number of passes = Flat area width ÷ Grader width

Travel distance = Number of passes x  Average long dimensions

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Revegetation:

Minimum 1 acre revegetation crew time per area
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Closure Cost Estimate

Waste Rock Dumps

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Rock Dumps - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 4,666 14,899 N/A 19,565

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 4,666 14,899 19,565

Revegetation Cost 622 237 1,882 2,741

TOTALS 5,288 15,136 1,882 22,306

Waste Rock Dumps - Regrading Costs
6 Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side) x (Altitude Deration)

Description

(required)

Regrading 

Volume

Dozing Distance 

(see above) Regrading Fleet

Uncorrected 

Dozer 

Productivity Grade Correction Dozing Material Density Correction

Side-by-Side 

or 

Slot Dozing

Total Hourly 

Productivity Total Dozer Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Regrading 

Cost

cy ft cy/hr cy/hr hrs $ $ $

1 Waste Rock Dump Area 0 0 0 0

0 0
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Closure Cost Estimate

Waste Rock Dumps

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Rock Dumps - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 4,666 14,899 N/A 19,565

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 4,666 14,899 19,565

Revegetation Cost 622 237 1,882 2,741

TOTALS 5,288 15,136 1,882 22,306

Waste Rock Dumps - Cover 1 Costs
8 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Waste Rock Dump Area 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)

Waste Rock Dumps - Cover 2 Costs
9 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Waste Rock Dump Area 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Waste Rock Dumps

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Rock Dumps - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 4,666 14,899 N/A 19,565

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 4,666 14,899 19,565

Revegetation Cost 622 237 1,882 2,741

TOTALS 5,288 15,136 1,882 22,306

Waste Rock Dumps - Growth Media Costs
10 Growth Media Placement

Description

(required)

Final Material 

Volume Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

cy min BCY/hr hrs $ $ $

1 Waste Rock Dump Area 9,680 740C/988K/D7E 8.4 3 476 20 4,666 14,899 19,565

9,680 20 4,666 14,899 19,565
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Closure Cost Estimate

Waste Rock Dumps

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Rock Dumps - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 4,666 14,899 N/A 19,565

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 4,666 14,899 19,565

Revegetation Cost 622 237 1,882 2,741

TOTALS 5,288 15,136 1,882 22,306

Waste Rock Dumps - Scarify/Revegetation Costs
11 Scarifying Costs Revegetation Costs

Description

(required)

Slope

Area

Flat

Area

Total

Surface

Area

Final Slope 

Length

Average Long 

Dimension (ripping 

distance)

Ripping/ Scarifying 

Fleet

Slope Scarifying/ 

Ripping Hours

Flat Area Scarifying/ 

Ripping Hours

Scarifying/ 

Ripping Labor 

Costs

Scarifying/ Ripping 

Equipment Cost

Total Scarifying/ 

Ripping Costs

Revegetation 

Labor Cost

Revegetation 

Equipment Cost

Revegetation 

Material Cost

Total 

Revegetation 

Cost

acres acres acres ft ft hrs hrs $ $ $ $ $ $ $

1 Waste Rock Dump Area 0.10 6.00 6.10 0 0 0 0 0 622 237 1,882 2,741

0.10 6.00 6.10 0 0 0 0 0 622 237 1,882 2,741

Notes:
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Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - User Input You must fill in ALL green cells and relevant blue cells in this section for each tailings impoundment

Facility Description Physical - MANDATORY Cover 1 Cover 2 Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Ground Slope at Toe Ungraded Slope Final Slope

 Embankment 

Height

Final (Regraded) 

Embankment 

Footprint

Mid-Embankment 

Length

Average Long 

Dimension 

(ripping distance)

Slope Regrade 

Volume  (1)

(if calculated 

elsewhere)

Final Tailings 

Surface Area

Surface

Regrade 

Volume

(calculated 

elsewhere)

Embankment 

Cover   

Thickness

Cover   

Thickness Flat 

Areas

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location

Embankment 

Cover   

Thickness

Cover   

Thickness Flat 

Areas

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location

Embankment 

Growth Media 

Thickness

Tailings Surface 

Growth Media 

Thickness

Haul Distance to 

Placement 

Location

-1 % Grade _H:1V _H:1V ft acres ft ft cy acres cy in in ft % grade in in ft % grade in in ft

1 Phase II TSF - Stage 1 - Embankment Revegetation T02 2035 Tailings Storage Facility Stg1 LOM 8.10 1,625 12.0 12.0 2,220

2 Phase II TSF - Stage 2 - 100 % Regrade T01 2036 Tailings Storage Facility Stg2 LOM 5.0 2.5 2.5 70 1,625 3,147 69.12 226,938

3 Phase II TSF - Stage 2 - 75% Cover & GM (GM1) T01 2036 Tailings Storage Facility Stg2 LOM 48.73 12.0 10,500 4.0 12.0 2,220

4 Phase II TSF - Stage 2 - 75% Cover & GM (GM2) T01 2036 Tailings Storage Facility Stg2 LOM 3.11 12.0 10,500 4.0 12.0 5,720

5 Phase II TSF - Stage 3 - 25% Cover & GM (BM1) T01 2037 Tailings Storage Facility Stg3 LOM 17.28 12.0 10,500 4.0 12.0 3,833

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. Input distance from crusher to placement location if material to be crushed, screened or compacted

  3. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivity Sheet)

Mix1 used for Revegetation Embankment thickness does not work; hence accomodated in Tailings Surface thickness

Stg1 - is Embankment Broken into Phase II and Phase III to demonstrate bonding savings if Phase III TSF is not realized (approximlatey 1.637 M USD).  

Stg2 - 100% Regrading; 75% Cover & GM; 

Stg3 - 25% Cover & GM

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 45



Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - User Input (Cont.)

4 Facility Description Cover 1 - Crushing & Screening Cover 2 - Crushing & Screening

Description

(required)

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance 

to Crusher (1)

Slope 

from 

Cover Borrow

Haul to Crusher 

Fleet (2)

Compact Slopes

After 

Placement?

Compact Flat

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1)

Slope 

from 

Cover Borrow

Haul to Crusher 

Fleet (2)

Compact Slopes

After 

Placement?

Compact Flat

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

-1 (select) (select) % ft % grade (select) (select) (select) (user override) (user override) (select) (select) % ft % grade (select) (select) (select) (user override) (user override)

1 Phase II TSF - Stage 1 - Embankment Revegetation

2 Phase II TSF - Stage 2 - 100 % Regrade Yes Yes 10% 0.0 Small Truck No No

3 Phase II TSF - Stage 2 - 75% Cover & GM (GM1) Yes Yes 10% 1,850 0.0 Small Truck No No

4 Phase II TSF - Stage 2 - 75% Cover & GM (GM2) Yes Yes 10% 1,850 0.0 Small Truck No No

5 Phase II TSF - Stage 3 - 25% Cover & GM (BM1) Yes Yes 10% 1,850 0.0 Small Truck No No

Notes:

  1. Input distance to crusher if material to be crushed

  2. if distance from borrow <820 ft (250 m) must select loader fleet
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Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each tailings impoundment

Grading Cover 1 Cover 2 Growth Media Revegetation

Description

(required)

Dozing Material 

Condition

Embankment 

Material 

Type Grading Equipment Fleet

Slot/Side-by-

Side Material Type

Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size

Seed Mix 

Embankment 

Slope

Seed Mix 

Tailings Surface

Mulch 

Embankment 

Slopes

Mulch Tailings 

Surface

Fertilizer 

Embankment 

Slopes

Fertilizer Tailing 

Surface

Embankment 

Slope Scarify/ 

Rip?

Tailings Surface 

Scarify/ Rip?

Scarifying/

Ripping Fleet

(select) (select) (select) (select) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (select) (select) (select) (select) (select) (select) (select)

1 Phase II TSF - Stage 1 - Embankment Revegetation Alluvium Small Truck Mix 1 Mix 1 None None None None No No Small Dozer

2 Phase II TSF - Stage 2 - 100 % Regrade 1.2 Gravel Med No Limestone - bro Small Truck

3 Phase II TSF - Stage 2 - 75% Cover & GM (GM1) Limestone - bro Small Truck Alluvium Small Truck Mix 1 Mix 1 None None None None No No Small Dozer

4 Phase II TSF - Stage 2 - 75% Cover & GM (GM2) Limestone - bro Small Truck Alluvium Small Truck Mix 1 Mix 1 None None None None No No Small Dozer

5 Phase II TSF - Stage 3 - 25% Cover & GM (BM1) Limestone - bro Small Truck Alluvium Small Truck Mix 1 Mix 1 None None None None No No Small Dozer

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - Assumptions & Calculations

Surface Area Calculations

Top Surface Area provided by user

Grading Calculations

Grading assumed on impoundment surface only, not embankment

Average push distance assumed to be 2/3 of the 600 feet maximum from Catepillar Handbook or 400 feet

Material assumed to be loose stockile (1.2 productivity factor)

Dozing density correction based on dry sand = 2300/2400 = 0.96

Slope assumed to be 0 to 5% (1.0 productivity factor)

Ripping/Scarifying/Revegetation Calculation

Minimum 1 hr ripping/scarifying per area

Minimum 1 acre revegetation crew time per area
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Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - Embankment Regrading Costs

Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side) x (Altitude Deration)

Description

(required) Regrading Volume

Dozing Distance 

(see above) Regrading Fleet

Uncorrected 

Dozer 

Productivity

Grade 

Correction

Dozing Material 

Condition Density Correction

Side-by-Side 

or 

Slot Dozing

Total Hourly 

Productivity

Total Dozer 

Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Regrading 

Cost

cy ft cy/hr cy/hr hrs

1 Phase II TSF - Stage 1 - Embankment Revegetation 0 0 0 0

2 Phase II TSF - Stage 2 - 100 % Regrade 0 0 0 0 0

3 Phase II TSF - Stage 2 - 75% Cover & GM (GM1) 0 0 0 0

4 Phase II TSF - Stage 2 - 75% Cover & GM (GM2) 0 0 0 0

5 Phase II TSF - Stage 3 - 25% Cover & GM (BM1) 0 0 0 0

0 0 0 0 0
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Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - Surface Regrading Costs
Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side) x (Altitude Deration)

Description

(required) Regrading Volume

Dozing Distance (see 

above) Regrading Fleet

Uncorrected 

Dozer 

Productivity

Grade 

Correction Density Correction Dozing Material

Side-by-Side or Slot 

Dozing

Total Hourly 

Productivity

Total Dozer 

Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Regrading 

Cost

cy ft cy/hr cy/hr hrs

1 Phase II TSF - Stage 1 - Embankment Revegetation 0 0 0 0

2 Phase II TSF - Stage 2 - 100 % Regrade 226,938 400 D9T 334 1.00 0.96 1.20 1.00 240 946 55,682 193,816 249,498

3 Phase II TSF - Stage 2 - 75% Cover & GM (GM1) 0 0 0 0

4 Phase II TSF - Stage 2 - 75% Cover & GM (GM2) 0 0 0 0

5 Phase II TSF - Stage 3 - 25% Cover & GM (BM1) 0 0 0 0

226,938 946 55,682 193,816 249,498
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Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - Cover 1 Costs
8 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume to 

Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size

Fleet 

Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Phase II TSF - Stage 1 - Embankment Revegetation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Phase II TSF - Stage 2 - 100 % Regrade 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Phase II TSF - Stage 2 - 75% Cover & GM (GM1) 87,353 78,618 740C/988K/988K 6.04 2 442 442 740C/988K/D7E 15.1 6 528 149 38,915 136,945 175,860 89,100 0 0 0 51,782 177,973 229,755 494,715

4 Phase II TSF - Stage 2 - 75% Cover & GM (GM2) 5,574 5,017 740C/988K/988K 6.04 2 442 442 740C/988K/D7E 15.1 6 528 10 2,555 8,991 11,546 5,685 0 0 0 3,475 11,945 15,420 32,651

5 Phase II TSF - Stage 3 - 25% Cover & GM (BM1) 30,976 27,878 740C/988K/988K 6.04 2 442 442 740C/988K/D7E 15.1 6 528 53 13,758 48,415 62,173 31,596 0 0 0 18,419 63,306 81,725 175,494

123,903 111,513 1,326 212 55,228 194,351 249,579 126,381 0 0 0 73,676 253,224 326,900 702,860

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - Cover 2 Costs
9 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume to 

Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size

Fleet 

Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Phase II TSF - Stage 1 - Embankment Revegetation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Phase II TSF - Stage 2 - 100 % Regrade 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Phase II TSF - Stage 2 - 75% Cover & GM (GM1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Phase II TSF - Stage 2 - 75% Cover & GM (GM2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Phase II TSF - Stage 3 - 25% Cover & GM (BM1) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - Growth Media Costs
10 Growth Media Placement

Description

(required)

Final Material 

Volume Placement Fleet Cycle Time Haul Fleet Size

Fleet 

Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

cy min BCY/hr hrs $ $ $

1 Phase II TSF - Stage 1 - Embankment Revegetation 13,068 740C/988K/D7E 6.42 2 415 31 6,052 18,448 24,500

2 Phase II TSF - Stage 2 - 100 % Regrade 0 Haul Info 0 0 0

3 Phase II TSF - Stage 2 - 75% Cover & GM (GM1) 78,618 740C/988K/D7E 6.42 2 415 189 36,895 112,472 149,367

4 Phase II TSF - Stage 2 - 75% Cover & GM (GM2) 5,017 740C/988K/D7E 10.1 4 528 10 2,714 8,948 11,662

5 Phase II TSF - Stage 3 - 25% Cover & GM (BM1) 27,878 740C/988K/D7E 8.12 3 493 57 13,298 42,461 55,759

124,581 287 58,959 182,329 241,288
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Closure Cost Estimate

Tailings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Tailings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Embankment Regrading Cost 0 0 N/A 0

Tailings Surface Grading Cost 55,682 193,816 N/A 249,498

Cover 1 Placement Cost 128,904 573,956 N/A 702,860

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 58,959 182,329 N/A 241,288

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 243,545 950,101 1,193,646

Revegetation Cost 7,876 2,994 2,499 13,369

TOTALS 251,421 953,095 2,499 1,207,015

Tailings - Scarify/Revegetation Costs
11 Scarifying Costs Revegetation Costs

Description

(required)

Embankment Slope

Area

Embankment Flat 

Area

Total

Embankment Surface

Area

Total Tailings 

Surface Area

Final Slope 

Length

Average Long 

Dimension (ripping 

distance)

Ripping/ Scarifying 

Fleet

Slope Scarifying/

Ripping Hours

Flat Area 

Scarifying/

Ripping Hours

Scarifying/ 

Ripping Labor 

Costs

Scarifying/ 

Ripping 

Equipment Cost

Total Scarifying/ 

Ripping Costs

Revegetation 

Labor Cost

Revegetation 

Equipment Cost

Revegetation 

Material Cost

acres acres acres ft ft hrs hrs $ $ $ $ $ $

1 Phase II TSF - Stage 1 - Embankment Revegetation 0.00 8.10 8.10 0.00 0 0 0 0 0 826 314 2,499

2 Phase II TSF - Stage 2 - 100 % Regrade 0.00 69.12 188 0 0 0 0 0 0 0 0

3 Phase II TSF - Stage 2 - 75% Cover & GM (GM1) 0.00 48.73 0 0 0 0 0 4,970 1,889 0

4 Phase II TSF - Stage 2 - 75% Cover & GM (GM2) 0.00 3.11 0 0 0 0 0 317 121 0

5 Phase II TSF - Stage 3 - 25% Cover & GM (BM1) 0.00 17.28 0 0 0 0 0 1,763 670 0

0.00 8.10 8.10 138.24 0 0 0 0 0 7,876 2,994 2,499

Notes: 1) Minimum total ripping hours = 1 (i.e. If total ripping hrs (slope + flat) < 1, then one hour of fleet time is assumed, regardless of acres shown in in scarifying table.)
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Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach Pads - User Input You must fill in ALL green cells and relevant blue cells in this section for each heap, lift or heap category

Facility Description Physical (1) - MANDATORY Cover 1 Cover 2 Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Ground Slope 

at Toe Ungraded Slope Final Slope Final Top Slope Lift (heap) Height

Mid-Bench 

Length

Average Flat 

Area Long 

Dimension 

(ripping 

distance)

Final

(Regraded)

Heap

Footprint

Regrade Volume

(if calculated 

elsewhere)

Cover    

Thickness 

Slopes

Cover  

Thickness 

Flat 

Areas

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location

Cover   

Thickness 

Slopes

Cover   

Thickness Flat 

Areas

Haul Distance to 

Placement 

Location (2)

Slope 

from 

Dump to 

Cover Borrow

Slope Growth 

Media Thickness

Flat Area Growth 

Media Thickness

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

-1 % grade _H:1V _H:1V % grade ft ft ft acres cy in in ft % grade in in ft % grade in in ft % grade

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. Input distance from crusher to placement location if material to be crushed, screened or compacted

  3. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivity Sheet)

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 55



Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach - User Input (Cont.)

4 Facility Description Cover 1 - Crushing & Screening Cover 2 - Crushing & Screening

Description

(required)

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1)

Slope 

from 

Source

Haul to Crusher 

Fleet (2)

Compact Slopes

After 

Placement?

Compact Flat

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

Crush

Material

Screen

Material

Loss to 

Crushing/

Screening

Haul Distance to 

Crusher (1)

Slope 

from 

Source

Haul to Crusher 

Fleet (2)

Compact Slopes

After 

Placement?

Compact Flat

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

-1 (select) (select) % ft % grade (select) (select) (select) (user override) (user override) (select) (select) % ft % grade (select) (select) (select) (user override) (user override)

Notes:

  1. Input distance from crusher to placement location if material to be crushed, screened or compacted

  2. if distance from borrow <820 ft (250 m) must select loader fleet
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Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach Pads - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each heap, lift or heap category

 Grading Cover 1 Cover 2 Growth Media Revegetation

Description

(required)

Dozing

Material

Condition

Heap

Material

Type

Grading

Equipment

Fleet

Slot/

Side-by-Side Material Type

Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Seed Mix Slopes

Seed Mix Flat 

Areas Mulch Slopes Mulch Flat Areas Fertilizer Slopes

Fertilizer Flat 

Areas

Slope Scarify/ 

Rip?

Flat Area Scarify/ 

Rip?

Scarifying/ 

Ripping

Fleet

(select) (select) (select) (select) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (select) (select) (select) (select) (select) (select) (select)

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach Pads - User Input (cont.)
 Solution Collection Ditch Fill Piping

Description

(required)

Collection Ditch

Length

Collection Ditch

Top Width

Collection Ditch

Depth

Volume

(if calculated 

elsewhere)

Distance 

from

Borrow

Slope 

to 

Borrow

Drain

Rock

Equipment

Fleet

Solid

Pipe

Length

Solid

Pipe

Type

Drainage

Pipe

Length

Drainage

Pipe

Type

ft ft ft cy ft % grade (select) ft (select) ft (select)

Notes:
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Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach - Assumptions & Calculations

Regrading Push Distance Calculation

dozing distance:

based on 2/3 final cut slope + 2/3 final fill slope (minimum = 50 ft)

Ripping/Scarifying Calculations

Minimum 1 hr ripping/scarifying per area

Slopes:

Number of passes = Final slope length ÷ Grader width

Travel distance = Number of passes x  Mid-bench length

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Flat Areas:

Flat area width = Final flat area ÷ Average long dimensions

Number of passes = Flat area width ÷ Grader width

Travel distance = Number of passes x  Average long dimensions

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Revegetation:

Minimum 1 acre revegetation crew time per area

Solution Collection Ditch Calculations

Use when existing heap material is not suitable drain rock

Assume to be constructed in existing solution channels

Assume 2H:1V ditch sideslopes

Drain rock assumed to be Gravel - Dry at 2,550 lb/cy (1,510 kg/m3) from CAT Handbook 35th Ed.
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Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach Pad - Drainage Channel Fill & Drainage Pipe Installation
 Drain Rock Placement Drainpipe Installation

Description

(required)

Drain Rock

Volume

Drain

Rock

Fleet

Fleet

Productivity

Number of

Trucks/

Scrapers

Total

Fleet

Hours

Drainage 

Labor 

Cost

Drainage 

Equipment 

Cost

Total

Drainage

Cost

Piping

Crew

Hours

Piping 

Labor 

Cost

Piping 

Equipment 

Cost

Piping 

Material 

Cost

Total

Pipe

Installation

Cost

Total

Drainage

Cost

cy LCY/hr hrs $ $ $ hrs $ $ $ $ $

0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach Pad - Regrading Costs
Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side) x (Altitude Deration)

Description

(required)

Regrading 

Volume

Dozing 

Distance 

(see above) Regrading Fleet

Uncorrected 

Dozer 

Productivity

Grade

Correction Dozing Material Density Correction

Side-by-Side 

or 

Slot Dozing

Total 

Hourly 

Productivity

Total 

Dozer 

Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Regrading 

Cost

cy ft cy/hr cy/hr hr $ $ $

0 0 0 0 0
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Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach - Cover 1 Costs
8 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach - Cover 2 Costs
9 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach - Growth Media Costs
10 Growth Media Placement

Description

(required)

Final Material 

Volume Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

cy min BCY/hr hrs $ $ $

0 0 0 0 0

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 64



Closure Cost Estimate

Heap Leach

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Heap Leach Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Drain Installation 0 0 0 0

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Heap Leach - Scarify/Revegetation Costs
11 Scarifying Costs Revegetation Costs

Description

(required) Slope Area Flat Area Total Surface Area

Final Slope 

Length

Average Long 

Dimension (ripping 

distance)

Ripping/ Scarifying 

Fleet

Slope Scarifying/ 

Ripping Hours

Flat Area Scarifying/ 

Ripping Hours

Scarifying/ Ripping 

Labor Costs

Scarifying/ Ripping 

Equipment Cost

Total Scarifying/ 

Ripping Costs

Revegetation 

Labor Cost

Revegetation 

Equipment Cost

Revegetation 

Material Cost

Total 

Revegetation 

Cost

acres acres acres ft ft hrs hrs $ $ $ $ $ $ $

0.00 0.00 0.00 0 0 0 0 0 0 0 0 0

Notes: 1) Minimum total ripping hours = 1 (i.e. If total ripping hrs (slope + flat) < 1, then one hour of fleet time is assumed, regardless of acres shown in in scarifying table.)

2) Assumes 50 min/hr equipment availability
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Closure Cost Estimate

Solution Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost CostType Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Solution/Water Management - LOM Cost Summary

Labor

Equipment + 

Operating + 

Power Materials Capital Totals
$ $ $ $ $

Pumping 160,963 516,970 N/A 0 677,933

Forced Evaporation 0 0 N/A 0 0

Water Treatment 0 0 0 0 0

Decontamination 0 0 N/A 0 0

TOTALS 160,963 516,970 0 0 677,933

Solution/Water Management - User Input - Pumping

Operating Period User Overrides

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Water Type

Management 

Type

Capital

Cost Flow (Q)

Pipeline

Length

Static

Head

Pipe Diameter 

(ID)
(1)

Pipe

Material

Pump

Efficiency

Total 

Concentated 

Losses 
(2)

Hrs/Day

Days/

Month

Number of 

Months Crew Size 
(3)

Power Cost

-1 (select) (select) $ gpm ft ft in (select) % ($/kWh)

1 Pumping - Stage 1 TSF evaporation 2035 Tailings Storage Facility Stg1 LOM Seepage Passive 28.00 1,500 87.0 4 HDPE 85 8 24.0 30.0 12 0.25 0.06

2 Pumping - Stage 2 TSF evaporation 2036 Tailings Storage Facility Stg2 LOM Seepage Passive 51.00 1,500 87.0 4 HDPE 85 8 24.0 30.0 12 0.25 0.06

Notes:     1. Inside Diameter (ID) depends on nominal diameter and the pipewall thickness.

               2. k (total of all losses related to valves, restrictions, etc.). Typically 8 -20. Not significant for longer pipes.

               3. Default crew assumes crew of two laborers required during pumping hours

Crew - 0.5  used for 2 years (Stg1 & Stg2 together)

Power Rate based on FS, check numbers
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Closure Cost Estimate

Solution Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost CostType Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Solution/Water Management - LOM Cost Summary

Labor

Equipment + 

Operating + 

Power Materials Capital Totals
$ $ $ $ $

Pumping 160,963 516,970 N/A 0 677,933

Forced Evaporation 0 0 N/A 0 0

Water Treatment 0 0 0 0 0

Decontamination 0 0 N/A 0 0

TOTALS 160,963 516,970 0 0 677,933

Solution/Water Management - User Input - Enhanced Evaporation

Operating Period User Overrides

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Water Type

Management 

Type

Forced

Evaporation

Method

Capital

Cost Flow (Q)

Pipeline

Length

Static

Head

Pipe

Diameter

(ID)

Pipe

Material

Pump

Efficiency

Total

Concentated 

Losses 
(1)

Required

Pressure at 

Outlet Hrs/Day Days/Month

Number of 

Months Crew Size Power Cost

-1 (select) (select) (select) $ gpm ft ft in (select) % psi ($/kWh)

Notes: 1. Default crew assumes crew of two laborers required during pumping hours

               3. Assumes 1-1.5 ton truck for every 2 laborers
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Closure Cost Estimate

Solution Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost CostType Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Solution/Water Management - LOM Cost Summary

Labor

Equipment + 

Operating + 

Power Materials Capital Totals
$ $ $ $ $

Pumping 160,963 516,970 N/A 0 677,933

Forced Evaporation 0 0 N/A 0 0

Water Treatment 0 0 0 0 0

Decontamination 0 0 N/A 0 0

TOTALS 160,963 516,970 0 0 677,933

Solution/Water Management - Water Treatment

Operating Period

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Water Type

Treatment

Type

Treatment

Method

Montly

Quantity

Treatment

Labor Crew

Size per Shift

Capital

Cost

Consumable

Cost/

gal

Treatment

Operating

Cost/gal

Number of 

Months Hours per Day 

-1 (select) (select) gal $ $ $

Notes:

    1. Use pumping section (above) to calculate pumping costs (including groundwater pumping).

    2. Include initial materials (e.g. chemicals, organic substrate, etc.) in capital cost.

    3. Treatment crew includes 1 foreman (crew defined by user above), 1 light truck if crew size > 0

    4. Assumes active treatement crew works 8 hr/day, 365 days/year.

    5. Assumes 1 truck per each two employees per shift

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 68



Closure Cost Estimate

Solution Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost CostType Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Solution/Water Management - LOM Cost Summary

Labor

Equipment + 

Operating + 

Power Materials Capital Totals
$ $ $ $ $

Pumping 160,963 516,970 N/A 0 677,933

Forced Evaporation 0 0 N/A 0 0

Water Treatment 0 0 0 0 0

Decontamination 0 0 N/A 0 0

TOTALS 160,963 516,970 0 0 677,933

Solution/Water Management - User Input - Decontamination

Operating Period User Overrides

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Management 

Type Type

Disposal

Location

Capital

Cost

Pumping

Flow (Q)

Pipeline

Length

Static

Head

Pipe

Diameter

(ID)

Pipe

Material

Pump

Efficiency

Total

Concentated 

Losses 
(1)

Number

of

Work Days

Pumping

Hrs/Day Crew Size Power Cost

-1 (select) $ gpm ft ft in (select) % days ($/kWh)

Notes:

    1. Assumes triple rinse of all piping, tanks and vessels requiring decontamination

    2. Standard crew includes 2 laborers and 1 foreman

    3. Assumes 1-1.5 ton truck for every 2 laborers

    4. Assumes crew works 8 hr/day
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Closure Cost Estimate

Solution Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost CostType Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Solution/Water Management - LOM Cost Summary

Labor

Equipment + 

Operating + 

Power Materials Capital Totals
$ $ $ $ $

Pumping 160,963 516,970 N/A 0 677,933

Forced Evaporation 0 0 N/A 0 0

Water Treatment 0 0 0 0 0

Decontamination 0 0 N/A 0 0

TOTALS 160,963 516,970 0 0 677,933

Solution Mgmt - Assumptions & Calculations

Manning's Roughness Coefficient Water Treatment Costs

Pipe material Manning n

HDPE Water treatment cost = CapEx + Labor Cost + Equipment Cost (includes Operating Cost)

  ID < 4" (100 mm) 0.011

  ID ≥ 4 in (100 mm)  < 10 in (250 mm) 0.01      CapEx = User Entered Value

  ID ≥ 10 in (250 mm) 0.009      Consumable costs = cost of treatment chemicals or materials based quantity treated

PVC      Labor Cost = No. Months x Days/mo. x [(Supervisor Cost x 8 hrs) + (Laborer Cost x Crew Size x Hours/day)]

  ID < 4" (100 mm) 0.011      Operating Cost = Fuel, power, maintenance or other costs calculated based on quantity treated

  ID ≥ 4 in (100 mm) < 10 in (250 mm) 0.01      Equipment Cost = No. Months x Days/mo. x [(Supervisor Truck Cost x 8 hrs) + (Labor Truck Cost x No. Crew Trucks x Hours/day)]

  ID ≥ 10 in (250 mm) 0.009      No. Crew Trucks = 1 per each two laborers per shift

Brass 0.011

Cast Iron 0.013

Smooth Steel 0.012

Asbestos Cement 0.011
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Closure Cost Estimate

Solution Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost CostType Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Solution/Water Management - LOM Cost Summary

Labor

Equipment + 

Operating + 

Power Materials Capital Totals
$ $ $ $ $

Pumping 160,963 516,970 N/A 0 677,933

Forced Evaporation 0 0 N/A 0 0

Water Treatment 0 0 0 0 0

Decontamination 0 0 N/A 0 0

TOTALS 160,963 516,970 0 0 677,933

Solution/Water Management - Pumping

Description

(required) Flow

Manning n

(see above) Losses Velocity(2)

Friction

Head

Total

Dynamic

Head

Pump

Efficiency

Power

Required

Horsepower

Required

Monthly

Operating

Hours

Pump

Capital

Cost

Total

Operating

Cost

Total 

Labor 

Cost

Total Crew 

Equipment Cost

Total

Cost Cost/gal

gpm k ft/sec ft ft % kW HP hrs $ $ $ $ $ $

1 Pumping - Stage 1 TSF evaporation 28.00 0.010 8 0.711 1 88 85 0.55 0.80 720 0 288 80,482 258,077 338,846 6.15

2 Pumping - Stage 2 TSF evaporation 51.00 0.010 8 1.293 3 90 85 1.02 1.40 720 0 528 80,482 258,077 339,086 3.39

1,440 0 816 160,963 516,154 677,933

Notes:

    1. Assumes 2 man labor crew unless user overrides default.

    2. Maintaining pipe flow velocity between 1.0 m/s (3.28 ft/sec) and 3.0 m/s (9.84 ft/sec) is generally accepted piping practice. This range is dictated by economic considerations, allows for maintaining stable flow regime and precludes excessive friction losses, noise, vibration, wear and transient overpressures in the pipeline.

         Please revise pipe internal diameter if the calculated velocity is outside of the recommended range. 
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Closure Cost Estimate

Solution Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost CostType Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Solution/Water Management - LOM Cost Summary

Labor

Equipment + 

Operating + 

Power Materials Capital Totals
$ $ $ $ $

Pumping 160,963 516,970 N/A 0 677,933

Forced Evaporation 0 0 N/A 0 0

Water Treatment 0 0 0 0 0

Decontamination 0 0 N/A 0 0

TOTALS 160,963 516,970 0 0 677,933

Solution/Water Management - Enhanced Evaporation

Description

(required) Flow

Manning n

(see above) Losses Velocity(2)

Friction

Head

Total

Dynamic

Head

Pump

Efficiency

Power

Required

Horsepower

Required

Annual

Operating

Hours

Evaporator/

Pump

Capital

Cost

Total 

Labor 

Cost

Total 

Equipment

Cost

Total

Power

Cost

Total

Cost Cost/gal

gpm k ft/sec ft ft % kW HP hrs $ $ $ $ $ $

0 0 0 0 0

Notes:

    1. Assumes 2 man labor crew unless user overrides default.

    2. Maintaining pipe flow velocity between 1.0 m/s (3.28 ft/sec) and 3.0 m/s (9.84 ft/sec) is generally accepted piping practice. This range is dictated by economic considerations, allows for maintaining stable flow regime and precludes excessive friction losses, noise, vibration, wear and transient overpressures in the pipeline.

         Please revise pipe internal diameter if the calculated velocity is outside of the recommended range. 
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Closure Cost Estimate

Solution Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost CostType Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Solution/Water Management - LOM Cost Summary

Labor

Equipment + 

Operating + 

Power Materials Capital Totals
$ $ $ $ $

Pumping 160,963 516,970 N/A 0 677,933

Forced Evaporation 0 0 N/A 0 0

Water Treatment 0 0 0 0 0

Decontamination 0 0 N/A 0 0

TOTALS 160,963 516,970 0 0 677,933

Solution/Water Management - Water Treatment

Description

(required)

Total

Quantity

Treated

Capital

Cost

Total

Consumables

Cost

Total 

Labor 

Cost

Total 

Equipment

+ Operating 

Cost

Total

Treatment

Cost Cost/gal

gal $ $ $ $ $ $

0 0 0 0 0
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Closure Cost Estimate

Solution Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost CostType Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Solution/Water Management - LOM Cost Summary

Labor

Equipment + 

Operating + 

Power Materials Capital Totals
$ $ $ $ $

Pumping 160,963 516,970 N/A 0 677,933

Forced Evaporation 0 0 N/A 0 0

Water Treatment 0 0 0 0 0

Decontamination 0 0 N/A 0 0

TOTALS 160,963 516,970 0 0 677,933

Solution/Water Management - Decontamination

Description

(required) Flow

Manning n

(see above) Losses Velocity(1)

Friction

Head

Total

Dynamic

Head

Pump

Efficiency

Power

Required

Horsepower

Required

Total

Operating

Hours

Pump

Capital

Cost

Total

Operating

Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Cost

gpm k ft/sec ft ft % kW HP hrs $ $ $ $ $

0 0 0 0 0
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Closure Cost Estimate

Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Pits - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Safety Berm Construction Cost 0 0 N/A 0

Safety Berm Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Pits - User Input

Facility Description Pit Berms Berm Construction Hauling (if selected method) Revegetation

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Berm

(or Highwall)

Length

Berm

Height

Berm

Base

Width

Berm

Sideslope

Angle

Volume

(if calculated 

elsewhere)

Berm

Construction

Method

Berm Material 

Type

Berm

Construction

Fleet

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

Cycle Time 

Override

Maximum

Fleet Size Seed Mix Mulch Fertilizer

-1 ft ft ft _H:1V cy (select) (select) (select) ft % grade (user override) (user override) (select) (select) (select)

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

  3. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Pits - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Safety Berm Construction Cost 0 0 N/A 0

Safety Berm Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Pits - Assumptions & Calculations

Safety Berm Volume Calculation

Cross Sectional Area = (a+b)/2 x h

Berm Volume = Berm Length x Crossectional Area x No. Sides

Dozer productivity assumes push distance of:

100 ft

Dozer:

   Length x (Berm Base Width + Dozer Push Distance) - accounts for disturbance created in borrow area

Excavator:

   Length x (Berm Base Width + (2 x Excavator Track Width) - accounts for disturbance created in borrow area

Haul & Place:

   Length x Berm Base Width - if necessary use Yards sheet to account for disturbance created in borrow area

Revegetation Calculations

Minimum 1 acre revegetation crew time per area
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Closure Cost Estimate

Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Pits - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Safety Berm Construction Cost 0 0 N/A 0

Safety Berm Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Pits - Safety Berm Construction Costs

 Safety Berm

Description

(required)

Safety 

Berm 

Volume

Selected

Fleet Cycle Time Haul Fleet Size

Corrected

Fleet

Productivity

Total 

Hours

Safety 

Berm 

Labor 

Cost

Safety

 Berm 

Equipment 

Cost

Total 

Safety 

Berm 

Cost

cy min cy/hr hrs $ $ $

0 0 0 0 0
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Closure Cost Estimate

Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Pits - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Safety Berm Construction Cost 0 0 N/A 0

Safety Berm Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Pits - Safety Berms - Revegetation Costs

 

Description

(required) Flat Area

Revegetation Labor 

Cost

Revegetation Equipment 

Cost

Revgetation 

Material Cost

Total 

Revegetation 

Cost

acres $ $ $ $

0.00 0 0 0 0
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - User Input You must fill in ALL green cells in this section for each dump, lift or dump category

Facility Description Physical - MANDATORY Cover 1 Cover 2 Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Ground Slope 

at Toe

Ungraded 

Slope

Final 

Slope Final Top Slope

Bench or 

Highwall Height

Mid-Bench 

Length

Average Flat Area 

Long Dimension 

(ripping distance)

Final

(Regraded)

Footprint

Regrade Volume 

(1)

(if calculated 

elsewhere)

Cover   Thickness 

Slopes

Cover   Thickness 

Flat Areas

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location

Cover   Thickness 

Slopes

Cover   Thickness 

Flat Areas

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location

Slope Growth 

Media Thickness

Flat Area Growth 

Media Thickness

Haul Distance 

to Placement 

Location

Slope to 

Placement 

Location

-1 % Grade _H:1V _H:1V % Grade ft ft ft acres cy in in ft % grade in in ft % grade in in ft % grade

1 Quarry 1 QP01 2037 Quarry Stg3 LOM 22.0 1.3 1.5 3,748 48.15 12.0 5,050 2.0

2 Borrow Pit 2 BP02 2037 Reclamation Borrow AreasStg3 LOM 17.0 1.3 1.5 2,435 28.29

3 Borrow Pit 3 BP03 2037 Reclamation Borrow AreasStg3 LOM 6.0 1.3 1.5 1,814 27.63

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. Input distance from crusher to placement location if material to be crushed, screened or compacted

  3. If Slope from facility to borrow source is >20°, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - User Input (Cont.)

4 Facility Description Cover 1 - Crushing & Screening Cover 2 - Crushing & Screening

Description

(required)

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1) Slope to Crusher

Haul to Crusher 

Fleet (2)

Compact Slopes

After 

Placement?

Compact Flat

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1) Slope to Crusher

Haul to Crusher 

Fleet (2)

Compact Slopes

After 

Placement?

Compact Flat

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

-1 (select) (select) % ft % grade (select) (select) (select) (user override) (user override) (select) (select) % ft % grade (select) (select) (select) (user override) (user override)

1 Quarry 1

2 Borrow Pit 2

3 Borrow Pit 3

Notes:

  1. Input distance from crusher to placement location if material to be crushed, screened or compacted

  2. if distance from borrow <820 ft (250 m) must select loader fleet
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each dump, lift or dump category

Grading Cover 1 Cover 2 Growth Media Revegetation

Description

(required)

Dozing Material 

Condition

Highwall 

Material

Type Grading Equipment Fleet Slot/Side-by-Side Material Type

Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Seed Mix Slopes

Seed Mix Flat 

Areas Mulch Slopes Mulch Flat Areas Fertilizer Slopes

Fertilizer Flat 

Areas

Slope Scarify/ 

Rip?

Flat Area Scarify/ 

Rip?

Scarify/ Ripping 

Fleet

(select) (select) (select) (select) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (select) (select) (select) (select) (select) (select) (select)

1 Quarry 1 Alluvium Small Truck Mix 1 Mix 1 None None None None No No Small Dozer

2 Borrow Pit 2 Alluvium Small Truck Mix 1 Mix 1 None None None None Yes Yes Small Dozer

3 Borrow Pit 3 Alluvium Small Truck Mix 1 Mix 1 None None None None Yes Yes Small Dozer

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - User Input (cont.)

Facility Description Highwall Berms Berm Construction Hauling (if selected method) Revegetation

Description

(required)

Berm

(or Highwall)

Length

Berm

Height

Berm

Base

Width

Berm

Sideslope

Angle

Volume

(if calculated 

elsewhere)

Berm

Construction

Method Berm Material Type

Berm

Construction

Fleet

Distance

to

Borrow

Source

Slope

to

Borrow

Source

Cycle Time 

Override

Maximum

Fleet Size Seed Mix Mulch Fertilizer

-1 ft ft ft _H:1V cy (select) (select) (select) ft % grade (user override) (user override) (select) (select) (select)

1 Quarry 1

2 Borrow Pit 2

3 Borrow Pit 3

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

  3. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 82



Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - Assumptions & Calculations

Regrading Push Distance Calculation

dozing distance:

based on 2/3 final cut slope + 2/3 final fill slope (minimum = 50 ft)

Safety Berm Volume Calculation

Dozer productivity assumes push distance of:

100 ft

Dozer:

   Length x (Berm Base Width + Dozer Push Distance) - accounts for disturbance created in borrow area

Excavator:

   Length x (Berm Base Width + (2 x Excavator Track Width) - accounts for disturbance created in borrow area

Haul & Place:

   Length x Berm Base Width - if necessary use Yards sheet to account for disturbance created in borrow area

Ripping/Scarifying Calculations

Minimum 1 hr ripping/scarifying time per dump

Slopes:

Number of passes = Final slope length ÷ Grader width

Travel distance = Number of passes x  Mid-bench length

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Minimum 1 hr

Flat Areas:

Flat area width = Final flat area ÷ Average long dimensions

Number of passes = Flat area width ÷ Grader width

Travel distance = Number of passes x  Average long dimensions

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Revegetation:

Minimum 1 acre revegetation crew time per area
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - Regrading Costs
Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side) x (Altitude Deration)

Description

(required)

Regrading 

Volume

Dozing Distance 

(see above) Regrading Fleet

Uncorrected 

Dozer 

Productivity Grade Correction Dozing Material Density Correction

Side-by-Side 

or 

Slot Dozing

Total Hourly 

Productivity Total Dozer Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Regrading 

Cost

cy ft cy/hr cy/hr hrs $ $ $

1 Quarry 1 Select Fleet 0 0 0 0

2 Borrow Pit 2 Select Fleet 0 0 0 0

3 Borrow Pit 3 Select Fleet 0 0 0 0

0 0 0 0 0
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - Cover 1 Costs
8 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher

Final Material 

Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Quarry 1 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Borrow Pit 2 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Borrow Pit 3 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - Cover 2 Costs
9 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher

Final Material 

Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Quarry 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Borrow Pit 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Borrow Pit 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - Growth Media Costs
 Growth Media Placement

Description

(required)

Growth Media 

Volume

Growth Media 

Replacement Fleet Cycle Time Fleet Productivity Haul Fleet Size Total Fleet Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Topsoiling 

Cost

cy min BCY/hr hrs $ $ $

1 Quarry 1 77,440 740C/988K/D7E 9.38 568 4 136 36,906 121,689 158,595

2 Borrow Pit 2 0 0 0 0

3 Borrow Pit 3 0 0 0 0

77,440 136 36,906 121,689 158,595
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - Scarifying/Revegetation Costs
 Scarifying Costs Revegetation Costs

Description

(required)

Slope

Area

Flat

Area

Total

Surface

Area

Final Slope 

Length

Average Long 

Dimension (ripping 

distance)

Ripping/ 

Scarifying Fleet

Slope Scarifying/

Ripping Hours

Flat Area Scarifying/

Ripping Hours

Scarifying/ 

Ripping Labor 

Costs

Scarifying/ 

Ripping 

Equipment  Cost

Total Scarifying/ 

Ripping Costs

Revegetation 

Labor Cost

Revegetation 

Equipment Cost

Revegetation 

Material Cost

Total 

Revegetation 

Cost

acres acres acres ft ft hrs hrs $ $ $ $ $ $ $

1 Quarry 1 0.00 48.00 48.00 D7E 0 0 0 0 0 4,896 1,860 14,810 21,566

2 Borrow Pit 2 0.00 28.00 28.00 2,435 D7E 0 28 1,648 2,784 4,432 2,856 1,085 8,639 12,580

3 Borrow Pit 3 0.00 28.00 28.00 1,814 D7E 0 28 1,648 2,784 4,432 2,856 1,085 8,639 12,580

0.00 104.00 104.00 0 56 3,296 5,568 8,864 10,608 4,030 32,088 46,726

Notes: 1) Minimum total ripping hours = 1 (i.e. If total ripping hrs (slope + flat) < 1, then one hour of fleet time is assumed, regardless of acres shown in in scarifying table.)

2) Assumes 50min/hr equipment availability
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - Safety Berm Construction Costs

 Safety Berm

Description

(required)

Safety 

Berm 

Volume

Selected

Fleet Cycle Time Haul Fleet Size

Corrected

Fleet

Productivity

Total 

Hours

Safety 

Berm 

Labor 

Cost

Safety

 Berm 

Equipment 

Cost

Total 

Safety 

Berm 

Cost

cy min cy/hr hrs $ $ $

1 Quarry 1 0 0 0 0

2 Borrow Pit 2 0 0 0 0

3 Borrow Pit 3 0 0 0 0

0 0 0 0 0
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Closure Cost Estimate

Quarries & Borrow Pits

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Quarries and Borrow Areas - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 36,906 121,689 N/A 158,595

Ripping/Scarifying Cost 3,296 5,568 N/A 8,864

Safety Berm Construction Cost 0 0 N/A 0

Subtotal Earthwork 40,202 127,257 167,459

Revegetation Cost 10,608 4,030 32,088 46,726

Safety Berm Revegetation Cost 0 0 0 0

10,608 4,030 32,088 46,726

TOTALS 50,810 131,287 32,088 214,185

Quarries & Borrow Pits - Safety Berms - Revegetation Costs

 

Description

(required) Flat Area

Revegetation Labor 

Cost

Revegetation Equipment 

Cost

Revgetation 

Material Cost

Total Revegetation 

Cost

acres $ $ $ $

1 Quarry 1 0.00 0 0 0 0

2 Borrow Pit 2 0.00 0 0 0 0

3 Borrow Pit 3 0.00 0 0 0 0

0.00 0 0 0 0
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Closure Cost Estimate

Underground Openings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Underground Openings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Adits, Portals & Declines Plugging 120 392 0 512

Subtotal Adits 120 392 0 512

Shaft Backfill/Cover 233 745 N/A 978

Shaft Capping 1,943 267 1,183 3,393

Subtotal Shafts 2,176 1,012 1,183 4,371

TOTALS 2,296 1,404 1,183 4,883

Adits, Portals & Declines - User Input

Facility Description Physical Characteristics Backfill Material

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Height Width

Backfill/ 

Plug Type Distance to Bulkhead

Backfill

Method

Backfill

Fleet

Backfill

Material

Condition

Backfill

Material

Type

Haul Distance 

to Placement 

Location

Slope to 

Placement 

Location

-1 ft ft ft (select) (select) (select) (select) ft % grade

1 Portal U01 2035 Underground Mine Stg1 LOM 15.0 15.0 Rock Backfill 100 Loader Small Loader 1 Limestone - br 500 0.0

Notes:  1) Foam (adit) option is for smaller openings that can be plugged with simple forms and a 5 ft thick plug.

            2) Foam (production) option is for larger production openings (declines, etc.) and requires larger form construction and minimum 10 ft thick plug.

            3) All foam plugs include minimum 15ft of backfill from opening to plug.

            4) Bat gate option is for small openings and the material cost is the same for any size opening.

            5) Backfilling assumes that small dozer will push material from nearby stockpile or dump

            6) Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

            7) Loaders for Backfill Fleet use Crusher/Tramming loaders in Fleets(Crews) sheet

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 91



Closure Cost Estimate

Underground Openings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Underground Openings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Adits, Portals & Declines Plugging 120 392 0 512

Subtotal Adits 120 392 0 512

Shaft Backfill/Cover 233 745 N/A 978

Shaft Capping 1,943 267 1,183 3,393

Subtotal Shafts 2,176 1,012 1,183 4,371

TOTALS 2,296 1,404 1,183 4,883

Shaft Openings - User Input You must fill in ALL green cells and relevant blue cells in this section for each shaft

Facility Description Physical Characteristics Backfill or Foundation Cover

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Diameter 
(1)

Shaft Depth 

(for backfill 

method)

Backfill/ 

Plug Type

Backfill 

Material 

Type

Cover/

Backfill 

Fleet

Thickness

(if not complete 

backfill)

Haul Distance 

to Placement 

Location

Slope to 

Placement 

Location

Cycle Time 

Override

Maximum

Fleet Size

-1 ft ft (select) (select) (select) ft ft % grade (user override) (user override)

1 Vent Shaft #1 U02 2035 Underground Mine Stg1 LOM 9.0 10 Concrete Cap Limestone - broken Small Truck 3,852 15.5

Notes:

  1. Diameter should include overlap to seat cap on bedrock or shaft collar

  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

  3. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Underground Openings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Underground Openings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Adits, Portals & Declines Plugging 120 392 0 512

Subtotal Adits 120 392 0 512

Shaft Backfill/Cover 233 745 N/A 978

Shaft Capping 1,943 267 1,183 3,393

Subtotal Shafts 2,176 1,012 1,183 4,371

TOTALS 2,296 1,404 1,183 4,883

Underground Openings - Assumptions & Calculations

Concrete Cover/Bulkhead Volume Calculation

Using Means Heavy Construction Cost Data (2004) 

Estimage cover/bulkhead thickness 

Assumes that all concrete works are reinforced

Productivity for crew from Means Heavy Construction Cost Data (2004) adjusted for supervision 

(addressed in Misc. Costs) and Davis-Bacon Wage Rates

Assumes 18 in thick slab

Backfill Calculations

Uses 1 large and 1 small dozer for adit backfill

      Assumes max 400 foot push

      Assumes average operator and 50 min/hr availability

Uses truck & loader load, haul place fleets for shafts

Concrete cap will be 1.5 feet thick, reinforced, structually supported. 

If concrete cap is used, assume 10 feet of rock backfill on top of cap. 

Assumes that all concrete works are reinforced

If backfill is used, assume overfill by 5 feet

Carpenter rate incl Fringe: 0 per hour
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Closure Cost Estimate

Underground Openings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Underground Openings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Adits, Portals & Declines Plugging 120 392 0 512

Subtotal Adits 120 392 0 512

Shaft Backfill/Cover 233 745 N/A 978

Shaft Capping 1,943 267 1,183 3,393

Subtotal Shafts 2,176 1,012 1,183 4,371

TOTALS 2,296 1,404 1,183 4,883

Adits, Portals & Declines Plugging Uses RS Means Heavy Construction Cost Data for bulkhead production rate, material costs and crews

Bulkhead Construction Backfill or Foam (1) Bat Gate or Culvert (2,3,4) Total Costs

Description

(required)

Bulkhead   

Volume

Backfill

(rock)

Volume Backfill Fleet Cycle Time

Fleet 

Productivity

Total Fleet 

Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Material

Cost

Total 

Bulkhead

Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Material (Foam)

Cost

Total 

Backfill 

Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Material

Cost

Total Bat 

Gate Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Material

Cost Total Cost

cy cy min LCY/hr hrs $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $

1 Portal 833 988K 0 0 0 0 0 120 392 0 512 0 0 0 0 120 392 0 512

0 833 0 0 0 0 0 120 392 0 512 0 0 0 0 120 392 0 512

Notes:

1) Foam costs include 1 hour move to and setup + 1 hr. minimum crew time

2) Assumes 1 hr walk-in/walk-out time for equipment

3) Batgate assumes 8 hr install time each

4) Bat culvert backfill costs based on one 8-hr day (i.e. backfilling hours = 8 hrs).
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Closure Cost Estimate

Underground Openings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Underground Openings - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Adits, Portals & Declines Plugging 120 392 0 512

Subtotal Adits 120 392 0 512

Shaft Backfill/Cover 233 745 N/A 978

Shaft Capping 1,943 267 1,183 3,393

Subtotal Shafts 2,176 1,012 1,183 4,371

TOTALS 2,296 1,404 1,183 4,883

Shaft Plugging

 Cover/Cap Backfill/Cover Total Costs

Description

(required)

Cover 

Area

Backfill 

or Cover

Volume Placement Fleet Cycle Time

Fleet 

Productivity

Haul Fleet 

Size Total Fleet Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Material

Cost

Total 

Shaft Cap 

Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Backfill

Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Material

Cost Total Cost

ft2 cy min LCY/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Vent Shaft #1 64 0 740C/988K/D7E 7.02 570 3 1 1,943 267 1,183 3,393 233 745 978 2,176 1,012 1,183 4,371

64 0 1 1,943 267 1,183 3,393 233 745 978 2,176 1,012 1,183 4,371
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Closure Cost Estimate

Roads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Roads - LOM Cost Summary

Labor Equipment Materials Totals

Grading Costs 12,024 19,162 N/A 31,186

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 2,827 4,769 N/A 7,596

Subtotal Earthworks 14,851 23,931 38,782

Revegetation Cost 4,770 1,814 13,020 19,604

TOTALS 19,621 25,745 13,020 58,386

Roads - User Input You must fill in ALL green cells and relevant blue cells in this section for each road

Facility Description Physical (1) - MANDATORY Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Ground Slope 

at Toe

Ungraded

Slope Cut Slope Road Width Road Length

Slope 

Replacement  

Percent

Regrade Volume

(if calculated 

elsewhere)

Disturbed Area 

(if calculated 

elsewhere)

Growth

Media

Thickness

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

-1 % grade _H:1V degrees ft ft % cy acres in ft % grade

1 Access Road R01 2038 Roads Stg4 LOM 12.0 1.5 0.0 25.0 3,457 100% 6.09

2 Plant Road R02 2037 Roads Stg3 LOM 6.0 1.5 0.0 24.0 2,479 100% 1.37

3 Mine Road R03 2035 Roads Stg1 LOM 6.0 1.5 0.0 38.0 524 100% 0.79

4 Mine Road R04 2037 Roads Stg3 LOM 5.0 1.5 0.0 50.0 9,119 100% 7.68

5 Mine Road R05 2064 Roads Stg5 LOM 4.0 1.5 0.0 30.0 1,374 100% 1.05

6 Mine Road R06 2035 Roads Stg1 LOM 12.0 1.5 34.0 14.0 100 100% 0.10

7 Mine Road R07 2037 Roads Stg3 LOM 15.0 1.5 34.0 20.0 144 100% 0.07

8 Mine Road R08 2035 Roads Stg1 LOM 6.0 1.5 0.0 20.0 183 100% 0.25

9 Mine Road R09 2035 Roads Stg1 LOM 37.0 1.5 0.0 20.0 1,890 100% 1.46

10 Mine Road R10 2035 Roads Stg1 LOM 21.0 1.5 34.0 20.0 1,511 100% 1.05

11 Mine Road R11 2038 Roads Stg4 LOM 15.0 1.5 34.0 14.0 1,290 100% 0.59

12 Mine Road R12 2038 Roads Stg4 LOM 0.0 1.5 0.0 14.0 475 100% 0.15

13 Perimeter Fence Road R13 2038 Roads Stg4 LOM 15.0 1.5 0.0 15.0 22,178 100% 7.28

14 Haul Road HR01 2035 Roads Stg1 LOM 6.0 1.5 0.0 51.0 146 100% 0.48

15 Haul Road HR02 2037 Roads Stg3 LOM 16.0 1.5 34.0 50.0 4,221 100% 6.59

16 Haul Road HR03 2035 Roads Stg1 LOM 16.0 1.5 34.0 40.0 1,159 100% 2.34

17 Haul Road HR04 2037 Roads Stg3 LOM 8.0 1.5 0.0 42.0 3,262 100% 3.66

18 Haul Road HR05 2037 Roads Stg3 LOM 5.0 1.5 0.0 42.0 1,132 100% 1.20

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

  3. Because the work required for building roads with a dozer is similar to that required to regrade a road with a dozer, this sheet could be used to provide a rough estimate of road construction costs if a dozer is  selected as the grading fleet.

Growth media for HR05 will be stored locally in the road berms.

User Overrides
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Closure Cost Estimate

Roads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Roads - LOM Cost Summary

Labor Equipment Materials Totals

Grading Costs 12,024 19,162 N/A 31,186

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 2,827 4,769 N/A 7,596

Subtotal Earthworks 14,851 23,931 38,782

Revegetation Cost 4,770 1,814 13,020 19,604

TOTALS 19,621 25,745 13,020 58,386

Roads - User Input (cont.)

 Haul Road Safety Berms

Description

(required)

Berm

Length

Berm

Height

Berm

Base

Width

Berm

Sideslope

Angle

Number of

Berms (2)

(1 or 2 sides)

ft ft ft _H:1V

1 Access Road

2 Plant Road

3 Mine Road 524.0 4.0 12.0 1.5 2

4 Mine Road 9,119.0 2.0 6.0 1.5 2

5 Mine Road 1,374.0 2.0 6.0 1.5 2

6 Mine Road 100.4 2.0 6.0 1.5 2

7 Mine Road 144.4 2.0 6.0 1.5 2

8 Mine Road 183.5 2.0 6.0 1.5 2

9 Mine Road 1,890.4 2.0 6.0 1.5 1

10 Mine Road 1,511.0 2.0 6.0 1.5 1

11 Mine Road 1,289.8 2.0 6.0 1.5 1

12 Mine Road

13 Perimeter Fence Road

14 Haul Road 146.1 4.0 12.0 1.5 2

15 Haul Road 4,220.9 4.0 12.0 1.5 2

16 Haul Road 1,158.7 4.0 12.0 1.5 2

17 Haul Road 3,262.0 4.0 12.0 1.5 2

18 Haul Road 1,132.1 4.0 12.0 1.5 2

(2)  Enter 1 if berm on only one side of road, 2 if both sides of road are bermed.
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Closure Cost Estimate

Roads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Roads - LOM Cost Summary

Labor Equipment Materials Totals

Grading Costs 12,024 19,162 N/A 31,186

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 2,827 4,769 N/A 7,596

Subtotal Earthworks 14,851 23,931 38,782

Revegetation Cost 4,770 1,814 13,020 19,604

TOTALS 19,621 25,745 13,020 58,386

Roads - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each road

 Grading Growth Media Revegetation

Description

(required)

Dozing

Material

Condition Cut Material Type

Recontouring Equipment 

Fleet
(2)

No. of Excavators 

if grade >30%

Growth Media 

Material Type

Growth Media 

Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size Seed Mix Mulch Fertilizer

Scarifying/ 

Ripping? Ripping Fleet

(select) (select) (select) (select) (select) (select) (user override) (user override) (select) (select) (select) (select) (select)

1 Access Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

2 Plant Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

3 Mine Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

4 Mine Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

5 Mine Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

6 Mine Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

7 Mine Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

8 Mine Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

9 Mine Road 1 Alluvium Small Excavator 1 Alluvium Small Truck Mix 1 None None Yes Small Dozer

10 Mine Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

11 Mine Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

12 Mine Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

13 Perimeter Fence Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

14 Haul Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

15 Haul Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

16 Haul Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

17 Haul Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

18 Haul Road 1 Alluvium Small Excavator Alluvium Small Truck Mix 1 None None Yes Small Dozer

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

2. If original slope >30% only excavators are allowed.
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Closure Cost Estimate

Roads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Roads - LOM Cost Summary

Labor Equipment Materials Totals

Grading Costs 12,024 19,162 N/A 31,186

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 2,827 4,769 N/A 7,596

Subtotal Earthworks 14,851 23,931 38,782

Revegetation Cost 4,770 1,814 13,020 19,604

TOTALS 19,621 25,745 13,020 58,386

Roads - Assumptions & Calculations

Regrading Volume and Footprint Volume

Will not allow dozer for slopes greater than 30%

For dozer regrading push distance = road width

Assumes dozer push is uphill

Assumes minimum push distance of 100 ft

Ripping/Scarifying Calculations

Minimum 1 hr ripping/scarifying time per area

Number of passes = Final slope length ÷ Grader width

Travel distance = Number of passes x  Road length

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

For dozer regrading assumes push distance = 3 x road width

Revegetation Calculations

Minimum of 1 acre crew time per area

Safety Berm Volume Calculation

Cross Sectional Area = (a+b)/2 x h

Berm Volume = Berm Length x Crossectional Area x No. Sides

Total berm volume doubled if both sides of road are bermed.

If length of berm on each side of road is different, input total length of both berms

     and input 1 for number of sides
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Closure Cost Estimate

Roads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Roads - LOM Cost Summary

Labor Equipment Materials Totals

Grading Costs 12,024 19,162 N/A 31,186

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 2,827 4,769 N/A 7,596

Subtotal Earthworks 14,851 23,931 38,782

Revegetation Cost 4,770 1,814 13,020 19,604

TOTALS 19,621 25,745 13,020 58,386

Roads - Regrading Costs

Description

(required)

Regrading 

Volume Recontouring Fleet Number of Excavators

Fleet

Productivity Total Fleet Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Regrading 

Cost

cy cy/hr hrs $ $ $

1 Access Road 0 0 0 0 0

2 Plant Road 0 0 0 0 0

3 Mine Road 932 325F 1 398 2 238 379 617

4 Mine Road 4,054 325F 1 398 10 1,191 1,897 3,088

5 Mine Road 611 325F 1 398 2 238 379 617

6 Mine Road 60 325F 1 398 1 119 190 309

7 Mine Road 120 325F 1 398 1 119 190 309

8 Mine Road 82 325F 1 398 1 119 190 309

9 Mine Road 420 325F 1 398 1 119 190 309

10 Mine Road 1,271 325F 1 398 3 357 569 926

11 Mine Road 534 325F 1 398 1 119 190 309

12 Mine Road 0 0 0 0 0

13 Perimeter Fence Road 1 325F 1 398 1 119 190 309

14 Haul Road 260 325F 1 398 1 119 190 309

15 Haul Road 18,728 325F 1 398 47 5,595 8,916 14,511

16 Haul Road 4,032 325F 1 398 10 1,191 1,897 3,088

17 Haul Road 5,800 325F 1 398 15 1,786 2,846 4,632

18 Haul Road 2,013 325F 1 398 5 595 949 1,544

38,918 101 12,024 19,162 31,186
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Closure Cost Estimate

Roads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Roads - LOM Cost Summary

Labor Equipment Materials Totals

Grading Costs 12,024 19,162 N/A 31,186

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 2,827 4,769 N/A 7,596

Subtotal Earthworks 14,851 23,931 38,782

Revegetation Cost 4,770 1,814 13,020 19,604

TOTALS 19,621 25,745 13,020 58,386

Roads - Growth Media Costs

Description

(required) Volume Replacement Fleet Cycle Time Fleet Productivity Haul Fleet Size Total Fleet Hours Total Labor  Cost

Total Equipment  

Cost

Total Topsoiling 

Cost

cy min LCY/hr hrs $ $ $

1 Access Road 0 0 0 0

2 Plant Road 0 0 0 0

3 Mine Road 0 0 0 0

4 Mine Road 0 0 0 0

5 Mine Road 0 0 0 0

6 Mine Road 0 0 0 0

7 Mine Road 0 0 0 0

8 Mine Road 0 0 0 0

9 Mine Road 0 0 0 0

10 Mine Road 0 0 0 0

11 Mine Road 0 0 0 0

12 Mine Road 0 0 0 0

13 Perimeter Fence Road 0 0 0 0

14 Haul Road 0 0 0 0

15 Haul Road 0 0 0 0

16 Haul Road 0 0 0 0

17 Haul Road 0 0 0 0

18 Haul Road 0 0 0 0

0 0 0 0 0
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Closure Cost Estimate

Roads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Roads - LOM Cost Summary

Labor Equipment Materials Totals

Grading Costs 12,024 19,162 N/A 31,186

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 2,827 4,769 N/A 7,596

Subtotal Earthworks 14,851 23,931 38,782

Revegetation Cost 4,770 1,814 13,020 19,604

TOTALS 19,621 25,745 13,020 58,386

Roads - Scarifying/Revegetation Costs

Scarifying Costs Revegetation Costs

Description

(required)

Total Surface 

Area Final Slope Length Ripping/ Scarifying Fleet Ripping Hours

Scarifying/ 

Ripping Labor 

Costs

Scarifying/ 

Ripping 

Equipment Cost

Total Scarifying/ 

Ripping Costs

Revegetation 

Labor Cost

Revegetation 

Equipment Cost

Revgetation 

Material Cost

Total 

Revegetation 

Cost

acres ft hrs $ $ $ $ $ $ $

1 Access Road 6.09 77 D7E 6 353 597 950 621 236 1,879 2,736

2 Plant Road 1.37 24 D7E 1 59 99 158 140 53 423 616

3 Mine Road 0.79 66 D7E 1 59 99 158 102 39 244 385

4 Mine Road 7.68 37 D7E 7 412 696 1,108 783 298 2,370 3,451

5 Mine Road 1.05 33 D7E 1 59 99 158 107 41 324 472

6 Mine Road 0.10 43 D7E 1 59 99 158 102 39 31 172

7 Mine Road 0.07 21 D7E 1 59 99 158 102 39 22 163

8 Mine Road 0.25 59 D7E 1 59 99 158 102 39 77 218

9 Mine Road 1.46 34 D7E 2 118 199 317 149 57 450 656

10 Mine Road 1.05 30 D7E 1 59 99 158 107 41 324 472

11 Mine Road 0.59 20 D7E 1 59 99 158 102 39 182 323

12 Mine Road 0.15 14 D7E 1 59 99 158 102 39 46 187

13 Perimeter Fence Road 7.28 14 D7E 9 530 895 1,425 743 282 2,246 3,271

14 Haul Road 0.48 143 D7E 1 59 99 158 102 39 148 289

15 Haul Road 6.59 68 D7E 7 412 696 1,108 672 255 2,033 2,960

16 Haul Road 2.34 88 D7E 2 118 199 317 239 91 722 1,052

17 Haul Road 3.66 49 D7E 4 235 398 633 373 142 1,129 1,644

18 Haul Road 1.20 46 D7E 1 59 99 158 122 47 370 539

42.20 48 2,827 4,769 7,596 4,770 1,814 13,020 19,604
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - User Input You must fill in ALL green cells and relevant blue cells in this section for each pond

3 Facility Description Pond Dimensions (1) Backfill 1 Backfill 2 Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Pond

Length

Pond

Width

Pond

Depth

Pond

Sideslope

Angle

Disturbed Area 

(if calculated 

elsewhere)

Percent 

Backfill

Distance to 

Placement (2)(3)

Slope to Placement 

Location

Volume

(if calculated 

elsewhere)

Percent 

Backfill

Distance to 

Placement (2)

Slope to 

Placement 

Location

Volume

(if calculated 

elsewhere)

Growth Media 

Thickness

Distance to 

Placement

Slope to 

Placement 

Location

Volume

(if calculated 

elsewhere)

-1 ft ft ft _H:1V acres (0% if blank) ft % grade cy (0% if blank) ft % grade cy in ft % grade cy

1 Reclaim Pond PP01 2037 Tailings Storage Facility Stg3 LOM 96.6 77 8.0 2.5 12 5,720 3%

2 Collection Pond CP01 2035 Process Plant Stg1 LOM 246.9 97 9.0 3.0 75% 2,992 -1.7 12 2,080 -1.7

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. Input distance from crusher to placement location if material to be crushed, screened or compacted

  3. If pond will be filled by pushing berm into pond with bulldozer, enter 0 for Distance to Placement. Volume will be adjusted to 50% of the percent backfill to account for cut-to-fill pond construction. Dozer push distance assumed to be 2/3 the width of the pond.

  4. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

Reclaim pond will be converted to an E cell when no longer needed for solution management and will remain post mine.

Collection Pond will be backfilled assuming 3/4 total depth of material.  Borrow source is BP02.
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - User Input (Cont.)

4 Backfill 1 - Crushing & Screening Backfill 2 - Crushing & Screening

Description

(required)

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1) Slope to Crusher

Haul to Crusher 

Fleet

Compact After 

Placement? Cycle Time Override

Maximum Fleet 

Size

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1) Slope to Crusher

Haul to Crusher 

Fleet

Compact After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

-1 (select) (select) % ft % grade (select) (select) (user override) (user override) (select) (select) % ft % grade (select) (select) (user override) (user override)

1 Reclaim Pond

2 Collection Pond

Notes:

  1. Input distance from crusher to placement location if material to be crushed, screened or compacted

  2. if distance from borrow <820 ft (250 m) must select loader fleet
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - User Input (Cont.)

4 Remove Liner Backfill 1 Backfill 2 Growth Media Revegetation

Description

(required)

Crew

Cut & Fold Time 
(2)

Backfill 

Material Type

Backfill

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size

Backfill 

Material Type

Backfill

Equipment Fleet Cycle Time Override

Maximum

Fleet Size Material Type

Placement Equipment 

Fleet Cycle Time Override

Maximum

Fleet Size Seed Mix Mulch Fertilizer

hrs (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (select)

1 Reclaim Pond Alluvium Small Truck Mix 1 None None

2 Collection Pond 30.0 Alluvium Small Truck Alluvium Small Truck Mix 1 None None

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

(2)  Pond liner removal crew (2Clab + excavator) = 2 General Laborers + 325C Excavator

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 105



Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - User Input (Cont.)

4 E/ET-Cell Construction

Description

(required) Add/Replace Liner (1) Liner Thickness

Install Leak Detection/ 

Recovery System

Add/Replace 

Geonet

Number of 

Geotextile 

Layer(s)

Drain pipe 

spacing in cell (3) Pipe Size

Total Length of Cell 

Pipe 

Additional Pipe 

Between Facility 

and Cell Pipe Size

Length of Drainfield 

Pipe Pipe Size Mark up (4)

(select) (select) (select) (select) ft (select) ft ft (select) ft (select) %

1 Reclaim Pond

2 Collection Pond

Notes:

1. If single liner is installed, no drainage layer is included. If liner is repaired, assumes 10% of liner surface area is replaced.

2. Geomembrane layers are in addition to any required liner installation.

3. Spacing between drainpipes used to distribute water in E/ET-cell

 4. Premium for misc. costs (e.g. ,inflow sampling port, low distribution box, drain rock and geotextile for draindown distribution system, dosing tank (where required), backfill monitoring port, transducer and telemetry (where required), LCRS sump construction)
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - Assumptions & Calculations

Revegetation Calculations

Minimum 1 acre revegetation crew time per area

Evaporation/Evapotranspiration 

Distribution header pipe assumed to be length of pond

Area of additional geosynthetic layers assumed to be 

Minimum 1 acre revegetation crew time per area

Minimum 1 acre revegetation crew time per area
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - Liner Removal Costs

15

Description

(required) Crew Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost Total Cover Cost

hrs $ $ $

1 Reclaim Pond 0 0 0 0

2 Collection Pond 30 4,041 2,708 6,749

30 4,041 2,708 6,749
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - Backfill 1 Costs
13 Material Volumes Haul to Crusher Backfill Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume to 

Crusher

Final Material Volume 

(1,2) Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Reclaim Pond 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Collection Pond 0 3,867 0 740C/988K/D7E 7.24 3 553 7 0 0 0 0 0 0 0 1,633 5,215 6,848 6,848

0 3,867 0 7 0 0 0 0 0 0 0 1,633 5,215 6,848 6,848

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)

2. If pond backfilled by dozing berm into pond, backfill volume will be 50% of the backfill volume to account for cut-to-fit construction
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - Backfill 2 Costs
14 Material Volumes Haul to Crusher Backfill Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume to 

Crusher

Final Material Volume 

(1,2) Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Reclaim Pond 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Collection Pond 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)

2. If pond backfilled by dozing berm into pond, backfill volume will be 50% of the backfill volume to account for cut-to-fit construction
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - Growth Media Costs
10 Growth Media Placement

Description

(required) Final Material Volume Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity hrs

Labor 

Cost

Equipment 

Cost Total Cost

cy min BCY/hr $ $ $

1 Reclaim Pond 275 740C/988K/D7E 10.1 4 528 1 271 895 1,166

2 Collection Pond 889 740C/988K/D7E 6.28 2 425 2 390 1,190 1,580

1,164 3 661 2,085 2,746
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - Revegetation Costs

12

Description

(required) Surface Area

Revegetation Labor 

Cost

Revegetation Equipment 

Cost

Revgetation 

Material Cost

Total 

Revegetation 

Cost

acres $ $ $ $

1 Reclaim Pond 0.20 102 39 62 203

2 Collection Pond 0.60 102 39 185 326

0.80 204 78 247 529
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - Evaporation/Evapotranspiration Cell Liners
16 Liner Repair Other Geosynthetics Totals

Description

(required) Surface Area Material Costs Labor Cost Equipment Cost Total Liner Cost Surface Area Material Costs Labor Cost Equipment Cost

Total Geosynthetic 

Cost Subtotal Markup Total Cost

ft2 $ $ $ $ ft2 $ $ $ $ $ $ $

1 Reclaim Pond 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Collection Pond 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Process Ponds

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Process Ponds - LOM Cost Summary

1 Labor Equipment Materials Markup Totals
$ $ $ $ $

Liner Cutting & Folding Costs 4,041 2,708 N/A N/A 6,749

Backfill 1 Costs 1,633 5,215 N/A N/A 6,848

Backfill 2 Costs 0 0 N/A N/A 0

Growth Media Placement Costs 661 2,085 N/A N/A 2,746

Subtotal Earthworks 6,335 10,008 0 16,343

Revegetation Costs 204 78 247 N/A 529

Evaporation/Evapotranspiration Cell Lining 0 0 0 0 0

Evaporation/Evapotranspiration Cell Piping 0 0 0 0 0

Subtotal Evaporation/Evapotranspiration Cells 0 0 0 0 0

TOTALS 6,539 10,086 247 0 16,872

Process Ponds - Evaporation/Evapotranspiration Cell Piping
17 Cell Piping Connector Piping Drainfield Piping Totals

Description

(required)

Total Cell Pipe Length 

(1) Material Costs Labor Cost Equipment Cost Total Cost

Total Connector 

Pipe Length (1) Material Costs Labor Cost Equipment Cost Total Cost

Total Drainfield Pipe 

Length Material Costs Labor Cost Equipment Cost Total Cost Subtotal Markup Total Cost

ft $ $ $ $ ft $ $ $ $ ft $ $ $ $ $ $ $

1 Reclaim Pond 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Collection Pond 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

Yards, Etc. - User Input You must fill in ALL green cells and relevant blue cells in this section for each building or facility

3 Facility Description Physical Cover 1 Cover 2 Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Area

Average Flat Area 

Long Dimension 

(ripping distance)

Regrade Volume

(calculated 

elsewhere) Cover Thickness

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location Cover Thickness

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location

Growth 

Media 

Thickness

Haul Distance to 

Placement

Slope to 

Placement 

Location

-1 acres ft cy in ft % grade in ft % grade in ft % grade

1 Upper Process Plant Bench Y01 2035 Process Plant Stg1 LOM 3.18 1,096 8,586 12 2,080 -0.4

2 Substation Y02 2038 Power Supply Stg4 LOM 0.05 50 135 12 3,880 -0.4

3 Admin Building Parking Lot Y03 2038 Process Plant Stg4 LOM 0.18 122 486 12 14,227 -0.4

4 Portal Pad Y04 2035 Underground Mine Stg1 LOM 4.84 400 13,068 12 2,721 -1.2

5 Visitor Security Parking Lot Y05 2037 Infrastructure & Ancillary FStg3 LOM 0.50 181 1,350 12 4,572 1.4

6 Security Yard Y06 2037 Infrastructure & Ancillary FStg3 LOM 0.20 116 540 12 5,050 2.9

7 Contractor Laydown Yard Y07 2037 Yards & Laydown Areas Stg3 LOM 4.73 750 12,771 12 3,880 -3.0

8 Contractor Office Laydown Y08 2037 Yards & Laydown Areas Stg3 LOM 0.86 300 2,322 12 14,227 0.0

9 Weather Station Y09 2037 Yards & Laydown Areas Stg3 LOM 0.26 128 702 12 4,572 -4.4

10 Vent Shaft #1 Pad Y10 2035 Underground Mine Stg1 LOM 1.32 296 3,564 12 2,721 -4.8

11 Explosive Magazine Y11 2035 Underground Mine Stg1 LOM 0.03 40 81 12 2,721 -2.9

12 Well Pad Y12 2038 Water Supply Stg4 LOM 0.08 60 216 12 14,227 -1.9

13 Well Pad Y13 2038 Water Supply Stg4 LOM 0.09 60 243 12 4,572 -1.9

14 Well Pad Y14 2038 Water Supply Stg4 LOM 0.08 60 216 12 5,050 -1.9

15 Well Pad Y15 2038 Water Supply Stg4 LOM 0.09 60 243 12 0 -1.9

16 Well Pad Y16 2038 Water Supply Stg4 LOM 0.08 60 216 12 0 0.0

17 Growth Media Stockpile GM01 2064 Growth Media Stockpiles Stg5 LOM 3.38 623 9,126

18 Growth Media Stockpile GM02 2035 Growth Media Stockpiles Stg1 LOM 2.27 528 6,129

19 Growth Media Stockpile GM03 2035 Growth Media Stockpiles Stg1 LOM 2.06 452 5,562

20 UG Backfill Aggregate Stockpile SP01 2035 Underground Mine Stg1 LOM 0.11 95 297

21 Power line revegetation (5 ft x 25.1 miles) PL05 2038 Power Supply Stg4 LOM 15.21 40 0

22 ROM Stockpile SP02 2035 Process Plant Stg1 LOM 0.28 170 756

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. Input distance from crusher to placement location if material to be crushed, screened or compacted

  3. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivity Sheet)

UG Backfill reclaimed under Portal Pad

ROM Stockpile reclaimed under Upper Process Plant Bench

Regrade volumes based on a 2.5% slope per acre = 3700 cy/acre

25% cover material due to use of berms and other ripping of native material
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Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

Yards, Etc. - User Input (Cont.)

4 Facility Description Cover 1 - Crushing & Screening Cover 2 - Crushing & Screening

Description

(required)

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1)

Slope 

from 

Cover Borrow

Haul to Crusher 

Fleet (2)

Compact

After 

Placement? Cycle Time Override

Maximum

Fleet Size

Crush

Material

Screen

Material

Loss to 

Crushing/

Screening

Haul Distance to 

Crusher (1)

Slope 

from 

Cover Borrow

Haul to Crusher 

Fleet (2)

Compact

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

-1 (select) (select) % ft % grade (select) (select) (user override) (user override) (select) (select) % ft % grade (select) (select) (user override) (user override)

1 Upper Process Plant Bench

2 Substation

3 Admin Building Parking Lot

4 Portal Pad

5 Visitor Security Parking Lot

6 Security Yard

7 Contractor Laydown Yard

8 Contractor Office Laydown

9 Weather Station

10 Vent Shaft #1 Pad

11 Explosive Magazine

12 Well Pad

13 Well Pad

14 Well Pad

15 Well Pad

16 Well Pad

17 Growth Media Stockpile

18 Growth Media Stockpile

19 Growth Media Stockpile

20 UG Backfill Aggregate Stockpile

21 Power line revegetation (5 ft x 25.1 miles)

22 ROM Stockpile

Notes:

  1. Input distance to crusher if material to be crushed

  2. if distance from borrow <820 ft (250 m) must select loader fleet
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Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

Yards, Etc. - User Input (Cont.) You must fill in ALL green cells and relevant blue cells in this section for each building or facility

4 Grading Cover 1 Cover 2 Growth Media Revegetation

Description

(required)

Dozing Material 

Condition

Dozing

Material

Type Grading Equipment Fleet Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Seed Mix Mulch Fertilizer Scarify/ Rip? Ripping Fleet

(select) (select) (select) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (select) (select) (select)

1 Upper Process Plant Bench 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

2 Substation 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

3 Admin Building Parking Lot 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

4 Portal Pad 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

5 Visitor Security Parking Lot 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

6 Security Yard 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

7 Contractor Laydown Yard 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

8 Contractor Office Laydown 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

9 Weather Station 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

10 Vent Shaft #1 Pad 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

11 Explosive Magazine 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

12 Well Pad 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

13 Well Pad 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

14 Well Pad 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

15 Well Pad 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

16 Well Pad 1 Alluvium Small Alluvium Small Truck Mix 1 None None Yes Small Dozer

17 Growth Media Stockpile 1 Alluvium Small Mix 1 None None Yes Small Dozer

18 Growth Media Stockpile 1 Alluvium Small Mix 1 None None Yes Small Dozer

19 Growth Media Stockpile 1 Alluvium Small Mix 1 None None Yes Small Dozer

20 UG Backfill Aggregate Stockpile 1 Alluvium Small Mix 1 None None No

21 Power line revegetation (5 ft x 25.1 miles) 1 Alluvium Small Mix 1 None None Yes Small Dozer

22 ROM Stockpile 1 Alluvium Small Mix 1 None None No

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

Yards, Etc. - Assumptions & Calculations

Grading Calculations

Average push distance assumed to be 2/3 of the 600 feet maximum from Catepillar Handbook or 400 feet

Material assumed to be loose stockile (1.2 productivity factor)

Slope assumed to be 0 to 5% (1.0 productivity factor)

Cover Volume Calculation

Yard area x cover thickness

Ripping/Scarifying Calculations

Flat area width = Final flat area ÷ Average long dimensions

Number of passes = Flat area width ÷ Grader width

Travel distance = Number of passes x  Average long dimensions

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Minimum 1 hr ripping/scarifying per area

Revegetation

Minimum 1 acre revegetation crew time per area

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 118



Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

Yards, Etc. - Regrading Costs

6 Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side)

Description

(required)

Regrading 

Volume

Dozing Distance (see 

above) Regrading Fleet

Uncorrected 

Dozer 

Productivity Grade Correction Dozing Material Density Correction

Total Hourly 

Productivity Total Dozer Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Regrading 

Cost

cy ft cy/hr cy/hr hrs $ $ $

1 Upper Process Plant Bench 8,586 400 D7E 180 1.0 1.0 0.79 89 96 5,651 9,545 15,196

2 Substation 135 400 D7E 180 1.0 1.0 0.79 89 2 118 199 317

3 Admin Building Parking Lot 486 400 D7E 180 1.0 1.0 0.79 89 5 294 497 791

4 Portal Pad 13,068 400 D7E 180 1.0 1.0 0.79 89 147 8,652 14,616 23,268

5 Visitor Security Parking Lot 1,350 400 D7E 180 1.0 1.0 0.79 89 15 883 1,491 2,374

6 Security Yard 540 400 D7E 180 1.0 1.0 0.79 89 6 353 597 950

7 Contractor Laydown Yard 12,771 400 D7E 180 1.0 1.0 0.79 89 143 8,417 14,218 22,635

8 Contractor Office Laydown 2,322 400 D7E 180 1.0 1.0 0.79 89 26 1,530 2,585 4,115

9 Weather Station 702 400 D7E 180 1.0 1.0 0.79 89 8 471 795 1,266

10 Vent Shaft #1 Pad 3,564 400 D7E 180 1.0 1.0 0.79 89 40 2,354 3,977 6,331

11 Explosive Magazine 81 400 D7E 180 1.0 1.0 0.79 89 1 59 99 158

12 Well Pad 216 400 D7E 180 1.0 1.0 0.79 89 2 118 199 317

13 Well Pad 243 400 D7E 180 1.0 1.0 0.79 89 3 177 298 475

14 Well Pad 216 400 D7E 180 1.0 1.0 0.79 89 2 118 199 317

15 Well Pad 243 400 D7E 180 1.0 1.0 0.79 89 3 177 298 475

16 Well Pad 216 400 D7E 180 1.0 1.0 0.79 89 2 118 199 317

17 Growth Media Stockpile 9,126 400 D7E 180 1.0 1.0 0.79 89 103 6,063 10,241 16,304

18 Growth Media Stockpile 6,129 400 D7E 180 1.0 1.0 0.79 89 69 4,061 6,861 10,922

19 Growth Media Stockpile 5,562 400 D7E 180 1.0 1.0 0.79 89 62 3,649 6,165 9,814

20 UG Backfill Aggregate Stockpile 297 400 D7E 180 1.0 1.0 0.79 89 3 177 298 475

21 Power line revegetation (5 ft x 25.1 miles) D7E 0 0 0 0

22 ROM Stockpile 756 400 D7E 180 1.0 1.0 0.79 89 8 471 795 1,266

66,609 746 43,911 74,172 118,083
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Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

Yards, Etc. - Cover 1 Costs
8 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Upper Process Plant Bench 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Substation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Admin Building Parking Lot 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Portal Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Visitor Security Parking Lot 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Security Yard 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Contractor Laydown Yard 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Contractor Office Laydown 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Weather Station 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Vent Shaft #1 Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Explosive Magazine 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Growth Media Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Growth Media Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Growth Media Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20 UG Backfill Aggregate Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

21 Power line revegetation (5 ft x 25.1 miles) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22 ROM Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

Yards, Etc. - Cover 2 Costs
9 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

1 Upper Process Plant Bench 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2 Substation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3 Admin Building Parking Lot 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4 Portal Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Visitor Security Parking Lot 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6 Security Yard 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7 Contractor Laydown Yard 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8 Contractor Office Laydown 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9 Weather Station 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10 Vent Shaft #1 Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11 Explosive Magazine 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

16 Well Pad 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17 Growth Media Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18 Growth Media Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

19 Growth Media Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20 UG Backfill Aggregate Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

21 Power line revegetation (5 ft x 25.1 miles) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

22 ROM Stockpile 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

Yards, Etc. - Growth Media Costs
10 Growth Media Placement

Description

(required)

Final Material 

Volume Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

cy min BCY/hr hrs $ $ $

1 Upper Process Plant Bench 5,130 740C/988K/D7E 6.28 2 425 12 2,343 7,141 9,484

2 Substation 81 740C/988K/D7E 8.16 3 491 0 233 745 978

3 Admin Building Parking Lot 290 740C/988K/D7E 19 8 564 1 424 1,494 1,918

4 Portal Pad 7,809 740C/988K/D7E 6.94 3 578 14 3,266 10,429 13,695

5 Visitor Security Parking Lot 807 740C/988K/D7E 8.88 3 451 2 467 1,490 1,957

6 Security Yard 323 740C/988K/D7E 9.38 4 568 1 271 895 1,166

7 Contractor Laydown Yard 7,631 740C/988K/D7E 8.69 3 461 17 3,966 12,664 16,630

8 Contractor Office Laydown 1,387 740C/988K/D7E 19 8 564 2 847 2,988 3,835

9 Weather Station 419 740C/988K/D7E 10.55 4 505 1 271 895 1,166

10 Vent Shaft #1 Pad 2,130 740C/988K/D7E 7.94 3 505 4 933 2,980 3,913

11 Explosive Magazine 48 740C/988K/D7E 7.32 3 548 0 233 745 978

12 Well Pad 129 740C/988K/D7E 19 8 564 0 424 1,494 1,918

13 Well Pad 145 740C/988K/D7E 8.88 3 451 0 233 745 978

14 Well Pad 129 740C/988K/D7E 9.38 4 568 0 271 895 1,166

15 Well Pad 145 740C/988K/D7E 4.1 2 651 0 195 595 790

16 Well Pad 129 740C/988K/D7E 4.1 2 651 0 195 595 790

17 Growth Media Stockpile 0 0 0 0

18 Growth Media Stockpile 0 0 0 0

19 Growth Media Stockpile 0 0 0 0

20 UG Backfill Aggregate Stockpile 0 0 0 0

21 Power line revegetation (5 ft x 25.1 miles) 0 0 0 0

22 ROM Stockpile 0 0 0 0

26,732 54 14,572 46,790 61,362
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Closure Cost Estimate

Yards, Etc.

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Yards, Etc. - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Regrading Cost 43,911 74,172 N/A 118,083

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Growth Media Placement Cost 14,572 46,790 N/A 61,362

Ripping/Scarifying Cost 3,651 6,160 N/A 9,811

Subtotal Earthworks 62,134 127,122 189,256

Revegetation Cost 4,068 1,544 12,305 17,917

TOTALS 66,202 128,666 12,305 207,173

Yards, Etc. - Scarify/Revegetation Costs
11 Scarifying Costs Revegetation Costs

Description

(required)

Total

Surface

Area

Average Long 

Dimension (ripping 

distance) Ripping/Scarifying Fleet

Scarifying/ 

Ripping Hours

Scarifying/ 

Ripping Labor 

Costs

Scarifying/ 

Ripping 

Equipment Cost

Total Scarifying/ 

Ripping Costs

Revegetation Labor 

Cost

Revegetation 

Equipment Cost

Revegetation 

Material Cost

Total 

Revegetation 

Cost

acres ft hrs $ $ $ $ $ $ $

1 Upper Process Plant Bench 3.18 1,096 D7E 4 235 398 633 324 123 981 1,428

2 Substation 0.05 50 D7E 1 59 99 158 5 2 15 22

3 Admin Building Parking Lot 0.18 122 D7E 1 59 99 158 18 7 56 81

4 Portal Pad 4.84 400 D7E 6 353 597 950 494 188 1,493 2,175

5 Visitor Security Parking Lot 0.50 181 D7E 1 59 99 158 51 19 154 224

6 Security Yard 0.20 116 D7E 1 59 99 158 20 8 62 90

7 Contractor Laydown Yard 4.73 750 D7E 5 294 497 791 482 183 1,459 2,124

8 Contractor Office Laydown 0.86 300 D7E 1 59 99 158 88 33 265 386

9 Weather Station 0.26 128 D7E 1 59 99 158 27 10 80 117

10 Vent Shaft #1 Pad 1.32 296 D7E 2 118 199 317 135 51 407 593

11 Explosive Magazine 0.03 40 D7E 1 59 99 158 3 1 9 13

12 Well Pad 0.08 60 D7E 1 59 99 158 8 3 25 36

13 Well Pad 0.09 60 D7E 1 59 99 158 9 3 28 40

14 Well Pad 0.08 60 D7E 1 59 99 158 8 3 25 36

15 Well Pad 0.09 60 D7E 1 59 99 158 9 3 28 40

16 Well Pad 0.08 60 D7E 1 59 99 158 8 3 25 36

17 Growth Media Stockpile 3.38 623 D7E 4 235 398 633 345 131 1,043 1,519

18 Growth Media Stockpile 2.27 528 D7E 3 177 298 475 232 88 700 1,020

19 Growth Media Stockpile 2.06 452 D7E 3 177 298 475 210 80 636 926

20 UG Backfill Aggregate Stockpile 0.11 0 0 0 0 11 4 34 49

21 Power line revegetation (5 ft x 25.1 miles) 15.21 40 D7E 23 1,354 2,287 3,641 1,552 590 4,694 6,836

22 ROM Stockpile 0.28 0 0 0 0 29 11 86 126

39.88 62 3,651 6,160 9,811 4,068 1,544 12,305 17,917

Notes: 1) Minimum total ripping hours = 1 (i.e. If total ripping hrs (slope + flat) < 1, then one hour of fleet time is assumed, regardless of acres shown in in scarifying table.)

2) Assumes 50 min/hr equipment availability
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Closure Cost Estimate

Landfills

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Landfills - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Landfills - User Input You must fill in ALL green cells and relevant blue cells in this section for each building or facility

3 Facility Description Physical Cover 1 Cover 2 Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Area

Average Flat Area 

Long Dimension 

(ripping distance)

Regrade Volume

(calculated 

elsewhere) Cover Thickness

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location Cover Thickness

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement 

Location

Growth 

Media 

Thickness

Haul Distance to 

Placement

Slope to 

Placement 

Location

-1 acres ft cy in ft % grade in ft % grade in ft % grade

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. Input distance from crusher to placement location if material to be crushed, screened or compacted

  3. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
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Closure Cost Estimate

Landfills

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Landfills - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Landfills - User Input (Cont.)

4 Facility Description Cover 1 - Crushing & Screening Cover 2 - Crushing & Screening

Description

(required)

Crush

Material

Screen

Material

Loss to Crushing/

Screening

Haul Distance to 

Crusher (1)

Slope 

from 

Cover Borrow

Haul to Crusher 

Fleet (2)

Compact

After 

Placement? Cycle Time Override

Maximum

Fleet Size

Crush

Material

Screen

Material

Loss to 

Crushing/

Screening

Haul Distance to 

Crusher (1)

Slope 

from 

Cover Borrow

Haul to Crusher 

Fleet (2)

Compact

After 

Placement?

Cycle Time 

Override

Maximum

Fleet Size

-1 (select) (select) % ft % grade (select) (select) (user override) (user override) (select) (select) % ft % grade (select) (select) (user override) (user override)

Notes:

  1. Input distance to crusher if material to be crushed

  2. if distance from borrow <820 ft (250 m) must select loader fleet
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Closure Cost Estimate

Landfills

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Landfills - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Landfills - User Input (Cont.) You must fill in ALL green cells and relevant blue cells in this section for each building or facility

4 Grading Cover 1 Cover 2 Growth Media Revegetation

Description

(required)

Dozing Material 

Condition

Dozing

Material

Type Grading Equipment Fleet Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size Material Type

Placement 

Equipment Fleet

Cycle Time 

Override

Maximum

Fleet Size Seed Mix Mulch Fertilizer Scarify/ Rip? Ripping Fleet

(select) (select) (select) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (select) (select) (select)

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Landfills

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Landfills - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Landfills - Assumptions & Calculations

Dozing, Ripping/Scarifying & Revegetation Calculations  

Dozing:

Dozing distance =  2/3 of the 600 feet maximum from Catepillar Handbook or 400 feet

Assumes flat push (grade correction factor = 1)

Minimum 1 hr per area

Ripping:

Flat area width = Final flat area ÷ Average long dimensions

Number of passes = Flat area width ÷ Grader width

Travel distance = Number of passes x  Average long dimensions

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Minimum 1 hr per area

Revegetation:

Minimum 1 acre revegetation crew time per area
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Closure Cost Estimate

Landfills

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Landfills - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Landfills - Regrading Costs

Productivity = Dozer Productivity x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side)

Description

(required)

Regrading 

Volume

Dozing Distance (see 

above) Regrading Fleet

Uncorrected 

Dozer 

Productivity Dozing Material

Density 

Correction Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

cy ft cy/hr LCY/hr hrs $ $ $

0 0 0 0 0
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Closure Cost Estimate

Landfills

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Landfills - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Landfills - Cover 1 Costs
8 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Landfills

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Landfills - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Landfills - Cover 2 Costs
9 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time

No. of Trucks/ 

Scrapers Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCM/hr hrs min LCM/hr hrs $ $ $ $ $ $ $ $ $ $ $

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes:

1. If crushed or screened, Cover Volume = volume delivered to crusher - amount loss to crushing/screening)
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Closure Cost Estimate

Landfills

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Landfills - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Landfills - Growth Media Costs
10 Growth Media Placement

Description

(required)

Final Material 

Volume Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

cy min BCY/hr hrs $ $ $

0 0 0 0 0
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Closure Cost Estimate

Landfills

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Landfills - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Grading Costs 0 0 N/A 0

Cover 1 Placement Cost 0 0 N/A 0

Cover 2 Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Landfills - Scarify/Revegetation Costs
11 Scarifying Costs Revegetation Costs

Description

(required)

Total

Surface

Area

Average Long 

Dimension (ripping 

distance) Ripping/Scarifying Fleet

Scarifying/ 

Ripping Hours

Scarifying/ 

Ripping Labor 

Costs

Scarifying/ 

Ripping 

Equipment Cost

Total Scarifying/ 

Ripping Costs

Revegetation Labor 

Cost

Revegetation 

Equipment Cost

Revegetation 

Material Cost

Total Revegetation 

Cost

acres ft hrs $ $ $ $

0.00 0 0 0 0 0 0 0 0

Notes: 1) Minimum total ripping hours = 1 (i.e. If total ripping hrs (slope + flat) < 1, then one hour of fleet time is assumed, regardless of acres shown in in scarifying table.)

2) Assumes 50 min/hr equipment availability
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Closure Cost Estimate

Haul Material

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Generic Material Hauling - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Hauling/Crush/Screen/Compact 0 0 N/A 0

Cover Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Generic Material Hauling - User Input

Facility Description Physical Haul to Crusher Crushing & Screening Haul to Placement Cover Thickness Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Final Surface Area

Average Ripping 

Distance

Material Volume 

Required

Haul Distance to 

Crusher (1) Slope to Crusher Crush Material Screen Material

Loss to Crushing/ 

Screening

Haul Distance to 

Placement 

Location (2)

Slope to 

Placement Area Cover Thickness

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

Growth Media 

Thickness

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

-1 acres ft cy ft % grade % ft % grade in ft % grade in ft % grade

Notes: 

  1. Input distance to crusher if material to be crushed

  2. Assumed to be 0% if material will be crushed and source is within 250 m of crusher

  3. If Slope is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

Stockpile 1 assumes the maximum quantity of waste rock stored on the TWRSF which is approximately 135,000 tons of material which is expected to occur in year 1 of operation. 

Stockpile 2 assumes the maximum quantity of ore on the ore stockpile, which will occur routinely during operations.
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Closure Cost Estimate

Haul Material

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Generic Material Hauling - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Hauling/Crush/Screen/Compact 0 0 N/A 0

Cover Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Generic Material Hauling - User Input (cont.)

 Hauling Material Cover Growth Media Revegetation

Description

(required)

Haul Material 

Type Crusher Fleet Cycle Time Override

Maximum Fleet 

Size Placement Fleet

Cycle Time 

Override Maximum Fleet Size

Compact After 

Placement? Material Type Placement Fleet

Cycle Time 

Override Maximum Fleet Size Material Type Placement Fleet

Cycle Time 

Override

Maximum Fleet 

Size Seed Mix Mulch Type Fertilizer Type Scarify/ Rip?

Scarifying/ 

Ripping Fleet

(select) (select) (user override) (user override) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (select) (select) (select)

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

2. If distance betweem borrow source is <250 m, haul fleet assumed be wheeled loaders
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Closure Cost Estimate

Haul Material

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Generic Material Hauling - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Hauling/Crush/Screen/Compact 0 0 N/A 0

Cover Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Generic Material Hauling - Load, Haul, Place and Grade

 Material Volumes Haul to Crusher Haul to Placement Haul to Crusher Crush Compact Haul to Placement Total

Description

(required)

Material Volume 

to Crusher Final Material Volume Crusher Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

Total Crush/ 

Screen Cost

Labor 

Cost

Equipment 

Cost Total Cost

Labor 

Cost

Equipment 

Cost Total Cost Total Cover Cost

cy cy min LCY/hr hrs min LCY/hr hrs $ $ $ $ $ $ $ $ $ $ $

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Notes: Final Material Volume includes allowance for additional material hauled to crushing/screening plant based on Loss to Crushing/Screening input above.
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Closure Cost Estimate

Haul Material

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Generic Material Hauling - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Hauling/Crush/Screen/Compact 0 0 N/A 0

Cover Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Generic Material Hauling - Cover and Growth Media Costs

 Cover Placement Growth Media Placement

Description

(required)

Final Material 

Volume Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Fleet Hours Total Labor Cost Total Equipment Cost

Total Cover 

Placement Cost

Final Material 

Volume Placement Fleet Cycle Time

No. of Trucks/ 

Scrapers Fleet Productivity Fleet Hours

Labor 

Cost

Equipment 

Cost Total Cost

cy min LCY/hr hrs $ $ $ cy min LCY/hr hrs $ $ $

0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Haul Material

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Generic Material Hauling - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Hauling/Crush/Screen/Compact 0 0 N/A 0

Cover Placement Cost 0 0 N/A 0

Topsoil Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 0 0 0

Revegetation Cost 0 0 0 0

TOTALS 0 0 0 0

Generic Material Hauling - Scarifying/Revegetation Costs

 Scarifying Costs Revegetation Costs

Description

(required)

Total Surface 

Area

Ripping/ Scarifying 

Fleet Scarifying/ Ripping Hours

Scarifying/ 

Ripping Labor 

Cost

Scarifying/ 

Ripping 

Equipment Cost

Total Scarifying/ 

Ripping Cost

Revegetation Labor 

Cost

Revegetation 

Equipment Cost

Revgetation 

Material Cost

Total 

Revegetation 

Cost

acres hrs $ $ $ $ $ $ $

0.00 0 0 0 0 0 0 0 0

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 138



Closure Cost Estimate

Foundations & Buildings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Buildings & Foundation Demolition - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Building Demolition Cost 100,678 92,931 N/A 193,609

Wall Demolition Cost 19,149 0 N/A 19,149
Slab Demolition 9,044 25,612 N/A 34,656

Subtotal Demolition 128,871 118,543 0 247,414

Cover Placement Cost 8,970 27,370 N/A 36,340

Growth Media Placement Cost 9,530 30,080 N/A 39,610

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 18,500 57,450 0 75,950

Revegetation Cost 4,488 1,705 1,488 7,681

TOTALS 151,859 177,698 1,488 331,045

Buildings & Foundation - User Input You must fill in ALL green cells and relevant blue cells in this section for each building or facility

Facility Description Physical - MANDATORY Foundation Cover (1) Growth Media (1) (entire footprint)

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Length Width

Eave

Height Slab  Thickness

Foundation Wall 

Thickness

Foundation

Wall

Height

Average Flat 

Area Long 

Dimension 

(ripping 

distance)

Building Area 

Footprint 

(including 

surrounding 

facilities)

Foundation 

Cover Thickness

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

Growth Media 

Thickness

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

-1 ft ft ft in in ft ft acres in ft % grade in ft % grade

1 Administration Building FB01 2038 Process Plant Stg4 LOM 110 80 10 6 6 1 110 0.20 36 100 2.5 12 2,080 4.7

2 Assy Lab FB02 2035 Process Plant Stg1 LOM 66 41 10 6 6 1 66 0.06 36 100 2.5 12 2,080 -1.7

3 Crusher Area Electrical Room FB03 2035 Process Plant Stg1 LOM 32 23 10 6 6 1 32 0.02 36 100 2.5 12 2,080 -1.7

4 Crusher Wall FB04 2035 Process Plant Stg1 LOM 77 1 10 6 8 20 77 0.00 36 100 2.5 12 2,080 -1.7

5 Fine Ore Bin FB05 2035 Process Plant Stg1 LOM 25 25 10 6 6 1 25 0.01 36 100 2.5 12 2,080 -1.7

6 Gold Room FB06 2035 Process Plant Stg1 LOM 41 25 10 6 6 1 41 0.02 36 100 2.5 12 2,080 -1.7

7 Security Guard House FB07 2037 Infrastructure & Ancillary FStg3 LOM 54 26 10 6 6 1 54 0.03 36 100 2.5 12 2,080 0.0

8 Leach & CIL Circuit FB08 2035 Process Plant Stg1 LOM 139 62 20 6 6 1 139 0.20 36 100 2.5 12 2,080 -1.7

9 Plant Services Grinding FB09 2035 Process Plant Stg1 LOM 142 51 10 6 6 1 142 0.17 36 100 2.5 12 2,080 -1.7

10 Plant Workshop and Warehouse FB10 2035 Process Plant Stg1 LOM 64 41 10 6 6 1 64 0.06 36 100 2.5 12 2,080 -1.7

11 Process Plant Electrical Room FB11 2035 Process Plant Stg1 LOM 52 46 10 6 6 1 52 0.06 36 100 2.5 12 2,080 -1.7

12 Septic Tank FB12 2038 Process Plant Stg4 LOM 21 8 10 6 6 1 21 0.00 36 100 2.5 12 2,080 4.7

13 Truck Scale FB13 2035 Process Plant Stg1 LOM 75 36 10 6 6 1 75 0.06 36 100 2.5 12 2,080 -1.7

14 Truck Workhshop and Warehouse FB14 2035 Process Plant Stg1 LOM 128 55 10 6 6 1 128 0.16 36 100 2.5 12 2,080 -1.7

15 Well #3 Well House FB15 2038 Water Supply Stg4 LOM 17 10 10 6 6 1 17 0.00 36 100 2.5 12 14,227 -1.9

16 Well #4 Well House FB16 2038 Water Supply Stg4 LOM 17 10 10 6 6 1 17 0.00 36 100 2.5 12 14,227 -1.9

17 Well #5 Well House FB17 2038 Water Supply Stg4 LOM 17 10 10 6 6 1 17 0.00 36 100 2.5 12 14,227 -1.9

18 Well #6 Well House FB18 2038 Water Supply Stg4 LOM 17 10 10 6 6 1 17 0.00 36 100 2.5 12 14,227 -1.9

19 Well #7 Well House FB19 2038 Water Supply Stg4 LOM 17 10 10 6 6 1 17 0.00 36 100 2.5 12 14,227 -1.9

20 15 kV circuit breaker PD01 2038 Power Supply Stg4 LOM 15 15 10 6 6 1 15 0.01 36 100 2.5 12 2,080 4.7

21 Bag House PD02 2035 Process Plant Stg1 LOM 9 9 10 6 6 1 9 0.00 36 100 2.5 12 2,080 -1.7

22 Chiller PD03 2035 Process Plant Stg1 LOM 6 3 10 6 6 1 6 0.00 36 100 2.5 12 2,080 -1.7

23 Concrete Pad PD04 2035 Process Plant Stg1 LOM 10 7 10 6 6 1 10 0.00 36 100 2.5 12 2,080 -1.7

24 Concrete Pad PD05 2035 Process Plant Stg1 LOM 20 8 10 6 6 1 20 0.00 36 100 2.5 12 2,080 -1.7

25 Crusher Pad PD06a 2035 Process Plant Stg1 LOM 44 11 10 6 6 1 44 0.01 36 100 2.5 12 2,080 -1.7

26 Crusher Pad PD06b 2035 Process Plant Stg1 LOM 31 13 10 6 6 1 31 0.01 36 100 2.5 12 2,080 -1.7

27 Crusher Pad PD06c 2035 Process Plant Stg1 LOM 12 8 10 6 6 1 12 0.00 36 100 2.5 12 2,080 -1.7

28 Cyanide Storage Tank PD07 2035 Process Plant Stg1 LOM 28 24 10 6 6 1 28 0.02 36 100 2.5 12 2,080 -1.7

29 Cyanide Unloading Pad PD08 2035 Process Plant Stg1 LOM 56 21 10 6 6 1 56 0.03 36 100 2.5 12 2,080 -1.7

30 Emergency Power Generator PD09 2038 Process Plant Stg4 LOM 16 10 10 6 6 1 16 0.00 36 100 2.5 12 2,080 4.7

31 Fuel Storage Pad PD10a 2035 Process Plant Stg1 LOM 40 6 10 6 6 1 40 0.01 36 100 2.5 12 2,080 -1.7

32 Fuel Storage Pad PD10b 2035 Process Plant Stg1 LOM 42 17 10 6 6 1 42 0.02 36 100 2.5 12 2,080 -1.7

33 Lime Silo PD11 2035 Process Plant Stg1 LOM 18 18 10 6 6 1 18 0.01 36 100 2.5 12 2,080 -1.7

34 Potable Water Treatment Plant PD12 2038 Water Supply Stg4 LOM 20 8 10 6 6 1 20 0.00 36 100 2.5 12 2,080 -1.7

35 Ramp PD13 2035 Process Plant Stg1 LOM 15 7 10 6 6 1 15 0.00 36 100 2.5 12 2,080 -1.7

36 Ramp PD14 2035 Process Plant Stg1 LOM 11 7 10 6 6 1 11 0.00 36 100 2.5 12 2,080 -1.7

37 Ramp PD15 2035 Process Plant Stg1 LOM 10 7 10 6 6 1 10 0.00 36 100 2.5 12 2,080 -1.7

38 Reagent Storage PD16 2035 Process Plant Stg1 LOM 117 55 10 6 6 1 117 0.15 36 100 2.5 12 2,080 -1.7

39 Truck Wash PD17 2035 Process Plant Stg1 LOM 40 28 10 6 6 1 40 0.03 36 100 2.5 12 2,080 -1.7

40 UG Backfill Plant PD18 2035 Underground Mine Stg1 LOM 75 70 10 6 6 1 75 0.12 36 100 2.5 12 2,080 -1.7

41 Vent Shaft #1 Foundation PD19 2035 Underground Mine Stg1 LOM 50 50 10 6 6 1 50 0.06 36 100 2.5 12 2,080 -1.7

42 Wet Scrubber PD20 2035 Process Plant Stg1 LOM 8 5 10 6 6 1 8 0.00 36 100 2.5 12 2,080 -1.7

43 Water Tank WT01 2038 Water Supply Stg4 LOM 30 30 10 6 6 1 30 0.02 36 100 2.5 12 2,080 4.7

44 Process Water Tank WT02 2035 Process Plant Stg1 LOM 19 19 10 6 6 1 19 0.01 36 100 2.5 12 2,080 -1.7

Notes:

  1. Foundation cover only calculated to cover slab. Growth media estimated over entire footprint area

  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

Chase down Septic Tank

Source of this information?
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Closure Cost Estimate

Foundations & Buildings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Buildings & Foundation Demolition - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Building Demolition Cost 100,678 92,931 N/A 193,609

Wall Demolition Cost 19,149 0 N/A 19,149
Slab Demolition 9,044 25,612 N/A 34,656

Subtotal Demolition 128,871 118,543 0 247,414

Cover Placement Cost 8,970 27,370 N/A 36,340

Growth Media Placement Cost 9,530 30,080 N/A 39,610

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 18,500 57,450 0 75,950

Revegetation Cost 4,488 1,705 1,488 7,681

TOTALS 151,859 177,698 1,488 331,045

Buildings & Foundation - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each building or facility

 Construction Materials Slab Demolition Foundation Cover Growth Media Revegetation

Description

(required) Building Type Foundation Wall Type Slab Demo Method

Slab

Breaking 

Equipment

Fleet

Cover 

Material Type

Cover Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size

Growth Media 

Material Type

Growth Media 

Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size Seed Mix Mulch Fertilizer Scarify/ Rip? Ripping Fleet

(select) (select) (select) (select) (select) (select) (user override) (user override) (select) (select) (user override) (user override) (select) (select) (select) (select) (select)

1 Administration Building Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

2 Assy Lab Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

3 Crusher Area Electrical Room Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

4 Crusher Wall Lg. steel Block 8 in (200 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

5 Fine Ore Bin Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

6 Gold Room Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

7 Security Guard House Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

8 Leach & CIL Circuit Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

9 Plant Services Grinding Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

10 Plant Workshop and Warehouse Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

11 Process Plant Electrical Room Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

12 Septic Tank Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

13 Truck Scale Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

14 Truck Workhshop and Warehouse Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

15 Well #3 Well House Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

16 Well #4 Well House Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

17 Well #5 Well House Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

18 Well #6 Well House Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

19 Well #7 Well House Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

20 15 kV circuit breaker Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

21 Bag House Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

22 Chiller Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

23 Concrete Pad Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

24 Concrete Pad Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

25 Crusher Pad Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

26 Crusher Pad Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

27 Crusher Pad Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

28 Cyanide Storage Tank Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

29 Cyanide Unloading Pad Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

30 Emergency Power Generator Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

31 Fuel Storage Pad Lg. steel Block 4 in (100 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

32 Fuel Storage Pad Lg. steel Block 4 in (100 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

33 Lime Silo Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

34 Potable Water Treatment Plant Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

35 Ramp Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

36 Ramp Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

37 Ramp Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

38 Reagent Storage Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

39 Truck Wash Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

40 UG Backfill Plant Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

41 Vent Shaft #1 Foundation Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

42 Wet Scrubber Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

43 Water Tank Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

44 Process Water Tank Lg. steel Block 6 in (150 mm) thick Break & bury Sm Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None No

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Foundations & Buildings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Buildings & Foundation Demolition - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Building Demolition Cost 100,678 92,931 N/A 193,609

Wall Demolition Cost 19,149 0 N/A 19,149
Slab Demolition 9,044 25,612 N/A 34,656

Subtotal Demolition 128,871 118,543 0 247,414

Cover Placement Cost 8,970 27,370 N/A 36,340

Growth Media Placement Cost 9,530 30,080 N/A 39,610

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 18,500 57,450 0 75,950

Revegetation Cost 4,488 1,705 1,488 7,681

TOTALS 151,859 177,698 1,488 331,045

Foundations & Buildings - Assumptions & Calculations

Building Volume Calculations

Using Means Heavy Construction Cost Data (2004) calculates cubic feet from building dimensions

Estimage slab thickness and wall thickness if not known

Assumes that all concrete slabs are reinforced

Productivity for crew from Means Heavy Construction Cost Data (2004) adjusted for supervision 

(addressed in Misc. Costs) and Davis-Bacon Wage Rates

Demolition costs do not include hauling or disposing if debris - Use Waste Disposal module

Slab Demolition Calculations

Minimum 1 hr excavator time for slab demolition

Cover Volume Calculation

Foundation area x cover thickness

If "Bury in Place" is selected as slab demolition method, cover thickness is adjusted such that 

total cover (cover + growth media) equals value entered in "Minimum thickness of cover over unbroken slab" cell above

Ripping/Scarifying Calculations

Flat area width = Final flat area ÷ Average long dimensions

Number of passes = Flat area width ÷ Grader width

Travel distance = Number of passes x  Average long dimensions

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Revegetation

Minimum 1 acre revegetation crew time per area
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Closure Cost Estimate

Foundations & Buildings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Buildings & Foundation Demolition - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Building Demolition Cost 100,678 92,931 N/A 193,609

Wall Demolition Cost 19,149 0 N/A 19,149
Slab Demolition 9,044 25,612 N/A 34,656

Subtotal Demolition 128,871 118,543 0 247,414

Cover Placement Cost 8,970 27,370 N/A 36,340

Growth Media Placement Cost 9,530 30,080 N/A 39,610

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 18,500 57,450 0 75,950

Revegetation Cost 4,488 1,705 1,488 7,681

TOTALS 151,859 177,698 1,488 331,045

Building & Foundation Demolition Costs Uses RS Means Heavy Construction Cost Data for building and wall demolition cost calculations. Uses CAT Handbook for slab breaking production.

Building Demolition Wall Demolition Slab Demolition Total Costs

Description

(required)

Building Footprint 

(slab area) Building  Volume Building Demolition Fleet

Building 

Demolition Hours Wall Length Wall Area

Wall Demolition 

Hours Slab Volume

Slab Demolition 

Fleet

Slab Demolition 

Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Building 

Demolition Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total           

Wall Demolition 

Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Slab 

Breaking Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total   

Demolition 

Costs

sqft cu ft hrs ft sq ft hrs cy hrs $ $ $ $ $ $ $ $ $ $ $ $

1 Administration Building 8,800 88,000 930M/20 Ton Crane/Dump T 33 380 380 18 163 325F 7 11,440 10,560 22,000 798 0 798 833 2,359 3,192 13,071 12,919 25,990

2 Assy Lab 2,706 27,060 930M/20 Ton Crane/Dump T 10 214 214 10 50 325F 2 3,518 3,247 6,765 449 0 449 238 674 912 4,205 3,921 8,126

3 Crusher Area Electrical Room 736 7,360 930M/20 Ton Crane/Dump T 3 110 110 5 14 325F 1 957 883 1,840 231 0 231 119 337 456 1,307 1,220 2,527

4 Crusher Wall 54 539 930M/20 Ton Crane/Dump T 0 155 3,100 165 1 325F 1 70 65 135 7,409 0 7,409 119 337 456 7,598 402 8,000

5 Fine Ore Bin 625 6,250 930M/20 Ton Crane/Dump T 2 100 100 5 12 325F 1 813 750 1,563 210 0 210 119 337 456 1,142 1,087 2,229

6 Gold Room 1,025 10,250 930M/20 Ton Crane/Dump T 4 132 132 6 19 325F 1 1,333 1,230 2,563 277 0 277 119 337 456 1,729 1,567 3,296

7 Security Guard House 1,404 14,040 930M/20 Ton Crane/Dump T 5 160 160 8 26 325F 1 1,825 1,685 3,510 336 0 336 119 337 456 2,280 2,022 4,302

8 Leach & CIL Circuit 8,618 172,360 930M/20 Ton Crane/Dump T 64 402 402 19 160 325F 7 22,407 20,683 43,090 844 0 844 833 2,359 3,192 24,084 23,042 47,126

9 Plant Services Grinding 7,242 72,420 930M/20 Ton Crane/Dump T 27 386 386 18 134 325F 6 9,415 8,690 18,105 811 0 811 714 2,022 2,736 10,940 10,712 21,652

10 Plant Workshop and Warehouse 2,624 26,240 930M/20 Ton Crane/Dump T 10 210 210 10 49 325F 2 3,411 3,149 6,560 441 0 441 238 674 912 4,090 3,823 7,913

11 Process Plant Electrical Room 2,392 23,920 930M/20 Ton Crane/Dump T 9 196 196 9 44 325F 2 3,110 2,870 5,980 412 0 412 238 674 912 3,760 3,544 7,304

12 Septic Tank 168 1,680 930M/20 Ton Crane/Dump T 1 58 58 3 3 325F 1 218 202 420 122 0 122 119 337 456 459 539 998

13 Truck Scale 2,700 27,000 930M/20 Ton Crane/Dump T 10 222 222 10 50 325F 2 3,510 3,240 6,750 466 0 466 238 674 912 4,214 3,914 8,128

14 Truck Workhshop and Warehouse 7,040 70,400 930M/20 Ton Crane/Dump T 26 366 366 17 130 325F 5 9,152 8,448 17,600 769 0 769 595 1,685 2,280 10,516 10,133 20,649

15 Well #3 Well House 170 1,700 930M/20 Ton Crane/Dump T 1 54 54 3 3 325F 1 221 204 425 113 0 113 119 337 456 453 541 994

16 Well #4 Well House 170 1,700 930M/20 Ton Crane/Dump T 1 54 54 3 3 325F 1 221 204 425 113 0 113 119 337 456 453 541 994

17 Well #5 Well House 170 1,700 930M/20 Ton Crane/Dump T 1 54 54 3 3 325F 1 221 204 425 113 0 113 119 337 456 453 541 994

18 Well #6 Well House 170 1,700 930M/20 Ton Crane/Dump T 1 54 54 3 3 325F 1 221 204 425 113 0 113 119 337 456 453 541 994

19 Well #7 Well House 170 1,700 930M/20 Ton Crane/Dump T 1 54 54 3 3 325F 1 221 204 425 113 0 113 119 337 456 453 541 994

20 15 kV circuit breaker 225 2,250 930M/20 Ton Crane/Dump T 1 60 60 3 4 325F 1 293 270 563 126 0 126 119 337 456 538 607 1,145

21 Bag House 81 810 930M/20 Ton Crane/Dump T 0 36 36 2 2 325F 1 105 97 202 76 0 76 119 337 456 300 434 734

22 Chiller 18 180 930M/20 Ton Crane/Dump T 0 18 18 1 0 0 23 22 45 38 0 38 0 0 0 61 22 83

23 Concrete Pad 70 700 930M/20 Ton Crane/Dump T 0 34 34 2 1 325F 1 91 84 175 71 0 71 119 337 456 281 421 702

24 Concrete Pad 160 1,600 930M/20 Ton Crane/Dump T 1 56 56 3 3 325F 1 208 192 400 118 0 118 119 337 456 445 529 974

25 Crusher Pad 484 4,840 930M/20 Ton Crane/Dump T 2 110 110 5 9 325F 1 629 581 1,210 231 0 231 119 337 456 979 918 1,897

26 Crusher Pad 403 4,030 930M/20 Ton Crane/Dump T 1 88 88 4 7 325F 1 524 484 1,008 185 0 185 119 337 456 828 821 1,649

27 Crusher Pad 96 960 930M/20 Ton Crane/Dump T 0 40 40 2 2 325F 1 125 115 240 84 0 84 119 337 456 328 452 780

28 Cyanide Storage Tank 672 6,720 930M/20 Ton Crane/Dump T 3 104 104 5 12 325F 1 874 806 1,680 218 0 218 119 337 456 1,211 1,143 2,354

29 Cyanide Unloading Pad 1,176 11,760 930M/20 Ton Crane/Dump T 4 154 154 7 22 325F 1 1,529 1,411 2,940 323 0 323 119 337 456 1,971 1,748 3,719

30 Emergency Power Generator 160 1,600 930M/20 Ton Crane/Dump T 1 52 52 2 3 325F 1 208 192 400 109 0 109 119 337 456 436 529 965

31 Fuel Storage Pad 240 2,400 930M/20 Ton Crane/Dump T 1 92 92 4 4 325F 1 312 288 600 183 0 183 119 337 456 614 625 1,239

32 Fuel Storage Pad 714 7,140 930M/20 Ton Crane/Dump T 3 118 118 5 13 325F 1 928 857 1,785 235 0 235 119 337 456 1,282 1,194 2,476

33 Lime Silo 324 3,240 930M/20 Ton Crane/Dump T 1 72 72 3 6 325F 1 421 389 810 151 0 151 119 337 456 691 726 1,417

34 Potable Water Treatment Plant 160 1,600 930M/20 Ton Crane/Dump T 1 56 56 3 3 325F 1 208 192 400 118 0 118 119 337 456 445 529 974

35 Ramp 105 1,050 930M/20 Ton Crane/Dump T 0 44 44 2 2 325F 1 137 126 263 92 0 92 119 337 456 348 463 811

36 Ramp 77 770 930M/20 Ton Crane/Dump T 0 36 36 2 1 325F 1 100 92 192 76 0 76 119 337 456 295 429 724

37 Ramp 70 700 930M/20 Ton Crane/Dump T 0 34 34 2 1 325F 1 91 84 175 71 0 71 119 337 456 281 421 702

38 Reagent Storage 6,435 64,350 930M/20 Ton Crane/Dump T 24 344 344 16 119 325F 5 8,366 7,722 16,088 722 0 722 595 1,685 2,280 9,683 9,407 19,090

39 Truck Wash 1,120 11,200 930M/20 Ton Crane/Dump T 4 136 136 6 21 325F 1 1,456 1,344 2,800 286 0 286 119 337 456 1,861 1,681 3,542

40 UG Backfill Plant 5,250 52,500 930M/20 Ton Crane/Dump T 20 290 290 14 97 325F 4 6,825 6,300 13,125 609 0 609 476 1,348 1,824 7,910 7,648 15,558

41 Vent Shaft #1 Foundation 2,500 25,000 930M/20 Ton Crane/Dump T 9 200 200 9 46 325F 2 3,250 3,000 6,250 420 0 420 238 674 912 3,908 3,674 7,582

42 Wet Scrubber 40 400 930M/20 Ton Crane/Dump T 0 26 26 1 1 325F 1 52 48 100 55 0 55 119 337 456 226 385 611

43 Water Tank 900 9,000 930M/20 Ton Crane/Dump T 3 120 120 6 17 325F 1 1,170 1,080 2,250 252 0 252 119 337 456 1,541 1,417 2,958

44 Process Water Tank 361 3,610 930M/20 Ton Crane/Dump T 1 76 76 4 7 325F 1 469 433 902 160 0 160 119 337 456 748 770 1,518

774,429 1,273 76 100,678 92,931 193,609 19,149 0 19,149 9,044 25,612 34,656 128,871 118,543 247,414
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Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Buildings & Foundation Demolition - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Building Demolition Cost 100,678 92,931 N/A 193,609

Wall Demolition Cost 19,149 0 N/A 19,149
Slab Demolition 9,044 25,612 N/A 34,656

Subtotal Demolition 128,871 118,543 0 247,414

Cover Placement Cost 8,970 27,370 N/A 36,340

Growth Media Placement Cost 9,530 30,080 N/A 39,610

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 18,500 57,450 0 75,950

Revegetation Cost 4,488 1,705 1,488 7,681

TOTALS 151,859 177,698 1,488 331,045

Building & Foundation - Foundation Cover and Growth Media Costs

 Foundation Cover Growth Media Total Cover & Growth Media Costs

Description

(required) Material Volume Placement Fleet Cycle Time Haul Fleet Size Fleet Productivity Total Fleet Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost Total Cover Cost Material Volume Placement Fleet Cycle Time Haul Fleet Size

Fleet 

Productivity

Total Fleet 

Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost Total Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost Total Costs

cy min LCY/hr hrs $ $ $ cy min LCY/hr hrs $ $ $ $ $ $

1 Administration Building 978 740C/988K/D7E 4.2 2 636 2 390 1,190 1,580 326 740C/988K/D7E 6.28 2 425 1 195 595 790 585 1,785 2,370

2 Assy Lab 301 740C/988K/D7E 4.2 2 636 1 195 595 790 103 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

3 Crusher Area Electrical Room 82 740C/988K/D7E 4.2 2 636 1 195 595 790 26 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

4 Crusher Wall 6 740C/988K/D7E 4.2 2 636 1 195 595 790 5 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

5 Fine Ore Bin 69 740C/988K/D7E 4.2 2 636 1 195 595 790 18 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

6 Gold Room 114 740C/988K/D7E 4.2 2 636 1 195 595 790 39 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

7 Security Guard House 156 740C/988K/D7E 4.2 2 636 1 195 595 790 53 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

8 Leach & CIL Circuit 958 740C/988K/D7E 4.2 2 636 2 390 1,190 1,580 318 740C/988K/D7E 6.28 2 425 1 195 595 790 585 1,785 2,370

9 Plant Services Grinding 805 740C/988K/D7E 4.2 2 636 1 195 595 790 268 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

10 Plant Workshop and Warehouse 292 740C/988K/D7E 4.2 2 636 1 195 595 790 97 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

11 Process Plant Electrical Room 266 740C/988K/D7E 4.2 2 636 1 195 595 790 89 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

12 Septic Tank 19 740C/988K/D7E 4.2 2 636 1 195 595 790 5 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

13 Truck Scale 300 740C/988K/D7E 4.2 2 636 1 195 595 790 98 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

14 Truck Workhshop and Warehouse 782 740C/988K/D7E 4.2 2 636 1 195 595 790 257 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

15 Well #3 Well House 19 740C/988K/D7E 4.2 2 636 1 195 595 790 6 740C/988K/D7E 19 8 564 1 424 1,494 1,918 619 2,089 2,708

16 Well #4 Well House 19 740C/988K/D7E 4.2 2 636 1 195 595 790 6 740C/988K/D7E 19 8 564 1 424 1,494 1,918 619 2,089 2,708

17 Well #5 Well House 19 740C/988K/D7E 4.2 2 636 1 195 595 790 6 740C/988K/D7E 19 8 564 1 424 1,494 1,918 619 2,089 2,708

18 Well #6 Well House 19 740C/988K/D7E 4.2 2 636 1 195 595 790 6 740C/988K/D7E 19 8 564 1 424 1,494 1,918 619 2,089 2,708

19 Well #7 Well House 19 740C/988K/D7E 4.2 2 636 1 195 595 790 6 740C/988K/D7E 19 8 564 1 424 1,494 1,918 619 2,089 2,708

20 15 kV circuit breaker 25 740C/988K/D7E 4.2 2 636 1 195 595 790 8 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

21 Bag House 9 740C/988K/D7E 4.2 2 636 1 195 595 790 3 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

22 Chiller 2 740C/988K/D7E 4.2 2 636 1 195 595 790 0 0 0 0 195 595 790

23 Concrete Pad 8 740C/988K/D7E 4.2 2 636 1 195 595 790 3 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

24 Concrete Pad 18 740C/988K/D7E 4.2 2 636 1 195 595 790 6 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

25 Crusher Pad 54 740C/988K/D7E 4.2 2 636 1 195 595 790 16 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

26 Crusher Pad 45 740C/988K/D7E 4.2 2 636 1 195 595 790 15 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

27 Crusher Pad 11 740C/988K/D7E 4.2 2 636 1 195 595 790 3 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

28 Cyanide Storage Tank 75 740C/988K/D7E 4.2 2 636 1 195 595 790 26 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

29 Cyanide Unloading Pad 131 740C/988K/D7E 4.2 2 636 1 195 595 790 44 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

30 Emergency Power Generator 18 740C/988K/D7E 4.2 2 636 1 195 595 790 6 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

31 Fuel Storage Pad 27 740C/988K/D7E 4.2 2 636 1 195 595 790 10 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

32 Fuel Storage Pad 79 740C/988K/D7E 4.2 2 636 1 195 595 790 26 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

33 Lime Silo 36 740C/988K/D7E 4.2 2 636 1 195 595 790 13 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

34 Potable Water Treatment Plant 18 740C/988K/D7E 4.2 2 636 1 195 595 790 6 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

35 Ramp 12 740C/988K/D7E 4.2 2 636 1 195 595 790 3 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

36 Ramp 9 740C/988K/D7E 4.2 2 636 1 195 595 790 3 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

37 Ramp 8 740C/988K/D7E 4.2 2 636 1 195 595 790 3 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

38 Reagent Storage 715 740C/988K/D7E 4.2 2 636 1 195 595 790 237 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

39 Truck Wash 124 740C/988K/D7E 4.2 2 636 1 195 595 790 42 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

40 UG Backfill Plant 583 740C/988K/D7E 4.2 2 636 1 195 595 790 194 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

41 Vent Shaft #1 Foundation 278 740C/988K/D7E 4.2 2 636 1 195 595 790 89 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

42 Wet Scrubber 4 740C/988K/D7E 4.2 2 636 1 195 595 790 2 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

43 Water Tank 100 740C/988K/D7E 4.2 2 636 1 195 595 790 26 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

44 Process Water Tank 40 740C/988K/D7E 4.2 2 636 1 195 595 790 11 740C/988K/D7E 6.28 2 425 1 195 595 790 390 1,190 1,580

7,652 46 8,970 27,370 36,340 2,527 43 9,530 30,080 39,610 18,500 57,450 75,950
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Closure Cost Estimate

Foundations & Buildings

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Buildings & Foundation Demolition - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Building Demolition Cost 100,678 92,931 N/A 193,609

Wall Demolition Cost 19,149 0 N/A 19,149
Slab Demolition 9,044 25,612 N/A 34,656

Subtotal Demolition 128,871 118,543 0 247,414

Cover Placement Cost 8,970 27,370 N/A 36,340

Growth Media Placement Cost 9,530 30,080 N/A 39,610

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 18,500 57,450 0 75,950

Revegetation Cost 4,488 1,705 1,488 7,681

TOTALS 151,859 177,698 1,488 331,045

Building & Foundation - Scarifying/Revegetation Costs

 Scarifying/Ripping Revegetation Total Scarify & Revegation Costs

Description

(required) Flat Area

Average Long Dimension 

(ripping distance) Ripping/ Scarifying Fleet

Scarifying/ 

Ripping Hours

Scarifying/ Ripping 

Labor Costs

Scarifying/ 

Ripping 

Equipment Cost

Total Scarifying/ 

Ripping Costs

Revegetation 

Labor Cost

Revegetation 

Equipment Cost

Revgetation 

Material Cost

Total Revegetation 

Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total 

Material 

Cost Total Costs

acres ft hrs $ $ $ $ $ $ $ $ $ $ $

1 Administration Building 0.20 0 0 0 0 102 39 62 203 102 39 62 203

2 Assy Lab 0.10 0 0 0 0 102 39 31 172 102 39 31 172

3 Crusher Area Electrical Room 0.10 0 0 0 0 102 39 31 172 102 39 31 172

4 Crusher Wall 0.10 0 0 0 0 102 39 31 172 102 39 31 172

5 Fine Ore Bin 0.10 0 0 0 0 102 39 31 172 102 39 31 172

6 Gold Room 0.10 0 0 0 0 102 39 31 172 102 39 31 172

7 Security Guard House 0.10 0 0 0 0 102 39 31 172 102 39 31 172

8 Leach & CIL Circuit 0.20 0 0 0 0 102 39 62 203 102 39 62 203

9 Plant Services Grinding 0.20 0 0 0 0 102 39 62 203 102 39 62 203

10 Plant Workshop and Warehouse 0.10 0 0 0 0 102 39 31 172 102 39 31 172

11 Process Plant Electrical Room 0.10 0 0 0 0 102 39 31 172 102 39 31 172

12 Septic Tank 0.10 0 0 0 0 102 39 31 172 102 39 31 172

13 Truck Scale 0.10 0 0 0 0 102 39 31 172 102 39 31 172

14 Truck Workhshop and Warehouse 0.20 0 0 0 0 102 39 62 203 102 39 62 203

15 Well #3 Well House 0.10 0 0 0 0 102 39 31 172 102 39 31 172

16 Well #4 Well House 0.10 0 0 0 0 102 39 31 172 102 39 31 172

17 Well #5 Well House 0.10 0 0 0 0 102 39 31 172 102 39 31 172

18 Well #6 Well House 0.10 0 0 0 0 102 39 31 172 102 39 31 172

19 Well #7 Well House 0.10 0 0 0 0 102 39 31 172 102 39 31 172

20 15 kV circuit breaker 0.10 0 0 0 0 102 39 31 172 102 39 31 172

21 Bag House 0.10 0 0 0 0 102 39 31 172 102 39 31 172

22 Chiller 0.10 0 0 0 0 102 39 31 172 102 39 31 172

23 Concrete Pad 0.10 0 0 0 0 102 39 31 172 102 39 31 172

24 Concrete Pad 0.10 0 0 0 0 102 39 31 172 102 39 31 172

25 Crusher Pad 0.10 0 0 0 0 102 39 31 172 102 39 31 172

26 Crusher Pad 0.10 0 0 0 0 102 39 31 172 102 39 31 172

27 Crusher Pad 0.10 0 0 0 0 102 39 31 172 102 39 31 172

28 Cyanide Storage Tank 0.10 0 0 0 0 102 39 31 172 102 39 31 172

29 Cyanide Unloading Pad 0.10 0 0 0 0 102 39 31 172 102 39 31 172

30 Emergency Power Generator 0.10 0 0 0 0 102 39 31 172 102 39 31 172

31 Fuel Storage Pad 0.10 0 0 0 0 102 39 31 172 102 39 31 172

32 Fuel Storage Pad 0.10 0 0 0 0 102 39 31 172 102 39 31 172

33 Lime Silo 0.10 0 0 0 0 102 39 31 172 102 39 31 172

34 Potable Water Treatment Plant 0.10 0 0 0 0 102 39 31 172 102 39 31 172

35 Ramp 0.10 0 0 0 0 102 39 31 172 102 39 31 172

36 Ramp 0.10 0 0 0 0 102 39 31 172 102 39 31 172

37 Ramp 0.10 0 0 0 0 102 39 31 172 102 39 31 172

38 Reagent Storage 0.10 0 0 0 0 102 39 31 172 102 39 31 172

39 Truck Wash 0.10 0 0 0 0 102 39 31 172 102 39 31 172

40 UG Backfill Plant 0.10 0 0 0 0 102 39 31 172 102 39 31 172

41 Vent Shaft #1 Foundation 0.10 0 0 0 0 102 39 31 172 102 39 31 172

42 Wet Scrubber 0.10 0 0 0 0 102 39 31 172 102 39 31 172

43 Water Tank 0.10 0 0 0 0 102 39 31 172 102 39 31 172

44 Process Water Tank 0.10 0 0 0 0 102 39 31 172 102 39 31 172

4.80 0 0 0 0 4,488 1,705 1,488 7,681 4,488 1,705 1,488 7,681
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Closure Cost Estimate

Other Demo & Equip Removal

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Other Demoltion and Equipment Removal - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Other Demolition 0 0 0 0

Equipment Removal 0 0 0 0

TOTALS 0 0 0 0

Other Demolition
Facility Description

Description

(required) ID Code

Construction 

Year Facility/Activity Type Phases Locations Properties Cost Type Quantity Units

Labor

Unit Cost

Equipment

Unit Cost

Material

Unit Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total 

Material 

Cost

Total

Cost

-1 $ $ $ $ $ $ $

0 0 0 0

Notes:
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Closure Cost Estimate

Other Demo & Equip Removal

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Other Demoltion and Equipment Removal - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Other Demolition 0 0 0 0

Equipment Removal 0 0 0 0

TOTALS 0 0 0 0

Equipment & Material Removal
Facility Description

Description

(required) ID Code

Construction 

Year Facility/Activity Type Phases Locations Properties Cost Type Quantity Units

Labor

Unit Cost

Equipment

Unit Cost

Material

Unit Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total 

Material 

Cost

Total

Cost

-1 $ $ $ $ $ $ $

1 Water Tank removal WT01 2038 Water Supply Stg4 LOM 6 Hours $47.69 $37.39 286 224 0 510

2 TWRSF - Closure( Leakage Detection Removal) WD01 2035 Temporary Waste Rock Storage Stg1 LOM 100 Hours $60.19 90.28 6,019 9,028 0 15,047

3 TWRSF - Closure( HDPE Liner Removal , OffSite Disposal- in Waste Disposal tab) WD01 2035 Temporary Waste Rock Storage Stg1 LOM 400 Hours $37.26 29.87 14,904 11,948 0 26,852

4 Oil-Water Separator PD17 2035 Process Plant Stg1 LOM 8 Hours $47.69 $37.39 382 299 0 681

5 Generator removal (2) 2038 Process Plant Stg4 LOM 8 Hours $47.69 $37.39 382 299 0 681

6 Fuel Tank removal PD10a 2035 Process Plant Stg1 LOM 6 Hours $47.69 $37.39 286 224 0 510

7 Ore Stockpile - Closure( HDPE Liner Removal , OffSite Disposal- in Waste Disposal tab) ST02 2034 Process Plant Stg1 LOM 40 Hours $37.26 29.87 1,490 1,195 0 2,685

23,749 23,218 0 23,749 23,218 0 46,966

Notes: $19.04/ton of CRF as provided by Ausenco applied to the the waste rock and ore stockpile cost for use as CRF.

Ore Stockpile Liner - 14,200 Square Feet

TWRSF Liner - 170,000 Square Feet (estimated)
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Closure Cost Estimate

Sediment & Drainage Control

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Drainage Control - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Diversion Ditch Construction 0 0 N/A 0

Diversion Ditch Liner 0 0 0 0

Diversion Ditch Rip-Rap 0 0 0 0

Diversion Ditch Revegetation 0 0 0 0

Subtotal Diversion Ditches 0 0 0 0

Liner Installation 0 0 0 0

Sed Pond Construct/Regrade 0 0 N/A 0

Sed Pond Growth Media 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Sediment Pond Revegetation 0 0 0 0

Subtotal Sediment Ponds 0 0 0 0

TOTALS 0 0 0 0

Diversion Ditches - User Input

 Facility Description Diversions Ditches Revegetation Liner and Rip-Rap Installation

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Diversion

Length

Diversion

Depth

Ditch

Bottom

Width

Ditch

Sideslope

Angle

Excavate 

Volume

(if calculated 

elsewhere)

Excavating

Material

Condition

Excavating 

Equipment Fleet Seed Mix Mulch Fertilizer Liner Area

Liner

Type Rip-Rap Area Rip-Rap Type

-1 ft ft ft _H:1V cy (select) (select) (select) (select) (select) S.Y. (select) S.Y. (select)

Notes:

Diversion channels and sediment basins will remain post reclamation for stormwater control.

Diversion ditches at the Process Plant will be reclaimed during the ripping and recontouring of the main yard (Y01).
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Closure Cost Estimate

Sediment & Drainage Control

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Drainage Control - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Diversion Ditch Construction 0 0 N/A 0

Diversion Ditch Liner 0 0 0 0

Diversion Ditch Rip-Rap 0 0 0 0

Diversion Ditch Revegetation 0 0 0 0

Subtotal Diversion Ditches 0 0 0 0

Liner Installation 0 0 0 0

Sed Pond Construct/Regrade 0 0 N/A 0

Sed Pond Growth Media 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Sediment Pond Revegetation 0 0 0 0

Subtotal Sediment Ponds 0 0 0 0

TOTALS 0 0 0 0

Sediment/Evaporation Pond Construction/Removal - User Input

 Sediment Ponds Growth Media

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Pond Width

Pond/Berm

Length

Berm

Height

Crest

Width

Sideslope

Angle

Final Area

(if calculated

elsewhere)

Regrade Volume

(if calculated 

elsewhere)

Cover Volume

(if calculated 

elsewhere)

Growth Media 

Thickness

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

-1 ft ft ft ft _H:1V acres cy cy in ft % grade

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

  3. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Sediment & Drainage Control

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Drainage Control - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Diversion Ditch Construction 0 0 N/A 0

Diversion Ditch Liner 0 0 0 0

Diversion Ditch Rip-Rap 0 0 0 0

Diversion Ditch Revegetation 0 0 0 0

Subtotal Diversion Ditches 0 0 0 0

Liner Installation 0 0 0 0

Sed Pond Construct/Regrade 0 0 N/A 0

Sed Pond Growth Media 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Sediment Pond Revegetation 0 0 0 0

Subtotal Sediment Ponds 0 0 0 0

TOTALS 0 0 0 0

Sediment/Evaporation Pond Construction/Removal - User Input (cont.)

 Sediment Ponds Growth Media Revegetation Ripping/Scarifying

Description

(required)

Excavating 

Material Condition Material Type

Excavating Equipment 

Fleet

Liner

Type

Growth Media 

Material Type

Growth Media 

Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size

(user override) Seed Mix Mulch Fertilizer Scarify/ Rip?

Scarify/ Ripping 

Fleet

(select) (select) (select) (select) (select) (select) (user override) (select) (select) (select) (select) (select)

Notes:

1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Sediment & Drainage Control

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Drainage Control - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Diversion Ditch Construction 0 0 N/A 0

Diversion Ditch Liner 0 0 0 0

Diversion Ditch Rip-Rap 0 0 0 0

Diversion Ditch Revegetation 0 0 0 0

Subtotal Diversion Ditches 0 0 0 0

Liner Installation 0 0 0 0

Sed Pond Construct/Regrade 0 0 N/A 0

Sed Pond Growth Media 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Sediment Pond Revegetation 0 0 0 0

Subtotal Sediment Ponds 0 0 0 0

TOTALS 0 0 0 0

Sediment & Drainage Control - Assumptions & Calculations

Diversion Ditch Volume Calculation

1) Assume 20% swell for excavations

2) Assumes heavy duty trenching bucket is used

Sediment/Evaporation Pond Construction Calculation

Cut = Fill

Push distance = pond width up to 2/3 max push distance (400 ft)

1) Assume balanced cut-to-fill for berm construction

2) Include cost for liner, if required.

3) Include line items for removal, if necessary.

4) Assume 20% swell for excavations

5) Minimum 1 hr ripping/scarifying per area

6) Minimum 1 acre revegetation crew time per area
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Closure Cost Estimate

Sediment & Drainage Control

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Drainage Control - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Diversion Ditch Construction 0 0 N/A 0

Diversion Ditch Liner 0 0 0 0

Diversion Ditch Rip-Rap 0 0 0 0

Diversion Ditch Revegetation 0 0 0 0

Subtotal Diversion Ditches 0 0 0 0

Liner Installation 0 0 0 0

Sed Pond Construct/Regrade 0 0 N/A 0

Sed Pond Growth Media 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Sediment Pond Revegetation 0 0 0 0

Subtotal Sediment Ponds 0 0 0 0

TOTALS 0 0 0 0

Diversion Ditches - Excavation Costs

 Liner Installation (2)

Description

(required)

Diversion Ditch 

Volume (1)

Diversion Ditch 

Equipment

Corrected 

Excavator Productivity

Total 

Hours

Diversion

Ditch 

Labor 

Cost

Diversion

Ditch

Equipment 

Cost

Total 

Diversion

Ditch 

Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Material

Cost Total Liner Cost

Labor

Cost

Equipment

Cost

Material

Cost

Total

Cost

LCY LCY/hr hrs $ $ $ $ $ $ $ $ $ $ $

0 0 0 0 0 0 0 0 0 0 0 0 0

Notes: (1) LCM assumes 20% swell from ditch volume

           (2) includes finish grading and compaction

Rip-Rap Installation
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Closure Cost Estimate

Sediment & Drainage Control

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Drainage Control - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Diversion Ditch Construction 0 0 N/A 0

Diversion Ditch Liner 0 0 0 0

Diversion Ditch Rip-Rap 0 0 0 0

Diversion Ditch Revegetation 0 0 0 0

Subtotal Diversion Ditches 0 0 0 0

Liner Installation 0 0 0 0

Sed Pond Construct/Regrade 0 0 N/A 0

Sed Pond Growth Media 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Sediment Pond Revegetation 0 0 0 0

Subtotal Sediment Ponds 0 0 0 0

TOTALS 0 0 0 0

Diversion Ditches - Revegetation Costs

 

Description

(required)

Surface 

Area Revegetation Labor Cost

Revegetation

Equipment

Cost

Revgetation 

Material        Cost

Total 

Revegetation 

Cost

acres $ $ $ $

0.00 0 0 0 0
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Closure Cost Estimate

Sediment & Drainage Control

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Drainage Control - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Diversion Ditch Construction 0 0 N/A 0

Diversion Ditch Liner 0 0 0 0

Diversion Ditch Rip-Rap 0 0 0 0

Diversion Ditch Revegetation 0 0 0 0

Subtotal Diversion Ditches 0 0 0 0

Liner Installation 0 0 0 0

Sed Pond Construct/Regrade 0 0 N/A 0

Sed Pond Growth Media 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Sediment Pond Revegetation 0 0 0 0

Subtotal Sediment Ponds 0 0 0 0

TOTALS 0 0 0 0

Sediment/Evaporation Ponds - Construction/Regrading Costs

Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) Earthwork Liner (1)

Description

(required)

Regrading

Volume

Sed/Evap Pond 

Equipment

Dozing

Distance

(see above)

Uncorrected

Dozer

Productivity

Grade

Correction

Density

Correction

Excavating

Material

Corrected

Productivity Total Dozer Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total Constr/ 

Regrading Cost Liner Area

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Material

Cost Total Liner Cost

cy ft LCY/hr LCY/hr hrs $ $ $ ft2 $ $ $ $

0 0 0 0 0 0 0 0 0

Notes: 1. Includes costs for finish grading and compaction (see Misc. Unit Costs)
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Closure Cost Estimate

Sediment & Drainage Control

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Drainage Control - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Diversion Ditch Construction 0 0 N/A 0

Diversion Ditch Liner 0 0 0 0

Diversion Ditch Rip-Rap 0 0 0 0

Diversion Ditch Revegetation 0 0 0 0

Subtotal Diversion Ditches 0 0 0 0

Liner Installation 0 0 0 0

Sed Pond Construct/Regrade 0 0 N/A 0

Sed Pond Growth Media 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Sediment Pond Revegetation 0 0 0 0

Subtotal Sediment Ponds 0 0 0 0

TOTALS 0 0 0 0

Sediment/Evaporation Ponds - Growth Media Costs

 Growth Media

Description

(required)

Growth Media 

Volume Growth Media Fleet Cycle Time Haul Fleet Size Fleet Productivity

Total

Fleet

Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total

Cover

Placement

Cost

cy min LCY/hr hrs $ $ $

0 0 0 0 0
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Closure Cost Estimate

Sediment & Drainage Control

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Drainage Control - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Diversion Ditch Construction 0 0 N/A 0

Diversion Ditch Liner 0 0 0 0

Diversion Ditch Rip-Rap 0 0 0 0

Diversion Ditch Revegetation 0 0 0 0

Subtotal Diversion Ditches 0 0 0 0

Liner Installation 0 0 0 0

Sed Pond Construct/Regrade 0 0 N/A 0

Sed Pond Growth Media 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Sediment Pond Revegetation 0 0 0 0

Subtotal Sediment Ponds 0 0 0 0

TOTALS 0 0 0 0

Sediment/Evaporation Ponds - Revegetation Costs

 Scarifying Costs Revegetation Costs

Description

(required)

Surface

Area

Average Long Dimension 

(ripping distance)

Area

Width

Ripping/ 

Scarifying Fleet

Scarifying/ 

Ripping Hours

Scarifying/ 

Ripping Labor 

Costs

Scarifying/ Ripping 

Equipment Cost

Total Scarifying/ 

Ripping Costs

Revegetation Labor 

Cost

Revegetation 

Equipment Cost

Revgetation 

Material Cost

Total 

Revegetation 

Cost

acres ft ft hrs $ $ $ $ $ $ $

0.00 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Well Abandonment

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Well Abandonment - LOM Cost Summary

Labor Equipment Materials Totals

$ $ $ $

Production, Dewatering, Infiltration Wells 18,148 51,472 1,976 71,596

Monitoring Wells 4,381 12,836 112 17,329

TOTALS 22,529 64,308 2,088 88,925

Well seal thickness: 20 ft

Minimum seal above groundwater table: 50 ft

Production, Dewatering and Infiltration Well Closure

Description

(required) ID Code

Construction 

Year Facility/Activity Type Phases Locations Properties Cost Type

Number 

of

Holes Casing Diam

Average

Depth
(1)

Depth to First

Water

Original

Static

Water

Level

Top 

of 

Slotted

Casing
(2)

Blank Casing 

Below Top of 

Screen
(2)

Type of Pump

(if any)

Depth to 

Pump

Hole

Plug

Method

Casing 

Volume

per ft

Perforation 

Length 
(3,4)

Grout

Volume 

per 

Hole
(4,5)

Cement 

Volume

per 

Hole
(6)

Inert

Media 

Volume 

per 

Hole
(7)

Pump

Removal

Labor

Cost

Pump

Removal

Equip

Cost

Perf

Labor

Cost

Perf

Equip

Cost 
(8)

Grout +

Cement

Labor 

Cost
(9)

Grout +

Cement

Equip

Cost
(9)

Grout + 

Cement

Material

Cost

Inert 

Media 

Labor

Cost
(10)

Inert 

Media Equip

Cost
(9)

Total

Cost

-1 in ft bgs ft bgs ft bgs ft bgs ft (select) ft bgs (select) cf ft cy cy cy $ $ $ $ $ $ $ $ $ $

1 Production Well 4 W-W4 2038 Water Supply Stg4 LOM 1 10.0 500 270 270 270 140 Submersible 480 Grout + Back 0.550 190 11.40 0.40 3.50 2,957 7,956 782 2,794 701 2,079 494 97 39 17,899

2 Production Well 5 W-W5 2038 Water Supply Stg4 LOM 1 10.0 500 270 270 270 140 Submersible 480 Grout + Back 0.550 190 11.40 0.40 3.50 2,957 7,956 782 2,794 701 2,079 494 97 39 17,899

3 Production Well 6 (Alt) W-W6 2038 Water Supply Stg4 LOM 1 10.0 500 270 270 270 140 Submersible 480 Grout + Back 0.550 190 11.40 0.40 3.50 2,957 7,956 782 2,794 701 2,079 494 97 39 17,899

4 Production Well 7 (Alt) W-W7 2038 Water Supply Stg4 LOM 1 10.0 500 270 270 270 140 Submersible 480 Grout + Back 0.550 190 11.40 0.40 3.50 2,957 7,956 782 2,794 701 2,079 494 97 39 17,899

11,828 31,824 3,128 11,176 2,804 8,316 1,976 388 156 71,596

(1)  For previously abandoned holes enter "0" for depth

(2)  Wells abandoned per Nevada Administrative Code (NAC 534.420).  Hole grouted and perforated from bottom to 50 feet (15.24m) above the top of the screen, or first water encountered or original static water level, depending on vertical hydraulic gradient and well construction parameters. Inert media (cuttings or alluvium) used from top of grout to top seal.

(3)  Perforation length = amount of blank casing below first water (for confined aquifers) or predicted recovered water table (unconfined aquifers) + 50 feet (15.24m) of blank casing above water table

(4)  Assumes 50' (15.24m) sanitary seal at top of hole. Therefore, perforation and grouting only required to bottom of sanitary seal.

(5)  Assumes 100% loss to formation for grout (abandonite) for screened and perforated sections.

(6)  Assumes 10' (3m) top seal of cement in casing only. See note 4.

(7)  Inert material is cuttings or alluvium sourced locally.

(8)  Includes perforation tool wear cost/ft of perforation (see Productivty Sheet).

(9)  See Productivity Sheet for hourly production. Minimum 1 hr per hole + fixed hours per hole for move and setup. If no perforation required, use standard drill rig.

(10)  See Productivity Sheet for hourly production. Minimum 1 hr per hole.

Notes:

Well 3 are pre-existing wells and will remain post-mine.

Wells 4-7 have not been drilled yet. Numbers are from the conceptual designs.
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Closure Cost Estimate

Well Abandonment

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Well Abandonment - LOM Cost Summary

Labor Equipment Materials Totals

$ $ $ $

Production, Dewatering, Infiltration Wells 18,148 51,472 1,976 71,596

Monitoring Wells 4,381 12,836 112 17,329

TOTALS 22,529 64,308 2,088 88,925

Monitoring Well/Piezometer Closure

Description

(required) ID Code

Construction 

Year Facility/Activity Type Phases Locations Properties Cost Type

Number

of

Holes

Casing

Diam

Average

Depth

Top

of

Screen
(1)

Hole

Plug

Method

Casing 

Volume

per ft

Grout

Volume/

Well
(2,3)

Cement

Volume

per 

Hole
(4)

Inert 

Backfill 

Volume 

per Hole
(5)

Total

Grouting 

Hours/

Hole

Total

Inert Media

Hours/

Hole

Grout + 

Cement

Labor 

Cost
(6)

Grout + 

Cement

Equip

Cost
(6)

Grout + 

Cement

Material 

Cost

Inert

Material

Labor 

Cost
(7)

Inert

Material

Equip

Cost
(7)

Total

Cost

-1 in ft bgs ft bgs (select) ft3 cy cy cy hrs hrs $ $ $ $ $ $

1 GMW19-1 MW-1 2064 Monitoring Stg5 LOM 1 4.0 100 80 Grout + Back 0.090 0.29 0.08 0.03 3.2 3.0 431 1,264 15 135 395 2,240

2 GMW19-2 MW-2 2064 Monitoring Stg5 LOM 1 4.0 30 20 Grout + Back 0.090 0.04 0.08 3.1 0.0 418 1,224 5 0 0 1,647

3 GMW19-3 MW-3 2064 Monitoring Stg5 LOM 1 4.0 200 180 Grout + Back 0.090 0.29 0.08 0.37 3.4 3.0 458 1,343 15 135 395 2,346

4 GMW19-4 MW-4 2064 Monitoring Stg5 LOM 1 4.0 600 550 Grout + Back 0.090 0.42 0.08 1.60 4.2 3.0 566 1,659 21 135 395 2,776

5 GMW19-5 MW-5 2064 Monitoring Stg5 LOM 1 4.0 30 20 Grout + Back 0.090 0.04 0.08 3.1 0.0 418 1,224 5 0 0 1,647

6 GMW19-6 MW-6 2064 Monitoring Stg5 LOM 1 4.0 100 80 Grout + Back 0.090 0.29 0.08 0.03 3.2 3.0 431 1,264 15 135 395 2,240

7 GMW19-7 MW-7 2064 Monitoring Stg5 LOM 1 4.0 50 30 Grout + Back 0.090 0.29 0.08 3.1 0.0 418 1,224 15 0 0 1,657

8 GMW19-8 MW-8 2064 Monitoring Stg5 LOM 1 4.0 600 550 Grout + Back 0.090 0.42 0.08 1.60 4.2 3.0 566 1,659 21 135 395 2,776

3,706 10,861 112 675 1,975 17,329

Wells abandoned per NAC 534.420 with bentonite grout placed to 50 feet above the top of the screen (see note 1).

(1)  Assumes top of screen is at or above the static water level (in unconfined aquifers) or the depth of first water encountered (in confined aquifers). 

(2)  Assumes 25% loss to formation for grouting

(3)  Grouting only required to 50' (15.24m) above the top of screen because monitor wells are constructed with a seal in the annular space.

(4)  Assumes top 10' (3m) plugged with cement.

(5)  Assumes hole plugged with inert material (cuttings or alluvium) above grout up to cement surface plug.

(6)  See Productivity Sheet for hourly production. Minimum 1 hr per hole + fixed hours per hole for move and setup (see Productivty Sheet).

(7)  See Productivity Sheet for hourly production. Minimum 1 hr per hole.

Notes:

Based on the monitoring plan

8 new wells to be drilled and abandoned.  7 existing wells to remain after release of the bond
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Closure Cost Estimate

Waste Disposal

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Disposal - LOM Cost Summary
Labor Equipment Materials Fees Totals

$ $ $ $ $

Solid Waste - On Site 0 0 N/A N/A 0

Solid Waste - Off Site N/A 297,319 N/A N/A 297,319

Solid Waste Total 0 297,319 0 297,319

Hazardous Materials N/A N/A N/A 73,264 73,264

Hydrocarbon Contaminated Soils 0 0 N/A 4,419 4,419

TOTALS 0 297,319 0 77,683 375,002

Waste Disposal - User Input - Solid Waste

 Landfill (Bulk) Disposal Dumpster

Description

(required) ID Code

Construction 

Year Facility/Activity Type Phases Locations Properties Cost Type

Waste

Type

Disposal

Method Quantity

Distance

to Landfill

Slope to 

Landfill

Number

of

Trucks

Months

Dumpster

Rental

-1 (select) (select) cy ft % grade (user override) months

1 Misc. Site Clean-Up 2035 Process Plant Stg1 LOM Waste Mgmt & Disposal Dumpster 5 3

2 TWRSF - Solid Disposal WD01 2035 Temporary Waste Rock Storage Stg1 LOM Waste Mgmt & Disposal Dumpster 2,500 1

3 Ore Stockpile - Liner Solid Disposal ST01 2035 TWRSF and Ore Stockpile to CR Stg1 LOM Waste Mgmt & Disposal Dumpster 210 1

4 Process Plant Site Off-site Disposal following Demo 2035 Process Plant Stg1 LOM Waste Mgmt & Disposal Dumpster 5,737 3

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
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Closure Cost Estimate

Waste Disposal

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Disposal - LOM Cost Summary
Labor Equipment Materials Fees Totals

$ $ $ $ $

Solid Waste - On Site 0 0 N/A N/A 0

Solid Waste - Off Site N/A 297,319 N/A N/A 297,319

Solid Waste Total 0 297,319 0 297,319

Hazardous Materials N/A N/A N/A 73,264 73,264

Hydrocarbon Contaminated Soils 0 0 N/A 4,419 4,419

TOTALS 0 297,319 0 77,683 375,002

Waste Disposal - User Input - Hazardous Materials

  

Description

(required) ID Code

Construction 

Year Facility/Activity Type Phases Locations Properties Cost Type

Waste

Type

Container

Type

Vacuum

Truck

Size

Liquid

Quantity

Soild

Quantity

One Way

Travel

Distance to

Disposal Site

One Way

Travel Time to 

Disposal Site

-1 (select) (select) (select) gallons cy mi hr

1 Misc. Solid Hazardous Waste 2035 Process Plant Stg1 LOM Waste Mgmt & Disposal Solid Bulk 22 250 5.0

2 Misc. Liquid Hazardous Waste 2035 Process Plant Stg1 LOM Waste Mgmt & Disposal Liquid Bulk Small (2,200 gal 26,671 250 5.0

Notes:

    1. Use Other Demo & Equip Removal Sheet for tank removal

Hazard Waste based on total storage capacity at site assuming all full at time of closure
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Closure Cost Estimate

Waste Disposal

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Disposal - LOM Cost Summary
Labor Equipment Materials Fees Totals

$ $ $ $ $

Solid Waste - On Site 0 0 N/A N/A 0

Solid Waste - Off Site N/A 297,319 N/A N/A 297,319

Solid Waste Total 0 297,319 0 297,319

Hazardous Materials N/A N/A N/A 73,264 73,264

Hydrocarbon Contaminated Soils 0 0 N/A 4,419 4,419

TOTALS 0 297,319 0 77,683 375,002

Waste Disposal - User Input - Hydrocarbon Contaminated Soils

  

Description

(required) ID Code

Construction 

Year Facility/Activity Type Phases Locations Properties Cost Type

Waste

Type

Disposal

Method Quantity

Travel

Distance to 

Offsite

Disposal

-1 (select) (select) cy mi

1 Misc. Hydrocarbon Contaminated Soils 2035 Process Plant Stg1 LOM Waste Mgmt & Disposal Off site 5 250

Notes:

    1. Use Yards or Landfills Sheets for bioremediation facility reclamation
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Closure Cost Estimate

Waste Disposal

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Disposal - LOM Cost Summary
Labor Equipment Materials Fees Totals

$ $ $ $ $

Solid Waste - On Site 0 0 N/A N/A 0

Solid Waste - Off Site N/A 297,319 N/A N/A 297,319

Solid Waste Total 0 297,319 0 297,319

Hazardous Materials N/A N/A N/A 73,264 73,264

Hydrocarbon Contaminated Soils 0 0 N/A 4,419 4,419

TOTALS 0 297,319 0 77,683 375,002

Waste Disposal - Assumptions & Calculations

Solid Waste Disposal

Off site disposal assumes use of average rolloff dumpster [30 cy (m3), 10 ton (tonne)]

On site disposal assumes use of small loader/truck fleet for haulage

Average density for on site disposal = 2,600 lb/cy (1,540 kg/m3)

For on site disposal only 1 truck is required unless total truck hours > 8, only 2 trucks unless total truck hours are > 16

Hazardous Materials Disposal

Assumes all hazardous materials are known

Enter EITHER solid or liquid quantity each line. 

If container type = 55 gallon (200 liter) drum then solid waste hauling costs apply

Average density for solids assumed to be 2,600 lb/cy (1,540 kg/m3)

Vacuum truck sizes: small = 2,200 gal (~8,300 litres), large = 5,000 gal (~19,000 litres)

Vacuum truck on site for 4 hours for each load

Hydrocarbon Contaminated Soils Disposal

Assumes all hazardous materials are known

On site disposal assumes biopad treatment

Exavation productivity =45 cy./hr (35 m3/hr) (Means Heavy Construction, 2006: 02315-424-0360)
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Closure Cost Estimate

Waste Disposal

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Disposal - LOM Cost Summary
Labor Equipment Materials Fees Totals

$ $ $ $ $

Solid Waste - On Site 0 0 N/A N/A 0

Solid Waste - Off Site N/A 297,319 N/A N/A 297,319

Solid Waste Total 0 297,319 0 297,319

Hazardous Materials N/A N/A N/A 73,264 73,264

Hydrocarbon Contaminated Soils 0 0 N/A 4,419 4,419

TOTALS 0 297,319 0 77,683 375,002

Waste Disposal - Solid Waste Disposal

 Off-Site On-Site

Description

(required)

Waste

Volume

Number

of Off Site

Dumpster

Loads Landfill Fleet Equipment

Landfill

Fleet 

Productivity Number of Trucks

Total 

Fleet 

Hours

Total 

Dumpster 

Cost

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total 

Waste 

Disposal 

Cost

cy LCY/hr hrs $ $ $ $

1 Misc. Site Clean-Up 5 1 0 1,086 0 0 1,086

2 TWRSF - Solid Disposal 2,500 84 0 81,010 0 0 81,010

3 Ore Stockpile - Liner Solid Disposal 210 7 0 6,752 0 0 6,752

4 Process Plant Site Off-site Disposal following Demo 5,737 192 0 208,471 0 0 208,471

8,452 0 297,319 0 0 297,319
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Closure Cost Estimate

Waste Disposal

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Disposal - LOM Cost Summary
Labor Equipment Materials Fees Totals

$ $ $ $ $

Solid Waste - On Site 0 0 N/A N/A 0

Solid Waste - Off Site N/A 297,319 N/A N/A 297,319

Solid Waste Total 0 297,319 0 297,319

Hazardous Materials N/A N/A N/A 73,264 73,264

Hydrocarbon Contaminated Soils 0 0 N/A 4,419 4,419

TOTALS 0 297,319 0 77,683 375,002

Waste Disposal - Hazardous Materials Disposal

 

Description

(required)

Liquid

Waste

Volume

Solid

Waste

Volume

Number

of Truck

Loads

Tons

of

Waste

Pick-up

Fees

Transport

Fees

Disposal

Fees

Total 

Hazardous

Material 

Cost

gallons cy Tons $ $ $ $

1 Misc. Solid Hazardous Waste 22 2 28 0 2,582 8,668 11,250

2 Misc. Liquid Hazardous Waste 26,671 13 111 0 28,217 33,796 62,013

26,671 22 139 0 30,799 42,464 73,264
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Closure Cost Estimate

Waste Disposal

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Disposal - LOM Cost Summary
Labor Equipment Materials Fees Totals

$ $ $ $ $

Solid Waste - On Site 0 0 N/A N/A 0

Solid Waste - Off Site N/A 297,319 N/A N/A 297,319

Solid Waste Total 0 297,319 0 297,319

Hazardous Materials N/A N/A N/A 73,264 73,264

Hydrocarbon Contaminated Soils 0 0 N/A 4,419 4,419

TOTALS 0 297,319 0 77,683 375,002

Waste Disposal - Hydrocarbon Contaminated Soils

 

Description

(required) Quantity

Total 

Fleet 

Hours

Treatment

Cost

Transport

Fees

Disposal

Fees

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total 

Waste 

Disposal 

Cost

cy hrs $ $ $ $ $ $

1 Misc. Hydrocarbon Contaminated Soils 5 0 0 2,948 1,471 0 0 4,419

5 0 0 2,948 1,471 0 0 4,419
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Closure Cost Estimate

Misc. Costs

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Fence Removal

 Costs

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Length Type

Labor

Cost

Equipment

Cost

Total

Cost

-1 ft (select type) $ $ $

1 Project Perimeter Fence F01 2038 Infrastructure & Ancillary FacilitieStg4 LOM 22,178 Chain link 8 ft -10 ft Removal 53,449 19,517 72,966

2 Gold Room Fence F02 2035 Process Plant Stg1 LOM 146 Chain link 8 ft -10 ft Removal 352 128 480

3 Substation Fence F03 2035 Process Plant Stg1 LOM 200 Chain link 8 ft -10 ft Removal 482 176 658

4 Well #3 Fence F04 2038 Water Supply Stg4 LOM 212 Chain link 8 ft -10 ft Removal 511 187 698

5 Well #4 Fence F05 2038 Water Supply Stg4 LOM 220 Chain link 8 ft -10 ft Removal 530 194 724

6 Well #5 Fence F06 2038 Water Supply Stg4 LOM 220 Chain link 8 ft -10 ft Removal 530 194 724

7 Well #6 Fence F07 2038 Water Supply Stg4 LOM 220 Chain link 8 ft -10 ft Removal 530 194 724

8 Well #7 Fence F08 2038 Water Supply Stg4 LOM 220 Chain link 8 ft -10 ft Removal 530 194 724

56,914 20,784 77,698

Notes:

Fence Installation

 Input

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Length Type

Labor

Cost

Equipment

Cost

Material

Cost

Total

Cost

-1 ft (select type) $ $ $ $

0 0 0 0

Notes:

Costs
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Closure Cost Estimate

Misc. Costs

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Culvert & Buried Pipe Removal

 Input Costs

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Length Type Location

Labor

Cost

Equipment

Cost

Total

Cost

-1 ft (select type) (select ) $ $ $

1 Culvert 5 C05 2064 Roads Stg5 LOM 50 24 in (600 mm) Diameter On site 448 164 612

2 Culvert 6 C06 2064 Roads Stg5 LOM 64 24 in (600 mm) Diameter On site 573 210 783

3 Culvert 7 C07 2035 Roads Stg1 LOM 26 24 in (600 mm) Diameter On site 233 85 318

4 Culvert 8 C08 2035 Roads Stg1 LOM 23 24 in (600 mm) Diameter On site 206 75 281

5 Culvert 9 C09 2037 Roads Stg3 LOM 59 24 in (600 mm) Diameter On site 528 194 722

6 Culvert 10 C10 2037 Roads Stg3 LOM 68 24 in (600 mm) Diameter On site 609 223 832

7 Culvert 11 C11 2037 Roads Stg3 LOM 65 24 in (600 mm) Diameter On site 582 213 795

3,179 1,164 4,343

Notes: All water supply and infrastructure pad pipelines are 18-inches deep and will be capped and abandoned in place.

Culverts 1-4, AND 12 will be left in place for stormwater control.

Surface Pipe Removal

 Input Costs

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Length Type Location

Labor

Cost

Equipment

Cost

Total

Cost

-1 ft (select type) (select ) $ $ $

0 0 0

Notes: All surface pipes, very minimal, are removed during Process Plant reclamation
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Closure Cost Estimate

Misc. Costs

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Power Line and Substation Removal

 Input Costs Cost Breakdown

Description

(required) ID Code Construction Year Facility/Activity Type Phase Location Property Cost Type

Power Line

Length

Power Line

Type

Number of 

Substations Location

Power Line 

Removal

Substation 

Removal Total Cost

Labor

Cost

Equipment

Cost

-1 miles (select) # (select) $ $ $ $ $

1 Power Line 1 PL01 2038 Power Supply Stg4 LOM 0.178574 Single Pole Powerlines 1 On site 7,694 30,880 38,574 7,715 30,859

2 Power Line 2 PL02 2038 Power Supply Stg4 LOM 0.441504 Single Pole Powerlines On site 19,023 0 19,023 3,805 15,218

3 Power Line 3 PL03 2038 Power Supply Stg4 LOM 0.632075 Single Pole Powerlines On site 27,235 0 27,235 5,447 21,788

4 Main Power Line (Overhead Transmission Line) PL04 2038 Power Supply Stg4 LOM 25.1 Single Pole Powerlines On site 1,079,822 0 1,079,822 215,964 863,858

1,133,774 30,880 1,164,654 232,931 931,723

Notes: If substation owned by operator, use Other Demo & Equipment Removal sheet

Labor/Equipment costs assume approximately 80% of cost are equipment and 20% are labor related costs

User may need to add line items in Foundations & Buildings for substation slab demolition and fence removal
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Closure Cost Estimate

Misc. Costs

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Rip-Rap & Rock Lining

 Input

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Area Type Crew

Labor

Cost

Equipment

Cost

Material

Cost

Total

Cost

-1 S.Y. (select type) (select type) $ $ $ $

0 0 0 0

Notes: Spillways not included in Rip-Rap due to lack of details.  Best engineering estimate used in User Tab

Costs
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Closure Cost Estimate

Exploration

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Hole Abandonment Costs 291 118 4 413

Subtotal Drillhole 291 118 4 413

Trench Backfilling Costs 0 0 N/A 0

Trench Revegetation Costs 0 0 0 0

Subtotal Trench 0 0 0 0

TOTALS 291 118 4 413

Exploration Drillhole Abandonment - User Input

Facility Description Hole Plugging

Description

(required) ID Code

Construction 

Year Facility/Activity Type Phases Locations Properties Cost Type Hole Type Diameter

Total

Number

of Holes

Max Holes

Open at One 

Time

Casing to

Remove

Average

Depth of

Hole
(1)

Depth to Water

Hole

Plug

Method

-1 (select) in ft ft bgs ft bgs (select)

1 Drill Holes 2035 Exploration Stg1 LOM Core 3.0 20.0 1.0 0.0 100.0 500.0 Grout + Backfill

Notes:

    1. If core holes are pre-drilled, use length of hole below pre-drilled length

    2. If Top Plug is selected, assumes maximum 1/2hr laborer time to place plug and backfill with cuttings/soil (including move-to/set up time).

Drilling depth will range between 40 -100 feet bgs.
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Closure Cost Estimate

Exploration

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Hole Abandonment Costs 291 118 4 413

Subtotal Drillhole 291 118 4 413

Trench Backfilling Costs 0 0 N/A 0

Trench Revegetation Costs 0 0 0 0

Subtotal Trench 0 0 0 0

TOTALS 291 118 4 413

Exploration Trenches - User Input

Facility Description Trench Parameters Backfill Revegetation

Description

(required) ID Code

Construction 

Year Facility/Activity Type Phases Locations Properties Cost Type

Trench

Length

Trench

Depth

Trench

Bottom

Width

Trench

Sideslope

Angle

Additional

Hrs

for Walk-in 
(1)

Backfill

Material

Cut

Material

Type

Backfilling

Fleet

Cycle Time 

Override

Maximum

Fleet Size Seed Mix Mulch Fertilizer

-1 ft ft ft degrees hr (select) (select) (select) (user override) (user override) (select) (select) (select)

Notes:

  1. Include one-way hours necessary to walk equipment in from drop-off point to work area

  2. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Exploration

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Hole Abandonment Costs 291 118 4 413

Subtotal Drillhole 291 118 4 413

Trench Backfilling Costs 0 0 N/A 0

Trench Revegetation Costs 0 0 0 0

Subtotal Trench 0 0 0 0

TOTALS 291 118 4 413

Exploration Drillhole Abandonment

  

Description

(required) Vol/foot of depth

Hole 

Plugging 

Material 
(1)

Total

Grout 

Volume 
(2)

Total

Cuttings

Volume

Total

Top Seal

Volume 
(3,4)

Total

Drillhole

Abandon.

Hours
 (6,7)

Casing

Removal

Labor

Cost 
(5)

Casing

Removal

Equipment

Cost

Plugging 

Labor 

Cost

Plugging 

Equipment 

Cost

Plugging 

Material 

Cost

Top Seal 

Material

Cost 
(2,3) 

Total 

Cost 
(6,7)

ft3 cy cy cy hrs $ $ $ $ $ $ $

1 Drill Holes 0.050 Cuttings 0.00 0.15 0.05 3 0 0 291 118 2 2 413

0.0 0.2 0.1 3 0 0 291 118 2 2 413

Notes:

    1. Assumes grout backfill from bottom of hole to 50' (15.24m) above static water level, up to 10' (3m) from top of hole

    2. Assumes 25% loss to formation for grout backfill

    3. If "Top Plug" hole plug method is used, assumes physical plug installed without backfill, grout or cement. Not available option for Nevada projects

    4. Assumes top 10' (3 m) of hole is plugged with cement if "Grout Only", "Backfill + Grout", or "Cement Plug" hole plug method are chosen.

    5. Assumes that a) casing is not cemented entire length, b) does not include temporary surface casing

    6. Assumes minimum 1 hr per hole for abandonment (excluding move-to and casing removal)

    7. Assumes fixed hours per hole for setup & tear-down and moving between holes (see Productivty Sheet) per drill hole (includes rig time if grouting required, labor crew only if cuttings backfill only)
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Closure Cost Estimate

Exploration

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Hole Abandonment Costs 291 118 4 413

Subtotal Drillhole 291 118 4 413

Trench Backfilling Costs 0 0 N/A 0

Trench Revegetation Costs 0 0 0 0

Subtotal Trench 0 0 0 0

TOTALS 291 118 4 413

Exploration - Assumptions & Calculations

Dozing & Ripping/Scarifying Calculations

Dozing:

Dozing distance = 1/2 trench length or 400 ft (max push) whichever is less

Assumes flat push (grade correction factor = 1)

Revegetation:

10 ft added to trench width to account for revegetation under spoil pile
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Closure Cost Estimate

Exploration

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Hole Abandonment Costs 291 118 4 413

Subtotal Drillhole 291 118 4 413

Trench Backfilling Costs 0 0 N/A 0

Trench Revegetation Costs 0 0 0 0

Subtotal Trench 0 0 0 0

TOTALS 291 118 4 413

Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83)

Description

(required)

Trench

Backfill

Volume

Dozer 

Push 

Distance

 

Equipment

Productivity

Dozing 

Material

Density 

Correction

Backfilling

Fleet

Corrected

Hourly

Productivity

Total 

Dozer 

Hours

Trench Backfill

Labor 

Cost

Trench Backfill

Equipment 

Cost

Total 

Trench Backfill

Cost

LCY (BCY+30%) ft yd3/hr yd3/hr hrs $ $ $

0 0 0 0 0
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Closure Cost Estimate

Exploration

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Hole Abandonment Costs 291 118 4 413

Subtotal Drillhole 291 118 4 413

Trench Backfilling Costs 0 0 N/A 0

Trench Revegetation Costs 0 0 0 0

Subtotal Trench 0 0 0 0

TOTALS 291 118 4 413

Exploration Trenches Revegetation Costs

 

Description

(required)

Surface

Area

Revegetation     

Labor            

Cost

Revegetation Equipment 

Cost

Revgetation 

Material 

Cost

Total 

Revegetation 

Cost

acres $ $ $ $

0.00 0 0 0 0
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Closure Cost Estimate

Expl. Roads & Pads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration Roads & Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 1,118 1,889 N/A 3,007

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 1,118 1,889 3,007

Revegetation Cost 1,020 388 3,086 4,494

TOTALS 2,138 2,277 3,086 7,501

Maximum grade allowed for dozer: 30 %

Maximum grade allowed for grader: 10 %

Exploration Roads & Pads - User Input You must fill in ALL green cells and relevant blue cells in this section for each road

Facility Description Physical (1) - MANDATORY User Overrides Growth Media

Description

(required) ID Code Construction Year

Facility/Activity 

Type Phases Locations Properties Cost Type

Ground Slope 

at Toe

Ungraded

Slope

Cut

Slope

Road +

Drill Pad

Length

Road

Width

Number

of Drill 

Pads

Individual

Sump

Volume

Drill 

Pad

Width

Drill 

Pad

Length

Slope

Replacement

Percent

Regrade Volume

(if calculated 

elsewhere)

Disturbed Area 

(if calculated 

elsewhere)

Growth

Media

Thickness

Haul Distance to 

Placement 

Location

Slope to 

Placement 

Location

-1 % grade _H:1V degrees ft ft cy ft ft % cy acres in ft % grade

1 Exploration Surface Disturbance 2035 Exploration Stg1 LOM 5.0 1.3 53.0 10,560 12.0 65 60 30.0 30 100% 10.00 12 100 0.0

Notes:

  1. All Physical parameters must be input even if manual overrides for volume or area are used.

  2. Slope replacement refers to the percentage of cut volume replaced during regrading.

  3. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

  4. Sump volume will be applied to all roads on slopes <20%. On slopes >20% pad width (i.e. cut volume) should be adequate to account for sump volume.

Growth media will be used to cover, but it will be sourced from the berms and local disturbance for the drilling effort.
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Closure Cost Estimate

Expl. Roads & Pads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration Roads & Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 1,118 1,889 N/A 3,007

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 1,118 1,889 3,007

Revegetation Cost 1,020 388 3,086 4,494

TOTALS 2,138 2,277 3,086 7,501

Exploration Roads & Pads - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each road

 Grading Growth Media Revegetation

Description

(required)

Regrade

Material

Condition Cut Material Type

Recontouring 

Equipment Fleet

Additional

Hrs

for Walk-in 
(1)

Growth Media 

Material Type

Growth Media 

Placement 

Equipment Fleet Cycle Time Override

Maximum

Fleet Size

Additional

Hrs

for Walk-in 
(1)

Seed Mix Mulch Fertilizer

Scarifying/ 

Ripping? Ripping Fleet

(select) (select) (select) (select) (select) (user override) (user override) (select) (select) (select) (select) (select)

1 Exploration Surface Disturbance 1 Alluvium Small Dozer Mix 1 None None No Small Dozer

Notes:

  1. Include one-way hours necessary to walk equipment in from drop-off point to work area

  2. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate

Expl. Roads & Pads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration Roads & Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 1,118 1,889 N/A 3,007

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 1,118 1,889 3,007

Revegetation Cost 1,020 388 3,086 4,494

TOTALS 2,138 2,277 3,086 7,501

Expl. Roads & Pads - Assumptions & Calculations

Regrading Volume and Footprint Volume

Will not allow dozer for slopes greater than 30% Swell Factor: 1.2

For dozer regrading push distance = road width

Assumes dozer push is uphill

Assumes minimum push distance of 100 ft

Ripping/Scarifying Calculations

Minimum 1 hr ripping/scarifying time per area

Number of passes = Final slope length ÷ Grader width

Travel distance = Number of passes x  Road length

Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

For dozer regrading assumes push distance = 3 x road width

Revegetation Calculations

Minimum of 1 acre crew time per area
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Closure Cost Estimate

Expl. Roads & Pads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration Roads & Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 1,118 1,889 N/A 3,007

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 1,118 1,889 3,007

Revegetation Cost 1,020 388 3,086 4,494

TOTALS 2,138 2,277 3,086 7,501

Exploration Roads & Pads - Regrading Costs

Description

(required)

Total

Road

Length

Total

Drill Pad

Length Regrading Volume

Recontouring 

Fleet

Equipment

Productivity

Total 

Equipment 

Hours 
(1)

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total 

Regrading

Cost

ft ft cy cy/hr hrs $ $ $

1 Exploration Surface Disturbance 8,610 1,950 4,699 D7E 110 19 1,118 1,889 3,007

8,610 1,950 4,699 19 1,118 1,889 3,007

(1) Includes walk-in time based on distance and travel speed (see Productivity sheet for speeds)
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Closure Cost Estimate

Expl. Roads & Pads

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Exploration Roads & Pads - LOM Cost Summary

Labor Equipment Materials Totals
$ $ $ $

Grading Costs 1,118 1,889 N/A 3,007

Cover Placement Cost 0 0 N/A 0

Ripping/Scarifying Cost 0 0 N/A 0

Subtotal Earthworks 1,118 1,889 3,007

Revegetation Cost 1,020 388 3,086 4,494

TOTALS 2,138 2,277 3,086 7,501

Exploration Roads & Pads - Growth Media Costs

Description

(required)

Growth 

Media

Volume

Growth 

Media

Replacement

Fleet

Fleet

Productivity

Number of 

Trucks/ 

Scrapers

Total

Fleet

Hours

Total 

Labor 

Cost

Total 

Equipment 

Cost

Total 

Growth

Media

Cost

cy LCY/hr hrs $ $ $

1 Exploration Surface Disturbance 5,994 Material Type! Material Type! Material Type! Material Type! 0 0 0

5,994 0 0 0 0

Expl. Roads & Pads - Scarify/Revegetation Costs

Description

(required)

Surface

Area Ripping/ Scarifying Fleet

Ripping

Hours

Ripping

Labor

Costs

Ripping 

Equipment 

Cost

Total

Ripping

Costs

Revegetation

Labor

Cost

Revegetation

Equipment

Cost

Revgetation

Material

Cost

Total

Revegetation

Cost

acres hrs $ $ $ $ $ $ $

1 Exploration Surface Disturbance 10.00 0 0 0 0 1,020 388 3,086 4,494

10.00 0 0 0 0 1,020 388 3,086 4,494
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Closure Cost Estimate

Monitoring

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Reclamation Monitoring & Maintenance - LOM Cost Summary
Labor Equipment Lab & Materials Totals

$ $ $ $

Reclamation Monitoring 719,477 47,346 N/A 766,823

Water Quality Monitoring 266,792 26,572 350,805 644,168

Pump Costs N/A 0 N/A 0

TOTAL 986,269 73,917 350,805 1,410,991

Reclamation Monitoring

Description

(required) Staff ID Code Construction Year 
(1)

Facility/Activity Type Phases Locations Properties Cost Type Number of Staff Number of Trucks Hrs/Day Days/Year Number of Years

-1

1 Fieldwork Field Geologist/Engineer 2039 Monitoring Stg4 LOM 2 1 12 14 7

2 Reporting Field Geologist/Engineer 2039 Monitoring Stg4 LOM 2 1 12 14 7

Notes:

1. Reclamation monitoring of covers.

2. Vegetation monitoring, 2 weeks per trip, includes noxious weed monitoring

3. Post closure vegetation monitoring consists of three consecutive years immediately following construction, and one final inspection five years after construction.  Vegetation monitoring to occur closure years 2, 3, 4, 5, 6, 7 and 8 (total of seven years).

Water and Rock Sample Analysis

Description

(required) Analysis Type ID Code Construction Year 
(1)

Facility/Activity Type Phases Locations Properties Cost Type Samples Events/Year No. Years First Sample Year No. of Samplers Days/Event Hrs/Day

Reporting 

Hours/Event Comments

-1 # # # closure year # # # #

1 NDEP Profile I Water (Frist 5 years) Water Analysis (Profile I) (1) 2035 Monitoring Stg4 LOM 15 4 5 1 1 2 12 12 Quarterly sampling of 2 GW monitoring wells to be conducted for 30 years post-closure

2 NDEP Profile I Water (Year 6-15 years yeWater Analysis (Profile I) (1) 2040 Monitoring Stg4 LOM 15 2 10 6 1 2 12 12 Semi-annual sampling year 6-15

3 NDEP Profile I Water (Year 16-30 years yWater Analysis (Profile I) (1) 2050 Monitoring Stg4 LOM 15 1 15 16 1 2 12 12 Annual sampling for final 15 years

Notes: (1) This is the first year that the monitoring commitment is made (e.g. included in permit or approved monitoring plan)

(2) Monitoring may not extend beyond the maximum number of schedule years (100)

(3) First Sample Year can not be before first closure year shown in schedule (-10).

This includes routine inspection of E-Cell and perimeter fence while facilities remain.

Staged sampling, quarterly first 5 years, semi-annual last 25 years
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Closure Cost Estimate

Monitoring

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Reclamation Monitoring & Maintenance - LOM Cost Summary
Labor Equipment Lab & Materials Totals

$ $ $ $

Reclamation Monitoring 719,477 47,346 N/A 766,823

Water Quality Monitoring 266,792 26,572 350,805 644,168

Pump Costs N/A 0 N/A 0

TOTAL 986,269 73,917 350,805 1,410,991

Groundwater Monitoring Pump Costs

Description

(required) ID Code Construction Year 
(1)

Facility/Activity Type Phases Locations Properties Cost Type No. of units

Replacement period 

(1)

Replacement 

Period Start Year

Replacement 

Period  End Year Pump # Monitor Yrs Total

-1  (yrs) (closure year) (closure year) Cost in Schedule $

Notes: (1) Replacement period = frequency of pump replacement 

Reclamation Monitoring
Description

(required) Labor Rate Equipment Rate Labor Cost Equipment Cost Total

-1 $/hr $/hr $ $ $

1 Fieldwork 152.95 20.13 359,738 23,673 383,411

2 Reporting 152.95 20.13 359,738 23,673 383,411

719,477 47,346 766,823
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Closure Cost Estimate

Monitoring

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Reclamation Monitoring & Maintenance - LOM Cost Summary
Labor Equipment Lab & Materials Totals

$ $ $ $

Reclamation Monitoring 719,477 47,346 N/A 766,823

Water Quality Monitoring 266,792 26,572 350,805 644,168

Pump Costs N/A 0 N/A 0

TOTAL 986,269 73,917 350,805 1,410,991

Water and Rock Sample Analysis

Description

(required) Analysis Cost Supplies Labor Cost Equipment Cost Material Cost Lab Cost Reporting Cost Total

-1 $/sample $/sample $ $ $ $ $ $

1 NDEP Profile I Water (Frist 5 years) 419.22 6.00 60,307 9,662 1,799 125,766 36,708 234,243

2 NDEP Profile I Water (Year 6-15 years ye 419.22 6.00 60,307 9,662 1,799 125,766 36,708 234,243

3 NDEP Profile I Water (Year 16-30 years y 419.22 6.00 45,230 7,247 1,349 94,325 27,531 175,682

165,845 26,572 4,948 345,857 100,947 644,168
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Closure Cost Estimate

Recl. Maint

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Reclamation Maintenance - Cost Summary
Labor Equipment Lab & Materials Totals

Revegetation Maintenance 4,396 1,671 13,299 19,366

Cover Maintenance 0 0 N/A 0

Growth Media Maintenance 30,281 90,842 N/A 121,123

TOTAL 34,677 92,513 13,299 140,489

Revegetation Maintenance

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Revegetation 

Surface Area

% Area

Requiring

Reseeding Seed Mix

Area

Requiring

Reseeding Seed Labor Equipment Labor Cost Equipment Cost Material Cost

-1 (user override) (select) acres $/acres $/acres $/acres $ $ $

1 Revegetation Maintenance 2035 Monitoring Stg1 LOM 431 10% Mix 1 43.1 308.55 102.00 38.76 4,396 1,671 13,299

Total Revegetation Matinenance 4,396 1,671 13,299

Notes: 1) Calculated based on cost type and current filters - (See Reclamation Quantities sheet)

2) Will use values from Reclamation Quantities sheet if user does not override

3) Surface area is NOT the same as footprint disturbance area typically used for permitting purposes.

Total Cover Volume

Average  Placement 

Cost

cy $/cy

Information from Reclamation Quantities Sheet: 119,165 6.20

Cover Maintenance

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Total Cover 

Volume (1)

% Volume

Requiring

Maintenance

Average  

Placement Cost (1)

Volume

Requiring

Replacement

Labor

(assume: 25%)

Equipment

(assume: 75%) Labor Cost Equipment Cost Total

-1 (user override) (user override) cy $/cy $/cy $ $ $

Total Cover Maintenance 0 0 0

Notes: 1) Will use values from Reclamation Quantities sheet if user does not override

Total GM Volume

Average  Placement 

Cost

cy $/cy

Information from Reclamation Quantities Sheet: 242,124 2.16

Growth Media Maintenance

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Total Volume

% Volume

Requiring

Maintenance

Average Placement 

Cost

Volume

Requiring

Replacement

Labor

(assume: 25%)

Equipment

(assume: 75%) Labor Cost Equipment Cost Total

-1 (user override) (user override) cy $/cy $/cy $ $ $

1 Erosion Maintenance 2035 Monitoring Stg1 LOM 627581 10% 1.93 62,758 0.48 1.45 30,281 90,842 121,123

Total Growth Media Maintenance 30,281 90,842 121,123

Notes: 1) Will use values from Reclamation Quantities sheet if user does not override
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Closure Cost Estimate

Constr. Mgmt

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Construction Management & Road Maintenance - LOM Cost Summary
Labor Equipment Materials Totals

$ $ $ $

Construction Management 320,742 70,858 N/A 391,600

Road Maintenance 23,002 50,377 N/A 73,379

Water Feets N/A N/A 0 0

TOTAL 343,744 121,235 0 464,979

Construction Management

Construction Management Staff Construction Support

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Duration

Hours/

Month

Number of 

Supervisors

Temporary Office 

Units

Temporary Toilet 

Units

First 

Construction 

Year

-1 mo. hrs closure year 

1 Stage 1 Construction Management 2035 Monitoring Stg1 LOM 6 160 1 0 0 2,035

2 Stage 2 Construction Management 2036 Monitoring Stg2 LOM 6 160 1 0 0 2,036

3 Stage 3 Construction Management 2037 Monitoring Stg3 LOM 6 160 1 0 0 2,037

4 Stage 4 Construction Management 2038 Monitoring Stg4 LOM 3 160 1 0 0 2,038

5 Stage 5 Construction Management 2064 Monitoring Stg5 LOM 1 160 1 0 0 2,039

Notes:

Road Maintenance

  

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Water Truck Grader Fleet Size Duration

First Maintenance 

Year

Hours/

Month Equipment Fleet Fleet Hours

Labor 

Cost

Equipment

Cost Totals

-1 (select) (select) number mo. closure year hrs hrs $ $ $

1 Stage 1 Road Maintenance 2035 Roads Stg1 LOM Small 1 12 2,025 8 14M 96 5,750 12,594 18,345

2 Stage 2 Road Maintenance 2036 Roads Stg2 LOM Small 1 12 2,026 8 14M 96 5,750 12,594 18,345

3 Stage 3 Road Maintenance 2037 Roads Stg3 LOM Small 1 12 2,027 8 14M 96 5,750 12,594 18,345

4 Stage 4 Road Maintenance 2038 Roads Stg4 LOM Small 1 12 2,028 8 14M 96 5,750 12,594 18,345

23,002 50,377 73,379

Notes:

Water Fees

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Gallons/Day

Days/

Month Duration First Year

Cost/ 

Gallon Totals

-1 mo. closure year $ $

0

Notes:

Construction Management

Construction Management Staff Construction Support

Description

(required)

Supervisor

Rate

Labor 

Cost

Equipment

Cost
(1)

Total

Office Rental

Rate

Toilet Rental

Rate

Generator

Cost Total

Totals 

Construction 

Mgmt

-1 $/hr $ $ $ $/mo $/mo $/mo $ $

1 Stage 1 Construction Management 91.12 87,475 19,325 106,800 0 0 0 0 106,800

2 Stage 2 Construction Management 91.12 87,475 19,325 106,800 0 0 0 0 106,800

3 Stage 3 Construction Management 91.12 87,475 19,325 106,800 0 0 0 0 106,800

4 Stage 4 Construction Management 91.12 43,738 9,662 53,400 0 0 0 0 53,400

5 Stage 5 Construction Management 91.12 14,579 3,221 17,800 0 0 0 0 17,800

456 320,742 70,858 391,600 0 391,600

Notes: Office rental assumes only 1 generator required for every 4 trailers
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Closure Cost Estimate

Closure Planning

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Closure Plan Management - LOM Cost Summary
Totals

$

Technical Studies 150,000

Engineering 150,000

Permitting 100,000

TOTALS 400,000

Closure Plan Studies and Reporting
Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Type

Total

Cost Comments

-1 (select type) $

1 Closure Planning 2035 Tailings Storage Facility Stg1 LOM 150,000

150,000

Notes:
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Closure Cost Estimate

Closure Planning

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Closure Plan Management - LOM Cost Summary
Totals

$

Technical Studies 150,000

Engineering 150,000

Permitting 100,000

TOTALS 400,000

Closure Plan Engineering
Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Type

Total

Cost Comments

-1 (select type) $

1 Closure Design 2035 Tailings Storage Facility Stg1 LOM 150,000

150,000

Notes:
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Closure Cost Estimate

Closure Planning

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Closure Plan Management - LOM Cost Summary
Totals

$

Technical Studies 150,000

Engineering 150,000

Permitting 100,000

TOTALS 400,000

Closure Plan Permitting
Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Type

Total

Cost Comments

-1 (select type) $

1 Closure Permitting 2035 Tailings Storage Facility Stg1 LOM 100,000

100,000

Notes:
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Closure Cost Estimate

G & A

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

General & Administration - LOM Cost Summary
Totals

$

Property Holding Costs 0

Security & Maintenance 0

Administration 0

TOTALS 0

Property Holding Costs

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Type Frequency

Cost/

Payment

Number

of

Payments

Total

Cost Comments

-1 (select type) (select type) $ $

0

Notes:
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Closure Cost Estimate

G & A

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

General & Administration - LOM Cost Summary
Totals

$

Property Holding Costs 0

Security & Maintenance 0

Administration 0

TOTALS 0

Security and Maintenance

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Type Frequency

Cost/

Payment

Number

of

Payments

Total

Cost Comments

-1 (select type) (select type) $ $

0

Notes:
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Closure Cost Estimate

G & A

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

General & Administration - LOM Cost Summary
Totals

$

Property Holding Costs 0

Security & Maintenance 0

Administration 0

TOTALS 0

Administration

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Type Frequency

Cost/

Payment

Number

of

Payments

Total

Cost Comments

-1 (select type) (select type) $ $

0

Notes:
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Closure Cost Estimate

Other User

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Other Cost Items Calculated Elsewhere

Description

(required) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Quantity Units

Total

Capital

Cost

Material

Unit

Cost

Labor 

Unit

Cost

Equipment/

Operating 

Unit

Cost

Total

Cost Comments

-1 $ $ $ $ $

1 Phase II TSF - 60 mil double-sided textured LLDPE geomembrane T01 2036 Tailings Storage Facility Stg2 LOM 2,258,150 square feet 0.40 0.14 0.02 1,257,790 Costs obtained from Agru Cost Sheet

2 Phase II TSF - 12 oz/yd^2 non-woven geotextile Stg2 T01 2036 Tailings Storage Facility Stg2 LOM 2,258,150 square feet 0.20 0.03 0.04 609,701 Costs obtained from Agru Cost Sheet

3 Phase II Drill&Blast - Cover 1 (TSF Purposes) Stg2 T01 2036 Tailings Storage Facility Stg2 LOM 100,361 yd^3 1.10 110,397 0.94/t as provided by RESPEC

4 Phase II TSF - 60 mil double-sided textured LLDPE geomembrane T01 2037 Tailings Storage Facility Stg3 LOM 752,717 square feet 0.40 0.14 0.02 419,263 Costs obtained from Agru Cost Sheet

5 Phase II TSF - 12 oz/yd^2 non-woven geotextile Stg3 T01 2037 Tailings Storage Facility Stg3 LOM 752,717 square feet 0.20 0.03 0.04 203,234 Costs obtained from Agru Cost Sheet

6 Phase II Drill&Blast - Cover 1 (TSF Purposes) Stg3 T01 2037 Tailings Storage Facility Stg3 LOM 33,454 yd^3 1.10 36,799 0.94/t as provided by RESPEC

7 Spillway for TSF T01 2037 Tailings Storage Facility Stg3 LOM 100,000 100,000 Estimate

8 Spillway for TWRSF WD01 2035 Temporary Waste Rock StoStg1 LOM 50,000 50,000 Estimate 

150,000 1,806,520 517,869 312,794 2,787,184

Notes:

Capital cost is lump sum (i.e. not multiplied by the quantity).

Material, Labor and Equipment/Operating costs are unit costs (i.e. multiplied by the quantity).

Costs for Drained Gravel and Drainage Layer do not include crushing/screening equipment costs.

Material costs for the drainage layer is assumed to be the same as the drained gravel.

Spillway for TSF - Estimate of $100K included as Capital Cost

Spillway for TWRSF - Estimate of $25K included as Capital Cost
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Closure Cost Estimate

Human Resources

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Human Resources - LOM Cost Summary

Totals

$

Salaries & Benefits 0

Severance & Relocation 0

TOTALS 0

Human Resources - Salary & Benefits 0 0 0 0 0 0 0 0 0 0 0 0 0 0

-10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2 3 4

Job Description

(required)

Avg. Annual

Salary

(incl.

benefits) ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Closure

Year

-10

Closure

Year

-9

Closure

Year

-8

Closure

Year

-7

Closure

Year

-6

Closure

Year

-5

Closure

Year

-4

Closure

Year

-3

Closure

Year

-2

Closure

Year

-1

Closure

Year

1

Closure

Year

2

Closure

Year

3

Closure

Year

4

-1 $ # # # # # # # # # # # # # #

SUBTOTAL ($) -                            -                            -                            -                            -                            -                            -                            -                            -                            -                            -                            -                            -                            -                            

Notes:
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Closure Cost Estimate

Human Resources

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Human Resources - LOM Cost Summary

Totals

$

Salaries & Benefits 0

Severance & Relocation 0

TOTALS 0

Human Resources - Severance & Outplacement Benefits 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Job Description

Severance

&

Outplacement

Cost ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type

Closure

Year

-10

Closure

Year

-9

Closure

Year

-8

Closure

Year

-7

Closure

Year

-6

Closure

Year

-5

Closure

Year

-4

Closure

Year

-3

Closure

Year

-2

Closure

Year

-1

Closure

Year

1

Closure

Year

2

Closure

Year

3

Closure

Year

4

$ # # # # # # # # # # # # # #

SUBTOTAL ($) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Notes:

    1. Assumes Severance + Outplacement
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Closure Cost Estimate

Mobilization

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Mobilization - LOM Cost Summary
Labor Equipment Misc. & Transport Totals

$ $ $ $

Mobilization 104,146 19,772 185,918 309,836

Cost type: LOM

Budget Year: 2021

First Year of Operation: 2009

Closure Year 1: 2035

Closure Period: 4 years

Post Closure Period: 26 years

Last Equipment Use update:

26-Jul-2022 11:03  (to update, go to Equip Use sheet and select Refresh Schedule button)

Mobilization/Demobilization

Equipment ID Code Construction Year Facility/Activity Type Phases Locations Properties Cost Type Total LOM Hours Minimum Maximum Available Use

Actual Use 

(if less than available) Minimum Maximum Units Mobilized Transport Method

Total Load/ Secure 

Unload/ Secure Time

Assembly/ 

Disassembly 
(1)

Assembly/ 

Disassembly 

Override Equipment Weight

Road Distance 

(return trip)

Ship/Barge Distance 

(return trip)

Rail Distance 

(return trip)

Air Distance (return 

trip) Comments

hrs hrs/yr hrs/yr hrs/yr hrs/yr units/year units/year # (select) hrs Total $ Total $ tons mi mi mi mi

1 D7E 2035 Mobilization Stg1 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

2 D7E 2035 DeMobilization Stg1 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

3 D7E 2036 Mobilization Stg2 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

4 D7E 2036 DeMobilization Stg2 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

5 D7E 2037 Mobilization Stg3 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

6 D7E 2037 DeMobilization Stg3 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

7 D7E 2038 Mobilization Stg4 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

8 D7E 2038 DeMobilization Stg4 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

9 D7E 2064 Mobilization Stg5 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

10 D7E 2064 DeMobilization Stg5 LOM 2,798 90 890 1,920 1 1 1 Road only 16.00 0 28.3 200

11 D9T 2036 Mobilization Stg2 LOM 946 946 946 1,920 1 1 1 Road only 16.00 0 52.5 200

12 D9T 2036 DeMobilization Stg2 LOM 946 946 946 1,920 1 1 1 Road only 16.00 0 52.5 200

13 14M 2035 Mobilization Stg1 LOM 384 96 96 1,920 1 1 1 Road only 16.00 0 26.4 200

14 14M 2035 DeMobilization Stg1 LOM 384 96 96 1,920 1 1 1 Road only 16.00 0 26.4 200

15 14M 2036 Mobilization Stg2 LOM 384 96 96 1,920 1 1 1 Road only 16.00 0 26.4 200

16 14M 2036 DeMobilization Stg2 LOM 384 96 96 1,920 1 1 1 Road only 16.00 0 26.4 200

17 14M 2037 Mobilization Stg3 LOM 384 96 96 1,920 1 1 1 Road only 16.00 0 26.4 200

18 14M 2037 DeMobilization Stg3 LOM 384 96 96 1,920 1 1 1 Road only 16.00 0 26.4 200

19 14M 2038 Mobilization Stg4 LOM 384 96 96 1,920 1 1 1 Road only 16.00 0 26.4 200

20 14M 2038 DeMobilization Stg4 LOM 384 96 96 1,920 1 1 1 Road only 16.00 0 26.4 200

21 325F 2035 Mobilization Stg1 LOM 6,046 796 2,844 1,920 1 2 2 Road only 32.00 0 28.2 200

22 325F 2035 DeMobilization Stg1 LOM 6,046 796 2,844 1,920 1 2 2 Road only 32.00 0 28.2 200

23 325F 2037 Mobilization Stg3 LOM 6,046 796 2,844 1,920 1 2 1 Road only 16.00 0 28.2 200

24 325F 2037 DeMobilization Stg3 LOM 6,046 796 2,844 1,920 1 2 1 Road only 16.00 0 28.2 200

25 325F 2038 Mobilization Stg4 LOM 6,046 796 2,844 1,920 1 2 1 Road only 16.00 0 28.2 200

26 325F 2038 DeMobilization Stg4 LOM 6,046 796 2,844 1,920 1 2 1 Road only 16.00 0 28.2 200

27 325F 2064 Mobilization Stg5 LOM 6,046 796 2,844 1,920 1 2 1 Road only 16.00 0 28.2 200

28 325F 2064 DeMobilization Stg5 LOM 6,046 796 2,844 1,920 1 2 1 Road only 16.00 0 28.2 200

29 988K 2035 Mobilization Stg1 LOM 12,092 84 7,092 1,920 1 4 1 Road only 16.00 0 55.6 200

30 988K 2035 DeMobilization Stg1 LOM 12,092 84 7,092 1,920 1 4 1 Road only 16.00 0 55.6 200

31 988K 2036 Mobilization Stg2 LOM 12,092 84 7,092 1,920 1 4 4 Road only 64.00 0 55.6 200

32 988K 2036 DeMobilization Stg2 LOM 12,092 84 7,092 1,920 1 4 4 Road only 64.00 0 55.6 200

33 988K 2037 Mobilization Stg3 LOM 12,092 84 7,092 1,920 1 4 2 Road only 64.00 0 55.6 200

34 988K 2037 DeMobilization Stg3 LOM 12,092 84 7,092 1,920 1 4 2 Road only 64.00 0 55.6 200

35 988K 2038 Mobilization Stg4 LOM 12,092 84 7,092 1,920 1 4 1 Road only 64.00 0 55.6 200

36 988K 2038 DeMobilization Stg4 LOM 12,092 84 7,092 1,920 1 4 1 Road only 64.00 0 55.6 200

37 740C 2035 Mobilization Stg1 LOM 12,092 84 7,092 1,920 1 4 1 Road only 64.00 0 39.2 200

38 740C 2035 DeMobilization Stg1 LOM 12,092 84 7,092 1,920 1 4 1 Road only 64.00 0 39.2 200

39 740C 2036 Mobilization Stg2 LOM 12,092 84 7,092 1,920 1 4 4 Road only 16.00 0 39.2 200

40 740C 2036 DeMobilization Stg2 LOM 12,092 84 7,092 1,920 1 4 4 Road only 16.00 0 39.2 200

41 740C 2037 Mobilization Stg3 LOM 12,092 84 7,092 1,920 1 4 2 Road only 32.00 0 39.2 200

42 740C 2037 DeMobilization Stg3 LOM 12,092 84 7,092 1,920 1 4 2 Road only 32.00 0 39.2 200

43 740C 2038 Mobilization Stg4 LOM 12,092 84 7,092 1,920 1 4 1 Road only 16.00 0 39.2 200

44 740C 2038 DeMobilization Stg4 LOM 12,092 84 7,092 1,920 1 4 1 Road only 16.00 0 39.2 200

Equipment Information Sources:

NOTES:

(1) Only demobilization required for Shovels and Trucks larger than 777.

USER NOTES:

(1) Haul distance is from Bosie, ID to site, which is approximately 100 miles each way

(2) SLR assumed that the miscellaneous and transport costs in cell E12 should be $0.

(3) SLR assumed an additional $500 miscellaneous cost per piece of equiment mobilized to account for additional support equipment and facilities

CAT Performance Handbook ed. 46;CAT website (http://www.cat.com/en_US/products/new/) (as of June 2017)

Tadano Ltd. (https://www.tadano.com/products/productstype/LC/)

Komatsu Equipment Company (http://www.komatsuamerica.com/equipment/)

Hitachi Construction Machinery Company (https://www.hitachiconstruction.com/)

Liebherr (https://www.liebherr.com/en/nld/products/mobile-and-crawler-cranes/mobile-cranes/ltm-mobile-cranes/)
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Closure Cost Estimate

Mobilization

Minimum number of road lanes (one direction) on route: 

Road Transportation - Haulers and Escort Vehicles One-way road transport costs Total Transport Costs

Equipment

Road Transport 

Method Units Mobilized

Required Number of Haulers 

per Piece

Required Number 

of Pilot Cars per 

Hauler Pilot Car Override

Hours of travel @ 80 

mph Deadhead Distance

Miscellaneous Costs 

per Hauler
2

Load/Secure 

Unload/Secure 

Labor Cost

Escort Vehicle Labor 

Cost Hauler Labor Cost

Load/Secure 

Unload/Secure 

Equipment Cost

Escort Vehicle 

Equipment Cost

Hauler Equipment 

Cost Total Labor Costs

Total Equipment 

Costs

Total Miscellaneous 

Costs Total Costs

Total Assembly/ 

Disassembly Cost Road Transport Cost

Ship/Barge 

Transport 

(cost/lb/mi)

Rail Transport 

(cost/lb/mi)

Air Transport 

(cost/lb/mi)

Total Mobilization/ 

Demobilization Cost

# # # # hrs mi $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $

1 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

2 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

3 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

4 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

5 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

6 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

7 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

8 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

9 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

10 D7E hauler 1 1 0 1.25 100 500 942 0 0 99 0 169 942 268 500 1,710 0 1,710 0 0 0 1,710

11 D9T hauler 1 1 0 1.25 100 500 942 0 0 205 0 192 942 397 500 1,839 0 1,839 0 0 0 1,839

12 D9T hauler 1 1 0 1.25 100 500 942 0 0 205 0 192 942 397 500 1,839 0 1,839 0 0 0 1,839

13 14M hauler 1 1 0 1.25 100 500 958 0 0 131 0 169 958 300 500 1,758 0 1,758 0 0 0 1,758

14 14M hauler 1 1 0 1.25 100 500 958 0 0 131 0 169 958 300 500 1,758 0 1,758 0 0 0 1,758

15 14M hauler 1 1 0 1.25 100 500 958 0 0 131 0 169 958 300 500 1,758 0 1,758 0 0 0 1,758

16 14M hauler 1 1 0 1.25 100 500 958 0 0 131 0 169 958 300 500 1,758 0 1,758 0 0 0 1,758

17 14M hauler 1 1 0 1.25 100 500 958 0 0 131 0 169 958 300 500 1,758 0 1,758 0 0 0 1,758

18 14M hauler 1 1 0 1.25 100 500 958 0 0 131 0 169 958 300 500 1,758 0 1,758 0 0 0 1,758

19 14M hauler 1 1 0 1.25 100 500 958 0 0 131 0 169 958 300 500 1,758 0 1,758 0 0 0 1,758

20 14M hauler 1 1 0 1.25 100 500 958 0 0 131 0 169 958 300 500 1,758 0 1,758 0 0 0 1,758

21 325F hauler 2 1 0 1.25 100 500 3,852 0 0 181 0 337 3,852 518 1,000 5,370 0 5,370 0 0 0 5,370

22 325F hauler 2 1 0 1.25 100 500 3,852 0 0 181 0 337 3,852 518 1,000 5,370 0 5,370 0 0 0 5,370

23 325F hauler 1 1 0 1.25 100 500 963 0 0 90 0 169 963 259 500 1,722 0 1,722 0 0 0 1,722

24 325F hauler 1 1 0 1.25 100 500 963 0 0 90 0 169 963 259 500 1,722 0 1,722 0 0 0 1,722

25 325F hauler 1 1 0 1.25 100 500 963 0 0 90 0 169 963 259 500 1,722 0 1,722 0 0 0 1,722

26 325F hauler 1 1 0 1.25 100 500 963 0 0 90 0 169 963 259 500 1,722 0 1,722 0 0 0 1,722

27 325F hauler 1 1 0 1.25 100 500 963 0 0 90 0 169 963 259 500 1,722 0 1,722 0 0 0 1,722

28 325F hauler 1 1 0 1.25 100 500 963 0 0 90 0 169 963 259 500 1,722 0 1,722 0 0 0 1,722

29 988K hauler 1 1 0 1.25 100 500 963 0 0 196 0 192 963 388 500 1,851 0 1,851 0 0 0 1,851

30 988K hauler 1 1 0 1.25 100 500 963 0 0 196 0 192 963 388 500 1,851 0 1,851 0 0 0 1,851

31 988K hauler 4 1 0 1.25 100 500 15,409 0 0 784 0 769 15,409 1,553 2,000 18,962 0 18,962 0 0 0 18,962

32 988K hauler 4 1 0 1.25 100 500 15,409 0 0 784 0 769 15,409 1,553 2,000 18,962 0 18,962 0 0 0 18,962

33 988K hauler 2 1 0 1.25 100 500 7,704 0 0 392 0 385 7,704 777 1,000 9,481 0 9,481 0 0 0 9,481

34 988K hauler 2 1 0 1.25 100 500 7,704 0 0 392 0 385 7,704 777 1,000 9,481 0 9,481 0 0 0 9,481

35 988K hauler 1 1 0 1.25 100 500 3,852 0 0 196 0 192 3,852 388 500 4,740 0 4,740 0 0 0 4,740

36 988K hauler 1 1 0 1.25 100 500 3,852 0 0 196 0 192 3,852 388 500 4,740 0 4,740 0 0 0 4,740

37 740C hauler 1 1 0 1.25 100 500 2,437 0 0 150 0 169 2,437 319 500 3,256 0 3,256 0 0 0 3,256

38 740C hauler 1 1 0 1.25 100 500 2,437 0 0 150 0 169 2,437 319 500 3,256 0 3,256 0 0 0 3,256

39 740C hauler 4 1 0 1.25 100 500 2,437 0 0 599 0 674 2,437 1,273 2,000 5,710 0 5,710 0 0 0 5,710

40 740C hauler 4 1 0 1.25 100 500 2,437 0 0 599 0 674 2,437 1,273 2,000 5,710 0 5,710 0 0 0 5,710

41 740C hauler 2 1 0 1.25 100 500 2,437 0 0 300 0 337 2,437 637 1,000 4,074 0 4,074 0 0 0 4,074

42 740C hauler 2 1 0 1.25 100 500 2,437 0 0 300 0 337 2,437 637 1,000 4,074 0 4,074 0 0 0 4,074

43 740C hauler 1 1 0 1.25 100 500 609 0 0 150 0 169 609 319 500 1,428 0 1,428 0 0 0 1,428

44 740C hauler 1 1 0 1.25 100 500 609 0 0 150 0 169 609 319 500 1,428 0 1,428 0 0 0 1,428

TOTAL 154,918

NOTES:

(1) Only demobilization required for Shovels and Trucks larger than 777.

(2) Miscellaneous costs could include, fees, permits, ancillary equipment, etc.)

Default Escort Car Requirements
(based on trailer width)

Exceeds 12 feet (on 2 and 3 lane roads) 1 Front

Exceeds 14 feet (on 2 and 3 lane roads) 1 Front/1 Rear

Exceeds 16 feet  (on 2 and 3 lane roads) 2 Front/1 Rear

Exceeds 14 feet  (on 4 or more lane roads) 1 Rear

Exceeds 16 feet  (on 4 or more lane roads) 1 Front/1 Rear

Assembly/Disassembly Source: N/A

Source: Nevada Department of Transportation (https://www.nevadadot.com/doing-business/commercial-vehicles/commercial-vehicle-permits/escort-information-and-guidelines)
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Closure Cost Estimate

Equip Use

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Budget Year: 2021

First Year of Operation: 2025

Closure Year 1: 2035

Closure Period: 4 years

Post Closure Period: 26 years

ID Code Filter:

FacilityType Filter:

Phase Filter:

Location Filter:

Property Filter:

Plan Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

Hourly Fuel Use Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

LOM Hours (gal/hr) Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050

D6T 0 6.45

D6R w/ Winch 0 6.45
D7E 2,798 5.90 220 599 890 890 90

D8T 0 10.40

D9T 946 13.50 946

D10T2 0 18.70

D11T 0 26.20

824K 0 11.30

834K 0 13.25

844K 0 15.00

854K 0 19.00

12M2 0 3.85

14M 384 5.05 96 96 96 96

16M3 0 6.25

24M 0 11.75

312F 0 2.05

320F 0 3.60

325F 6,046 3.70 2,844 1,593 813

330F 0 5.15

349F 0 9.75

374F 0 10.30

390F 0 11.75

631K 0 15.12

637K 0 24.35

926M 0 1.80

930M 0 1.90

950M 0 3.10

966M 0 3.75

972M 0 4.15

980M 0 5.50

988K 12,092 10.40 440 298 7,092 4,178 84

990K 0 17.60

992K 0 23.00

994K 0 41.40

L2350 0 66.00

PC2000 0 37.00

PC3000 0 50.00

PC4000 0 70.00

PC5500 0 119.00

PC8000 0 149.00

EX2500 0 51.00

H120Es (fits 325) 0 0.00

H160Es (fits 349) 0 0.00

H180Es (fits 374/390) 0 0.00

S3050 (fits 320/325/330) 0 0.00

S3070 (fits 330/349) 0 0.00

S3090 (fits 374/390) 0 0.00

G315B (fits 320/325) 0 0.00

G320B (fits 325/330) 0 0.00

G330 (fits 349/374) 0 0.00

420F2 0 4.30

430F2 0 4.70

CS54B 0 3.35

CS64B 0 3.35

CP54B 0 3.35

CP68B 0 3.60

Light Truck - 1.5 Ton 0 1.50

Supervisor's Truck 0 1.00

Flatbed Truck 0 4.70

Air Compressor + tools 0 1.00

Welding Equipment 0 2.00

Heavy Duty Drill Rig 0 12.00

Pump (plugging) Drill Rig 0 10.00

Concrete Pump 0 10.00

Gas Engine Vibrator 0 1.00

Generator 5KW 0 1.50

HDEP Welder (pipe or liner) 0 2.00

5 Ton Crane 0 3.00

20 Ton Crane 0 4.00

50 Ton Crane 0 4.70

120 Ton Crane 0 5.20
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Closure Cost Estimate

Equip Use

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Upd

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMou

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial U

Cost type: LOM

Budget Year: 2021

First Year of Operation: 2025

Closure Year 1: 2035

Closure Period: 4 years

Post Closure Period: 26 years

ID Code Filter:

FacilityType Filter:

Phase Filter:

Location Filter:

Property Filter:

Hourly Fuel Use

LOM Hours (gal/hr)

D6T 0 6.45

D6R w/ Winch 0 6.45
D7E 2,798 5.90

D8T 0 10.40

D9T 946 13.50

D10T2 0 18.70

D11T 0 26.20

824K 0 11.30

834K 0 13.25

844K 0 15.00

854K 0 19.00

12M2 0 3.85

14M 384 5.05

16M3 0 6.25

24M 0 11.75

312F 0 2.05

320F 0 3.60

325F 6,046 3.70

330F 0 5.15

349F 0 9.75

374F 0 10.30

390F 0 11.75

631K 0 15.12

637K 0 24.35

926M 0 1.80

930M 0 1.90

950M 0 3.10

966M 0 3.75

972M 0 4.15

980M 0 5.50

988K 12,092 10.40

990K 0 17.60

992K 0 23.00

994K 0 41.40

L2350 0 66.00

PC2000 0 37.00

PC3000 0 50.00

PC4000 0 70.00

PC5500 0 119.00

PC8000 0 149.00

EX2500 0 51.00

H120Es (fits 325) 0 0.00

H160Es (fits 349) 0 0.00

H180Es (fits 374/390) 0 0.00

S3050 (fits 320/325/330) 0 0.00

S3070 (fits 330/349) 0 0.00

S3090 (fits 374/390) 0 0.00

G315B (fits 320/325) 0 0.00

G320B (fits 325/330) 0 0.00

G330 (fits 349/374) 0 0.00

420F2 0 4.30

430F2 0 4.70

CS54B 0 3.35

CS64B 0 3.35

CP54B 0 3.35

CP68B 0 3.60

Light Truck - 1.5 Ton 0 1.50

Supervisor's Truck 0 1.00

Flatbed Truck 0 4.70

Air Compressor + tools 0 1.00

Welding Equipment 0 2.00

Heavy Duty Drill Rig 0 12.00

Pump (plugging) Drill Rig 0 10.00

Concrete Pump 0 10.00

Gas Engine Vibrator 0 1.00

Generator 5KW 0 1.50

HDEP Welder (pipe or liner) 0 2.00

5 Ton Crane 0 3.00

20 Ton Crane 0 4.00

50 Ton Crane 0 4.70

120 Ton Crane 0 5.20
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Closure Cost Estimate

Equip Use

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Budget Year: 2021

First Year of Operation: 2025

Closure Year 1: 2035

Closure Period: 4 years

Post Closure Period: 26 years

ID Code Filter:

FacilityType Filter:

Phase Filter:

Location Filter:

Property Filter:

725C2 0 5.05

730C2 0 5.40

735C 0 6.95

740C 12,092 7.80 440 298 7,092 4,178 84

770G 0 4.95

773G 0 8.25

777G 0 13.55

785D 0 25.10

789D 0 36.85

793F 0 44.75

797F 0 67.65

613E (5,000 gal) 0 6.00

621E (8,000 gal) 0 10.75

777G H2O Truck 0 13.55

785D H2O Truck 0 25.10

Dump Truck (10-12 yd3) 0 5.20

34,358

Total equipment hours per year

0 0 0 0 0 0 0 0 0 1,100 4,135 16,116 10,935 1,167 0 0 0 0 0 0 0 0 0 0 0 0

Total fuel use per year (1000 x gal/yr)

0 0 0 0 0 0 0 0 0 9 20 148 88 6 0 0 0 0 0 0 0 0 0 0 0 0

Select Equipment to Graph

Total Equipment

Total Equipment hours per year 0 0 0 0 0 0 0 0 0 1,100 4,135 16,116 10,935 1,167 0 0 0 0 0 0 0 0 0 0 0 0

Total Equipment Fuel Use Per Year (1000 x gal/yr) 0 0 0 0 0 0 0 0 0 9 20 148 88 6 0 0 0 0 0 0 0 0 0 0 0 0
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2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064 2065 2066 2067 2068 2069 2070 2071 2072 2073 2074 2075 2076 2077 2078 2079 2080 2081 2082 2083 2084 208
Total Equipment hours per year 0 0 0 0 0 0 0 0 0 1,100 4,135 16,116 10,935 1,167 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 905 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Equipment Fuel Use Per Year (1000 x gal/yr) 0 0 0 0 0 0 0 0 0 9 20 148 88 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Equipment
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Closure Cost Estimate

Equip Use

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Upd

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMou

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial U

Cost type: LOM

Budget Year: 2021

First Year of Operation: 2025

Closure Year 1: 2035

Closure Period: 4 years

Post Closure Period: 26 years

ID Code Filter:

FacilityType Filter:

Phase Filter:

Location Filter:

Property Filter:

725C2 0 5.05

730C2 0 5.40

735C 0 6.95

740C 12,092 7.80

770G 0 4.95

773G 0 8.25

777G 0 13.55

785D 0 25.10

789D 0 36.85

793F 0 44.75

797F 0 67.65

613E (5,000 gal) 0 6.00

621E (8,000 gal) 0 10.75

777G H2O Truck 0 13.55

785D H2O Truck 0 25.10

Dump Truck (10-12 yd3) 0 5.20

34,358

Total 

Total fuel u

Select Equipment to Graph

Total Equipment

Total Equipment hours per year

Total Equipment Fuel Use Per Year (1000 x gal/yr)
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Closure Cost Estimate

Equip Use

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Budget Year: 2021

First Year of Operation: 2025

Closure Year 1: 2035

Closure Period: 4 years

Post Closure Period: 26 years

ID Code Filter:

FacilityType Filter:

Phase Filter:

Location Filter:

Property Filter:

Maxiumum Plan Year 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

Haul Fleet Closure Year -10 -9 -8 -7 -6 -5 -4 -3 -2 -1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
LOM Equipment Size Calendar Year 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050

D6T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

D6R w/ Winch 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

D7E 6 0 0 0 0 0 0 0 0 0 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0

D8T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

D9T 1 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0

D10T2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

D11T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

824K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

834K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

844K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

854K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12M2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

14M 4 0 0 0 0 0 0 0 0 0 0 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0

16M3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

24M 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

312F 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

320F 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

325F 5 0 0 0 0 0 0 0 0 0 0 2 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0

330F 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

349F 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

374F 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

390F 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

631K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

637K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

926M 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

930M 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

950M 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

966M 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

972M 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

980M 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

988K 9 0 0 0 0 0 0 0 0 0 1 1 4 2 1 0 0 0 0 0 0 0 0 0 0 0 0

990K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

992K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

994K 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

L2350 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PC2000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PC3000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PC4000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PC5500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

PC8000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

EX2500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

H120Es (fits 325) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

H160Es (fits 349) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

H180Es (fits 374/390) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3050 (fits 320/325/330) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3070 (fits 330/349) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

S3090 (fits 374/390) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

G315B (fits 320/325) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

G320B (fits 325/330) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

G330 (fits 349/374) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

420F2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

430F2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CS54B 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CS64B 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CP54B 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CP68B 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Light Truck - 1.5 Ton 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Supervisor's Truck 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Flatbed Truck 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Air Compressor + tools 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Welding Equipment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Heavy Duty Drill Rig 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Pump (plugging) Drill Rig 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Concrete Pump 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Gas Engine Vibrator 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Generator 5KW 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

HDEP Welder (pipe or liner) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5 Ton Crane 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

20 Ton Crane 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

50 Ton Crane 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

120 Ton Crane 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Equip Use

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Upd

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMou

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial U

Cost type: LOM

Budget Year: 2021

First Year of Operation: 2025

Closure Year 1: 2035

Closure Period: 4 years

Post Closure Period: 26 years

ID Code Filter:

FacilityType Filter:

Phase Filter:

Location Filter:

Property Filter:

Maxiumum

Haul Fleet
LOM Equipment Size

D6T 0

D6R w/ Winch 0

D7E 6

D8T 0

D9T 1

D10T2 0

D11T 0

824K 0

834K 0

844K 0

854K 0

12M2 0

14M 4

16M3 0

24M 0

312F 0

320F 0

325F 5

330F 0

349F 0

374F 0

390F 0

631K 0

637K 0

926M 0

930M 0

950M 0

966M 0

972M 0

980M 0

988K 9

990K 0

992K 0

994K 0

L2350 0

PC2000 0

PC3000 0

PC4000 0

PC5500 0

PC8000 0

EX2500 0

H120Es (fits 325) 0

H160Es (fits 349) 0

H180Es (fits 374/390) 0

S3050 (fits 320/325/330) 0

S3070 (fits 330/349) 0

S3090 (fits 374/390) 0

G315B (fits 320/325) 0

G320B (fits 325/330) 0

G330 (fits 349/374) 0

420F2 0

430F2 0

CS54B 0

CS64B 0

CP54B 0

CP68B 0

Light Truck - 1.5 Ton 0

Supervisor's Truck 0

Flatbed Truck 0

Air Compressor + tools 0

Welding Equipment 0

Heavy Duty Drill Rig 0

Pump (plugging) Drill Rig 0

Concrete Pump 0

Gas Engine Vibrator 0

Generator 5KW 0

HDEP Welder (pipe or liner) 0

5 Ton Crane 0

20 Ton Crane 0

50 Ton Crane 0

120 Ton Crane 0
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27 28 29 30 31 32 33 34 35 36 37 38 39 40

17 18 19 20 21 22 23 24 25 26 27 28 29 30

2051 2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064

0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Equip Use

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Cost type: LOM

Budget Year: 2021

First Year of Operation: 2025

Closure Year 1: 2035

Closure Period: 4 years

Post Closure Period: 26 years

ID Code Filter:

FacilityType Filter:

Phase Filter:

Location Filter:

Property Filter:

725C2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

730C2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

735C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

740C 9 0 0 0 0 0 0 0 0 0 1 1 4 2 1 0 0 0 0 0 0 0 0 0 0 0 0

770G 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

773G 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

777G 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

785D 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

789D 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

793F 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

797F 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

613E (5,000 gal) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

621E (8,000 gal) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

777G H2O Truck 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

785D H2O Truck 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Dump Truck (10-12 yd3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

34
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Closure Cost Estimate

Equip Use

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Upd

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMou

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial U

Cost type: LOM

Budget Year: 2021

First Year of Operation: 2025

Closure Year 1: 2035

Closure Period: 4 years

Post Closure Period: 26 years

ID Code Filter:

FacilityType Filter:

Phase Filter:

Location Filter:

Property Filter:

725C2 0

730C2 0

735C 0

740C 9

770G 0

773G 0

777G 0

785D 0

789D 0

793F 0

797F 0

613E (5,000 gal) 0

621E (8,000 gal) 0

777G H2O Truck 0

785D H2O Truck 0

Dump Truck (10-12 yd3) 0
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Total Equipment units per year 0 0
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0 0 0 0 0 0 0 0 0 0 0 0 0 2

2086 2087 2088 2089 2090 2091 2092 2093 2094 2095 2096 2097 2098 2099 2100 2101 2102 2103 2104 2105 2106 2107 2108 2109 2110 2111 2112 2113 2114 2115
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Closure Cost Estimate

Reclamation Quantities

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Reclamation Quantity Summary - LOM

 Unit Costs

Description

Total

Regrade

or Haul

Volume

Total

Regrade

or Haul

Cost

Total

Backfill/Berm

Volume

Backfill

Cost

Total

Cover

Volume

Cover

Placement

Cost

Total

Growth Media

Volume

Growth Media

Placement

Cost

Revegetation

Surface

Area

Total

Scarify

Cost

Total

Revetation

Cost Geosynthetics

Geosynthetics

Cost TOTALS

Regrade

Unit Cost

Backfill or

Berm 

Construction

Unit Cost

Material Haul

Unit Cost

Cover

Unit Cost

Growth Media 

Unit Cost

Scarify

Unit Cost

Revegetation

Unit Cost Geosynthetics

Area 

Unit Cost

1 cy $ cy $ cy $ cy $ acres $ $ ft2 $ $ $/CY $/CY $/CY $/CY $/CY $/ac $/ac $/ft2 $/acres

1 Waste Rock Dumps -                   0 -                   0 9,680               19,565 6.10                 0 2,741 22,306 N/A N/A 2.02 0.00 449.34 N/A 3,656.72

2 Tailings Impoundments 226,938           249,498 111,513           702,860 124,581           241,288 8.10                 0 13,369 1,207,015 1.10 N/A N/A 6.30 1.94 0.00 1,650.49 N/A 149,014.20

3 Heap Leach Pads -                   0 -                   0 -                   0 -                   0 -                   0 0 0 N/A N/A

4 Open Pits -                   0 -                   0 0 N/A N/A N/A N/A N/A N/A

5 Quarries & Borrow Pits -                   0 -                   0 -                   0 77,440             158,595 104.00             8,864 46,726 214,185 N/A 2.05 85.23 449.29 N/A 2,059.47

6 Roads 38,918             31,186 -                   0 42.20               7,596 19,604 58,386 0.80 N/A N/A N/A 180.00 464.56 N/A 1,383.56

7 Ponds 3,867               6,848 1,164               2,746 0.80                 529 30                        6,749 16,872 N/A 1.77 N/A N/A 2.36 N/A 660.65 224.97 21,089.40

8 Yards 66,609             118,083 -                   0 26,732             61,362 39.88               9,811 17,917 207,173 1.77 N/A N/A 2.30 246.00 449.25 N/A 5,194.63

9 Landfills -                   0 -                   0 -                   0 -                   0 0 0 N/A N/A N/A

10 Generic Haulage/Backfill -                   0 -                   0 -                   0 -                   0 0 0 N/A N/A

11 Buildings -                   0 7,652               36,340 2,527               39,610 4.80                 0 7,681 83,631 N/A N/A 4.75 15.67 0.00 1,600.30 17,423.22

12 Diversion Ditches -                   0 -                   0 -                       0 0 N/A

13 Sediment Ponds -                   0 -                   0 -                   0 0 -                       0 0 N/A

14 Exploration Roads 4,699               3,007 -                   0 10.00               0 4,494 7,501 0.64 N/A N/A 0.00 449.40 750.10

15 Exploration Trenches -                   0 -                   0 0 N/A N/A

16 Adit/Decline Backfilling1 833                  512 512 N/A 0.61 N/A N/A N/A N/A N/A

17 Shaft Backfilling -                   4,371 4,371 N/A N/A N/A N/A N/A N/A

TOTALS 337,164           401,774 4,700               11,731 119,165           739,200 242,124           523,166 215.88             26,271 113,061 30                        6,749 1,821,953

Average Costs per CY 1.19 per CY 2.50 per CY 6.20 per CY 2.16 per acre 121.69 4.30 per CY 224.97 8,440 per acre

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 204



Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

EQUIPMENT TYPE (1) OR 

JOB DESCRIPTION
Labor

Group Base Rate 

Zone

Adjustment

Hourly

Wage Fringe

Retirement/

Medicare

Unemployment

Insurance

Workman's

Compensation

Other Indirect 

Costs

Additional User Markups 

to Base Rate†
Total

$/hr $/hr $/hr $/hr $/hr $/hr $/hr $/hr $/hr % $/hr $/hr

Equipment Operators (2)

Bulldozers  

D6T Group 8 49.66 0.00 49.66 0.00 3.88 1.52 3.80 0.00 0 58.86

D6R w/ Winch Group 8 49.66 0.00 49.66 0.00 3.88 1.52 3.80 0.00 0 58.86

D7E Group 8 49.66 0.00 49.66 0.00 3.88 1.52 3.80 0.00 0 58.86

D8T Group 8 49.66 0.00 49.66 0.00 3.88 1.52 3.80 0.00 0 58.86

D9T Group 8 49.66 0.00 49.66 0.00 3.88 1.52 3.80 0.00 0 58.86

D10T2 Group 8 49.66 0.00 49.66 0.00 3.88 1.52 3.80 0.00 0 58.86

D11T Group 8 49.66 0.00 49.66 0.00 3.88 1.52 3.80 0.00 0 58.86

Wheeled Dozers  

824K Group 10a 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90
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Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

834K Group 10a 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

844K Group 10a 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

854K Group 10a 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

Motor Graders  

12M2 Group 10A 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

14M Group 10A 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

16M3 Group 10A 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

24M Group 10A 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

Track Excavators  

312F Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

320F Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

325F Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

330F Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

349F Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

374F Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19
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Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

390F Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

Scrapers  

631K Group 10 50.35 0.00 50.35 0.00 3.93 1.54 3.85 0.00 0 59.67

637K Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

Wheeled Loaders  

926M Group 10 50.35 0.00 50.35 0.00 3.93 1.54 3.85 0.00 0 59.67

930M Group 10 50.35 0.00 50.35 0.00 3.93 1.54 3.85 0.00 0 59.67

950M Group 10 50.35 0.00 50.35 0.00 3.93 1.54 3.85 0.00 0 59.67

966M Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

972M Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

980M Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

988K Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

990K Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

992K Group 11A 52.46 0.00 52.46 0.00 4.09 1.61 4.01 0.00 0 62.17

994K Group 11A 52.46 0.00 52.46 0.00 4.09 1.61 4.01 0.00 0 62.17
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Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

L2350 Group 11A 52.46 0.00 52.46 0.00 4.09 1.61 4.01 0.00 0 62.17

Shovels/Excavators

PC2000 0.00 0 0.00

PC3000 0.00 0 0.00

PC4000 0.00 0 0.00

PC5500 0.00 0 0.00

PC8000 0.00 0 0.00

EX2500 0.00 0 0.00

Hydraulic Hammers  

H120Es (fits 325)

H160Es (fits 349)

H180Es (fits 374/390)

Demolition Shears  

S3050 (fits 320/325/330)

S3070 (fits 330/349)
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Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

S3090 (fits 374/390)

Demolition Grapples  

G315B (fits 320/325)

G320B (fits 325/330)

G330 (fits 349/374)
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Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

Other Equipment  

420F2 Group 10A 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

430F2 Group 10A 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

CS54B Group 6 48.81 0.00 48.81 0.00 3.81 1.49 3.73 0.00 0 57.84

CS64B Group 6 48.81 0.00 48.81 0.00 3.81 1.49 3.73 0.00 0 57.84

CP54B Group 6 48.81 0.00 48.81 0.00 3.81 1.49 3.73 0.00 0 57.84

CP68B Group 6 48.81 0.00 48.81 0.00 3.81 1.49 3.73 0.00 0 57.84

Light Truck - 1.5 Ton Group 6 48.81 0.00 48.81 0.00 3.81 1.49 3.73 0.00 0 57.84

Supervisor's Truck Group 6 48.81 0.00 48.81 0.00 3.81 1.49 3.73 0.00 0 57.84

Flatbed Truck Group 6 48.81 0.00 48.81 0.00 3.81 1.49 3.73 0.00 0 57.84

Air Compressor + tools Group 3 47.57 0.00 47.57 0.00 3.71 1.46 3.64 0.00 0 56.38

Welding Equipment Group 9 49.99 0.00 49.99 0.00 3.90 1.53 3.82 0.00 0 59.24

Heavy Duty Drill Rig Group 10 50.35 0.00 50.35 0.00 3.93 1.54 3.85 0.00 0 59.67

Pump (plugging) Drill Rig Group 10 50.35 0.00 50.35 0.00 3.93 1.54 3.85 0.00 0 59.67

Concrete Pump 0.00 0
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Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

Gas Engine Vibrator Group 6 48.81 0.00 48.81 0.00 3.81 1.49 3.73 0.00 0 57.84

Generator 5KW 0.00 0

HDEP Welder (pipe or liner) 0.00 0

5 Ton Crane Group 10A 50.54 0.00 50.54 0.00 3.94 1.55 3.87 0.00 0 59.90

20 Ton Crane Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

50 Ton Crane Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

120 Ton Crane Group 11 50.79 0.00 50.79 0.00 3.96 1.55 3.89 0.00 0 60.19

NOTES:

(1) Equipment Type: Catepillar model or equivalent, LeTourneau

(2) Equipment Operator Source: 

(3) Zone Basis: 

Truck Drivers (4)
725C2 Truck Driver > 25 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

730C2 Truck Driver > 25 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

D-B NV180038 05/05/2018

From Washoe Co. Courthouse
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Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

735C Truck Driver > 25 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

740C Truck Driver > 25 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

770G Truck Driver > 25 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

773G Truck Driver > 60 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

777G Truck Driver > 60 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

785D Truck Driver > 60 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

789D Truck Driver > 60 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

793F Truck Driver > 60 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

797F Truck Driver > 60 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

613E (5,000 gal) ter Truck > 2,500 gall 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

621E (8,000 gal) ter Truck > 2,500 gall 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

777G H2O Truck Truck Driver > 60 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

785D H2O Truck Truck Driver > 60 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

Dump Truck (10-12 yd3) Truck Driver > 8 yds < 32.13 0.00 32.13 0.00 2.51 0.98 2.46 0.00 0 38.08

Tractor/Trailer (20 ton) 0.00 0 0.00

Tractor/Trailer (50 ton) 0.00 0 0.00
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Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

Tractor/Trailer (80 ton) 0.00 0 0.00

NOTES:

(4) Truck Driver Source: 

(5) Zone Basis: From Washoe Co. Courthouse

D-B SUNV2014-014 9/8/2016
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Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

Laborers (6,7)
General Laborer Group 1 31.44 0.00 31.44 0.00 2.45 0.96 2.40 0.00 0 37.26

Skilled Laborer Group 4 31.95 0.00 31.95 0.00 2.49 0.98 2.44 0.00 0 37.86

Driller's Helper Group 3 31.69 0.00 31.69 0.00 2.47 0.97 2.42 0.00 0 37.56

Rodmen (reinforcing concrete) Group 2 31.54 0.00 31.54 0.00 2.46 0.97 2.41 0.00 0 37.38

Cement finisher Group 3 31.69 0.00 31.69 0.00 2.47 0.97 2.42 0.00 0 37.56

Carpenter 39.58 0.00 39.58 0.00 3.09 1.21 3.03 0.00 0 46.90

NOTES:

(6) Laborer Source: 

(7) Carpenter Source: 

(8) Zone Basis: 

Project Management and Technical Labor (9)
Project Manager 76.88 0.00 76.88 0.00 6.00 2.35 5.88 0.00 0 91.12

D-B NV120038 1/6/2012

D-B NV120038 1/6/2012

From Washoe Co. Courthouse

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 214



Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

Foreman 71.72 0.00 71.72 0.00 5.60 2.19 5.49 0.00 0 85.00

Field Geologist/Engineer 129.06 0.00 129.06 0.00 10.07 3.95 9.87 0.00 0 152.95

Field Tech/Sampler 106.01 0.00 106.01 0.00 8.27 3.24 8.11 0.00 0 125.64

Range Scientist 117.99 0.00 117.99 0.00 9.21 3.61 9.03 0.00 0 139.84

Senior Planning Engineer 0.00

Project Engineer 0.00

Mechanic/Fitter 0.00

0.00

0.00

0.00

0.00

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 215



Closure Cost Estimate

Labor Rates
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Color Code Key

User Input - Direct Input Direct Input

User Input - Pull Down List Pull Down Selection

Program Constant (can override) Alternate Input

Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS

Cost Basis/Project Region

 Northern Nevada - 

Imperial Units Churchill, Douglas, Elko, Eureka, Humboldt, Lander, Lyon, Mineral, Pershing, Storey, Washoe, and White Pine Counties- Inflated 2%

Power Equipment Operators < 50 miles 0.00

Truck Drivers < 50 miles 0.00

Laborers < 50 miles 0.00

INDIRECT COSTS

Unemployment (%) 3.06%

Retirement/SS/Medicare (%) 7.80%

Workman's Compensation (%) 7.65%

Other Indirects                        

State Payroll Tax (13),(15),(17),(18)

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

NOTES:

(9) Project Manager:

(9) Foreman Source:

(9) Techical Labor Source:

Other Labor Source:

Other Labor Source:

†Additional User Markups

(These are added by the user to the

base rate to account for site-specific

conditions or corporate requirements)

SRK Consulting 2018 (Total Incl. O&P-10%) Adjusted for Zone,Tax and Ins.

R.S.Means 2018 Q2 (01 31 1320 0200 Total Incl.O&P-10%) Adjusted for Elko, NV

R.S.Means 2018 Q2 (01 31 1320 0200 Total Incl.O&P-10%) Adjusted for Elko, NV

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 216



Closure Cost Estimate

Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm
Monthly Rental Basis: 160  hrs month

Wet Rates? No

EQUIPMENT RENTAL RATE TABLE

EQUIPMENT TYPE (1)

Monthly 

Owner/Rental 

Rate

Equipment Hourly 

Rate Fuel/Lube/ Wear Total Rate

$/mo $/hr $/hr $/hr

Bulldozers

D6T 10,608.00 66.30 28.43 94.73

D6R w/ Winch 10,608.00 66.30 28.43 94.73

D7E 11,577.00 72.36 27.07 99.43

D8T 19,380.00 121.13 43.36 164.48

D9T 23,562.00 147.26 57.62 204.88

D10T2 32,640.00 204.00 78.21 282.21

D11T 65,280.00 408.00 111.01 519.01

Wheeled Dozers

824K 27.89 27.89

834K 32.71 32.71

844K 37.03 37.03

854K 46.90 46.90

Motor Graders

12M2 9,792.00 61.20 28.51 89.71

14M 14,790.00 92.44 38.75 131.19

16M3 21,420.00 133.88 49.46 183.34

24M 23,562.00 147.26 66.44 213.70

Track Excavators
312F 5,523.30 34.52 13.27 47.79

320F 6,834.00 42.71 17.99 60.71

325F 11,322.00 70.76 19.52 90.28

330F 11,016.00 68.85 25.73 94.58

349F 14,565.60 91.04 38.05 129.09

374F 18,757.80 117.24 42.24 159.48

390F 22,950.00 143.44 48.66 192.10

Scrapers

631K 18,360.00 114.75 62.38 177.13

637K 35,700.00 223.13 92.24 315.36

Wheeled Loaders

926M 5,100.00 31.88 15.04 46.92

930M 5,304.00 33.15 16.02 49.17

950M 7,752.00 48.45 25.30 73.75

966M 11,118.00 69.49 31.77 101.26

972M 14,076.00 87.98 36.28 124.25

980M 14,076.00 87.98 39.96 127.93
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Closure Cost Estimate

Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm
988K 21,420.00 133.88 62.11 195.98

990K 41,310.00 258.19 96.63 354.82

992K 61,200.00 382.50 126.72 509.22

994K 67,320.00 420.75 179.13 599.88

L2350 162.91 162.91
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Closure Cost Estimate

Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Shovels
PC2000 91.33 91.33

PC3000 123.42 123.42

PC4000 172.79 172.79

PC5500 293.74 293.74

PC8000 367.79 367.79

EX2500 125.89 125.89

Hydraulic Hammers

H120Es (fits 325) 5,814.00 36.34 5.55 41.89

H160Es (fits 349) 12,240.00 76.50 10.58 87.08

H180Es (fits 374/390) 16,524.00 103.28 12.53 115.81

Demolition Shears

S3050 (fits 320/325/330) 0.00

S3070 (fits 330/349) 0.00

S3090 (fits 374/390) 0.00

Demolition Grapples

G315B (fits 320/325) 0.00

G320B (fits 325/330) 0.00

G330 (fits 349/374) 0.00

Other Equipment

420F2 3,264.00 20.40 19.02 39.42

430F2 4,080.00 25.50 19.90 45.40

CS54B 8,639.40 54.00 8.27 62.27

CS64B 8,639.40 54.00 8.27 62.27

CP54B 8,639.40 54.00 8.27 62.27

CP68B 8,639.40 54.00 8.89 62.88

Light Truck - 1.5 Ton 4,155.89 25.97 3.89 29.87

Supervisor's Truck 2,796.02 17.48 2.66 20.13

Flatbed Truck 4,155.89 25.97 12.65 38.63

Air Compressor + tools 4,431.90 27.70 2.47 30.17

Welding Equipment 2,165.46 13.53 4.94 18.47

Heavy Duty Drill Rig 59,241.60 370.26 29.62 399.88

Pump (plugging) Drill Rig 59,241.60 370.26 24.68 394.94

Concrete Pump 19,365.72 121.04 24.68 145.72

Gas Engine Vibrator 564.59 3.53 2.47 6.00

Generator 5KW 781.36 4.88 3.70 8.59

HDEP Welder (pipe or liner) 9,379.92 58.62 4.94 63.56

5 Ton Crane 5,722.20 35.76 7.41 43.17

20 Ton Crane 13,037.64 81.49 9.87 91.36

50 Ton Crane 13,037.64 81.49 11.60 93.09

120 Ton Crane 14,341.40 89.63 12.84 102.47

Trucks

725C2 15,300.00 95.63 37.92 133.54

730C2 15,300.00 95.63 38.78 134.41

735C 15,300.00 95.63 50.93 146.56
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Closure Cost Estimate

Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm
740C 15,300.00 95.63 54.21 149.84

770G 21,420.00 133.88 26.16 160.04

773G 33,660.00 210.38 40.94 251.31

777G 55,080.00 344.25 64.74 408.99

785D 60,588.00 378.68 100.80 479.47

789D 66,606.00 416.29 100.80 517.08

793F 73,236.00 457.73 157.46 615.18

797F 80,580.00 503.63 218.70 722.32

613E (5,000 gal) 6,120.00 38.25 24.38 62.63

621E (8,000 gal) 11,220.00 70.13 39.93 110.06

777G H2O Truck 55,080.00 344.25 64.74 408.99

785D H2O Truck 60,588.00 378.68 100.80 479.47

Dump Truck (10-12 yd3) 11,960.52 74.75 13.68 88.44

Tractor/Trailer (20 ton) 13,156.57 82.23 34.56 116.79

Tractor/Trailer (50 ton) 14,472.23 90.45 44.43 134.88

Tractor/Trailer (80 ton) 15,919.45 99.50 54.30 153.80

NOTES:

Power Equipment Source: Cashman Equipment Company (July 2018) unless noted

Power Equipment Type: Catepillar model or equivalent, LeTourneau loader, Komatsu shovels

Drilliing Equipment Source: RS Means Heavy Construction (2018 Q2)

Other Equipment Source: RS Means Heavy Construction (2018 Q2)

Note:  Drill rig includes support (pipe) truck
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Closure Cost Estimate

Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

FUEL, LUBE AND  WEAR CALCULATIONS

EQUIPMENT TYPE PM Cost 
(1)

Under carriage or 

Tires

G.E.T      

Consumption 
(2)

Fuel Use Rate 

gal/hr (3) Fuel Cost@

Total Hourly 

Equipment Cost

$/hr $/hr $/hr 2.47/gal $/hr

Bulldozers

D6T 7.33 5.17 6.45 15.92 28.43

D6R w/ Winch 7.33 5.17 6.45 15.92 28.43

D7E 7.33 5.17 5.90 14.56 27.07

D8T 7.74 9.95 10.40 25.67 43.36

D9T 8.82 15.47 13.50 33.32 57.62

D10T2 10.38 21.66 18.70 46.16 78.21

D11T 14.15 32.19 26.20 64.67 111.01

Wheeled Dozers

824K 0.00 11.30 27.89 27.89

834K 0.00 13.25 32.71 32.71

844K 0.00 15.00 37.03 37.03

854K 0.00 19.00 46.90 46.90

Motor Graders

12M2 4.46 3.87 10.68 3.85 9.50 28.51

14M 5.56 5.29 15.43 5.05 12.47 38.75

16M3 5.80 7.16 21.07 6.25 15.43 49.46

24M 6.38 7.87 23.18 11.75 29.00 66.44

Track Excavators

312F 4.19 4.02 2.05 5.06 13.27

320F 4.47 4.64 3.60 8.89 17.99

325F 4.53 5.85 3.70 9.13 19.52

330F 6.57 6.45 5.15 12.71 25.73

349F 7.40 6.59 9.75 24.07 38.05

374F 6.78 10.04 10.30 25.42 42.24

390F 6.17 13.48 11.75 29.00 48.66

Scrapers

631K 7.45 9.17 8.44 15.12 37.32 62.38

637K 12.37 9.17 10.60 24.35 60.09 92.24

Wheeled Loaders

926M 3.40 2.77 4.44 1.80 4.44 15.04

930M 3.98 2.77 4.59 1.90 4.69 16.02

950M 4.95 4.17 8.54 3.10 7.65 25.30

966M 5.16 6.63 10.72 3.75 9.26 31.77

972M 5.83 6.63 13.57 4.15 10.24 36.28

980M 5.83 6.98 13.57 5.50 13.58 39.96

988K 10.93 10.97 14.54 10.40 25.67 62.11

990K 11.52 17.71 23.96 17.60 43.44 96.63

992K 12.11 24.45 33.38 23.00 56.77 126.72
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Closure Cost Estimate

Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm
994K 13.32 26.90 36.72 41.40 102.19 179.13

L2350 66.00 162.91 162.91

Shovels

PC2000 37.00 91.33 91.33

PC3000 50.00 123.42 123.42

PC4000 70.00 172.79 172.79

PC5500 119.00 293.74 293.74

PC8000 149.00 367.79 367.79

EX2500 51.00 125.89 125.89

Hydraulic Hammers

H120Es (fits 325) N/A 5.55 5.55

H160Es (fits 349) N/A 10.58 10.58

H180Es (fits 374/390) N/A 12.53 12.53

Demolition Shears

S3050 (fits 320/325/330) N/A 0.00

S3070 (fits 330/349) N/A 0.00

S3090 (fits 374/390) N/A 0.00

Demolition Grapples

G315B (fits 320/325) N/A 0.00

G320B (fits 325/330) N/A 0.00

G330 (fits 349/374) N/A 0.00

Other Equipment

420F2 4.12 0.71 3.57 4.30 10.61 19.02

430F2 3.91 0.71 3.68 4.70 11.60 19.90

CS54B N/A 3.35 8.27 8.27

CS64B N/A 3.35 8.27 8.27

CP54B N/A 3.35 8.27 8.27

CP68B N/A 3.60 8.89 8.89

Light Truck - 1.5 Ton 0.19 N/A 1.50 3.70 3.89

Supervisor's Truck 0.19 N/A 1.00 2.47 2.66

Flatbed Truck 1.05 N/A 4.70 11.60 12.65

Air Compressor + tools N/A 1.00 2.47 2.47

Welding Equipment N/A 2.00 4.94 4.94

Heavy Duty Drill Rig N/A 12.00 29.62 29.62

Pump (plugging) Drill Rig N/A 10.00 24.68 24.68

Concrete Pump N/A 10.00 24.68 24.68

Gas Engine Vibrator N/A 1.00 2.47 2.47

Generator 5KW N/A 1.50 3.70 3.70

HDEP Welder (pipe or liner) N/A 2.00 4.94 4.94

5 Ton Crane N/A 3.00 7.41 7.41

20 Ton Crane N/A 4.00 9.87 9.87

50 Ton Crane N/A 4.70 11.60 11.60

120 Ton Crane N/A 5.20 12.84 12.84

Trucks

725C2 8.20 14.06 3.19 5.05 12.47 37.92
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Closure Cost Estimate

Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm
730C2 8.20 14.06 3.19 5.40 13.33 38.78

735C 8.20 22.38 3.19 6.95 17.16 50.93

740C 8.20 23.57 3.19 7.80 19.25 54.21

770G 6.08 4.29 3.57 4.95 12.22 26.16

773G 7.52 9.04 4.02 8.25 20.36 40.94

777G 10.76 16.05 4.49 13.55 33.45 64.74

785D 11.84 22.07 4.94 25.10 61.96 100.80

789D 13.03 24.27 5.43 36.85 90.96 133.69

793F 14.33 26.70 5.97 44.75 110.46 157.46

797F 15.77 29.37 6.57 67.65 166.99 218.70

613E (5,000 gal) 5.87 3.71 0.00 6.00 14.81 24.38

621E (8,000 gal) 6.23 7.16 0.00 10.75 26.54 39.93

777G H2O Truck 10.76 16.05 4.49 13.55 33.45 64.74

785D H2O Truck 11.84 22.07 4.94 25.10 61.96 100.80

Dump Truck (10-12 yd3) N/A 0.85 N/A 5.20 12.84 13.68

Tractor/Trailer (20 ton) N/A N/A 14.00 34.56 34.56

Tractor/Trailer (50 ton) N/A N/A 18.00 44.43 44.43

Tractor/Trailer (80 ton) N/A N/A 22.00 54.30 54.30

Notes:

(1) PM Source: 

(2) G.E.T. Source: 

(3) Fuel Use Source: Caterpillar Handbook, Edition 46, Ch. 20; or estimated average for smaller vehicles
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Closure Cost Estimate

Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

TIRE COST TABLES

Equipment Tire Size

# of Tires Per Piece 

of Equipment

Cost 

Per Tire Tire Cost
 (1)(2)

Life Expectency 

Hours 

(Low/Zone A) 
(3)

Tire Cost per 

Hour

$ $/hr

Bulldozers

D6T N/A

D6R w/ Winch N/A

D7E N/A

D8T N/A

D9T N/A

D10T2 N/A

D11T N/A

Wheeled Dozers

824K 29.5R25 4 0 3,500 0.00

834K 35/65-R33 4 0 3,500 0.00

844K 45/65-R39 4 0 3,500 0.00

854K 45/65-R45 4 0 3,500 0.00

Motor Graders

12M2 13PR24 6 2,255 13,529 3,500 3.87

14M 20.5R25 6 3,087 18,520 3,500 5.29

16M3 23.5R25 6 4,175 25,053 3,500 7.16

24M 23.5R25 6 4,593 27,558 3,500 7.87

Track Excavators

312F N/A

320F N/A

325F N/A

330F N/A

349F N/A

374F N/A

390F N/A

Scrapers

631K 37.25R35 4 9,171 36,686 4,000 9.17

637K 37.25R35 4 9,171 36,686 4,000 9.17

Wheeled Loaders

926M 17.5R25 4 3,111 12,443 4,500 2.77

930M 17.5R25 4 3,111 12,443 4,500 2.77

950M 26.5R25 4 4,686 18,746 4,500 4.17

966M 26.5R25 4 7,462 29,846 4,500 6.63

972M 26.5R25 4 7,462 29,846 4,500 6.63

980M 29.5R25 4 7,855 31,420 4,500 6.98

988K 35/65-33 4 12,336 49,344 4,500 10.97

990K 41.25/70-39 4 19,921 79,686 4,500 17.71

992K 45/65R45 4 27,507 110,028 4,500 24.45
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Closure Cost Estimate

Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm
994K 55/85R57 4 30,258 121,031 4,500 26.90

L2350 55/85R57 4 0 4,500

Shovels

PC2000 N/A

PC3000 N/A

PC4000 N/A

PC5500 N/A

PC8000 N/A

EX2500 N/A

Hydraulic Hammers

H120Es (fits 325) N/A

H160Es (fits 349) N/A

H180Es (fits 374/390) N/A

Demolition Shears

S3050 (fits 320/325/330) N/A

S3070 (fits 330/349) N/A

S3090 (fits 374/390) N/A

Demolition Grapples

G315B (fits 320/325) N/A

G320B (fits 325/330) N/A

G330 (fits 349/374) N/A

Other Equipment

420F2 340/80R18-19.5LR24 2 1,067 2,134 3,000 0.71

430F2 340/80R18-16.9R28 2 1,067 2,134 3,000 0.71

CS54B N/A

CS64B N/A

CP54B N/A

CP68B N/A

Light Truck - 1.5 Ton 4 144 574 3,000 0.19

Supervisor's Truck 4 144 574 3,000 0.19

Flatbed Truck 22 144 3,158 3,000 1.05

Air Compressor + tools N/A

Welding Equipment N/A

Heavy Duty Drill Rig 4 0 3,000

Pump (plugging) Drill Rig 4 0 3,000

Concrete Pump N/A

Gas Engine Vibrator N/A

Generator 5KW N/A

HDEP Welder (pipe or liner) N/A

5 Ton Crane 4 0 3,000

20 Ton Crane 4 0 3,000

50 Ton Crane 6 0 3,000

120 Ton Crane 6 0 3,000

Trucks

725C2 23.5R25 6 4,686 28,119 2,000 14.06
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Equipment Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm
730C2 23.5R25 6 4,686 28,119 2,000 14.06

735C 26.5R25 6 7,462 44,769 2,000 22.38

740C 29.5R25 6 7,855 47,131 2,000 23.57

770G 18.00R33 6 4,294 25,766 6,000 4.29

773G 24.00R35 6 7,532 45,189 5,000 9.04

777G 27.00R49 6 13,374 80,242 5,000 16.05

785D 33.00R51 6 14,711 88,266 4,000 22.07

789D 40.00R57 6 16,182 97,092 4,000 24.27

793F 40.00R57 6 17,800 106,802 4,000 26.70

797F 40.00R57 6 19,580 117,482 4,000 29.37

613E (5,000 gal) 23.5R25 6 3,709 22,254 6,000 3.71

621E (8,000 gal) 33.25R29 6 9,551 57,307 8,000 7.16

777G H2O Truck 27.00R49 6 13,374 80,242 5,000 16.05

785D H2O Truck 33.00R51 6 14,711 88,266 4,000 22.07

Dump Truck (10-12 yd3) 10 508 5,078 6,000 0.85

Tractor/Trailer (20 ton) N/A

Tractor/Trailer (50 ton) N/A

Tractor/Trailer (80 ton) N/A

Notes:

(1) Unit Cost Basis:

(2) Cost Basis: Cost per set

(3) Tire Cost Source: Total cost for all required tires.

(4) Tire Wear Source: Purecell Tire Quote: July 2018
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Material Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Revegetation Materials

Seed Mixes

Seed Mix Description Cost

$/acres

None

Mix 1 Basins 308.55

Mix 2 Low Hills 339.41

Mix 3 Uplands 370.26

Mix 4 Riparian or Custom 401.12

User Mix 1 Permit Approved Seed Mix $750.67

User Mix 2

User Mix 3

User Mix 4
Cost/lb lbs/Acre Cost/Acre

User Mix 5 (from Seed Mix sheet) 9.94 27.21 270.48

Notes:

Mulch

Item Cost/lb lbs/Acre Cost

$/acres

None

Straw Mulch 0.17 10 1.65

Hydro Mulch 0.26 10 2.55

Timber Mulch 10

10

Notes:

Granite Seed $500 per Ton in 50 lb bag Wood (Hydro) Mulch (July 2018)
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Material Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Amendments

Item Cost/lb lbs/Acre Cost

$/acres

None

Organic Matter 0.71 10 7.14

Treated Sludge 10

Chemical 0.60 10 6.02

10

Notes: Western Nevada Supply $29.34 per 50 lb. bag 15-15-15 (June 2018)
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Material Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Well Abandonment Materials

Description Cost/50lb bag Units Cost*

$/unit

Cement 7.72 cy 36.77

Grout (Low Grade Bentonite) 8.82 cy 42.01

Inert Material/Cuttings cy

(1) Jentech Drilling Supply quote (June 2018) Type I,II Cement at $14.24 per 94 lb. bag

(2) Jentech Drilling Supply (June 2018) 3/8 in. Chunk Bentonite Hole Plug at $8.65 per 50 lb. bag (5.75 cf/bag at 4

* Assumes 1 bag mixes with water to make 0.21 y3 or 0.16 m3 of grout/cement slurry.

Monitoring Costs

Description Units Cost

$/unit

Monitor Well Pump ea. 2,567.02

Sampling Supplies ea. 6.00

Water Analysis (Profile I) (1) ea. 419.22

Leach Test (MWMP) w/ analysis ea. 492.66

ABA + S speciation ea. 153.00

WAD Cyanide in water ea. 57.12

Water Analysis (Profile II) (1) ea. 470.22

ea.

ea.

ea.

ea.

ea.

ea.

ea.

ea.

ea.

ea.

Cyanide - Total Water ea. $41.32

Water Analysis (Complete) (1) ea. $515.81
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Material Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

(1) WET Lab, Reno, Nevada (June 2018)

Well pump and Sample supply costs adjusted to 2018.

Original source unknown.
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Material Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Fuel, Etc.

Description Units Cost User Overrides

$/unit

Off-road Diesel - delivered (1) gal 2.468

Pickup Truck Mileage $/mi 0.556

Electical Power $/kWh 0.080

(1) Source: Oil Price Infomration Service , average annual cost including freight to Nevada (July 2018).

Source:  Federal Government Vehicle Allowance Rate 2018

Source: NV Energy (July 2018) $0.07856

A Munt email 14th July 2017
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Material Costs

Revegetation Method

Slopes

Disturbance Type Seed Application Method Labor Equipment Total

$/acres $/acres $/acres

Waste Rock Dumps Mechanical Broadcast 102.00 38.76 140.76

Heap Leach Mechanical Broadcast 102.00 38.76 140.76

Tailings Mechanical Broadcast 102.00 38.76 140.76

Quarries & Borrow Pits Mechanical Broadcast 102.00 38.76 140.76

Flat Areas and Undifferentiated

Disturbance Type Seed Application Method Labor Equipment Total

$/acres $/acres $/acres

Exploration Trenches Mechanical Broadcast 102.00 38.76 140.76

Exploration Roads Mechanical Broadcast 102.00 38.76 140.76

Waste Rock Dumps Mechanical Broadcast 102.00 38.76 140.76

Heap Leach Mechanical Broadcast 102.00 38.76 140.76

Tailings Mechanical Broadcast 102.00 38.76 140.76

Quarries & Borrow Pits Mechanical Broadcast 102.00 38.76 140.76

Roads Mechanical Broadcast 102.00 38.76 140.76

Pits Mechanical Broadcast 102.00 38.76 140.76

Haul Material Mechanical Broadcast 102.00 38.76 140.76

Foundations & Buildings Mechanical Broadcast 102.00 38.76 140.76

Sediment & Drainge Control Mechanical Broadcast 102.00 38.76 140.76

Process Ponds Mechanical Broadcast 102.00 38.76 140.76

Landfills Mechanical Broadcast 102.00 38.76 140.76

Yards, Etc. Mechanical Broadcast 102.00 38.76 140.76

Revegetation Maintenance Mechanical Broadcast 102.00 38.76 140.76
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Closure Cost Estimate

Misc. Unit Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Revegetation

Daily Daily Output

Means Number Unit Crew Output User Materials Labor Equipment Total      Notes

Seeding - Broadcast Manual acres 142.80 51.00 193.80

Seeding - Broadcast Mechanical acres 102.00 38.76 140.76

Seeding - Drill acres 365 142.80 102.00 244.80

Seeding - Hydroseeding 365 255.00 127.50 382.50

Shrub Planting - bare root 6-10 in (150- 250mm) 02910-400-0561 ea. 1 Clab 365 0.82 0.00 0.82

Tree Planting - bare root 11-16 in (270- 400mm) 02910-400-0562 ea. 1 Clab 260 1.15 0.00 1.15

Cactus Planting ea. 1 Clab 0.00

NOTES:

Seeding Source: Source: Kelley Erosion Control (June 2018).

Shrub Source: 

Tree Source: 

Cactus Source: 

Building and Wall Demolition

  Hourly productivity rates and crew composition from Means Heavy Construction 2005 Edition by permission of R.S.Means/Reed Construction Data .

  All equipment, labor and material unit costs are from Labor Costs, Equipment Costs and Material Costs spreadsheets

Daily Daily Output

Means Number Unit Crew Output User Labor Equipment Premium Total      Notes

Building Demolition   

Lg. steel 02220-110-0012 C.F. B-8 21500 0.13 0.12 0.25

Lg. concrete 02220-110-0050 C.F. B-8 15300 0.19 0.17 0.36

Lg. masonry 02220-110-0080 C.F. B-8 20100 0.14 0.13 0.27

Lg. mixed 02220-110-0100 C.F. B-8 20100 0.14 0.13 0.27

Sm. steel 02220-110-0500 C.F. B-3 14800 0.16 0.12 0.28

Sm. concrete 02220-110-0600 C.F. B-3 11300 0.21 0.16 0.37

Sm. masonry 02220-110-0650 C.F. B-3 14800 0.16 0.12 0.28

Sm. wood 02220-110-0700 C.F. B-3 14800 0.16 0.12 0.28

Wall Demolition   

Block 4 in (100 mm) thick 02220-130-2000 S.F. 1 Clab 180 1.66 0.00 20% 1.99

Block 6 in (150 mm) thick 02220-130-2040 S.F. 1 Clab 170 1.75 0.00 20% 2.10

Block 8 in (200 mm) thick 02220-130-2080 S.F. 1 Clab 150 1.99 0.00 20% 2.39

Block 12 in (300 mm) thick 02220-130-2100 S.F. 1 Clab 150 1.99 0.00 20% 2.39

Conc 6 in (150 mm) thick 02220-130-2400 S.F. B-9 160 1.86 1.51 10% 3.71

Conc 8 in (200 mm) thick 02220-130-2420 S.F. B-9 140 2.13 1.72 10% 4.24

Conc 10 in (250 mm) thick 02220-130-2440 S.F. B-9 120 2.48 2.01 10% 4.94

Conc 12 in (300 mm) thick 02220-130-2500 S.F. B-9 100 2.98 2.41 10% 5.93
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Misc. Unit Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Waste Disposal

  Unit rates from Means Heavy Construction 2006 Edition by permission of R.S.Means/Reed Construction Data .

Daily

Means Number Unit Crew Output Materials Labor Equipment Total      Notes

Rubbish Handling   

Dumpster delivery (average for all sizes) 02220-350-0910 ea. 57.12 57.12

Haul (average for all sizes) 02220-350-0920 ea. 178.50 178.50

Rent per month (average for all sizes) 02220-350-0940 ea. 60.69 60.69

Disposal fee per ton (tonne) (average for all sizes) 02220-350-0950 ton 66.81 66.81

NOTES:

Dumpster Cost Source: R.S. Means Heavy Construction (2018 Q2).

Disposal Fee Source: R.S. Means Heavy Construction (2018 Q2).

Hazardous Material Handling - Solids (+ Liquids in drums)

Pickup fees 55 gal. drums 02110-300-1100 ea. 264.18 264.18

Bulk material (average) 02110-300-1220/1230 ton 431.46 431.46

Transport - truck load (80 drums, 25 cy (m3), 18 tons) 02110-300-1260/1270 mile 5.90 5.90

Dump site disposal fee 02110-300-6000/6020 ton 304.47 304.47

NOTES:

Solid Handling Cost Source: R.S. Means Heavy Construction (2016, Q2).

Solid Disposal Fee Source: 2016, Q2 R.S. Means Heavy Const. ave. 02 81

Hazardous Material Handling - Liquids  

Vacuum Truck Pickup (2200 gal or 9,700 litres) 02110-300-3110 hr. 155.04 155.04

Vacuum Truck Pickup (5000 gal or 2,000 litres) 02110-300-3120 hr. 224.40 224.40

Dump site disposal fee 02110-300-6000/6020 ton 304.47 304.47

NOTES:

Liquid Handling Cost Source: R.S. Means Heavy Construction (2018 Q2).

Liquid Disposal Fee Source: 2018 Q2 R.S. Means Heavy Const. ave. 02 81

Hydrocarbon Contaminated Soils (HCS)  

Insitu Biotreatment 02115-200-2020/2021 C.Y. 19.09 19.09

HCS disposal fee 02115-200-2050/2055 C.Y. 294.27 294.27

NOTES:

Insitu Treatement Cost Source: 2018 Q2 R.S. Means Heavy Const., ave. 02 65

HCS Disposal Fee Source: 2018 Q2 R.S. Means Heavy Const., ave. 02 65
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Misc. Unit Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Concrete Structure Installation

  Weekly dumpster rental rates from Means Heavy Construction 2005 Edition with permission by R.S.Means/Reed Construction Data .

Weekly dumpster rental rates include haul to off-site disposal site and disposal fees

Daily

Means Number Unit Crew Output Materials Labor Equipment Premium Total      Notes

Reinforced Concrete Bulkheads and Shaft Covers  

Grade walls - 15 in thick, 8 ft high 03310-240-4300 C.Y. C-14D 80.02 170.34 123.14 17.18 310.66 includes reinforcing

Grade walls - 15 in thick, 12 ft high 03310-240-4350 C.Y. C-14D 26.2 170.34 376.10 52.47 598.91 includes reinforcing

Elevated conc, 1-way beam & slab - 15ft span 03310-240-2700 C.Y. C-14B 20.59 295.80 485.77 66.77 848.34 includes reinforcing

Elevated conc, 1-way beam & slab - 25ft span 03310-240-2750 C.Y. C-14B 28.36 281.52 352.68 48.48 682.68 includes reinforcing

Bat Gate/Foam Plug Installation  

Bat Gate ea. 3,100.23 materials $/ea. Installed

Culvert Gate ea. 6,200.45 materials $/ea. Installed

Adit Foam Plug ea./C.Y. 310.02 materials $/cy placed

Production Opening Foam Plug ea./C.Y. 310.02 materials $/cy placed

NOTES:

Bat Gate Source: NV BLM, 2/2006: 8 hr + 1hr mob/demob + 1hr setup per gate (adjusted to 2018)

Foam Plug Source: NV BLM, 2/2006: 8 hr+ 1hr mob/demob + 1hr setup per adit; 16 hrs per production opening (adjusted to 2018)
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Date of Submittal:  August 2022
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Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Misc. Linear Projects

  Hourly productivity rates and crew composition from Means Heavy Construction 2005 Edition by permission of R.S.Means/Reed Construction Data .

  All equipment, labor and material unit costs are from Labor Costs, Equipment Costs and Material Costs spreadsheets

Daily

Means Number Unit Crew Output Materials Labor Equipment Premium Total      Notes

Fencing Installation   

Barbed 3-strand 02820-170-1650 L.F. B-80A 760 0.49 1.79 0.31 2.59

Barbed 4-strand extrapolated L.F. B-80A 570 0.65 2.38 0.42 3.45

Barbed 5-strand 02820-130-0920 L.F. B-80A 456 0.82 2.98 0.52 4.32

Chain link 8 ft -10 ft Install 02820-130-0920 L.F. B-80C 180 39.78 7.54 1.33 48.65

Wood stockade fence 6 ft high - Install 02820-510-1240 L.F. B-80C 150 16.27 9.05 1.59 26.91

user L.F. 0.00

user L.F. 0.00

user L.F. 0.00

user L.F. 0.00

Fencing Removal  

Barbed 3-strand Removal 02220-220-1600 L.F. 2 Clab 430 2.46 0.56 3.02

Barbed 4-strand Removal extrapolated L.F. 2 Clab 355 2.98 0.67 3.65

Barbed 5-strand Removal 02220-220-1650 L.F. 2 Clab 280 3.78 0.85 4.63

Chain link 8 ft -10 ft Removal 02220-220-1700 L.F. B-6 445 2.41 0.88 3.29

Wood, all types 4 ft -6 ft high Removal 02220-220-1775 L.F. 2 Clab 430 2.46 0.56 3.02

user L.F.

user L.F. 0.00

user L.F. 0.00

user L.F. 0.00

Culvert Removal  

12 in (300 mm ) Diameter 02220-220-2900 L.F. B-6 175 6.13 2.25 8.38

18 in (450 mm) Diameter 02220-220-2930 L.F. B-6 150 7.16 2.62 9.78

24 in (600 mm) Diameter 02220-220-2960 L.F. B-6 120 8.95 3.28 12.23

36 in (1m) Diameter 02220-220-3000 L.F. B-6 90 11.93 4.37 16.30

Pipeline Removal  

Plastic Pipe 3/4 in (mm) - 4 in (100 mm) diameter 02220-381-1600 L.F. B-20 700 2.49 0.34 2.83

6 in (150 mm) - 8 in (200 mm) 02220-381-1700 L.F. B-20 500 3.49 0.48 3.97

10 in (250 mm) - 18 in (450 mm) 02220-381-1800 L.F. B-20 300 5.81 0.80 6.61

20 in (500 mm) - 36 in (1 m) 02220-381-1900 L.F. B-20 200 8.72 1.19 9.91

Pipe and Drainpipe Installation  

Water 4in (100mm ) 40ft (12m) length, welded HDPE 02510-760-0100 L.F. B-22A 400 2.24 5.78 4.82 12.84

Water 6in (150mm) 40ft (12m) length, welded HDPE 02510-760-0200 L.F. B-22A 380 5.07 6.08 5.07 16.22

Water 12in (300mm) 40ft (12m) length, welded HDPE 02510-760-0500 L.F. B-22A 260 8.89 7.41 16.30

Drain 4in (100mm) perforated PVC 02620-630-2100 L.F. B-14 315 1.47 8.93 1.76 12.16

Drain 6in (150mm) perforated PVC 02620-630-2110 L.F. B-14 300 3.13 9.38 1.85 14.36

Drain 4in (100mm) corrugated, perf or plain 02620-660-0040 L.F. 2 Clab 1200 0.66 0.88 0.20 1.74
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Drain 6in (150mm) corrugated., perf or plain 02620-660-0060 L.F. 2 Clab 900 1.68 1.18 0.27 3.13

Note: HDPE Water Pipe in 40ft (12m) lengths, welded 
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Drain Rock Preparation  

Crushing C.Y. 0.51

Screening C.Y. 0.51
TOTAL 1.02

Misc.  

Backhoe work 02210-700-0120 C.Y. B-11M 28 17.11 11.26 28.37

Powerline and Transformer Removal  

Single Pole Powerlines mile 43,087.58

Double Pole Powerlines mile 49,242.95

Substation ea. 30,879.58

NOTES:

Single Pole Source: NV Energy estimate (2009) Adjusted to 2018

Double Pole Source: NV Energy estimate (2009) Adjusted to 2018

Transformer Source: Sierra PacificPower Company estimate (2004) adjusted to 2018 +2% inflation (2019)

Erosion and Sedimentation Control

  Hourly productivity rates and crew composition from Means Heavy Construction 2005 Edition by permission of R.S.Means/Reed Construction Data .

  All equipment, labor and material unit costs are from Labor Costs, Equipment Costs and Material Costs spreadsheets

* some crews modifed to reflect actual crews used for riprap placement at mine sites

Means Daily User Daily 

Means Number Unit Crew Output Materials Labor Equipment Output Total      Notes

Rip-Rap & Rock Lining                   

Rip-Rap 3/8 to 1/4 CY pieces, grouted 02370-450-0110 S.Y. B-13 80 29.07 29.42 9.31 67.80 assumes on-site source of rip-rap

Rip-Rap 18-inch min thick, no grout 02370-450-0200 S.Y. B-13 53 8.93 44.41 14.05 67.39 assumes on-site source of rip-rap

Rip-Rap 3/8 to 1/4 CY pieces, grouted 02370-450-0110* S.Y. B-12G 80 29.07 17.82 22.14 69.03 assumes on-site source of rip-rap

Rip-Rap 18-inch min thick, no grout 02370-450-0200* S.Y. B-12G 53 8.93 26.90 33.42 69.25 assumes on-site source of rip-rap

Gabions, 6 in (150 mm) deep 02370-450-0400 S.Y. B-13 200 8.82 11.77 3.72 24.31 assumes on-site source rock fill for gabions

Gabions, 9 in (250 mm) deep 02370-450-0500 S.Y. B-13 163 10.91 14.44 4.57 29.92 assumes on-site source rock fill for gabions

Gabions, 12 in (300 mm) deep 02370-450-0200 S.Y. B-13 153 14.64 15.38 4.87 34.89 assumes on-site source rock fill for gabions

Gabions, 18 in (450 mm) deep 02370-450-0200 S.Y. B-13 102 20.91 23.08 7.30 51.29 assumes on-site source rock fill for gabions

Gabions, 36 in (1m) deep 02370-450-0200 S.Y. B-13 60 35.19 39.23 12.41 86.83 assumes on-site source rock fill for gabions

HDEP Liner Installation

Finish grading large area 2310-100-0100 S.F. B-11L 54000 0.01 0.02 0.03

Compaction-riding, vibrating roller - 12in (300mm) lifts 2315-310-5100 C.Y. B-10Y 2600 0.29 0.19 0.48

Geotextile 2660-610-0010 S.F. 3 Skwk 1600 0.87 0.51 1.38

Geonet 2660-610-0010 S.F. 3 Skwk 1600 0.87 0.51 1.38

Geogrid 2660-610-0010 S.F. 3 Skwk 1600 0.87 0.51 1.38

60 mil HDPE 2660-610-0010 S.F. 3 Skwk 1600 0.44 0.87 0.51 1.82

80 mil HDPE user S.F. 3 Skwk 149 $9.00 9.31 5.53 23.84

40 mil VLDPE user S.F. 3 Skwk 150 $7.00 9.25 5.49 21.74
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Closure Cost Estimate

Misc. Unit Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

user S.F. 3 Skwk 0.00

user S.F. 3 Skwk 0.00

Transport Costs

Ship/Barge Transport Cost cost/lb/mi

Rail Transport Cost cost/lb/mi

Air Transport Cost cost/lb/mi

Escort Vehicle Deadhead Rate ($/mi) cost/lb/mi
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Closure Cost Estimate

Misc. Unit Costs
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Construction Management Support

Office Trailer, Furnished, no hook-ups 0150-500-0250 mo. 211.14 211.14

Toilet Portable, chemical 1590-400-6410 mo. 220.12 220.12
TOTAL 431.26 431.26

Pump and Casing Removal

Pump Type Measurement Unit Labor Equipment Total      Notes

Pump Removal  

Submersible L.F. 6.16 16.58 22.74

Line Shaft L.F. 6.16 16.58 22.74

NOTES:

Pump Removal Source: Boart Longyear Quote: June 2018
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Seed Mixture
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Seed Mixture

Common Name Scientific Name

Species Number of 

Seeds / lb

Species % in 

Mix PLS/acre Cost/Lb Cost/Acre

Grasses

Ephraim Crested Wheatgrass Agropyron Cristatum var. Ephraim 1.24 1.87 2.32

Thickspike Wheatgrass Agropyron dasystrachyum 154,000 4.40 1.24 2.40 2.98

Bluebunch Wheatgrass Agropyron spicatum 117,000 23.42 8.65 6.60 57.09

Great Basin Wildrye Elymus cinereus 95,000 8.15 6.18 10.20 63.04

Big Bluegrass Poa ampla 917,000 13.11 0.62 2.47 1.53

Indian Ricegrass Oryzopsis hymenoides 188,000 5.38 1.24 7.80 9.67

Sandberg Bluegrass Poa secunda 925,000 13.23 0.62 6.00 3.72

Forbs

Blue Flax 0.62

Small Burnet Sanguisorba minor 55,000 1.57 1.24

Forage Kochia Kochia prostrata var. Immigrant 407,700 2.33 0.25

Palmer Penstemon Penstemon palmeri 610,000 3.49 0.25

Shrubs

Fourwing Saltbush Atriplex canescens 52,000 5.95 1.85 9.60 17.76

Antelope Bitterbrush Purshia tridentate 15,000 0.43 2.47 33.60 82.99

Winterfat Eurotia lanata 111,000 1.59 0.62 34.62 21.46

Wyoming Big Sagebrush Artemesia tridentata wyomingensis 2,500,000 7.15 0.12 66.00 7.92

Total 27.21 270.48

Source:

Notes:
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Closure Cost Estimate

Fleets (Crews)
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

EQUIPMENT FLEETS

ACTIVITY AND FLEET

Standard 

Labor Crew

User 

Defined 

Labor Crew

EQUIPMENT 

UNIT COST 

(Hourly)

TOTAL LABOR 

UNIT COST 

(Hourly)

TOTAL 

COST 

(Hourly)

RIPPING

Rip road

Waste rock dumps, heaps, tails - rip flat surfaces 

Surface preparation

Scarify

Small Dozer w/ multi-shank

D7E 99.43 58.86 158.29

Totals 99.43 58.86 158.29

Medium Dozer w/  multi-shank

D9T 204.88 58.86 263.74

Totals 204.88 58.86 263.74

Large Dozer w/  multi-shank

D10T2 282.21 58.86 341.07

Totals 282.21 58.86 341.07

Grader w/  multi-shank

16M3 183.34 59.90 243.24

Totals 183.34 59.90 243.24

GRADING

Grading storage and structure areas

Grading waste rock dumps and heaps

Grading landfills

Constructing pit safety berms

Small Dozer Fleet

D7E 99.43 58.86 158.29

Totals 99.43 58.86 158.29

Medium Dozer Fleet

D9T 204.88 58.86 263.74

Totals 204.88 58.86 263.74

Large Dozer Fleet

D10T2 282.21 58.86 341.07

Totals 282.21 58.86 341.07

EXPLORATION GRADING

Backfilling and grading exploration trenches

Grading flat exploration roads

Small Dozer Fleet

D7E 99.43 58.86 158.29

Totals 99.43 58.86 158.29

Medium Dozer Fleet

D9T 204.88 58.86 263.74

Totals 204.88 58.86 263.74

Large Dozer Fleet

D10T2 282.21 58.86 341.07

Totals 282.21 58.86 341.07
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Closure Cost Estimate

Fleets (Crews)
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

EQUIPMENT FLEETS

ACTIVITY AND FLEET

Standard 

Labor Crew

User 

Defined 

Labor Crew

EQUIPMENT 

UNIT COST 

(Hourly)

TOTAL LABOR 

UNIT COST 

(Hourly)

TOTAL 

COST 

(Hourly)

EXCAVATING

Earthen Berms

Diversion ditch excavation and backfill

Underground openings backfill - excavate and place

Pit berm construction (excavator option)

Small Excavator

325F 90.28 60.19 150.47

Totals 90.28 60.19 150.47

Medium Excavator

349F 129.09 60.19 189.28

Totals 129.09 60.19 189.28

Large Excavator

390F 192.10 60.19 252.29

Totals 192.10 60.19 252.29

EXCAVATE AND RECONTOUR

Recontour large roads (haul roads, access roads, etc.)

Ponds - Excavate and pull liner and bury

Small Excavator + Dozer

325F 90.28 60.19 150.47

D7E 99.43 58.86 158.29

Total Equipment 189.71 119.05 308.76

Medium Excavator + Dozer

349F 129.09 60.19 189.28

D9T 204.88 58.86 263.74

Totals 333.97 119.05 453.02

Large Excavator + Dozer

390F 192.10 60.19 252.29

D10T2 282.21 58.86 341.07

Totals 474.31 119.05 593.36

EXPLORATION ROAD/PAD RECONTOUR

Recontour small roads (exploration roads, service roads, etc.)

Cut and Fill reclamation on slopes

Drill pad recountour

Drill sump backfill

Small Dozer

D7E 99.43 58.86 158.29

Totals 99.43 58.86 158.29

Large Dozer

D10T2 282.21 58.86 341.07

Totals 282.21 58.86 341.07

Grader

14M 131.19 59.90 191.09

Totals 131.19 59.90 191.09

Small Excavator

320F 60.71 60.19 120.90

Totals 60.71 60.19 120.90

Medium Excavator

349F 129.09 60.19 189.28

Totals 129.09 60.19 189.28

LOAD CRUSHER/TRAM BACKFILL

Load crusher with wheeled loader

       Tram backfill into portals
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Closure Cost Estimate

Fleets (Crews)
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

EQUIPMENT FLEETS

ACTIVITY AND FLEET

Standard 

Labor Crew

User 

Defined 

Labor Crew

EQUIPMENT 

UNIT COST 

(Hourly)

TOTAL LABOR 

UNIT COST 

(Hourly)

TOTAL 

COST 

(Hourly)

Small Crusher Loader Fleet

988K 1 195.98 60.19 256.17

Totals 195.98 60.19 256.17

Medium Crusher Loader Fleet

990K 1 354.82 60.19 415.01

Totals 354.82 60.19 415.01

Large Crusher Loader Fleet

992K 1 509.22 62.17 571.39

Totals 509.22 62.17 571.39

Extra Large Crusher Loader Fleet

994K 1 599.88 62.17 662.05

Totals 599.88 62.17 662.05

COMPACT COVER

From Means Heavy Construction - Costs in Misc. Unit Costs. Assumes compaction-riding, vibrating roller - 12in (300mm) lifts

Compactor

CS54B 1 62.27 57.84 120.11

Totals 62.27 57.84 120.11

LOAD, HAUL AND PLACE MATERIAL

Rock placement

Haul overburden for backfill

Haul borrow for backfill

Haul cover or growth media
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Closure Cost Estimate

Fleets (Crews)
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

EQUIPMENT FLEETS

ACTIVITY AND FLEET

Standard 

Labor Crew

User 

Defined 

Labor Crew

EQUIPMENT 

UNIT COST 

(Hourly)

TOTAL LABOR 

UNIT COST 

(Hourly)

TOTAL 

COST 

(Hourly)

Small Truck/Loader Fleet

740C 149.84 38.08 187.92

988K Loader 195.98 60.19 256.17

D7E 1 99.43 58.86 158.29

Totals 445.25 157.13 602.38

Medium Truck/Loader Fleet

785D 479.47 38.08 517.55

992K Loader 509.22 62.17 571.39

D8T 1 164.48 58.86 223.34

Totals 1,153.17 159.11 1,312.28

Large Truck/Loader Fleet

777G 408.99 38.08 447.07

992K Loader 509.22 62.17 571.39

D9T 1 204.88 58.86 263.74

Totals 1,123.09 159.11 1,282.20

Extra Large Truck/Loader Fleet

789D 517.08 38.08 555.16

994K Loader 599.88 62.17 662.05

D11T 1 519.01 58.86 577.87

Totals 1,635.97 159.11 1,795.08

Scraper/Dozer Fleet

631K 177.13 59.67 236.80

D10T2 282.21 58.86 341.07

D10T2 1 282.21 58.86 341.07

Totals 741.55 177.39 918.94

Tandem Scraper Fleet

637K 315.36 60.19 375.55

D7E 1 99.43 58.86 158.29

Totals 414.79 119.05 533.84

MISC. LOAD AND HAUL AND EARTHWORKS

Sludge removal

Drainage controls

Misc. - Cat 325B Excavator / 10-12 yd3 Truck

325F 90.28 60.19 150.47

Dump Truck (10-12 yd3) 88.44 38.08 126.52

Totals 178.72 98.27 276.99

Misc. - Cat D9R Dozer/ Loader (5 yd3) / 10-12 yd3 Truck

D9T 204.88 58.86 263.74

966M 101.26 60.19 161.45

Dump Truck (10-12 yd3) 88.44 38.08 126.52

Totals 394.58 157.13 551.71

Misc. - Cat D6 Dozer / Cat 966 Loader / 10-12 yd3 Truck

D6T 94.73 58.86 153.59

966M 101.26 60.19 161.45

Dump Truck (10-12 yd3) 88.44 38.08 126.52

Totals 284.43 157.13 441.56

LINER REMOVAL

Liner removal

Small - Cat 325B Excavator w/ H140D s Hammer

325F 90.28 60.19 150.47

General Laborer 2 0.00 74.52 74.52

Totals 90.28 134.71 224.99
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Closure Cost Estimate

Fleets (Crews)
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

EQUIPMENT FLEETS

ACTIVITY AND FLEET

Standard 

Labor Crew

User 

Defined 

Labor Crew

EQUIPMENT 

UNIT COST 

(Hourly)

TOTAL LABOR 

UNIT COST 

(Hourly)

TOTAL 

COST 

(Hourly)

CONCRETE BREAKING

Slab demolition

Footing demolition

Wall demolition

Small - Cat 325F Excavator w/ H120E s Hammer

325F 90.28 60.19 150.47

H120Es (fits 325) 41.89 0.00 41.89

D9T 204.88 58.86 263.74

Totals 337.05 119.05 456.10

Medium - Cat 349F Excavator w/ H160E s Hammer

349F 129.09 60.19 189.28

H160Es (fits 349) 87.08 0.00 87.08

D9T 204.88 58.86 263.74

Totals 421.05 119.05 540.10

Large - Cat 374F Excavator w/ H180E s Hammer

374F 159.48 60.19 219.67

H180Es (fits 374/390) 115.81 0.00 115.81

D9T 204.88 58.86 263.74

Totals 480.17 119.05 599.22

DRILL HOLE ABANDONMENT

Drill Hole - Grout or Cement

Pump (plugging) Drill Rig 394.94 59.67 454.61

Driller's Helper 2 0.00 75.12 75.12

Totals 394.94 134.79 529.73

Drill Hole - Inert Media (Means Crew B-11M+ 1 Laborer)

420F2 39.42 59.90 99.32

General Laborer 1 0.00 37.26 37.26

Totals 39.42 97.16 136.58

Drill Hole - Casing Perforation or Removal

Heavy Duty Drill Rig 399.88 59.67 459.55

Driller's Helper 2 0.00 75.12 75.12

Totals 399.88 134.79 534.67

MAINTENANCE FLEET
Road Grading, Dust Suppression, Clean Up

Maintenance - Small Water Truck and Cat 14G Grader

621E (8,000 gal) 110.06 38.08 148.14

14M 131.19 59.90 191.09

Totals 241.25 97.98 339.23

Maintenance - Medium Water Truck and Cat 16G Grader

777G H2O Truck 408.99 38.08 447.07

16M3 183.34 59.90 243.24

Totals 592.33 97.98 690.31

Maintenance - Large Water Truck and Cat 16G Grader

785D H2O Truck 479.47 38.08 517.55

24M 213.70 59.90 273.60

Totals 693.17 97.98 791.15

PROJECT SUPERVISION

Foreman 1 0.00 85.00 85.00

Supervisor's Truck 1 20.13 57.84 77.97

Totals 20.13 142.84 162.97
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Closure Cost Estimate

Fleets (Crews)
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

EQUIPMENT FLEETS

ACTIVITY AND FLEET

Standard 

Labor Crew

User 

Defined 

Labor Crew

EQUIPMENT 

UNIT COST 

(Hourly)

TOTAL LABOR 

UNIT COST 

(Hourly)

TOTAL 

COST 

(Hourly)

MEANS CREW DEFINITIONS

Crew composition from Means Heavy Construction 2005 Edition by permission of R.S.Means/Reed Construction Data .

For use with misc. unit costs where Means is the source for productivity

1 Clab - Seedling Planting/Block Wall Demolition

General Laborer 1 0.00 37.26 37.26

Totals 0.00 37.26 37.26

2 Clab - Barbed Wire/Wood Fence Removal, Drainpipe Installation, Pumping, Evaporation

General Laborer 2 0.00 74.52 74.52

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 29.87 132.36 162.23

2 Clab + Excavator - Pond Liner Cut and Fold

General Laborer 2 0.00 74.52 74.52

325F 90.28 60.19 150.47

Totals 90.28 134.71 224.99

2 Clab + Welder - Bat Gates

General Laborer 2 0.00 74.52 74.52

Welding Equipment 18.47 59.24 77.71

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 48.34 191.60 239.94

3 Clab - Foam Adit Plugs

General Laborer 2 0.00 74.52 74.52

420F2 39.42 59.90 99.32

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 69.29 192.26 261.55

3 Clab + Welder - Culvert Bat Gate

General Laborer 2 0.00 74.52 74.52

Welding Equipment 18.47 59.24 77.71

420F2 39.42 59.90 99.32

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 87.76 251.50 339.26

3 Clab D - 3 Laborers + Foreman - Decontamination

General Laborer 3 0.00 111.78 111.78

Foreman 1 0.00 85.00 85.00

Supervisor's Truck 1 20.13 57.84 77.97

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 50.00 312.46 362.46

3 SKWK - Liner Installation

Skilled Laborer 3 0.00 113.58 113.58

HDEP Welder (pipe or liner) 1 63.56 0.00 63.56

420F2 1 39.42 59.90 99.32

0.00 0.00

0.00 0.00

0.00 0.00

Totals 102.98 173.48 276.46
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Fleets (Crews)
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data
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Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

EQUIPMENT FLEETS

ACTIVITY AND FLEET

Standard 

Labor Crew

User 

Defined 

Labor Crew

EQUIPMENT 

UNIT COST 

(Hourly)

TOTAL LABOR 

UNIT COST 

(Hourly)

TOTAL 

COST 

(Hourly)

B-3 - Small Building Demoltion

General Laborer 2 0.00 74.52 74.52

Foreman 1 0.00 85.00 85.00

0.00 0.00

0.00 0.00
0.00 0.00

930M 1 49.17 59.67 108.84

Dump Truck (10-12 yd3) 2 176.88 76.16 253.04

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

Totals 226.05 295.35 521.40

B-6 - Chain Link Fence/Culvert Removal

General Laborer 2 0.00 74.52 74.52

930M 1 49.17 59.67 108.84

Totals 49.17 134.19 183.36

B-8 - Large Building Demolition

General Laborer 2 0.00 74.52 74.52

Foreman 1 0.00 85.00 85.00

0.00 0.00

0.00 0.00
0.00 0.00

930M 1 49.17 59.67 108.84

20 Ton Crane 1 91.36 60.19 151.55

Dump Truck (10-12 yd3) 2 176.88 76.16 253.04

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

Totals 317.41 355.54 672.95

B-9 - Concrete Wall Demolition

General Laborer 4 0.00 149.04 149.04

Foreman 1 0.00 85.00 85.00

Air Compressor + tools 30.17 56.38 86.55

Totals 30.17 290.42 320.59

B-10Y - General Compaction

General Laborer 1 0.00 37.26 37.26

CS54B 1 62.27 57.84 120.11

Totals 62.27 95.10 157.37

B-11L - Fine Grading for Evaporation Pond Liner Base

General Laborer 1 0.00 37.26 37.26

14M 1 131.19 59.90 191.09

Totals 131.19 97.16 228.35

B-11M - Backhoe Work

420F2 1 39.42 59.90 99.32

Totals 39.42 59.90 99.32

LABOR

LABOR

EQUIPMENT

EQUIPMENT
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Closure Cost Estimate

Fleets (Crews)
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

EQUIPMENT FLEETS

ACTIVITY AND FLEET

Standard 

Labor Crew

User 

Defined 

Labor Crew

EQUIPMENT 

UNIT COST 

(Hourly)

TOTAL LABOR 

UNIT COST 

(Hourly)

TOTAL 

COST 

(Hourly)

B-12G - Rip-Rap Machine Placed (Modified)

General Laborer 2 0.00 74.52 74.52

966M 1 101.26 60.19 161.45

325F 1 90.28 60.19 150.47

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 221.41 178.22 399.63

B-13 - Grouted Rip-Rap & Gabion Baskets

General Laborer 4 0.00 149.04 149.04

Foreman 1 0.00 85.00 85.00

50 Ton Crane 1 93.09 60.19 153.28

Totals 93.09 294.23 387.32

B-14 PVC Drain Pipe Installation

Foreman 1 0.00 85.00 85.00

General Laborer 4 0.00 149.04 149.04

420F2 1 39.42 59.90 99.32

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 69.29 351.78 421.07

B-20 - Remove Pipelines

Foreman 1 0.00 85.00 85.00

Skilled Laborer 1 0.00 37.86 37.86

General Laborer 1 0.00 37.26 37.26

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 29.87 217.96 247.83

B-22A - HDEP Installation - Pipe or Liner

Skilled Laborer 1 0.00 37.86 37.86

General Laborer 2 0.00 74.52 74.52

D7E 1 99.43 58.86 158.29

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

420F2 1 39.42 59.90 99.32

Generator 5KW 1 8.59 0.00 8.59

HDEP Welder (pipe or liner) 1 63.56 0.00 63.56

Totals 240.87 288.98 529.85

B-34N - Equipment Mobilization (40-ton)

Skilled Laborer 1 0.00 37.86 37.86

General Laborer 2 0.00 74.52 74.52

D7E 1 99.43 58.86 158.29

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

420F2 1 39.42 59.90 99.32

Generator 5KW 1 8.59 0.00 8.59

HDEP Welder (pipe or liner) 1 63.56 0.00 63.56

Totals 240.87 288.98 529.85

B-34U - Equipment Mobilization (20-ton)

Skilled Laborer 1 0.00 37.86 37.86

General Laborer 2 0.00 74.52 74.52

D7E 1 99.43 58.86 158.29

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

420F2 1 39.42 59.90 99.32

Generator 5KW 1 8.59 0.00 8.59

HDEP Welder (pipe or liner) 1 63.56 0.00 63.56

Totals 240.87 288.98 529.85

B-34V - Equipment Mobilization (50-ton)

Skilled Laborer 1 0.00 37.86 37.86

General Laborer 2 0.00 74.52 74.52

D7E 1 99.43 58.86 158.29

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

420F2 1 39.42 59.90 99.32

Generator 5KW 1 8.59 0.00 8.59

HDEP Welder (pipe or liner) 1 63.56 0.00 63.56

Totals 240.87 288.98 529.85
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Closure Cost Estimate

Fleets (Crews)
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

EQUIPMENT FLEETS

ACTIVITY AND FLEET

Standard 

Labor Crew

User 

Defined 

Labor Crew

EQUIPMENT 

UNIT COST 

(Hourly)

TOTAL LABOR 

UNIT COST 

(Hourly)

TOTAL 

COST 

(Hourly)

B-80A - Install Barbed Wire Fence

General Laborer 3 0.00 111.78 111.78

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 29.87 169.62 199.49

B-80C - Install Chain Link Fence (Flatbed truck has small crane)

General Laborer 3 0.00 111.78 111.78

Light Truck - 1.5 Ton 1 29.87 57.84 87.71

Totals 29.87 169.62 199.49

C-14B - Elevated Concrete Slabs (Reinforced Concrete Shaft Covers)

Foreman 1 0.00 85.00 85.00

Supervisor's Truck 1 20.13 57.84 77.97

Carpenter 16 0.00 750.40 750.40

General Laborer 2 0.00 74.52 74.52

Rodmen (reinforcing concrete) 4 0.00 149.52 149.52

Cement finisher 2 0.00 75.12 75.12

Gas Engine Vibrator 1 6.00 57.84 63.84

Concrete Pump 1 145.72 0.00 145.72

Totals 171.85 1,250.24 1,422.09

C-14D - Concrete Walls Formed in Place (Reinforced Concrete Adit Bulkheads)

Foreman 1 0.00 85.00 85.00

Supervisor's Truck 1 20.13 57.84 77.97

Carpenter 18 0.00 844.20 844.20

General Laborer 2 0.00 74.52 74.52

Rodmen (reinforcing concrete) 2 0.00 74.76 74.76

Cement finisher 1 0.00 37.56 37.56

Gas Engine Vibrator 1 6.00 57.84 63.84

Concrete Pump 1 145.72 0.00 145.72

Totals 171.85 1,231.72 1,403.57

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 250



Closure Cost Estimate

Productivity

Productivity - Bulldozers

Dozer Specifications
Description D6T D7E D8T D9T D10T2 D11T

Blade Width (SU) (ft) 10.67 12.17 12.92 14.08 16.25 18.33

Shank Guage (3 shanks) (ft) 6.58 5.92 7.08 7.67 8.67 9.83

Pocket Spacing (ft) 3.25 2.92 3.58 3.86 4.33 4.92

Ripping Width (Ripper + 1 Pocket) (ft) 9.83 8.84 10.66 11.53 13 14.75

Ripping Speed (mph) 1 1 1 1 1 1

Ripping Maneuver (turn) Time (min) 0.25 0.25 0.25 0.25 0.25 0.25

Altitude Deration Factor 1 1 1 1 1 1

Ripping Hourly Production (excluding 

maneuvering time) (ft) 5,280 5,016 5,280 5,280 5,280 4,541

Source: Caterpillar Performance Handbook Edition 47  

Dozer Productivity vs. Grading Distance

Production (LCY/hr)

Average Dozing Distance (feet) D6T D7E D8T D9T D10T2 D11T

50 550 950 1,050 1,750 2,550 3,600

100 350 580 620 1,100 1,580 2,200

200 205 340 380 630 900 1,270

300 150 230 280 430 630 900

400 180 210 330 480 700

500 150 180 280 380 570

600 120 150 230 330 460

Source: Caterpillar Performance Handbook Edition 47  

dozer productivity = k x Dozing Distance
p

(see graph)

k = 9623.7 26451 23933 49152 74681 101567

p = -0.727 -0.833 -0.788 -0.833 -0.844 -0.835

y = 101567x-0.835

y = 74681x-0.844

y = 49152x-0.833

y = 23933x-0.788

y = 26415x-0.833

y = 9623.7x-0.727

0 50 100 150 200

0

500

1000

1500

2000

2500

3000

0

500

1000

1500

2000

2500

3000

3500

0 100 200 300 400 500 600

Dozing Distance (meters)

L
m

3
/h

r

L
C

Y
/h

r

Dozing Distance (feet)

Dozer Productivity (Universal Blade)

D11T D10T2 D9T D8T D7E D6T** D6T uses straight blade
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Closure Cost Estimate

Productivity

Productivity - Bulldozers (cont.)

% Grade vs. Dozing Factor
% Grade Dozing Factor

-30 1.6

-20 1.4

-10 1.2

0 1

10 0.8

20 0.55

30 0.3

Source: Caterpillar Performance Handbook Edition 47  

% Grade Dozing Factor =  -0.0214x + 0.9786

(see graph)

OPERATOR 

Average 0.75

MATERIAL 
(1) 

Loose stockpile 1.2

Normal 1

Hard to cut; frozen —

with tilt cylinder 0.8

Hard to drift; “dead” (dry,non-cohesive 

material) or very sticky material 0.8

Rock, ripped or blasted 0.6

SLOT DOZING OR SIDE BY SIDE (1) 1.2

VISIBILITY 

Good conditions 1

OPERATOR SKILL

Average 0.75

JOB EFFICIENCY 

50 min/hr 0.83

(1)  Selected in facility worksheets. 

    Other factors included as standard factors. 

Source: Caterpillar Performance Handbook Edition 47  

Material Densities(1)

Material lb/yd3

Alluvium 2,900

Basalt 3,300

Clay - Dry 2,500

Granite - broken 2,800

Gravel 2,550

Limestone - broken 2,600

Limestone - crushed 2,600

Sandstone 2,550

Shale 2,100

Stone - crushed 2,700

Tailings - Coarse (dry, loose sand) 2,400 Note: uses Sand & Gravel - Dry from Caterpillar Handbook

Tailings - Slimes (loose sand & clay) 2,700

Topsoil 1,600

(1) Source: Caterpillar Performance Handbook Edition 47  

Job Condition Correction Factors - Bulldozers
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Closure Cost Estimate

Productivity

Productivity - Scrapers

Scraper Specifications
Description 631K 637K

Empty Weight (lb) 102,750 112,760

Payload Capacity (yd3)

Struck 24 24

Heaped 34 34

Average 29 29

Loaded by One D10 Self*

Load Time (min) 0.50 0.50

Maneuver and Spread (min) 0.70 0.60

Operator Skill 1.00 1.00

Job Efficiency 0.83 0.83

Rolling Resistance** 2.50 2.50

Altitude Deration Factor 1 1

* Requires pair

Source: Caterpillar Performance Handbook Edition 47  

Downhill Speed (mph) - Grade Retarding vs. Effective Grade (%Grade - Rolling Resistance)

Weight of Materials 631K 637K PP

Material lb/yd3

Scraper Load 

(lb)

Loaded Weight 

(lb) 18 16 14 12 10 8 6 4 2

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Alluvium 2,900 84,100 186,850 8 8 8 8 10.6 14.3 19.2 26 35 196,860 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35

Basalt 3,300 95,700 198,450 8 8 8 8 10.6 14.3 19.2 26 35 208,460 8 10.6 10.6 10.6 14.2 19.2 19.2 35 35

Clay - Dry 2,500 72,500 175,250 8 8 8 10.6 10.6 14.3 19.2 26 35 185,260 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35

Granite - broken 2,800 81,200 183,950 8 8 8 8 10.6 14.3 19.2 26 35 193,960 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35

Gravel 2,550 73,950 176,700 8 8 8 10.6 10.6 14.3 19.2 26 35 186,710 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35

Limestone - broken 2,600 75,400 178,150 8 8 8 8 10.6 14.3 19.2 26 35 188,160 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35

Limestone - crushed 2,600 75,400 178,150 8 8 8 8 10.6 14.3 19.2 26 35 188,160 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35

Sandstone 2,550 73,950 176,700 8 8 8 10.6 10.6 14.3 19.2 26 35 186,710 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35

Shale 2,100 60,900 163,650 8 8 8 10.6 10.6 14.3 19.2 35 35 173,660 10.6 10.6 10.6 14.2 19.2 19.2 35 35 35

Stone - crushed 2,700 78,300 181,050 8 8 8 8 10.6 14.3 19.2 26 35 191,060 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35

Tailings - Coarse (dry, loose sand) 2,400 69,600 172,350 8 8 8 10.6 10.6 14.3 19.2 35 35 182,360 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35

Tailings - Slimes (loose sand & clay) 2,700 78,300 181,050 8 8 8 8 10.6 14.3 19.2 26 35 191,060 10.6 10.6 10.6 10.6 19.2 19.2 26 35 35
Topsoil 1,600 46,400 149,150 8 8 10.6 10.6 14.3 19.2 26 35 35 159,160 10.6 10.6 10.6 19.2 19.2 19.2 35 35 35

Empty 14.3 14.3 14.3 14.3 19.2 19.2 26 35 35 Empty 14.2 19.2 19.2 19.2 19.2 35 35 35 35

assumes medium compression breaking

Source: Caterpillar Performance Handbook Edition 46  

Uphill Speed (mph) - Rimpull vs. Total Resistance (%Grade + Rolling Resistance)

Weight of Materials 631K 637K PP

Material lb/yd3

Scraper Load 

(lb)

Loaded Weight 

(lb) 18 16 14 12 10 8 6 4 2

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Alluvium 2,900 84,100 186,850 4 5.5 6.5 7.4 9 11.2 15 22.3 33.2 196,860 6.7 7.6 8.7 9.4 12 15.2 20.5 29.8 35

Basalt 3,300 95,700 198,450 3.9 4.1 6.1 7 8.5 11 14 22.3 32 208,460 6.5 6.9 8.3 9.2 11.5 14.2 19.1 28.8 35

Clay - Dry 2,500 72,500 175,250 4.1 6.1 6.9 8.2 9.2 12 16.2 23 33 185,260 6.9 8.2 9 10.7 12.5 15.9 21.6 31 35

Granite - broken 2,800 81,200 183,950 4.1 6 6.6 7.8 9 11.5 15.9 23 32 193,960 6.8 7.8 8.8 9.6 12 15.3 20.9 30.2 35

Gravel 2,550 73,950 176,700 4.2 6.1 6.8 8.8 9.2 11.9 16 23.2 33 186,710 6.9 8.2 9 10.6 12.5 15.8 21.5 30.8 35

Limestone - broken 2,600 75,400 178,150 4.1 6 6.7 8.2 9 11.8 15.8 23 32 188,160 6.9 8.1 9 10.4 12.5 15.7 21.3 30.8 35

Limestone - crushed 2,600 75,400 178,150 4.1 6 6.7 8.2 9 11.8 15.8 23 32 188,160 6.9 8.1 9 10.4 12.5 15.7 21.3 30.8 35

Sandstone 2,550 73,950 176,700 4.2 6.1 6.8 8.8 9.2 11.9 16 23.2 33 186,710 6.9 8.2 9 10.6 12.5 15.8 21.5 30.8 35

Shale 2,100 60,900 163,650 5.8 6.5 7 8.8 9.5 12.5 16.6 26 34 173,660 7.8 8.7 9.3 11.4 13.5 16.6 22.6 31.6 35

Stone - crushed 2,700 78,300 181,050 4.2 6 6.6 8 9 11.4 15.5 22.5 33 191,060 6.8 8 8.9 10 12 15.5 21.1 30.4 35

Tailings - Coarse (dry, loose sand) 2,400 69,600 172,350 4.3 6.2 6.8 8.3 9.5 11.8 16 25 34 182,360 7 8.4 9.1 10.8 12.5 16 21.9 31.2 35

Tailings - Slimes (loose sand & clay) 2,700 78,300 181,050 4.2 6 6.6 8 9 11.4 15.5 22.5 33 191,060 6.8 8 8.9 10 12 15.5 21.1 30.4 35
Topsoil 1,600 46,400 149,150 6.3 6.9 8.4 9.2 11.2 14 19.6 24 34 159,160 8.5 9.1 10.7 12.2 15 18.3 25 32.4 35

Empty 9 9.4 11.5 12.6 16 17.5 18.5 25 35 Empty 12.5 14.7 16.3 19.7 22.7 29.1 32.7 34.6 35

Source: Caterpillar Performance Handbook Edition 47  

g y g g g g y

undulating, maintained fairly regularly, watered
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Productivity

Productivity - Haul Trucks

Haul Truck Specifications

Description 770G 773G 777G 785D 789D 793F 797F

Chassis Weight (lb) 56,144 77,582 115,171 180,827 222,233 269,006 472,880

Body Weight (lb) 17,103 24,358 35,429 50,700 58,656 59,289 97,610

Standard Liner Weight (lb) 6,195 8,218 12,555 17,886 21,367 13,688 16,870

Total Truck Weight (lb) 79,442 110,158 163,155 249,413 302,256 341,983 587,360

Payload Capacity (yd3)

Struck 24 34.5 54.6 77 106 173 315

Heaped 33.9 46 78.6 102 141 230 350

Average 28.7 40.25 66.6 89.5 123.5 201.5 332.5

Maneuver to Load Time (min) 0.7 0.7 0.7 0.7 0.7 0.7 0.7

Maneuver and Dump Time (min) 1.1 1.1 1.1 1.1 1.1 1.1 1.1

Operator Skill 1 1 1 1 1 1 1

Job Efficiency 0.83 0.83 0.83 0.83 0.83 0.83 0.83

Rolling Resistance** 2.5 2.5 2.5 2.5 2.5 2.5 2.5

Altitude Deration Factor 1 1 1 1 1 1 1

**A firm, smooth, rolling roadway with dirt or light surfacing, flexing slightly under load 

    or undulating, maintained fairly regularly, watered

Source: Caterpillar Performance Handbook Edition 47  

Downhill Speed (mph) - Grade Retarding vs. Effective Grade (%Grade - Rolling Resistance)

Weight of Materials 770G 773G

Material lb/yd3

Truck 770G 

Load (lb)

Truck 773G 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Alluvium 2,900 83,230 116,725 162,672 7 10 10 13.5 18 18 25 35 35 35 226,883 10.6 10.6 10.6 10.6 19.2 19.2 19.2 35 35 35

Basalt 3,300 94,710 132,825 174,152 7 7 10 10 13.5 18 25 35 35 35 242,983 10.6 10.6 10.6 10.6 14.2 19.2 19.2 35 35 35

Clay - Dry 2,500 71,750 100,625 151,192 10 10 10 13.5 18 25 33.5 35 35 35 210,783 10.6 10.6 10.6 10.6 19.2 19.2 25.9 35 35 35

Granite - broken 2,800 80,360 112,700 159,802 7 10 10 13.5 18 18 25 35 35 35 222,858 10.6 10.6 10.6 10.6 19.2 19.2 19.2 35 35 35

Gravel 2,550 73,185 102,638 152,627 10 10 10 13.5 18 25 33.5 35 35 35 212,796 10.6 10.6 10.6 10.6 19.2 19.2 25.9 35 35 35

Limestone - broken 2,600 74,620 104,650 154,062 7 10 10 13.5 18 25 33.5 35 35 35 214,808 10.6 10.6 10.6 10.6 19.2 19.2 25.9 35 35 35

Limestone - crushed 2,600 74,620 104,650 154,062 7 10 10 13.5 18 25 33.5 35 35 35 214,808 10.6 10.6 10.6 10.6 19.2 19.2 25.9 35 35 35

Sandstone 2,550 73,185 102,638 152,627 10 10 10 13.5 18 25 33.5 35 35 35 212,796 10.6 10.6 10.6 10.6 19.2 19.2 25.9 35 35 35

Shale 2,100 60,270 84,525 139,712 10 10 13.5 18 18 25 33.5 35 35 35 194,683 10.6 10.6 10.6 10.6 19.2 19.2 25.9 35 35 35

Stone - crushed 2,700 77,490 108,675 156,932 10 10 10 13.5 18 25 33.5 35 35 35 218,833 10.6 10.6 10.6 10.6 19.2 19.2 25.9 35 35 35

Tailings - Coarse (dry, loose sand) 2,400 68,880 96,600 148,322 10 10 10 13.5 18 25 33.5 35 35 35 206,758 10.6 10.6 10.6 10.6 19.2 19.2 25.9 35 35 35

Tailings - Slimes (loose sand & clay) 2,700 77,490 108,675 156,932 10 10 10 13.5 18 25 33.5 35 35 35 218,833 10.6 10.6 10.6 10.6 19.2 19.2 25.9 35 35 35
Topsoil 1,600 45,920 64,400 125,362 10 13.5 13.5 18 25 25 33.5 35 35 35 174,558 10.6 10.6 10.6 14.2 19.2 19.2 35 35 35 35

Empty 18 25 33.5 33.5 33.5 35 35 35 35 35 Empty 14.2 19.2 19.2 19.2 25.9 35 35 35 35 35

Source: Caterpillar Performance Handbook Edition 47  

Downhill Speed (mph) - Grade Retarding vs. Effective Grade (%Grade - Rolling Resistance)

Weight of Materials 777G 785D

Material lb/yd3

Truck 777G 

Load (lb)

Truck 785D 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Alluvium 2,900 193,140 259,550 356,295 8 9 9 9 13 16.8 16.8 22.8 35 35 508,963 7.8 7.8 7.8 10.5 10.5 14.2 19.2 35 35 35

Basalt 3,300 219,780 295,350 382,935 8 9 9 13 13 16.8 22.8 35 35 35 544,763 7.8 7.8 7.8 10.5 10.5 14.2 19.2 26.1 35 35

Clay - Dry 2,500 166,500 223,750 329,655 9 9 13 13 17 22.8 30.6 35 35 35 473,163 7.8 7.8 10.5 10.5 14.2 14.2 19.2 35 35 35

Granite - broken 2,800 186,480 250,600 349,635 9 9 9 13 17 16.8 22.8 35 35 35 500,013 7.8 7.8 7.8 10.5 10.5 14.2 19.2 35 35 35

Gravel 2,550 169,830 228,225 332,985 9 9 13 13 17 22.8 30.6 35 35 35 477,638 7.8 7.8 10.5 10.5 14.2 14.2 19.2 35 35 35

Limestone - broken 2,600 173,160 232,700 336,315 9 9 9 13 17 22.8 30.6 35 35 35 482,113 7.8 7.8 7.8 10.5 14.2 14.2 19.2 35 35 35

Limestone - crushed 2,600 173,160 232,700 336,315 9 9 9 13 17 22.8 30.6 35 35 35 482,113 7.8 7.8 7.8 10.5 14.2 14.2 19.2 35 35 35

Sandstone 2,550 169,830 228,225 332,985 9 9 13 13 17 22.8 30.6 35 35 35 477,638 7.8 7.8 10.5 10.5 14.2 14.2 19.2 35 35 35

Shale 2,100 139,860 187,950 303,015 9 9 13 17 17 22.8 30.6 35 35 35 437,363 7.8 7.8 10.5 10.5 14.2 19.2 26.1 35 35 35

Stone - crushed 2,700 179,820 241,650 342,975 9 9 9 13 17 16.8 22.8 35 35 35 491,063 7.8 7.8 7.8 10.5 10.5 14.2 19.2 35 35 35

Tailings - Coarse (dry, loose sand) 2,400 159,840 214,800 322,995 9 9 13 13 17 22.8 30.6 35 35 35 464,213 7.8 7.8 10.5 10.5 14.2 19.2 19.2 35 35 35

Tailings - Slimes (loose sand & clay) 2,700 179,820 241,650 342,975 9 9 9 13 17 16.8 22.8 35 35 35 491,063 7.8 7.8 10.5 10.5 14.2 14.2 19.2 35 35 35
Topsoil 1,600 106,560 143,200 269,715 9 12.5 12.5 16.8 22.8 22.8 30.6 35 35 35 392,613 7.8 10.5 10.5 14.2 14.2 19.2 26.1 35 35 35

Empty 22.8 22.8 22.8 30.6 35 35 35 35 35 35 Empty 14.2 14.2 19.2 19.2 26.1 35 35 35 35 35

Source: Caterpillar Performance Handbook Edition 47  
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Downhill Speed (mph) - Grade Retarding vs. Effective Grade (%Grade - Rolling Resistance)

Weight of Materials 789D 793F

Material lb/yd3

Truck 789D 

Load (lb)

Truck 793F 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Alluvium 2,900 358,150 584,350 660,406 7.8 7.8 7.8 7.8 10.5 10.5 19.2 26.1 35 35 926,333 8.1 8.1 10.9 10.9 14.8 20 26.1 35 35 35

Basalt 3,300 407,550 664,950 709,806 7.8 7.8 7.8 7.8 10.5 10.5 14.4 26.1 35 35 1,006,933 8.1 8.1 8.1 8.1 10.9 14.8 20 26.1 35 35

Clay - Dry 2,500 308,750 503,750 611,006 7.8 7.8 7.8 10.5 10.5 14.4 19.2 26.1 35 35 845,733 8.1 8.1 8.1 10.9 0 14.8 20 35 35 35

Granite - broken 2,800 345,800 564,200 648,056 7.8 7.8 7.8 7.8 10.5 14.4 19.2 26.1 35 35 906,183 8.1 8.1 8.1 10.9 10.9 14.8 20 26.1 35 35

Gravel 2,550 314,925 513,825 617,181 7.8 7.8 7.8 10.5 10.5 14.4 19.2 26.1 35 35 855,808 8.1 8.1 8.1 10.9 0 14.8 20 35 35 35

Limestone - broken 2,600 321,100 523,900 623,356 7.8 7.8 7.8 10.5 10.5 14.4 19.2 26.1 35 35 865,883 8.1 8.1 8.1 10.9 10.9 14.8 20 35 35 35

Limestone - crushed 2,600 321,100 523,900 623,356 7.8 7.8 7.8 10.5 10.5 14.4 19.2 26.1 35 35 865,883 8.1 8.1 8.1 10.9 10.9 14.8 20 35 35 35

Sandstone 2,550 314,925 513,825 617,181 7.8 7.8 7.8 10.5 10.5 14.4 19.2 26.1 35 35 855,808 8.1 8.1 8.1 10.9 0 14.8 20 35 35 35

Shale 2,100 259,350 423,150 561,606 7.8 7.8 7.8 10.5 10.5 14.4 19.2 35 35 35 765,133 8.1 8.1 10.9 10.9 14.8 20 26.1 35 35 35

Stone - crushed 2,700 333,450 544,050 635,706 7.8 7.8 7.8 7.8 10.5 14.4 19.2 26.1 35 35 886,033 8.1 8.1 8.1 10.9 10.9 14.8 20 35 35 35

Tailings - Coarse (dry, loose sand) 2,400 296,400 483,600 598,656 7.8 7.8 7.8 10.5 10.5 14.4 19.2 26.1 35 35 825,583 8.1 8.1 8.1 10.9 14.8 14.8 20 35 35 35

Tailings - Slimes (loose sand & clay) 2,700 333,450 544,050 635,706 7.8 7.8 7.8 7.8 10.5 14.4 19.2 26.1 35 35 886,033 8.1 8.1 8.1 10.9 10.9 14.8 20 35 35 35
Topsoil 1,600 197,600 322,400 499,856 7.8 7.8 10.5 10.5 14.4 19.2 19.2 35 35 35 664,383 8.1 10.9 10.9 14.8 14.8 20 26.1 35 35 35

Empty 10.5 14.4 14.4 19.2 19.2 26.1 35 35 35 35 Empty 14.8 20 20 26.1 26.1 35 35 35 35 35

Source: Caterpillar Performance Handbook Edition 47  

Downhill Speed (mph) - Grade Retarding vs. Effective Grade (%Grade - Rolling Resistance)

Weight of Materials 797F

Material lb/yd3

Truck 797F 

Load (lb)

Loaded Weight 

(lb) 18 16 14 12 10 8 6 4 2 0

Alluvium 2,900 964,250 1,551,610 5.4 6.8 7.2 8.7 9.6 13.8 17.3 23.2 35 35

Basalt 3,300 1,097,250 1,684,610 5.4 5.4 7.2 7.2 9.6 12.9 17.2 23.4 35 35

Clay - Dry 2,500 831,250 1,418,610 6.3 7.2 7.5 9.6 11.4 12.9 17.2 23.4 35 35

Granite - broken 2,800 931,000 1,518,360 5.4 6.9 7.2 9 9.6 12.9 17.2 23.4 35 35

Gravel 2,550 847,875 1,435,235 6.3 7.2 7.2 9.6 11.2 12.9 17.2 23.4 35 35

Limestone - broken 2,600 864,500 1,451,860 6 7.2 7.2 9.6 10.7 12.9 17.2 23.4 35 35

Limestone - crushed 2,600 864,500 1,451,860 6 7.2 7.2 9.6 10.7 12.9 17.2 23.4 35 35

Sandstone 2,550 847,875 1,435,235 6.3 7.2 7.2 9.6 11.2 12.9 17.2 23.4 35 35

Shale 2,100 698,250 1,285,610 7.2 7.2 9.6 9.6 12.9 15 19.8 31.5 35 35

Stone - crushed 2,700 897,750 1,485,110 6.8 7.2 7.2 9.6 10 12.9 17.2 23.4 35 35

Tailings - Coarse (dry, loose sand) 2,400 798,000 1,385,360 6.6 7.2 8 9.6 11.8 12.9 17.2 26 35 35

Tailings - Slimes (loose sand & clay) 2,700 897,750 1,485,110 6.8 7.2 7.2 9.6 10 12.9 17.2 23.4 35 35
Topsoil 1,600 532,000 1,119,360 6.5 9.6 9.6 12.9 12.9 17.2 23.4 31.5 35 35

Empty 13.8 17.3 17.3 23.2 23.3 31.4 35 35 35 35

Source: Caterpillar Performance Handbook Edition 47  

Uphill Speed (mph) - Rimpull vs. Total Resistance (%Grade + Rolling Resistance)

Weight of Materials 770G 773G

Material lb/yd3

Truck 770G 

Load (lb)

Truck 773G 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Alluvium 2,900 83,230 116,725 162,672 4 5 6.3 7.5 8.9 11.3 15.2 22.3 35 226,883 5.6 6.6 7.4 8.7 10.4 13.2 17.5 25.7 35

Basalt 3,300 94,710 132,825 174,152 4 4.4 5.9 6.8 8.5 10.6 14.6 21.6 35 242,983 5.3 6 7 8 9.8 12.2 16.2 24.3 35

Clay - Dry 2,500 71,750 100,625 151,192 4.8 6 6.8 8.4 9.5 12.1 16.4 24.8 35 210,783 6.2 7.1 8 9.5 10.9 14 18.7 28 35

Granite - broken 2,800 80,360 112,700 159,802 4.2 5.3 6.5 12.8 14 11.6 15.5 22.5 35 222,858 5.9 6.8 7.7 8.9 10.5 13.3 17.9 26.6 35

Gravel 2,550 73,185 102,638 152,627 4.5 6 6.8 8.3 9.5 12 16.2 23.4 35 212,796 6.2 7.1 7.9 9.4 10.8 13.9 18.5 27.4 35

Limestone - broken 2,600 74,620 104,650 154,062 4.3 5.8 6.7 8.2 9.3 12 16 24.5 35 214,808 6 7 7.9 9.2 10.8 13.7 18.3 27.4 35

Limestone - crushed 2,600 74,620 104,650 154,062 4.3 5.8 6.7 8.2 9.3 12 16 24.5 35 214,808 6 7 7.9 9.2 10.8 13.7 18.3 27.4 35

Sandstone 2,550 73,185 102,638 152,627 4.5 6 6.8 8.3 9.5 12 16.2 23.4 35 212,796 6.2 7.1 7.9 9.4 10.8 13.9 18.5 27.4 35

Shale 2,100 60,270 84,525 139,712 5.3 6.5 7.5 8.7 10.5 12.5 16.8 27 35 194,683 6.8 7.6 8.8 10.2 12 15.2 19.9 30.8 35

Stone - crushed 2,700 77,490 108,675 156,932 4.3 5.5 6.6 8 9.2 11.8 15.8 23.1 35 218,833 6 7.8 7.8 9 10.6 13.6 18 26.7 35

Tailings - Coarse (dry, loose sand) 2,400 68,880 96,600 148,322 4.9 6.2 7.1 8.5 10 12.3 16.5 25.7 35 206,758 6.4 7.3 8.1 9.7 11.5 14.2 18.9 28.6 35

Tailings - Slimes (loose sand & clay) 2,700 77,490 108,675 156,932 4.3 5.5 6.6 8 9.2 11.8 15.8 23.1 35 218,833 6 7.8 7.8 9 10.6 13.6 18 26.7 35
Topsoil 1,600 45,920 64,400 125,362 6.5 7.5 8.5 9.8 11.8 15 20.2 29.5 35 174,558 7.5 8.2 9.5 10.8 13.3 16.7 22.3 33.4 35

Empty 11.4 12.5 15 17 21.2 26 34.7 35 35 Empty 13.1 14.5 16.7 19.2 23 29.4 35 35 35

Source: Caterpillar Performance Handbook Edition 47  

Uphill Speed (mph) - Rimpull vs. Total Resistance (%Grade + Rolling Resistance)

Weight of Materials 777G 785D

Material lb/yd3

Truck 777G 

Load (lb)

Truck 785D 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Alluvium 2,900 193,140 259,550 356,295 4 5 6 7 8 10.5 14.2 20.5 35 508,963 4 4.4 6.4 7.1 8.8 11 14.6 21.8 33.6

Basalt 3,300 219,780 295,350 382,935 4 5 6 7 8 10 13.2 19.6 35 544,763 3.6 4.2 5.8 6.8 8.2 9.6 13 20.6 33.2

Clay - Dry 2,500 166,500 223,750 329,655 5 6 7 8 9 11 14.8 23.3 35 473,163 4.3 6 6.8 7.7 9.4 11.8 15.9 23.3 34

Granite - broken 2,800 186,480 250,600 349,635 4 5 6 7 8 10.6 14.3 21.5 35 500,013 4 4.5 6.5 7.2 9 11.2 14.8 22.4 33.8

Gravel 2,550 169,830 228,225 332,985 5 6 6 8 9 11 14.9 23 35 477,638 4.2 5.8 6.7 7.7 9.4 11.8 15.8 23.1 33.9

Limestone - broken 2,600 173,160 232,700 336,315 5 6 6 8 9 11 14.6 22.9 35 482,113 4.2 5.7 6.7 7.4 9.2 11.6 15.6 23 33.9

Limestone - crushed 2,600 173,160 232,700 336,315 5 6 6 8 9 11 14.6 22.9 35 482,113 4.2 5.7 6.7 7.4 9.2 11.6 15.6 23 33.9

Sandstone 2,550 169,830 228,225 332,985 5 6 6 8 9 11 14.9 23 35 477,638 4.2 5.8 6.7 7.7 9.4 11.8 15.8 23.1 33.9

Shale 2,100 139,860 187,950 303,015 6 6 7 8 10 12.5 16.4 25.1 35 437,363 5.3 6.5 7.2 8.6 9.6 12.7 16.9 23.6 34

Stone - crushed 2,700 179,820 241,650 342,975 5 6 6 8 9 10.8 14.6 22.2 35 491,063 4.1 5.4 6.6 7.2 9 11.4 15.2 22.5 33.7

Tailings - Coarse (dry, loose sand) 2,400 159,840 214,800 322,995 5 6 7 8 9 10.2 15.1 23.9 35 464,213 4.2 6.1 6.9 8 9.5 12.1 16.1 23.4 34

Tailings - Slimes (loose sand & clay) 2,700 179,820 241,650 342,975 5 6 6 8 9 10.8 14.6 22.2 35 491,063 4.1 5.4 6.6 7.2 9 11.4 15.2 22.5 33.7
Topsoil 1,600 106,560 143,200 269,715 6 7 8 9.3 10.8 13.8 18.6 27.4 35 392,613 6.5 7.1 8.2 9.2 11.4 13.2 17.6 28.5 34.6

Empty 10.8 12.5 14.2 16.6 19.6 25 33 35 35 Empty 9.6 11 13.5 14.8 17.3 22.2 29.4 33.2 35

Source: Caterpillar Performance Handbook Edition 47  
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Closure Cost Estimate

Productivity

Uphill Speed (mph) - Rimpull vs. Total Resistance (%Grade + Rolling Resistance)

Weight of Materials 789D 793F

Material lb/yd3

Truck 789D 

Load (lb)

Truck 793F 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Alluvium 2,900 358,150 584,350 660,406 5 6.4 7 8.6 9.8 12.7 16.8 24.2 34.7 926,333 3.3 4 6.5 7.2 9 11 14.4 22.6 34.8

Basalt 3,300 407,550 664,950 709,806 4.6 5.8 6.7 7.3 9.4 11.8 15.7 23.6 34.3 1,006,933 2.8 3.5 5.8 7 8.2 9.8 13.3 20 34.1

Clay - Dry 2,500 308,750 503,750 611,006 6.2 7 7.3 9.3 10.5 13.2 17.7 28 34.9 845,733 3.9 6.1 7.1 8 9.7 12.3 16.5 24 35

Granite - broken 2,800 345,800 564,200 648,056 5.4 6.6 7.2 8.7 9.8 12.8 17 24.3 34.7 906,183 3.2 4 6.6 7.2 9.3 11.3 15 22.7 34.9

Gravel 2,550 314,925 513,825 617,181 6.1 6.9 7.2 9.1 10.4 13.2 17.6 27.7 34.8 855,808 4.8 6 7 7.9 9.7 12.3 16.4 24 35

Limestone - broken 2,600 321,100 523,900 623,356 5.9 6.8 7.2 9 10.1 13.1 17.4 26.9 34.8 865,883 4.6 5.8 7 7.8 9.6 12.2 16 23.9 35

Limestone - crushed 2,600 321,100 523,900 623,356 5.9 6.8 7.2 9 10.1 13.1 17.4 26.9 34.8 865,883 4.6 5.8 7 7.8 9.6 12.2 16 23.9 35

Sandstone 2,550 314,925 513,825 617,181 6.1 6.9 7.2 9.1 10.4 13.2 17.6 27.7 34.8 855,808 4.8 6 7 7.9 9.7 12.3 16.4 24 35

Shale 2,100 259,350 423,150 561,606 6.7 7.2 8.6 9.6 11.8 14.4 19.5 30.6 35 765,133 5.9 6.9 7.6 9.2 10.4 13.3 17.9 25.9 35

Stone - crushed 2,700 333,450 544,050 635,706 5.6 6.7 7.2 8.8 9.8 12.8 17.3 25.1 34.7 886,033 3.5 5.6 6.8 7.4 9.4 11.6 15.4 23.4 35

Tailings - Coarse (dry, loose sand) 2,400 296,400 483,600 598,656 6.4 6 7.9 9 11.1 13.2 17.8 28.6 35 825,583 3.9 6.3 7.2 8.4 9.8 12.7 17 24.4 35

Tailings - Slimes (loose sand & clay) 2,700 333,450 544,050 635,706 5.6 6.7 7.2 8.8 9.8 12.8 17.3 25.1 34.7 886,033 3.5 5.6 6.8 7.4 9.4 11.6 15.4 23.4 35
Topsoil 1,600 197,600 322,400 499,856 7.2 8.4 9.4 11.1 13 16.7 22.2 32.5 35 664,383 7 7.4 9.1 9.8 12.6 15.4 20.8 30.6 35

Empty 12 13 15.4 17.8 21.6 27 33 35 35 Empty 13 13.8 16.7 18.2 23.1 28.5 34.7 35 35

Source: Caterpillar Performance Handbook Edition 47  

Uphill Speed (mph) - Rimpull vs. Total Resistance (%Grade + Rolling Resistance)

Weight of Materials 797F

Material lb/yd3

Truck 797F 

Load (lb)

Loaded Weight 

(lb) 18 16 14 12 10 8 6 4 2

Alluvium 2,900 964,250 1,551,610 4 5 6.1 6.6 8.5 10.5 13.6 20.9 35

Basalt 3,300 1,097,250 1,684,610 3.2 4 5.8 6.5 7.8 9 12 19.4 35

Clay - Dry 2,500 831,250 1,418,610 4.1 6 6.5 7.8 8.8 11.2 15 21.2 35

Granite - broken 2,800 931,000 1,518,360 4 5.5 6.2 7 8.6 10.9 14.4 21 35

Gravel 2,550 847,875 1,435,235 4 5.9 6.5 7.5 8.8 11.2 15 21 35

Limestone - broken 2,600 864,500 1,451,860 4 5.6 6.5 7.5 8.8 11.1 14.9 21 35

Limestone - crushed 2,600 864,500 1,451,860 4 5.6 6.5 7.5 8.8 11.1 14.9 21 35

Sandstone 2,550 847,875 1,435,235 4 5.9 6.5 7.5 8.8 11.2 15 21 35

Shale 2,100 698,250 1,285,610 5.8 6.4 7 8.5 10 11.8 15.8 25.7 35

Stone - crushed 2,700 897,750 1,485,110 4 5.5 6.4 7.1 8.8 11 14.2 21 35

Tailings - Coarse (dry, loose sand) 2,400 798,000 1,385,360 5 6 6.5 7.9 8.8 11.5 15.4 23 35

Tailings - Slimes (loose sand & clay) 2,700 897,750 1,485,110 4 5.5 6.4 7.1 8.8 11 14.2 21 35
Topsoil 1,600 532,000 1,119,360 6.5 7 8.2 9.4 11.5 14.5 19.5 28.2 35

Empty 10.8 13.2 15.2 17 21 26.3 33.3 35 35

Source: Caterpillar Performance Handbook Edition 47  

Productivity - Articulated Trucks

Articulated Truck Specifications

Description 725C2 730C2 735C 740C

Empty Weight (lb) 50,795 53,131 69,446 79,366

Payload Capacity (yd3)

Struck 14.4 17.4 19.6 23.5

Heaped 19.6 23 26.8 30.1

Average 17 20.2 23.2 26.8

Maneuver to Load Time (min) 0.7 0.7 0.7 0.7

Maneuver and Dump Time (min) 1.1 1.1 1.1 1.1

Operator Skill 1 1 1 1

Job Efficiency 0.83 0.83 0.83 0.83

Rolling Resistance** 2.5 2.5 2.5 2.5

Altitude Deration Factor 1 1 1 1

**A firm, smooth, rolling roadway with dirt or light surfacing, flexing slightly under load 

        or undulating, maintained fairly regularly, watered

Source: Caterpillar Performance Handbook Edition 47  
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Closure Cost Estimate

Productivity

Downhill Speed (mph) - Grade Retarding vs. Effective Grade (%Grade - Rolling Resistance)

Weight of Materials 725C2 730C2

Material lb/yd3

Truck 725C2 

Load (lb)

Truck 730C2 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Alluvium 2,900 49,300 58,580 100,095 6 7 8 9 11 13.5 18 25.5 34 34 111,711 5 10 10 10 15 23 23 35 35 35

Basalt 3,300 56,100 66,660 106,895 6 7 8 9 11 13 17 25.5 34 34 119,791 5 10 10 10 15 15 23 35 35 35

Clay - Dry 2,500 42,500 50,500 93,295 6 8 8 10 12 14.5 20 27 34 34 103,631 10 10 10 15 15 23 30 35 35 35

Granite - broken 2,800 47,600 56,560 98,395 6 7 8 9 11 14 17.8 27.3 34 34 109,691 10 10 10 15 15 23 31 35 35 35

Gravel 2,550 43,350 51,510 94,145 6 7 10 10 12 14.5 18.5 27 34 34 104,641 10 15 10 15 15 23 30 35 35 35

Limestone - broken 2,600 44,200 52,520 94,995 6 7 8 9 11 14.5 18.5 27.5 34 34 105,651 10 15 10 15 15 23 30 35 35 35

Limestone - crushed 2,600 44,200 52,520 94,995 6 7 8 9 11 14.5 18.5 27.5 34 34 105,651 10 15 10 15 15 23 30 35 35 35

Sandstone 2,550 43,350 51,510 94,145 6 7 10 10 12 14.5 18.5 27 34 34 104,641 10 15 10 15 15 23 30 35 35 35

Shale 2,100 35,700 42,420 86,495 7 8 9 10 13 15.5 20 29.5 34 34 95,551 10 15 15 15 23 23 35 35 35 35

Stone - crushed 2,700 45,900 54,540 96,695 6 7 8 10 11 14.3 18 28 34 34 107,671 10 10 10 15 15 23 31 35 35 35

Tailings - Coarse (dry, loose sand) 2,400 40,800 48,480 91,595 7 8 9 10 12 14.8 19 28.5 34 34 101,611 10 10 10 15 15 23 29 35 35 35

Tailings - Slimes (loose sand & clay) 2,700 45,900 54,540 96,695 6 7 8 10 11 14.3 18 28 34 34 107,671 10 10 10 15 15 23 31 35 35 35
Topsoil 1,600 27,200 32,320 77,995 8 9 10 12 14.3 19.5 24 34 34 34 85,451 10 15 15 15 23 23 33 35 35 35

Empty 12 13.8 15 18 21.5 34 34 34 34 34 Empty 15 15 15 15 23 35 35 35 35 35

assumes medium compression breaking

Source: Caterpillar Performance Handbook Edition 47  

Downhill Speed (mph) - Grade Retarding vs. Effective Grade (%Grade - Rolling Resistance)

Weight of Materials 735C 740C

Material lb/yd3

Truck 735C 

Load (lb)

Truck 740C 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2 0

Alluvium 2,900 67,280 77,720 136,726 9 12 12 15 20 24.3 30.8 35 35 35 157,086 9 9 12 15 15 20.8 25 35 35 35

Basalt 3,300 76,560 88,440 146,006 9 9 12 15 15 20.3 32.5 35 35 35 167,806 9 9 12 15 15 20.8 25 35 35 35

Clay - Dry 2,500 58,000 67,000 127,446 12 12 15 15 20 24.3 35 35 35 35 146,366 9 12 15 15 21 25 25 35 35 35

Granite - broken 2,800 64,960 75,040 134,406 9 12 12 15 20 20 30 35 35 35 154,406 9 9 12 15 15 20.8 25 35 35 35

Gravel 2,550 59,160 68,340 128,606 9 12 15 15 20 24.3 35 35 35 35 147,706 9 12 15 15 21 25 33 35 35 35

Limestone - broken 2,600 60,320 69,680 129,766 9 12 15 15 20 24.3 29 35 35 35 149,046 9 12 15 15 21 25 33 35 35 35

Limestone - crushed 2,600 60,320 69,680 129,766 9 12 15 15 20 24.3 29 35 35 35 149,046 9 12 15 15 21 25 33 35 35 35

Sandstone 2,550 59,160 68,340 128,606 9 12 15 15 20 24.3 35 35 35 35 147,706 9 12 15 15 21 25 33 35 35 35

Shale 2,100 48,720 56,280 118,166 12 12 15 15 20 24.3 35 35 35 35 135,646 12 12 15 15 21 25 35 35 35 35

Stone - crushed 2,700 62,640 72,360 132,086 9 12 15 15 20 24.3 29.5 35 35 35 151,726 9 12 15 15 21 25 33.5 35 35 35

Tailings - Coarse (dry, loose sand) 2,400 55,680 64,320 125,126 12 12 15 15 20 24.3 35 35 35 35 143,686 9 12 15 15 21 25 32 35 35 35

Tailings - Slimes (loose sand & clay) 2,700 62,640 72,360 132,086 9 12 15 15 20 24.3 29.5 35 35 35 151,726 9 12 15 15 21 25 33.5 35 35 35
Topsoil 1,600 37,120 42,880 106,566 12 14.8 14.8 20 24.3 24.3 35 35 35 35 122,246 12 15 15 20.8 25 25 35 35 35 35

Empty 14.8 20 24.3 24.3 35 35 35 35 35 35 Empty 20.8 25 25 25 35 35 35 35 35 35

assumes medium compression breaking

Source: Caterpillar Performance Handbook Edition 47  

Uphill Speed (mph) - Rimpull vs. Total Resistance (%Grade + Rolling Resistance)

Weight of Materials 725C2 730C2

Material lb/yd3

Truck 725C2 

Load (lb)

Truck 730C2 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Alluvium 2,900 49,300 58,580 100,095 5.2 6.1 6.9 8 9.5 11.6 15.1 20.5 31.9 111,711 6 6.7 7.6 8.8 10.5 13.2 17 23.2 33.3

Basalt 3,300 56,100 66,660 106,895 4.6 5.7 6.5 7.6 8.9 10.9 14.1 19.6 31.1 119,791 5.7 6.3 7.1 8.2 9.8 12.3 16.1 22.1 32.7

Clay - Dry 2,500 42,500 50,500 93,295 5.8 6.6 7.4 8.4 10.2 12.2 16.1 21.8 32.7 103,631 6.5 7.2 8.2 9.4 11.2 14.2 18.1 24.4 33.8

Granite - broken 2,800 47,600 56,560 98,395 5.3 6.2 7.1 8.1 9.7 11.8 15.3 20.6 32.2 109,691 6.1 6.8 7.7 8.9 10.7 13.4 17.3 23.5 33.4

Gravel 2,550 43,350 51,510 94,145 5.7 6.5 7.4 8.3 10.1 12.1 16 21.5 32.7 104,641 6.5 7.1 8.2 9.3 11.1 14 18 24.2 33.8

Limestone - broken 2,600 44,200 52,520 94,995 5.7 6.4 7.3 8.3 10 12.1 15.9 21.5 32.8 105,651 6.4 7.1 8.1 9.2 11 13.9 17.9 24.1 33.7

Limestone - crushed 2,600 44,200 52,520 94,995 5.7 6.4 7.3 8.3 10 12.1 15.9 21.5 32.8 105,651 6.4 7.1 8.1 9.2 11 13.9 17.9 24.1 33.7

Sandstone 2,550 43,350 51,510 94,145 5.7 6.5 7.4 8.3 10.1 12.1 16 21.5 32.7 104,641 6.5 7.1 8.2 9.3 11.1 14 18 24.2 33.8

Shale 2,100 35,700 42,420 86,495 6.3 7.1 7.9 9.1 10.9 12.9 17 23 33.3 95,551 7 7.8 8.9 10.2 12.3 15.3 19.2 25.9 34.4

Stone - crushed 2,700 45,900 54,540 96,695 5.5 6.3 7.2 8.2 9.8 11.9 15.6 21.2 32.4 107,671 6.3 7 7.9 9.1 10.8 13.6 17.6 23.8 33.6

Tailings - Coarse (dry, loose sand) 2,400 40,800 48,480 91,595 5.9 6.7 7.6 8.5 10.4 12.4 16.4 22 33 101,611 6.6 7.3 8.4 9.6 11.4 14.5 18.4 24.8 34

Tailings - Slimes (loose sand & clay) 2,700 45,900 54,540 96,695 5.5 6.3 7.2 8.2 9.8 11.9 15.6 21.2 32.4 107,671 6.3 7 7.9 9.1 10.8 13.6 17.6 23.8 33.6
Topsoil 1,600 27,200 32,320 77,995 6.9 7.8 8.5 10.1 12 14.7 18.5 24.6 33.9 85,451 7.8 8.7 9.9 11.3 13.7 16.7 20.9 27.9 34.9

Empty 10.4 11.6 12.7 14.9 17.8 20.4 25.2 31.7 35 Empty 12.6 14 15.9 17.8 20.4 24 29.2 33.7 35

Source: Caterpillar Performance Handbook Edition 47  
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Uphill Speed (mph) - Rimpull vs. Total Resistance (%Grade + Rolling Resistance)

Weight of Materials 735C 740C

Material lb/yd3

Truck 735C 

Load (lb)

Truck 740C 

Load (lb)

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Loaded 

Weight (lb) 18 16 14 12 10 8 6 4 2

Alluvium 2,900 67,280 77,720 136,726 5.4 6.6 7.4 9 10.2 12.4 18 24 33 157,086 5.6 6.2 7.4 8.7 10.4 12.8 17.2 24 34

Basalt 3,300 76,560 88,440 146,006 5.1 5.8 6 8.2 9.8 12.1 16.8 22 32.8 167,806 5.2 5.8 7 8 10 12.2 16 22.4 34

Clay - Dry 2,500 58,000 67,000 127,446 6 7.1 8.9 9.6 11.2 13.5 19.2 26.8 33.2 146,366 6 7 7.9 9.6 11.1 13.4 19.3 25.7 34

Granite - broken 2,800 64,960 75,040 134,406 5.8 6.8 7.5 9.1 10.4 12.7 18.5 25.5 32.8 154,406 5.7 6.6 7.5 9 10.6 12.8 17.3 22.9 34

Gravel 2,550 59,160 68,340 128,606 6 7 8.9 9.5 11.2 13 19 26.7 33.2 147,706 5.9 7 7.8 9.5 11 13.3 19.2 25.7 34

Limestone - broken 2,600 60,320 69,680 129,766 5.9 6.8 7.8 9.5 11 13 19.2 24.5 33 149,046 5.8 6.8 7.8 9.5 10.9 13.2 19.2 25.7 34

Limestone - crushed 2,600 60,320 69,680 129,766 5.9 6.8 7.8 9.5 11 13 19.2 24.5 33 149,046 5.8 6.8 7.8 9.5 10.9 13.2 19.2 25.7 34

Sandstone 2,550 59,160 68,340 128,606 6 7 8.9 9.5 11.2 13 19 26.7 33.2 147,706 5.9 7 7.8 9.5 11 13.3 19.2 25.7 34

Shale 2,100 48,720 56,280 118,166 6.7 7.4 9.1 10.2 11.8 15.4 20.5 27.5 33.5 135,646 6.4 7.4 8.6 10.2 11.9 14.3 20.2 28.4 34

Stone - crushed 2,700 62,640 72,360 132,086 5.4 6.8 7.4 9.2 10.6 12.7 18.5 25 33 151,726 5.7 6.7 7.7 9.3 10.8 13 18.3 25.6 34

Tailings - Coarse (dry, loose sand) 2,400 55,680 64,320 125,126 6.1 7 8.2 9.6 11.3 14.6 19.6 27 33.2 143,686 6 7.2 8 9.8 11.1 13.8 19.3 27 34

Tailings - Slimes (loose sand & clay) 2,700 62,640 72,360 132,086 5.4 6.8 7.4 9.2 10.6 12.7 18.5 25 33 151,726 5.7 6.7 7.7 9.3 10.8 13 18.3 25.6 34
Topsoil 1,600 37,120 42,880 106,566 7.3 8.6 9.7 11 12.6 17.2 21.2 29 33.5 122,246 7.4 8.2 9.7 11 12.8 16.4 21.5 29.3 34

Empty 11.5 12.4 15.2 17.8 20.3 24.6 30.3 33 33.5 Empty 11.3 12.5 14 16.6 20.8 23 29.5 33.8 34

Source: Caterpillar Performance Handbook Edition 47  

Productivity - Wheel Loaders

Wheel Loader Specifications

Description 926M 930M 950M 966M 972M 972M (2) 980M 988K 988K (2) 990K 992K 992K (2) 994K 994K (2) L2350

Payload Capacity (yd3)

Struck 2.2 2.5 3.5 4.3 4.7 4.7 6 6.9 6.9 9.5 12.4 12.4 18.3 18.3

Heaped 2.7 3 4.1 5 5.6 5.6 7.1 8.33 8.33 11.25 15 15 22.5 22.5

Average 2.45 2.75 3.8 4.65 5.15 5.15 6.55 7.62 7.62 10.38 13.7 13.7 20.4 20.4 53

Matched Truck N/A N/A N/A 725C2 730C2 735C N/A 740C 770G 773G 777G 785D 789D 793F 797F

Average Cycle Time (min) 0.475 0.475 0.475 0.525 0.525 0.525 0.525 0.575 0.575 0.575 0.575 0.65 0.65 0.65 0.75

Passes to Fill Truck N/A N/A N/A 4 4 5 N/A 4 4 4 5 7 10 10 6

Altitude Deration Factor 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Operator Skill 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

Job Efficiency 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83

Time to Fill Truck N/A N/A N/A 2.1 2.1 2.63 N/A 2.3 2.3 2.3 2.88 4.55 6.5 6.5 4.5

Rolling Resistance** 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5

Loader matched to small truck fleet

Loader matched to medium truck fleet

Loader matched to large truck fleet

Loader matched to extra large truck fleet

**A firm, smooth, rolling roadway with dirt or light surfacing, flexing slightly under load or undulating, maintained fairly regularly, watered

992K (2) - can be used to load 785 with 6 passes

Source: Caterpillar Performance Handbook Edition 47; LeTourneau/actual Chilean mine operating data for L2350.  

Matched Wheeled Loader Buckets

General Purpose

Heavy Duty 

Rock
Wheeled Loaders yd3 yd3

930M 2.85 -

950M 4.25 -

966M 5.5 -

972M 6 -

980M 7.88 -

988K - 8.3

990K - 11.25

992K - 14

994K - 26.5

note:  capacities are 2:1 heaped, SAE standards

NOTES:  Buckets for both Track Excavators and Wheel Loaders are offered by CECo &

available for the rental rates quoted.  Bucket sizes and capacities obtained from CATERPILLAR

PERFORMANCE HANDBOOK, ED 47; Section 23, Wheel Loader

Bucket capacity and width dictated by material weight and configuration, ie., shot, loose, 

tight bank, stockpile, rock, etc.  Typical Nevada applications were used to determine above

bucket capacities as related to materials & densities.  Job site specifics may alter specific

bucket requirements.   (Cashman Equipment, Elko, Nevada)
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Productivity - Shovels

Shovel/Excavator Specifications (Komatsu or Hitachi equivalent)

Description PC2000 PC3000 PC4000 PC5500 PC8000 EX2500

Payload Capacity (yd3)

Struck 10.46 18.84 26.16 33.48 47.09

Heaped 14.39 25.9 35.97 46.04 64.75

Average 12.43 22.37 31.07 39.76 55.92 19.63

Matched Truck 740 777D 785C 793C 797B 789C

Average Cycle Time (min) 0.49 0.49 0.59 0.59 0.69 0.68

Passes to Fill Truck 2.05 2.84 3.38 4.69 5.11 6

Altitude Deration Factor 1 1 1 1 1 1

Operator Skill 1 1 1 1 1 1

Job Efficiency 0.83 0.83 0.83 0.83 0.83 0.83

Time to Fill Truck 1.68 2.33 3.32 4.61 5.86 6.08

Rolling Resistance** 2.5 2.5 2.5 2.5 2.5 2.5

Shovel matched to small truck fleet

Shovel matched to medium truck fleet

Shovel matched to large truck fleet

Shovel matched to extra large truck fleet

**A firm, smooth, rolling roadway with dirt or light surfacing, flexing slightly under load or undulating, maintained fairly regularly, watered

Source: Caterpillar Performance Handbook Edition 46; Komatsu actual Peruvian mine (Lagunas Norte) operating data for PC4000.  

Loader Travel Times -  Empty

Distance (ft)
Loader Model 16.4041995 32.808399 65.616798 114.8293965 164.041995 328.08399 492.125985 656.16798 820.209975 a b

950M 0.04 0.05 0.07 0.09 0.12 0.19 0.27 0.34 0.42 0.0015 0.0357

966M 0.04 0.05 0.06 0.08 0.11 0.19 0.27 0.35 0.43 0.0016 0.0298

972M 0.04 0.05 0.06 0.08 0.12 0.20 0.28 0.36 0.44 0.0016 0.0312

980M 0.03 0.05 0.06 0.08 0.11 0.18 0.26 0.33 0.41 0.0015 0.0293

988K 0.01 0.01 0.03 0.05 0.07 0.15 0.23 0.31 0.0016 0.0039

990K 0.02 0.03 0.06 0.10 0.14 0.26 0.40 0.53 0.0026 0.0064

992K 0.02 0.03 0.06 0.10 0.15 0.30 0.44 0.59 0.0029 0.0006

994K 0.01 0.02 0.05 0.09 0.13 0.25 0.38 0.51 0.0026 -0.002

Travel Time (min) = a(distance) + b
Source: Caterpillar Performance Handbook Edition 47  

y = 0.0015x + 0.0357

y = 0.0016x + 0.0298

y = 0.0016x + 0.0312
y = 0.0015x + 0.0293

y = 0.0016x ‐ 0.0039

y = 0.0026x + 0.0064

y = 0.0029x + 0.0006

y = 0.0026x ‐ 0.002
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Loader Travel Times -  Loaded

Distance (ft)
Loader Model 16.4041995 32.808399 65.616798 114.8293965 164.041995 328.08399 492.125985 656.16798 820.209975 a b

950M 0.03 0.04 0.06 0.08 0.10 0.19 0.28 0.36 0.44 0.0017 0.0211

966M 0.04 0.05 0.06 0.09 0.12 0.22 0.30 0.40 0.48 0.0018 0.0294

972M 0.04 0.05 0.07 0.10 0.12 0.21 0.30 0.40 0.48 0.0018 0.0324

980M 0.03 0.04 0.06 0.08 0.11 0.20 0.27 0.35 0.42 0.0016 0.0273

988K 0.01 0.02 0.03 0.05 0.08 0.16 0.24 0.31 0.0016 -0.00002

990K 0.02 0.03 0.06 0.09 0.13 0.26 0.40 0.53 0.0026 0.0028

992K 0.02 0.03 0.06 0.10 0.15 0.30 0.44 0.59 0.0029 0.0019

994K 0.01 0.02 0.05 0.09 0.13 0.25 0.38 0.51 0.0026 -0.0028

Travel Time (min) = a(distance) + b
Source: Caterpillar Performance Handbook Edition 47  

y = 0.0017x + 0.0211

y = 0.0018x + 0.0294

y = 0.0018x + 0.0324

y = 0.0016x + 0.0273

y = 0.0016x ‐ 2E‐05

y = 0.0026x + 0.0028

y = 0.0029x + 0.0019

y = 0.0026x ‐ 0.0028
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Productivity - Motor Graders

Motor Grader Specifications
Description 12M2 14M 16M3 24M

Grader Width (ft) 8.25 9.2 11.2 14

Blade Width (ft) 12 14 16 24

Number of Shanks 5 7 7 7

Ripper Width (7 shanks) (ft) 7.6 8.5 9.75 12.83

Road Maintence Speed (mph)

Minimum 3 3 3 3

Maximum 9.5 9.5 9.5 9.5

Average 6.25 6.25 6.25 6.25

Hourly Production (ft) 33,000 33,000 33,000 33,000

Ripping Speed (mph) 1 1 1 1

Minimum 0 0 0 0

Maximum 3 3 3 3

Average 1.5 1.5 1.5 1.5

Altitude Deration Factor 1 1 1 1

Ripping Hourly Production (with job 

efficiency correction & altitude deration 

factors) (excluding manuever time) (ft) 6,574 6,574 6,574 6,574

Maneuver time per pass (min) 0.5 0.5 0.5 0.5

Operator Skill 1 1 1 1

Job Efficiency 0.83 0.83 0.83 0.83

Source: Caterpillar Performance Handbook Edition 47  

Productivity - Excavators

Track Excavator Specifications
Description 312F 320F 325F 330F 349F 374F 390F

Bucket Capacity (yd3) 0.68 1.57 2.22 2.22 3.00 4.60 7.30

Fill Factor 0.9 0.9 0.9 0.9 0.9 0.9 0.9

Average Bucket Load (yd3) 0.612 1.413 1.998 1.998 2.7 4.14 6.57

Soil Type packed earth hard clay hard clay hard clay hard clay hard clay hard clay

Job Condition med-hard med-hard med-hard med-hard med-hard med-hard med-hard

Cycle Times (minutes) - based on hard clay

Load Bucket 0.07 0.09 0.09 0.09 0.13 0.1 0.19

Swing Loaded 0.06 0.06 0.06 0.07 0.07 0.09 0.06

Dump Bucket 0.03 0.03 0.04 0.04 0.02 0.04 0.03

Swing Empty 0.05 0.05 0.06 0.07 0.06 0.07 0.07

Total Cycle Time 0.21 0.23 0.25 0.27 0.28 0.3 0.35

Job Efficiency 0.83 0.83 0.83 0.83 0.83 0.83 0.83

Operator Skill 1 1 1 1 1 1 1

Altitude Deration Factor 1 1 1 1 1 1 1

Corrected Productivity (LCY/hr) 145 306 398 369 480 687 935

Exploration Road Cycle Time 
(1) 

(min) N/A 0.38 0.4 N/A 0.42 N/A N/A

Exploration Road Corr Prod (LCY/hr) N/A 185 249 N/A 320 N/A N/A

Track Width (ft) 8.17 9.17 9.83 10.5 11.42 11.5 11.5

Source: Caterpillar Performance Handbook Edition 47  

Concrete Breaking Production

Track Excavator w/Hammer Specifications
Description 320F 349F 374F

Hydraulic Hammer H120Es H160Es H180Es

Material reinforced concrete

Min Shift Production (yd3/8hr) 160 300 385

Max Shift Production (yd3/8hr) 300 850 1,705

Avg Shift Production (8hr) 230 575 1,045

Job Efficiency 0.83 0.83 0.83

Altitude Deration Factor 1 1 1

Source: Caterpillar Performance Handbook Edition 47  
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Drill Hole Plugging Productivity

Drill Hole Plugging Productivity
Description Drill Rig Pump Rig

Move-to-hole, set-up, tear-down
 (1)

2 hrs 2 hrs

Trip in tremmie pipe (1) (ft/hr) 500

Pulling casing (threaded, not cemented) 

(1) (ft/hr) 200

FALSE

Productivity

(all passes) (2) 

(ft/hr) Passes

4 60 4

6 60 4

8 50 4

12 45 6

18 40 9

24 28 12

Perforation setup,trip in/out,tear-down 2 hrs

Perforation tool cost (wear cost)
(3)

2.5 hrs

Inert Material Placement (backfill)

Grouting/Cement
 (4) 

(cy/hr) 5.33

Cuttings (see below) (cy/hr) 3.5

Sources:

Sournce: WDC Exploration, Dec 2005

Cuttings Placement Productivity

Shift productivity (Means 02210-700-

0120; Crew B11M) 28  (yd3/shift)

Shift length 8 hours

Estimated Hourly Productivity 3.5  (yd3/hr)

2. Drillers daily logs from Newmont, 

Barrick, Target Minerals

3. Drillers daily logs from Newmont

4. WDC Exploration, Dec 2005

1. Drillers daily logs from Newmont, 

Barrick, New West Gold, Agnico 

Eagle, Idaho General Mines Inc. 
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Altitude Deration Table

Elevation

0-760 m 760-1500 m 1500-2300 m 2300-3000 m 3000-3800 m 3800-4600 m

(0-2500') (2500-5000') (5000-7000') (7500-10,000') (10,000-12,000') (12,500-15,000')

MODEL CAT User CAT User CAT User CAT User CAT User CAT User

Bulldozers

D6T 100 100 100 100 100 100

D6R w/ Winch 100 100 100 100 100 100

D7E 100 100 100 100 99 95

D8T 100 100 100 100 100 100

D9T 100 100 100 100 100 100

D10T2 100 100 100 100 100 100

D11T 100 100 100 100 100 86

Wheeled Dozers

824K 100 100 100 100 92 84

834K 100 100 100 100 98 85

844K 100 100 100 98 93 83

854K 100 100 100 98 93 79

Graders

12M2 100 100 100 100 100 99

14M 100 100 100 100 100 100

16M3 100 100 100 100 100 100

24M 100 100 100 100 91 86

Excavators

312F 100 100 100 83 78 73

320F 100 100 100 87 83 76

325F 100 100 100 100 100 100

330F 100 100 100 100 100 100

349F 100 100 100 100 93 93

374F 100 100 100 100 100 95.5

390F 100 100 100 100 100 95.5

Scrapers

631K 100 100 100 100 97 90

637K 100 100 100 98 80 64

Loaders

926M 100 100 100 100 92 81

930M 100 100 100 100 90 77

950M 100 100 100 100 97 91

966M 100 100 100 99 91 79

972M 100 100 100 99 89 79

980M 100 100 100 100 100 88

988K 100 100 100 100 98 85

990K 100 100 100 98 93 83

992K 100 100 100 98 93 79

994K 100 100 100 100 99 97

L2350 100 100 100 100 96 90

Shovels

PC2000 100 100 100 100 96 90

PC3000 100 100 100 100 96 90

PC4000 100 100 100 100 96 90

PC5500 100 100 100 100 96 90

PC8000 100 100 100 100 96 90

EX2500 100 100 100 100 96 90

Other Equipment

H120Es (fits 325) 99 97 95 91 91 91

H160Es (fits 349) 99 97 95 91 91 91

H180Es (fits 374/390) 100 100 98 95 91 86

Demolition Shears 100 100 100 100 91 86

S3050 (fits 320/325/330) 100 100 98 95 91 100

S3070 (fits 330/349) 100 100 100 100 91 86

S3090 (fits 374/390)

Demolition Grapples

G315B (fits 320/325)

G320B (fits 325/330)

G330 (fits 349/374)

Other Equipment

420F2 100 100 100 100 100 100

430F2 100 100 100 100 100 100

CS54B

CS64B

CP54B

CP68B

Light Truck - 1.5 Ton

Supervisor's Truck

Flatbed Truck
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Trucks

725C2 100 100 100 100 100 95

730C2 100 100 100 100 100 95

735C 100 100 100 100 99 91

740C 100 100 100 100 99 91

770G 100 100 100 99 96.5 89

773G 100 100 100 100 100 100

777G 100 100 100 100 100 100

785D 100 100 100 100 100 98.5

789D 100 100 100 98.5 93 86

793F 100 100 100 100 100 100

797F 100 100 100 100 100 100

613E (5,000 gal) 100 100 100 100 95 87

621E (8,000 gal) 100 100 100 100 97 90

777G H2O Truck 100 100 100 100 93 87

785D H2O Truck 100 100 100 93 86 80

Notes:

User entered deration value will override values from CAT Performance Handbook (Ed. 47), except L2350 Loader: data from actual mine performance in Chile.

         Komatsu altitude deration assumed from LeTourneau L2350

Fuel Use

EQUIPMENT TYPE (1) Fuel Use (1) gal/hr User Override

Fuel Use (1) 

gal/hr

Bulldozers

D6T 6.45 6.45

D6R w/ Winch 6.45 6.45

D7E 5.9 5.90

D8T 10.4 10.40

D9T 13.5 13.50

D10T2 18.7 18.70

D11T 26.2 26.20

Wheeled Dozers

824K 11.3 11.30

834K 13.25 13.25

844K 15 15.00

854K 19 19.00

Motor Graders

12M2 3.85 3.85

14M 5.05 5.05

16M3 6.25 6.25

24M 11.75 11.75

Track Excavators

312F 2.05 2.05

320F 3.6 3.60

325F 3.7 3.70

330F 5.15 5.15

349F 9.75 9.75

374F 10.3 10.30

390F 11.75 11.75

Scrapers

631K 15.12 15.12

637K 24.345 24.35

Wheeled Loaders

926M 1.8 1.80

930M 1.9 1.90

950M 3.1 3.10

966M 3.75 3.75

972M 4.15 4.15

980M 5.5 5.50

988K 10.4 10.40

990K 17.6 17.60

992K 23 23.00

994K 41.4 41.40

L2350 66 66.00

Shovels

PC2000 37 37.00

PC3000 50 50.00

PC4000 70 70.00

PC5500 119 119.00

PC8000 149 149.00

EX2500 51 51.00

Hydraulic Hammers

H120Es (fits 325) N/A

H160Es (fits 349) N/A

H180Es (fits 374/390) N/A

Demolition Shears

S3050 (fits 320/325/330) N/A

S3070 (fits 330/349) N/A

S3090 (fits 374/390) N/A
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Demolition Grapples

G315B (fits 320/325) N/A

G320B (fits 325/330) N/A

G330 (fits 349/374) N/A

Other Equipment

420F2 4.3 4.30

430F2 4.7 4.70

CS54B 3.35 3.35

CS64B 3.35 3.35

CP54B 3.35 3.35

CP68B 3.6 3.60

Light Truck - 1.5 Ton 1.5 1.50

Supervisor's Truck 1 1.00

Flatbed Truck 4.7 4.70

Air Compressor + tools 1 1.00

Welding Equipment 2 2.00

Heavy Duty Drill Rig 12 12.00

Pump (plugging) Drill Rig 10 10.00

Concrete Pump 10 10.00

Gas Engine Vibrator 1 1.00

Generator 5KW 1.5 1.50

HDEP Welder (pipe or liner) 2 2.00

5 Ton Crane 3 3.00

20 Ton Crane 4 4.00

50 Ton Crane 4.7 4.70

120 Ton Crane 5.2 5.20

Trucks

725C2 5.05 5.05

730C2 5.4 5.40

735C 6.95 6.95

740C 7.8 7.80

770G 4.95 4.95

773G 8.25 8.25

777G 13.55 13.55

785D 25.1 25.10

789D 36.85 36.85

793F 44.75 44.75

797F 67.65 67.65

613E (5,000 gal) 6 6.00

621E (8,000 gal) 10.75 10.75

777G H2O Truck 13.55 13.55

785D H2O Truck 25.1 25.10

Dump Truck (10-12 yd3) 5.2 5.20

Tractor/Trailer (20 ton) 14 14.00

Tractor/Trailer (50 ton) 18 18.00

Tractor/Trailer (80 ton) 22 22.00

NOTES:

(1) Fuel use Source: Caterpillar Performance Handbook (Ed. 47)

(2) assumes 24 hr tank
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FIGURES

These figures show key inputs to the model and important calculations used by the model

Slope Regrading Volumes

Cut = Fill

Cut = ½a2c2Sinβ2
Fill = ½a1c1Sinβ1
α1 = Final Slope – Original Slope

α2 = Final Slope

β1 = Ungraded slope – Final slope

β2 = β1

γ1 = 180 – (β1 + α1)

h (Lift Height)

SU (Ungraded slope)a1

b1

c1

α1

β1

SO (Original slope)

Cut

Fill

γ2

γ1

a2

b2

c2

α2

β2

ST (Top Slope)

Cut-to-Fill pivot point 

optimized

SF (Final slope)

A1

A2

Ungraded

(original) 

slope

Underlying 

(original) 

ground slope

Total 

Height

Regraded

(final) 

slope

(a) grading down slope

Regraded

(final) 

slope

(b) grading into slope

Total 

Height

A1

A2
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Figures

Slope Regrading Push Distance

Slope/Flat Area Calculations

hfi nal (Final Lif t Height)

Final slope

Ungraded slope

Original slope

cut

fill

Final slope area = Final slope length x Mid-bench Length

Final slope footprint = Final slope width x Mid-bench Length

Final slope length = c1 + c2

Final flat area = Final footprint – Final slope footprint

d

Final slope width (d) = (c1 + c2) x cos(Final slope)

Cut-to-Fill pivot point 

optimized
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Figures

Tailings Impoundments

Tailings Embankments

Embankment 

Slope

Tailings Surface 

(includes embankment crest 

if no embankment regrading)

Overall slope

Embankment

Height

c

A

Overall slope length (c) = 
  cos(Overall slope angle)

 Embankment height
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Figures

Road Regrading Volume Calculations

Exploration Road Calculations

a1

b1
c1

A1

B1

Cut

Fill

C2

C1

a2

b2

c2

A2

B2

Cut-to-Fill pivot point 

optimized

Original slope

Ungraded slope

Road Width (w) 

Disturbed slope length = c1 + c2

Disturbed footprint width = Disturbed slope length x cos(Original slope)

Disturbed footprint area = Disturbed footprint width x Road length

Disturbed slope area = Disturbed slope length x Road length

Assumes 20% swell

EXAMPLE: Drill road with two drill pads:

Road width = 15 Road length = 800

Drill pad width = 30      Drill pad length = 100

1) Total road length = Road length + (number of drill pads x drill pad length):

Total road length = 800 + (2 x 100)
                 = 1000

2) Enter road length = 1000

3) Enter road and drill pad widths

4) Enter number of pads = 2

5) Enter length of drill pad = 100
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Figures

Pond Volume Calculations

Berm Volume Calculations

Ditch Volume Calculations

h

h (ab + cd + √abcd )
Volume = 

3

ab + cd + (a+b+c+d) xSurface Area =
2
s

Area and Volume of the Frustrum of a Pyramid

Cross Sectional Area =

Berm Volume = Berm Length  x Cross Sectional Area

b

Berm Angle

h

a

b

d

a

Sidewall angle  dba



2

Ditch Volume = Ditch Length  x Cross Sectional Area

Cross Sectional Area =
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Figures

Portal/Adit Measurements

Shaft Measurements

H = Shaft 

Depth

d = Diameter

Radius (r) = ½d

Cross-Sectional Area (A) = πr
2

Volume = A x H

Width (W)

Height (H)

Cross-Sectional Area (A) = W x H
Volume of Concrete Bulkhead = A x B
Volume of Backfill = A x D
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Figures

Production Well Monitor Well

Cement

Conductor 

Casing

(50' (15.24m) 

sanitary seal)

Well Casing

Well Screen

Gravel Pack

Cap

Grouted overdrill 

(if any)

Original Static 
Water Level

First Water Encountered
(if confined)

Well Head

Protection

Production or 

Dewatering Well

Cement

Surface Seal

Grout

Bentonite Seal

Gravel Pack

Well Screen

Well Casing

Well Head

Protection

Cap

Grouted overdrill 

(if any)

Monitor

Well

Original Static 
Water Level
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Settings

STANDARDIZED RECLAMATION COST 

ESTIMATOR

 User Settings
Version 2 - Beta 01

Cost Estimate Type Alias*

Life-of-Mine LOM

Financial Assurance FA

Asset Retirement Obligation ARO

Note:  Aliases cannot use any of the following characters: \ / * ? : [  ]

Other Settings

Road Transport Speed (mph) 80

Site Speed limit (mph)

(determines maximum speed for all haul fleets)

Maximum Loader Haul to Crusher (ft) 200.0

Set Recalculation Options

Several of the actions in the worksheet will recalculate the entire workbook when 

completed. This can reduce the efficiency of the model. The options below allow the 

user to determine which of these actions will include a recalculation command at the 

end of the action. 

For example, when adding numerous facilities to different sheets, it is best to turnoff 

recalculation for the Add Facility action by selecting FALSE below.

These options are only active if MANUAL is selected on the Formulas/Calculation 

Options menu. If FALSE is selected, then recalculation will not occur and must be 

requested manually, by entering Ctrl-Shift-W (recalculates current worksheet), Ctrl-

Shift-R (recalculates entire model). 

Note: Pressing the F9 key or selecting CALCULATE NOW from the 

Formulas/Calculation Options menu will recalculate all open workbooks.

Action Recalc?

Add Facility FALSE

Delete Facility FALSE

Import User Data FALSE

35.0
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Tools

STANDARDIZED RECLAMATION COST ESTIMATOR

 User Tools
Version 2.0 - Beta 01

These tools allow easy access to some useful VBA routines and macros that are 

include in this Model Version

Keyboard Shortcuts

SHORTCUT KEYS ACTION

Ctrl-Shift-C Go to Table of C ontents

Ctrl-Shift-H H ide/Unhide Sheets

Ctrl-Shift-I Go to Property I nformation Sheet

Ctrl-Shift-O Open Toe O ffset Calculator

Ctrl-Shift-P P rint Multiple Sheets

Ctrl-Shift-R R ecalculate Entire Model  (but only this workbook)

Ctrl-Shift-S Show S lope Conversion Table

Ctrl-Shift-T Go to T ools Sheet

Ctrl-Shift-W Recalculate Current Sheet

Ctrl-Shift-Z

Paste Formulas - First Use Ctrl-C to copy a range, then use the mouse 
(or keyboard) to select the paste range and then use this shortcut to 
paste formulas only from the copy range to the paste range. Equivalent 
to the Paste Special/Formulas command.

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 274



Closure Cost Estimate

User 01 Delete

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_Grassy

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Impe

Sheet Name: Delete
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User 01 Delete

_Updated_042423.xlsm

yMountain_20210610.xlsm

rial Units
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User 02 Delete

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name: Delete

Facility Area (acres)
Growth Media 
Depth (inches)

Volume Needed 
(Cy) 

Volume 
Available (cy)

Underground Mine 12 ‐

Tailings Storage Facility 24 332,672 ‐

Temporary Waste Rock 
Storage Facility

12 9,680 ‐

Process Plant 12 7,623 ‐
Infrastructure and 
Ancillary Facilities

12 ‐

Roads 12 56,338 ‐
Yards and Laydown 
Areas

12 6,683 ‐

Growth Media 
Stockpiles

0 0 ‐

Water Supply 12 ‐
Power Supply 12 ‐
Stormwater Diversion 
Channels

0 0 0 ‐

Other Areas 12 ‐
Quarry 12 ‐
Contingency (20%) 12 ‐
Total ‐ ‐
Borrow Area No. 1 ‐ ‐ ‐ 111,101
Borrow Area No. 2 ‐ ‐ ‐ 33,940
Borrow Area No. 3 52,835
Total ‐ ‐ ‐ 197,876
Net Excess 33.977
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User 02 Delete

42423.xlsm

_20210610.xlsm
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User 03 Growth Media #s 
Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name: Growth Media #s 

Growth Media Quantities

location cy sources

Growth Media No. 1 85103 TSF

Growth Media No. 2 38881 Qaurry

Growth Media No. 3 7018 Roads, Plant Site, Stormwater Diversion Channels

Borrow No. 1 451000

Borrow No. 2 638000

total 1220002

Growth Media Source

Growth Media Demand Growth Media No. 1 Growth Media No. 2 Growth Media No. 3 Borrow No. 1 Borrow No. 2

Underground Mine 10,270                         10,270                        -            

Tailings Storage Facility 124,856                       90,586                            20,371                        61,635              (47,736)     

Temporary Waste Rock Storage Facility 9,680                            9,680                       -            

Process Plant 8,497                            4,433                          4,064                -            

Infrastructure & Ancillary Facilities -            

Roads -                               -            

Yards & Laydown Areas 9,437                            2,360                          7,077                -            

Growth Media Stockpiles -                               -            

Water Supply 733                               733                          -            

Power Supply 81                                 81                            -            

Storm Water Diversion Channels -                               -            

Exploration 1,130                            435                          695                   -            

Quarry 77,440                         77,440              -            

Reclamation Borrow Areas -                               -            

Monitoring -                               -            

Total 242,124                       

977,878                       (5,483)                            1,447                          (3,911)                     377,529            560,560            

Distance from GM2 to Underground #SPILL!

Distance from GM1 to TSF Embankment 2,220

Distance from GM1 to TSF Top 2,220

Distance from GM2 to TSF Top 5,720

Distance from BM1 to TSF Top 3,833

Distance from GM3 to TWRSF 4,103 1,217,031
Distance from GM2 to PP 2080 289,860
Distance from GM2 to furtherst yard 3880 927,171

Distance from GM3 to furthest production well 14227

Distance from GM3 to Security Shack 4572

Distance from BM2 to Quarry 5050

Distances are all centroids to centroids
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User 04

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_202106

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units
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User 04

xlsm

610.xlsm
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User 05

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04242

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_2021

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 05

23.xlsm

10610.xlsm
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User 06

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xlsm

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_20210610.xlsm

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 07

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 07

42423.xlsm

_20210610.xlsm
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User 08

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 08

42423.xlsm

_20210610.xlsm
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User 09

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 09

42423.xlsm

_20210610.xlsm
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User 10

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 11

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 293



Closure Cost Estimate

User 11

42423.xlsm
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User 12

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 295



Closure Cost Estimate

User 12

42423.xlsm
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Closure Cost Estimate

User 13

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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Closure Cost Estimate

User 14

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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Closure Cost Estimate

User 15

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 15
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User 16

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 16
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Closure Cost Estimate

User 17

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 17

42423.xlsm

_20210610.xlsm

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 306



Closure Cost Estimate

User 18

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 18

42423.xlsm

_20210610.xlsm

SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.pdf Page 308



Closure Cost Estimate

User 19

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_04

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 19
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Closure Cost Estimate

User 20

Project Name:  Grassy Mountain Mine - Reclamation Plan

Date of Submittal:  August 2022

File Name:  SRCE_2.0_GrassyMountain_Beta05_PhII_TSF_NoStg0_Updated_042423.xl

Model Version: Version 2.0

Cost Data: User Data

Cost Data File: SRCE_Cost_data-USR_v2.0_Imperial_Metric_GrassyMountain_2021061

Cost Estimate Type: LOM          Cost Basis: Northern Nevada - Imperial Units

Sheet Name:
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User 20

lsm

10.xlsm
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EXECUTIVE SUMMARY 

The proposed Grassy Mountain Mine Project (Project) will construct and operate an underground gold 

mine located in Malheur County, Oregon approximately 22 miles south-southwest of Vale, Oregon. As 

part of the final Post-closure Reclamation Plan, the Bureau of Land Management (BLM) and the Oregon 

Department of Geology and Mineral Industries (DOGAMI) have requested that the reclamation sites be 

given a quantifiable definition of vegetation success.  

SLR International Corporation (SLR) reviewed the Terrestrial Vegetation Baseline Report (EM Strategies, 

2018) to develop success criteria metrics. The metrics would detect vegetation success based on the 

existing vegetation communities and the revegetation goals in the Reclamation Plan.  

The baseline report used the Daubenmire method to determine Canopy Cover, Percent Species 

Composition, and Percent Canopy. The baseline report also surveyed transects/plots that provided 

individual plant counts, which were converted to density.  

The definition of success was determined to be 70 percent of baseline conditions, which were an average 

of samples taken in the dominant plant community on site. The parameters below were calculated from 

the baseline and represent success criteria, and were further grouped by growth form:  

1. Canopy Cover  

• Shrubs (6.58%); perennial grass (12.11%); perennial herb (0.07%); annual forb (1.40%) and 

non-native annual grass (9.66%)  

2. Percent Species Composition 

• Shrubs (15.68%); perennial grass (27.44%); perennial herb (0.14%) annual forb (3.57%) and 

non-native annual grass (20.02%)  

3. Percent Frequency  

• Shrubs (25.06%); perennial grass (65.80%); perennial herb (0.63%) annual forb (16.94%) and 

non-native annual grass (51.52%)  

4. Density  

• Shrubs (2,083 plants per acre); perennial herb (52 plants per acre) and annual forb (52 plants 

per acre)  

This report also includes guidance to prepare a detailed vegetation monitoring plan that provides the 

steps to successfully monitor the performance of the reclamation.  
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1. INTRODUCTION 

On behalf of Calico Resources USA Corp. (Calico), SLR International Corporation (SLR) developed 

revegetation success criteria for reclamation sites during the post-closure period of the Grassy Mountain 

Mine Project (Project). This report was prepared to define the criteria for successful revegetation using 

methodology that meets Bureau of Land Management (BLM) and Oregon Department of Geology and 

Mineral Industries (DOGAMI) requirements. The report provides a detailed investigation into the baseline 

vegetation and develops vegetation performance standards that meet the objectives of the Reclamation 

Plan. The report also provides a vegetation monitoring approach to monitor and report the progress and 

performance of reclamation sites. 

1.1 PROJECT BACKGROUND 

The project proposes to construct and operate an underground gold mine located approximately 22 miles 

south-southwest of Vale, Oregon, located in Malheur County, Oregon. The Project is in the Great Basin 

Desert region, in eastern Oregon, near the border with Idaho. The northern access road is located at U.S. 

Highway 20 (U.S. 20), approximately 4 miles west of Vale, Oregon. The Project, as proposed, is located in 

Township 19 South, Range 44 East (T19S, R44E); T20S, R44E; T20S, R45E; T21S, R44E; and T22S, R44E, 

Willamette Base & Meridian (WB&M), Malheur County, Oregon (Figure 1). The proposed Mine site 

intersects Sections 5-8 of T22S, R44E. The approximate center of the mining area is located at 43° 40' 

22.9512" latitude, -117° 21' 39.2508" longitude (NAD 83). 

The Project would include the construction, operation, reclamation, and closure of the Mine and 

associated facilities. The ore will be extracted using conventional underground mining techniques, 

including drilling, blasting, mucking, loading, and hauling at a rate of approximately 1,200 short tons per 

day (stpd). The proposed mine would operate for approximately 8 years.  

The closure of the mine would reclaim at total of approximately 487.9 acres to preconstruction condition. 

Reclamation would be constructed in five stages, including Closure Year 1-3 (Stages 1-3) and stages 4 and 

5, occurring 29 years following cessation of mining. Post-closure activities would include recontouring and 

revegetating the Mine site to preconstruction vegetation cover and stability as closure proceeds through 

all five stages.  

The reclamation seed mix is representative of a sagebrush-steppe plant community composed of shrubs 

and perennial grasses observed during the baseline botanical study and approved by BLM and DOGAMI. 

Because of this construction sequencing we anticipate that each stage of the reclamation will be seeded 

at different times (perhaps years apart), and plant community succession will follow a timeline unique to 

that closure stage. We anticipate that vegetation monitoring will be divided into planting units or 

vegetation monitoring units with each stage of reclamation.  
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1.2 REGULATORY SETTING 

The revegetation success criteria prepared in this report, which includes methods for monitoring and a 

monitoring timeline for completion, was developed to meet the following regulatory requirements.  

The final rule, 43 Code Federal Regulations (CFR) Part 3800 defined for mining claims and under the 

general mining laws, includes performance standards that govern the operation and reclamation of 

surface mining projects and stipulates under Section 3809.420(6)(b)(3) that the operator must initiate 

reclamation at the earliest feasible time, and that reclamation shall include, but not limited to, the 

following: saving of topsoil for final application after reshaping of disturbed areas have been completed; 

measures to control erosion, landslides, and water runoff; measure to isolate, remove, or control toxic 

materials and reshaping the area disturbed, application of the topsoil, and revegetation of disturbed areas 

where reasonably practicable. When reclamation has been completed, the authorized officer shall be 

notified such that an inspection of the reclaimed areas can be made.  

Oregon Administrative Rule (OAR) 632, Division 037, Section 0130 Reclamation and Mine Closure 

Standards that pertain to revegetation include: Revegetation shall be considered successful if it is 

consistent with the establishment of a self-sustaining ecosystem, comparable to undamaged ecosystems 

in the area of the mine; and vegetation test plots and chemical/physical soil and subsoil analysis may be 

required to insure establishment feasibility.  
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2. REVEGETATION PLAN  

As discussed in the Reclamation Plan to facilitate revegetation, reclamation sites will be prepared by 

regrading, recontouring, and seeding with an approved seed mix. Salvageable growth media (top soil) 

from the Project construction will be stockpiled and reused to restore the local seedbank. Reclaimed sites 

will be restored to pre-disturbance vegetation cover and assemblage by planting a seed mixture 

composed of Wyoming big sagebrush (Artemisia tridentata ssp. wyomingensis) and bluebunch wheatgrass 

(Pseudoroegneria spicata) with two additional perennial grass species, squirreltail (Elymus elymoides) and 

Sandberg bluegrass (Poa secunda), as illustrated in Table 1.  

Table 1. Proposed Reclamation Seed Mixture 

Common Name Scientific Name Life Form Pounds/Acre (PLS) 

Wyoming big sagebrush Artemisia tridentata ssp. wyomingensis shrub 0.1 

bluebunch wheatgrass Pseudoroegneria spicata perennial grass 8 

squirreltail Elymus elymoides perennial grass 2 

Sandberg bluegrass Poa secunda perennial grass 1 

PLS = pure live seed 
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3. BASELINE VEGETATION STUDY SUMMARY 

Three separate botanical studies were completed to characterize the terrestrial vegetation communities 

surrounding the proposed Mine site and access. The surveys were conducted in 2013, 2015, and 2017, 

and covered similar areas of interest using the same methodology. The 2013 study also included results 

from a 2012 survey. A final draft report was completed in October 2018 and includes all three studies. The 

botanical study includes vegetation information on plant community, plant species diversity, Special 

Status Plant Species (SSPS), and non-native and noxious weeds.  

These baseline studies identified a total of five plant communities/alliances consisting of three shrub 

communities and two herbaceous communities. Wyoming big sagebrush/bluebunch wheatgrass and the 

Wyoming big sagebrush/crested wheatgrass (Agropyron cristatum) were two of the main shrub 

communities observed. The third shrub community was an early successional community, referred to as 

the “Burned Yellow Rabbitbrush (Chrysothamnus viscidiflorus)/Bluebunch Wheatgrass Community.”  

Based on the 2017 study, the Wyoming big sagebrush/bluebunch wheatgrass community was the 

dominant plant community in the study area, covering 1,297 acres, with bare ground ranging from 25 to 

50 percent absolute cover with associated species, including rubber rabbitbrush (Ericameria nauseosa), 

yellow rabbitbrush, Sandberg bluegrass (Poa secunda), Idaho fescue (Festuca idahoensis), and cheatgrass 

(Bromus tectorum). 

The three baseline studies sampled 16 data points (3 in 2013, 6 in 2015, and 7 in 2017) using the 

Daubenmire method. These data were used to calculate Canopy Cover, Species Composition, and 

Frequency. The baseline studies also sampled 11 vegetation transects (8 in 2012, and 3 in 2017) or plots 

(10x10 feet [ft]), which collected individual stem counts per species. Details of these samples are further 

discussed in Section 4.1 and Section 4.2.  
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4. REVEGETATION SUCCESS CRITERIA  

The objective of the Reclamation Plan is to develop a self-sustaining ecosystem comparable to the 

ecosystems surrounding the Mine. The dominant community surrounding the Mine is a sagebrush steppe, 

which is a scrub-shrub community with a perennial grass understory. The proposed seed mixture (Table 

1), composed of Wyoming big sagebrush and a mix of perennial grasses, was developed to match these 

existing baseline conditions. Therefore, the data points collected in the baseline study that were sampled 

in the sagebrush steppe were queried as baseline standard to define successful reclamation.  

4.1 DAUBENMIRE RESULTS 

During baseline surveys in 2013, 2015, and 2017, a total of nine Daubenmire samples were collected 

within the sagebrush-steppe (Table 2).  

Table 2. Daubenmire Samples within Sagebrush Steppe 

Daubenmire 
Sample No. 

Date Community Plant Species 
Growth 

Form 
Percent 
Canopy 

Percent 
Species 

Composition 

Percent 
Frequency 

1 May 07, 2013 Sagebrush/bunchgrass 

spurry 
buckwheat 
(Eriogonum 

spergulinum) 

annual forb 3 9 26 

Phlox (Phlox spp.) annual forb 1 3 38 

cheatgrass 
non-native 

annual grass 
7 20 70 

Sandberg 
bluegrass 

perennial 
grass 

6 17 48 

bluebunch 
wheatgrass 

perennial 
grass 

10 29 42 

big sagebrush shrub 8 23 34 

rubber 
rabbitbrush 

shrub - - 34 

1 April 08, 2015 Sagebrush/bunchgrass 

curveseed 
butterwort 

(Ceratocephala 
testiculata) 

annual forb 6 13 54 

cheatgrass 
non-native 

annual grass 
10 21 60 

Sandberg 
bluegrass 

perennial 
grass 

21 45 82 

crested 
wheatgrass 
(Agropyron 
cristatum) 

perennial 
grass 

5 11 20 

big sagebrush shrub 5 11 14 

rubber 
rabbitbrush 

shrub - - 2 
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Daubenmire 
Sample No. 

Date Community Plant Species 
Growth 

Form 
Percent 
Canopy 

Percent 
Species 

Composition 

Percent 
Frequency 

2 April 08, 2015 Sagebrush/bunchgrass 

cheatgrass 
non-native 

annual grass 
11 23 94 

Sandberg 
bluegrass 

perennial 
grass 

19 40 100 

crested 
wheatgrass 

perennial 
grass 

12 25 46 

big sagebrush shrub 5 10 18 

rubber 
rabbitbrush 

shrub 1 2 6 

3 April 08, 2015 Sagebrush/bunchgrass 

cheatgrass 
non-native 

annual grass 
31 58 88 

bluebunch 
wheatgrass 

perennial 
grass 

3 6 12 

Sandberg 
bluegrass 

perennial 
grass 

5 9 54 

big sagebrush shrub 14 26 38 

4 April 16, 2015 Sagebrush/bunchgrass 

curveseed 
butterwort  

annual forb 8 21 100 

Sandberg 
bluegrass 

perennial 
grass 

10 26 66 

bluebunch 
wheatgrass 

perennial 
grass 

2 5 16 

big sagebrush shrub 18 47 46 

6 April 16, 2015 Sagebrush/bunchgrass 

cheatgrass 
non-native 

annual grass 
6 16 74 

Sandberg 
bluegrass 

perennial 
grass 

15 39 92 

Lupine (Lupinus 
spp.) 

perennial 
herb 

1 2 8 

big sagebrush shrub 16 42 62 

rubber 
rabbitbrush 

shrub - - 4 

2 May 20, 2017 
Wyoming big 

sagebrush/bluebunch 
wheatgrass 

cheatgrass 
non-native 

annual grass 
30 47 98 

Sandberg 
bluegrass 

perennial 
grass 

21 33 76 

Wyoming big 
sagebrush 

shrub 8 13 34 

4 May 20, 2017 
Wyoming big 

sagebrush/bluebunch 
wheatgrass 

cheatgrass 
non-native 

annual grass 
7 19 80 

Sandberg 
bluegrass 

perennial 
grass 

14 37 90 

Wyoming big 
sagebrush 

shrub 10 28 30 
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Daubenmire 
Sample No. 

Date Community Plant Species 
Growth 

Form 
Percent 
Canopy 

Percent 
Species 

Composition 

Percent 
Frequency 

7 May 20, 2017 
Wyoming big 

sagebrush/crested 
wheatgrass 

cheatgrass 
non-native 

annual grass 
22 53 98 

bluebunch 
wheatgrass 

perennial 
grass 

9 22 56 

Sandberg 
bluegrass 

perennial 
grass 

4 9 46 

Canopy Cover (percent): See Daubenmire Data Sheets, included in Vegetation Baseline Report (Appendix A).  

Percent Species Composition: Calculated by dividing the percent canopy cover of each plant species by the total canopy cover of all plant 
species.  

Percent Frequency: Calculated by dividing the number of occurrences of a plant species (the number of quadrats in which a plant species was 
observed) by the total number of quadrats sampled along the transect (50 Daubenmire frames).  

A total of two shrub species, Wyoming big sagebrush and rubber rabbitbrush were sampled. Three 

perennial grass species, Sandberg bluegrass, bluebunch wheatgrass and crested wheatgrass (Agropyron 

cristatum) were sampled. A total of three annual forb species, spurry buckwheat (Eriogonum 

spergulinum), phlox (phlox spp.) and curveseed butterwort (Ceratocephala testiculata) and one perennial 

herb species, lupine (Lupine spp.) were recorded. Curveseed butterwort is a non-native naturalized 

species, but not on the Malheur County Noxious Weed Control (Appendix B). Cheatgrass was the only 

non-native annual grass observed which is designated as a Category C weed (Appendix B).  

The remaining three (3) vegetation communities mentioned in the baseline vegetation report were 

herbaceous communities or early successional, recently burned yellow rabbitbrush areas. Daubenmire 

samples collected from these communities were not used to determine success criteria because they were 

located in communities that do not meet the objectives of the reclamation plan.  

4.2 TRANSECT RESULTS 

A total of six vegetation transects (plots, 10x10 ft) were collected to determine stem density within the 
sagebrush steppe as recorded in the baseline report (Table 3).  

Table 3. Transects within Sagebrush Steppe 

Transect 
Sample No. 

Survey Date Community Plant Species Growth Form Count 

3 May 21, 2017 
Wyoming big 

sagebrush/crested 
wheatgrass 

crested wheatgrass perennial grass 47 

Wyoming big sagebrush shrub 1 

cheatgrass 
non-native annual 

grass 
dominant 

Sandberg bluegrass perennial grass 32 

milkvetch (Astragalus spp.) annual forb 1 
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Transect 
Sample No. 

Survey Date Community Plant Species Growth Form Count 

1 June 18, 2012 
sagebrush/ 

bunchgrass 

rubber rabbitbrush shrub 9 

largeflower goldenweed 
(Haplopappus 
carthamoides)  

perennial herb 2 

crested wheatgrass perennial grass 7 

cheatgrass 
non-native annual 

grass 
co-dominant 

Sandberg bluegrass perennial grass 2 

medusahead (Taeniatherum 
caput-medusae) 

non-native annual 
grass 

co-dominant 

2 June 18, 2012 sagebrush/ 

bunchgrass 

big sagebrush (Artemisia 
tridentata) 

shrub 5 

yellow rabbitbrush shrub 1 

greasewood (Sarcobatus 
vermiculatus) 

shrub 1 

bluebunch wheatgrass perennial grass 8 

cheatgrass 
non-native annual 

grass 
co-dominant 

Sandberg bluegrass perennial grass 2 

medusahead  
non-native annual 

grass 
co-dominant 

5 June 18, 2012 
sagebrush/ 

bunchgrass  

big sagebrush shrub 13 

bluebunch wheatgrass perennial grass 1 

cheatgrass 
non-native annual 

grass 
co-dominant 

Idaho fescue (Festuca 
idahoensis) 

perennial grass 66 

Sandberg bluegrass perennial grass 3 

6 June 19, 2012 sagebrush/ 

bunchgrass  

big sagebrush shrub 5 

yellow rabbitbrush shrub 1 

cheatgrass 
non-native annual 

grass 
dominant 

unknown grass perennial grass no count 

8 June 19, 2012 
sagebrush/ 

bunchgrass 

big sagebrush shrub 3 

yellow rabbitbrush shrub 2 

crested wheatgrass perennial grass 4 

cheatgrass 
non-native annual 

grass 
17 

Sandberg bluegrass perennial grass 112 

The remaining five vegetation transects, not included Table 3, were located outside of the sagebrush 

steppe, as follows:  

• Crested Wheatgrass/Annual Grass Community (1)  

• Annual Grass Community (2)  

• Crested Wheatgrass Seeding Community (1) 

• Bluebunch Wheatgrass/Cheatgrass/ Annual Community (1) 

These plots were not used to determine success criteria because they were located in communities that 

do not meet the objectives of the Reclamation Plan.  
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4.3 VEGETATION ANALYSIS 

4.3.1 DAUBENMIRE 

The nine Daubenmire data points (N=9 samples) were averaged by growth form and are presented in 

Table 4, which represents baseline metrics across the nine samples in the sagebrush steppe.  

Table 4. Baseline Average in Sagebrush Steppe  

Growth Form 
Canopy Cover 

(percent) 
Percent Species 

Composition 
Percent Frequency 

shrub 9.4 22.4 35.8 

perennial grass 17.3 39.2 94.0 

perennial herb 0.1 0.2 0.9 

annual forb 2.0 5.1 24.2 

non-native annual grass 13.8 28.6 73.6 

See Table 2 for a list of species composition.  

4.3.2 VEGETATION TRANSECTS 

The individual plant counts of six transects (N=6) were averaged by growth form and are presented in 

Table 5, which represents baseline plant density across the six transects in the sagebrush steppe.  

Table 5. Baseline Density of Flora within Sagebrush Steppe 

Growth Form Species Richness 
Average 

Count 
Density 

(per 100 ft2) 
Stems/per acre 

shrub 4 6.83 0.0683 2,977 

perennial grass 5 47.50 0.4750 20,691 

perennial herb 1 0.17 0.0017 73 

annual forb 1 0.17 0.0017 73 

non-native annual grass 2 N/A N/A N/A 

A total of four shrub species were observed within sagebrush steppe, averaging almost seven shrubs per 

10x10 ft plot, calculating to 2,977 stems per acre. See Table 3 for a list of species composition.  

4.4 SUCCESS CRITERIA 

Vegetative success will be measured by metrics:  

1. Canopy Cover (Daubenmire method) 

2. Percent Species Composition (Daubenmire method) 

3. Percent Frequency (Daubenmire method) 
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4. Density (transects or plots) 

• The Density metric does not include perennial grass or non-native annual grass. See notes in 

revegetation success criteria general conditions below. 

Successful vegetation closure will be achieved by meeting an ecological performance standard of 

70 percent of baseline condition for each growth form (Table 6). The ecological justification of 70 percent 

is that arid shrub-steppe communities regenerate to baseline conditions slowly after cessation of 

disturbance, even with optimal restoration efforts. Therefore, the performance standard of 70 percent 

allows for the slow regeneration and succession of the plant community to occur within the monitoring 

time period and will not penalize the reclamation efforts if drought or other natural circumstances slow 

the return to baseline conditions. While seeded grass species can respond relatively quickly, seeded 

shrubs establish much slower compared to using rooted stock (Dunwiddle, 2013).  

Table 6. Vegetation Success Criteria  

Growth Form 
Canopy Cover 

(percent) 
Percent Species 

Composition 
Percent 

Frequency 
Plant Density 

(100 ft2) 
Plants per Acre 

shrub 6.58 15.68 25.06 0.04781 2,083 

perennial grass 12.11 27.44 65.80 N/A N/A 

perennial herb 0.07 0.14 0.63 0.00119 52 

annual forb 1.40 3.57 16.94 0.00119 52 

non-native annual grass 9.66 20.02 51.52 N/A N/A 

This performance standard is less than existing baseline metric for shrubs, perennial grass, perennial herb, 

and annual forb components of the community. It is anticipated that once the success criteria are met, 

the occupancy of the site will be stabilized and the reclamation efforts will continue to improve towards 

a climax and result in a stable community as described in the baseline conditions.  

Revegetation Success Criteria General Conditions:  

• In calculation of success criteria for shrubs, perennial grass, perennial herb, and annual forb 

vegetation components will be native plants to the region. Native status can be viewed on the 

United States Department of Agriculture plant database website at  

https://plants.usda.gov/home. 

• If the plant is naturalized, previously seeded/desired plant or otherwise not native, the plant will 

be considered for success if it is not listed on the Malheur County Noxious Weed Control 

(Appendix B).  

• Any plant listed on the Malheur County Noxious Weed Control list will not contribute to the 

success criteria for shrub, perennial grass, perennial herb, and annual forb vegetation types.  

• Crested wheatgrass, for example, is a perennial grass but can in some cases be mat forming and 

it is difficult to count individual plants. Because of this growth habit of perennial plants, the 

counting of individual plants to calculate stem density will only apply to shrubs, perennial herbs, 

and annual forbs during transect/plot surveys. 

• Annual non-native grasses, such as cheatgrass and medusahead (Taeniatherum caput-medusae; 

Class B weed; Appendix B), can be mat forming and are not required for counting in density plots 

(Table 6). 

https://plants.usda.gov/home
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• Drought conditions may reduce the chances of spring annual emergence. If the monitoring season 

has been determined to be a dry year with no emergence within the upland areas, annual forb 

metric will not be applied to that monitoring period. 

• Forensic plants (standing dead annuals) do not contribute to success while surveying density 

transects/plots. 

• In the case of forensic annuals during Daubenmire sampling, forensic cover is included in 

Daubenmire sampling. 

• In the case of spring annual plants, the absence of these plants outside of these survey windows 

cannot hurt success for the annual forb metric. Annual plants success will use both monitoring 

periods (spring and fall). 
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5. VEGETATION MONITORING GUIDELINES 

The guidelines discussed in this section have been developed with guidance provided by BLM and 

DOGAMI. A post-closure monitoring plan will be developed for the reclamation sites, including monitoring 

methodology, parameters, and frequencies. The plan development and post-closure monitoring will be 

coordinated with and approved by BLM and DOGAMI. The plan will be developed following cessation of 

mining, and post-closure monitoring will conclude at acceptance of closure.  

The vegetation monitoring period will begin five years after revegetation activities have occurred. With 

the concern of annual weed (cheatgrass and medusahead) proliferation in the period before monitoring 

begins, weed control measures discussed in the integrated weed management plan will be followed in 

compliance with post-closure activities.  

The following information is not a detailed vegetation monitoring plan but provides guidance and 

requirements when preparing the Post-closure Monitoring Plan report. The revegetation success criteria 

discussed in Section 4 is the ecological performance standard required for successful closure.  

5.1 SEASONAL AND CLIMATE CONSIDERATIONS 

Annual vegetation phenology is dependent on the time of year with typical spring emergence occurring 

from late winter to early summer and a fall flowering period typically occurring in mid-September to early 

November before the first major snowfall.  

The region is currently in a drought with annual precipitation not meeting average precipitation levels in 

many portions of the intermountain west. A reduction in precipitation events has led to annuals not 

emerging and has added stress on perennial plants.  

5.2 MONITORING EVENTS 

Vegetation monitoring will occur biannually to increase the detection of annual forbs and grasses. The 

first monitoring event (spring) will occur in May, followed by a second monitoring event in October (fall).  

5.3 VEGETATION MONITORING PLANNING 

As discussed in the Reclamation Plan, reclaimed mining facilities and infrastructure will be reclaimed in 

phases or stages, reclaiming a total area of 487.9 acres (Table 7). As previously discussed, a vegetation 

monitoring program will start five years following reclamation site construction. By this time, most of the 

reclamation area will be constructed, with only access roads and other necessary areas for reclamation 

activities not yet reclaimed.  
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Table 7. Reclamation Sites 

Facility Area (acres) 

Underground Mine 6.7 

Tailings Storage Facility 99.8 

Temporary Waste Rock Storage Facility 5.7 

Process Plant 2.5 

Infrastructure & Ancillary Facilities 17.8 

Roads 34.9 

Yards & Laydown Areas 10 

Growth Media Stockpiles 7.7 

Water Supply 7.9 

Power Supply 61.1 

Stormwater Diversion Channels 11.8 

Quarry 48.2 

Reclamation Borrow Areas 55.9 

Monitoring 0 

Exploration 10 

Disturbed Area 107.8 

Total 487.9 

The reclamation will occur in five stages consisting of Closure Year 1, Closure Year 2, Closure Year 3, etc. 

For example, in Closure Year 1 the following facilities will be reclaimed: Reclamation of the Underground 

Mine; Tailings Storage Facility (TSF) Embankment; Temporary Waste Rock Storage Facility (TWRSF); 

Process Plant, including associated yards, infrastructure and associate facilities; growth medium 

Stockpiles 2 and 3; and select roads.  

Because of this construction sequencing we anticipate that each stage of reclamation will be seeded at 

different times and plant community succession will be unique. We anticipate that vegetation monitoring 

will be divided into planting units or vegetation monitoring units with each stage of reclamation.  

5.4 MONITORING METRICS 

There are four vegetation metrics that will be monitored, including Canopy Cover, Species Composition, 

Frequency, and Density. Metrics 1-3 are percentages that will be calculated using the Daubenmire method 

(Appendix C). Density is an individual plant count, divided by the vegetation monitoring unit, to calculate 

stems per/acre.  

Vegetation will be categorized by growth form, and metrics will apply as follows:  

1. Canopy Cover (Daubenmire method) 

• Shrub, Perennial Grass, Perennial Herb Annual Forb, Non-Native Annual Grass 

2. Percent Species Composition (Daubenmire method) 

• Shrub, Perennial Grass, Perennial Herb, Annual Forb, Non-Native Annual Grass 
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3. Percent Frequency (Daubenmire method) 

• Shrub, Perennial Grass, Perennial Herb, Annual Forb, Non-Native Annual Grass 

4. Density (density transects or plots) 

• Shrub, Annual Forb, Perennial Herb 

5.5 MONITORING METHODOLOGY 

Metrics 1-3 will be surveyed using the Daubenmire method, which uses a 20 centimeter (cm) by 50 cm 

quadrant frame to survey vegetation at 50 points along a 200-ft transect (4 ft spacing). Additional details 

on the field methods and data analysis are included in Appendix C.  

For Metric 4, 50x50 ft density plots, totaling 2,500 ft2 will be established, and individual plants will be 

counted by species. Note that this an increase in sampling size from the baseline study to provide a larger 

representative sample size.  

Daubenmire sampling transects and density plots will be permanently established by driving permanent 

stakes into the ground (rebar). Global Positioning System (GPS) coordinates and photo documentation 

will be collected. Additional details for Daubenmire transects are included in Appendix C.  

The location of Daubenmire sampling transects and density plots will be randomly selected within each 

planting unit.  

The total number of Daubenmire transects and density plots will depend on the size of planting 

unit/reclamation site area and what is considered a representative sample. Based on the baseline study, 

there were a total of five Daubenmire sampling locations and four transect/density plots sampled within 

the Mine site, not including access roads. The appropriate number of sampling data points will be 

coordinated and approved by BLM and DOGAMI during the monitoring plan approval process.  

A reference location will also be established outside the disturbance footprint of the project, including 

one Daubenmire transect (200 ft) and two 50x50 ft density plots. These will be used to monitor an 

undisturbed vegetation community to potentially understand and evaluate any natural environmental 

changes (such as fire, drought, or natural succession) that may occur surrounding the closed Grassy 

Mountain Mine.  

5.6 REPORTING 

Quarterly technical memorandums will be provided to BLM and DOGAMI following each monitoring 

event. An annual comprehensive monitoring report will be provided to BLM and DOGAMI at the end of 

the calendar year once monitoring begins. Elements within the report will include project background, 

monitoring methodology, monitoring results, and an evaluation of the reclamation sites related to 

revegetation success criteria (Section 4). The report may provide recommendations for additional 

planting, seeding, and/or weed control to meet this ecological performance standard. Any additional 

reclamation planting activities will be reported to BLM and DOGAMI for approval and documented in the 

annual report as a part of the adaptive management of reclamation activities.  
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6. CONCLUSIONS 

The vegetation success criteria are as follows:  

1. Canopy Cover  

• Shrubs (6.58%); perennial grass (12.11%); perennial herb (0.07%); annual forb (1.40%) and 

non-native annual grass (9.66%) 

2. Percent Species Composition 

• Shrubs = 15.68%; perennial grass = (27.44%); perennial herb (0.14%) annual forb (3.57%) and 

non-native annual grass (20.02%) 

3. Percent Frequency  

• Shrubs (25.06%); perennial grass (65.80%); perennial herb (0.63%) annual forb (16.94%) and 

non-native annual grass (51.52%)  

4. Density  

• Shrubs (2,083 plants per acre); perennial herb (52 plants per acre) ; annual forb (52 plants per 

acre)  

This report provides guidance to develop a comprehensive monitoring plan that will be used to assess the 

status of reclamation sites during post-closure of the Mine. The guidance follows the baseline conditions 

survey protocols (Daubenmire sampling and transect/density plots) and has developed a monitoring 

approach to meet the established success criteria. The monitoring plan will be developed following 

cessation of mining, and post-closure monitoring will begin five years after revegetation and conclude at 

acceptance of closure. 
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4.2.1.1 Special Status Species 

A survey was conducted within suitable habitat for any plant species with protected status; 
specifically, federally-listed or State-listed threatened or endangered species, and BLM Sensitive 
species.  

4.2.1.2 Noxious Weeds 

A list of noxious weeds for Malheur County, Oregon, was obtained from the Malheur County 
Weed Advisory Board website (Appendix C). Malheur County has prioritized control and/or 
eradication of noxious weeds by A, B, and C classes, with category A having the highest priority. 
A noxious weed inventory is the basis for the development of the Project’s noxious weed control 
strategy and plan, which are key components of the overall plan of operations and part of the 
Division 37 process. 

5 BASELINE CHARACTERIZATION 

5.1 Plant Community Description 

HDR (2014, 2015) mapped three vegetation communities within portions of the current Permit 
Area: annual grass; crested wheatgrass/annual grass; and sagebrush/bunchgrass. The 2017 baseline 
survey identified two additional plant communities in areas that were not previously surveyed 
within the revised Permit Area: Wyoming big sagebrush/crested wheatgrass and burned yellow 
rabbitbrush/bluebunch wheatgrass (Figure 4). A floral compendium is included in Appendix D. 

Approximately 0.3 mile of the northern portion of the Access Road Area, or 11 acres, is irrigated 
agricultural row crops; these areas were not evaluated during the vegetation survey. Most of the 
vegetation within the Study Area is a desert-rangeland type where sagebrush and grasses are the 
dominant species. A large portion of the area has been impacted by grazing, fire, and range seeding 
programs. Cheatgrass (Bromus tectorum) was one of the dominant species in every plant 
community, likely due to disturbance from grazing and wildfire. Cattle and sheep were observed 
grazing at several locations within the 2017 Survey Area. Most grass species were fully emerged 
and spring flowering forb species were in peak bloom.  

5.1.1 Wyoming Big Sagebrush/Crested Wheatgrass Community 

The Wyoming big sagebrush/crested wheatgrass plant community occurs within the extreme 
southern portion of the 2017 Survey Area (Figure 4). It comprises approximately 71 acres of the 
Study Area. Bare ground within this community was estimated at five percent. Common shrub 
species observed within this community included Wyoming big sagebrush (Artemisia tridentata 
ssp. wyomingensis) and yellow rabbitbrush (Chrysothamnus viscidiflorus). The understory is 
dominated by grass species, including cheatgrass, crested wheatgrass (Agropyron cristatum), 
Sandberg bluegrass (Poa secunda), and bluebunch wheatgrass. Forbs observed within this 
community included willow herb (Epilobium sp.), woollypod milkvetch (Astragalus purshii), and 
meadow deathcamas (Zigadenus venenosus). Photo Plate 1 (Appendix B) shows typical 
characteristics of the Wyoming big sagebrush/crested wheatgrass community. 
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5.1.2 Crested Wheatgrass Seeding Community 
 
The crested wheatgrass seeding plant community occurred throughout portions of the Study Area 
in areas that were burned, and then seeded with crested wheatgrass (Figure 4). It comprises 
approximately 80 acres of the Study Area. Virtually no woody plant species are present in this 
community. Bare ground within this community was estimated at 40 percent. Dominant grasses 
were crested wheatgrass, cheatgrass, and Sandberg bluegrass. Photo Plate 2 (Appendix B) shows 
a typical crested wheatgrass seeding community. 
5.1.3 Bluebunch Wheatgrass/Cheatgrass/Annual Community 
 
The bluebunch wheatgrass/cheatgrass/annual plant community occurs mostly within northern 
portions of the Study Area where grazing is heaviest (Figure 4). It comprises approximately 
240 acres of the Study Area. Soil in these areas is typically less rocky with 15 to 25 percent bare 
ground. The crested wheatgrass is likely a result of past seedings as reclamation from fire damage, 
and cheatgrass is prevalent throughout. Photo Plate 3 (Appendix B) shows a typical bluebunch 
wheatgrass (Pseudoroegneria spicata ssp. spicata)/cheatgrass/annual community. 
 
5.1.4 Wyoming Big Sagebrush/Bluebunch Wheatgrass Community 

The Wyoming big sagebrush/bluebunch wheatgrass plant community is the dominant plant 
community in the Study Area (Figure 4). It typifies areas where sagebrush survived wildfires. It 
comprises approximately 1,297 acres of the Study Area. Bare ground in these areas often ranges 
from 25 to 50 percent (HDR 2014). The shrub stratum was dominated by Wyoming big sagebrush, 
rubber rabbitbrush (Chrysothamnus nauseosus), and yellow rabbitbrush. The understory was 
dominated by grasses, including Sandberg bluegrass, Idaho fescue (Festuca idahoensis), and 
bluebunch wheatgrass with a cheatgrass mat (HDR 2014). Photo Plate 4 (Appendix B) shows a 
typical Wyoming big sagebrush/bluebunch wheatgrass community.  

5.1.5 Burned Yellow Rabbitbrush/Bluebunch Wheatgrass Community 

The burned yellow rabbitbrush/bluebunch wheatgrass plant community occurs in one area within 
the central portion of the Study Area (Figure 4). It comprises approximately 60 acres of the Study 
Area. This area was likely dominated by sagebrush communities before damage from wildfires. 
After seeding with crested wheatgrass, the shrub layer became dominated by yellow rabbitbrush. 
Topsoil erosion was evident in some areas, likely due to loss of vegetation after wildfires. The 
understory in these areas was dominated by grasses, including Sandberg bluegrass, bluebunch 
wheatgrass, and cheatgrass. Other grass species observed included squirreltail (Elymus elymoides) 
and stinkgrass (Eragrostis cilianensis). Photo Plate 5 (Appendix B) shows a typical burned yellow 
rabbitbrush/bluebunch wheatgrass community. 

5.2 Vegetation Transects 

HDR (2014, 2015) established four transects within the current Permit Area in the Wyoming big 
sagebrush/bluebunch wheatgrass plant community. Three additional transects were established 
during the 2017 surveys in areas that were not previously surveyed within the revised Permit Area: 
one within the bluebunch wheatgrass/cheatgrass/annual community; one within the crested 
wheatgrass seeding community; and one within the Wyoming big sagebrush/crested wheatgrass 
community (Figure 4). The results of the surveys conducted by HDR are included in 
Attachment A. The results of the 2017 survey are discussed in Sections 5.2.1 to 5.2.3. 
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5.2.1 Transect 1 

One ten-foot wide by ten-foot long transect was established on May 21, 2017, at North (N) 
43.73541, West (W) 117.31324, in Section 23, T21S, R44E, adjacent to Daubenmire 5 (Figure 4). 
Transect 1 is located on a south-facing aspect with slopes ranging from four to 15 percent, within 
the bluebunch wheatgrass/cheatgrass/annual community. Approximately 70 percent of the slope 
is vegetated, 15 percent is bare ground, ten percent is litter, and five percent is rock. Information 
for Transect 1 is presented in Table 1. Photo Plate 6 (Appendix B) shows the characteristic 
vegetative cover surrounding Transect 1. 

Table 1: Transect 1 - Bluebunch Wheatgrass/Cheatgrass/Annual Community 
 

Common Name Scientific Name Quantity 
Cheatgrass Bromus tectorum dominant 
Bastard toadflax Commandra umbellata 33 
Prickly phlox Phlox hoodii 13 
Bluebunch wheatgrass Pseudoroegneria spicata  6 
Slimflower scurfpea Psoralidium tenuiflorum 10 

 
5.2.2 Transect 2 

One ten-foot wide by ten-foot long transect was established on May 21, 2017, at N 43.70473, 
W 117.36408, in Section 32, T21S, R44E, adjacent to Daubenmire 6 (Figure 4). Transect 2 is 
located on a north-facing aspect with a ten percent slope, within the crested wheatgrass seeding 
community. Approximately 49 percent of the slope is vegetated, 40 percent is bare ground, 
ten percent is litter, and one percent is rock. Information for Transect 2 is presented in Table 2. 
Photo Plate 7 (Appendix B) shows the characteristic vegetative cover surrounding Transect 2.  

Table 2: Transect 2 - Crested Wheatgrass Seeding Community 
 

Common Name Scientific Name Quantity 
Crested wheatgrass Agropyron cristatum 33 
Cheatgrass Bromus tectorum dominant 
Curveseed butterwort Ceratocephala testiculata dominant 
Gooseberryleaf globemallow Sphaeralcea grossulariifolia 2 
Small fescue Vulpia microstachys 100 

 
5.2.3 Transect 3 

One ten-foot wide by ten-foot long transect was established on May 21, 2017, at N 43.67957, 
W 117.36263, in Section 5, T22S, R44E, adjacent to Daubenmire 7 (Figure 4). Transect 3 is 
located on a northwest-facing aspect with slopes ranging from five to six percent, within the 
Wyoming big sagebrush/crested wheatgrass community. Approximately 75 percent of the slope is 
vegetated, 15 percent is rock, five percent is litter, and five percent is bare ground. Information for 
Transect 3 is presented in Table 3. Photo Plate 8 (Appendix B) shows the characteristic vegetative 
cover surrounding Transect 3. 
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Table 3: Transect 3 – Wyoming Big Sagebrush/Crested Wheatgrass Community 
 

Common Name Scientific Name Quantity 
Crested wheatgrass Agropyron cristatum 47 
Wyoming big sagebrush Artemisia tridentate ssp. wyomingensis 1 
Cheatgrass Bromus tectorum dominant 
Sandberg bluegrass Poa secunda 32 

 
5.3 Daubenmire Sampling Results 

HDR (2014, 2015) established seven Daubenmire transects within the current Permit Area: six 
within the Wyoming big sagebrush/bluebunch wheatgrass community, and one within the crested 
wheatgrass seeding community. Seven additional Daubenmire transects were established during 
the 2017 survey in areas that were not previously surveyed within the revised Permit Area: two 
within the bluebunch wheatgrass/cheatgrass/annual community; one within the crested wheatgrass 
seeding community; two within the Wyoming big sagebrush/bluebunch wheatgrass community; 
one within the burned yellow rabbitbrush/bluebunch wheatgrass community; and one within the 
Wyoming big sagebrush/crested wheatgrass community (Figure 4). The results of the surveys 
conducted by HDR are included in Attachment A. The results of the 2017 survey are discussed in 
Sections 5.3.1 to 5.3.7. 
 
5.3.1 Daubenmire 1 – Bluebunch Wheatgrass/Cheatgrass/Annual Community 

A Daubenmire vegetation survey was performed on May 20, 2017, at N 43.87277, W 117.27930, 
in Section 36, T19S, R44E (Figure 4). The sampling plot is located on BLM land within the Access 
Road Area within the bluebunch wheatgrass/cheatgrass/annual vegetation community. 
Information for Daubenmire 1 is presented in Table 4. Cheatgrass had the highest percentage of 
canopy cover, species composition, and frequency. Sandberg bluegrass also occurred at a high 
frequency within the 50 surveyed quadrats. Photo Plate 9 (Appendix B) shows Daubenmire 1. The 
completed survey form is included in Appendix E. 

Table 4: Daubenmire 1 - Bluebunch Wheatgrass/Cheatgrass/Annual Community 
 

Plant Species 
Percent Canopy 

Cover 
Species Composition Frequency 

BRTE – Bromus tectorum 39 53 92 
POSE – Poa secunda 33 45 90 
SIAL -- Sisymbrium altissimum 1 1.4 14 

 
5.3.2 Daubenmire 2 – Wyoming Big Sagebrush/Bluebunch Wheatgrass Community  

A Daubenmire vegetation survey was performed on May 20, 2017, at N 43.86094, W 117.27670, 
in Section 1, T20S, R44E (Figure 4). The sampling plot is located on BLM land within the Access 
Road Area within the Wyoming big sagebrush/bluebunch wheatgrass vegetation community. 
Information for Daubenmire 2 is presented in Table 5. Cheatgrass had the highest percentage of 
canopy cover, species composition, and frequency. Wyoming big sagebrush and Sandberg 
bluegrass also occurred at a high frequency within the 50 surveyed quadrats. Photo Plate 10 
(Appendix B) shows Daubenmire 2. The completed survey form is included in Appendix E. 
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Table 5: Daubenmire 2 – Wyoming Big Sagebrush/Bluebunch Wheatgrass Community 
 

Plant Species 
Percent 

Canopy Cover 
Species 

Composition 
Frequency 

BRTE – Bromus tectorum 30 47 98 
POSE – Poa secunda 21 33 76 
ARTRW – Artemisia tridentata ssp. wyomingensis 8 13 34 

5.3.3 Daubenmire 3 – Burned Yellow Rabbitbrush/Bluebunch Wheatgrass Community  

A Daubenmire vegetation survey was performed on May 20, 2017, at N 43.79958, W 117.31617, 
in Section 1, T20S, R44E (Figure 4). The sampling plot is located on BLM land within the Access 
Road Area within the burned yellow rabbitbrush/bluebunch wheatgrass vegetation community. 
Information for Daubenmire 3 is presented in Table 6. Daubenmire survey results at this location 
show that Sandberg bluegrass had the highest percentage of canopy cover, species composition, 
and frequency. Bluebunch wheatgrass and cheatgrass also occurred at a high frequency within the 
50 surveyed quadrats. Photo Plate 11 (Appendix B) shows Daubenmire 3. The completed survey 
form is included in Appendix E. 

Table 6: Daubenmire 3 – Burned Yellow Rabbitbrush/Bluebunch Wheatgrass Community 
 

Plant Species 
Percent Canopy 

Cover 
Species Composition Frequency 

POSE – Poa secunda 22 60 100 
PSSPS – Pseudoroegneria spicata    7 20 46 
BRTE – Bromus tectorum 4 11 84 

 
5.3.4 Daubenmire 4 – Wyoming Big Sagebrush/Bluebunch Wheatgrass Community  

A Daubenmire vegetation survey was performed on May 20, 2017, at N 43.75393, W 117.31122, 
in Section 11, T21S, R44E (Figure 4). The sampling plot is located on BLM land within the Access 
Road Area within the Wyoming big sagebrush/bluebunch wheatgrass vegetation community. 
Information for Daubenmire 4 is presented in Table 7. Daubenmire survey results at this location 
show that Sandberg bluegrass had the highest percentage of canopy cover, species composition, 
and frequency. Wyoming big sagebrush and cheatgrass also occurred at a high frequency within 
the 50 surveyed quadrats. Photo Plate 12 (Appendix B) shows Daubenmire 4. The completed 
survey form is included in Appendix E. 

Table 7: Daubenmire 4 – Wyoming Big Sagebrush/Bluebunch Wheatgrass Community 
 

Plant Species 
Percent 

Canopy Cover 
Species 

Composition 
Frequency 

POSE – Poa secunda 14 37 90 
ARTRW – Artemisia tridentata ssp. wyomingensis  10 28 30 
BRTE – Bromus tectorum 7 19 80 
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5.3.5 Daubenmire 5 – Bluebunch Wheatgrass/Cheatgrass/Annual Community  

A Daubenmire vegetation survey was performed on May 21, 2017, at N 43.73541, W 117.31324, 
in Section 23, T21S, R44E (Figure 4). The sampling plot is located on BLM land within the Access 
Road Area within the bluebunch wheatgrass/cheatgrass/annual vegetation community. 
Information for Daubenmire 5 is presented in Table 8. Daubenmire survey results at this location 
show that cheatgrass had the highest percentage of canopy cover, species composition, and 
frequency. Bluebunch wheatgrass also occurred at a high frequency within the 50 surveyed 
quadrats. Photo Plate 13 (Appendix B) shows Daubenmire 5. The completed survey form is 
included in Appendix E. 

Table 8: Daubenmire 5 – Bluebunch Wheatgrass/Cheatgrass/Annual Community 
 

Plant Species 
Percent Canopy 

Cover 
Species Composition Frequency 

BRTE – Bromus tectorum 39 72 100 
PSSPS – Pseudoroegneria spicata 11 20 48 

5.3.6 Daubenmire 6 – Crested Wheatgrass Seeding Community  

A Daubenmire vegetation survey was performed on May 21, 2017, at N 43.70473, W 117.36408, 
in Section 32, T21S, R44E (Figure 4). The sampling plot is located on BLM land in the Access 
Road Area within the crested wheatgrass seeding vegetation community. Information for 
Daubenmire 6 is presented in Table 9. Daubenmire survey results at this location show that crested 
wheatgrass had the highest percentage of canopy cover and species composition. Cheatgrass and 
curveseed butterwort (Ceratocephala testiculata) also occurred at a high frequency within the 
50 surveyed quadrats. Photo Plate 14 (Appendix B) shows Daubenmire 6. The completed survey 
form is included in Appendix E. 

Table 9: Daubenmire 6 – Crested Wheatgrass Seeding Community 
 

Plant Species 
Percent Canopy 

Cover 
Species Composition Frequency 

PSSPS – Pseudoroegneria spicata 16 49 82 
BRTE – Bromus tectorum 11 33 98 
RATE – Ceratocephala testiculata 4 11 100 

 
5.3.7 Daubenmire 7 – Wyoming Big Sagebrush/Crested Wheatgrass Community  

A Daubenmire vegetation survey was performed on May 21, 2017, at N 43.67957, W 117.36263, 
in Section 5, T22S, R44E (Figure 4). The sampling plot is located on BLM land within the Mine 
and Process Area within the Wyoming big sagebrush/crested wheatgrass vegetation community. 
Information for Daubenmire 7 is presented in Table 10. Daubenmire survey results at this location 
show that cheatgrass had the highest percentage of canopy cover, species composition, and 
frequency. Bluebunch wheatgrass and Sandberg bluegrass also occurred at a high frequency within 
the 50 surveyed quadrats. Photo Plate 15 (Appendix B) shows Daubenmire 7. The completed 
survey form is included in Appendix E. 
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Table 10: Daubenmire 7 – Wyoming Big Sagebrush/Crested Wheatgrass Community 
 

Plant Species 
Percent Canopy 

Cover 
Species Composition Frequency 

BRTE – Bromus tectorum 22 53 98 
PSSPS – Pseudoroegneria spicata 9 22 56 
POSE – Poa secunda 4 9 46 

 
5.4 Special Status Plant Species 

5.4.1 Threatened and Endangered Species 

5.4.1.1 Federal 

An Information from Planning and Conservation (IPaC) consultation with the USFWS 
(Consultation Code: 01EOFW00-2018-SLI-0114) reported that no federally threatened or 
endangered plant species are known to occur within the 2017 Survey Area (Appendix F). No 
federally threatened or endangered species were observed during the 2017 vegetation survey of 
the 2017 Survey Area, or during the surveys by HDR of the 2014/2015 Survey Area (HDR 2014, 
2015). 

5.4.1.2 State 

A list of rare, threatened, and endangered plant records was obtained from ORBIC in April 2017 
(Appendix G). Two plant species were reported to occur within two miles of the Permit Area 
(Figure 5). Cronquist’s stickseed (Hackelia cronquistii) is a State Threatened species and a federal 
Species of Concern. Cronquist’s stickseed inhabits shrub-steppe communities typically dominated 
by sagebrush. It occurs on sandy north-facing hillsides with slight to extreme slopes, sometimes 
on moist slopes in ravines, at elevations ranging from 2,000 to 3,640 feet above mean sea 
level (amsl) (ODA 2017a). 

Mulford’s milk-vetch (Astragalus mulfordiae) is a State Endangered species and a federal Species 
of Concern. Mulford’s milk-vetch inhabits sandy substrates including old river deposits, sandy 
areas near rivers, sandy bluffs, and dune-like talus in foothills at approximately 2,200 to 2,790 feet 
amsl. It is found mainly in shrub-steppe and desert shrub communities (ODA 2017b).  

Both species have reported occurrences within the Access Road Area; however, neither species 
was observed within the 2017 Survey Area during the 2017 vegetation survey. No State-listed 
species were observed during the surveys by HDR of the 2014/2015 Survey Area (HDR 2014, 
2015).  

5.4.2 BLM Sensitive Species 

The Final OR/WA State Director’s Special Status Species List, July 13, 2015, which lists BLM 
Sensitive plant species suspected or documented to occur within the Vale District is included in 
Appendix A. No Sensitive species were observed during the 2017 vegetation survey of the 2017 
Survey Area, or during the surveys by HDR of the 2014/2015 Survey Area (HDR 2014, 2015). 
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Section 4: Baseline Characterization 

4.1 Plant Community Description 

Vegetation within the study area is a desert-rangeland type where sagebrush and grasses are the 

dominant species. The area has been extensively grazed for a number of years. Portions of the 

study area appear to have been re-seeded at one time with a crested wheatgrass  

(Agropyron cristatum) dominated seed mix. 

Figure 4-1 shows the three vegetation community types identified within the study area: 

sagebrush/bunchgrass, crested wheatgrass/annual grass, and annual grass. Cheatgrass  

and/or medusahead were often the most dominant species in nearly every plant community. 

The sagebrush/bunchgrass plant community 

type is characteristic of the native sagebrush 

community found throughout much of Eastern 

Oregon. This plant community typically occurs 

on rocky slopes. Bare ground in these areas 

often ranges from 25 to 50 percent. The shrub 

stratum is typically dominated by big sagebrush 

(Artemisia tridentata), rubber rabbitbrush 

(Chrysothamnus nauseosus) and green 

rabbitbrush (Chrysothamnus viscidiflorus). The 

understory typically includes Sandberg’s 

bluegrass (Poa secunda), Idaho fescue  

(Festuca idahoensis), and bluebunch 

wheatgrass (Agropyron spicatum) with a 

cheatgrass and/or medusahead mat. Photo 4-1 

shows typical characteristics of the 

sagebrush/bunchgrass plant community. 

The crested wheatgrass/annual grass plant 

community occurs throughout portions of the 

study area. Soil in these areas is typically less 

rocky with 25- to 50-percent bare ground. The 

crested wheatgrass is likely a result of past 

seedings. Grazing is common in these areas 

and a cheatgrass and/or medusahead mat is 

prevalent throughout. Photo 4-2 shows typical 

characteristics of the crested wheatgrass/annual 

grass community. 

Some of the study area is dominated by an 

annual grass plant community. Slopes in these 

areas are gentle and invasive species such as cheatgrass and medusahead are abundant.  

 
Photo 4-1. Typical sagebrush/bunchgrass plant 
community. 

 
Photo 4-2. Typical crested wheatgrass/annual grass 
community. 
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4.2 Vegetation Transects 

4.2.1 Transect 1 

HDR established one 10-foot-wide by 10-foot-long transect at 117.355E, 43.669N, located in Section 

8, Township 22 South, Range 44 East (Figure 4-1). Transect 1 is located on an east-facing aspect 

with slopes ranging from 5 to 8 percent. Approximately 70 to 75 percent of the slope is vegetated. 

The shrub stratum consists of rubber rabbitbrush with an understory co-dominated by cheatgrass 

and medusahead. Bunchgrasses are present in the herbaceous stratum. Information for Transect 1 

is presented in Table 4-1. Photo 4-3 and Photo 4-4 show the characteristic vegetative cover in the 

area of Transect 1. 

Table 4-1. Transect #1 Sagebrush/Bunchgrass Community 

Coordinates; 117.355E, 43.669N Investigators: Waldher, Modlin 

Date: June 18, 2012 

Common Name Scientific Name Quantity 

Shrubs 

rubber rabbitbrush Chrysothamnus nauseosus 9 

Forbs 

large-flowered goldenweed Happlopappus carthamoides 2 

Grasses 

bluebunch wheatgrass Agropyron spicatum 7 

cheatgrass Bromus tectorum Co-dominant herbaceous 
species 

Sandberg’s bluegrass Poa secunda 2 

medusahead Taeniatherum caput-medusae Co-dominant herbaceous 
species 

 

  
Photo 4-3. Transect 1 occurs in a sagebrush/ 
bunchgrass plant community. 

Photo 4-4. Vegetation ranges from 6- to 30-inch height 
with 25 to 30 percent bare ground. 
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4.2.2 Transect 2 

HDR established one 10-foot-wide by 10-foot-long transect at 117.359E, 43.671N, located in Section 

8, Township 22 South, Range 44 East (Figure 4-1). Transect 2 is located on a north-facing aspect 

with slopes ranging from 3 to 5 percent. Approximately 45 to 50 percent of the slope is vegetated. 

The shrub stratum consists of big sagebrush, green rabbitbrush, and greasewood (Sarcobatus 
vermiculatus) with an understory co-dominated by cheatgrass and medusahead. Bunchgrasses are 

present in the herbaceous stratum. Information for Transect 2 is presented in Table 4-2.  

Photo 4-5 and Photo 4-6 show the characteristic vegetative cover in the area of Transect 2. 

Table 4-2. Transect #2 Sagebrush/ Bunchgrass Community 

Coordinates: 117.359E, 43.671N Investigators: Waldher, Modlin 

Date: June 18, 2012 

Common Name Scientific Name Quantity 

Shrubs 

big sagebrush Artemisia tridentata 5 

green rabbitbrush Chrysothamnus viscidiflorus 1 

greasewood Sarcobatus vermiculatus 1 

Grasses 

bluebunch wheatgrass Agropyron spicatum 8 

cheatgrass Bromus tectorum Co-dominant herbaceous 
species 

Sandberg’s bluegrass Poa secunda 2 

medusahead Taeniatherum caput-medusae Co-dominant herbaceous 
species 

 

  
Photo 4-5. Transect 2 occurs in a sagebrush/ 
bunchgrass plant community. 

Photo 4-6. Vegetation ranges from 6- to 42-inch 
height with 50 to 55 percent bare ground. 
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4.2.3 Transect 3 

HDR established one 10-foot-wide by 10-foot-long transect at 117.409E, 43.659N, located in Section 

13, Township 22 South, Range 43 East (Figure 4-1). Transect 3 is located in a valley bottom with 

slopes ranging from 1 to 2 percent. Approximately 55 to 60 percent of the area is vegetated. The 

area appears to be re-seeded with a crested wheatgrass seed mix, but cheagrass and medusahead 

have invaded throughout. Information for Transect 3 is presented in Table 4-3. Photo 4-7 and 

Photo 4-8 show the characteristic vegetative cover in the area of Transect 2. 

Table 4-3. Transect #3 Crested Wheatgrass/Annual Grass Community 

Coordinates: 117.409E, 43.659N Investigators: Waldher, Modlin 

Date: June 18, 2012 

Common Name Scientific Name Quantity 

Forbs 

buckwheat Erigonum sp. 1 

mustard Sisymbrium sp. 3 

Grasses 

crested wheatgrass Agropyron cristatum 29 

cheatgrass Bromus tectorum Co-dominant herbaceous 
species 

Sandberg’s bluegrass Poa secunda 17 

medusahead Taeniatherum caput-medusae Co-dominant herbaceous 
species 

 

  
Photo 4-7. Transect 3 occurs in a crested 
wheatgrass/annual grass plant community. 

Photo 4-8. Vegetation ranges from 3- to 24-inch height 
with 50 to 55 percent bare ground. 
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4.2.4 Transect 4 

HDR established one 10-foot-wide by 10-foot-long transect at 117.995E, 43.671N, located in Section 

12, Township 22 South, Range 43 East (Figure 4-1). Transect 4 is located on a west-facing aspect, 

with slopes ranging from 3 to 5 percent. Approximately 85 percent of the slope is vegetated. 

Dominant vegetation within the transect consists of invasive annual grasses such as cheatgrass and 

medusa head. A small population of Austrian peaweed (Sphaerophysa salusula), a noxious weed 

species, occurs at this location. Information for Transect 4 is presented in Table 4-4. Photo 4-9 and 

Photo 4-10 show the characteristic vegetative cover in the area of Transect 4. 

Table 4-4. Transect #4 Annual Grass Community 

Coordinates: 117.995E, 43.671N Investigators: Waldher, Modlin 

Date: June 18, 2012 

Common Name Scientific Name Quantity 

Forbs 

pepperweed Lepidium perfoliatum 2 

tumble mustard Sisymbrium altissimum 2 

Austrian peaweed Sphaerophysa salusula 3 

moth mullein Verbascum blattaria 6 

Grasses 

crested wheatgrass Agropyron cristatum 6 

cheatgrass Bromus tectorum Co-dominant herbaceous 
species 

Idaho fescue Festuca idahoensis 86 

medusahead Taeniatherum caput-medusae Co-dominant herbaceous 
species 

small fescue Vulpia mierostaehys 3 

 

  
Photo 4-9. Transect 4 occurs in an annual grass plant 
community. 

Photo 4-10. Vegetation ranges from 4- to 30-inch height 
with 10 to 15 percent bare ground. 
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4.2.5 Transect 5 

HDR established one 10-foot-wide by 10-foot-long transect at 117.371E, 43.671N, located in Section 

7, Township 22 South, Range 44 East (Figure 4-1). Transect 5 is located on a south-facing aspect 

with slopes ranging from 0 to 2 percent. Approximately 65 to 70 percent of the slope is vegetated. 

The shrub stratum consists of big sagebrush with an understory of Idaho fescue (Festuca 
idahoensis) and cheatgrass. Information for Transect 5 is presented in Table 4-5. Photo 4-11 and 

Photo 4-12 show the characteristic vegetative cover in the area of Transect 5.  

Table 4-5. Transect #5 Sagebrush/Bunchgrass Community 

Coordinates: 117.371E, 43.671N Investigators: Waldher, Modlin 

Date: June 18, 2012 

Common Name Scientific Name Quantity 

Shrubs 

big sagebrush Artemisia tridentata 13 

Grasses 

bluebunch wheatgrass Agropyron spicatum 1 

cheatgrass Bromus tectorum Dominant herbaceous species 

Idaho fescue Festuca idahoensis 66 

Sandberg’s bluegrass Poa secunda 3 

 

  
Photo 4-11. Transect 5 occurs in a sagebrush/ 
bunchgrass plant community. 

Photo 4-12. Vegetation ranges from 4- to 42-inch 
height with 30 to 35 percent bare ground. 
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4.2.6 Transect 6 

HDR established one 10-foot-wide by 10-foot-long transect at 117.435E, 43.649N, located in Section 

22, Township 22 South, Range 43 East (Figure 4-1). Transect 6 is located on a rocky, north-facing 

aspect with slopes ranging from 2 to 5 percent. Approximately 40 percent of the slope is vegetated. 

The shrub stratum consists of big sagebrush and green rabbitbrush with an understory of cheatgrass 

and various bunchgrasses that are un-identifiable because of heavy grazing. Information for 

Transect 6 is presented in Table 4-6. Photo 4-13 and Photo 4-14 show the characteristic vegetative 

cover in the area of Transect 6.  

Table 4-6. Transect #6 Sagebrush/Bunchgrass Community 

Coordinates: 117.435E, 43.649N Investigators: Waldher, Modlin 

Date: June 19, 2012 

Common Name Scientific Name Quantity 

Shrubs 

big sagebrush Artemisia tridentata 5 

green rabbitbrush Chrysothamnus viscidiflorus 1 

Grasses 

cheatgrass Bromus tectorum Dominant herbaceous species 

misc. bunchgrass Misc. sp. Grasses Heavily Grazed 
(Unable to identify)  

 

  
Photo 4-13. Transect 6 occurs in a sagebrush/ 
bunchgrass plant community. 

Photo 4-14. Vegetation ranges from 4- to 42-inch 
height with 60 percent bare ground. 
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4.2.7 Transect 7 

HDR established one 10-foot-wide by 10-foot-long transect at 117.407E, 43.663N, located in Section 

13, Township 22 South, Range 43 East (Figure 4-1). Transect 7 is located on an east-facing aspect 

with slopes ranging from 2 to 3 percent. Approximately 90 percent of the slope is vegetated by a 

cheatgrass/medusahead mat. Evidence of grazing is present throughout the area. Information for 

Transect 7 is presented in Table 4-7. Photo 4-15 and Photo 4-16 show the characteristic vegetative 

cover in the area of Transect 7. 

Table 4-7. Transect #7 Annual Grass Community 

Coordinates: 117.407E, 43.663N Investigators: Waldher, Modlin 

Date: June 19, 2012 

Common Name Scientific Name Quantity 

Forbs 

blue mustard Chorispora tenalla 1 

prickly lettuce Lactuca serriola 1 

tumble mustard Sisymbrium altissimum 9 

Grasses 

cheatgrass Bromus tectorum dominant herbaceous species 

 

  
Photo 4-15. Transect 7 occurs in an annual grass 
plant community. 

Photo 4-16. Vegetation ranges from 4- to 12-inch 
height with 10 percent bare ground. 
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4.2.8 Transect 8 

HDR established one 10-foot-wide by 10-foot-long transect at 117.363E, 43.684N, located in Section 

5, Township 22 South, Range 44 East (Figure 4-1). Transect 8 is located in a valley bottom with 

slopes ranging from 0 to 2 percent. Approximately 30 to 35 percent of the area is vegetated. The 

shrub stratum consists of big sagebrush and green rabbitbrush with an understory dominated by 

Sandberg’s bluegrass. Evidence of heavy grazing is present in the area. Information for Transect 8 

is presented in Table 4-8. Photo 4-17 and Photo 4-18 show the characteristic vegetative cover in 

the area of Transect 8. 

Table 4-8. Transect #8 Sagebrush/Bunchgrass Community 

Coordinates: 117.363E, 43.684N Investigators: Waldher, Modlin 

Date: June 19, 2012 

Common Name Scientific Name Quantity 

Shrubs 

big sagebrush Artemisia tridentata 3 

green rabbitbrush Chrysothamnus viscidiflorus 2 

Grasses 

crested wheatgrass Agropyron cristatum 4 

cheatgrass Bromus tectorum 17 

Sandberg’s bluegrass Poa secunda 112 

 

  
Photo 4-17. Transect 8 occurs in a sagebrush/ 
bunchgrass plant community. 

Photo 4-18. Vegetation ranges from 4- to 30-inch 
height with 65 to 70 percent bare ground. 
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4.4 Daubenmire Sampling Results 

4.4.1 Daubenmire #1 – Sagebrush/Bunchgrass Community 

HDR performed a Daubenmire vegetation survey at 117.372E, 43.669N, located in Section 7, 

Township 22 South, Range 44 East (Figure 4-1). The sampling plot is located approximately 30 feet 

south of the proposed access road within the sagebrush/bunchgrass vegetation community. 

Information for Daubenmire #1 is presented in Table 4-9. Daubenmire survey results at this location 

show that bluebunch wheatgrass had the highest percentage of canopy cover and the highest 

composition at this location. Cheatgrass has the highest frequency of occurrence within the 50 

surveyed quadrats. Photo 4-19 and Photo 4-20 show the Daubenmire survey completed at this 

location and the completed survey form is included in Appendix B.  

Table 4-9. Daubenmire #1 Sagebrush/Bunchgrass Community 

Coordinates: 117.372E, 43.670N 

30 feet south of proposed access road 

Investigator: Waldher 

Date: May 7, 2013 

Plant Species 
Percent Canopy 

Cover 
Species 

Composition 
Frequency 

ARTR – Artemisia tridentata 8 23 34 

CHVI – Chrysothamnus nauseosus - - 4 

POSE – Posa secunda 6 17 48 

AGSP – Agropyron spicatum 10 29 42 

ERSP – Erigonum spergulinum 3 9 26 

PHLOX – Phlox sp. 1 3 38 

BRTE – Bromus tectorum 7 20 70 

 

  
Photo 4-19. Using the Daubenmire frame placed along 
a 100-foot-long measuring tape, HDR measured 50 
quadrats. 

Photo 4-20. Daubenmire #1 was located 
approximately 30 feet from the proposed access 
road within the sagebrush/bunchgrass plant 
community. 
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4.4.2 Daubenmire #2 – Crested Wheatgrass Community 

HDR performed a Daubenmire vegetation survey at 117.411E, 43.656N, located in Section 13, 

Township 22 South, Range 43 East (Figure 4-1). The sampling plot is located approximately 100 

yards west of Twin Springs Road within the crested wheatgrass vegetation community. Information 

for Daubenmire #2 is presented in Table 4-10. Daubenmire survey results at this location show that 

crested wheatgrass has the highest percentage of canopy cover and the highest composition at this 

location. Cheatgrass has the highest frequency of occurrence within the 50 surveyed quadrats. 

Photo 4-21 and Photo 4-22 show the Daubenmire survey that completed at this location and the 

completed survey form is included in Appendix B.  

Table 4-10. Daubenmire #1 Crested Wheatgrass Community 

Coordinates: 117.411E, 43.656N 

100 yards west of Twin Springs Road 

Investigator: Waldher 

Date: May 7, 2013 

Plant Species 
Percent Canopy 

Cover 
Species 

Composition 
Frequency 

AGCR – Agrpyron spicatum 17 71 6 

BRTE – Bromus tectorum 1 4 25 

POSE – Posa secunda 6 28 56 

 

  
Photo 4-21. Clumps of crested wheatgrass are visible 
within sampling area. 

Photo 4-22. Daubenmire #2 was located 
approximately 100 yards from Twin Springs Road 
within the crested wheatgrass plant community. 
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4.4.3 Daubenmire #3 – Annual Grass Community 

HDR performed a Daubenmire vegetation survey at 117.407E, 43.664N, located in Section 14, 

Township 22 South, Range 43 East (Figure 4-1). The sampling plot is located approximately 200 

feet west of Twin Springs Road, within the annual grass vegetation community. Information for 

Daubenmire #3 is presented in Table 4-11. Daubenmire survey results at this location show that 

cheatgrass has the highest percentage of canopy cover, highest composition, and the highest 

frequency of occurrence within the 50 surveyed quadrats. Photo 4-23 and Photo 4-24 show the 

Daubenmire survey completed at this location and the completed survey form is included in 

Appendix B.  

Table 4-11. Daubenmire #3 Annual Grass Community 

Coordinates: 117.407E, 43.664N 

200 feet west of Twin Springs Road 

Investigator: Waldher 

Date: May 7, 2013 

Plant Species 
Percent Canopy 

Cover 
Species 

Composition 
Frequency 

BRTE – Bromus tectorum 53 90 96 

POSE – Posa secunda 3 5 38 

AGCR – Agrpyron spicatum - - 8 

LASE – Lactuca serriola 2 3 26 

ELCA – Elymus caput-medusae 1 2 50 

 

  
Photo 4-23. Sampling in the annual grass plant 
community. 

Photo 4-24. Daubenmire #3 was located 
approximately 200 feet west of Twin Springs Road 
within the annual grass plant community. 
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Appendix A 

Grassy Mountain Exploration Project 

Terrestrial Vegetation Report – Vegetation Species Observed  
Scientific Name Common Name Family Name Plant Description 

Shrubs (Shrub Stratum) 

Artemisia tridentata big sagebrush Asteraceae Perennial shrub 

Chrysothamnus nauseosus rubber rabbitbrush Asteraceae Perennial shrub 

Chrysothamnus viscidiflorus green rabbitbrush Asteraceae Perennial shrub 

Opuntia polyacantha plains prickly pear Cactaceae Perennial shrub 

Rosa woodsii Wood’s rose Rosaceae Perennial shrub 

Sarcobatus vermiculatus greasewood Chenopodiaceae Perennial shrub 

Forbs (Herbaceous Stratum) 

Achillea millefolium common yarrow Asteraceae Perennial forb 

Arnica sp. arnica Asteraceae Perennial forb 

Balsamorhiza sagittata arrowleaf balsamroot Asteraceae Perennial forb 

Chorispora tenella blue mustard Brassicaceae Annual forb 

Cirsium arvense Canada thistle Asteraceae Noxious weed 

Cirsium undulatum wavyleaf thistle Asteraceae Perennial forb 

Convolvulus arvensis field bindweed Convolvulaceae Perennial forb 

Eriogonum spergulinum buckwheat Polygonaceae Annual forb 

Haplopappus carthamoides large-flowered goldenweed Asteraceae Perennial forb 

Kochia scoparia kochia Chenopodiaceae Annual forb 

Lepidium perfoliatum pepperweed Brassicaceae Annual/biennial forb 

Melilotus alba white sweet clover Leguminaceae Perennial forb 

Melilotus officinalis yellow sweet clover Leguminaceae Perennial forb 

Phlox sp. phlox Polemoniaceae Perennial forb 

Rumex crispus curly dock Polygonaceae Perennial forb 

Sisymbrium altissimum tumble mustard Brassicaceae Annual/biennial forb 

Sphaeralcea munroana Munro’s gobemallow Malvaceae Perennial forb 

Sphaerophysa salusula Austrian peaweed Fabaceae Noxious weed 

Taraxacum officinale common dandelion Compositaceae Perennial forb 

Tragopogon dubius salsify Asteraceae Annual/biennial forb 

Verbascum blattaria moth mullein Scrophulariaceae Biennial forb 

Grass and Grasslikes (Herbaceous Stratum) 

Agropyron cristatum crested wheatgrass Poaceae Perennial grass 

Agropyron spicatum bluebunch wheatgrass Poaceae Perennial grass 

Bromus tectorum cheat grass Poaceae Annual grass 

Eleocharis sp. spikerush Cyperaceae Native grasslike 

Elymus caput-medusae medusahead Poaceae Annual grass 

Elymus elymoides squirreltail  Poaceae Perennial grass 

Hordeum jubatum foxtail barley Poaceae Perennial grass 

Juncus sp. rush species Juncaceae Native grasslike 

Leymus cinereus Great Basin wildrye Poaceae Perennial grass 

Poa secunda Sandberg's bluegrass Poaceae Perennial grass 

Polypogon monspeliensis rabbit’s foot grass Poaceae Annual grass 

Vulpia microstachys small fescue Poaceae Annual grass 

 

   

 

 



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

Project: Calico Resources – Grassy Mountain Exploration Project Transect Name/#: 1 

 

Field Surveyor(s): Date: 06-18-12 

1. Bob Waldher Time:  10:00 AM 

2. Matt Modlin Weather: Partly Cloudy 

Location Description:  

East side of mine permit area. 

GPS Coordinates 

N: 43.669 

E: -117.355 Vegetation Class: (i.e., sagebrush/grassland: grassland) 

Sagebrush / Bunchgrass 

Plot Size: 10’ x 10’ 

Section, Township, Range: 8, 22S, 44E Datum: NAD 83 

Land Ownership (BLM, private): Patented Claim Accuracy: +/- 1 Meter 

 

Est. % bare ground: 25% Aspect: East Facing 

Slope: 5% - 8% Vegetation Height: 6” – 30” 

Disturbance (grazing, roads, etc.): Grazed, access roads located nearby. 

 

 

Common Name Botanical Name Quantity 

rubber rabbitbrush Chrysothamnus nauseosus 9 

large-flowered goldenweed Happlopappus carthamoides 2 

bluebunch wheatgrass Agropyron spicatum 7 

cheatgrass Bromus tectorum Dom. 

Sandberg’s bluegrass Poa secunda 2 

medusahead Taeniatherum caput-medusae Dom. 

   

   

   

   

   

   

   

   

   

   

   

   



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

 

TES Species Observed (circle one):     YES           NO 

USFWS 

BLM 

State of Oregon 

Common Name Botanical Name Quantity 

   

   

   

Population Notes: No special status species observed. 

 

Noxious Weeds/Invasive Species Observed (circle one):     YES           NO 

Class A 

Class B 

Class C 

Common Name Botanical Name Quantity 

cheatgrass Bromus tectorum Dom. 

medusahead Taeniatherum caput-medusae Dom. 

   

Population Notes: Cheatgrass and medusahead are co-dominant weed species present within 

the transect. 

 

Additional Vegetation Survey Notes: Cheatgrass and medusahead form a mat of cover. Not 

able to count individual plants. 

 

 

 

 

Site Photographs (include photo #, brief description and direction): 

 

Photos 9-19, Camera D, overview of plant community and transect sampling location. 

 

 

 

 

 

 



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

Project: Calico Resources – Grassy Mountain Exploration Project Transect Name/#: 2 

 

Field Surveyor(s): Date: 06-18-12 

3. Bob Waldher Time:  11:05 AM 

4. Matt Modlin Weather: Partly Cloudy 

Location Description:  

North side of mine permit area. 

GPS Coordinates 

N: 43.671 

E: -117.359 Vegetation Class: (i.e., sagebrush/grassland: grassland) 

Sagebrush / Bunchgrass 

Plot Size: 10’ x 10’ 

Section, Township, Range: 8, 22S, 44E Datum: NAD 83 

Land Ownership (BLM, private): Patented Claim Accuracy: +/- 1 Meter 

 

Est. % bare ground: 50% - 55% Aspect: North Facing 

Slope: 3% - 5% Vegetation Height: 6” – 42” 

Disturbance (grazing, roads, etc.): Grazed, roads located nearby. 

 

 

Common Name Botanical Name Quantity 

big sagebrush Artemisia tridentata 5 

green rabbitbrush Chrysothamnus viscidiflorus 1 

greasewood Sarcobatus vermiculatus 1 

bluebunch wheatgrass Agropyron spicatum 8 

cheatgrass Bromus tectorum Dom. 

Sandberg’s bluegrass Poa secunda 2 

medusahead Taeniatherum caput-medusae Dom. 

   

   

   

   

   

   

   

   

   

   

   



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

 

TES Species Observed (circle one):     YES           NO 

USFWS 

BLM 

State of Oregon 

Common Name Botanical Name Quantity 

   

   

   

Population Notes: No special status species observed. 

 

Noxious Weeds/Invasive Species Observed (circle one):     YES           NO 

Class A 

Class B 

Class C 

Common Name Botanical Name Quantity 

cheatgrass Bromus tectorum Dom. 

medusahead Taeniatherum caput-medusae Dom. 

Canada thistle Cirsium arvense N/A 

Population Notes: Cheatgrass and medusahead are co-dominant weed species present within 

the transect. Canada thistle observed near northern boundary of mine area but outside of 

project study area. 

 

Additional Vegetation Survey Notes: Cheatgrass and medusahead form a mat of cover. Not 

able to count individual plants. 

 

 

 

 

Site Photographs (include photo #, brief description and direction): 

 

Photos 20-26, Camera D, overview of plant community and transect sampling location. 

 

 

 

 

 

 



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

Project: Calico Resources – Grassy Mountain Exploration Project Transect Name/#: 3 

 

Field Surveyor(s): Date: 06-18-12 

5. Bob Waldher Time:  1:35 PM 

6. Matt Modlin Weather: Partly Cloudy 

Location Description:  

Located in reclaimed area west of Twin Springs Road 

GPS Coordinates 

N: 43.659 

E: -117.409 Vegetation Class: (i.e., sagebrush/grassland: grassland) 

Crested Wheatgrass / Annual Grass 

Plot Size: 10’ x 10’ 

Section, Township, Range: 13, 22S, 43E Datum: NAD 83 

Land Ownership (BLM, private): Private (Bishop property) Accuracy: +/- 1 Meter 

 

Est. % bare ground: 40% - 45% Aspect: N/A, Valley Bottom 

Slope: 1% - 2% Vegetation Height: 3” – 24” 

Disturbance (grazing, roads, etc.): Heavily grazed. 

 

 

Common Name Botanical Name Quantity 

buckwheat Erigonum sp. 1 

mustard Sisymbrium sp. 3 

crested wheatgrass Agropyron cristatum 29 

cheatgrass Bromus tectorum Dom. 

Sandberg’s bluegrass Poa secunda 17 

medusahead Taeniatherum caput-medusae Dom. 

   

   

   

   

   

   

   

   

   

   

   

   



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

 

TES Species Observed (circle one):     YES           NO 

USFWS 

BLM 

State of Oregon 

Common Name Botanical Name Quantity 

   

   

   

Population Notes: No special status species observed. 

 

Noxious Weeds/Invasive Species Observed (circle one):     YES           NO 

Class A 

Class B 

Class C 

Common Name Botanical Name Quantity 

cheatgrass Bromus tectorum Dom. 

medusahead Taeniatherum caput-medusae Dom. 

   

Population Notes: Cheatgrass and medusahead are co-dominant weed species present within 

the transect.  

 

Additional Vegetation Survey Notes: Cheatgrass and medusahead form a mat of cover. Not 

able to count individual plants. Area appears to be reclaimed with crested wheatgrass seed 

mixture. 

 

 

 

 

Site Photographs (include photo #, brief description and direction): 

 

Photos 42-47, Camera D, overview of plant community and transect sampling location. 

 

 

 

 

 



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

Project: Calico Resources – Grassy Mountain Exploration Project Transect Name/#: 4 

 

Field Surveyor(s): Date: 06-18-12 

7. Bob Waldher Time:  3:05 PM 

8. Matt Modlin Weather: Partly Cloudy 

Location Description:  

Adjacent to south side of proposed access road. 

GPS Coordinates 

N: 43.671 

E: -117.995 Vegetation Class: (i.e., sagebrush/grassland: grassland) 

Annual Grass 

Plot Size: 10’ x 10’ 

Section, Township, Range: 12, 22S, 43E Datum: NAD 83 

Land Ownership (BLM, private): BLM Accuracy: +/- 1 Meter 

 

Est. % bare ground: 10% - 15% Aspect: West Facing 

Slope: 3% - 5% Vegetation Height: 4” – 30” 

Disturbance (grazing, roads, etc.): Grazed, adjacent to existing access road. 

 

 

Common Name Botanical Name Quantity 

pepperweed Lepidium perfoliatum 2 

tumble mustard Sisymbrium altissimum 2 

Austrian peaweed Sphaerophysa salusula 3 

moth mullein Verbascum blattaria 6 

crested wheatgrass Agropyron cristatum 6 

cheatgrass Bromus tectorum Dom. 

Idaho fescue Festuca idahoensis 86 

medusahead Taeniatherum caput-medusae Dom. 

   

   

   

   

   

   

   

   

   

   



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

 

TES Species Observed (circle one):     YES           NO 

USFWS 

BLM 

State of Oregon 

Common Name Botanical Name Quantity 

   

   

   

Population Notes: No special status species observed. 

 

Noxious Weeds/Invasive Species Observed (circle one):     YES           NO 

Class A 

Class B 

Class C 

Common Name Botanical Name Quantity 

cheatgrass Bromus tectorum Dom. 

medusahead Taeniatherum caput-medusae Dom. 

Austrian peaweed Sphaerophysa salusula 3 

Population Notes: Cheatgrass and medusahead are co-dominant weed species present within 

the transect. Small population of Austrian peaweed observed in area. 

 

Additional Vegetation Survey Notes: Cheatgrass and medusahead form a mat of cover. Not 

able to count individual plants. 

 

 

 

 

Site Photographs (include photo #, brief description and direction): 

 

Photos 52-62, Camera D, overview of plant community and transect sampling location. 

 

 

 

 

 

 



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

Project: Calico Resources – Grassy Mountain Exploration Project Transect Name/#: 5 

 

Field Surveyor(s): Date: 06-18-12 

9. Bob Waldher Time:  3:50 PM 

10. Matt Modlin Weather: Partly Cloudy 

Location Description:  

East side of mine permit area. 

GPS Coordinates 

N: 43.669 

E: -117.355 Vegetation Class: (i.e., sagebrush/grassland: grassland) 

Sagebrush / Bunchgrass 

Plot Size: 10’ x 10’ 

Section, Township, Range: 8, 22S, 44E Datum: NAD 83 

Land Ownership (BLM, private): BLM Accuracy: +/- 1 Meter 

 

Est. % bare ground: 30% - 35% Aspect: South Facing 

Slope: 0% - 2% Vegetation Height: 4” – 42” 

Disturbance (grazing, roads, etc.): Grazed, adjacent to existing access road. 

 

 

Common Name Botanical Name Quantity 

big sagebrush Artemisia tridentata 13 

bluebunch wheatgrass Agropyron spicatum 1 

cheatgrass Bromus tectorum Dom. 

Idaho fescue Festuca idahoensis 66 

Sandberg’s bluegrass Poa secunda 3 

   

   

   

   

   

   

   

   

   

   

   

   

   



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

 

TES Species Observed (circle one):     YES           NO 

USFWS 

BLM 

State of Oregon 

Common Name Botanical Name Quantity 

   

   

   

Population Notes: No special status species observed. 

 

Noxious Weeds/Invasive Species Observed (circle one):     YES           NO 

Class A 

Class B 

Class C 

Common Name Botanical Name Quantity 

cheatgrass Bromus tectorum Dom. 

   

   

Population Notes: Cheatgrass dominant weed species present within the transect. 

 

Additional Vegetation Survey Notes: Cheatgrass forms a mat of cover. Not able to count 

individual plants. 

 

 

 

 

Site Photographs (include photo #, brief description and direction): 

 

Photos 63-69, Camera D, overview of plant community and transect sampling location. 

 

 

 

 

 

 



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

Project: Calico Resources – Grassy Mountain Exploration Project Transect Name/#: 6 

 

Field Surveyor(s): Date: 06-19-12 

11. Bob Waldher Time:  9:00 AM 

12. Matt Modlin Weather: Partly Cloudy 

Location Description:  

Located on slope above Freezout Lake Road 

GPS Coordinates 

N: 43.649 

E: -117.435 Vegetation Class: (i.e., sagebrush/grassland: grassland) 

Sagebrush / Bunchgrass 

Plot Size: 10’ x 10’ 

Section, Township, Range: 22, 22S, 43E Datum: NAD 83 

Land Ownership (BLM, private): Private (Bishop Property) Accuracy: +/- 1 Meter 

 

Est. % bare ground: 60% Aspect: South Facing 

Slope: 2% - 5% Vegetation Height: 4” – 42” 

Disturbance (grazing, roads, etc.): Heavily grazed, adjacent to existing access road. 

 

 

Common Name Botanical Name Quantity 

big sagebrush Artemisia tridentata 5 

green rabbitbrush Chrysothamnus viscidiflorus 1 

cheatgrass Bromus tectorum Dom. 

Misc. Grass Species  See Notes 

   

   

   

   

   

   

   

   

   

   

   

   

   

   



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

 

TES Species Observed (circle one):     YES           NO 

USFWS 

BLM 

State of Oregon 

Common Name Botanical Name Quantity 

   

   

   

Population Notes: No special status species observed. 

 

Noxious Weeds/Invasive Species Observed (circle one):     YES           NO 

Class A 

Class B 

Class C 

Common Name Botanical Name Quantity 

cheatgrass Bromus tectorum Dom. 

   

   

Population Notes: Cheatgrass dominant weed species present within the transect. 

 

Additional Vegetation Survey Notes: Cheatgrass forms a mat of cover. Not able to count 

individual plants. Some bunchgrass species could not be identified due to heavy grazing. 

 

 

 

 

Site Photographs (include photo #, brief description and direction): 

 

Photos 12-17, Camera D, overview of plant community and transect sampling location. 

 

 

 

 

 

 



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

Project: Calico Resources – Grassy Mountain Exploration Project Transect Name/#: 7 

 

Field Surveyor(s): Date: 06-19-12 

13. Bob Waldher Time:  10:00 AM 

14. Matt Modlin Weather: Partly Cloudy 

Location Description:  

Located at proposed processing facility location. 

GPS Coordinates 

N: 43.663 

E: -117.407 Vegetation Class: (i.e., sagebrush/grassland: grassland) 

Annual Grass 

Plot Size: 10’ x 10’ 

Section, Township, Range: 13, 22S, 43E Datum: NAD 83 

Land Ownership (BLM, private): Private (Bishop Property) Accuracy: +/- 1 Meter 

 

Est. % bare ground: 2% - 3% Aspect: East Facing 

Slope: 3% - 5% Vegetation Height: 4” – 12” 

Disturbance (grazing, roads, etc.): Grazed, adjacent to existing access road. 

 

 

Common Name Botanical Name Quantity 

blue mustard Chorispora tenalla 1 

prickly lettuce Lactuca serriola 1 

tumble mustard Sisymbrium altissimum 9 

cheatgrass Bromus tectorum Dom. 

   

   

   

   

   

   

   

   

   

   

   

   

   

   



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

 

TES Species Observed (circle one):     YES           NO 

USFWS 

BLM 

State of Oregon 

Common Name Botanical Name Quantity 

   

   

   

Population Notes: No special status species observed. 

 

Noxious Weeds/Invasive Species Observed (circle one):     YES           NO 

Class A 

Class B 

Class C 

Common Name Botanical Name Quantity 

cheatgrass Bromus tectorum Dom. 

   

   

Population Notes: Cheatgrass dominant weed species present within the transect.  

 

Additional Vegetation Survey Notes: Cheatgrass forms a mat of cover. Not able to count 

individual plants. 

 

 

 

 

Site Photographs (include photo #, brief description and direction): 

 

Photos 18-24, Camera D, overview of plant community and transect sampling location. 

 

 

 

 

 

 



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

Project: Calico Resources – Grassy Mountain Exploration Project Transect Name/#: 8 

 

Field Surveyor(s): Date: 06-19-12 

15. Bob Waldher Time:  10:50 AM 

16. Matt Modlin Weather: Partly Cloudy 

Location Description:  

Adjacent to existing access road (outside project area) 

GPS Coordinates 

N: 43.684 

E: -117.363 Vegetation Class: (i.e., sagebrush/grassland: grassland) 

Sagebrush / Bunchgrass 

Plot Size: 10’ x 10’ 

Section, Township, Range: 5, 22S, 44E Datum: NAD 83 

Land Ownership (BLM, private): BLM Accuracy: +/- 1 Meter 

 

Est. % bare ground: 65% - 70% Aspect: Valley Bottom 

Slope: 0% - 2% Vegetation Height: 4” – 42” 

Disturbance (grazing, roads, etc.): Heavily grazed, adjacent to existing access road. 

 

 

Common Name Botanical Name Quantity 

big sagebrush Artemisia tridentata 3 

green rabbitbrush Chrysothamnus viscidiflorus 2 

crested wheatgrass Agropyron cristatum 4 

cheatgrass Bromus tectorum Dom. 

Sandberg’s bluegrass Poa secunda 112 

   

   

   

   

   

   

   

   

   

   

   

   

   



Calico Resources Grassy Mountain Project 

Vegetation Survey Reporting Form 
 

 

 

TES Species Observed (circle one):     YES           NO 

USFWS 

BLM 

State of Oregon 

Common Name Botanical Name Quantity 

   

   

   

Population Notes: No special status species observed. 

 

Noxious Weeds/Invasive Species Observed (circle one):     YES           NO 

Class A 

Class B 

Class C 

Common Name Botanical Name Quantity 

cheatgrass Bromus tectorum Dom. 

   

   

Population Notes: Cheatgrass dominant weed species present within the transect. 

 

Additional Vegetation Survey Notes: Cheatgrass forms a mat of cover. Not able to count 

individual plants.  

 

 

 

 

Site Photographs (include photo #, brief description and direction): 

 

Photos 25-29, Camera D, overview of plant community and transect sampling location. 
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Section 2: Baseline Characterization 

2.1 Plant Community Description 

Vegetation within the study area is a desert-rangeland type where sagebrush and grasses are the 

dominant species. The area has been extensively grazed for a number of years. Portions of the 

study area appear to have been re-seeded at one time with a crested wheatgrass 

(Agropyron cristatum) dominated seed mix. 

Figure 4 shows the vegetation community types 

identified within the study area:  

• sagebrush/bunchgrass  

• crested wheatgrass/annual grass  

• annual grass  

Cheatgrass (Bromus tectorum), an invasive 

annual species, was common in nearly every 

plant community. 

During the spring 2015 vegetation surveys, 

HDR’s survey team did not observe any TES 

species, Oregon and BLM sensitive species, or 

noxious weeds within the six Daubenmire 

transects they surveyed. Appendix A contains a 

list of vegetation species observed at the Grassy Mountain Project. The survey team did observe 

cattle and sheep grazing at several locations within the study area. Most grass species were fully 

emerged and spring flowering forb species were in peak bloom. Photo 1 shows the general growing 

conditions at the time of the 2015 spring survey.  

  

 

Photo 1. Spring 2015 Conditions 
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2.2 Daubenmire Sampling Results 

2.2.1 Daubenmire #1-2015 – Sagebrush/Bunchgrass Community 

HDR’s survey team performed a Daubenmire vegetation survey at 117.365E, 43.671N, located in 

Section 8, Township 22 South, Range 44 East (Figure 4). The sampling plot is located on BLM land 

in the Project area within the sagebrush/bunchgrass vegetation community. Information for 

Daubenmire #1-2015 is presented in Table 1. Daubenmire survey results at this location show that 

Sandberg’s bluegrass (Poa secunda) had the highest percentage of canopy cover, species 

composition, and frequency at this location. Cheatgrass and bur buttercup (Ceratocephala 
testiculata) also occurred at a high frequency within the 50 surveyed quadrats. Photo 2 and Photo 3 

show the Daubenmire survey completed at this location and the completed survey form is included 

in Appendix B. 

Table 1. Daubenmire #1-2015 Sagebrush/Bunchgrass Community 

Coordinates: 117.365E, 43.671N 

BLM land in Grassy Mountain Project Area 

Investigator: R. Waldher 

Date: April 8, 2015 

Plant Species 
Percent Canopy 

Cover 
Species 

Composition 
Frequency 

ARTR – Artemisia tridentata 5 11 14 

CHVI – Chrysothamnus nauseosus - - 2 

POSE – Poa secunda 21 45 82 

AGSP – Agropyron spicatum 5 11 20 

CETE – Ceratocephala testiculata 6 13 54 

BRTE – Bromus tectorum 10 21 60 

 

  
Photo 2. Using the Daubenmire frame placed along a 
100-foot-long measuring tape, HDR measured 50 
quadrats. 

Photo 3. Daubenmire #1 was located on BLM land in 
the Grassy Mountain Project Area within the 
sagebrush/bunchgrass plant community. 
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2.2.2 Daubenmire #2-2015 – Sagebrush/Bunchgrass Community 

HDR’s survey team performed a Daubenmire vegetation survey at 117.370E, 43.670N, located in 

Section 7, Township 22 South, Range 44 East (Figure 4). The sampling plot is located on BLM land 

in the Project area within the sagebrush/bunchgrass vegetation community. Information for 

Daubenmire #2-2015 is presented in Table 2. Daubenmire survey results at this location show that 

Sandberg’s bluegrass had the highest percentage of canopy cover, species composition, and 

frequency at this location. Cheatgrass also occurred at a high frequency within the 50 surveyed 

quadrats. Photo 4 and Photo 5 show the Daubenmire survey completed at this location and the 

completed survey form is included in Appendix B.  

Table 2. Daubenmire #2-2015 Sagebrush/Bunchgrass Community 

Coordinates: 117.370E, 43.670N 

BLM land in Grassy Mountain Project Area 

Investigator: R. Waldher 

Date: April 8, 2015 

Plant Species 
Percent Canopy 

Cover 
Species 

Composition 
Frequency 

ARTR – Artemisia tridentata 5 10 18 

CHVI – Chrysothamnus nauseosus 1 2 6 

POSE – Poa secunda 19 40 100 

AGSP – Agropyron spicatum 12 25 46 

BRTE – Bromus tectorum 11 23 94 

 

  
Photo 4. Daubenmire results confirmed that 
bunchgrasses were common at this location. 

Photo 5. Daubenmire #2 was located on BLM land in 
the Grassy Mountain Project Area within the 
sagebrush/bunchgrass plant community. 
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2.2.3 Daubenmire #3-2015 – Sagebrush/Bunchgrass Community 

HDR’s survey team performed a Daubenmire vegetation survey at 117.370E, 43.673N, located in 

Section 7, Township 22 South, Range 44 East (Figure 4). The sampling plot is located on BLM land 

within the sagebrush/bunchgrass vegetation community. Information for Daubenmire #3-2015 is 

presented in Table 3. Daubenmire survey results at this location show that cheatgrass had the 

highest percentage of canopy cover, species composition, and frequency at this location. Photo 6 

and Photo 7 show the Daubenmire survey completed at this location and the completed survey form 

is included in Appendix B.  

Table 3. Daubenmire #3-2015 Sagebrush/Bunchgrass Community 

Coordinates: 117.370E, 43.673N 

BLM land 

Investigator: R. Waldher 

Date: April 8, 2015 

Plant Species 
Percent Canopy 

Cover 
Species 

Composition 
Frequency 

ARTR – Artemisia tridentata 14 26 38 

AGSP – Agropyron spicatum 3 6 12 

POSE – Poa secunda 5 9 54 

BRTE – Bromus tectorum 31 58 88 

 

  
Photo 6. Using the Daubenmire frame placed along a 
100-foot-long measuring tape, HDR measured 50 
quadrats. 

Photo 7. Daubenmire #3 was located on BLM land in 
the Grassy Mountain Project Area within the 
sagebrush/bunchgrass plant community. 
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2.2.4 Daubenmire #4-2015 – Sagebrush/Bunchgrass Community 

HDR’s survey team performed a Daubenmire vegetation survey at 117.362E, 43.690N, located in 

Section 5, Township 22 South, Range 44 East (Figure 4). The sampling plot is located on BLM land, 

adjacent to the access road, within the sagebrush/bunchgrass vegetation community. Information for 

Daubenmire #4-2015 is presented in Table 4. Daubenmire survey results at this location show that 

big sagebrush (Artemisia tridentata) had the highest percentage of canopy cover and species 

composition at this location. Bur buttercup occurred at the highest frequency as it was present within 

each of the 50 surveyed quadrats. Photo 8 and Photo 9 show the Daubenmire survey completed at 

this location and the completed survey form is included in Appendix B.  

Table 4. Daubenmire #4-2015 Sagebrush/Bunchgrass Community 

Coordinates: 117.362E, 43.690N 

BLM land adjacent to access road 

Investigator: R. Waldher 

Date: April 16, 2015 

Plant Species 
Percent Canopy 

Cover 
Species 

Composition 
Frequency 

ARTR – Artemisia tridentata 18 47 46 

POSE – Poa secunda 10 26 66 

AGSP – Agropyron spicatum 2 5 16 

CETE – Ceratocephala testiculata 8 21 100 

 

  
Photo 8. Sagebrush cover shown within Daubenmire 
frame. 

Photo 9. Daubenmire #4 was located approximately 
20 feet from the proposed access road within the 
sagebrush/bunchgrass plant community. 
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2.2.5 Daubenmire #5-2015 – Crested Wheatgrass/Annual Grass Community 

HDR’s survey team performed a Daubenmire vegetation survey at 117.357E, 43.714N, located in 

Section 29, Township 21 South, Range 44 East (Figure 4). The sampling plot is located on BLM 

land, approximately 20 feet from Twin Springs Road, within the crested wheatgrass/annual grass 

vegetation community. Information for Daubenmire #5-2015 is presented in Table 5. Daubenmire 

survey results at this location show that crested wheatgrass (Agropyron cristatum) had the highest 

percentage of canopy cover and species composition. Cheatgrass and crested wheatgrass both 

occurred at a high frequency within the 50 surveyed quadrats. Photo 10 and Photo 11 show the 

Daubenmire survey completed at this location and the completed survey form is included in 

Appendix B.  

Table 5. Daubenmire #5-2015 Crested Wheatgrass Annual Grass Community 

Coordinates: 117.357E, 43.714N 

BLM land, 20 feet from Twin Springs Road 

Investigator: R. Waldher 

Date: April 16, 2015 

Plant Species 
Percent Canopy 

Cover 
Species 

Composition 
Frequency 

AGCR – Agropyron cristatum 23 66 78 

CHVI – Chrysothamnus nauseosus - - 6 

POSE – Poa secunda 2 5 26 

BRTE – Bromus tectorum 11 22 88 

 

  
Photo 10. Using the Daubenmire frame placed along a 
100-foot-long measuring tape, HDR measured 50 
quadrats. 

Photo 11. Daubenmire #5 was located on BLM land 
approximately 20 feet from Twin Springs Road within 
the crested wheatgrass/annual grass plant 
community. 
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2.2.6 Daubenmire #6-2015 – Sagebrush/Bunchgrass Community 

HDR’s survey team performed a Daubenmire vegetation survey at 117.317E, 43.797N, located in 

Section 27, Township 20 South, Range 44 East (Figure 4). The sampling plot is located on BLM 

land, approximately 15 feet from Twin Springs Road, within the sagebrush/bunchgrass vegetation 

community. Information for Daubenmire #6-2015 is presented in Table 6. Daubenmire survey results 

at this location show that big sagebrush had the highest percentage of canopy cover and species 

composition at this location. Cheatgrass occurred at the highest frequency within the 50 surveyed 

quadrats. Photo 12 and Photo 13 show the Daubenmire survey completed at this location and the 

completed survey form is included in Appendix B.  

Table 6. Daubenmire #6-2015 Sagebrush/Bunchgrass Community 

Coordinates: 117.317E, 43.797N 

BLM land, 15 feet from Twin Springs Road 

Investigator: R. Waldher 

Date: April 16, 2015 

Plant Species 
Percent Canopy 

Cover 
Species 

Composition 
Frequency 

ARTR – Artemisia tridentata 16 42 62 

CHVI – Chrysothamnus nauseosus - - 4 

POSE – Poa secunda 15 39 92 

LUSP. – Lupinus sp. 1 2 8 

BRTE – Bromus tectorum 6 16 74 

 

  
Photo 12. Lupine was observed within several 
quadrats at this location. 

Photo 13. Daubenmire #6 was located on BLM land 
approximately 15 feet from Twin Springs Road within 
the crested wheatgrass/annual grass plant 
community. 
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Appendix A 

Grassy Mountain Exploration Project 

Terrestrial Vegetation Report – Vegetation Species Observed  
Scientific Name Common Name Family Name Plant Description 

Shrubs (Shrub Stratum) 

Artemisia tridentata big sagebrush Asteraceae Perennial shrub 

Chrysothamnus nauseosus rubber rabbitbrush Asteraceae Perennial shrub 

Chrysothamnus viscidiflorus green rabbitbrush Asteraceae Perennial shrub 

Opuntia polyacantha plains prickly pear Cactaceae Perennial shrub 

Rosa woodsii Wood’s rose Rosaceae Perennial shrub 

Sarcobatus vermiculatus greasewood Chenopodiaceae Perennial shrub 

Forbs (Herbaceous Stratum) 

Achillea millefolium common yarrow Asteraceae Perennial forb 

Arnica sp. Arnica Asteraceae Perennial forb 

Balsamorhiza sagittata arrowleaf balsamroot Asteraceae Perennial forb 

Ceratocephala testiculata bur buttercup Ranunculaceae Annual forb 

Chorispora tenella blue mustard Brassicaceae Annual forb 

Cirsium arvense Canada thistle Asteraceae Noxious weed 

Cirsium undulatum wavyleaf thistle Asteraceae Perennial forb 

Convolvulus arvensis field bindweed Convolvulaceae Perennial forb 

Eriogonum spergulinum buckwheat Polygonaceae Annual forb 

Haplopappus carthamoides large-flowered goldenweed Asteraceae Perennial forb 

Kochia scoparia kochia Chenopodiaceae Annual forb 

Lepidium perfoliatum pepperweed Brassicaceae Annual/biennial forb 

Lomatium simplex desert parsley Apiaceae Perennial forb 

Lupinus sp. lupine Leguminaceae Perennial forb 

Melilotus alba white sweet clover Leguminaceae Perennial forb 

Melilotus officinalis yellow sweet clover Leguminaceae Perennial forb 

Phlox sp. Phlox Polemoniaceae Perennial forb 

Rumex crispus curly dock Polygonaceae Perennial forb 

Sisymbrium altissimum tumble mustard Brassicaceae Annual/biennial forb 

Sphaeralcea munroana Munro’s gobemallow Malvaceae Perennial forb 

Sphaerophysa salusula Austrian peaweed Fabaceae Noxious weed 

Taraxacum officinale common dandelion Compositaceae Perennial forb 

Tragopogon dubius salsify Asteraceae Annual/biennial forb 

Verbascum blattaria moth mullein Scrophulariaceae Biennial forb 

Grass and Grasslikes (Herbaceous Stratum) 

Agropyron cristatum crested wheatgrass Poaceae Perennial grass 

Agropyron spicatum bluebunch wheatgrass Poaceae Perennial grass 

Bromus tectorum cheat grass Poaceae Annual grass 

Eleocharis sp. spikerush Cyperaceae Native grasslike 

Elymus caput-medusae medusahead Poaceae Annual grass 

Elymus elymoides squirreltail  Poaceae Perennial grass 

Hordeum jubatum foxtail barley Poaceae Perennial grass 

Juncus sp. rush species Juncaceae Native grasslike 

Leymus cinereus Great Basin wildrye Poaceae Perennial grass 

Poa secunda Sandberg's bluegrass Poaceae Perennial grass 

Polypogon monspeliensis rabbit’s foot grass Poaceae Annual grass 

Vulpia microstachys small fescue Poaceae Annual grass 
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MALHEUR COUNTY NOXIOUS WEED LIST 
  



Public Notice 
Malheur County Noxious Weed Control 

Revised 1/2023 
 

WEED DISTRICT: The entire County is a weed control district known as the Malheur County Weed 
District. The weed district excludes the boundaries of any incorporated city.  The weed district is 
governed by the Malheur County Court upon recommendations from the Malheur County Weed 
Inspector. 
 
DESIGNATION OF NOXIOUS WEEDS: Pursuant to ORS 569.360 to 569.495 the following named 
plants are designated by the Malheur County Court to be injurious to public health, crops, livestock, 
land, or other property and are noxious. 
 
It is the responsibility of private landowners, the County, State and Federal governments to control 
these weeds on their respective jurisdictions. Malheur County has prioritized control and/or 
eradication of these noxious weeds by “A” “B” & “C” classes, with Class A having the highest priority. 
Priorities may be adjusted by geographic areas at the recommendation of the Weed Inspector.  (T) 
Denotes high priority species by Oregon Department of Agriculture, and * marks plants that have 
biological controls.  
 
CLASS “A” WEED: A weed of known economic/environmental importance known to occur in the 
county in very small numbers to make eradication practicable, or not known to occur but its status in 
surrounding counties makes future occurrence seem imminent.  
 
ACTION – infestations are subject to mandatory eradication/containment County-wide. Eligible for 

county assistance when funds are available. 
 

COMMON NAME SCIENTIFIC NAME USDA 
SYMBOL 

Present/historical 
Not present(NP) 

African rue Peganum harmala L. PEHA NP 
Barbed goatgrass (T) Aegilops triunciallis AETR NP 
Buffalobur Solanum rostratum SORO PRESENT 
Camelthorn Alhagi maurorum ALMA12 NP 
Coltsfoot Tussilago farfara TUFA NP 
Common bugloss (T) Anchusa officinalis ANOF NP 
Common Crupina * Crupina vulgaris CRVU2 HISTORICAL 
Cutleaf teasel Dispsacus laciniatus DILA4 NP 
Dalmation toadflax (T) * Linaria dalmatica LIDA PRESENT 
Diffuse knapweed Centaurea diffusa CEDI3 PRESENT 
Dyers woad Isatis tinctoria ISTI HISTORICAL 
False brome Brachypodium sylvaticum BRSY NP 
Garden yellow loosestrife (T) Lysimachia vulgaris LYVU NP 
Giant reed Arundo donax ARDO NP 
Goastrue (T) Galega officinalis GEOF NP 
Glyphosate Tolerant Creeping 

  
Agrostis stolonifera 
 

AGST PRESENT 
Hoary Alyssum (T) Berteroa incana BEIN2 NP 
Hydrilla Hydrilla verticillata HYVE3 NP 
Iberian starthistle (T) Centaurea iberica CEIB NP 
Italian thistle * Carduus pycnocephalus CAPY2 NP 
Japanese knotweed Polygonum cusidatum POCU6 PRESENT 



Jimsonweed Datura stramonium L. DAST PRESENT 
King-devil hawkweed * Pilosella piloselloides 

 
HIPI2 NP 

Palmer’s amaranth (2018) Amaranthus palmeri AMPA NP 
Leafy spurge (T) * Euphorbia esula EUES PRESENT 
Matgrass (T) Nardus stricta NAST3 NP 
Meadow hawkweed (T) Hieracium pratense CEDE5 NP 
Meadow knapweed Centaurea debeauxii CEDE5 HISTORICAL 
Mediterranean sage Salvia aethiopis SAAE PRESENT 
Milk thistle * Silybum marianum SIMA3 PRESENT 

Mouse-ear hawkweed (T) * Hieracium pilosella var. 
pilosella 

HIPI NP 

Oblong spurge (T) Euphorbia oblongata EUOB4 NP 

Orange hawkweed (T) * Pilosella aurantiacum 
(hieracium) 

HIAU NP 

Ovate goatgrass Aegilops ovata AEGE NP 
Paterson’s curse (T) Echium plantagineum ECPL NP 
Perennial peavine Lathyrus latifolius CEDI3 NP 
*Perennial pepperweed*  Lepidium latifolium LELA2 PRESENT 
Pheasant’s eye Adonis aestivalis ASAE NP 
Plumeless thistle (T) Carduus acanthoides CARDU NP 
Purple nutsedge Cyperus rotundus CYRO NP 
Purple starthistle (T) Centaurea calcitrapa CECA2 NP 
Ravennagrass (T) Saccharum ravennae SARA3 PRESENT 
Ribbongrass (T) Phalaris arundinaceae PHAR NP 
Rush skeletonweed Chondrilla juncea CHJU PRESENT 
Silverleaf nightshade Solanum elaeagnifolium SOEL NP 
Skeletonleaf bursage Ambrosia tomentosa AMTO3 PRESENT 
Slender-flowered thistle * Carduus tenuiflorus CATE2 NP 
Smooth distaff thistle Carthamus baericus CALAB2 NP 
Spotted knapweed Centaurea stoebe L. CEST8 PRESENT 
Squarrose knapweed (T) Centaurea virgata CEVI Historical 
Sulfur cinquefoil Potentilla recta PORE5 HISTORICAL 
Syrian bean-caper Zygophyllm fabago ZYFA NP 
Wild proso millet Panicum miliaceum PAMI2 PRESENT 
Tansy ragwort (T) Senecio jacobaea SEJA HISTORICAL 
Taurian thistle (T) Onopordum tauricum ONTA NP 
Turkish thistle (T) Carduus cinereus CACI NP 
Velvetleaf Abutilon theophrasti ABTH NP 
Waterprimrose  Ludwigia hexapetala, peploides LUTHE NP 
Welted thistle Carduus crispis  CACR2 NP 
White bryonia Bryonia alba BRAL NP 
Wooly distaff thistle (T) Carthamus lanatus CALA20 NP 
Yellow floating heart (T) Nymphoides peltata NYPE NP 

Yellow hawkweed (T) Pilosella floribundum 
(Hieracium) 

HIFL3 NP 

Yellow starthistle Centaurea solstitialis CESO3 PRESENT 
Yellow toadflax * Linaria vulgaris LIVU2 HISTORICAL 
 
 
 
 
 



CLASS “B” WEED – A weed of known economic/environmental importance and of moderate to 
wide distribution and highly invasive, but still occurs in isolated, controllable infestations in certain areas. 

 
  ACTION – Infestations are handled at County discretion determined on a site specific, and case-by-
case basis with possible county assistance when funds are available.  
 

Butterfly bush Buddleja davidii (B. variabilis) Present 
Bull thistle Cirsium vulgare Present 

Canada thistle Cirsium arvense Present 
Common reed Phragmites australis Present 

Common viper’s bugloss Echium vulgare NP 
Dodder Cuscuta approximate, pentagona and 

indecora 
Present 

English hawthorn Crataegus monogyna Jacq NP 
Eurasian watermilfoil * Myriophyllum spicatum Present 

French broom * Genista monspessulana NP 
Garlic mustard (T) Alliaria petiolata NP 
Giant knotweed * Fallopia sachalinensis NP 

Gorse (T) * Ulex europaeus NP 
Hairy whitetop Lepidium pubescens Present 

Halogeton Halogeton glomeratus Present 
Herb Robert (geranium) Geranium robertianum NP 

Himalayan knotweed Polyfonuym polystachyum NP 
Houndstongue Cynoglossum officinale Present 

Indigo bush Amorpha fruticose Present 
Italian thistle Darduus pycnocephalus NP 

Jointed goatgrass Aegilops cylindrical Present 
Johnsongrass Sorghum halepense Present 
Jubuta grass Cortaderia jubata NP 

Lens podded whitetop Lepidium chalepensis Present 
Lesser celandine Ranuculus ficaria NP 

Meadow hawkweed (T) Pilosella caespitosum NP 
Meadow knapweed * Centaurea pratensis NP 

Meduasahead rye Taeniatherum caput-medusae Present 
Milk thistle * Silybum marianum NP 

Musk thistle  * Carduus nutans Present 
Myrtle spurge Euphorbia myrsinities Present 

Old man’s beard Clematis vitalba Present 
Parrot feather Myrophyllum aquaticum NP 

Perennial peavine Lathyrus latifolius NP 
Perennial pepperweed (T) Lepidium latifolium Present 

Pine echium Echium pininana NP 
Poison hemlock * Conium maculatum Present 

Policeman’s helmet Impatiens glandulifera NP 
Portuguese broom (T) Cytisus striatus NP 

Primrose-willow 
Large-flower (T) 

Water primrose (T) 
Floating (T) 

 
Lunwigia grandiflora 
Ludwigia hexapetala 
Ludwigia peplodides 

 

Puncturevine * Tribulus terrestris Present 
Purple loosestrife * Lythrum salicaria Present 

Ragweed Ambrosia artemisiifolia NP 



Ribbongrass (T) Phalaris arundinacea var. Picta NP 
Rose 
Dog 

Sweetbriar 

 
Rosa canina 

Rosa rubiginosa 

Present 

Rush skeletonweed (T) * Chondrilla juncea Present 
Russian knapweed * Acroptilon repens Present 

Salt cedar (T) * Tamarix ramosissima Present 
Scotch broom * Cytisus scopariyus NP 
Scotch thistle Onopordum acanthium Present 

Shiny leaf (geranium) Geraniim lucidum NP 
Spikeweed Hemizonia Historical 

Spiny cocklebur Xanthiu spinosum Present 
Spurge laurel Daphne laureola NP 

St. Johnswort * Hypericum perforatum Present 
Sulfur cinquefoil Potentilla recta Present 

Swainsonpea Sphaerophysa salusula NP 
Tansy ragwort (T) * Senecio jacobaea Present 

Tree of heaven Ailanthus altissima Present 
Velvetleaf Abutilon theophrasti NP 

Ventenata grass   (2012) Ventemata dubia Present 
Whitetop (hoary cress) * Lepidium draba Present 

Yellow flag iris Iris pseudacorus Present 
 
 
CLASS “C” WEED – A weed of known economic/environmental importance and of general 
distribution, that is subject to control as local conditions warrant. 
 

ACTION – Infestations treated at landowner’s discretion. 
 
 

 
 COMMON NAME SCIENTIFIC NAME 

Armenian (Himalayan) 
blackberry 

Rubus armeniacus 

Cheatgrass Bromus tectorum 
Field bindweed * Convolvulus arvensis 
Kochia Kochia scoparia 
Russian thistle Salsola kali 
Quackgrass Agropyron repens 
Salt cedar (T) * Tamarix ramosissima 
Yellow nutsedge Cyperus esculentus 
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D. Daubenmire Method

1. General Description  The Daubenmire method consists of systematically
placing a 20- x 50-cm quadrat frame along a tape on permanently located transects
(see Figure 4 on page 13).  The following vegetation attributes are monitored using
the Daubenmire method:

• Canopy cover
• Frequency
• Composition by canopy cover

It is important to establish a photo plot (see Section V.A) and take both close-up
and general view photographs.  This allows the portrayal of resource values and
conditions and furnishes visual evidence of vegetation and soil changes over time.

2. Areas of Use  This method is applicable to a wide, variety of vegetation types as
long as the plants do not exceed waist height.

3. Advantages and Limitations  This method is relatively simple and rapid to
use.  A limitation is that there can be large changes in canopy cover of herbaceous
species between years because of climatic conditions, with no relationship to the
effects of management.  In general, quadrats are not recommended for estimating
cover (Floyd and Anderson 1987; Kennedy and Addision 1987).  This method
cannot be used to calculate rooted frequency.

4. Equipment  The following equipment is needed (see also the equipment listed
in Section V.A, page 31, for the establishment of the photo plot):

• Study Location and Documentation Data form Appendix A)
• Daubenmire forms (see Illustration 9 and 10)
• Hammer
• Permanent yellow or orange spray paint
• Two stakes: 3/4 - or 1-inch angle iron not less than 16 inches long
• Tape: 100- or 200-foot, delineated in tenths and hundreds, or a metric tape of

the desired length.
• Steel pins (reinforcement bar) for marking zero, mid, and end points of the transect
• Frame to delineate the 20- x 50-cm quadrats (see Illustration 11)
• Compass
• Steel post and driver

5. Training  The accuracy of data depends on the training and ability of the
examiners.  Examiners must be able to identify the plant species.  They must
receive adequate and consistent training in laying out transects and making
canopy coverage estimates using the frame.

6. Establishing Studies  Careful establishment of studies is a critical element in
obtaining meaningful data (see Section III).

a Site Selection  The most important factor in obtaining usable data is selecting
representative areas (critical or key areas) in which to run the study (see Section
II.D).  Study sites should be located within a single plant community within a

Excerpt from: Coulloudon, B. et al. 1999.
Sampling Vegetation Attributes, Technical Reference 1734-4,
Bureau of Land Management. Denver, Colorado.
BLM/RS/ST-96/002+1730
online @ www.blm.gov/nstc/library/pdf/samplveg.pdf
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single ecological site.  Transects and sampling points need to be randomly
located within the critical or key areas (see Section III).

b Pilot Studies  Collect data on several pilot studies to determine the number of
samples (transects or observation points) and the number and size of quadrats
needed to collect a statistically valid sample (see Section III.B.8).

c Number of Studies  Establish a minimum of one study on each study site;
establish more if needed (see Section II.D and III.B).

d Study Layout  Data can be collected using the baseline, macroplot, or linear
study designs described in Section III.A.2 beginning on page 8.  The linear
technique is the one most often used.

(1) Align a tape (100-, or 200-foot, or metric equivalent) in a straight line by
stretching it between the transect location and the transect bearing stakes.
Do not allow vegetation to deflect the alignment of the tape.  A spring and
pulley may be useful to maintain a straight line.  The tape should be
aligned as close to the ground as possible.

(2) Drive steel pins almost to the ground surface at the zero point on the tape
and at the end of the transect.  A pin may also be driven into the ground at
the midpoint of the transect. (see Figure 4 on page 13)

e Reference Post or Point  Permanently mark the location of each study with a
reference post and a study location stake (see beginning of Section III).

f Study Identification  Number studies for proper identification to ensure that
the data collected can be positively associated with specific sites on the ground
(See Appendix B).

g Study Documentation  Document pertinent information concerning the study
on the Study Location and Documentation Data form (see beginning of Section III
and Appendix A).

7. Taking Photographs  The directions for establishing photo plots and for taking
close-up and general view photographs are given in Section V.A.

8. Sampling Process  In addition to collecting the specific studies data, general
observations should be made of the study sites (see Section II.F).

a Cover Classes  This method uses six separate cover classes (Daubenmire 1959).
The cover classes are:

Cover Class Range of Coverage Midpoint of Range
1 0 - 5% 2.5%
2 5 - 25% 15.0%
3 25 - 50% 37.5%
4 50 - 75% 62.5%
5 75 - 95% 85.0%
6 95 - 100% 97.5%
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b Ten Cover Classes  Where narrower and more numerous classes are preferred,
a ten-cover class system can be used.

c Collecting Cover Data  As the quadrat frame is placed along the tape at the
specified intervals, estimate the canopy coverage of each plant species.  Record
the data by quadrat, by species, and by cover class on the Daubenmire form (see
Illustration 9).  Canopy coverage estimates can be made for both perennial and
annual plant species.

(1) Observe the quadrat frame from directly above and estimate the cover
class for all individuals of a plant species in the quadrat as a unit.  All other
kinds of plants are ignored as each plant species is considered separately.

(2) Imagine a line drawn about the leaf tips of the undisturbed canopies (ignor-
ing inflorescence) and project these polygonal images onto the ground.  This
projection is considered “canopy coverage.”  Decide which of the classes the
canopy coverage of the species falls into and record on the form.

(3) Canopies extending over the quadrat are estimated even if the plants are
not rooted in the quadrat.

(4) Collect the data at a time of maximum growth of the key species.

(5) For tiny annuals, it is helpful to estimate the number of individuals that
would be required to fill 5% of the frame (the 71- x 71-mm area).  A quick
estimate of the numbers of individuals in each frame will then provide an
estimate as to whether the aggregate coverage falls in Class 1 or 2, etc.

(6) Overlapping canopy cover is included in the cover estimates by species;
therefore, total cover may exceed 100 percent.  Total cover may not reflect
actual ground cover.

9. Calculations  Make the calculations and record the results in the appropriate
columns on the Daubenmire form (see Illustrations 9 and 10).

a Canopy Cover  Calculate the percent canopy cover by species as follows:

(1) On the Daubenmire form (Illustration 9) count the number of quadrats in
each of the six cover class (by species) and record in the Number column
on the Daubenmire Summary form (Illustration 10).

(2) Multiply this value times the midpoint of the appropriate cover class
(Illustration 10).

(3) Total the products for all cover classes by species.

(4) Divide the sum by the total number of quadrats sampled on the transect.

(5) Record the percent cover by species on the form.
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b Frequency  Calculate the percent frequency for each plant species by dividing
the number of occurrences of a plant species (the number of quadrats in which
a plant species was observed) by the total number of quadrats sampled along
the transect.  Multiply the resulting value by 100.  Record the percent fre-
quency on the form (Illustration 10).

c Species Composition  With this method, species composition is based on
canopy cover of the various species.  It is determined by dividing the percent
canopy cover of each plant species by the total canopy cover of all plant species.
Record the percent composition on the form (Illustration 10).

10. Data Analysis  Tests should be directed at detecting changes in cover of the
species and/or in major ground cover classes.  Tests for changes in minor species
will have low power to detect change.  If quadrats are spaced far enough apart on
each transect so as to be considered independent, the quadrat can be analyzed as
the sampling unit.  Otherwise, the transects should be considered the sampling
units.  If the transects are treated as the sampling unit, and given that the transects
are permanent, either the paired t-test or the nonparametric Wilcoxon signed rank
test should be used to test for change between two years.  Repeated measures
ANOVA can be used to test for differences between 3 or more years.  If the
quadrats are treated as the sampling units, care must be taken to ensure they are
positioned the same along each transect in each year of measurement.  A paired
t-test, Wilcoxon signed rank test, or ANOVA is then used as described above for
transects.

11. References

Daubenmire, Rexford. 1959.  A Canopy-coverage method of vegetational analysis.
Northwest Science 33:43-64.

———  1968.  Plant communities: a textbook of plant synecology.  Harper and
Row, New York. 300 p.

USDI, Bureau of Land Management.  1985.  Rangeland monitoring - Trend Studies
TR4400-4.
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Illustration 9
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Illustration 10
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Illustration 11

The frame is made of 3/8-inch
iron rod.  The inside dimensions
of the frame are 20 x 50
centimeters.  The frame should
have sharpened legs 3 centimenters
long welded to each corner to
help hold the frame in place.

The six cover class frame is
divided into fourths by painting
alternate sections of the frame
different colors as illustrated.
Use orange and white or red
and white paint.

In one corner of the frame,
delineate two sides of an area
71 millimeters square as
illustrated.  This area represents
5% of the quadrat area.

The painted design provides
visual reference areas equal to
5, 25, 50, 75, 95, and 100% of
the plot area.

Six Cover Class Frame

20 cm

50
 c

m

71
 m

m

71 mm

Daubenmire Frame

Rangeland Monitoring
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Chemicals Stored Onsite 

Chemical and Purpose 

Agency Classification as 
Toxic or Hazardous 

Substance Onsite Storage Capacity 

Ammonium nitrate fuel oil (ANFO) as blasting agent 

OSHA (see SDS) 

Seven 2,800-lb totes stored in 
explosive magazine 

DOT Div 1.1, 1.2, 1.3, 1.5 
(Explosive) 

Oregon RQ (500 lbs) 

Carbon ‐ Dry, Sulfide-impregnated  

DOT Class 4.2 (Spontaneous 
Combustible) Forty 50-lb sacks 

Oregon RQ (500 lbs) 

Copper Sulfate Pentahydrate, 98% by weight as 
catalyst for cyanide detoxification 

OSHA (see SDS) 

One 2000-lb bulk bag 
DOT Class 9 

CERCLA (RQ 10 lbs) 

Oregon RQ (10 lbs) 

Diesel 

OSHA (see SDS)  

8,250 gallons DOT Class 3 (Combustible) 

Oregon RQ (500 gallons) 

Hydrochloric Acid (HCL) ‐ Liquid 32% in the elution 
circuit to Reagent Grade in the assay and metallurgy 
laboratory 

CERCLA (RQ 5000 lbs) 
3,000 gallons storage. Shipped in 

265-gallon totes. 

OSHA (see SDS) 
Four 1 gallon containers (Reagent 

Grade) 

DOT Class 8 (Corrosive)   

Oregon RQ (500 gallons)   

Hydrogen Peroxide to provide oxygen to the 
intensive-leach reactor 

EHS – EPCRA (RQ/TPQ 1000 
lbs) 

One 265-gallon tote OSHA (see SDS) 

DOT Class 5.1 (Oxidizer) 

Oregon EHS RQ (5 gallons) 

Lead Nitrate (PbNO3)‐ Dry  

CERCLA (RQ 10 lbs) One 20-lb bag 

OSHA (see SDS)  

DOT Class 5.1 (Oxidizer)  

Oregon EHS RQ (10 lbs)  

Lime/Calcium Oxide (CaO)- Dry pebble 90% for 
leaching and detoxification pH control 

OSHA (see SDS) 

One 25-ton truckload DOT Class 8 (Corrosive) 

Oregon RQ (500 lbs) 

Mercury  CERCLA (RQ 1 lb) One 80-lb flask 
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Chemical and Purpose 

Agency Classification as 
Toxic or Hazardous 

Substance Onsite Storage Capacity 

OSHA (see SDS) 

DOT Class 8 (Corrosive), Class 
6.1 (Poison) 

Oregon EHS RQ (10 lbs) 

Sodium Cyanide (NaCN) – Mixed to 30% in leaching 
as a lixiviant and in elution as a carbon stripping aid 

OSHA (see SDS) 

Eight 1-ton bulk bags. Dissolved in 
water, transferred to 10,000 

gallon storage tank 

EHS - EPCRA (RQ 10 lbs, TPQ 
100 lbs) 

CERCLA (RQ 10 lbs) 

DOT Class 6.1 (Poison) 

Sodium Cyanide, Reagent Grade (Solid) Oregon EHS RQ (10 lbs) Ten 5-lb boxes 

Sodium Hydroxide (NaOH) Caustic Soda‐ ‐ Liquid 50% 
in intensive cyanidation as a pH modifier and in 
elution circuit to prepare the stripping solution to 
recover gold from loaded carbon 

OSHA (see SDS) One 265-gallon tote 

CERCLA (RQ 1000 lbs) 4,887-gallon tank 

OSHA (see SDS)   

DOT Class 8 (Corrosive)   

Oregon RQ (500 gallons)   

Sodium Metabisulfite (SMBS) is the source for SO2 in 
the cyanide detoxification circuit  

OSHA (see SDS) 

One 1.1-ton bag to supply SMBS 
at 20% strength in storage tank 

Transport – Not regulated 

Oregon RQ (500 lbs) 

Acetylene  

OSHA (see SDS) 

Eighteen Size 45 industrial 
Acetylene Cylinders 

DOT Class 2.1 (Flammable 
Gas) 

Oregon RQ (500 cubic feet) 

Buffer Solution (Acetate) Reagent Grade ‐ Dry  

OSHA (see SDS) 

Ten 5-lb boxes 
CERCLA RQ 5000 lbs (as Acetic 

Acid) 

Oregon RQ (500 lbs) 

Feldspar ‐ Dry  
OSHA (see SDS) 

Five 50-lb sacks 
Oregon RQ (500 lbs) 

Hydrofluoric Acid (HFI) Reagent Grade  

EHS - EPCRA (RQ/TPQ 100 lbs) 

Two 1 gallon containers 

CERCLA (RQ 100 lbs) 

OSHA (see SDS) 

DOT Class 8 (Corrosive) 

Oregon EHS RQ (5 gallons) 
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Chemical and Purpose 

Agency Classification as 
Toxic or Hazardous 

Substance Onsite Storage Capacity 

Lead Oxide‐ Reagent Grade  

OSHA (see SDS) 

One 80-lb pail DOT Class 5.1 (Oxidizer) 

Oregon RQ (500 lbs) 

Methyl Ethyl Ketone (MEK)  

CERCLA (RQ 5000 lbs) 

One 5-gallon pail 
OSHA (see SDS) 

DOT Class 3 (Explosive) 

Oregon RQ (500 gallons) 

Nitric Acid (HNO3) Reagent Grade  

EHS - EPCRA (RQ/TPQ 1000 
lbs) 

Ten 1 gallon containers 

CERCLA (RQ 1000 lbs) 

OSHA (see SDS) 

DOT Class 8 (Corrosive) 

Oregon EHS RQ (5 gallons) 

Potassium Nitrate (Niter) (NaNO3) ‐ Dry  

OSHA (see SDS) 

Five  50-lb sacks DOT Class 5.1 (Oxidizer) 

Oregon RQ (500 lbs) 

Silica (SiO2) ‐ Dry  
OSHA (see SDS) 

Ten 50-lb sacks 
Oregon RQ (500 lbs) 

Sulfuric Acid (H2SO4) Reagent Grade  

EHS - EPCRA (RQ/TPQ 1000 
lbs) 

Six 1 gallon containers 

CERCLA (RQ 1000 lbs) 

OSHA (see SDS) 

DOT Class 8 (Corrosive) 

Oregon EHS RQ (5 gallons) 
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