


## Occupant Impact Statement

Project Name: OMD Owen Summers Building  
Project Address: 1776 Militia Way SE, Salem, OR 97301  
OMD Project Number: 209996D001  
Date: August 11, 2023 through September 1, 2023  
Point Of Contact: Dan Loreto

### Construction Work Hours

Ausland Group proposes the following work schedule for the **Women's Locker Room** on the dates referred to above

- Work hours the Women's Locker Room will be M - F: 7:00 AM to 3:30 PM
- No nighttime or weekend work is planned
- The work is scheduled to begin August 11, 2023, and is expected to be completed by September 1, 2023.



The sequence of construction activities for the duration of the Women's Locker Room will be as follows:

- Installation of temporary protection
- Demo drywall ceiling as needed to expose existing ductwork

- Demo existing fiber ducting and replace with new metal ductwork
- Reinstall gypsum board ceilings in locker rooms. Tape, mud, prime, and paint
- Removal temporary protection
- Final cleanup

### **Impact To Occupants**

The impacts to building occupants include loss of use of the Women's locker and shower areas during construction activities. The shower area will be unavailable during construction activities.

***Note: The women's facilities at the Anderson Readiness Center (Shower and Locker room) have been reopened for use.***

### **Work Area Impact**

Ausland Group anticipates that impact will be typical of "minor" construction work. The predominate source of impact will be setting up temporary containment and typical construction noise in areas to be renovated. Any changes to this OIS will immediately be communicated to allow as much advanced notice as possible.

**Odor Mitigation:** none anticipated

**Portable Facilities:** none anticipated

**Material Storage Containers:** none anticipated

**Work Safety Zone:** To be confined to the Women's Locker Room as identified on the drawings.