

**Construction Claims Task Force
Strategy and Schedule
for Completing Legislative Report
October 25, 2006**

Background:

To ensure timely completion of the report and ample time for discussion and analysis by the Task Force, staff proposes the following schedule for the remaining meetings.

October 25 (9:00-2:00)—Wrap-up of Phase I, Phase II and Analysis of Draft Report

The October meeting will be devoted to wrap-up of issues from Phases I and II. The bulk of the meeting will be devoted to review of remaining Phase I proposals and beginning review of Phase II proposals. Members of the task force have requested time for a task force discussion on “claims-made” versus “occurrences.” Staff will also present a preliminary draft report with some of the background information that will be included in the report to the legislature.

Meeting Outline—Complete Phase I and Phase II

- Task Force consideration of remaining Phase I proposals
- Task Force Consideration of Phase II proposals
- Overview of preliminary draft report

November 28 (1:30-5:00)—Review Draft Report and Public Comment

The November meeting will provide an opportunity for review and discussion of the first draft legislative report in addition to hearing public comment on information the task force has considered to date.

Meeting Outline

- Public Comment
- Task Force discussion of draft legislative report

December 20 (9:00-12:30)—Final Review and Public Comment

The December meeting will provide the final opportunity to review and discuss the report prior to distribution.

Meeting Outline

- Final review of legislative report
- Public comment

January 12 (9:00-12:30)—Final Meeting

The January meeting will be a ceremonial meeting to distribute the final legislative report.

Meeting Outline

- Task Force’s final report distribution
- Report sent to Legislature