

278 Health Care Service Request/Response Priority 6

278-Health Care Services- Request for Review and Response

OMAP Ownership | Dept: **HTCPO** | Individual:

PHP: Test File Requirements:

At this time, PHPs have not identified any test file requirements.

Other Concerns about the process:

PHP Comments: Will these be real time or batch or both?

DHS Response: This has not been determined. JAD Sessions will identify business requirements. At this time JAD Sessions have not been scheduled.

Relationship with Other Transactions:

Crosswalk Complete:

N/A- There is no proprietary PA format to crosswalk to.

In process:	N/A
Due Date:	N/A
Final:	N/A
Due Date:	N/A

Companion Guide:

Companion guides will not be drafted until final Business Requirements have been identified.

Owner:	OMAP
Final:	
In process:	
Remaining tasks:	

Testing / Production

Pilot	TBD
Who:	
Start:	
In process:	
Completed:	

B2B	TBD
Who:	
Start:	
In process:	
Completed:	

In test:

278 Health Care Service Request/Response

Completed:

Miscellaneous Information:

Transaction Development Status:

*09/09/04: There are no JAD sessions scheduled at this time.

*10/11/04: No update since last report shown for 09/9/04: There are no JAD session scheduled at this time.

*11/05/04: No update

*12/01/04: No Update