

835 ENC Response File

835 ENC - Remittance Advice

DHS Ownership Dept: **HTCPO** Individual:

PHP: Test File Requirements:

PHP Comments:

- Want a true to life 835 for testing
- Need an 835 test file to work without having to send an 837 first
- Return an 835 for each 837 submitted
- Receive notification that an 835 is being generated

Other PHP Concerns about the process:

PHP Comments:

Handling the 'dup' report. How will/does the current 'dup' report work with the 835 file.

DHS Response: DHS is working w/ACS (data warehouse vendor) to create a duplicate report for PHPs. A date for completion of this task is not yet available.

Relationship with Other Transactions:

PHP Comment: Needs to coordinate with the 837.

DHS Response:

*7/14/04, OMAP made a proposal to the HIPAA Contractor Task Force to add 'accepted' service lines to claims using HARC 24.

*HIPAA Task Force comments sent to Pat Van Dyke on 7/21/04 indicated PHPs do not accept the DHS proposal to add 'accepted' service lines to the 837 CAS segment.

*8/17/04 Based on responses from PHPs and further consideration, OMAP will not implement this proposal.

*8/23/04 The official Business Decision was posted to the web.

Crosswalk Complete:

There is no crosswalk for this transaction.

In process:

N/A

Due Date:

N/A

Final:

N/A

Due Date:

N/A

Companion Guide:

DHS 835 FFS Companion Guide Version 1.21 - 10/19/2004

DHS 835 Encounter Payment/Advice Companion Guide Version 1.21 - 10/26/2004

Owner:

OMAP

Final:

In process:

Remaining tasks:

Testing/Production

Pilot

Pilot Testers will receive an 835 Transaction

Who:

Start:

In process:

Completed:

B2B

No B2B for this transaction

Who:

Start:

In process:

Completed:

In test:

Completed:

Miscellaneous Information:

*PHPs will receive an 835 Transaction and the New Status File containing historical pended claims, if any, in their Mailbox.

*Encounter pharmacy (drug) data sent on the NCPDP format will receive an Pharmacy Response File, not an 835 Transaction.

Transaction Development Status:

*09/10/04: There are two issues with the 835 for the Institutional 837s. The first is internal to MMIS and involves the truncation of the Revenue Center Codes. The second involves formatting the Revenue Center code to field SVC01-2 when processing a claim that does not contain a procedure code. The detail design work and programming for the fixes are complete and unit testing is underway. Once unit testing is complete, a pilot test will be conducted with a file received from LIPA. This LIPA file contains Plan Tracking Numbers and will be used for testing the Plan Tracking Number in the 837 and 835 Transaction.

We are on schedule for a November production implementation.

*Fee For Service Providers please note that these issues will prevent creation of a valid 835 Transaction. You will continue to receive your current RA.

*10/11/04- Last time DHS HPO reported there were two issues with the 835 for the Institutional 837s. The first was internal to MMIS and involved the truncation of the Revenue Center Codes. The second involved formatting the Revenue Center code to field SVC01-2 when processing a claim that did not contain a procedure code. These two issues were resolved, and a pilot test was conducted with a file received from LIPA. This file contained the Plan Tracking Number and it was tested as well.

There was one issue discovered by LIPA. The 835 had procedure modifier 'EK' attached to all service lines with no modifier. This was quickly resolved, the 835s were reproduced and results made available to LIPA on 09/17/04.

*11/05/04: It was determined at the October Task Force meeting that a successful pilot test of adjustments and deletes is needed before DHS can consider this transaction fully operational in production. DHS is currently engaged in a pilot test with NW Dental and looks for results of that test to be made available to NW Dental by the end of November.

*12/01/04: It was determined at the October Task Force meeting that a successful pilot test of adjustments and deletes is needed before DHS can consider this transaction fully operational in production. DHS is currently engaged in a pilot test with NW Dental and looks for results of that test to be made available to NW Dental by mid-December. This will also be tested in pilots with Family Care and LIPA.