

In this Issue:

- [MMIS RFPs Released](#)
- [Procurement Schedule for DDI RFP](#)
- [Procurement Schedule for QA RFP](#)

Scheduled Events

- MMIS DDI RFP Vendor Conference.....10/20/2004
- QA RFP due11/23/2004
- DDI RFP due.....01/20/2005

MMIS RFPs Released: DHS released RFPs for two major procurements involving the replacement of the Medicaid Management Information System (MMIS) on September 28, 2004. They are for:

- RFP #1667: Design, Development, and Implementation (DDI) vendor to provide, transfer, and modify the functionality of the traditional MMIS in a state-of-the-art HIPAA-compliant real-time environment. This RFP and related bid documents can be found on the DHS Contracts and Procurement website for open bids at <http://www.dhs.state.or.us/admin/contracts/solicitopen.htm#mmisddi>
- RFP #1639: Quality Assurance (QA) vendor to assist DHS in monitoring the MMIS Replacement development processes and deliverables. This RFP and related bid documents can be found on the DHS Contracts and Procurement website for open bids at <http://www.dhs.state.or.us/admin/contracts/solicitopen.htm#mmisqa>

For more information contact Raymond Long at raymond.l.long@state.or.us or 503-378-2101 x321.

Procurement Schedule for DDI RFP: The following represents the proposed timeline for the procurement of Design, Development, and Implementation (DDI) activities for the MMIS Replacement Project:

Schedule of Events	Date
Issuance of RFP #1667	09/28/2004
Pre-Proposal Conference (Mandatory) and first round questions due	10/20/2004
First Round questions & answers published	11/05/2004
Letter of Intent to Propose Requested by	11/22/2004
Second round questions due by 2:00 PM	12/10/2004
Second round questions & answers published	12/22/2004
Any Solicitation Protests due by 2:00 PM	01/10/2005

Proposals due by 2:00 PM	01/20/2005
Oral Presentations	01/17/2005 - 03/03/2005
Intent to Award Notification	05/02/2005
Protest of Intent to Award due by 2:00 PM	05/09/2005
Contract Services Begin (approximately)	June 2005
Final Acceptance of DDI	September 2007
Contract Completion (including three (3) O&M option yrs)	September 2015

Procurement Schedule for QA RFP: The following represents the proposed timeline for the procurement of Quality Assurance (QA) activities for the MMIS Replacement Project:

Schedule of Events	Date
Issuance of RFP #1639	09/28/2004
Pre-Proposal Questions due by 2:00 PM.....	10/13/2004
Pre-Proposal Questions & Answers published	10/27/2004
Letter of Intent to Propose requested by.....	11/01/2004
Any Solicitation Protests due by 2:00 PM	11/17/2004
Proposals Due by 2:00 PM.	11/23/2004
Oral Presentation	01/05/2005 – 01/19/2005
Protest of Intent to Award due by 2:00 PM.....	02/11/2005
Intent to Award Notification	02/18/2005
Contract Execution	March 2005

Please note: All dates indicated above are subject to change. Due dates for Notice of Determination of Competitive Range and Protest of Competitive Range may be added if DHS elects to request Best and Final Offers.