


TIMELINE FOR THE CLATSOP-TILLAMOOK STRATEGIES PROJECT



ID	Task Name	Start	End	Task Type
1	Strategy Development	3/1/08	3/31/08	Task
2	Scheduled Meetings	3/1/08	3/31/08	Task
3	Meeting #1	3/1/08	3/1/08	Task
4	Meeting #2	3/15/08	3/15/08	Task
5	Meeting #3	3/22/08	3/22/08	Task
6	Meeting #4	3/29/08	3/29/08	Task
7	Meeting #5	4/5/08	4/5/08	Task
8	Meeting #6	4/12/08	4/12/08	Task
9	Additional Meetings	4/19/08	4/19/08	Task
10	Develop Initial Strategies	4/26/08	4/26/08	Task
11	Model Development	5/3/08	5/3/08	Task
12	Yield Table Generation	5/10/08	5/10/08	Task
13	Forest Grove	5/17/08	5/17/08	Task
14	Astoria	5/24/08	5/24/08	Task
15	Tillamook	5/31/08	5/31/08	Task
16	Model Development	6/7/08	6/7/08	Task
17	Developable Models	6/14/08	6/14/08	Task
18	Impaired Yield Tables	6/21/08	6/21/08	Task
19	Forest Grove	6/28/08	6/28/08	Task
20	Incorporate New Yield Tables Analysis (including MSR)	7/5/08	7/5/08	Task
21	Astoria	7/12/08	7/12/08	Task
22	Incorporate New Yield Tables Analysis (including MSR)	7/19/08	7/19/08	Task
23	Tillamook	7/26/08	7/26/08	Task
24	Incorporate New Yield Tables Analysis (including MSR)	8/2/08	8/2/08	Task
25	Tillamook	8/9/08	8/9/08	Task
26	Incorporate New Yield Tables Analysis (including MSR)	8/16/08	8/16/08	Task
27	Incorporate New Yield Tables Analysis (including MSR)	8/23/08	8/23/08	Task
28	Incorporate New Yield Tables Analysis (including MSR)	8/30/08	8/30/08	Task
29	Incorporate New Yield Tables Analysis (including MSR)	9/6/08	9/6/08	Task
30	Incorporate New Yield Tables Analysis (including MSR)	9/13/08	9/13/08	Task
31	Incorporate New Yield Tables Analysis (including MSR)	9/20/08	9/20/08	Task
32	Clatsop Tillamook Strategies Model	9/27/08	9/27/08	Task
33	Forest Grove	10/4/08	10/4/08	Task
34	Incorporate	10/11/08	10/11/08	Task
35	Model Solution Review	10/18/08	10/18/08	Task
36	Astoria	10/25/08	10/25/08	Task
37	Incorporate	11/1/08	11/1/08	Task
38	Model Solution Review	11/8/08	11/8/08	Task
39	Tillamook	11/15/08	11/15/08	Task
40	Incorporate	11/22/08	11/22/08	Task
41	Model Solution Review	11/29/08	11/29/08	Task
42	Model Solution Review	12/6/08	12/6/08	Task
43	Model Solution Review	12/13/08	12/13/08	Task
44	Strategy Analysis	12/20/08	12/20/08	Task
45	Analysis by District	12/27/08	12/27/08	Task
46	Forest Grove	1/3/09	1/3/09	Task
47	Astoria	1/10/09	1/10/09	Task
48	Tillamook	1/17/09	1/17/09	Task
49	Aggregate Analysis of all Districts	1/24/09	1/24/09	Task
50	Aggregate Analysis of all Districts	1/31/09	1/31/09	Task
51	Final Report	2/7/09	2/7/09	Task
52	Final Report	2/14/09	2/14/09	Task
53	Board of Forestry Meetings	2/21/09	2/21/09	Task
54	April Agenda Item Due	2/28/09	2/28/09	Task
55	April Board Meeting	3/7/09	3/7/09	Task
56	July Agenda Item Due	3/14/09	3/14/09	Task
57	July Board Meeting	3/21/09	3/21/09	Task
58	November Agenda Item	3/28/09	3/28/09	Task
59	November Board Meeting	4/4/09	4/4/09	Task
60	November Board Meeting	4/11/09	4/11/09	Task