

Region 5 – Eastern Oregon Workforce Alliance Implementation Schedule

1. **December 2005** – Initial Briefing Meeting with region partners.
-

2. **January 2006** –

Planning Meeting to refine scope of projects, set date for Alliance kick-off meeting in February.

(Bundle # 256 [\$7.3 million] – Contractors will ramp up their workforce and be “on the ground” anywhere from 30 to 60 days from the contract let date. Short term goal – TERO responds to identified workforce needs. Where necessary, Alliance partners respond to workforce needs not satisfied by the TERO.)

3. **February** –

Regional Workforce Alliance kick-off meeting: review and adopt operating Charter, establish workgroups, initiate survey of services/resources, identify gaps.

Initial results from the TERO recruitment may be available – will help to refine interim recruitment strategies for Bundles # 205 and # 206.

4. **March** –

2nd Alliance meeting. Workgroups provide first report-out.

Prepare for Bundle # 205 [\$7.2 million] – TERO and Alliance partners provide necessary workforce services/resources.

5. **April** –

3rd Alliance meeting. Workgroups report-out. Discuss issues, preliminary recommendations.

6. **May** –

Final Alliance formation meeting. Workgroups present their findings and recommendations. Establish ongoing Alliance meeting schedule.

7. **June - July** –

ODOT receives the recommendations. Works with the Alliance to implement short-term recommendations.

8. **June** –

Prepare for Bundle # 206 [\$10.5 million] – TERO and Alliance partners provide necessary workforce services/resources.

9. **July - December** –

Identify any local governmental and/or industry related workforce needs that could be addressed using the Alliance's qualified labor pool.

10. **January 2007** –

Alliance responds to Bundle # 202 [\$9.8 million]. Non-TERO related bundle. Regional Alliance provides necessary workforce services/resources.

11. Bundles will continue to roll out into 2009.