

Six Month Contractor's Schedule of Contract Lettings

(Sorted by Oregon County and then Anticipated Bid Opening Date)

County: BAKER

Key #: 17402 **Name:** GULICK ROAD (CLEAR CREEK) BRIDGE #01C830
Range: \$1M-\$2M
Route: **Primary Work Type:**
Hwy: LOCAL ROAD OR STREET **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 0.78 *to:* 0.8
County: BAKER **BID OPEN:** 5/10/2012
Description of Work: EMERGENCY BRIDGE REPLACEMENT

Project Components

Structures
Paving
Grading

County: BENTON

Key #: 17150 **Name:** PHILOMATH SRTS SHARED-USE PATHS TO SCHOOLS
Range: \$500K-\$1M
Route: **Primary Work Type:** Safety
Hwy: LOCAL ROAD OR STREET **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 0 *to:* 0
County: BENTON **BID OPEN:** 7/19/2012
Description of Work:

Project Components

Bike/Ped

County: CLACKAMAS

Key #: 17148 **Name:** PILKINGTON PATHWAY:JEAN RD-DAWN ST(LAKE OSW)
Range: \$100K-\$500K
Route: **Primary Work Type:** Safety
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 0 *to:* 0
County: CLACKAMAS **BID OPEN:** 4/26/2012
Description of Work: CONSTRUCT PEDESTRIAN PATHWAYS

Project Components

Signing
Paving
Grading

Key #: 17149 **Name:** SE KING RD & 145TH: SRTS SIDEWALKS (HAPPY VALLEY)
Range: \$500K-\$1M
Route: **Primary Work Type:**
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 0 *to:* 0
County: CLACKAMAS **BID OPEN:** 4/26/2012
Description of Work: CONSTRUCT PEDESTRIAN PATHWAYS

Project Components

Walls
Signing
Paving
Grading

County: CLATSOP

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: CLATSOP

Key #: 13911 **Name:** US30 @ MILL CREEK
Range: \$2M-\$5M
Route: US-30 **Primary Work Type:**
Hwy: LOWER COLUMBIA RIVER **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 94 *to:* 94
County: CLATSOP **BID OPEN:** 4/5/2012
Description of Work: REPLACE CULVERT WITH BRIDGE

Project Components

Signing
Structures
Paving
Grading

County: COLUMBIA

Key #: 17488 **Name:** OR47: MISSOURI AVE - TEXAS AVE (VERNONIA)
Range: \$2M-\$5M
Route: OR-47 **Primary Work Type:** Operations
Hwy: MIST-CLATSKANIE HWY **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 61.53 *to:* 61.8
County: COLUMBIA **BID OPEN:** 4/12/2012
Description of Work: WIDEN TO INSTALL EB LEFT TURN LANE, SIDEWALKS, BICYCLE & PED SAFETY IMPROVEMENTS

Project Components

Illumination
Signals
Signing
Paving
Grading

County: COOS

Key #: 16806 **Name:** BOAT BASIN DR:BIKE/PED PATH&LANDSCAPE (CHARLESTON)
Range: \$1M-\$2M
Route: **Primary Work Type:** Enhancement
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: COOS **BID OPEN:** 5/17/2012
Description of Work: ADD CURB, GUTTER, LIGHTING & LANDSCAPING ON BOAT BASIN DR

Project Components

Illumination
Paving
Grading

Key #: 15013 **Name:** US101: NORTH BEND-COOS BAY PAVE, SIGNALS, SIDEWALK
Range: \$10M-\$20M
Route: US-101 **Primary Work Type:** Pavement Preservation
Hwy: OREGON COAST **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 234.48 *to:* 237.78
County: COOS **BID OPEN:** 7/19/2012
Description of Work: GRIND/INLAY PAVEMENT, ADJUST LANES, ADD SIGN ING, UPGRADE SIGNALS, REBUILD SIDEWALKS

Project Components

Sidewalks
Signals
Signing
Paving

County: CURRY

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: CURRY

Key #: 16007 **Name:** JOE HALL CREEK CULVERT (TUTTLE CREEK MITIGATION) **Project Components**
Range: \$1M-\$2M
Route: **Primary Work Type:**
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 1.65 *to:* 1.65
County: CURRY **BID OPEN:** 2/9/2012
Description of Work: OFFSITE FISH PASSAGE MITIGATION FOR TUTTLE CREEK CULVERT REPAIR

Key #: 14987 **Name:** US101: GOLD BEACH SIGNALS **Project Components**
Range: \$1M-\$2M Signals
Route: US-101 **Primary Work Type:** Operations
Hwy: OREGON COAST **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 328.48 *to:* 328.5
County: CURRY **BID OPEN:** 2/23/2012
Description of Work: IMPROVE EXISTING AND ADD NEW SIGNS

Key #: 15278 **Name:** FFO-US101:KOBERNIK SLIDE COMPLEX REPAIR UNIT 2 **Project Components**
Range: \$5M-\$10M Slide repair
Route: US-101 **Primary Work Type:** Operations/Slides Paving
Hwy: OREGON COAST **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 304.3 *to:* 305.5
County: CURRY **BID OPEN:** 3/8/2012
Description of Work: SLIDE REPAIR

County: DESCHUTES

Key #: 17044 **Name:** SISTERS SRTS BIKE & PED INFRASTRUCTURE **Project Components**
Range: \$100K-\$500K Bike/Ped
Route: **Primary Work Type:** Safety
Hwy: LOCAL ROAD OR STREET **ODOT Region:** Central Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: DESCHUTES **BID OPEN:** 3/29/2012
Description of Work: BIKE/PED IMPROVEMENTS NEAR SISTERS ELEMENTARY AND SISTERS MIDDLE SCHOOL

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: DESCHUTES

Key #: 14934 **Name:** HWY372: BEND CITY LIMITS - MT BACHELOR
Range: \$10M-\$20M
Route: **Primary Work Type:** Pavement Preservation
Hwy: CASCADE LAKES HIGHWA **ODOT Region:** Central Oregon
Beginning and Ending Milepoints: 4.63 *to:* 21.98
County: DESCHUTES **BID OPEN:** 4/5/2012
Description of Work: PAVEMENT PRESERVATION

Project Components

Guard Rail
Signing
Paving

Key #: 17171 **Name:** SUNRIVER TO LAVA BUTTE MULTI-USE PATH
Range: \$2M-\$5M
Route: **Primary Work Type:**
Hwy: LOCAL ROAD OR STREET **ODOT Region:** Central Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: DESCHUTES **BID OPEN:** 4/5/2012

Project Components

Bike/Ped
ADA Ramps
IGA
Bicycle Parking Structures
Signing
Paving
Grading

Description of Work: CONSTRUCT MULTI-USE PATH CONNECTING LAVA LANDS VISITOR CENTER, BENHAM FALLS E AND SUNRIVER

County: DOUGLAS

Key #: 16049 **Name:** DAIRY LOOP RD: LOOKINGGLASS CREEK BRIDGE
Range: \$1M-\$2M #19C193
Route: **Primary Work Type:**
Hwy: **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 1.18 *to:* 0
County: DOUGLAS **BID OPEN:** 3/22/2012
Description of Work: REPLACE BRIDGE #19C193

Project Components

Structures
Paving
Grading

County: GRANT

Key #: 15398 **Name:** US26: DEAN AND DOG CREEK CULVERT
Range: \$1M-\$2M REPLACEMENT
Route: US-26 **Primary Work Type:**
Hwy: JOHN DAY **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 164.12 *to:* 172.87
County: GRANT **BID OPEN:** 3/8/2012
Description of Work: REPLACE CULVERT DOG 06852 & DEAN CREEKS 06855SF WORK ON 02643 ,02647 ,02648 ,06851 ,06854

Project Components

Culvert

County: HARNEY

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: HARNEY

Key #: 17191 **Name:** CITY OF HINES STREET REHABILITATION
Range: \$100K-\$500K
Route: VAR **Primary Work Type:** Modernization
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: HARNEY **BID OPEN:** 5/10/2012
Description of Work: CITY OF HINES STREET REHABILITATION PROJECT DEMO ID OR193

County: JACKSON

Key #: 16045 **Name:** MILL CR DR: N FORK ROGUE RIVER BRIDGE
#29C281
Range: \$2M-\$5M
Route: **Primary Work Type:**
Hwy: **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 5.75 *to:* 0
County: JACKSON **BID OPEN:** 2/23/2012
Description of Work: REHAB BRIDGE #29C281

Project Components

Structures
Paving
Grading

Key #: 17240 **Name:** GARFIELD STREET: COLUMBUS AVENUE TO
LILLIAN STREET
Range: \$2M-\$5M
Route: **Primary Work Type:** Congestion Mitigation / Air Quality
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: JACKSON **BID OPEN:** 4/5/2012
Description of Work: RECONSTRUCT ROADWAY, ADD CURBS, GUTTERS, SIDEWALK AND BIKE LANES

Project Components

Detour
Illumination
Signing
Paving
Grading

County: JOSEPHINE

Key #: 14982 **Name:** MUNGER CREEK BRIDGE #413010
Range: \$1M-\$2M
Route: **Primary Work Type:**
Hwy: **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 0.04 *to:* 0.05
County: JOSEPHINE **BID OPEN:** 3/29/2012
Description of Work: REPLACE STRUCTURE #413010

Project Components

Structures
Paving
Grading

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: JOSEPHINE

Key #: 16050 **Name:** ELLIOTT CR RD: SLATE CREEK BRIDGE #365505
Range: \$1M-\$2M
Route: **Primary Work Type:**
Hwy: **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 0.04 *to:* 0
County: JOSEPHINE **BID OPEN:** 5/10/2012
Description of Work: REPLACE BRIDGE #365505

Project Components

Structures
Paving
Grading

County: KLAMATH

Key #: 16200 **Name:** FFO - OR39: MATNEY - MERRILL N CITY LIMITS
Range: \$5M-\$10M
Route: OR-39 **Primary Work Type:** Pavement Preservation
Hwy: KLAMATH FALLS-MALIN **ODOT Region:** Central Oregon
Beginning and Ending Milepoints: 6.28 *to:* 13.59
County: KLAMATH **BID OPEN:** 3/22/2012

Project Components

Striping/Rumble
R/W Acquisition
Safety Improvements
Guard Rail
Signing
Paving
Grading

Description of Work: PAVEMENT PRESERVATION, T-UP INTERSECTION, ADD RIGHT TURN DECEL LANE

Key #: 16240 **Name:** OR140: SIGNAL IMPROVEMENTS (KLAMATH FALLS)
Range: \$500K-\$1M
Route: OR-140 **Primary Work Type:** Modernization
Hwy: SOUTH KLAMATH FALLS **ODOT Region:** Central Oregon
Beginning and Ending Milepoints: 1.33 *to:* 1.34
County: KLAMATH **BID OPEN:** 5/10/2012
Description of Work: INTERSECTION MODERNIZATION IMPROVEMENT

Project Components

Signals
Signing
Paving

Key #: 14836 **Name:** OR422S: WILLIAMSON RIVER BRIDGE SEC
Range: \$2M-\$5M
Route: OR-422 **Primary Work Type:** Bridge Preservation
Hwy: CHILOQUIN **ODOT Region:** Central Oregon
Beginning and Ending Milepoints: 4.47 *to:* 4.67
County: KLAMATH **BID OPEN:** 5/24/2012
Description of Work: REPLACE BRIDGE #01959

Project Components

Detour
Structures
Paving
Grading

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: KLAMATH

Key #: 17378 **Name:** BONANZA SAFE WALK PROJECT
Range: \$100K-\$500K
Route: OR-70 **Primary Work Type:** Pavement Preservation
Hwy: DAIRY-BONANZA **ODOT Region:** Central Oregon
Beginning and Ending Milepoints: 6.39 *to:* 6.47
County: KLAMATH **BID OPEN:** 6/7/2012
Description of Work: BIKE & PEDESTRIAN IMPROVEMENTS AND TRAFFIC CALMING

Project Components

Illumination
Signing
Paving
Grading

County: LANE

Key #: 16035 **Name:** FFO-OR58:SALT CRK TUNNEL&HALF VIADUCTS-BUNDLE 257
Range: \$10M-\$20M
Route: OR-58 **Primary Work Type:** Bridge Preservation
Hwy: WILLAMETTE **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 55.95 *to:* 56.34
County: LANE **BID OPEN:** 3/15/2012
Description of Work: LOWER TUNNEL FLOOR (02539); REPLACE BRIDGES (07185, 07186, 07187 & 07188)

OTIA III Bridge Project. Goto: <http://www.obdp.org/dashboard/projects/> for more information .

Key #: 16133 **Name:** OR126: CEMETERY RD - HORSESHOE CR
Range: \$5M-\$10M
Route: OR-126 **Primary Work Type:** Pavement Preservation
Hwy: FLORENCE-EUGENE **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 1.51 *to:* 7.1
County: LANE **BID OPEN:** 4/26/2012
Description of Work: 4" OVERLAY

Project Components

Paving

Key #: 14649 **Name:** I-5 @ COBURG INTERCHANGE
Range: \$5M-\$10M
Route: I-5 **Primary Work Type:** Modernization
Hwy: PACIFIC **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 199.1 *to:* 199.4
County: LANE **BID OPEN:** 5/10/2012

Project Components

R/W Acquisition
Access Mngmt
Illumination
Signals
Signing
Structures
Paving
Grading

Description of Work: IMPROVE PEARL ST & N INDUSTRIAL WY TO URBAN STDS; IMPROVE SAFETY & OPERATIONS WEST OF I-5

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: LANE

Key #: 17031 **Name:** LANE COUNTY TRAFFIC SIGNAL UPGRADES
Range: \$100K-\$500K
Route: **Primary Work Type:** Ops/Signs, signals, Illumination
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 0 *to:* 0
County: LANE **BID OPEN:** 5/24/2012
Description of Work: UPGRADES TO VARIOUS TRAFFIC SIGNALS THROUGHOUT THE MPO AREA

Project Components

Illumination
Signals

Key #: 17519 **Name:** MCKENZIE R (GOODPASTURE RD) BRIDGE REHAB
Range: \$2M-\$5M
Route: **Primary Work Type:**
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 0.01 *to:* 0.05
County: LANE **BID OPEN:** 6/7/2012
Description of Work: POST-TENSION TRUSS LOWER CHORDS; INSTALL STEEL TRUSSES; BRIDGE #39C118

Project Components

Illumination
Structures

County: LINCOLN

Key #: 18035 **Name:** OR229: MP 4.15 CULVERT REPLACEMENT
Range: \$100K-\$500K
Route: OR-229 **Primary Work Type:**
Hwy: SILETZ **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 4.15 *to:* 4.15
County: LINCOLN **BID OPEN:** 6/21/2012
Description of Work: CULVERT REPLACEMENT AND MITIGATION

County: LINN

Key #: 17973 **Name:** US20: MP 71.52 - 67.25 PAVING PROJECT
Range: \$500K-\$1M
Route: US-20 **Primary Work Type:**
Hwy: SANTIAM **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 71.52 *to:* 67.25
County: LINN **BID OPEN:** 5/17/2012
Description of Work: PAVING FROM MP 71.52-67.25

County: MARION

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: MARION

Key #: 14803 **Name:** OR213: BUTTE CREEK (JACKS) BRIDGE #01597
Range: \$5M-\$10M
Route: OR-213 **Primary Work Type:** Bridge Preservation
Hwy: CASCADE SOUTH **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 24.1 *to*: 24.3
County: MARION **BID OPEN:** 4/26/2012
Description of Work: REPLACE BRIDGE #01597

Project Components

R/W Acquisition
Structures
Paving

Key #: 15774 **Name:** OR22 BRIDGE VERTICAL CLEARANCE BRIDGE PROJECTS
Range: \$20M-\$30M
Route: OR-22 **Primary Work Type:** Bridge Preservation
Hwy: NORTH SANTIAM **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 0 *to*: 0
County: MARION **BID OPEN:** 5/3/2012
Description of Work: INCREASE VERTICAL CLEARANCE ON BRIDGES #08074,#08077,#08473,#07770;
PAVE MP 1.67-5.16

Key #: 14316 **Name:** CHEMAWA RD(RIVER RD-KEIZER RAPIDS PK)BIKE & SWALKS
Range: \$2M-\$5M
Route: **Primary Work Type:** **ODOT Region:** Northwest Oregon / Northern Coast
Hwy: **Beginning and Ending Milepoints:** 0 *to*: 0
County: MARION **BID OPEN:** 5/24/2012
Description of Work: CONSTRUCT BIKELANES AND SIDEWALKS ON CHEMAWA RD FROM RIVER RD TO KEIZER RAPIDS PARK

Project Components

Signals
Signing
Paving
Grading

County: MULTNOMAH

Key #: 16141 **Name:** US26:SYLVAN TO I-405 (PORTLAND)
Range: \$5M-\$10M
Route: US-26 **Primary Work Type:** Pavement Preservation
Hwy: SUNSET **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 71.53 *to*: 73.72
County: MULTNOMAH **BID OPEN:** 3/29/2012
Description of Work: 2" INLAY (FULL WD)

Project Components

Signals
Signing
Structures
Paving

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: MULTNOMAH

Key #: 17740 **Name:** N GOING BIKE/PED: N VANCOUVER AVE-N CHANNEL AVE
Range: \$2M-\$5M
Route: **Primary Work Type:**
Hwy: LOCAL ROAD OR STREET **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 0 *to:* 0
County: MULTNOMAH **BID OPEN:** 4/5/2012

Project Components

Concrete Sidewalk Recon
ADA Ramps
Bkeway/Walkway
Illumination
Signals
Signing
Paving
Grading

Description of Work: MULTI-MODAL PROJECT INCLUDING TRANSIT, TDM, BIKE AND PEDESTRIAN

Key #: 16655 **Name:** BLUE LAKE PARK TRAIL: INTERLACHEN LN-BLUE LAKE RD
Range: \$500K-\$1M
Route: **Primary Work Type:**
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 0 *to:* 0
County: MULTNOMAH **BID OPEN:** 5/24/2012

Project Components

Illumination
Signing
Paving
Grading

Description of Work: CREATE NEW TRAIL PROJECT FROM REGIONAL TRAIL HPP FUNDS

Key #: 15068 **Name:** US 30 BYPASS: NE 122ND - M.P. 13.54
Range: \$5M-\$10M
Route: US-30 **Primary Work Type:** Safety
Hwy: NORTHEAST PORTLAND **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 12 *to:* 13.54
County: MULTNOMAH **BID OPEN:** 5/24/2012

Project Components

Environmental
Striping
R/W Acquisition
Drainage
Signals
Signing
Paving
Grading

Description of Work: INSTALL 3RD TURN LANE; SHOULDERS; SIDEWALKS & X-INGS

County: POLK

Key #: 14999 **Name:** FERN CREEK (GUTHRIE ROAD) BRIDGE
Range: \$500K-\$1M
Route: **Primary Work Type:**
Hwy: **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 0.99 *to:* 1
County: POLK **BID OPEN:** 7/19/2012

Project Components

Structures
Paving
Grading

Description of Work: REPLACE BRIDGE #53C105

County: TILLAMOOK

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: TILLAMOOK

Key #: 17724 **Name:** 3RD ST ENHANCEMENT PROJECT
Range: \$2M-\$5M
Route: **Primary Work Type:**
Hwy: LOCAL ROAD OR STREET **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 0 *to:* 0
County: TILLAMOOK **BID OPEN:** 3/22/2012
Description of Work: CONSTRUCT PED, BIKE AND DRAINAGE FACILITIES

Project Components

Illumination
Signing
Paving
Grading

Key #: 16087 **Name:** US101: FISH PASSAGE @ MP 73.08
Range: \$100K-\$500K
Route: **Primary Work Type:**
Hwy: OREGON COAST **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 73.08 *to:* 73.08
County: TILLAMOOK **BID OPEN:** 4/5/2012
Description of Work: REPLACE 36" CULVERT WITH A 6'X4' BOX CULVERT TO MEET FISH PASSAGE NEEDS

Project Components

Culvert Fish Retrofit

Key #: 17655 **Name:** US101: ARCH CAPE TUNNEL - N MANZANITA
Range: \$5M-\$10M
Route: US-101 **Primary Work Type:** Pavement Preservation
Hwy: OREGON COAST **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 35.91 *to:* 43.75
County: TILLAMOOK **BID OPEN:** 4/12/2012
Description of Work: PAVEMENT INLAY AND REPAIR; JOINT REPAIR BRIDGE 02311

Project Components

Paving

Key #: 12817 **Name:** OR6 @ WILSON RIVER LOOP ROAD
Range: \$10M-\$20M
Route: OR-6 **Primary Work Type:** Modernization
Hwy: WILSON RIVER **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 1 *to:* 3
County: TILLAMOOK **BID OPEN:** 5/17/2012
Description of Work: CONSTRUCT INTERCHANGE

Project Components

Access Mngmt
Illumination
Signing
Structures
Paving
Grading

County: UMATILLA

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: UMATILLA

Key #: 14678 **Name:** OR334: ATHENA MAIN STREET IMPROVEMENTS
Range: \$2M-\$5M
Route: OR-334 **Primary Work Type:** Modernization
Hwy: ATHENA-HOLDMAN **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 17.17 *to:* 17.49
County: UMATILLA **BID OPEN:** 4/26/2012
Description of Work: PAVE MAIN STREET BETWEEN FIRST ST AND SIXTH ST,

Project Components

Drainage
Sidewalks
Signing
Paving
Grading

Key #: 17138 **Name:** MAIN ST:BONANZA-FRONT ST SDWLK/STRTSCAPE
(ECHO)
Range: \$500K-\$1M
Route: **Primary Work Type:** Enhancement
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: UMATILLA **BID OPEN:** 4/26/2012
Description of Work: WIDEN AND RECONSTRUCT SIDEWALKS, ADD CURB EXTENSIONS AND
PEDESTRIAN-SCALE STREET LIGHTS

Project Components

Illumination
Paving
Grading

Key #: 17920 **Name:** I84: MISSION JCT - MEACHAM DURABLE STRIPING
Range: \$100K-\$500K
Route: **Primary Work Type:**
Hwy: OLD OREGON TRAIL **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 217.8 *to:* 238
County: UMATILLA **BID OPEN:** 5/24/2012
Description of Work: DURABLE STRIPING

Project Components

Durable Legend

County: UNION

Key #: 16815 **Name:** W DEARBORN ST SIDEWALK & LIGHTING, PHASE 1
(UNION)
Range: \$1M-\$2M
Route: **Primary Work Type:** Enhancement
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: UNION **BID OPEN:** 4/12/2012
Description of Work: CONSTRUCT SIDEWALK WITH CURB, GUTTER, DRAINAGE & STREET LIGHTS

Project Components

Paving
Grading

County: VARIOUS

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: VARIOUS

Key #: 16847 **Name:** I-205: SE FOSTER RD - SE 82ND DR
Range: \$5M-\$10M
Route: I-205 **Primary Work Type:** Pavement Preservation
Hwy: EAST PORTLAND **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 13.45 *to:* 17.8
County: VARIOUS **BID OPEN:** 2/9/2012
Description of Work: GRIND & INLAY; INSTALL MEDIAN CABLE BARRIER MISSING SECTIONS

Project Components

Striping
Pavement Markers
Grinding
Paving

Key #: 13607 **Name:** FFO - US 730: IRRIGON - DIAGONAL RD SECTION
Range: \$2M-\$5M
Route: US-730 **Primary Work Type:** Safety
Hwy: COLUMBIA RIVER **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 174.3 *to:* 191.3
County: VARIOUS **BID OPEN:** 3/22/2012
Description of Work: RECONSTRUCT AND ADD TURN LANES TO US730

Project Components

Signing
Paving
Grading

Key #: 16388 **Name:** REGION 2 CULVERT IMPROVEMENTS
Range: \$2M-\$5M
Route: **Primary Work Type:** Operations/Slides
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 0 *to:* 0
County: VARIOUS **BID OPEN:** 3/29/2012
Description of Work: REPAIR/REPLACE CULVERTS THROUGHOUT REGION 2 IN VARIOUS LOCATIONS

Project Components

Structures
Paving

Key #: 16071 **Name:** HWY 402/OR 78: REGION 5 LV CHIP SEALS 2012
Range: \$2M-\$5M
Route: **Primary Work Type:**
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: VARIOUS **BID OPEN:** 3/29/2012
Description of Work:

Project Components

Striping
Chip Seal

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: VARIOUS

Key #: 16946 **Name:** US395: FREIGHT IMPROVEMENTS
Range: \$100K-\$500K
Route: US-395 **Primary Work Type:** Operations
Hwy: PENDLETON-JOHN DAY **ODOT Region:** Eastern Oregon
Beginning and Ending Milepoints: 50.4 *to:* 64.5
County: VARIOUS **BID OPEN:** 4/12/2012
Description of Work: FREIGHT LENGTH RESTRICTION IMPROVEMENTS

Project Components

Signing
Grading

Key #: 17385 **Name:** OR138E: TIOGA BR, TRAIL&SUSAN CR-STEAMBOAT PAVE
Range: \$2M-\$5M
Route: OR-138 **Primary Work Type:** Bridge Preservation
Hwy: NORTH UMPQUA **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: VARIOUS **BID OPEN:** 4/12/2012
Description of Work: ADD 5" WIDE GRAVEL TRAIL, PAVED PARKING AREA AND A 245' BRIDGE BUILT TO ADA STANDARDS

Project Components

Structures
Paving
Grading

Key #: 17951 **Name:** OR211, 213 & 214 CHIP SEAL
Range: \$1M-\$2M
Route: **Primary Work Type:**
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Northwest Oregon / Northern Coast
Beginning and Ending Milepoints: 0 *to:* 0
County: VARIOUS **BID OPEN:** 4/12/2012
Description of Work:

Project Components

Chip Seal

Key #: 16086 **Name:** DISTRICT 7 LOW VOLUME ROAD PAVING
Range: \$1M-\$2M
Route: **Primary Work Type:**
Hwy: VARIOUS HIGHWAYS **ODOT Region:** Southwestern Oregon
Beginning and Ending Milepoints: 0 *to:* 0
County: VARIOUS **BID OPEN:** 4/26/2012
Description of Work: 2" GRIND/INLAY PAVING ON COOS RIVER HWY, MP 2.3-3.6 AND OR42S, MP 14.7-16.5

Project Components

Paving
Grading

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

County: WASCO

Key #: 13845 **Name:** I-84: ROWENA BLUFF ROCKFALL
Range: \$500K-\$1M
Route: I-84 **Primary Work Type:** Operations
Hwy: COLUMBIA RIVER **ODOT Region:** Central Oregon
Beginning and Ending Milepoints: 74.7 *to:* 75.4
County: WASCO **BID OPEN:** 6/21/2012
Description of Work: CLEANOUT ROCK FALL AREA AND REPLACE BARRIER

Project Components

Conc Barrier

County: WASHINGTON

Key #: 14437 **Name:** ROCK CREEK TRAIL: ORCHARD PARK - NW WILKINS ST
Range: \$1M-\$2M
Route: VAR **Primary Work Type:**
Hwy: **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 0 *to:* 0
County: WASHINGTON **BID OPEN:** 3/22/2012
Description of Work: MULTI-USE PATH THAT CONNECTS TO QUATAMA LRT STATION

Project Components

Signals
Signing
Structures
Paving
Grading

Key #: 12885 **Name:** US26: SUNSET HWY @ GLENCOE ROAD
Range: Over \$30M
Route: US-26 **Primary Work Type:** Modernization
Hwy: SUNSET **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 57.16 *to:* 57.39
County: WASHINGTON **BID OPEN:** 4/19/2012

Project Components

PE
Environmental Assessment
Access Mngmt
Illumination
Signals
Signing
Structures

Description of Work: REBUILD OF O'XING

Key #: 18000 **Name:** OR8: SW 331ST AVE - QUINCE ST
Range: \$5M-\$10M
Route: OR-8 **Primary Work Type:** Pavement Preservation
Hwy: TUALATIN VALLEY **ODOT Region:** Portland METRO & surrounding
Beginning and Ending Milepoints: 14.66 *to:* 17.88
County: WASHINGTON **BID OPEN:** 5/3/2012
Description of Work: PAVING (GRIND AND INLAY), SIDEWALK INFILL

The 6 Month Schedule of Contract Lettings is a tentative schedule for ODOT STIP projects that are scheduled to be programmed for construction funding. Depending upon project development and funding constraints, the projects shown the 6 Month Schedule may end up being cancelled, moved forward or delayed to later bid openings.

