

2018 - 2021 Local Agency Bridge Program - State Transportation Improvement Program (STIP) Cycle

| Tasks | Start Date | End Date |
|---|----------------|-----------------|
| Generate Preliminary Eligibility List | July 2014 | |
| Send Preliminary Eligibility List to Owners with Letter | September 2014 | |
| Generate Final Eligibility List from April 2015 Snapshot | April 2015 | |
| Sent Request for Applications to Owners | April 2015 | May-15 |
| Application DUE DATE | July 2015 | |
| Share List of Applications with Area Managers and Regions | July 2015 | |
| Process Applications | Aug-15 | Sep-15 |
| Refine Technical Ranking Score (TRS) | October 2015 | |
| Technical Ranking System Calculations to Generate a Prioritized List | October 2015 | October 2015 |
| Local Agency Bridge Selection Committee meet to select scoping projects | Oct/Nov 2015 | October 29 2015 |
| Final Scoping list of Local Agency Bridge Selection Committee | February 2016 | February 2016 |
| Scoping of Applications | March 2016 | July 2016 |
| Final priority list from the scoping Data | August 2016 | |
| Develop Presentation for Local Agency Bridge Selection Committee | September 2016 | |
| Local Agency Bridge Selection Committee meet to select projects | October 2016 | |
| Final Selections List | October 2016 | |
| Award letters to owners | October 2016 | |
| Response return by bridge owners | November 2016 | |