

**LAG  
Forward**

**LOCAL AGENCY GUIDELINES**  
**Table of Contents**

**LAG  
Review Committee**

**SECTION A  
Introductory Overview**

**Chapter A-1  
LAG Introduction**

**Chapter A-2  
Roles and  
Responsibilities**

**Chapter A-2  
Appendix  
Approval Matrix**

**Chapter A-3  
FHWA Funding  
Programs**

**Chapter A-4  
Developing Projects  
Using the LAG**

**Chapter A-5  
Local Agency  
Force Projects**

**Chapter A-6  
Access  
Management**

**Chapter A-7  
Title VI Program  
Civil Rights**

**Chapter B-5  
Appendix 1  
Class 2  
Project  
Documents**

**Chapter B-7  
Appendix 1  
Civil Rights  
Process**

**Chapter B-7  
Appendix 2  
Tracking**

**SECTION B  
Non-Certified Local Agencies**

**Chapter B-1  
Introduction**

**PHASE I  
Program Development (Planning)**  
**Chapter B-2  
Project Prospectus - Project in STIP**

**PHASE II  
Project Development  
(NEPA, Permitting  
& Project Design)**

**PHASE III  
Right of Way  
Acquisition**

**PHASE IV  
Utilities**

**PHASE V  
Advertising Bid & Award**  
**Chapter B-15  
State Bid & Award**

**PHASE VI  
Construction**  
**Chapter B-16  
Construction Contract  
Administration**

**Chapter B-9  
General  
Design**

**Chapter B-10  
Design  
Approval**

**Chapter B-11  
PS&E**

**Chapter B-12  
Consultant  
Selection**

**Chapter B-13  
Utility /RR  
Program**

**Chapter B-14  
Bridge**

**Chapter B-17  
Project Closure**

**SECTION C  
Certified Local Agencies**

**Chapter C-1  
Introduction**

**Chapter C-2  
Becoming Certified**

**PHASE I  
Program Development (Planning)**  
**Chapter C-3  
Project Prospectus - Project in STIP**

**PHASE II  
Project Development  
(NEPA, Permitting  
& Project Design)**

**PHASE III  
Right of Way  
Acquisition**

**PHASE IV  
Utilities**

**PHASE V  
Advertising Bid & Award**  
**Chapter C-15  
Local Bid & Award**

**PHASE VI  
Construction**  
**Chapter C-16  
Construction Contract  
Administration**

**Chapter C-9  
General  
Design**

**Chapter C-10  
Design  
Approval**

**Chapter C-11  
PS&E**

**Chapter C-12  
Consultant  
Selection**

**Chapter C-12  
Appendix  
A&E/Non-A&E**

**Chapter C-13  
Utility /RR**

**Chapter C-14  
Bridge**

**Chapter C-17  
Project Closure**

**SECTION D**  
**Chapter D-1  
Acronyms**  
**Chapter D-2  
Glossary**

**January 2009**