

**LAG
Forward**

LOCAL AGENCY GUIDELINES
Table of Contents

**LAG
Review Committee**

**SECTION A
Introductory Overview**

**Chapter A-1
LAG Introduction**

**Chapter A-2
Roles and
Responsibilities**

**Chapter A-2
Appendix
Approval Matrix**

**Chapter A-3
FHWA Funding
Programs**

**Chapter A-4
Developing Projects
Using the LAG**

**Chapter A-5
Local Agency
Force Projects**

**Chapter A-6
Access
Management**

**Chapter A-7
Title VI Program
Civil Rights**

**Chapter A-8
Administration for
Small Projects**

**Chapter A-8
Appendix 1
Request
Template**

Jan 2008

**SECTION B
Non-Certified Local Agencies**

**Chapter B-1
Introduction**

**PHASE I
Program Development (Planning)**
**Chapter B-2
Project Prospectus - Project in STIP**

**PHASE II
Project Development
(NEPA, Permitting
& Project Design)**

**PHASE III
Right of Way
Acquisition**

**PHASE IV
Utilities**

**PHASE V
Advertising Bid & Award**
**Chapter B-15
State Bid & Award**

**PHASE VI
Construction**
**Chapter B-16
Construction Contract
Administration**

**Chapter B-9
General
Design**

**Chapter B-10
Design
Approval**

**Chapter B-11
PS&E**

**Chapter B-12
Consultant
Selection**

**Chapter B-13
Utility /RR
Program**

**Chapter B-14
Bridge**

**Chapter B-17
Project Closure**

**Chapter B-3
Local Agency
Agreement**

**Chapter B-4
Progress
Billings**

**Chapter B-5
Environmental
Process/
Permits**

**Chapter B-6
ROW Process**

**Chapter B-7
Civil Rights
(DBE)**

**Chapter B-8
Civil Rights
(EEO/OJT)**

**Chapter B-5
Appendix 1
Class 2
Project
Documents**

**Chapter B-7
Appendix 1
Civil Rights
Process**

**Chapter B-7
Appendix 2
Tracking**

**SECTION C
Certified Local Agencies**

**Chapter C-1
Introduction**

**Chapter C-2
Becoming Certified**

**PHASE I
Program Development (Planning)**
**Chapter C-3
Project Prospectus - Project in STIP**

**PHASE II
Project Development
(NEPA, Permitting
& Project Design)**

**PHASE III
Right of Way
Acquisition**

**PHASE IV
Utilities**

**PHASE V
Advertising Bid & Award**
**Chapter C-15
Local Bid & Award**

**PHASE VI
Construction**
**Chapter C-16
Construction Contract
Administration**

**Chapter C-4
Local Agency
Agreement**

**Chapter C-5
Progress
Billings**

**Chapter C-5
Appendix
Desk
Procedures**

**Chapter C-6
Environmental
Process/
Permits**

**Chapter C-7
ROW Process**

**Chapter C-8
Civil Rights
(DBE/EEO/
OJT)**

**Chapter C-9
General
Design**

**Chapter C-10
Design
Approval**

**Chapter C-11
PS&E**

**Chapter C-12
Consultant
Selection**

**Chapter C-12
Appendix
A&E/Non-A&E**

**Chapter C-13
Utility /RR**

**Chapter C-14
Bridge**

**Chapter C-17
Project Closure**

SECTION D
**Chapter D-1
Acronyms**
**Chapter D-2
Glossary**