

# AGENDA

## OTIA III Bridge Policy/Technical Stakeholder Committee

**March 18, 2010**

**1:30 p.m. – 3:00 p.m.**

**Transportation Building – Conference Room 122**

---

- |             |   |            |
|-------------|---|------------|
| 1:30 – 1:40 | <b>Agenda Overview</b>  | Tom Lauer  |
| 1:40 – 1:45 | <b>Introduce new OBDP leadership</b>  | Tom Lauer  |
| 1:45 – 2:10 | <b>Design &amp; Construction Status Report</b><br>— Review Monthly Report   | John Craig |
| 2:10 – 2:20 | <b>Program Update</b><br>— Overall status of program<br>— Cost/bid trends<br>— Direction forward  | Tom Lauer  |
| 2:20-2:45   | <b>Project Updates</b><br>— Columbia River Gorge National Scenic Area bundles <ol style="list-style-type: none"><li>1. I-84 Corridor Strategy revisions</li><li>2. Bundle 210, I-84: Sandy River – Jordan Road<ul style="list-style-type: none"><li>▪ Successful bid letting</li><li>▪ FHWA approved hard diversity targets</li><li>▪ Project timeline</li></ul></li></ol> — Bundle 220, I-5: Willamette River Bridge <ol style="list-style-type: none"><li>1. Ground breaking</li><li>2. Demolition complete</li><li>3. Design enhancement plans</li></ol> | Ray Mabey  |
| 2:45 – 3:00 | <b>Issues/Input from the Committee</b>  |            |

**Next Meeting: Nov. 18, 2010**