

**Table 1  
Summary of Stages 1-5 Progress by Project**

Changes from the most recent version of this report are indicated by a red line surrounding the change

If a "BOR Scope" cell is ***bold/italics/shaded***, the engineering scoping report recommends a different scope from the BOR--however the BOR scope (repair or replace) is still listed in the cell

#	Bridge #	Bridge Name	Hwy	MP	BOR Scope	Current Scope	Total Project Cost Estimates				Total Final Costs	Design	Construction	Complete	Comments	Region
							BOR Amount	BOC Approved	Current Estimate (CE)	CE Source						
<b>STAGE 1</b>																
1	07867	Hwy 171 WB over UPRR Mainline	OR 224 (HWY 171)WB	5.2	Replace	Replace	\$1,450,800	\$4,679,130	\$4,679,130	CA		X		Scoping report revises scope	1	
2	01439A	Rock Creek, Hwy 171 WB	OR 224 (HWY 171)WB	8.13	Replace	Replace	\$3,870,000	\$2,676,134	\$2,676,134	CA		X			1	
3	03506A	Miller Creek, Hwy 7	US 20 (HWY 007)	105.6	Replace	Replace	\$968,000	\$968,000	\$968,000	CA		X			5	
4	01961A	Stinkingwater Creek, Hwy 7	US 20 (HWY 007)	167.6	Repair	Repair	\$1,000,000	\$1,000,000	\$1,000,000	CA		X			5	
5	01962A	Middle Fork Malheur River, Hwy 7	US 20 (HWY 007)	174.6	Repair	Repair	\$1,000,000	\$1,000,000	\$1,000,000	CA		X			5	
6	00665B	Alder Creek, Hwy 26	US 26 (HWY 026)	33.24	Replace	Replace	\$3,650,000	\$3,078,375	\$3,078,375	CA		X			1	
7	00689B	Wildcat Creek, Hwy 26	US 26 (HWY 026)	34.09	Replace	Replace	\$1,496,000	\$1,157,469	\$1,157,469	CA		X			1	
8	03026A	Zig Zag River, Hwy 26 at MP 46.02	US 26 (HWY 026)	46.04	Replace	Replace	\$1,944,000	\$1,915,000	\$1,915,000	CA		X			1	
9	02269	Hwy 53 over BNSF	US 26 (HWY 053)	116.6	Replace	Replace	\$4,284,000	\$3,053,748	\$3,053,748	CA		X			1	
10	00971A	Willow Creek, Hwy 4 NB	US 97 (HWY 004)	92.11	Replace	Replace	\$930,000	\$940,000	\$940,000	BOC	X				4	
11	07768	Hwy 4 over BNSF (Terrebonne)	US 97 (HWY 004)	113.9	Replace	Replace	\$1,258,800	\$4,753,011	\$4,753,011	CA		X		Scoping report revises scope	4	
12	01675B	Pilot Butte Canal, Hwy 4 at MP 129.72	US 97 (HWY 004)	129.7	Replace	<b>Canal Option</b>	\$1,258,000	\$1,640,000	\$1,640,000	BOC		X		<b>Scope change approved Sept 04</b>	4	
13	08888	North Unit Canal & Swalley Canal, Hwy 4	US 97 (HWY 004)	136.5	Replace	Replace	\$4,490,000	\$287,315	\$287,315	CA		X		Scoping report revises scope	4	
14	07454	Hwy 4 over Crescent Conn	US 97 (HWY 004)	183.2	Replace	Replace	\$1,384,000	\$1,403,739	\$1,403,739	CA		X			4	
15	07929	Hwy 4 over UPRR	US 97 (HWY 004)	202.1	Replace	Replace	\$3,844,000	\$5,278,387	\$5,278,387	CA		X			4	
16	06884	Spring Creek, Hwy 4	US 97 (HWY 004)	244	Replace	Replace	\$1,380,000	\$3,130,000	\$3,130,000	EE	X				4	
17	06886	Hwy 4 over Hwy 422 (Chiloquin)	US 97 (HWY 004)	247.5	Replace	<b>Repair</b>	\$1,384,000	\$100,000	\$100,000	BOC	X			<b>Scope change approved Sept 04</b>	4	
18	07302	Barkley Springs Irrigation Canal, Hwy 4	US 97 (HWY 004)	263.1	Replace	Replace	\$956,000	\$1,863,000	\$1,863,000	EE	X				4	
19	07301	Algoma Log Pond, Hwy 4	US 97 (HWY 004)	265.7	Replace	Replace	\$1,384,000	\$1,671,000	\$1,671,000	EE	X				4	
20	08352	Hwy 4 over UPRR & Pelican City Rd (Lakefront Blvd)	US 97 (HWY 004)	273	Repair	Repair	\$1,000,000	\$1,000,000	\$1,000,000	EE	X				4	
21	08345	USBR Canal, Hwy 4	US 97 (HWY 004)	273.7	Replace	Replace	\$3,302,000	\$0	\$0	BOC				<b>Bridge Removed from BOR List</b>	4	
22	08346	Hwy 4 over Oxing California Ave (Klamath Falls)	US 97 (HWY 004)	274.7	Replace	Replace	\$9,012,000	\$6,514,605	\$6,514,605	CA		X			4	
23	09692	Hwy 4 over Green Springs Dr (Old Alignment) & BNSF	US 97 (HWY 004)	275.8	Replace	Replace	\$9,484,000	\$7,989,514	\$7,989,514	CA		X			4	
<b>Stage 1 Totals</b>							<b>\$60,729,600</b>	<b>\$56,098,427</b>	<b>\$56,098,427</b>		<b>6</b>	<b>16</b>				
<b>STAGE 2</b>																
1	13514E	NE 102nd Ave over Hwy 2 Conns #2 & #3 & Hwy 64 Conns #1 & #2	102ND AVE	10	Repair	Repair	\$3,281,400		\$3,281,400	BOR					1	
2	07458	Hwy 2 Frontage Rd (2nd St) over UPRR	FRONTAGE RD HWY 2	63.98	Repair	Repair	\$1,529,000		\$1,529,000	BOR					1	
3	08445	Hwy 225 over Hwy 1	HWY 225	190.5	<b>Replace</b>	Replace	\$7,252,000		\$73,000	SE				Scoping report revises scope	2	
4	07732B	Hwy 1 NB over Hwy 18 & Conn (Goshen Grade)	I-5 (HWY 001)	188.3	Replace	Replace	\$5,116,800		\$7,699,000	SE	X			Stage 1A	2	
5	07732A	Hwy 1 SB over Hwy 18 & Conn	I-5 (HWY 001)	188.3	Replace	Replace	\$5,071,200		\$8,356,000	SE	X			Stage 1A	2	
6	06836A	Hwy 1 over Franklin Blvd & UPRR (Goshen)	I-5 (HWY 001)	188.9	Replace	Replace	\$12,806,400		\$20,708,000	SE					2	
7	08870	Hwy 1 over Hwy 225 Conn (McVay Access)	I-5 (HWY 001)	190.8	Replace	Replace	\$1,099,200		\$3,433,000	SE					2	
8	08329	Willamette River & Hwy 15 & UPRR, Hwy 1 & Hwy 1W	I-5 (HWY 001)	192.8	Replace	Replace	\$58,430,400		\$58,430,400	BOR		X			2	
9	08182N	Hwy 1 NB over UPRR (Abandoned) & Game Farm Rd	I-5 (HWY 001)	195.8	Replace	Replace	\$7,339,200		\$7,339,200	BOR					2	
10	08182S	Hwy 1 SB over UPRR (Abandoned) & Game Farm Rd	I-5 (HWY 001)	195.8	Replace	Replace	\$5,786,400		\$5,786,400	BOR					2	
11	08180N	McKenzie Oflow, Hwy 1 NB at MP 196.19	I-5 (HWY 001)	196.2	<b>Repair</b>	<b>No-Work</b>	\$1,000,000	\$0	\$0	BOC				<b>Scope change to no-work approved March 04</b>	2	
12	08180S	McKenzie Oflow, Hwy 1 SB at MP 196.19	I-5 (HWY 001)	196.2	<b>Repair</b>	<b>No-Work</b>	\$1,000,000	\$0	\$0	BOC				<b>Scope change to no-work approved March 04</b>	2	
13	08178S	McKenzie Oflow, Hwy 1 SB at MP 196.69	I-5 (HWY 001)	196.7	Replace	<b>Repair</b>	\$3,093,600		\$1,000,000	PE				<b>Scope change approved Oct 04</b>	2	
14	08178N	McKenzie Oflow, Hwy 1 NB at MP 196.69	I-5 (HWY 001)	196.7	Replace	<b>Repair</b>	\$3,093,600		\$1,000,000	PE				<b>Scope change approved Oct 04</b>	2	
15	08175N	McKenzie River & Frtg Rd, Hwy 1 NB (Spores)	I-5 (HWY 001)	197.4	Replace	Replace	\$13,624,800		\$13,624,800	BOR		X			2	
16	08175S	McKenzie River & Frtg Rd, Hwy 1 SB (Spores)	I-5 (HWY 001)	197.4	Replace	Replace	\$13,624,800		\$13,624,800	BOR		X			2	
17	08171N	Muddy Creek, Hwy 1 NB	I-5 (HWY 001)	200.5	Replace	<b>No-Work</b>	\$2,484,000	\$0	\$0	BOC				<b>Scope change to no-work approved March 04</b>	2	
18	08171S	Muddy Creek, Hwy 1 SB	I-5 (HWY 001)	200.5	Replace	<b>No-Work</b>	\$2,484,000	\$0	\$0	BOC				<b>Scope change to no-work approved March 04</b>	2	
19	08241N	Courtney Creek, Hwy 1 NB	I-5 (HWY 001)	217	<b>Repair</b>	<b>No-Work</b>	\$1,000,000	\$0	\$0	BOC				<b>Scope change to no-work approved March 04</b>	2	
20	08241S	Courtney Creek, Hwy 1 SB	I-5 (HWY 001)	217	<b>Repair</b>	<b>No-Work</b>	\$1,000,000	\$0	\$0	BOC				<b>Scope change to no-work approved March 04</b>	2	
21	08239N	Sedon Ditch Oflow, Hwy 1 NB	I-5 (HWY 001)	217.4	<b>Repair</b>	<b>No-Work</b>	\$1,000,000	\$0	\$0	BOC				<b>Scope change to no-work approved March 04</b>	2	
22	08239S	Sedon Ditch Oflow, Hwy 1 SB	I-5 (HWY 001)	217.4	<b>Repair</b>	<b>No-Work</b>	\$1,000,000	\$0	\$0	BOC				<b>Scope change to no-work approved March 04</b>	2	
23	08236N	Calapooia River, Hwy 1 NB	I-5 (HWY 001)	218.8	Replace	<b>Repair</b>	\$2,944,800		\$1,000,000	PE				<b>Scope change approved Oct 04</b>	2	

#	Bridge #	Bridge Name	Hwy	MP	BOR Scope	Current Scope	Total Project Cost Estimates				Total Final Costs	Design	Construction	Complete	Comments	Region
							BOR Amount	BOC Approved	Current Estimate (CE)	CE Source						
24	08236S	Calapooia River, Hwy 1 SB	I-5 (HWY 001)	218.8	Replace	Repair	\$2,944,800		\$1,000,000	PE				Scope change approved Oct 04	2	
25	08235N	Calapooia Oflow, Hwy 1 NB at MP 220.04	I-5 (HWY 001)	220	Replace	Repair	\$3,532,800		\$500,000	PE				Scope change approved Oct 04	2	
26	08235S	Calapooia Oflow, Hwy 1 SB at MP 220.04	I-5 (HWY 001)	220.1	Replace	Repair	\$3,532,800		\$500,000	PE				Scope change approved Oct 04	2	
27	08233S	Sodom Ditch, Hwy 1 SB	I-5 (HWY 001)	221.1	Replace	Replace	\$5,512,800		\$4,350,000	SE					2	
28	08233N	Sodom Ditch, Hwy 1 NB	I-5 (HWY 001)	221.1	Replace	Replace	\$5,512,800		\$4,350,000	SE					2	
29	08232N	Butte Creek, Hwy 1 NB	I-5 (HWY 001)	222.4	Repair	Repair	\$1,000,000		\$1,980,000	SE	X			Scoping report revises scope	2	
30	08232S	Butte Creek, Hwy 1 SB	I-5 (HWY 001)	222.4	Repair	Repair	\$1,000,000		\$1,980,000	SE	X			Scoping report revises scope	2	
31	08227N	Oak Creek, Hwy 1 NB	I-5 (HWY 001)	230.5	Repair	Repair	\$1,000,000		\$1,000,000	BOR					2	
32	08227S	Oak Creek, Hwy 1 SB	I-5 (HWY 001)	230.5	Repair	Repair	\$1,000,000		\$1,000,000	BOR					2	
33	08226N	Hwy 1 NB over AERC (Tallman Branch)	I-5 (HWY 001)	230.8	Replace	Replace	\$4,243,200		\$3,087,000	SE					2	
34	08226S	Hwy 1 SB over AERC (Tallman Branch)	I-5 (HWY 001)	230.9	Replace	Replace	\$4,243,200		\$3,087,000	SE					2	
35	08222N	Cox Creek, Hwy 1 NB	I-5 (HWY 001)	233.7	Replace	Replace	\$1,636,800		\$2,250,000	SE					2	
36	08222S	Cox Creek, Hwy 1 SB	I-5 (HWY 001)	233.7	Replace	Replace	\$1,636,800		\$1,771,000	SE					2	
37	08221B	Hwy 1 NB over Hwy 58 NB (North Albany Intchg)	I-5 (HWY 001)	234.2	Replace	Replace	\$3,897,600		\$4,150,000	SE	X				2	
38	08221D	Hwy 1 SB over Hwy 58 NB (North Albany Intchg)	I-5 (HWY 001)	234.2	Replace	Replace	\$3,612,000		\$3,751,000	SE	X				2	
39	08221A	Hwy 1 NB over Knox Butte Rd (North Albany Intchg)	I-5 (HWY 001)	234.2	Repair	Repair	\$1,000,000		\$4,629,000	SE	X				2	
40	08221C	Hwy 1 SB over Knox Butte Rd (North Albany Intchg)	I-5 (HWY 001)	234.2	Replace	Replace	\$2,707,200		\$3,880,000	SE	X				2	
41	08218A	Hwy 1 NB over Murder Creek Rd	I-5 (HWY 001)	235.7	Repair	No Work	\$1,000,000	\$0	\$0	BOC				Scope change to no-work approved March 04	2	
42	08218B	Hwy 1 SB over Murder Creek Rd	I-5 (HWY 001)	235.7	Repair	No Work	\$1,000,000	\$0	\$0	BOC				Scope change to no-work approved March 04	2	
43	08217	Murder Creek, Hwy 1 SB	I-5 (HWY 001)	235.7	Repair	No Work	\$1,000,000	\$0	\$0	BOC				Scope change to no-work approved March 04	2	
44	08124	Santiam Oflow No 4, Hwy 1 at MP 240.42	I-5 (HWY 001)	240.4	Repair	Repair	\$1,022,400	\$1,000,000	\$1,000,000	CA		X		Combined with IM Project	2	
45	08122	Santiam Oflow No 3, Hwy 1 SB at MP 241.12	I-5 (HWY 001)	241.1	Repair	Repair	\$1,000,000	\$1,000,000	\$1,000,000	CA		X		Combined with IM Project	2	
46	08121	Santiam Oflow No 2, Hwy 1 SB at MP 241.35	I-5 (HWY 001)	241.4	Repair	Repair	\$1,345,200	\$1,000,000	\$1,000,000	CA		X		Combined with IM Project	2	
47	07524B	Hwy 1 SB over Hwy 1E NB (Commercial St SE)	I-5 (HWY 001)	249.4	Repair	Repair	\$2,724,000		\$2,724,000	BOR	X			Scope change to repair approved May 04	2	
48	07538A	Hwy 1 over Boone Rd SE	I-5 (HWY 001)	251.3	Replace	Replace	\$3,384,000		\$3,384,000	BOR	X			Combined with IM Project	2	
49	07441A	Hwy 1 over Marietta St SE	I-5 (HWY 001)	251.8	Replace	Replace	\$3,357,600		\$3,357,600	BOR	X			Combined with IM Project	2	
50	07440A	Hwy 1 over UPRR Main Line	I-5 (HWY 001)	252.1	Replace	Replace	\$4,447,200		\$4,447,200	BOR	X			Combined with IM Project	2	
51	07522A	Hwy 1 over Turner Rd SE	I-5 (HWY 001)	252.2	Replace	Replace	\$3,384,000		\$3,384,000	BOR	X			Combined with IM Project	2	
52	07439	Mill Creek, Hwy 1 NB	I-5 (HWY 001)	252.5	Replace	Replace	\$2,791,200		\$2,791,200	BOR	X			Combined with IM Project	2	
53	07439A	Mill Creek, Hwy 1 SB	I-5 (HWY 001)	252.6	Replace	Replace	\$2,844,000		\$2,844,000	BOR	X			Combined with IM Project	2	
54	07855E	Chemawa Rd NE Conn to Hwy 1 SB over Hwy 72 (Salem Pkwy)	I-5 (HWY 001)	259.5	Repair	No Work	\$1,894,200	\$0	\$0	BOC				Scope change approved Oct 04	2	
55	07794A	Hwy 1 NB over Hwy 51 SB	I-5 (HWY 001)	282.3	Replace	Replace	\$3,818,000		\$4,545,000	SE					1	
56	07794B	Hwy 1 SB over Hwy 51 SB	I-5 (HWY 001)	282.3	Replace	Replace	\$5,532,000		\$5,400,000	SE					1	
57	09870	Hwy 1 Conn #1 over Hwy 51 NB	I-5 (HWY 001)	282.4	Repair	No Work	\$1,362,600	\$0	\$0	BOC				Scope change approved Oct 04	1	
58	06875A	Sandy River, Hwy 2 WB	I-84 (HWY 002)	17.68	Replace	Replace	\$10,192,000		\$14,439,000	SE					1	
59	06875	Sandy River, Hwy 2 EB	I-84 (HWY 002)	17.68	Replace	Replace	\$13,382,000		\$19,181,000	SE					1	
60	06945	Hwy 2 EB over Conn #2 (Jordan Rd)	I-84 (HWY 002)	17.82	Replace	Replace	\$686,000		\$2,832,000	SE					1	
61	06945A	Hwy 2 WB over Conn #2 (Jordan Rd)	I-84 (HWY 002)	17.82	Replace	Replace	\$686,000		\$2,403,000	SE					1	
62	02176A	Hwy 2 EB over Hwy 100 & UPRR (Dodson)	I-84 (HWY 002)	35.12	Replace	Replace	\$8,600,000		\$10,648,000	SE					1	
63	02194B	Moffett Creek, Hwy 2 EB	I-84 (HWY 002)	38.98	Replace	Replace	\$6,392,000		\$10,106,000	SE					1	
64	02194A	Moffett Creek, Hwy 2 WB	I-84 (HWY 002)	38.98	Replace	Replace	\$5,114,000		\$9,310,000	SE					1	
65	02062B	Tanner Creek, Hwy 2 EB	I-84 (HWY 002)	40.14	Replace	Replace	\$6,148,000		\$9,498,500	SE					1	
66	02062A	Tanner Creek, Hwy 2 WB	I-84 (HWY 002)	40.14	Replace	Replace	\$9,438,000		\$9,486,500	SE					1	
67	08610	Hwy 2 EB over Moody St (Cascade Locks)	I-84 (HWY 002)	43.93	Replace	Replace	\$3,458,000		\$4,600,000	SE					1	
68	08610W	Hwy 2 WB over Moody St (Cascade Locks)	I-84 (HWY 002)	43.93	Replace	Replace	\$3,458,000		\$4,600,000	SE					1	
69	08605	Hwy 2 EB over Hwy 2 WB Conn to Hwy 100	I-84 (HWY 002)	45.05	Replace	Replace	\$3,780,000		\$4,476,000	SE					1	
70	08605W	Hwy 2 WB over Hwy 2 WB Conn to Hwy 100	I-84 (HWY 002)	45.05	Replace	Replace	\$3,236,000		\$4,476,000	SE					1	
71	07403A	Herman Creek, Hwy 2	I-84 (HWY 002)	46.1	Repair	Repair	\$3,158,000		\$357,000	SE					1	
72	08623	Hwy 2 over Herman Creek Conn	I-84 (HWY 002)	47.31	Replace	Replace	\$3,114,000		\$5,445,000	SE					1	
73	08604	Hwy 2 over Conn (Wyeth Intchg)	I-84 (HWY 002)	50.99	Repair	Repair	\$2,820,000		\$1,400,000	PE				Scope change approved Oct 04	1	
74	08534	Hwy 2 over Conn Viento Intchg	I-84 (HWY 002)	56.04	Repair	Repair	\$2,820,000		\$1,251,000	PE				Scope change approved Oct 04	1	
75	07496A	Hwy 2 EB over Jaymar Rd (Westcliff Dr)	I-84 (HWY 002)	63.02	Replace	Repair	\$1,850,000		\$162,000	PE				Scope change approved Oct 04	1	
76	08662	Hwy 2 EB over UPRR	I-84 (HWY 002)	63.41	Repair	Repair	\$2,637,000		\$2,637,000	BOR					1	
77	07398	Hwy 2 over Conn 2	I-84 (HWY 002)	64.44	Replace	Replace	\$3,118,000		\$4,437,000	SE					1	
78	07392	Rock Creek, Hwy 2	I-84 (HWY 002)	69.62	Replace	Repair	\$3,668,000		\$1,000,000	PE				Scope change approved Oct 04	4	
79	07393	Mosier Creek, Hwy 2	I-84 (HWY 002)	70.1	Replace	Replace	\$4,400,000		\$7,224,000	SE					4	
80	08276	Hwy 2 over Hostetler Way Conn	I-84 (HWY 002)	82.62	Repair	Repair	\$1,073,000		\$1,073,000	BOR					4	
81	00308A	Fifteen Mile Creek, Hwy 2	I-84 (HWY 002)	88.04	Replace	Replace	\$8,014,000		\$9,602,000	SE					4	
82	07771	Hwy 2 over The Dalles Dam Access Conn	I-84 (HWY 002)	88.83	Repair	Repair	\$1,000,000		\$564,000	SE					4	
83	08931E	Hwy 6 EB over Irrigon Junction Intchg Conn	I-84 (HWY 006)	168	Replace	Replace	\$4,204,000		\$4,896,000	SE					5	
84	08931W	Hwy 6 WB over Irrigon Junction Intchg Conn	I-84 (HWY 006)	168	Replace	Replace	\$4,204,000		\$100,000	SE				Added to BOR list - Scoping report revises scope	5	
85	16453	Hwy 6 WB over Hwy 70 EB	I-84 (HWY 006)	179.4	Repair	Repair	\$1,000,000		\$450,000	SE					5	
86	16454	Hwy 6 EB over Hwy 70 EB	I-84 (HWY 006)	179.5	Repair	Repair	\$1,014,000		\$482,000	SE					5	
87	08498E	Hwy 6 EB over Frg Rd & UPRR (Meacham)	I-84 (HWY 006)	238	Replace	Repair	\$6,006,000		\$810,000	PE				Scope change approved Oct 04	5	

#	Bridge #	Bridge Name	Hwy	MP	BOR Scope	Current Scope	Total Project Cost Estimates				Total Final Costs	Design	Construction	Complete	Comments	Region
							BOR Amount	BOC Approved	Current Estimate (CE)	CE Source						
88	08498W	Hwy 6 WB over Frtg Rd & UPRR (Meacham)	I-84 (HWY 006)	238	Repair	Repair	\$6,018,000		\$810,000	PE				Scope change approved Oct 04	5	
89	00449A	Hwy 6 over Emigrant Hill Frtg Rd & UPRR (Glover)	I-84 (HWY 006)	248.6	Replace	Repair	\$5,808,000		\$2,090,000	PE				Scope change approved Oct 04	5	
90	07292B	Hwy 6 EB over UPRR (North Powder)	I-84 (HWY 006)	285.8	Replace	Replace	\$2,918,000		\$3,166,000	SE					5	
91	08302E	Hwy 6 EB over Conn & UPRR (Encina Intchg)	I-84 (HWY 006)	313.7	Repair	Repair	\$1,233,600		\$1,373,412	SE		X			5	
92	08302W	Hwy 6 WB over Conn & UPRR (Encina Intchg)	I-84 (HWY 006)	313.7	Repair	Repair	\$1,264,200		\$1,571,521	SE		X			5	
93	08423E	Hwy 6 EB over Alder Creek Rd	I-84 (HWY 006)	315.3	Replace	Repair	\$2,342,000		\$500,000	PE		X		Scope change approved Oct 04	5	
94	08423W	Hwy 6 WB over Alder Creek Rd	I-84 (HWY 006)	315.3	Replace	Repair	\$2,356,000		\$500,000	PE		X		Scope change approved Oct 04	5	
95	07987	Pritchard Creek & UPRR, Hwy 6 WB	I-84 (HWY 006)	325.3	Repair	Repair	\$2,103,000		\$6,149,000	SE		X		Scoping report revises scope	5	
96	07987A	Pritchard Creek & UPRR, Hwy 6 EB	I-84 (HWY 006)	325.3	Repair	Repair	\$2,084,000		\$6,140,000	SE		X		Scoping report revises scope	5	
97	01786A	Burnt River (Dixie Creek), Hwy 6	I-84 (HWY 006)	340.6	Replace	Repair	\$4,484,000		\$783,000	PE				Scope change approved Oct 04	5	
98	09354	Hwy 6 over Lime Intchg Conn	I-84 (HWY 006)	342.9	Replace	Replace	\$10,874,000		\$10,009,000	SE					5	
99	07971	Hwy 6 EB over Doman Road	I-84 (HWY 006)	372.2	Replace	Replace	\$1,910,000		\$603,000	SE				Scoping report revises scope	5	
100	08397E	Hwy 6 EB over UPRR (Ore-Ida)	I-84 (HWY 006)	375.8	Replace	Replace	\$2,810,000		\$769,000	SE				Scoping report revises scope	5	
101	08397W	Hwy 6 WB over UPRR (Ore-Ida)	I-84 (HWY 006)	375.8	Replace	Replace	\$2,810,000		\$769,000	SE				Scoping report revises scope	5	
102	08107W	Snake River, Hwy 6 WB	I-84 (HWY 006)	378	Replace	Repair	\$12,832,000		\$4,000,000	PE				Scope change approved Oct 04	5	
103	08107E	Snake River, Hwy 6 EB	I-84 (HWY 006)	378	Replace	Repair	\$12,832,000		\$4,000,000	PE				Scope change approved Oct 04	5	
104	08252	Hwy 212 over Hwy 1	OR 228 (HWY 212)	216.6	Repair	Repair	\$1,000,000		\$2,430,000	SE		X			2	
105	08502	Hwy 341 over Hwy 6 (Hilgard Intchg)	OR 244 (HWY 341)	253	Repair	Repair	\$1,044,000		\$4,203,000	PE				Scope change approved Oct 04	5	
106	05285A	Coast Fork Willamette River Relief Opening, Hwy 18	OR 58 (HWY 018)	1.96	Replace	Replace	\$2,772,000		\$3,500,000	SE				Scoping report revises scope	2	
107	05286	Coast Fork Willamette River, Hwy 18	OR 58 (HWY 018)	2.46	Replace	Replace	\$8,330,000		\$8,618,000	SE					2	
108	05287B	Willamette River Relief Opening, Hwy 18	OR 58 (HWY 018)	2.71	Repair	Repair	\$1,000,000		\$1,842,000	SE					2	
109	07110	Hwy 18 over UPRR (Pleasant Hill)	OR 58 (HWY 018)	8.08	Replace	Replace	\$8,840,000		\$6,473,000	SE		X		Stage 1A	2	
110	06768	Lost Creek, Hwy 18	OR 58 (HWY 018)	9.51	Replace	Replace	\$2,428,000		\$3,810,000	SE		X			2	
111	07894	Willamette River, Hwy 18 (Barnard)	OR 58 (HWY 018)	33.24	Replace	Repair	\$6,668,000		\$878,000	PE				Scope change approved Oct 04	2	
112	07171	Hwy 18 over Private Logging Road	OR 58 (HWY 018)	37.09	Replace	Replace	\$1,664,000		\$2,078,000	SE		X			2	
113	07188	Half Viaduct, Hwy 18 at MP 55.98	OR 58 (HWY 018)	55.98	Repair	Repair	\$1,000,000		\$731,000	SE		X			2	
114	01826	Odell Creek, Hwy 18	OR 58 (HWY 018)	67.95	Replace	Replace	\$1,380,000		\$1,380,000	BOR		X			2	
115	01825	Crescent Creek, Hwy 18	OR 58 (HWY 018)	73.4	Replace	Replace	\$1,228,000		\$1,228,000	BOR		X			4	
116	07984	Hwy 18 WB over Hwy 4 SB	OR 58 (HWY 018)	86.3	Repair	Replace	\$1,000,000		\$2,024,000	PE				Scope change approved Oct 04	4	
117	08221E	Hwy 58 NB Conn to Hwy 1 NB over Knox Butte Rd (N Albany Int)	OR 99E (HWY 058)CO	234.2	Replace	Replace	\$2,900,000		\$2,322,000	SE		X		Stage 1A	2	
118	07970	Stanton Blvd over Hwy 6	STANTON BLVD	371.5	Replace	Replace	\$2,538,000		\$5,677,000	SE					5	
119	09314	Hwy 54 over Hwy 6 (Stanfield Jct Intchg)	US 395 (HWY 054)	188.8	Replace	Replace	\$8,086,000		\$8,086,000	BOR		X		Combined with OTIA I Project	5	
<b>Stage 2 Totals</b>							<b>\$500,207,600</b>	<b>\$3,000,000</b>	<b>\$472,485,933</b>			<b>29</b>	<b>6</b>	<b>0</b>		

STAGE 3															
1	09184	Hwy 1 over Neil Creek Rd	I-5 (HWY 001)	10.34	Repair	Repair	\$1,047,000		\$1,047,000	BOR					3
2	08745	Hwy 21 over Hwy 1	OR 66 (HWY 021)	14.17	Repair	Replace	\$2,059,200	\$5,220,000	\$5,220,000	BOC				Scope change approved July 04 - repair to replace	3
3	08742N	Bear Creek, Hwy 1 NB at MP 14.96	I-5 (HWY 001)	14.96	Replace	Replace	\$3,958,000		\$3,950,000	SE					3
4	08742S	Bear Creek, Hwy 1 SB at MP 14.96	I-5 (HWY 001)	14.96	Replace	Replace	\$4,749,600		\$3,950,000	SE					3
5	08738N	Hwy 1 NB over Eagle Mill Rd	I-5 (HWY 001)	17.29	Replace	Replace	\$3,210,000		\$2,990,000	SE					3
6	08738S	Hwy 1 SB over Eagle Mill Rd	I-5 (HWY 001)	17.29	Replace	Replace	\$3,934,000		\$3,190,000	SE					3
7	08693	Valley View Rd Conn #1 over Hwy 1 (N Ashland Intchg)	VALLEY VIEW RD CON	19.17	Replace	Replace	\$4,464,200		\$6,840,000	SE					3
8	08542	Central Point Rd Conn #2 (East Pine St) over Hwy 1	CENTRAL PT RD CON2	32.75	Replace	Replace	\$5,598,000		\$9,260,000	SE					3
9	08540A	Upton Rd over Hwy 1	UPTON RD	33.85	Repair	Replace	\$1,000,000		\$4,110,000	SE				Scope change approved April 04 - repair to replace	3
10	08539	Hwy 63 over Hwy 1 (Seven Oaks Intchg)	OR 99 (HWY 063)	35.62	Replace	Replace	\$6,247,200	\$8,000,100	\$8,000,100	BOC		X		Budget increase approved Sept 04	3
11	07777B	Hwy 1 NB over COR (Seven Oaks)	I-5 (HWY 001)	36.09	Replace	Replace	\$6,424,800	\$6,999,800	\$6,999,800	BOC		X		Budget increase approved Sept 04	3
12	07777	Hwy 1 SB over COR (Seven Oaks)	I-5 (HWY 001)	36.09	Replace	Replace	\$6,074,400	\$7,000,400	\$7,000,400	BOC		X		Budget increase approved Sept 04	3
13	07773A	Hwy 1 over Foley Lane Frontage Rd	I-5 (HWY 001)	38.73	Replace	Replace	\$2,973,600		\$3,513,000	SE					3
14	07601B	Hwy 271 Spur over Hwy 1 (S-Gold Hill)	OR 99 (HWY 271) SP	40.83	Replace	No Work	\$1,000,000	\$0	\$0	BOC				Bridge Removed from BOR List - June 04	3
15	08383S	Hwy 1 SB over Hwy 60	I-5 (HWY 001)	45.47	Replace	Replace	\$4,857,600		\$5,072,000	SE					3
16	08383N	Hwy 1 NB over Hwy 60	I-5 (HWY 001)	45.47	Replace	Replace	\$6,237,600		\$5,420,000	SE					3
17	08381N	Rogue River, Hwy 1 NB (Homestead)	I-5 (HWY 001)	45.61	Replace	Replace	\$12,134,400		\$20,092,000	SE					3
18	08381S	Rogue River, Hwy 1 SB (Homestead)	I-5 (HWY 001)	45.61	Replace	Replace	\$12,816,000		\$18,840,000	SE					3
19	08375	Creek & County Rd + CORP, Hwy 1 at MP 49.46	I-5 (HWY 001)	49.46	Replace	Replace	\$18,904,000		\$22,941,000	SE					3
20	08335N	Hwy 1 NB over Foothill Blvd	I-5 (HWY 001)	54.1	Replace	Replace	\$5,892,000		\$5,682,000	SE					3
21	08335S	Hwy 1 SB over Foothill Blvd	I-5 (HWY 001)	54.1	Replace	Replace	\$4,910,000		\$4,905,000	SE					3
22	08333	Hwy 1 over Foothill Blvd	I-5 (HWY 001)	55.4	Replace	Replace	\$6,808,800		\$8,177,000	SE					3
23	08341	Hwy 1 over Hwy 25 Spur	I-5 (HWY 001)	55.78	Replace	Replace	\$12,565,440		\$10,410,000	SE					3
24	08339	Hwy 1 over Beacon Dr	I-5 (HWY 001)	57.06	Replace	Replace	\$6,630,000		\$7,399,000	SE					3
25	08501	Hwy 1 over Hwy 25 NB	I-5 (HWY 001)	58.06	Repair	Repair	\$1,387,800		\$1,387,800	BOR					3
26	08500	Hwy 1 over Scoville Rd	I-5 (HWY 001)	58.18	Repair	Repair	\$1,587,000		\$1,587,000	BOR					3
27	08018S	Louse Creek & Conn, Hwy 1 SB	I-5 (HWY 001)	61.45	Replace	Replace	\$4,867,200		\$3,450,000	SE		X		Stage 1A	3
28	08018N	Louse Creek & Conn, Hwy 1 NB	I-5 (HWY 001)	61.45	Replace	Replace	\$3,380,000		\$3,450,000	SE		X		Stage 1A	3

#	Bridge #	Bridge Name	Hwy	MP	BOR Scope	Current Scope	Total Project Cost Estimates				Total Final Costs	Design	Construction	Complete	Comments	Region
							BOR Amount	BOC Approved	Current Estimate (CE)	CE Source						
29	08094N	Jumpoff Joe Creek, Hwy 1 NB	I-5 (HWY 001)	65.74	Replace	Replace	\$4,022,000		\$3,520,000	SE					3	
30	08094S	Jumpoff Joe Creek, Hwy 1 SB	I-5 (HWY 001)	65.74	Replace	Replace	\$4,022,000		\$3,520,000	SE					3	
31	09439	Hwy 1 NB & Conn over Sunny Valley Rd	I-5 (HWY 001)	71.39	Replace	Replace	\$2,680,000		\$3,129,000	SE					3	
32	09439A	Hwy 1 SB & Conn over Sunny Valley Rd	I-5 (HWY 001)	71.39	Replace	Replace	\$3,216,000		\$2,836,000	SE					3	
33	06493A	Grave Creek, Hwy 1 NB	I-5 (HWY 001)	71.72	Replace	Replace	\$4,378,000	\$2,514,271	\$2,514,271	CA			X	Combined with OTIA I project - Scoping report revises scope	3	
34	09440	Hwy 1 SB over Leland Rd	I-5 (HWY 001)	71.93	Replace	Replace	\$2,660,000		\$373,000	SE				Scope change approved March 04 - replace to repair	3	
35	09440A	Hwy 1 SB over Leland Rd	I-5 (HWY 001)	71.93	Replace	Replace	\$2,756,000		\$382,000	SE				Scope change approved March 04 - replace to repair	3	
36	09339	Hwy 1 over S Wolf Creek Conn	I-5 (HWY 001)	76.03	Replace	Replace	\$4,524,000		\$1,090,000	SE					3	
37	09352A	Hwy 1 SB & Conn over Conn (Glendale Intchg)	I-5 (HWY 001)	80.8	Replace	Replace	\$3,866,400		\$3,496,000	SE					3	
38	07364A	Hwy 1 & Conn over 5th St (Canyonville)	I-5 (HWY 001)	98.28	Replace	Replace	\$2,925,600		\$5,059,000	SE					3	
39	08028N	Hwy 1 NB over Irwin Access Conn	I-5 (HWY 001)	99.53	Replace	Replace	\$2,791,200		\$2,069,000	SE	X			Combined with STIP Project	3	
40	08028S	Hwy 1 SB over Irwin Access Conn	I-5 (HWY 001)	99.53	Replace	Replace	\$2,791,200		\$2,069,000	SE	X			Combined with STIP Project	3	
41	08024	Riddle Rd (Pruner Rd) over Hwy 1	RIDDLE RD	104.1	Replace	Replace	\$3,571,200		\$5,088,000	SE	X			Stage 1A	3	
42	07931N	South Umpqua River, Hwy 1 NB (Missouri Bottom)	I-5 (HWY 001)	105.4	Replace	Replace	\$8,020,000		\$10,378,000	SE	X			Stage 1A	3	
43	07931S	South Umpqua River, Hwy 1 SB (Missouri Bottom)	I-5 (HWY 001)	105.4	Replace	Replace	\$8,020,000		\$10,378,000	SE	X			Stage 1A	3	
44	07952	Hwy 1 over COR (Weaver)	I-5 (HWY 001)	107.5	Replace	Replace	\$2,993,000		\$6,460,000	SE	X			Stage 1A - Scoping report revises scope	3	
45	07952A	Hwy 1 over COR (Weaver)	I-5 (HWY 001)	107.5	Replace	Replace	\$2,993,000		\$6,460,000	SE	X			Stage 1A	3	
46	07950	Hwy 1 over Myrtle Creek Conn (Myrtle Creek Intchg)	I-5 (HWY 001)	108.3	Replace	Replace	\$5,796,000		\$6,779,000	SE					3	
47	07900A	Hwy 1 over Boomer Hill Rd Conn #2	I-5 (HWY 001)	110.4	Replace	Replace	\$3,136,000		\$4,614,000	SE					3	
48	07839	Hwy 1 SB over Clarks Branch Rd Conn #2	I-5 (HWY 001)	113.4	Replace	Replace	\$2,342,000		\$632,000	SE				Scoping report revises scope	3	
49	07835	Roberts Creek Rd, Hwy 1 NB	I-5 (HWY 001)	117.7	Replace	Replace	\$3,536,000		\$3,752,000	SE	X			Stage 1A	3	
50	07835A	Roberts Creek Rd, Hwy 1 SB	I-5 (HWY 001)	117.7	Replace	Replace	\$4,243,200		\$4,591,000	SE	X			Stage 1A	3	
51	07806	Hwy 35 over Hwy 1	OR 42 (HWY 035)	120	Replace	Replace	\$3,942,000		\$4,717,000	SE	X			Stage 1A	3	
52	07804N	Hwy 1 over Speedway Rd	I-5 (HWY 001)	120	Replace	Replace	\$2,236,800		\$345,000	SE	X			Stage 1A - Scoping report revises scope	3	
53	07713A	South Umpqua River & CORP, Hwy 1 SB (Shady)	I-5 (HWY 001)	120.6	Replace	Replace	\$12,884,000	\$10,915,842	\$10,915,842	CA		X		Combined with STIP Project	3	
54	07711A	Hwy 1 over McLain Ave (Garbage Dump Rd)	I-5 (HWY 001)	121.7	Replace	Replace	\$4,039,200		\$2,820,000	SE					3	
55	07670A	Hwy 1 over Portland Ave (Fairgrounds Intchg)	I-5 (HWY 001)	123	Replace	Replace	\$4,772,160		\$2,670,000	SE					3	
56	07404	South Umpqua River, Hwy 1 SB (Vets)	I-5 (HWY 001)	124.5	Replace	Replace	\$27,513,600		\$320,000	SE				Scoping report revises scope	3	
57	07663C	N Umpqua R & CORP & Creek & Co Rd, Hwy 1 NB (Winchester)	I-5 (HWY 001)	128.9	Replace	Replace	\$28,920,000		\$28,920,000	BOR	X			Combined with Earmark Project	3	
58	07663A	N Umpqua R & CORP & Creek & Co Rd, Hwy 1 SB (Winchester)	I-5 (HWY 001)	128.9	Replace	Replace	\$28,550,000		\$28,550,000	BOR	X			Combined with Earmark Project	3	
59	07632	Del Rio Rd over Hwy 1 (Winchester)	DEL RIO RD (CO)	129.2	Replace	Replace	\$1,992,000		\$1,992,000	BOR	X			Combined with Earmark Project	3	
60	07631	Hwy 1 NB over CORP & County Rd	I-5 (HWY 001)	130.5	Replace	Replace	\$3,638,000		\$3,638,000	BOR	X			Combined with STIP Project	3	
61	07631A	Hwy 1 SB over CORP & County Rd	I-5 (HWY 001)	130.5	Repair	Repair	\$1,344,000		\$1,344,000	BOR	X			Combined with STIP Project	3	
62	07627B	Hwy 1 NB over Rogers Rd Conn	I-5 (HWY 001)	133.3	Replace	Repair	\$1,558,000	\$858,000	\$858,100	BOC	X			Scope change approved Oct 04	3	
63	07627A	Hwy 1 SB over Rogers Rd Conn	I-5 (HWY 001)	133.3	Replace	Repair	\$1,982,000	\$1,282,000	\$1,282,000	BOC	X			Scope change approved Oct 04	3	
64	07563A	Calapooya Creek, Hwy 1	I-5 (HWY 001)	138.7	Replace	Replace	\$8,563,200		\$8,563,200	BOR	X			Combined with IM Project	3	
65	07644A	Hwy 1 over Rice Hill Frtg Rd	I-5 (HWY 001)	148.2	Replace	Replace	\$3,043,200		\$5,937,000	SE					3	
66	07642	Hwy 1 Conn (Yoncalla Jct) over Hwy 1	I-5 (HWY 001)	150.4	Repair	Repair	\$1,000,000		\$880,000	SE					3	
67	07640	Hwy 1 NB over COR (Yoncalla)	I-5 (HWY 001)	150.8	Replace	Replace	\$2,660,000		\$2,686,000	SE					3	
68	07640A	Hwy 1 SB over COR (Yoncalla)	I-5 (HWY 001)	150.8	Replace	Replace	\$3,222,000		\$2,785,000	SE					3	
69	07636A	Hwy 1 over Elkhead Rd	I-5 (HWY 001)	154.5	Repair	Repair	\$1,000,000		\$1,280,000	SE					3	
70	07567B	Elk Creek, Hwy 1 NB	I-5 (HWY 001)	156	Repair	Repair	\$1,000,000		\$2,139,000	SE				Scoping report revises scope	3	
71	07572A	Curtis Creek, Hwy 1	I-5 (HWY 001)	156.5	Replace	Replace	\$2,590,000		\$2,790,000	SE					3	
72	07569A	Hwy 1 over Buck Creek Rd	I-5 (HWY 001)	162.1	Replace	Replace	\$2,438,000		\$655,000	SE					3	
73	07469B	Bear Creek, Hwy 1 at MP 163.43	I-5 (HWY 001)	163.4	Replace	Replace	\$4,750,000		\$6,535,000	SE					3	
74	07584A	Hwy 1 over Comstock Cemetery Rd	I-5 (HWY 001)	164.5	Repair	Repair	\$1,000,000		\$165,100	SE					3	
75	07861B	Martin Creek, Hwy 1 SB	I-5 (HWY 001)	169.6	Replace	Replace	\$1,432,000		\$1,374,000	SE					2	
76	07810B	Hwy 1 NB over Latham Rd	I-5 (HWY 001)	171.6	Replace	Replace	\$2,930,000		\$2,371,000	SE					2	
77	07810A	Hwy 1 SB over Latham Rd	I-5 (HWY 001)	171.6	Repair	Repair	\$1,000,000		\$2,389,000	SE					2	
78	07809A	Coast Fork Willamette River, Hwy 1 NB	I-5 (HWY 001)	171.6	Replace	Replace	\$3,484,000		\$3,300,000	SE					2	
79	07809B	Coast Fork Willamette River, Hwy 1 SB	I-5 (HWY 001)	171.6	Replace	Replace	\$3,484,000		\$3,365,000	SE					2	
80	07860	London Rd over Hwy 1	LONDON RD	172.2	Replace	Replace	\$4,806,000		\$4,869,000	SE	X			Stage 1A	2	
81	07865A	Hwy 1 over Taylor Ave	I-5 (HWY 001)	173.4	Replace	Replace	\$3,046,000		\$4,048,000	SE	X			Stage 1A	2	
82	07864A	Hwy 1 over 16th Street (Landess Rd)	I-5 (HWY 001)	173.8	Replace	Replace	\$2,820,000		\$3,726,000	SE	X			Stage 1A	2	
83	07863A	Hwy 1 NB over Row River Rd	I-5 (HWY 001)	174.2	Replace	Replace	\$3,406,000		\$2,304,000	SE	X			Combined with OTIA I Project	2	
84	07863	Hwy 1 SB over Row River Rd	I-5 (HWY 001)	174.2	Replace	Replace	\$3,432,000		\$2,314,000	SE	X			Combined with STIP Project	2	
85	07830	Hwy 1 SB over OP&ERR (Abandoned)	I-5 (HWY 001)	174.4	Replace	Replace	\$1,982,000		\$1,877,000	SE	X			Stage 1A	2	
86	07833B	Hwy 1 NB (Cottage Grove) over Row River Rd	I-5 (HWY 001)	174.7	Replace	Replace	\$2,868,000		\$2,868,000	BOR					2	
87	07833A	Hwy 1 SB (Cottage Grove) over Row River Rd	I-5 (HWY 001)	174.7	Replace	Replace	\$2,868,000		\$2,868,000	BOR					2	
88	07829A	Row River, Hwy 1 NB	I-5 (HWY 001)	175.4	Replace	Replace	\$4,860,000	\$1,983,898	\$1,983,898	CA		X		Combined with OTIA I Project	2	
89	07871A	Row River Oflow, Hwy 1 NB	I-5 (HWY 001)	175.6	Replace	Replace	\$3,090,000	\$2,544,574	\$2,544,574	CA		X		Stage 1A	2	
90	07871B	Row River Oflow, Hwy 1 SB	I-5 (HWY 001)	175.6	Replace	Replace	\$3,090,000	\$2,040,098	\$2,040,098	CA		X		Combined with OTIA I Project	2	
91	07828B	Creek, Hwy 1 SB at MP 175.84	I-5 (HWY 001)	175.8	Replace	Replace	\$1,718,400		\$2,792,000	SE					2	
92	07825	Saginaw Road over Hwy 1	SAGINAW CO RD	176.8	Replace	Replace	\$2,150,000		\$7,988,000	SE					2	

#	Bridge #	Bridge Name	Hwy	MP	BOR Scope	Current Scope	Total Project Cost Estimates				Total Final Costs	Design	Construction	Complete	Comments	Region
							BOR Amount	BOC Approved	Current Estimate (CE)	CE Source						
93	07793B	Brown Creek, Hwy 1 SB	I-5 (HWY 001)	177.9	Replace	Replace	\$1,718,400		\$1,122,000	SE					2	
94	07793A	Brown Creek, Hwy 1 NB	I-5 (HWY 001)	177.9	Repair	Repair	\$1,000,000		\$1,316,000	SE					2	
95	07757B	Gettings Creek, Hwy 1 NB	I-5 (HWY 001)	178.4	Replace	Replace	\$4,963,200		\$3,624,000	SE	X			Stage 1A	2	
96	07757A	Gettings Creek, Hwy 1 SB	I-5 (HWY 001)	178.4	Replace	Replace	\$4,963,200		\$3,716,000	SE	X			Stage 1A	2	
97	07756A	Coast Fork Relief Opening, Hwy 1 SB	I-5 (HWY 001)	179.6	Repair	Repair	\$1,000,000		\$2,039,000	SE	X			Stage 1A	2	
98	07745A	Coast Fork Willamette River, Hwy 1 NB	I-5 (HWY 001)	180	Replace	Replace	\$7,742,000		\$6,846,000	SE	X			Stage 1A	2	
99	07743A	Tunnel Mill Race, Hwy 1 SB	I-5 (HWY 001)	180.5	Replace	Replace	\$1,144,800		\$1,087,000	SE	X			Stage 1A	2	
100	07740C	Hill Creek, Hwy 1 NB	I-5 (HWY 001)	182.6	Replace	Replace	\$1,773,600		\$1,773,600	BOR	X			Combined with OTIA I Project	2	
101	07740A	Hill Creek, Hwy 1 SB	I-5 (HWY 001)	182.6	Replace	Replace	\$1,396,800		\$1,396,800	BOR	X			Combined with OTIA I Project	2	
102	07739A	Hwy 222 over Hwy 1 (Creswell)	HWY 222	182.8	Replace	Replace	\$3,496,800		\$3,496,800	BOR	X			Combined with OTIA I Project	2	
103	07736C	Camas Swale, Hwy 1 SB	I-5 (HWY 001)	185.5	Repair	Repair	\$1,000,000		\$2,105,000	SE				Scoping report revises scope	2	
104	07736A	Camas Swale, Hwy 1 NB	I-5 (HWY 001)	185.5	Replace	Replace	\$3,580,800		\$2,105,000	SE				Scoping report revises scope	2	
<b>Stage 3 Totals</b>							<b>\$481,884,800</b>	<b>\$49,358,983</b>	<b>\$476,208,383</b>		<b>38</b>	<b>4</b>	<b>1</b>			

STAGE 4															
1	07722	Lost Creek, Hwy 2W	HWY 2W	55.29	Replace	Replace	\$1,296,000		\$1,315,000	SE					1
2	07715	Hwy 2W over Swedetown County Rd	HWY 2W	60.82	Repair	Repair	\$1,000,000		\$5,886,000	SE				Scoping report revises scope	1
3	07519	Clatskanie River, Hwy 2W	HWY 2W	61.21	Replace	Replace	\$3,556,000		\$4,493,000	SE					1
4	09591	Lewis & Clark Br Conn over Hwy 2W	LONGVIEW BR CONN	48.36	Replace	Replace	\$4,852,000		\$991,000	SE				Scoping report revises scope	1
5	02235	Mule Shoe Creek, Hwy 5	OR 19 (HWY 005)	79.03	Replace	Replace	\$768,000		\$1,098,000	SE					5
6	02236A	Alder Creek, Hwy 5	OR 19 (HWY 005)	80.92	Replace	Replace	\$1,332,000		\$1,683,000	SE					5
7	04979A	Juniper Creek, Hwy 5	OR 19 (HWY 005)	81.85	Replace	Replace	\$1,126,000		\$1,538,000	SE					5
8	04981A	Mathas Creek, Hwy 5	OR 19 (HWY 005)	84.53	Replace	Replace	\$856,000		\$1,735,000	SE					5
9	02233A	Harper Creek, Hwy 5	OR 19 (HWY 005)	85.17	Replace	Replace	\$880,000		\$1,121,000	SE					5
10	02655	John Day River, Hwy 5 (Goose Rock)	OR 19 (HWY 005)	119.6	Replace	Replace	\$3,064,000		\$4,061,000	SE					5
11	02734A	Rock Creek, Hwy 5 (Picture Gorge)	OR 19 (HWY 005)	124.1	Replace	Replace	\$1,072,000		\$1,364,000	SE					5
12	03913	Cattlepass, Hwy 19 at MP 102.40	OR 31 (HWY 019)	102.4	Replace	Replace	\$400,000		\$244,000	SE					4
13	12205B	Calapooia River, Hwy 210	OR 34 (HWY 210)	5.51	Repair	Repair	\$2,015,400		\$2,091,000	SE	X				2
14	09413	Calapooia Oflow, Hwy 210 at MP 5.85	OR 34 (HWY 210)	5.85	Repair	Repair	\$1,095,000		\$835,000	SE	X				2
15	09414	Calapooia Oflow, Hwy 210 at MP 5.91	OR 34 (HWY 210)	5.91	Repair	Repair	\$1,000,000		\$677,000	SE	X				2
16	01697	Paradise Creek, Hwy 45	OR 38 (HWY 045)	28.28	Replace	Replace	\$2,548,000		\$122,000	SE				Scoping report revises scope	3
17	01614	Elk Creek, Hwy 45 at MP 36.39	OR 38 (HWY 045)	36.39	Replace	Replace	\$6,406,000		\$9,071,000	SE					3
18	01601	Elk Creek, Hwy 45 at MP 38.76	OR 38 (HWY 045)	38.76	Replace	Replace	\$3,490,000		\$5,200,000	SE					3
19	01465	Elk Creek, Hwy 45 at MP 39.64	OR 38 (HWY 045)	39.64	Replace	Replace	\$5,540,000		\$4,219,000	SE					3
20	01406	Elk Creek, Hwy 45 at MP 39.97	OR 38 (HWY 045)	39.97	Replace	Replace	\$4,098,000		\$3,195,000	SE					3
21	01424	Hardscrabble Creek, Hwy 45	OR 38 (HWY 045)	47.5	Replace	Replace	\$1,278,000		\$1,322,000	SE					3
22	08281	Hwy 35 over Hwy 9 NB	OR 42 (HWY 035)	0.07	Replace	Replace	\$5,514,000		\$5,514,000	BOR					3
23	03172A	Hwy 35 over COR	OR 42 (HWY 035)	4.14	Replace	Replace	\$2,296,000		\$1,728,000	SE				Scoping report revises scope	3
24	03173A	Beaver Creek, Hwy 35 EB	OR 42 (HWY 035)	5.37	Replace	Replace	\$11,044,000		\$5,796,000	SE					3
25	03173B	Beaver Creek, Hwy 35 WB	OR 42 (HWY 035)	5.37	Repair	Repair	\$3,313,200		\$5,796,000	SE					3
26	08842	Middle Fork Coquille River, Hwy 35 at MP 23.37	OR 42 (HWY 035)	23.37	Repair	Repair	\$1,618,800		\$12,537,000	SE				Scoping report revises scope	3
27	08843	Hwy 35 over Hwy 242	OR 42 (HWY 035)	23.48	Replace	Replace	\$2,362,000		\$952,000	SE				Scoping report revises scope	3
28	08830	Middle Fork Coquille River, Hwy 35 at MP 24.32	OR 42 (HWY 035)	24.32	Repair	Repair	\$1,194,000		\$5,279,000	SE				Scoping report revises scope	3
29	08875	Middle Fork Coquille River, Hwy 35 at MP 25.52	OR 42 (HWY 035)	25.52	Replace	Replace	\$6,420,000		\$6,056,000	SE				Scoping report revises scope	3
30	08876	Middle Fork Coquille River, Hwy 35 at MP 25.67	OR 42 (HWY 035)	25.67	Repair	Repair	\$1,347,000		\$4,700,000	SE				Scoping report revises scope	3
31	03212A	Endicot Creek, Hwy 35	OR 42 (HWY 035)	26.72	Replace	Repair	\$1,628,000		\$830,000	SE				Scope changed approved March 04 - replace to repair	3
32	08936	Middle Fork Coquille River, Hwy 35 at MP 30.10	OR 42 (HWY 035)	30.1	Replace	Replace	\$5,440,000		\$6,293,000	SE					3
33	08935	Middle Fork Coquille River, Hwy 35 at MP 30.59	OR 42 (HWY 035)	30.59	Replace	Replace	\$5,480,000		\$9,447,000	SE					3
34	00559B	Middle Fork Coquille River, Hwy 35 at MP 53.17	OR 42 (HWY 035)	53.17	Repair	Repair	\$1,000,000		\$404,000	SE					3
35	00588C	Tenmile Creek, Hwy 35	OR 42 (HWY 035)	63.97	Replace	Replace	\$1,888,000		\$3,261,000	SE					3
36	00587C	Olalla Creek, Hwy 35 (Upper Lookingglass)	OR 42 (HWY 035)	67.61	Replace	Replace	\$2,340,000		\$789,000	SE					3
37	00805C	Lower Looking Glass Creek, Hwy 35	OR 42 (HWY 035)	72.52	Replace	Replace	\$2,340,000		\$3,763,000	SE					3
38	01923	South Umpqua River, Hwy 35 EB (Winston)	OR 42 (HWY 035)	74.47	Replace	Replace	\$12,746,000		\$5,723,000	SE					3
39	07316	Powder River, Hwy 71 at MP 41.66 (Rancheria)	OR 7 (HWY 071)	41.19	Replace	Replace	\$1,060,000		\$1,519,000	SE					5
40	07431	Powder River, Hwy 71 at MP 42.77 (Salisbury)	OR 7 (HWY 071)	42.31	Replace	Replace	\$1,010,000		\$1,406,000	SE					5
41	04821A	Grande Ronde River, Hwy 10 at MP 2.64 (Island City)	OR 82 (HWY 010)	2.64	Repair	Repair	\$1,514,000		\$1,514,000	BOR					5
42	08780	Grande Ronde River & INP RR, Hwy 10 (Indian Creek)	OR 82 (HWY 010)	17.88	Replace	Replace	\$4,032,000		\$7,149,000	SE					5
43	00800A	Grande Ronde River, Hwy 10 at MP 19.20 (South Elgin)	OR 82 (HWY 010)	19.2	Replace	Replace	\$3,844,000		\$4,948,000	SE					5
44	01996	Grande Ronde River, Hwy 10 at MP 20.62 (Northeast Elgin)	OR 82 (HWY 010)	20.62	Repair	Repair	\$1,078,800		\$3,295,000	SE				Scoping report revises scope	5
45	05192	Minam Viaduct, Hwy 10	OR 82 (HWY 010)	31.15	Replace	Replace	\$2,704,000		\$3,259,000	SE					5
46	01038A	Wallowa River, Hwy 10 (Minam)	OR 82 (HWY 010)	33.65	Replace	Replace	\$4,652,000		\$6,578,000	SE					5
47	02184	Wallowa River, Hwy 10 (Bear Creek)	OR 82 (HWY 010)	45.83	Repair	Repair	\$1,147,200		\$4,390,000	SE				Scoping report revises scope	5
48	07573	Lostine River, Hwy 10	OR 82 (HWY 010)	54.11	Repair	Repair	\$1,000,000		\$2,460,000	SE				Scoping report revises scope	5
49	07530	Beaver Creek, Hwy 33 at MP 3.23	US 20 (HWY 033)	3.23	Repair	Repair	\$1,000,000		\$2,120,000	SE				Scoping report revises scope	2
50	07532	Beaver Creek, Hwy 33 at MP 4.19	US 20 (HWY 033)	4.19	Repair	Repair	\$1,000,000		\$2,010,000	SE				Scoping report revises scope	2

#	Bridge #	Bridge Name	Hwy	MP	BOR Scope	Current Scope	Total Project Cost Estimates				Total Final Costs	Design	Construction	Complete	Comments	Region
							BOR Amount	BOC Approved	Current Estimate (CE)	CE Source						
51	07533	Beaver Creek, Hwy 33 at MP 4.47	US 20 (HWY 033)	4.47	Repair	Repair	\$1,000,000		\$1,819,000	SE				Scoping report revises scope	2	
52	07534	Little Beaver Creek, Hwy 33	US 20 (HWY 033)	5.36	Repair	Repair	\$1,000,000		\$2,033,000	SE				Scoping report revises scope	2	
53	00654	Hayes Creek, Hwy 33	US 20 (HWY 033)	21.01	Replace	Replace	\$1,202,000		\$861,000	SE					2	
54	00683	Yaquina River, Hwy 33	US 20 (HWY 033)	23.38	Replace	Replace	\$2,446,000		\$2,705,000	SE					2	
55	00866B	Marys River & WPRR, Hwy 33 at MP 39.34	US 20 (HWY 033)	39.34	Replace	Replace	\$3,564,000		\$6,243,000	SE					2	
56	01205A	Hwy 33 over Harris Rd & WPRR (Wren Conn)	US 20 (HWY 033)	45.68	Replace	Replace	\$4,412,000		\$1,100,000	SE				Scoping report revises scope	2	
57	01075A	Marys River, Hwy 33 at MP 48.88 (Noon)	US 20 (HWY 033)	48.88	Repair	Repair	\$1,347,000		\$3,996,000	SE				Scoping report revises scope	2	
58	08617	Hwy 33 over WPRR	US 20 (HWY 033)	55.73	Replace	Replace	\$3,742,000		\$908,000	SE				Scoping report revises scope	2	
59	08616	Hwy 33 EB over Hwy 1W SB	US 20 (HWY 033)	55.86	Replace	Replace	\$8,906,000		\$3,940,000	SE					2	
60	07696	John Day River, Hwy 5 (Coles)	US 26 (HWY 005)	155.8	Replace	Replace	\$2,362,000		\$2,885,000	SE					5	
61	00921	Gnat Creek, Hwy 2W	US 30 (HWY 02W)	77.25	Replace	Replace	\$2,162,000		\$3,566,000	SE					2	
62	07417	Big Creek, Hwy 2W	US 30 (HWY 02W)	82.52	Replace	Replace	\$2,830,000		\$4,074,000	SE					2	
63	03915	Crooked Creek, Hwy 19 at MP 126.92	US 395 (HWY 019)	126.9	Replace	Replace	\$490,000		\$916,000	SE					4	
64	08050	McKay Creek, Hwy 28	US 395 (HWY 028)	5.77	Replace	Replace	\$1,922,000		\$3,791,000	SE					5	
65	02561	East Fork Birch Creek, Hwy 28 (Pilot Rock)	US 395 (HWY 028)	15.27	Replace	Replace	\$1,164,000		\$1,348,000	SE					5	
66	04728	Camas Creek, Hwy 28	US 395 (HWY 028)	60.93	Replace	Replace	\$2,812,000		\$3,560,000	SE					5	
67	04729	North Fork John Day River, Hwy 28 (Dale)	US 395 (HWY 028)	63.81	Replace	Replace	\$3,064,000		\$3,564,000	SE					5	
68	06204	Smith Creek, Hwy 28	US 395 (HWY 028)	98.31	Replace	Replace	\$412,000		\$502,000	SE					5	
69	06205	Fox Creek, Hwy 28	US 395 (HWY 028)	99.13	Replace	Replace	\$470,000		\$782,000	SE					5	
70	03553A	Beech Creek, Hwy 28 at MP 110.20	US 395 (HWY 028)	110.2	Repair	Repair	\$1,000,000		\$1,000,000	BOR					5	
71	03558A	Canyon Creek, Hwy 48	US 395 (HWY 048)	7.25	Replace	Replace	\$864,000		\$1,198,000	SE					5	
72	03596	Trout Creek Offow, Hwy 48 at MP 42.95	US 395 (HWY 048)	42.95	Replace	Replace	\$400,000		\$852,000	SE					5	
73	05225A	Cow Creek, Hwy 456	US 95 (HWY 456)	10.98	Repair	Repair	\$1,000,000		\$1,000,000	BOR					5	
74	00815A	Trout Creek, Hwy 4	US 97 (HWY 004)	75.04	Repair	Repair	\$1,000,000		\$2,665,000	SE				Scoping report revises scope	4	
75	08600	Irrigation Canal, Hwy 4 at MP 90.11	US 97 (HWY 004)	90.11	Replace	Replace	\$796,000		\$1,519,000	SE					4	
76	08893	Spanish Hollow Creek, Hwy 42 at MP 2.37	US 97 (HWY 042)	2.37	Replace	Replace	\$1,746,000		\$922,000	SE				Scoping report revises scope	4	
77	08894	Spanish Hollow Creek, Hwy 42 at MP 2.48	US 97 (HWY 042)	2.48	Replace	Replace	\$2,150,000		\$1,149,000	SE				Scoping report revises scope	4	
<b>Stage 4 Totals</b>							<b>\$193,948,400</b>	<b>\$0</b>	<b>\$230,675,000</b>		<b>3</b>	<b>0</b>	<b>0</b>			

STAGE 5															
1	04041	Bear Creek, Hwy 200	HWY 200	6.6	Repair	Repair	\$1,000,000		\$2,185,000	SE					2
2	04056	Hayes Creek, Hwy 200	HWY 200	29.78	Replace	Replace	\$400,000		\$380,000	SE					2
3	04062	South Fork Siuslaw River, Hwy 200	HWY 200	40.43	Replace	Replace	\$1,128,000		\$1,597,000	SE					2
4	00338A	Tide Creek, Hwy 2W	HWY 2W	36.47	Replace	Replace	\$4,588,000		\$4,588,000	BOR					1
5	02262	Hwy 69 over COR (Oakhill)	HWY 69	0.6	Replace	Replace	\$9,458,000		\$9,431,000	SE					2
6	01516	Eugene Water Board Canal, Hwy 15 at MP 13.06 (Walterville)	OR 126 (HWY 015)	13.06	Repair	Repair	\$1,209,000		\$2,027,000	SE					2
7	01324A	Gate Creek, Hwy 15 (Vida)	OR 126 (HWY 015)	26.52	Repair	Repair	\$1,000,000		\$114,000	SE				Scoping report revises scope	2
8	01323A	Blue River Bridge, Hwy 15	OR 126 (HWY 015)	40.7	Replace	Replace	\$3,050,000		\$1,281,000	SE				Scoping report revises scope	2
9	08370	Knowles Creek, Hwy 62 at MP 18.47	OR 126 (HWY 062)	18.47	Replace	Replace	\$2,818,000		\$3,203,000	SE					2
10	08446	Siuslaw River, Hwy 62	OR 126 (HWY 062)	26.48	Replace	Replace	\$3,176,000		\$4,038,000	SE					2
11	08554	Wildcat Creek, Hwy 62 at MP 27.66	OR 126 (HWY 062)	27.66	Repair	Repair	\$1,000,000		\$2,825,000	SE					2
12	02496	North Umpqua River, Hwy 73 at MP 17.86 (Lone Rock)	OR 138 (HWY 073)	17.95	Replace	Replace	\$5,958,000		\$9,542,000	SE					3
13	07904	Rock Creek, Hwy 73	OR 138 (HWY 073)	22.3	Replace	Replace	\$2,400,000		\$615,000	SE				Scoping report revises scope	3
14	16861	Rough Creek, Hwy 73 (Penstock)	OR 138 (HWY 073)	56.83	Repair	Repair	\$1,000,000		\$1,856,000	SE				Scoping report revises scope	3
15	03461	Rogue River, Hwy 233	OR 230 (HWY 233)	5.16	Replace	Replace	\$3,448,000		\$4,063,000	SE					3
16	04841A	Grande Ronde River, Hwy 341 (Hilgard)	OR 244 (HWY 341)	46.75	Repair	Repair	\$1,000,000		\$2,619,000	SE				Scoping report revises scope	5
17	01868	Wilson River, Hwy 37 at MP 5.78 (Mills)	OR 6 (HWY 037)	5.78	Replace	Replace	\$4,428,000		\$8,942,000	SE					2
18	01869A	Wilson River, Hwy 37 at MP 11.80	OR 6 (HWY 037)	11.8	Replace	Replace	\$4,166,000		\$7,661,000	SE					2
19	01872A	Jordan Creek, Hwy 37	OR 6 (HWY 037)	18.04	Replace	Replace	\$2,672,000		\$3,081,000	SE					2
20	02472	Devils Lake Fork Wilson River, Hwy 37 at MP 32.05	OR 6 (HWY 037)	32.05	Replace	Replace	\$9,182,000		\$9,639,000	SE					1
21	03522A	Silvies Slough, Hwy 442 at MP 0.69	OR 78 (HWY 442)	0.69	Replace	Replace	\$606,000		\$2,185,000	SE					5
22	01108A	West Fork Illinois River, Hwy 25 at MP 32.10	US 199 (HWY 025)	32.1	Replace	Replace	\$4,218,000		\$6,485,000	SE					3
23	01107A	Rough and Ready Creek, Hwy 25	US 199 (HWY 025)	34.28	Replace	Replace	\$2,206,000		\$3,550,000	SE					3
24	01074A	Elk Creek, Hwy 25	US 199 (HWY 025)	40.24	Repair	Repair	\$1,000,000		\$2,324,000	SE					3
25	01706	Soda Fork, Hwy 16	US 20 (HWY 016)	52.44	Replace	Replace	\$2,578,000		\$2,918,000	SE					2
26	02463	Indian Creek, Hwy 5	US 26 (HWY 005)	170.5	Replace	Replace	\$892,000		\$1,618,000	SE					5
27	02464	John Day R (Prairie City), Hwy 5	US 26 (HWY 005)	170.6	Replace	Replace	\$1,840,000		\$2,214,000	SE				Added to BOR list	5
28	02466	Dixie Creek, Hwy 5 (Prairie City)	US 26 (HWY 005)	175	Replace	Replace	\$1,106,000		\$1,084,000	SE					5
29	02585A	Kern Creek, Hwy 5	US 26 (HWY 005)	265.3	Replace	Replace	\$400,000		\$1,093,000	SE					5
30	02586A	Lancaster Creek, Hwy 5	US 26 (HWY 005)	266.4	Replace	Replace	\$400,000		\$400,000	BOR					5
31	02201	Ochoco Creek, Hwy 41	US 26 (HWY 041)	19.4	Replace	Replace	\$1,078,000		\$1,019,000	SE					4
32	02553	Marks Creek, Hwy 41 at MP 33.99	US 26 (HWY 041)	34.1	Replace	Replace	\$936,000		\$1,517,000	SE					4
33	07649	Marks Creek, Hwy 41 at MP 37.44	US 26 (HWY 041)	37.44	Replace	Replace	\$936,000		\$2,051,000	SE					4
34	07372	Bridge Creek, Hwy 41 at MP 62.54	US 26 (HWY 041)	62.54	Repair	Repair	\$1,000,000		\$2,051,000	SE		X		Stage 1A - Scoping report revises scope	4
35	07490	Bridge Creek, Hwy 41 at MP 65.63	US 26 (HWY 041)	65.63	Replace	Replace	\$1,160,000		\$1,808,000	SE		X		Stage 1A	4

#	Bridge #	Bridge Name	Hwy	MP	BOR Scope	Current Scope	Total Project Cost Estimates				Total Final Costs	Design	Construction	Complete	Comments	Region
							BOR Amount	BOC Approved	Current Estimate (CE)	CE Source						
36	07491	Bridge Creek, Hwy 41 at MP 65.85	US 26 (HWY 041)	65.85	Replace	Replace	\$1,160,000		\$1,733,000	SE		X			Stage 1A	4
37	02366	East Fork Dairy Creek, Hwy 47 WB	US 26 (HWY 047)	54.55	Replace	Replace	\$2,288,000		\$1,726,000	SE						1
38	02367	Hwy 47 WB over PNWR (Vadis)	US 26 (HWY 047)	55.73	Replace	Replace	\$8,608,000		\$9,432,000	SE						1
39	02365	McKay Creek, Hwy 47 WB	US 26 (HWY 047)	57.85	Replace	Replace	\$2,390,000		\$2,257,000	SE						1
40	02285	Hwy 47 over Hwy 29 WB (SW Canyon Rd), (Sylvan)	US 26 (HWY 047)	70.83	Replace	Replace	\$6,204,000		\$6,204,000	BOR						1
41	09254D	Hwy 47 EB Conn to SW Market St over Hwy 61	US 26 (HWY 047)	73.94	Repair	Repair	\$1,000,000		\$3,807,000	SE					Scoping report revises scope	1
42	01950	Hwy 9 over COR (North Bend)	US101(HWY009)	234.8	Repair	Repair	\$1,713,600		\$4,511,000	SE					Scoping report revises scope	3
<b>Stage 5 Totals</b>							<b>\$106,800,600</b>	<b>\$0</b>	<b>\$141,674,000</b>		<b>3</b>	<b>0</b>	<b>0</b>			
<b>Stages 1-5 Totals</b>							<b>\$1,343,571,000</b>	<b>\$108,457,410</b>	<b>\$1,377,141,743</b>		<b>79</b>	<b>26</b>	<b>1</b>			