



Estimated Project Schedule

	2010		2011				2012				2013				2014				2015			
	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer		
Interchange Area Management Plan																						
Project Design																						
Contractor Bidding and Selection																						
Construction																						
Public Meetings (Includes IAMP PAC meetings)	Public Mtg 		 PAC Mtg #1		 PAC Mtg #2	Public Mtg 	 PAC Mtg #3	 PAC Mtg #4	Public Mtg 				Public Mtg 									

