

US101: SE 16th-SE 36th Street (Lincoln City)

January and February 2009 CAC Update

We will not be having CAC meetings this spring. Thank you for waiting while ODOT and Lincoln City leaders continue to coordinate plans around design options.

PROJECT UPDATE



- The Project Steering Committee is continuing to review solutions for the project, specifically within Nelscott.
- The project Web site is being updated. The updated Web site will include a project library with CAC presentations, meeting minutes and updates.
- Sub-Surface Utility (SUE) surveys have been completed and ODOT and Lincoln City leaders have been provided with detailed utility conflict information. This information will help provided insight around potential design options.

We will keep sending updates to CAC members on the progress of the project and will let CAC members know when the next CAC meeting will take place. We do not have an anticipated date for the next meeting.