

US101: SE 16th-SE 36th Street (Lincoln City)

May & June 2010 CAC Update

PROJECT UPDATE



- Our consultant, CH2MHill, began work on the Facility Plan in May. We expect to have open houses for the plan later this summer. ODOT and Lincoln City must complete the Facility Plan by the end of this year. Our funding may be at risk if we cannot meet our deadlines.

We expect to brief City Council later this summer on our progress on the Facility Plan.

Once the Facility Plan is completed, we can start working on what we will be able to construct. Phasing options will depend on how much money we have available.

Anyone is welcome to join the update list, so please encourage your friends and neighbors to sign up.

Just have them send an e-mail to Joanna.D.Ridgway@odot.state.or.us with their name and e-mail address to be added to the list.

Or visit our Web site at http://www.oregon.gov/ODOT/HWY/REGION2/LincolnCity_Home.shtml and sign up online under the Contact tab.