



# Highway Project Information

**Area 4 Project Office: Corvallis (541) 757-4104**

State Highway Development and Construction in Linn, Benton and Lincoln Counties

---

## Alsea Bay Br. - William Keedy Wayside (Waldport)

### **Project location**

- This project is located on Oregon Coast Hwy 101 through the City of Waldport. Project limits are Hwy 101 South end of Alsea Bay Br. (M.P. 155.82) to William Keedy Wayside (M.P. 156.20).

### **Project purpose and need**

- The City of Waldport has secured a Transportation Enhancement grant to beautify and upgrade the downtown streetscape. The pavement is worn and is in need of preservation, and the signal located at the intersection of Hwy 101 / 34 needs to be upgraded and/or replaced with new hardware.

### **Construction overview**

- Anticipated work will include new sidewalks and ramps, pedestrian lighting, possible undergrounding of overhead utilities.
- Access Management is needed at the intersection of Hwy 101/34 to ensure safe turning movements..
- Pavement through the section will be preserved by a grind / inlay procedure.
- Other possible features include pedestrian friendly open spaces.
- Traffic can expect minor delays and short term traffic control zones. Possible re-routing to secondary streets while paving activities occur. One lane closures are likely, and may include some night work.
- Height, weight and length restrictions are not anticipated at this time.
- Other funding sources include State funding from the Operations division for the signal improvements, and State funds for the pavement preservation work needed.

### **Cost estimate**

- Estimated construction cost from the STIP \$800,000 and approx. \$1.3 Million from the State Transportation Enhancement Program.
- Funding source is Federal and State.

### **Key project milestones**

- Environmental Work — No major environmental documents are anticipated.
- Project Design — Public open houses are planned at various milestone points for review and input prior to construction.
- Right of Way — If R/W is needed, acquisition should start in the summer of 2005-Feb 2007.
- Bid Let Date — March 2007
- Construction — - Summer/Fall 2007.

### **How to get involved**

- TBD.
- Date of Public meetings - TBD

### **For more information or to schedule a meeting with your organization, contact:**

- Steve Dockins, Project Leader, (541) 757-4164. E-mail: [steve.dockins@odot.state.or.us](mailto:steve.dockins@odot.state.or.us).
- Jyll Smith, Community Affairs Representative (503) 986-5845 Email: [jyll.e.smith@odot.state.or.us](mailto:jyll.e.smith@odot.state.or.us)
- Joe Harwood, Public Information Officer, (541) 726-2442, [joseph.d.harwood@odot.state.or.us](mailto:joseph.d.harwood@odot.state.or.us)