



Timeline - Fern Valley Interchange Environmental Assessment

As of February 2006

Project Kick-off and monthly Citizens Advisory Committee and Project Development Team meetings	March 2004
Development of Alternatives	June-2004- December 2005
Publish Draft Environmental Assessment- (DEA)	Late Spring-Summer 2006
Public Comment Period for DEA	Summer 2006
Revised Environmental Assessment	Late Fall-Winter 2006
Construction	2008