

## BACKGROUND AND GOALS

### IAMP Elements

- Existing Conditions Analysis (complete)
- Plans and Policy Review (complete)
- Stakeholder Interviews (complete)
- Future Build-out Conditions Analysis (complete)
- Alternatives Analysis (in-process)
- Preferred Alternative (to be completed)
- Local Circulation Plan (to be completed)
- Access Management Plan (to be completed)
- Land Use Management Plan (to be completed)
- Draft/Final Interchange Area Management Plan (to be completed)

### SCHEDULE

Activity	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Alternatives Analysis										
Preferred Alternative										
Access Management Plan										
Draft IAMP										
Final IAMP										

TAC Meeting

City Council Meeting

Technical Memo

Revised Draft IAMP

Open House

Planning Commission

Draft IAMP

