

# **OR PFH 22(16) MCKENZIE HIGHWAY BRIDGE REPLACEMENT DTFH70-08-C-00012**

Report Date: August 22, 2008

## **Status Report for the week ending August 22, 2008**

Subcontractor (Dirt and Aggregate Inc.) spent Monday through Wednesday installing guard rail posts at both bridge site locations (mile post 66.69 and 68.37). Temporary traffic control was set up at these locations with minimal delay. Delivery of the remaining material to complete the guard rail is scheduled for Monday of next week. Therefore, there was no work on the project on Thursday and Friday of this week. Work will resume on Monday morning.

## **Construction Activities for the week ending August 29, 2008**

CP Construction anticipates project completion by August 28<sup>th</sup>, 2008. The guard rail subcontractor should have all the guard rail installed by Tuesday, August 26<sup>th</sup>. Livingstone Construction should have the simulated stone masonry surface treatment completed by Thursday, August 28<sup>th</sup>. The final clean up will also be completed on August 28<sup>th</sup>. Consequently, there will be construction zones between Monday and Thursday of this week.

Intermittent temporary traffic control with flaggers will be used during working hours while the contractor completes the work on the project. Expect delays (30 minutes maximum) throughout the project.

.

## **Driving Conditions**

Be aware of the intermittent delays, to the traveling public, at mile post 66.69 and mile post 68.37 between August 25<sup>th</sup> and August 28<sup>th</sup> 2008.

## **Conclusion**

Lastly, I would like to extend my gratitude and appreciation to all agency members (USDA Forest Service and ODOT) for their contributions towards the successful completion of this project. Together, with CP Construction and their subcontractors, we look forward to a quality product that has been built on time and within budget. Thanks to all!!

## **CONTACT INFORMATION**

Project Engineer: Paul Akehurst

Mailing Address: PO Box 1070

Bend, OR 97701

Office: (541) 306-3488

E-mail: Paul.Akehurst@fhwa.dot.gov