

T-FIT 05.19.2006 Report

Purpose

The purpose of this report is to update T-FIT members on activities that are underway and on items that have been accomplished since our last meeting. This report follows the format of our meeting agenda.

Reports

OR-Trans Data status:

OR-Trans now has 80% of the data from the county datasets, USFS , ODOT and BLM data loaded. Please see the associated spread sheet under the May 19th meeting named “county_load_status_5_17_2006” for the status of each particular dataset. We will continue to load and update what we receive before our June 30th deadline for getting the data loaded into the database.

Next we will begin the QAQC process of edge matching and coordinating with the Road Authorities to resolve those and any other issues with the data.

During the QAQC process we will continue updating data, developing data for addresses, developing and filling any “holes” of data and developing the check-in-check-out web site for the OR-Trans data. During this time we are also going to pursue better methods to share the data between agencies at all levels. This phase will continue through December 31, 2008.

OR-Trans data development - Tillamook:

Tillamook county data was completed by UofO. We took delivery of it in April. We are tentatively planning on turning this dataset over to GeoSolve for the addressing effort in the next year for the 911 effort.

OR-Trans data development - Klamath:

BLM has finished the work on the Klamath county dataset. We took delivery of that data in April. This data was turned over to GeoSolve for their part on the MSAG mapping addressing effort for the 911 call centers and OEM.

OR-Trans data development - Coos:

BLM completed the Coos County dataset and we took delivery of it in April. This data was turned over to GeoSolve for their part on the MSAG mapping addressing effort for the 911 call centers and OEM.

Census evaluation:

Rick Campbell has created a spreadsheet of the status of the counties that were delivered to him and assessed for accuracy for the 2010 Census. If you would like to find out about your county, Rick has requested that you give him a call. I have included the status for the county datasets that ODOT sent him from the data development work we have been doing and that is posted on the T-FIT web site under the May 19th meeting documents and is called "census_status_for_odot_data. Rick's email is richard.t.campbell@census.gov

WA-Trans effort:

WA-Trans demonstrated their pilot project translator tool that brings data into the database at the GIS-T conference in Ohio. They also had a meeting with the participants of the Pooled Fund project after the GIS-T meeting. Please see the associated document under the May 19th meeting named "GISDC Meeting Notes 3-29-06" for the report on the GIS-T conference and post GIS-T meeting for the Pooled Fund project.

Contracts and Progress

BLM:

The BLM contract will end this June. They have finished the last county dataset and we have taken delivery of the dataset. They have fulfilled their obligation in the contract. Final bills will be paid in May.

U of O:

The UofO contract with ODOT is ongoing. UofO has completed the last dataset we specified for the OR-Trans effort.

COCC:

We have an IGA in place to utilize COCC's services. We have tentatively decided that COCC will be working on the QAQC coordination with the various road authorities. We expect the database to be loaded by the end of June and will be identifying the edge matching issues at that time. COCC will work with the Road Authorities to resolve those issues.

Agenda build for next meeting

The next T-FIT meeting that was on June 30th has been moved to coincide with the standards forum on the 28th. We will have a poster session and (tentatively) a demo on the Pooled Fund project's data loading tool put on by Michael Leierer from Washington DOT.

Upcoming Events

Mark your calendars for Wednesday June 28th, 2006 for the 7th Standards Forum in Eugene, OR. For more info go to:

<http://egov.oregon.gov/DAS/IRMD/GEO/docs/standards/7thForumAnnouncement.pdf>