



OREGON DEPARTMENT OF TRANSPORTATION

Research Unit
200 Hawthorne, Ste., B-240
Salem, OR 97301

SPR Quarterly Progress Report
July 1, 2005 through September 30, 2005

ph: 503-986-2700
fax: 503-986-2844

Date October 5, 2005

TO: Technical Advisory Committee Members:
 Chris Maguire, ODOT
 Elton Chang, FHWA
 Tim Swift, ODOT
 Simon Wray, ODFW
 Terry Luther, Warm Springs Tribes
 Jenny Severson, ODOT

FROM: Matthew Mabey, Research Coordinator (ph: (503) 986-2847)

1. Project

Wildlife Movement Study
SPR 638

2. Key Dates

Start Date for ODOT: April 6, 2005
Completion Date for ODOT: June 30, 2010

3. Principal Investigator

Dewaine Jackson, ODFW

4. Progress

- Remote Deer Collars have been purchased. A kick-off meeting was held with ODFW and ODOT staff. Another meeting was held with relevant maintenance supervisors to establish a system for reporting deer road kill locations.

5. Problems

- Some problems occurred in arranging the invoicing and payment for the collars but all has been resolved. ODOT issued a purchase request and is being invoiced directly. Some details of the road kill reporting are still being worked out.

Maintenance supervisors weren't willing to commit to collecting lower incisors for a variety of reasons. ODFW will handle the tooth collection.

6. Work Planned for Next Quarter

- Other than breaks for hunting seasons, the capture and collaring of deer will continue and monitoring of locations will begin for all attached collars. Maintenance will begin reporting the locations of deer road kill and ODFW will collect teeth and other data about the victims.

7. Finances

SPR Project Summary

VENDOR	FY05	FY06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ -	\$ -	\$ -		\$ -
REVISED BUDGET	\$ -	\$ -	\$ -		\$ -
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -
ODOT	FY05	FY06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ 50,000	\$ 50,000	\$ -	\$ -	\$ 100,000
REVISED BUDGET	\$ 4,134	\$ 105,000	\$ -	\$ -	\$ 109,134
EXPENDITURES - ODOT	\$ 4,134	\$ -	\$ -	\$ -	\$ 4,134
BALANCE	\$ -	\$ 105,000	\$ -		\$ 105,000
PROJECT	FY05	FY06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ 50,000	\$ 50,000	\$ -	\$ -	\$ 100,000
REVISED BUDGET	\$ 4,134	\$ 105,000	\$ -	\$ -	\$ 109,134
EXPENDITURES - PROJECT	\$ 4,134	\$ -	\$ -	\$ -	\$ 4,134
BALANCE	\$ -	\$ 105,000	\$ -	\$ -	\$ 105,000