



**OREGON DEPARTMENT OF TRANSPORTATION**

Research Unit  
200 Hawthorne, Ste., B-240  
Salem, OR 97301

**SPR Quarterly Progress Report**  
October 1, 2005 through December 31, 2005

ph: 503-986-2700  
fax: 503-986-2844

Date            October 24, 2006 January 13, 2006

**TO:**            Technical Advisory Committee Members:  
Chris Maguire, ODOT  
Elton Chang, FHWA  
Tim Swift, ODOT  
Simon Wray, ODFW  
Terry Luther, Warm Springs Tribes  
Jenny Severson, ODOT

**FROM:**       Matthew Mabey, Research Coordinator (ph: (503) 986-2847)

**1.     Project**

Wildlife Movement Study  
SPR 638

**2.     Key Dates**

Start Date for ODOT:                    April 6, 2005  
Completion Date for ODOT:             June 30, 2010

**3.     Principal Investigator**

Dewaine Jackson, ODFW

**4.     Progress**

- Collaring of Mule Deer was begun
- A system of flagging Mule Deer road kill locations was set up with District Maintenance staff. It is currently functioning

**5.     Problems**

- Additional automatic traffic counting/classifying locations are needed in the study area
- Staffing for the road kill documenting and sampling is stretched thin

- Coordinating ODFW, various ODOT Region 4, ODOT District 10 and 11, and Research Unit funding and staff will be an ongoing challenge with this project

**6. Work Planned for Next Quarter**

- Continued monitoring of movement and mortality of Mule Deer
- Continued collaring of Mule Deer
- Explore possibilities for additional automatic traffic counting/classifying locations and hopefully getting them installed

**7. Finances**

SPR Project Summary

<b>VENDOR</b>	<b>FY05</b>	<b>FY06</b>	<b>FY'07</b>	<b>FY'08</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ -	\$ -	\$ -		\$ -
<b>REVISED BUDGET</b>	\$ -	\$ -	\$ -		\$ -
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
<b>BALANCE</b>	\$ -	\$ -	\$ -	\$ -	\$ -
<b>ODOT</b>	<b>FY05</b>	<b>FY06</b>	<b>FY'07</b>	<b>FY'08</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 50,000	\$ 50,000	\$ -	\$ -	\$ 100,000
<b>REVISED BUDGET</b>	\$ 4,134	\$ 105,000	\$ -	\$ -	\$ 109,134
EXPENDITURES - ODOT	\$ 4,134	\$ 100,198	\$ -	\$ -	\$ 104,332
<b>BALANCE</b>	\$ -	\$ 4,802	\$ -		\$ 4,802
<b>PROJECT</b>	<b>FY05</b>	<b>FY06</b>	<b>FY'07</b>	<b>FY'08</b>	<b>TOTALS</b>
ORIGINAL BUDGET	\$ 50,000	\$ 50,000	\$ -	\$ -	\$ 100,000
<b>REVISED BUDGET</b>	\$ 4,134	\$ 105,000	\$ -	\$ -	\$ 109,134
EXPENDITURES - PROJECT	\$ 4,134	\$ 100,198	\$ -	\$ -	\$ 104,332
<b>BALANCE</b>	\$ -	\$ 4,802	\$ -	\$ -	\$ 4,802