



SPR Quarterly Progress Report
July 1, 2006 through September 30, 2006

Date October 11, 2006

TO: Technical Advisory Committee Members:
Chris Maguire, ODOT Simon Wray, ODFW
Michelle Eraut, FHWA Terry Luther, Warm Springs Tribes
Tim Swift, ODOT

FROM: Matthew Mabey, Research Coordinator (ph: (503) 986-2847)

1. Project

Wildlife Movement Study
SPR 638

2. Key Dates


Start Date for ODOT: April 6, 2005
Completion Date for ODOT: June 30, 2010

3. Principal Investigator

DeWaine Jackson, ODFW

4. Progress

- We continued to collect road-killed deer data and radio-mark additional deer. During April - August 2006, 135 mule deer (55 females, 33 males, and 47 undetermined) were recovered from Highway 97 (126 deer) and Highway 31 (9 deer). The number of mortalities peaked in late May and early June. Two, 10-mile portions of Highway 97 accounted for 43% of the mortality (Milepost 171-180 and 201-210).



- The maintenance crews still are not properly filling out the information requested on the flag. The date is the most important pieces of information we require on the flag, secondly how old the kill is (i.e. fresh kill, 12 hours old, etc.), thirdly (optional- which maybe we should make mandatory) identification of animal (i.e. adult doe, fawn, 3x3 buck, etc.)

6. Work Planned for Next Quarter

- We will continue monitoring all radio-marked deer, collecting road-kill deer data, and attempt to radio-collar more deer.

7. Finances

SPR Project Summary

VENDOR	FY05	FY06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ -	\$ -	\$ -		\$ -
REVISED BUDGET	\$ -	\$ -	\$ -		\$ -
EXPENDITURES - VENDOR	\$ -	\$ -	\$ -	\$ -	\$ -
BALANCE	\$ -	\$ -	\$ -	\$ -	\$ -
ODOT	FY05	FY06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ 50,000	\$ 50,000	\$ -	\$ -	\$ 100,000
REVISED BUDGET	\$ 4,134	\$ 106,007	\$ 1,500	\$ 1,500	\$ 113,141
EXPENDITURES - ODOT	\$ 4,134	\$ 106,007	\$ 96	\$ -	\$ 110,237
BALANCE	\$ -	\$ -	\$ 1,404	\$ 1,500	\$ 1,404
PROJECT	FY05	FY06	FY'07	FY'08	TOTALS
ORIGINAL BUDGET	\$ 50,000	\$ 50,000	\$ -	\$ -	\$ 100,000
REVISED BUDGET	\$ 4,134	\$ 106,007	\$ 1,500	\$ 1,500	\$ 113,141
EXPENDITURES - PROJECT	\$ 4,134	\$ 106,007	\$ 96	\$ -	\$ 110,237
BALANCE	\$ -	\$ -	\$ 1,404	\$ 1,500	\$ 2,904